

SE Unit Roadworks Actual Works for the week commencing 03/10/16

Item	Route	Direction	Exact Location	Activity	Start Date	End Date	Start Time	End Time	3	4	5	6	7	8	9	10	When	Coning	Main Contractor	Delay	Div	Closure Type	Speed Limit
									M	T	W	T	F	S	S	M							
SE16210 4	A1	S/B	Sth of Old Craighall	TOTAL CLOSURE - DIVERT VIA A68 MILLERHILL, A6094 SALTERS ROAD, A199 RETURNING TRANENT ON SLIP - Surfacing works	3/10/16	5/10/16	20:00	06:30	X								Nightly	Amey		'2/3'	Yes	B	N/A
SE16210 6	A1	S/B	Sth of Spott Rbt	TOTAL CLOSURE - DIVERT VIA A199 TO A1087 DUNBAR, BROXBURN RETURNING AT CEMENT WORKS (BROXBURN) - Surfacing works	5/10/16	8/10/16	20:00	06:30		X	X						Nightly	Amey		'2/3'	Yes	B	N/A
SE16210 9	A1	N/B	Nth of Spott Rbt	TOTAL CLOSURE - DIVERT VIA CROSS ROUNDABOUT - Surfacing works	8/10/16	9/10/16	20:00	06:30					X				Nightly	Amey		'2/3'	Yes	B	N/A
SE16211 2	A1	N/B & S/B	Grantshouse	SCT in operation - Trial holes WORKS CANCELLED - Closure cancelled	3/10/16	3/10/16	09:30	15:30	X								Daily	Amey		'1/3'	no	B	N/A
SE16216 6	A1	S/B	torness power station junction	N/S lane closure on dual for surfacing works	9/10/16	9/10/16	08:00	17:00					X				Daily	Murphy Ltd		'1/1'	no	A	N/A
SE16198 4	A6091	E/B & W/B	From A68 to BGH	A6091 being used as part of a Scottish Borders Council diversion route for temp closure of A6360	29/9/16	7/10/16	09:30	16:00				X	X	X	X		Daily	Scottish Borders Council		'1/3'	no	N/A	N/A
SE16198 6	A6091	E/B & W/B	Broomieles to Tweedbank	A6091 being used as a diversion route for Scottish Borders Council closure of Broomieles Road, Darnick	7/10/16	#####	07:30	17:30				X	X	X	X		Daily	Scottish Borders Council		'1/3'	no	N/A	N/A
SE16211 8	A68	N/B & S/B	Nth of Jedburgh	Rolling Stop/Go boards in operation - BT cabling	3/10/16	5/10/16	09:30	15:30									Daily	Coneworx		'1/3'	no	C	N/A
SE16212 1	A68	N/B & S/B	Main Street, Pathhead Jcn	SCT in operation - Repair damaged iron work	5/10/16	5/10/16	09:30	15:30				X					Daily	Class 1		'1/3'	no	B	N/A
SE16213 0	A68	N/B & S/B	Prior to Ravenswood	SCT in operation - Gully repairs	5/10/16	5/10/16	09:30	15:30				X					Daily	Amey		'1/3'	no	B	N/A
SE16163 0	A7	N/B & S/B	Nth of Mosspaul	SCT in operation for embankment slippage	28/7/16	#####	00:01	23:59	X	X	X	X	X	X	X		Cont.	Scottish Borders Council		'1/1'	no	A	N/A
SE16164 5	A7	N/B & S/B	Commercial Road, Hawick	SCT in operation for BT works	9/10/16	9/10/16	08:00	16:00						X			Daily	TRAFFIC CONTROLS		'1/3'	no	B	N/A
SE16209 7	A7	N/B & S/B	Commercial Road, Hawick	SCT in operation - Gully repairs	5/10/16	5/10/16	09:30	15:30				X					Daily	Amey		'1/3'	no	B	N/A
SE16209 8	A7	N/B & S/B	Hoghill, nth of Langholm	SCT in operation - Patching works	5/10/16	5/10/16	09:30	15:30				X					Daily	Amey		'1/3'	no	B	N/A
SE16211 3	A7	N/B & S/B	The Dunk, Sth of Hawick	Stop/Go boards in operation - Soil investigations	6/10/16	6/10/16	09:30	15:30				X					Daily	Amey		'1/3'	no	B	N/A
SE16212 0	A7	N/B & S/B	Bucleuch Road, Hawick	SCT in operation, manually controlled from 06:30am-09:30am and Road crossing	3/10/16	#####	09:30	15:30	X	X	X	X	X	X	X		Cont.	Clancy Doocwa		'1/1'	no	A	N/A
SE16213 5	A7	N/B & S/B	Sorbie, nth of Langholm	Stop/Go boards in operation - Lining works	7/10/16	7/10/16	08:30	17:00				X					Daily	Scottish Borders Council		'1/3'	no	B	N/A
SE16207 6	A702	N/B & S/B	Coulter	SCT in operation - BT works	3/10/16	3/10/16	09:30	15:30	X								Daily	A. PLANT. LUX		'1/3'	no	B	N/A
SE16209				SCT in operation -													Daily	TRAFFIC		'1/3'	no	B	N/A

SE Unit Roadworks Actual Works for the week commencing 07/11/16

Item	Route	Direction	Exact Location	Activity	Start Date	End Date	Start Time	End Time	7	8	9	10	11	12	13	14	When	Coring	Main Contractor	Delay	Div	Closure Type	Speed Limit
									M	T	W	T	F	S	S	M							
SE162224	A1	N/B	Tonness	N/S lane closure - Cabling works in F/W	24/10/16	21/11/16	07:00	17:00	X	X	X	X	X	X	X	X	Cont.	Excaltion	Scottish Power	'1/1'	no	A	N/A
SE162348	A1	N/B & S/B	Burrough	Verge works - Bollard and guardrail repairs	7/11/16	8/11/16	09:30	15:30	X	X							Daily	Amey		'1/3'	no	B	N/A
SE162349	A1	N/B & S/B	Ayton north jcn	Verge works - Bollard repairs	7/11/16	7/11/16	09:30	15:30	X								Daily	Amey		'1/3'	no	B	N/A
SE162364	A1	N/B & S/B	Whole route, various locations	Verge works - Sign replacement	7/11/16	11/11/16	09:30	15:30	X	X	X	X	X				Daily	Amey		'1/3'	no	C	N/A
SE162325	A6091	E/B & W/B	Melrose	East end of the A6091 being used as a diversion route for closure on SBC road.	3/11/16	25/11/16	07:30	17:30		X	X	X	X	X		X	Daily	Scottish Borders Council		'1/3'	no	N/A	N/A
SE162363	A6091	E/B & W/B	Whole route, various locations	Verge works - Bridge cyclic works	7/11/16	11/11/16	09:30	15:30	X	X	X	X	X				Daily	Amey		'1/3'	no	C	N/A
SE162272	A68	N/B & S/B	Earlston to Leaderfoot Bridge	Rolling SCT in operation - BT cabling works	24/10/16	9/11/16	09:30	15:30	X	X	X	X	X				Daily	A. PLANT, LUX TRAFFIC	BT Openreach	'1/3'	no	C	N/A
SE162281	A68	N/B & S/B	Luntalee	SCT in operation - VRS works	7/11/16	9/11/16	09:00	16:00	X	X	X						Cont.	W I Gilbert		'1/3'	no	B	N/A
SE162362	A68	N/B & S/B	Whole route, various locations	Verge works - Bridge cyclic works	7/11/16	11/11/16	09:30	15:30	X	X	X	X	X				Daily	Amey		'1/3'	no	C	N/A
SE162365	A68	N/B & S/B	Soutra Hill	Works for new access road on S/B C/Way. S/B lane closed, traffic in contraflow on lane 2 of Crawler lane N/B	6/11/16	11/12/16	00:59	00:01						X		X	Cont.	Contraflow	Skene Group	'1/1'	no	A	N/A
SE162379	A68	N/B & S/B	Mervinstlaw	***VMS SIGNING*** Road closure for embankment repair works just north of Mervinstlaw junction Southbound traffic will leave the A68 at Bonjedward (north of Jedburgh) and travel along the A698 to Hawick before proceeding via the A6088 to the junction with the A68 at Carterbar. Northbound traffic will follow the same diversion route in the opposite direction.	12/11/16	13/11/16	07:00	16:30					X	X			Daily	Amey A. PLANT, LUX TRAFFIC CONTROLS	Amey	'4/2'	yes	A	N/A
SE162291	A7	N/B & S/B	Near Braw Gates	2-way TTL's for BT inspection chamber works. Road closure for surfacing works Diversion between Canonbie and Hawick	8/11/16	8/11/16	09:30	15:30	X								Daily	BT Openreach		'1/3'	no	B	N/A
SE162334	A7	N/B & S/B	Nth of Teviothead	Southbound tramc will leave the A7 at Hawick and travel via the A698 to the A6088 towards Bonchester Bridge. Traffic will then proceed via the B6357 towards Canonbie before re-joining the A7 via the B7201. Northbound traffic will follow the same diversion route in the opposite direction.	13/11/16	23/11/16	20:00	06:00							X		Nightly	Scottish Borders Council	Scottish Borders Council	'4/3'	yes	B	N/A
SE162350	A7	N/B & S/B	Commercial Road, Hawick	Verge works - Guardrail repairs	8/11/16	8/11/16	09:30	15:30	X								Daily	Amey		'1/3'	no	B	N/A
SE162369	A7	N/B & S/B	Stn of Langholm	Stop/Go boards in operation - Road studs	9/11/16	10/11/16	09:30	15:30		X	X						Daily	Amey		'1/3'	no	B	N/A

SE	Ref	N/B & S/B	Location	Description	Start Date	End Date	Time	Duration	Days	Coneworx	CJT Utilities	'1/3'	no	B	N/A
SE162372	A7	N/B & S/B	North of Hawick	Temporary 3 way traffic signals & 2-way Stop & Go system for BT works	7/11/16	8/11/16	09:00	16:00	X	Daily					N/A
SE162227	A702	N/B & S/B	Garvald Laby, Nth of Dolphinton	SCT in operation - Bus layby works	17/10/16	18/11/16	09:30	15:30	X	Cont.	Amey	'1/1'	no	A	N/A
SE162333	A702	N/B & S/B	Nth of Lamington	Road closure between Loanhead and Nether Hangingshaw, div between Maidencots Rbt and Melbourn - Surfacing works	6/11/16	11/11/16	20:00	06:00	X	Nightly	Scottish Borders Council	'4/3'	yes	B	N/A
SE162351	A702	N/B & S/B	Biggarr	Verge works - Guardrail repairs	9/11/16	9/11/16	09:30	15:30	X	Daily	Amey	'1/3'	no	B	N/A
SE162370	A702	N/B & S/B	Flotterston	Stop/Go boards in operation - White lining	10/11/16	10/11/16	09:30	15:30	X	Daily	Amey	'1/3'	no	B	N/A
SE162307	A720	E/B	Between Straiton and Sheriffhall	Road closure - Divert via Lang Loan - Station Road - A772 Gilmerton Road - Sheriffhall - Surfacing works	4/11/16	10/11/16	20:00	06:30	X	Nightly	Amey	'4/3'	yes	B	N/A
SE162310	A720	E/B & W/B	Hermiston Gait Roundabout	Inner ring of roundabout closed - Street lighting works WORKS CANCELLED - Duplicate Record	27/10/16	11/11/16	20:00	06:30	X	Nightly	Amey	'1/3'	no	B	N/A
SE162328	A720	E/B	Dreghorn EB Offslip	Signage on verge for 3-way TLL's on Dreghorn Link Road	11/11/16	12/11/16	20:00	06:00	X	Nightly	Traffic Safety & Management Ltd	'1/3'	no	A	N/A
SE162352	A720	E/B	East of Sheriffhall	Verge works - Guardrail repairs	10/11/16	10/11/16	09:30	15:30	X	Daily	Amey	'1/3'	no	B	N/A
SE162353	A720	E/B & W/B	Between Lasswade and Calder	Verge works - Graffiti removal	8/11/16	8/11/16	09:30	15:30	X	Daily	Amey	'1/3'	no	C	N/A
SE162357	A720	W/B	Between Lothianburn and Sheriffhall	O/S lane closure - Barrier works	11/11/16	12/11/16	20:00	06:30	X	Nightly	Amey	'1/3'	no	B	N/A
SE162374	A720	W/B	Lothianburn and Sheriffhall Rdbt to Straiton	H/S working - Scarifying trials	9/11/16	9/11/16	09:30	15:30	X	Daily	Amey	'1/3'	no	C	N/A
SE162376	A720	W/B	Sherriffhall Rdbt to Straiton	Road closure - Divert via - Sheriffhall - A772 Gilmerton Road - Station Road - Lang Loan - Straiton Surfacing works	8/11/16	9/11/16	20:00	06:00	X	Nightly	Amey	'4/3'	yes	A	N/A
SE162378	A720	W/B	Sheriffhall to Straiton	***VMS SIGNING***	8/11/16	11/11/16	20:00	06:00	X	Nightly	Amey	'4/3'	yes	A	N/A
SE162280	A985	E/B & W/B	Admiralty Road, Inverkeithing	Road closure between Sheriffhall Rbt and Straiton Junction Westbound Diversion via A7 / A772 Gilmerton Station Road / Lasswade Road / Lang Loan to Straiton Jct	7/11/16	11/11/16	21:00	06:00	X	Nightly	Amey	'1/3'	no	B	N/A
SE162366	A985	E/B & W/B	West of Culross jct	SCT in operation - Access BT manhole	10/11/16	10/11/16	09:30	15:30	X	Daily	BT Openreach	'1/3'	no	B	N/A
SE162253	M8	E/B & W/B	Hermiston Rbt	Replace water meter - Inner ring closure and dedicated Retail Park exit slip closed - Street lighting works	20/10/16	18/11/16	20:00	06:30	X	Nightly	Clancy Docwra	'1/3'	no	B	N/A
SE162279	M8	E/B & W/B	Prior to J6	M8 upgrade works involving contraflows adjacent to SE Unit boundary	1/11/16	30/11/16	20:00	06:00	X	Nightly	Amey	'1/3'	no	B	N/A
SE162341	M8	E/B	J3 off slip	Nearside Lane prior to and closure of Slip Road (Div: Continue M8 EB - M8 J2 EB to M9 J1 NB - M9 J1 NB Offslip - Newbridge Roundabout - M9 J1 NB Onslip - M9 SB to M8 WB - M8 J3 WB Offslip and follow local signage) - LED Upgrade Works on Slip Road	7/11/16	8/11/16	20:00	06:00	X	Nightly	Amey	'3/3'	yes	B	N/A

SE162343	M8	E/B	Jct 3	N/S lane closure on main line and slip road - LED upgrade works	8/11/16	10/11/16	20:00	06:30	X	X							Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162344	M8	E/B	Claylands	Alternate lane closures - Coring works	10/11/16	11/11/16	20:00	06:00			X						Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162345	M8	E/B	Harthill Services Retail Park	Alternate lane closures - Closure of dedicated slip road (traffic running on main exit) - dedicated exit	10/11/16	11/11/16	20:00	06:30			X						Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162375	M8	E/B		Street lighting works	8/11/16	11/11/16	20:00	06:00	X	X							Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162339	M80	N/B	J8 to J9	O/S lane closure - Gully cleaning	8/11/16	10/11/16	09:30	15:30	X	X							Daily	Amey	Amey	'1/3'	no	B	N/A
SE162355	M80	S/B	Prior to J9	O/S lane closure - Barrier works	8/11/16	9/11/16	20:00	06:30	X								Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162337	M876	S/B	J3 on slip	H/S closure - Ditch clearance	7/11/16	9/11/16	09:30	15:30	X	X							Daily	Amey	Amey	'1/3'	no	B	N/A
SE162356	M876	N/B	Jct 1	O/S lane closure - Barrier works	8/11/16	9/11/16	20:00	06:30	X								Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162358	M876	S/B	Adj to J7 on slip	O/S lane closure - Barrier works	9/11/16	18/11/16	20:00	06:30			X						Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162287	M9	W/B	M9 J1a WB Onslip	Carnage way remedial works at M9 J1a WB Merge. M9 J1a NB On slip road will be closed from M90 M90 w/b traffic will be diverted via M9 J1 Newbridge	7/11/16	9/11/16	20:00	06:00	X	X							Nightly	Coneworx Ltd	Roadbridge	'2/3'	yes	A	N/A
SE162336	M9	E/B & W/B	J9 to J10	H/S closure - Police marker surveys	10/11/16	11/11/16	09:30	15:30			X	X					Daily	Amey	Amey	'1/3'	no	B	N/A
SE162338	M9	E/B & W/B	Jct 10	O/S lane closure - Central reserve joint inspections	8/11/16	8/11/16	09:30	15:30	X								Daily	Amey	Amey	'1/3'	no	B	N/A
SE162340	M9	W/B	North of Junction 10 on the M9 on	Alternate lane closures - Coring works	8/11/16	9/11/16	20:00	06:30			X						Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162342	M9	E/B	J10 off slip and main C/W	Alternate lane closures and slip road closure (Div: Continue M9 SB - M9 J9 SB Offslip - M9 J9 NB Onslip - M9 J10 NB Off slip and follow local signage) - Coring works	9/11/16	10/11/16	20:00	06:00			X						Nightly	Amey	Amey	'2/3'	yes	B	N/A
SE162346	M9	E/B & W/B	J4 to J3	O/S lane closures - Crossover reinstatement	9/11/16	11/11/16	20:00	06:30			X	X					Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162347	M9	E/B & W/B	J4 to J3	Contratrow in operation - Surfacing works	11/11/16	14/11/16	20:00	06:30			X	X					Cont.	Amey	Amey	'2/3'	no	B	N/A
SE162354	M9	W/B	After J2	M9 J4 SB Onslip will be closed as part of these works with a diversion via M9 junction 5	7/11/16	8/11/16	20:00	06:30	X								Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162371	M9	E/B & W/B	Whole route, various locations	Mobile H/S works - Cyclic sweeping	7/11/16	11/11/16	09:30	15:30	X	X							Daily	Amey	Amey	'1/3'	no	C	N/A
SE162377	M9	E/B	Bus lane between J1a and J1	Bus lane closure, storage of plant and materials	7/11/16	9/11/16	00:01	06:00	X	X							Cont.	Coneworx Ltd	Roadbridge	'1/1'	no	A	N/A
SE162412	M9	E/B & W/B	J3 to J4	O/S lane closures - Sweeping	11/11/16	11/11/16	09:30	15:30			X						Daily	Amey	Amey	'1/3'	no	B	N/A
SE162414	M9	E/B	J1a - J1 Newbridge	O/S lane closure for traffic loops repairs	10/11/16	11/11/16	20:00	06:00			X						Nightly	Coneworx Ltd	Roadbridge	'1/3'	no	A	N/A
SE162335	Multiple	N/B & S/B	M8/M9/M876/M80/A876/A985	Mobile H/S closure - Litter picking and gully cleaning	7/11/16	11/11/16	09:30	15:30	X	X							Daily	Amey	Amey	'1/3'	no	C	N/A

SE	Project Ref	Location	Work Details	Start Date	End Date	Start Time	End Time	Day	Frequency	Contractor	Approved	Yes/No	Notes	Other Ref
SE162223	A702	N/B & S/B	Candyhill	16/10/16	17/10/16	06:00	20:00		x					
Road closure, div via A721, A701, A72 via Castlecraig and Skirling - Surfacing works Reconducting work on overhead electricity transmission line which spans the A720 During the works it is necessary to cross the A720 suspended from the conductor cables on motorised crails (both carriageways affected). In the interest of safety to road users & operatives we have requested that traffic police temporarily close the road in both directions by means of police vehicles blocking the carriageways whilst crossing over. The 'rolling road blockage' will be put in place for both carriageways immediately before crossing and removed immediately after.														
SE161152	A720	E/B & W/B	Between Millerhill and Old Craighall	13/10/16	13/10/16	19:00	19:08		x					
Road closure with div via Lang Loan, Gilmerton Station Road, A772 to A7 Sheriffhall - Surfacing works														
SE162142	A720	E/B	Straiton	10/10/16	12/10/16	06:30	20:00		x					
Road closure with div via A772, Gilmerton Station Road, Lang Loan to A701 Straiton Jcn - Surfacing works														
SE162144	A720	W/B	Sheriffhall to Straiton	12/10/16	13/10/16	06:30	20:00		x					
Slip road closure with div via Dregghorn and return. A71 link road closed from Gogar to A71 - Lining works														
SE162145	A720	E/B	Hermiston to Calder slip road	13/10/16	14/10/16	06:00	06:00		x					
H/S closure - Prior to Dregghorn off														
SE162147	A720	W/B	slip	14/10/16	15/10/16	06:30	20:00		x					
Barrier works														
SE162153	A720	E/B & W/B	Hermiston Gait	13/10/16	13/10/16	15:30	15:30		x					
Short stops and verge works - Bridge Inspections														
SE162137	A985	E/B & W/B	Admiralty Road, Inverkeithing	10/10/16	14/10/16	06:00	21:00		x x					
SCT in operation - BT works														
SE162148	A985	E/B & W/B	Adj Londannet Rbt	14/10/16	15/10/16	06:30	06:30		x					
Barrier works														
SE162164	A985	E/B & W/B	South side of Kincairdine Bridge	10/10/16	10/10/16	09:30	15:30		x					
Street lighting works														
SE162134	M8	W/B	J5 off slip	10/10/16	11/10/16	09:30	15:30		x					
Warning signs on verge for SCT on Council road														
SE162146	M8	E/B	Jcn 4	14/10/16	15/10/16	06:30	06:30		x					
O/S lane closure - Barrier works														
SE162163	M8	E/B	J1 off slip	13/10/16	14/10/16	06:30	06:30		x					
H/S closure - Manhole inspections														
SE162158	M80	N/B & S/B	J8 to J9	10/10/16	14/10/16	09:30	15:30		x x					
Mobile lane closures - Gully cleaning														
SE162159	M9	E/B & W/B	J9, Pimhall Rbt	10/10/16	15/10/16	06:30	20:00		x x					
Alternate Lane Closures on Roundabout and All Approaching Slips/Side Roads - Bridge joint repair works														
SE162171	M9	W/B	M9 J1 - J1A	12/10/16	13/10/16	06:00	20:00		x x					
O/S Lane closure for central reserve barrier works														

SE Unit Roadworks Actual Works for the week commencing 14/11/16

Item	Route	Direction	Exact Location	Activity	Start Date	End Date	Start Time	End Time	14 M	15 T	16 W	17 T	18 F	19 S	20 S	21 M	When	Coning	Main Contractor	Delay Div	Closure Type	Speed Limit
SE162224	A1	N/B	Tonness	N/S lane closure - Cabling works in F/W	24/10/16	21/11/16	07:00	17:00	X	X	X	X	X	X	X	X	Cont.	Excavation	Scottish Power	1/1'	no A	N/A
SE162259	A1	S/B	Prior to Oaktree off slip	O/S lane closure - Patching works	15/11/16	16/11/16	20:00	06:30	X								Nightly	Amey	Amey	1/3'	no B	N/A
SE162360	A1	N/B	Prior to Houndwood	Hatched area running - Patching works	15/11/16	16/11/16	20:00	06:30	X								Nightly	Amey	Amey	1/3'	no B	N/A
SE162361	A1	S/B	Prior to Wallyford	O/S lane closure - Patching works	15/11/16	16/11/16	20:00	06:00	X								Nightly	Amey	Amey	1/3'	no B	N/A
SE162382	A1	S/B	Old Craighall to Wallyford	Overnight road closure between Old Craighall and Wallyford for surfacing works	17/11/16	18/11/16	20:00	06:00			X						Nightly	Amey	Amey	4/3'	yes A	N/A
SE162383	A1	N/B	Dolphinstone Junction	Diversion via off and on slip at Dolphinstone	18/11/16	19/11/16	20:00	06:00				X					Nightly	Amey	Amey	2/3'	yes A	N/A
SE162403	A1	N/B	Dolphinstone NB Offslip	Closure of Dolphinstone NB Offslip from Saturday through to Monday morning	19/11/16	21/11/16	20:00	06:00					X	X	X		Cont.	Amey	Amey	3/3'	yes A	N/A
SE162403	A1	S/B	Old Craighall to Wallyford	Diversion northbound via the Wallyford Junction	17/11/16	18/11/16	20:00	06:30				X					Nightly	Amey	Amey	3/2'	yes B	N/A
SE162404	A1	N/B	Dolphinstone, between off and on slip roads	ROAD CLOSURE - DIVERT FROM OCH TO A720 WB, A68 MILLERHILL, A6094 SALTERS ROAD TO WALLYFORD	18/11/16	19/11/16	20:00	06:30					X				Nightly	Amey	Amey	1/3'	yes B	N/A
SE162405	A1	N/B	Dolphinstone slip road	Closure with diversion over slip roads	18/11/16	21/11/16	20:00	06:30					X	X	X		Cont.	Amey	Amey	2/3'	yes B	N/A
SE162407	A1	N/B & S/B	various locations	Patching works WORKS CANCELLED - Duplicate Record	14/11/16	18/11/16	09:30	15:30	X	X	X	X	X				Daily	Amey	Amey	1/3'	no C	N/A
SE162421	A1	N/B & S/B	Prior to Grantshouse	Road closure with div via Wallyford and return - Duplicate Record	17/11/16	17/11/16	09:30	15:30			X						Daily	Amey	Amey	1/3'	no B	N/A
SE162325	A6091	E/B & W/B	Melrose	Sign replacement	3/11/16	25/11/16	07:30	17:30				X	X	X	X		Daily	Scottish Borders Council	Scottish Borders Council	1/3'	no N/A	N/A
SE162365	A68	N/B & S/B	Soutra Hill	SCT in operation - East end of the A6091 being used as a diversion route for closure on SBC road.	6/11/16	11/12/16	00:59	00:01	X	X	X	X	X	X	X		Cont.	Contraflow	Skene Group	1/1'	no A	N/A
SE162405	A68	N/B & S/B	Whole route, various locations	Works for new access road on S/B c/way.	14/11/16	18/11/16	09:30	15:30	X	X	X	X	X				Daily	Amey	Amey	1/3'	no C	N/A
SE162420	A68	N/B & S/B	Bombedward	Bridge cyclic works	16/11/16	16/11/16	09:30	15:30			X						Daily	Amey	Amey	1/3'	no B	N/A
SE162420	A68	N/B & S/B	Bombedward	SCT in operation - Patching works	16/11/16	16/11/16	09:30	15:30			X						Daily	Amey	Amey	1/3'	no B	N/A
SE162420	A68	N/B & S/B	Bombedward	Road closure for surfacing works	16/11/16	16/11/16	09:30	15:30			X						Daily	Amey	Amey	1/3'	no B	N/A

SE162334	A7	N/B & S/B	Nth of Teviothead	Diversion between Canonbie and Hawick. Southbound traffic will leave the A7 at Hawick and travel via the A698 to the A6088 towards Bonchester Bridge. Traffic will then proceed via the B6357 towards Canonbie before re-joining the A7 via the B7201. Northbound traffic will follow the same diversion route in the opposite direction.	13/11/16	23/11/16	20:00	06:00	X	X	X	X	X	X	X	X	X	X	X	Scottish Borders Council	Scottish Borders Council	4/3'	yes B	N/A	
SE162395	A7	N/B & S/B	Gala law, Hawick	Traffic island works	14/11/16	18/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	X	Amey	Amey	1/3'	no B	N/A	
SE162426	A7	N/B & S/B	Commercial Rd/Albert Rd	3 way TLL's for BT works.	20/11/16	20/11/16	08:00	16:00					X							BT	BT	1/3'	no A	N/A	
SE162227	A702	N/B & S/B	Garvaid Layby, Nth of Dolphinton	SCT in operation - Bus layby works	17/10/16	18/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	X	Amey	Amey	1/1'	no A	N/A	
SE162331	A702	N/B & S/B	Jcn A72	Renewing BT Frame/Cover on carriageway	16/11/16	16/11/16	09:00	16:00					X							KN Network Services	KN Network Services	1/3'	no B	N/A	
SE162332	A702	N/B & S/B	Jcn A72	Renewing BT Frame/Cover on carriageway	16/11/16	16/11/16	09:00	16:00					X							Conework	Conework	1/3'	no B	N/A	
SE162395	A702	N/B & S/B	Garvaid Layby, Nth of Dolphinton	SCT in operation - Bus layby works WORKS CANCELLED - Duplicate Record	14/11/16	18/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	X	Amey	Amey	1/1'	no A	N/A	
SE162397	A702	N/B & S/B	Brownsbank, sth of Melnourne	SCT in operation - Bridge works	14/11/16	31/3/17	09:30	23:59	X	X	X	X	X	X	X	X	X	X	X	Amey	Amey	1/1'	no A	N/A	
SE162419	A702	S/B	Lothianburn, between Lothianburn to Stralton	N/S lane closure - Patching works	16/11/16	16/11/16	09:30	15:30					X							Amey	Amey	1/3'	no B	N/A	
SE162418	A720	W/B		O/S lane closure - Barrier works ***VMS SIGNING*** A720 Eastbound between Gilmerton and Sheriffhall Rbt Closed - road markings Diversion via A772 Gilmerton Road / A7 There will also be lane closure w/b on approach to Sheriffhall Rbt on Friday night to complete road markings on the roundabout.	16/11/16	17/11/16	20:00	06:00					X								Amey	Amey	1/3'	no A	N/A
SE162423	A720	E/B	Gilmerton to Sheriffhall	Signage on EB Offslip for TLL's on Dregthorn Link	17/11/16	19/11/16	20:00	06:00					X	X						Amey	Amey	2/3'	yes A	N/A	
SE162424	A720	E/B	Dregthorn EB Offslip	3 Way SCT in operation due to a collapsed BT Chamber	18/11/16	19/11/16	20:00	06:00					X							Traffic Safety & Management Ltd	Traffic Safety & Management Ltd	1/3'	no B	N/A	
SE162463	A985	E/B & W/B	Crombie	Inner ring closure and dedicated Retail Park exit slip closed - Street lighting works	18/11/16	18/11/16	16:00	21:00					X							Eitel Networks Ltd	Eitel Networks Ltd	3/1'	no A	N/A	
SE162253	M8	E/B & W/B	Hermiston Rbt	M8 upgrade works involving contraflows adjacent to SE Unit boundary	20/10/16	18/11/16	20:00	06:30					X	X						Amey	Amey	1/3'	no B	N/A	
SE162279	M8	E/B & W/B	Prior to J6	Mobile H/S closures -	1/11/16	30/11/16	20:00	06:00	X	X	X	X	X	X	X	X	X	X	X	Ferrovial Lagan JV	Ferrovial Lagan JV	1/3'	no B	N/A	
SE162386	M8	E/B & W/B	Wholesale routes, various locations	Cyclic sweeping - Alternate lane closures on approaches	14/11/16	18/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	X	Amey	Amey	1/3'	no C	N/A	
SE162391	M8	E/B	M8/A720 Hermiston Gait	Street lighting works	14/11/16	19/11/16	20:00	06:30	X	X	X	X	X	X	X	X	X	X	X	Amey	Amey	1/3'	no B	N/A	
SE162402	M8	W/B	At Harthill Services	O/S lane closure - Barrier works WORKS CANCELLED - Closure cancelled	19/11/16	17/11/16	20:00	06:30					X							Amey	Amey	1/3'	no B	N/A	
SE162409	M8	E/B	Between J2 & J1	H/S & N/S lane closure - Camera installation	17/11/16	18/11/16	20:00	06:00					X							Amey	Amey	1/3'	no B	N/A	
SE162411	M8	E/B	J6 to J5	H/S closures - Landscaping works	17/11/16	18/11/16	09:30	15:30					X	X						Amey	Amey	1/3'	no C	N/A	
SE162417	M8	E/B	J2 Claylands	H/S closure for barrier repair	15/11/16	15/11/16	11:00	15:00					X							Amey	Amey	1/3'	no B	N/A	

	N/B & S/B	Nine Mile Burn	20/10/16	21/10/16	09:30	15:30									Daily	TRAFFIC	BT Openreach	'1/3'	no	B	N/A
SE162271	A702	Nine Mile Burn	20/10/16	21/10/16	09:30	15:30									Daily	Scottish Borders Council	Scottish Borders Council	'1/3'	no	B	N/A
SE162277	A702	Clydes Rail Bridge, Wandal	22/10/16	22/10/16	08:00	16:00							x		Daily	Scottish Borders Council	Scottish Borders Council	'2/3'	no	B	N/A
SE162197	A720	Hermiston Gait to Gogar	19/10/16	20/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162203	A720	Gilmerton	19/10/16	20/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162204	A720	Lothianburn	21/10/16	22/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162277	A720	After Sheriffhall Rbt W/B approach to Gogar from H/Gate	20/10/16	21/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162182	M8	Claylands	17/10/16	22/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162184	M8	J2 to J1	19/10/16	20/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162187	M8	Whole route, various locations	17/10/16	22/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162198	M8	J2 to J1	17/10/16	18/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162253	M8	Hermiston Rbt	20/10/16	18/11/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162179	M80	J8 to J9	17/10/16	21/10/16	09:30	15:30							x		Daily	Amey	Amey	'1/3'	no	C	N/A
SE162180	M9	J4 to J9	17/10/16	21/10/16	09:30	15:30							x		Daily	Amey	Amey	'1/3'	no	C	N/A
SE162181	M9	Whole route, various locations	17/10/16	21/10/16	09:30	15:30							x		Daily	Amey	Amey	'1/3'	no	C	N/A
SE162183	M9	Newbridge to Claylands	20/10/16	22/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162185	M9	J4 to J3	20/10/16	21/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162186	M9	Between J4 & J3	21/10/16	24/10/16	20:00	06:00							x		Cont.	Amey	Amey	'2/3'	yes	B	N/A
SE162188	M9	Whole route, various locations	17/10/16	22/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162189	M9	Newbridge to J1a	13/10/16	25/10/16	20:00	06:00							x		Nightly	Conworx	Sisk Roadbridge Civil Engineering Ltd	'2/3'	yes	B	N/A
SE162199	M9	Jan 3	17/10/16	18/10/16	20:00	06:30							x		Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162176	Multiple	M8/M9/M876/M80/A 876/A985, Various locations	17/10/16	22/10/16	09:30	15:30							x		Nightly	Amey	Amey	'1/3'	no	C	N/A
SE162177	Multiple	M8/M9/M876/M80/A 876/A985, Various locations	17/10/16	21/10/16	09:30	15:30							x		Daily	Amey	Amey	'1/3'	no	C	N/A
SE162178	Multiple	M8/M9/M876/M80/A 876/A985, Various locations	17/10/16	21/10/16	09:30	15:30							x		Daily	Amey	Amey	'1/3'	no	C	N/A

SE Unit Roadworks Actual Works for the week commencing 21/11/16

Item	Route	Direction	Exact Location	Activity	Start Date	End Date	Start Time	End Time	21	22	23	24	25	26	27	28	When	Coning	Main Contractor	Delay Div	Closure Type	Speed Limit	
									M	T	W	T	F	S	S	M							
SE162224	A1	N/B	Torness	N/S lane closure - Cabling works in F/W from Dolphinstone NB Offslip morning	24/10/16	21/11/16	07:00	17:00	X								Cont.	Excalon	Scottish Power	'1/1'	no	A	N/A
SE1622384	A1	N/B	Dolphinstone NB Offslip	Diversion northbound via the Wallyford Junction	19/11/16	21/11/16	20:00	06:00	X								Cont.	Amey	Amey	'3/3'	yes	A	N/A
SE162405	A1	N/B	Dolphinstone slip road	Road closure with div via Wallyford and return - Surfacing works WORKS CANCELLED - Closure cancelled	18/11/16	21/11/16	20:00	06:30	X								Cont.	Amey	Amey	'2/3'	yes	B	N/A
SE162415	A1	N/B	Innerwick	Signage on verge for 3-way TTL's at Innerwick	21/11/16	21/11/16	09:00	16:00	X								Daily	Coneworx	Morrison Utilities	'1/3'	no	B	N/A
SE162435	A1	N/B & S/B	Renton	Stop/Go boards in operation - Lining works	23/11/16	23/11/16	09:30	15:30		X							Daily	Amey	Amey	'1/3'	no	B	N/A
SE162437	A1	N/B & S/B	Whole route, various locations	Verge works - Bridge cyclic works ROAD CLOSURE, DIV A1087 BROXBURN Junction, Countess Road.	21/11/16	25/11/16	09:30	15:30	X	X	X	X	X				Daily	Amey	Amey	'1/3'	no	C	N/A
SE162438	A1	N/B	Thistly Cross to Dunbar	Summerfield Road, A1087 to Thistly Cross Roundabout then continue on A1 (or reverse) - Surfacing works WORKS CANCELLED - No T/M on road Monday	21/11/16	22/11/16	20:00	06:00	X								Nightly	Amey	Amey	'3/3'	yes	B	N/A
SE162439	A1	N/B & S/B	Thistly Cross to Dunbar	Road closure with div via Dunbar, A1087 Broxburn Junction, Countess Road, Summerfield Road, A1087 to Thistly Cross Roundabout then continue on A1 - Surfacing works	22/11/16	28/11/16	20:00	06:30	X	X	X	X	X	X			Nightly	Amey	Amey	'3/3'	yes	B	N/A
SE162441	A1	N/B	Thistly Cross to Dunbar	Road closure, div A1087 Broxburn Junction, Countess Road, Summerfield Road, A1087 to Thistly Cross Roundabout then continue on A1 (or reverse) - Surfacing works	26/11/16	28/11/16	20:00	06:30					X	X	X		Nightly	Amey	Amey	'3/3'	yes	B	N/A
SE162325	A6091	E/B & W/B	Melrose	East end of the A6091 being used as a diversion route for closure on SBC road.	3/11/16	25/11/16	07:30	17:30				X	X	X	X		Daily	Scottish Borders Council	Scottish Borders Council	'1/3'	no	N/A	N/A
SE162427	A6091	E/B & W/B	Dean Rd Jcn	3-way TTL's for SPIE works to overhead cables	22/11/16	22/11/16	18:00	23:00		X							Nightly	Class 1	SPIE	'1/3'	no	A	N/A
SE162093	A68	N/B & S/B	Earlston	A68 being used as a diversion route for SBC closure on the C76	21/11/16	22/11/16	08:00	20:00	X	X							Cont.	Scottish Borders Council	Scottish Borders Council	'1/1'	no	N/A	N/A
SE162365	A68	N/B & S/B	Soutra Hill	Works for new access road on S/B c/way.																			
SE162408	A68	N/B & S/B	Pathhead	S/B lane closed, traffic in contraflow on lane 2 of Crawler lane N/B	6/11/16	11/12/16	00:59	00:01	X	X	X	X	X	X	X		Cont.	Contraflow	Skene Group	'1/1'	no	A	N/A
SE162433	A68	N/B & S/B	Pathhead	Stop/Go boards in operation - Electrical works	24/11/16	24/11/16	09:30	15:30			X	X	X	X			Daily	Amey	Amey	'1/3'	no	B	N/A
SE162461	A68	N/B & S/B	Sorrowlessfield Farm, Earlston	Stop/Go boards in operation - Electrical works	21/11/16	21/11/16	09:30	15:30	X								Daily	Amey	Amey	'1/3'	no	C	N/A
SE162462	A68	N/B & S/B	1Nth of Camptown.	Rolling 2-way TTL's for BT works SCT in operation - Patching works	23/11/16	24/11/16	09:30	16:30			X	X	X	X			Daily	Coneworx	KN Network Services	'1/3'	no	B	N/A
SE162462	A68	N/B & S/B	1Nth of Camptown.	Patching works	25/11/16	25/11/16	09:30	15:30				X	X	X			Daily	Amey	Amey	'1/3'	no	B	N/A

SE162334	A7	N/B & S/B	Nth of Teviothead At Guthrie Drive, Hawick	Road closure for surfacing works Diversion between Canonbie and Hawick Southbound traffic will leave the A/ at Hawick and travel via the A698 to the A6088 towards Bonchester Bridge. Traffic will then proceed via the B6357 towards Canonbie before re-joining the A7 via the B7201. Northbound traffic will follow the same diversion route in the opposite direction.	13/11/16	23/11/16	20:00	06:00	X	X	X	X	X	X	X	X	X	X	Nightly	Scottish Borders Council	Scottish Borders Council	'4/3'	yes	B	N/A
SE162430	A7	N/B & S/B	Nth of Teviothead	SCT in operation - Traffic island works	21/11/16	25/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A
SE162432	A7	N/B & S/B	Nth of Teviothead	Verge works - Sliding out	22/11/16	25/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A
SE162455	A7	N/B & S/B	Teinside	Stop/Go boards in operation - Lining works	22/11/16	22/11/16	09:30	15:30	X										Daily	Amey	Amey	'1/3'	no	B	N/A
SE162323	A702	N/B & S/B	Jcn View Park Road, Biggar	3-way TTL's for BT works	23/11/16	23/11/16	09:30	15:30		X									Daily	Amey	Amey	'1/3'	no	B	N/A
SE162397	A702	N/B & S/B	Brownsbank, sth of Meinourne	SCT in operation - Bridge works	14/11/16	31/3/17	09:30	23:59	X	X	X	X	X	X	X	X	X	X	Cont.	Amey	Amey	'1/1'	no	A	N/A
SE162428	A702	N/B & S/B	Garvaid Layby, Nth of Dolphinton	SCT in operation - Bus layby works	21/11/16	22/11/16	09:30	15:30	X										Cont.	Amey	Amey	'1/1'	no	A	N/A
SE162429	A702	N/B & S/B	Nth of Lamington	SCT in operation - Filter drain works	23/11/16	30/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A
SE162454	A702	N/B & S/B	Lamington	Stop/Go boards in operation - Lining works	21/11/16	25/11/16	09:30	15:30	X										Daily	Amey	Amey	'1/3'	no	B	N/A
SE162456	A702	N/B & S/B	Flotterstone	Stop/Go boards in operation - Lining works	25/11/16	25/11/16	09:30	15:30		X									Daily	Amey	Amey	'1/3'	no	B	N/A
SE162431	A720	E/B	Dreghorn	H/S closure - Landscaping works	21/11/16	25/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A
SE162236	A985	E/B & W/B	Kincadine Village	High Street, Kincardine closed for Christmas Light switch on	27/11/16	27/11/16	18:00	19:00											Daily	Fife Council	Fife Council	'1/3'	no	N/A	N/A
SE162466	A985	E/B & W/B	Delilla Forest	SCT in operation - Patching works	23/11/16	23/11/16	09:30	15:30		X									Daily	Amey	Amey	'1/3'	no	B	N/A
SE162279	M8	E/B & W/B	Prior to J6	M8 upgrade works involving contraflows adjacent to SE Unit boundary					X	X	X	X	X	X	X	X	X	X	Nightly	Ferrovial Lagan JV	Ferrovial Lagan JV	'1/3'	no	B	N/A
SE162445	M8	E/B & W/B	J4 to J5	H/S closures - Landscaping works	1/11/16	30/11/16	20:00	06:00	X	X	X	X	X	X	X	X	X	X	Daily	Class 1	Class 1	'1/3'	no	C	N/A
SE162473	M8	W/B	Prior to J3a off slip	N/S lane closure - Pothole repairs	21/11/16	25/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	Daily	Amey	Amey	'1/3'	no	C	N/A
SE162449	M876	S/B	J1 off slip	O/S lane closure on slip road - Sign works	23/11/16	24/11/16	20:00	06:30		X									Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162465	M876	N/B	J7 off slip	N/S lane closure - Patching works	22/11/16	22/11/16	09:30	15:30	X										Daily	Amey	Amey	'1/3'	no	B	N/A
SE162388	M9	W/B	J4 off slip	N/S lane closure - Landscaping	16/11/16	22/11/16	09:30	15:30	X	X	X	X	X	X	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A
SE162444	M9	E/B	Between J4 & J3	H/S closure - Fencing works	24/11/16	25/11/16	09:30	15:30			X	X	X	X	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A
SE162446	M9	W/B	Jcn 5	H/S closure - Weather Station inspection	22/11/16	22/11/16	09:30	15:30	X										Daily	Amey	Amey	'1/3'	no	B	N/A
SE162447	M9	E/B & W/B	J9 Pirnhall Rbt	Alternate lane closures on Rbt and approaches - Bridge joint repairs	21/11/16	26/11/16	20:00	06:30	X	X	X	X	X	X	X	X	X	X	Nightly	Amey	Amey	'1/3'	no	B	N/A

SE Unit Roadworks Actual Works for the week commencing 24/10/16

Item	Route	Direction	Exact Location	Activity	Start Date	End Date	Start Time	End Time	24	25	26	27	28	29	30	31	When	Wk Start	Coning	Main Contractor	Delay Div	Closure Type	Speed Limit	Created Date	
									M	T	W	T	F	S	S	M									
SE162224 A1	N/B	N/B	Tonness	N/S lane closure - Cabling works in F/W	24/10/16	21/11/16	07:00	17:00	X	X	X	X	X	X	X	X	Cont.	24/10/2016	Excavation	Scottish Power	'1/1'	no A	N/A	02/11/2016 09:21	
SE162240 A1	N/B & S/B	N/B & S/B	Old Craighall to Wallyford	Mobile lane closures - Grass cutting	24/10/16	26/10/16	09:30	15:30	X	X	X						Daily	24/10/2016	Amey	Amey	'1/3'	no C	N/A	02/11/2016 09:21	
SE162262 A1	N/B & S/B	N/B & S/B	Prior to Roundwood	SCT in operation - Patching works	27/10/16	27/10/16	09:30	15:30				X					Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:21	
SE162267 A1	N/B & S/B	N/B & S/B	Whole route, slip roads	Sequental short duration slip road closures with local diversions - Grass cutting	27/10/16	29/10/16	20:00	06:30				X	X				Nightly	24/10/2016	Amey	Amey	'2/3'	yes B	N/A	02/11/2016 09:21	
SE162284 A1	N/B	N/B	Bankton to Dolphinstone	***VMS SIGNING A1 Road Closure NB between Bankton and Dolphinstone Diversion via A199 Closure of the A7 from Stow northwards to Midlothian Boundary - A68 being used as a diversion route Div: A7, A6091, A68, A6106, A6094, A7 to closure point. Closure of the A7 from Stow northwards to Midlothian Boundary - A68 being used as a diversion route	25/10/16	26/10/16	20:00	06:00		X								Nightly	24/10/2016	Amey	Amey	'3/3'	no A	N/A	02/11/2016 09:21
SE162175 A68	N/B & S/B	N/B & S/B	A7 Stow	Closure of the A7 from Stow northwards to Midlothian Boundary - A68 being used as a diversion route	28/10/16	4/11/16	08:00	16:00				X				X	Daily	24/10/2016	Scottish Borders Council	Scottish Borders Council	'4/3'	yes N/A	N/A	02/11/2016 09:20	
SE162175 A68	N/B & S/B	N/B & S/B	A7 Stow	Closure of the A7 from Stow northwards to Midlothian Boundary - A68 being used as a diversion route	28/10/16	4/11/16	08:00	16:00				X				X	Daily	24/10/2016	Scottish Borders Council	Scottish Borders Council	'4/3'	yes N/A	N/A	02/11/2016 09:19	
SE162222 A68	N/B & S/B	N/B & S/B	Huntford	SCT in operation - Rolling works	24/10/16	24/10/16	09:00	16:00	X								Daily	24/10/2016	KN Networks	KN Networks	'1/3'	no B	N/A	02/11/2016 09:20	
SE162226 A68	N/B & S/B	N/B & S/B	Melrose	Replacing overhead power lines Verge works and narrow lanes - Bollards and lining works	24/10/16	26/10/16	18:00	22:00	X	X							Nightly	24/10/2016	Class 1	SPE	'2/3'	no B	N/A	02/11/2016 09:20	
SE162256 A68	N/B & S/B	N/B & S/B	Boswells	SCT in operation - Rolling works	27/10/16	27/10/16	09:30	15:30				X					Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:20	
SE162261 A68	N/B & S/B	N/B & S/B	Club	Rolling SCT in operation - BT cabling works	26/10/16	26/10/16	09:30	15:30				X					Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:20	
SE162272 A68	N/B & S/B	N/B & S/B	Earlston to Leaderfoot	Rolling SCT in operation - BT cabling works	24/10/16	9/11/16	09:30	15:30	X	X	X	X	X				Daily	24/10/2016	TRAFFIC	BT Openreach	'1/3'	no C	N/A	02/11/2016 09:20	
SE162272 A68	N/B & S/B	N/B & S/B	Earlston to Leaderfoot	Signage on verges for People windfarm works. No obstruction to g/way	28/10/16	28/10/16	06:01	23:59				X					Cont.	24/10/2016	Contraflow	Contraflow Ltd	'1/1'	no A	N/A	02/11/2016 09:20	
SE161630 A7	N/B & S/B	N/B & S/B	Dun Law	SCT in operation for embankment slippage	28/10/16	31/10/16	00:01	23:59	X	X	X	X	X				Cont.	24/10/2016	Scottish Borders Council	Scottish Borders Council	'1/1'	no A	N/A	02/11/2016 09:18	
SE162190 A7	N/B & S/B	N/B & S/B	North of Highmill	Convey working - Surfacing works	24/10/16	25/10/16	08:00	17:00	X	X							Daily	24/10/2016	Scottish Borders Council	Scottish Borders Council	'2/3'	no B	N/A	02/11/2016 09:18	
SE162220 A7	N/B & S/B	N/B & S/B	Trerrick Terrace, Selkirk Commercial Road, Hawick	SCT in operation for footway works BT works	17/10/16	31/10/16	07:00	16:00	X	X	X	X	X				Cont.	24/10/2016	Class 1	R J McLeod	'2/1'	no A	N/A	02/11/2016 09:18	
SE162252 A7	N/B & S/B	N/B & S/B	Commercial Road, Hawick	SCT in operation - Rolling SCT in operation - BT works	24/10/16	25/10/16	09:30	15:30	X	X							Daily	24/10/2016	Class 1	Morrison Utilities	'1/3'	no B	N/A	02/11/2016 09:18	
SE162234 A7	N/B & S/B	N/B & S/B	Canobie to Longtown	Rolling SCT in operation - BT works	19/10/16	25/10/16	09:30	15:30	X	X							Daily	24/10/2016	Class 1	Morrison Utilities	'1/3'	no B	N/A	02/11/2016 09:18	
SE162254 A7	N/B & S/B	N/B & S/B	Hawick	Stop/Go boards in operation - Soil investigation	25/10/16	25/10/16	09:30	15:30			X	X	X				Daily	24/10/2016	TRAFFIC	BT Openreach	'1/3'	no C	N/A	02/11/2016 09:19	
SE162255 A7	N/B & S/B	N/B & S/B	Nth of Langholm	Stop/Go boards in operation - Lining works	25/10/16	26/10/16	09:30	15:30				X					Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:19	
SE162208 A702	N/B & S/B	N/B & S/B	Sth of Maidences	Stop/Go boards in operation - Lining works	24/10/16	24/10/16	09:30	15:30	X								Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:17	
SE162227 A702	N/B & S/B	N/B & S/B	Garvaid Layby, Nth of Dolphinton	SCT in operation - Bus levy works	17/10/16	14/11/16	09:30	15:30	X	X	X	X	X				Cont.	24/10/2016	Amey	Amey	'1/1'	no A	N/A	02/11/2016 09:16	
SE162251 A702	N/B & S/B	N/B & S/B	Garvaid Layby, Nth of Dolphinton	SCT in operation - Bus levy works	24/10/16	30/10/16	09:30	15:30	X	X	X	X	X				Cont.	24/10/2016	Amey	Amey	'1/1'	no A	N/A	02/11/2016 09:17	
SE162252 A702	N/B & S/B	N/B & S/B	Abington	Stop/Go boards in operation - Lining works	24/10/16	24/10/16	09:30	15:30	X								Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:17	
SE162257 A702	N/B & S/B	N/B & S/B	Candymill	Stop/Go boards in operation - Lining works	25/10/16	25/10/16	09:30	15:30	X								Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:17	
SE162258 A702	N/B & S/B	N/B & S/B	Edinburgh Road, Bliccar	SCT in operation - Patching works	25/10/16	25/10/16	09:30	15:30	X								Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:17	
SE162259 A702	N/B & S/B	N/B & S/B	Lothianburn	SCT in operation - Patching works	24/10/16	24/10/16	09:30	15:30	X								Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:17	
SE162260 A702	N/B & S/B	N/B & S/B	Prior to Wendel	SCT in operation - Patching works	25/10/16	25/10/16	09:30	15:30	X								Daily	24/10/2016	Amey	Amey	'1/3'	no B	N/A	02/11/2016 09:17	

SE162270	A702	N/B & S/B	Whole route, various locations	Verge works - Bridge cyclic works	24/10/16	28/10/16	09:30	15:30	X	X	X	X	X	Daily	24/10/2016	Amey	Amey	'1/3'	no	C	N/A	02/11/2016 09:17
SE162282	A702	N/B	Abington RBT	Narrow lanes for street lighting column works	25/10/16	25/10/16	09:30	15:30		X				Daily	24/10/2016	Amey	Amey	'1/3'	no	C	N/A	02/11/2016 09:18
SE162283	A702	N/B	Malden RST	Inner ring lane closure for kerbing works	28/10/16	28/10/16	09:30	15:30		X				Daily	24/10/2016	Amey	Amey	'1/3'	no	C	N/A	02/11/2016 09:18
SE162283	A720	E/B & W/B	Leithburn to Water of Leith	Mobile H/S closures - Filter drain cleaning	24/10/16	26/10/16	09:30	15:30	X	X				Daily	24/10/2016	Amey	Amey	'1/3'	no	C	N/A	02/11/2016 09:18
SE162286	A720	W/B	Old Craighall	Barrier works	25/10/16	27/10/16	20:00	06:30	X	X				Nightly	24/10/2016	Amey	Amey	'1/3'	no	B	N/A	02/11/2016 09:16
SE162288	A720	E/B & W/B	Whole route, slip roads	Sequential short duration slip road closures with local diversions - Grass cutting	27/10/16	29/10/16	20:00	06:30		X	X			Nightly	24/10/2016	Amey	Amey	'2/3'	yes	C	N/A	02/11/2016 09:16
SE162310	A720	E/B & W/B	Hermiston Gait Roundabout	Inner ring of roundabout closed - Street lighting works	27/10/16	11/11/16	20:00	06:30	X	X	X			Nightly	24/10/2016	Amey	Amey	'1/3'	no	B	N/A	02/11/2016 09:16
SE162168	A995	E/B & W/B	North Approach Road, Kincardine	SCT in operation - BT works	28/10/16	28/10/16	09:30	15:30						Daily	24/10/2016	Coneworx	Morrison	'1/3'	no	B	N/A	02/11/2016 09:16
SE162249	M8	E/B & W/B	J3 to J5	Alternate lane closures on slip roads - Gully cleaning	24/10/16	29/10/16	20:00	06:30	X	X	X			Nightly	24/10/2016	Amey	Amey	'1/3'	no	C	N/A	02/11/2016 09:15
SE162253	M8	E/B & W/B	Hermiston Rbt	Inner ring closure and dedicated Retail Park exit slip closed - Street lighting works	20/10/16	18/11/16	20:00	06:30		X	X			Nightly	24/10/2016	Amey	Amey	'1/3'	no	B	N/A	02/11/2016 09:15
SE162289	M8	W/B	M8 J3a WB Offslip	Slip road closure to remove damaged sign	26/10/16	26/10/16	22:00	23:59		X				Nightly	24/10/2016	Amey	Amey	'2/3'	no	A	N/A	02/11/2016 09:16
SE162292	M8	E/B	Jcn 3a WB Off slip	Urgent - WB off slip closure for removal of damaged sign. Div: Continue to J4 and return WORKS CANCELLED - Duplicate Record	26/10/16	27/10/16	20:00	06:00		X				Nightly	24/10/2016	Amey	Amey	'2/3'	no	A	N/A	02/11/2016 09:15
SE162246	M80	N/B	J1 N/B	O/S lane closure - Drainage investigation	24/10/16	25/10/16	20:00	06:00	X					Nightly	24/10/2016	Amey	Amey	'1/3'	no	B	N/A	02/11/2016 09:15
SE162293	M80	N/B & S/B	J8 to J9	O/S lane closures - Survey	28/10/16	28/10/16	09:30	15:30			X			Daily	24/10/2016	Amey	Amey	'1/3'	no	B	N/A	02/11/2016 09:15
SE162264	M876	N/B	Prior to Bankhead	H/S closure - Barrier works	24/10/16	26/10/16	20:00	06:00	X	X				Nightly	24/10/2016	Amey	Amey	'1/3'	no	B	N/A	02/11/2016 09:15
SE162165	M9	W/B	Newbridge NB Off Slip	***VMS SIGNING - A720 WB EACH NIGHT TO USE A8*** Slip Road Closed for resurfacing works	24/10/16	28/10/16	20:00	06:00	X	X	X			Nightly	24/10/2016	Amey	Amey	'3/3'	yes	A	N/A	02/11/2016 09:12
SE162185	M9	E/B & W/B	Between J4 & J3	Traffic will be advised by advance signing to stay on the eastbound M8 to Hermiston Gait roundabout. They will be directed to follow the A720 west to Gogar roundabout, and then travel via the A8 to Newbridge roundabout. Westbound traffic from M8 Hermiston Gait will be diverted to M9 Junction 3 at Burginmuir to return southbound to Newbridge.	21/10/16	24/10/16	20:00	05:00	X					Cont.	24/10/2016	Amey	Amey	'2/3'	yes	B	N/A	02/11/2016 09:13
SE162189	M9	E/B	Newbridge to J1a	Southbound carriageway closed - Contraflow in operation on Northbound Carriageway- Surfacing works	13/10/16	3/11/16	20:00	06:00	X	X				Nightly	24/10/2016	Coneworx	Sisk Roadbridge Civil Engineering Ltd	'2/3'	yes	B	N/A	02/11/2016 09:14
SE162233	M9	E/B & W/B	J10 to J11	Carriageway resurfacing with various traffic management measures in place between the 5th September and 29th October 2016 W/C 10/10/16 - Alternate lane closures. Due to the work M9 J1a southbound onslip will need to be closed. Diversion northbound on M9 via J3	27/10/16	27/10/16	09:30	15:30			X			Daily	24/10/2016	Contraflow	Contraflow Ltd	'1/3'	no	C	N/A	02/11/2016 09:13

SE162397	A702	N/B & S/B	Brownsbank, sth of Melnourne	SCT in operation - Bridge works	14/11/16	31/3/17	09:30	23:59	X	X	X	X	X	X	X	Cont.	Amey A, PLANT, LUX TRAFFIC CONTROLS	Amey	'1/1'	no	A	N/A
SE162416	A702	N/B & S/B	Melbourne to Dolphinton	Rolling SCT in operation for BT works	28/11/16	28/11/16	09:30	15:30	X							Daily	BT Openreach	BT Openreach	'1/3'	no	B	N/A
SE162429	A702	N/B & S/B	Nth of Lamington	SCT in operation - Filter drain works	23/11/16	30/11/16	09:30	15:30	X	X						Daily	Amey	Amey	'1/3'	no	B	N/A
SE162484	A702	N/B & S/B	Nth entrance to Dolphinton	SCT in operation - Patching works	1/12/16	2/12/16	09:30	15:30		X						Daily	Amey	Amey	'1/3'	no	B	N/A
SE162485	A702	N/B & S/B	Sth of West Linton	SCT in operation - Patching works	1/12/16	1/12/16	09:30	15:30		X						Daily	Amey	Amey	'1/3'	no	B	N/A
SE162486	A702	N/B & S/B	Garvald access, nth of Dolphinton	SCT in operation - Patching works	1/12/16	1/12/16	09:30	15:30		X						Daily	Amey	Amey	'1/3'	no	B	N/A
SE162488	A702	N/B & S/B	Sth of Damhead	SCT in operation - Patching works	2/12/16	2/12/16	09:30	15:30		X						Daily	Amey	Amey	'1/3'	no	B	N/A
SE162492	A702	S/B	Lothianburn, between	N/S lane closure - Patching works	29/11/16	30/11/16	20:00	06:00	X							Nightly	Amey	KN Network Services	'1/3'	no	B	N/A
SE162502	A702	N/B & S/B	Biggar	4-way TTI's for BT works	30/11/16	30/11/16	09:30	15:30		X						Daily	Coneworx	Coneworx	'1/3'	no	B	N/A
SE162509	A702	N/B & S/B	A702 Boghall Farm	SCT in operation for new Scottish Water Connection works Lights to be manually controlled off peak	30/11/16	9/12/16	09:30	15:30		X	X					Daily	Class 1	Kier Integrated Services	'2/3'	no	A	N/A
SE162491	A720	E/B	Dreghorn	H/S closure - Landscaping works closure with Div 2 - Continue M876	28/11/16	2/12/16	09:30	15:30	X	X	X					Daily	Amey	Amey	'1/3'	no	B	N/A
SE162469	A876	N/B & S/B	Clackmannanshire Bridge	NB - M876 J2 SB Offslip - A9 - M876 J2 SB Onslip - M875 SB - M876 SB Offslip and follow local signage. Div B: Continue A883 NB - turnabout R/about - A883 SB - M876 J1 SB Onslip - M876 to M80 - M80 J7 SB Offslip - M80 J7 NB Onslip and follow local signage. Div 3: Continue A883 SB and follow Div 2 - Surfacing and cyclic works	1/12/16	2/12/16	20:00	06:30		X						Nightly	Amey	Amey	'3/3'	yes	B	N/A
SE162482	A985	E/B & W/B	West of Cairneyhill Rbt	SCT in operation - Loop cutting Admiralty Road being used as part of a diversion route for closure of Council road	1/12/16	2/12/16	20:00	06:30		X						Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162505	A985	E/B & W/B	Admiralty Road	M8 upgrade works involving contrailows adjacent to SE Unit boundary	3/12/16	5/12/16	18:00	05:00			X					Daily	Clancy Docwra	Scottish Power	'1/1'	no	N/A	N/A
SE162279	M8	E/B & W/B	Prior to J6	M8 upgrade works involving contrailows adjacent to SE Unit boundary	1/11/16	31/12/16	20:00	06:00	X	X	X	X	X	X	X	Nightly	Class 1	Ferrovial Lagan JV	'1/3'	no	B	N/A
SE162450	M8	W/B	Jcn 3a off slip	Slip road closure, Div: Continue M8 WB - M8 J4 WB Offslip - M8 J4 EB Onslip - M8 EB - M8 J3a EB Offslip and follow local signage - Sign works 2x night closures of the W/B off slip follow by 2x night time closures of the E/B off slip, div via J4 and return - Electrical works WORKS CANCELLED - Duplicate Record	30/11/16	1/12/16	20:00	06:30		X						Nightly	Amey	Amey	'2/3'	yes	B	N/A
SE162464	M8	E/B & W/B	Jcn 3	Slip road closure with div via J3a and return - Street lighting works	28/11/16	2/12/16	20:00	06:30	X	X	X					Nightly	Amey	Amey	'2/3'	yes	B	N/A
SE162476	M8	W/B	Jcn 3 off slip	Slip road closure with div via J3a and return - Street lighting works	28/11/16	30/11/16	20:00	06:30	X	X						Nightly	Amey	Amey	'2/3'	yes	B	N/A

SE Unit Roadworks Actual Works for the week commencing 31/10/16

Item	Route	Direction	Exact Location	Activity	Start Date	End Date	Start Time	End Time	31	1	2	3	4	5	6	7	When	Coning	Main Contractor	Delay	Div	Closure Type	Speed Limit
									M	T	W	T	F	S	S	M							
SE162224	A1	N/B	Torness	N/S lane closure - Cabling works in F/W	24/10/16	21/11/16	07:00	17:00	x	x	x	x	x	x	x	x	Cont.	Excalon	Scottish Power	'1/1'	no	A	N/A
SE162298	A1	N/B & S/B	Bilsdean jcn	Verge works - Sign repairs	2/11/16	2/11/16	09:30	15:30			x						Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162303	A1	N/B	Between Haddington on/off slips	N/S lane closure - Barrier works	2/11/16	3/11/16	20:00	06:30			x						Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162309	A1	N/B & S/B	Whole route, various locations	Verge works - Bridges cyclic works and sign replacement	31/10/16	4/11/16	09:30	15:30	x	x	x	x	x				Daily	Amey	Amey	'1/3'	no	C	N/A
SE162325	A6091	E/B & W/B	Melrose	East end of the A6091 being used as a diversion route for closure on SBC road.	3/11/16	25/11/16	07:30	17:30			x	x	x	x	x		Daily	Scottish Borders Council	Scottish Borders Council	'1/3'	no	N/A	N/A
SE162174	A68	N/B & S/B	St Boswells	SCT in operation - BT works	31/10/16	5/11/16	21:00	06:00	x	x	x	x	x				Nightly	A. PLANT. LUX TRAFFIC	BT Openreach	'1/3'	no	B	N/A
SE162175	A68	N/B & S/B	A7 Stow	Closure of the A7 from Stow northwards to Midlothian Boundary - A68 being used as a diversion route Div: A7, A6091, A68, A6106, A6094, A7 to closure point.	28/10/16	4/11/16	08:00	16:00	x	x	x	x	x				Daily	Scottish Borders Council	Scottish Borders Council	'4/3'	yes	N/A	N/A
SE162228	A68	N/B & S/B	Anrum	SCT in operation - Renew frame and cover	1/11/16	1/11/16	09:30	15:30		x							Daily	Coneworx A. PLANT. LUX	KN Network Services	'1/3'	no	B	N/A
SE162272	A68	N/B & S/B	Earlston to Leaderfoot Bridge	Rolling SCT in operation - BT cabling works	24/10/16	9/11/16	09:30	15:30	x	x	x	x	x				Daily	BT Openreach	BT Openreach	'1/3'	no	C	N/A
SE162299	A68	N/B & S/B	Nth of Mervinslaw	SCT in operation - Patching works	3/11/16	3/11/16	09:30	15:30			x						Daily	Amey	Amey	'1/3'	no	B	N/A
SE162300	A68	N/B & S/B	Sth of Mervinslaw	SCT in operation - Patching works	3/11/16	3/11/16	09:30	15:30			x						Daily	Amey	Amey	'1/3'	no	B	N/A
SE162301	A68	N/B & S/B	Sth of Jedburgh	SCT in operation - Patching works	4/11/16	4/11/16	09:30	15:30				x					Daily	Amey	Amey	'1/3'	no	B	N/A
SE162302	A68	N/B	Soutra Hill	N/S lane closure - Patching works	4/11/16	4/11/16	09:30	15:30				x					Daily	Amey	Amey	'1/1'	no	A	N/A
SE162365	A68	N/B & S/B	Soutra Hill	Works for new access road on S/B C/way.																			
SE161630	A7	N/B & S/B	Nth of Mossnau Etrick Terrace, Seikirk	S/B lane closed, traffic in contraflow on lane 2 of Crawler lane N/B	6/11/16	11/12/16	00:59	00:01					x	x			Cont.	Contraflow Scottish Borders Council	Skene Group	'1/1'	no	A	N/A
SE162220	A7	N/B & S/B	Wilton Hill, Hawick	SCT in operation for footway works Part of a diversion route for road closure on SBC's Mansfield Road	28/7/16	31/10/16	00:01	23:59	x								Cont.	Amey	Amey	'1/1'	no	A	N/A
SE162290	A7	N/B & S/B	Jcn Howdenbank	3-way TLL's for BT works. Manual control of TLL's at all times.	17/10/16	31/10/16	07:00	16:00	x								Cont.	R J McLeod Scottish Borders Council	Scottish Borders Council	'2/1'	no	A	N/A
SE162319	A7	N/B & S/B	Buccleuch St/Buccleuch St, Hawick	SCT in operation - Repair damaged ironwork WORKS CANCELLED -Duplicate Record	1/11/16	3/11/16	09:00	16:30	x	x	x						Daily	Morrison Utilities	Morrison Utilities	'1/3'	no	N/A	N/A
SE162324	A7	N/B & S/B	Jcn Buccleuch Place	3-way TLL's for defective SW ironwork	3/11/16	4/11/16	09:30	15:30				x	x				Daily	Coneworx	Coneworx	'1/3'	no	B	N/A
SE162131	A702	N/B & S/B	At Old Pentland Road	SCT in operation (4-way lights) - BT works	2/11/16	2/11/16	09:30	15:30			x						Daily	Scottish Water	Scottish Water	'1/3'	no	B	N/A
SE162227	A702	N/B & S/B	Garvaid Layby, Nth of Dolphinton	SCT in operation - Bus layby works	2/11/16	3/11/16	09:30	15:30			x						Daily	Keir MG	Keir MG	'1/3'	no	A	N/A
SE162227	A702	N/B & S/B	Garvaid Layby, Nth	SCT in operation - Bus layby works	31/10/16	5/11/16	19:00	06:00	x	x	x	x	x				Nightly	Morrison	Morrison	'2/3'	no	B	N/A
SE162227	A702	N/B & S/B	Garvaid Layby, Nth	SCT in operation - Bus layby works	17/10/16	14/11/16	09:30	15:30	x	x	x	x	x				Cont.	Amey	Amey	'1/1'	no	A	N/A

SEI	N/B & S/B	of Dolphinton	31/10/16	4/11/16	09:30	15:30	X	X	X	X	X	Cont.	Amey	Amey	'1/1'	no	A	N/A
SEI162294	A702	N/B & S/B	Bus layby works	31/10/16	09:30	15:30	X	X	X	X	X	Cont.	Amey	Amey	'1/1'	no	A	N/A
SEI162295	A702	N/B & S/B	SCT in operation - Layby C/W works	2/11/16	09:30	15:30	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A	
SEI162296	A702	N/B & S/B	Stop/Go boards in operation - Landscaping works	1/11/16	09:30	15:30	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A	
SEI162297	A702	N/B & S/B	Stop/Go boards in operation - Landscaping works	2/11/16	09:30	15:30	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A	
SEI162326	A702	N/B & S/B	Hedge cutting	2/11/16	09:30	15:30	X	X	X	X	Daily	Amey	Amey	'1/3'	no	B	N/A	
SEI162333	A702	N/B & S/B	Road closure between Loanhead and Nether Hangingshaw, div between Maidencots Rbt and Melbourne - Surfacing works	6/11/16	20:00	06:00	X	X	X	X	Nightly	Scottish Borders Council	Scottish Borders Council	'4/3'	yes	B	N/A	
SEI162229	A720	E/B & W/B	Full Closure Of Westbound on the 02/11/16	2/11/16	20:00	06:00	X	X	X	X	Nightly	HBS	HBS	'4/3'	yes	B	N/A	
SEI162306	A720	E/B	Full Closure Of Eastbound on the 03/11/16	3/11/16	20:00	06:00	X	X	X	X	Nightly	Amey	Amey	'1/3'	yes	B	N/A	
SEI162307	A720	E/B	Diversion via Calder Road and Dreghorn between Calder and Dreghorn - Surfacing works	4/11/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'4/3'	yes	B	N/A	
SEI162310	A720	E/B & W/B	Inner ring of roundabout closed - Street lighting works	27/10/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'1/3'	no	B	N/A	
SEI162367	A720	W/B	N/S lane closure - Street lighting works	4/11/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'1/3'	no	B	N/A	
SEI162305	A876	N/B	O/S lane closure - Barrier works	1/11/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'1/3'	no	B	N/A	
SEI162094	M8	W/B	H/S closure for changes to Harthill Services signs	3/11/16	10:00	16:00	X	X	X	X	Daily	Balfour Beatty	Balfour Beatty	'1/3'	no	N/A	N/A	
SEI162253	M8	E/B & W/B	Inner ring closure and dedicated Retail Park exit slip closed - Street lighting works	20/10/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'1/3'	no	B	N/A	
SEI162279	M8	E/B & W/B	M8 upgrade works involving contraflows adjacent to SE Unit boundary	1/11/16	20:00	06:00	X	X	X	X	Nightly	Class 1	Ferrovial Lagan JV	'1/3'	no	B	N/A	
SEI162317	M8	E/B & W/B	Alternate lane closures on slip roads - Gully cleaning	31/10/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'1/3'	no	B	N/A	
SEI162318	M8	W/B	Closure of main C/W and slip road (Div: Continue M8 J3 WB Offslip - A899 NB - A89 WB - A779 SB - M8 J3a WB Onslip and follow local signage) - Surfacing works	1/11/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'2/3'	yes	B	N/A	
SEI162320	M8	E/B	Alternate lane closures - Footbridge inspections	2/11/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'1/3'	no	B	N/A	
SEI162321	M8	E/B & W/B	Alternate lane closures - Footbridge inspections	31/10/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'1/3'	no	B	N/A	
SEI162304	M876	S/B	Prior to merge with M80	1/11/16	20:00	06:30	X	X	X	X	Nightly	Amey	Amey	'1/3'	no	B	N/A	

SE162189	M9	E/B	Newbridge to J1a	Carrageway resurfacing with various traffic management measures in place between the 5th September and 29th October 2016 W/C 10/10/16 - Alternate lane closures. Due to the work M9 J1a southbound onslip will need to be closed. Diversion northbound on M9 via J3 WORKS CANCELLED - Duplicate Record	13/10/16	31/10/16	20:00	06:00	X										Nightly	Coneworx	Sisk Roadbridge Civil Engineering Ltd	'2/3'	yes	B	N/A
SE162248	M9	E/B & W/B	J4 to J3	Contrailow in operation - Surfacing works ***VMS SIGNING***	28/10/16	31/10/16	20:00	06:30	X										Cont.	Amey	Amey	'2/3'	no	B	N/A
SE162278	M9	E/B	Jcn 1a	Road closure with diversion via the M90 spur / Echline Junction and return -	26/10/16	5/11/16	20:00	06:00	X	X									Nightly	Coneworx	Sisk Roadbridge Civil Engineering Ltd	'3/3'	yes	B	N/A
SE162286	M9	E/B	M9 J1a - J1	Bus lane Closure for carrageway remedial works	24/10/16	4/11/16	00:01	23:59	X	X	X								Cont.	Coneworx Ltd	Roadbridge	'2/1'	no	A	N/A
SE162314	M9	E/B & W/B	J9 to J10	H/S closure - Police marker surveys	3/11/16	4/11/16	09:30	15:30		X									Daily	Amey	Amey	'1/3'	no	B	N/A
SE162315	M9	E/B	J9 & J8	O/S lane closure - Gully cleaning	31/10/16	4/11/16	09:30	15:30	X	X	X								Daily	Amey	Amey	'1/3'	no	B	N/A
SE162316	M9	E/B & W/B	J4 to J3	O/S lane closure - Crossover reinstatement	31/10/16	1/11/16	20:00	06:30	X										Nightly	Amey	Amey	'1/3'	no	B	N/A
SE162329	M9	W/B	M9 J1 - 1a WB	O/S lane closure westbound for safety fence works ***VMS SIGNING***	1/11/16	5/11/16	20:00	06:00	X	X	X								Nightly	Coneworx Ltd	Roadbridge	'1/3'	no	A	N/A
SE162330	M9	E/B	M9 J1a SB Onslip	M9 J1a SB on slip will be closed for remedial works to be undertaken on the M9 between J1a and J1 Newbridge Traffic will be diverted via M9 J3	2/11/16	3/11/16	20:00	06:00		X									Nightly	Coneworx Ltd	Roadbridge	'4/3'	yes	A	N/A
SE162373	M9	E/B & W/B	M9 J1 - 1A	Various overnight lane closures. BUS LANE/LANE GAIN CLOSURE ON M90SB APPROACHING M9 EB. M9 WB FAST & SLOW LANE CLOSURES	6/11/16	7/11/16	20:00	06:00				X							Nightly	Coneworx Ltd	Roadbridge	'1/3'	no	A	N/A
SE162308	Multiple	E/B & W/B	A68/A6091, various locations	Road marking works - Bridge cyclic works	31/10/16	4/11/16	09:30	15:30	X	X	X								Daily	Amey	Amey	'1/3'	no	C	N/A
SE162311	Multiple	N/B & S/B	M8/M9/M876/M80/A 876/A985, Various locations	Mobile H/S closure - Litter picking	31/10/16	4/11/16	09:30	15:30	X	X	X								Daily	Amey	Amey	'1/3'	no	C	N/A
SE162312	Multiple	N/B & S/B	M8/M9/M876/M80/A 876/A985, Various locations	Alternate lane closures/SCT and H/S closures - Patching works	31/10/16	4/11/16	09:30	15:30	X	X	X								Daily	Amey	Amey	'1/3'	no	C	N/A
SE162313	Multiple	N/B & S/B	M8/M9/M876/M80/A 876/A985, Various locations	Alternate lane closures/SCT and H/S closures - Patching works	31/10/16	7/11/16	09:30	15:30	X	X	X	X	X	X					Nightly	Amey	Amey	'1/3'	no	C	N/A