

Programme and Project Management Centre of Expertise
An authorised full-service OGC Gateway™ provider



The Scottish
Government
Riaghaltas na h-Alba

Gateway Review

PROGRAMME: Social security Programme

**Gateway Review 0
(Strategic Assessment)**

Report Status:	Final
Date/s of Review:	Section 30(b)(i)
Draft Report Issued to SRO:	Section 30(b)(i)
Final Report Issued to SRO & Copied to PPM-CoE:	Section 30(b)(i)
Delivery Confidence Assessment:	Section 30(b)(ii)
Senior Responsible Owner:	Stephen Kerr
Scottish Government's Accountable Officer:	Sarah Davidson
Organisation's Accountable Officer:	Lesley Fraser

OGC Gateway™ is a trade mark of the Cabinet Office and is used here by the Scottish Government Gateway Hub with the permission of the Cabinet Office.

Contents

1. <u>Background</u>	4
2. <u>Purpose and Conduct of the Review</u>	5
3. <u>Gateway Review Conclusion</u>	6
4. <u>Findings and Recommendations</u>	8
5. <u>Previous Gateway Review Recommendations</u>	11
6. <u>Next Gateway Review</u>	11
7. <u>Distribution of the Gateway Review Report</u>	11
Appendix A - Purpose of a Gateway Review 0: Strategic Assessment	12
Appendix B - Summary of Recommendations	13
Appendix C - Review Team and Interviewees	15
Appendix D - Scottish Government - Programme and Project Management Principles	16

1. **Background**

1.1 **Aims of the Programme**

1.1.1 To prepare and deliver devolved welfare powers to Scotland that link to a wider range of responsibilities. These include various aspects of health policy, as well as the integration of health and social care; housing policy; employability policy; the relationship between Scottish Government and local government; digital public sector strategy; carers policy; childcare policy; and fuel poverty policy.

1.2 **Driving Force for the Programme**

1.2.1 On 27 November 2014 the Smith Commission published a report that proposed the devolution of some welfare powers to the Scottish Parliament, to supplement the existing discretionary powers. The Scotland Bill 2015, currently making passage through the UK Parliament, sets out amendments to the Scotland Act 1998, with the aim of devolving many of these powers to the Scottish Parliament.

1.3 **Procurement/Delivery Status**

1.3.1 The Programme is at the initiation stage and currently establishing a delivery and procurement strategy.

1.4 **Current Position Regarding Gateway Reviews**

1.4.1 This is the first Gateway Review 0: Strategic assessment of the Programme.

2. **Purpose and Conduct of the Review**

2.1 **Purpose of the Review**

2.1.1 Gateway Review 0: Strategic assessment. This is a programme-only Review that sets the programme in the wider policy or corporate context. This Review investigates the direction and planned outcomes of the programme, together with the progress of its constituent projects. It can be applied to any type of programme, including policy and organisational change. The Review is repeated throughout the life of the programme from start-up to closure; an early Gateway Review 0 is particularly valuable in that it helps to confirm that the way forward is achievable, before plans have been finalised.

2.1.2 A full definition of the purpose of a Gateway Review 0 is attached for information at **Appendix A**.

2.1.3 Section 30(b)(i)

2.2 **Conduct of the Review**

2.2.1 Section 30(b)(i)

2.2.2 The Review Team members and the people interviewed are listed in **Appendix C**.

2.2.3 The Review Team would like to thank the SRO, the Social Security Programme Team and all interviewees for their support, openness and candour, which contributed to the Review Team's understanding of the programme and the outcome of this review.

3. Gateway Review Conclusion

Section 30(b)(ii)

The Scottish Government's Social Security Programme (the Programme) has got off to a good start since it was initiated in July 2015. Section 30(b)(ii). A substantial amount of groundwork has been completed, including the population of key Programme, Project and Programme Management Office roles.

Section 30(b)(ii)

Section 30(b)(ii)

The Programme Office has started to build a programme environment with many of the essential programme management documents already existing in early draft form. Section 30(b)(ii)

Section 30(b)(ii)

Section 30(b)(ii)

Section 30(b)(ii)

Section 30(b)(ii)

Recommendations in this report are mainly focused on ensuring programme capability is in place to effectively manage the full programme to successful completion.

The Delivery Confidence assessment RAG status should use the definitions below.

<u>RAG</u>	<u>Criteria Description</u>
Green	Successful delivery of the project/programme to time, cost and quality appears highly likely and there are no major outstanding issues that at this stage appear to threaten delivery significantly
Amber/Green	Successful delivery appears probable however constant attention will be needed to ensure risks do not materialise into major issues threatening delivery
Amber	Successful delivery appears feasible but significant issues already exist requiring management attention. These appear resolvable at this stage and if addressed promptly, should not present a cost/schedule overrun
Amber/Red	Successful delivery of the project/programme is in doubt with major risks or issues apparent in a number of key areas. Urgent action is needed to ensure these are addressed, and whether resolution is feasible
Red	Successful delivery of the project/programme appears to be unachievable. There are major issues on project/programme definition, schedule, budget required quality or benefits delivery, which at this stage do not appear to be manageable or resolvable. The Project/Programme may need re-baselining and/or overall viability re-assessed

3.1 A summary of the Report Recommendations is available at **Appendix B**. The Scottish Government is committed to learning lessons from programme and project

delivery. To facilitate this, the recommendations from this report have been categorised to align with the Scottish Government's PPM Principles. The SG's PPM Principles are listed at Appendix D. This allows the SG's PPM-CoE to analyse lessons across various reviews and present them in non-attributable reports.

4. **Findings and Recommendations**

4.1 **Policy and business context**

The Scotland Bill 2015-16 was published on 28 May 2015. The Bill provides for the devolution to the Scottish Parliament and Scottish Government of a range of new powers, including new tax raising powers, social security powers and powers over Scottish Parliament and local government elections in Scotland. In addition, the Bill provides for a new fiscal framework for Scotland, consistent with the overall UK fiscal framework.

4.1.1 The Scotland Bill, when enacted, will set out the parameters within which the Scottish Government's approach to social security in Scotland can develop.

4.1.2 Section 30(b)(ii)

4.1.3 To oversee the work on social security, a Joint Ministerial Working Group on Welfare (JMWGW) between the two Governments has been established. The JMWGW provides a forum for discussion and decision-making to ensure the implementation of the welfare-related aspects of the Smith Commission Report.

4.1.4 Section 30(b)(ii)

4.1.5 The Scottish Parliament has established Welfare Reform and Devolved (Further Powers) Committees to further steer the work associated with the Social Security Programme.

4.1.6 A Programme Board, chaired by the Director of Housing, Regeneration and Welfare, has been established to oversee governance and management and support the SRO in leading the Programme. Section 30(b)(ii)

4.1.7 Section 30(b)(ii)

4.1.8 Section 30(b)(ii)

4.1.9 Section 30(b)(ii) .

Section 30(b)(i)

4.1.10 Section 30(b)(ii)

4.1.11 The Programme has started to build an infrastructure of key roles, including the resourcing of the Programme Management Office (PMO). Section 30(b)(ii)

4.1.12 The Programme has established a Risk, Assumptions, Issues and Dependencies (RAID) process and log. This is commented on further in section 4.4.

4.2 **Business case and stakeholders**

4.2.1 Section 30(b)(i)

4.2.2 Section 30(b)(ii)

4.2.3 Section 30(b)(i).

4.2.4 Section 30(b)(ii)

4.2.5 Section 30(b)(ii)

4.2.6 Section 30(b)(ii)

4.2.7 Section 30(b)(ii)

4.2.8 Section 30(b)(ii)

4.2.9 Section 30(b)(ii)

4.2.10 Section 30(b)(ii)

4.2.11 Section 30(b)(i)

4.2.12 Section 30(b)(i)

4.2.13 Section 30(b)(ii)

Section 30(b)(i)

4.3 **Management of intended outcomes**

4.3.1 Section 30(b)(ii)

Section 30(b)(i)

4.3.2 Section 30(b)(ii).

4.3.3 Given the early stage of the programme, other projects and deliverables are under development. Section 30(b)(ii)

4.3.4 Section 30(b)(ii)

4.4 **Risk Management**

4.4.1 The PMO has produced a detailed programme Risk Log (as a component of RAID), using a recognisable template and standard approach for classifying and profiling the individual entries. Section 30(b)(ii)

4.4.2 Section 30(b)(ii)

Section 30(b)(i)

4.5 Review of current outcomes

4.5.1 Section 30(b)(ii)

4.5.2 Section 30(b)(ii)

4.5.3 Section 30(b)(ii)

4.5.4 Section 30(b)(ii)

4.6 Readiness for next phase – delivery of outcomes

4.6.1 Section 30(b)(ii)

4.6.2 Section 30(b)(ii)

4.6.3 Section 30(b)(ii)

Section 30(b)(i)

4.6.4 Section 30(b)(ii)

4.6.5 Section 30(b)(ii)

Section 30(b)(i)

5. **Previous Gateway Review Recommendations**

5.1 Not appropriate

6. **Next Gateway Review**

6.1 The next Gateway Review 0 – Strategic Assessment is expected in early/mid February.

7. **Distribution of the Gateway Review Report**

7.1 The contents of this report are confidential to the SRO and their representative/s. It is for the SRO to consider when and to whom they wish to make the report (or part thereof) available, and whether they would wish to be consulted before recipients of the report share its contents (or part thereof) with others.

7.2 The Review Team Members will not retain copies of the report nor discuss its content or conclusions with others.

7.3 A copy of the report is lodged with the Scottish Government's Programme and Project Management Centre of Expertise (PPM-CoE) so that it can identify and share the generic lessons learned from Gateway Reviews.

7.4 The PPM-CoE will copy a summary of the report recommendations to the Scottish Government's Accountable Officer, and where appropriate, to the Organisation's Accountable Officer where the review has been conducted on behalf of one of the Scottish Government's Agencies, NDPBs or Health Sector organisations.

7.5 The PPM-CoE will provide a copy of the report to Review Team Members involved in any subsequent review as part of the preparatory documentation needed for Planning Meetings.

7.6 Any other request for copies of the Gateway Report will be directed to the SRO.

Appendix A - Purpose of a Gateway Review 0: Strategic Assessment

- Review the outcomes and objectives for the programme (and the way they fit together) and confirm that they make the necessary contribution to the overall strategy of the organisation and its senior management
- Ensure that the programme is supported by key stakeholders
- Confirm that the programme's potential to succeed has been considered in the wider context of Government policy and procurement objectives, the organisation's delivery plans and change programmes, and any interdependencies with other programmes or projects in the organisation's portfolio and, where relevant, those of other organisations
- Review the arrangements for leading, managing and monitoring the programme as a whole and the links to individual parts of it (e.g. to any existing projects in the programme's portfolio)
- Review the arrangements for identifying and managing the main programme risks (and the individual project risks), including external risks such as changing business priorities
- Check that provision for financial and other resources has been made for the programme (initially identified at programme initiation and committed later) and that plans for the work to be done through to the next stage are realistic, properly resourced with sufficient people of appropriate experience, and authorised
- After the initial Review, check progress against plans and the expected achievement of outcomes
- Check that there is engagement with the market as appropriate on the feasibility of achieving the required outcome
- Where relevant, check that the programme takes account of joining up with other programmes, internal and external
- Evaluation of actions taken to implement recommendations made in any earlier assessment of deliverability.

Appendix B - Summary of Recommendations

Ref No.	Report Section	Recommendation	Status (C.E.R.)	Aligns with SG PPM Principle No.(s)	Action Plan*
R1	Section 30(b)(i)	Section 30(b)(i)	Section 30(b)(ii)	1	
R2	Section 30(b)(i)	Section 30(b)(i)	Section 30(b)(ii)	8	
R3	Section 30(b)(i)	Section 30(b)(i)	Section 30(b)(ii)	4	
R4	Section 30(b)(i)	Section 30(b)(i)	Section 30(b)(ii)	5	

R5	Section 30(b)(i)	Section 30(b)(i)	Section 30(b)(ii)	7	
R6	Section 30(b)(i)	Section 30(b)(i)	Section 30(b)(ii)	6	

Each recommendation has been given Critical, Essential or Recommended status. The definition of each status is as follows:

CRITICAL - Critical for immediate action, i.e. to achieve success the project should take action immediately to address the following recommendations:

ESSENTIAL - Critical before next Review, i.e. the project should go forward with actions on the following recommendations to be carried out before the next Gateway Review of the project:

RECOMMENDED - Potential Improvements, i.e. the project is on target to succeed but may benefit from uptake of the following recommendations.

Each recommendation has been aligned with one (or more) of the Scottish Government's PPM Principles (Appendix D list the principles)

***ACTION PLAN** - You must within three weeks of the final Report update Appendix B with your intended actions for addressing each recommendation. You should then share it with the relevant SG Accountable Officer and copy it to the PPM-CoE. Thereafter you are responsible for implementing the actions in response to the recommendations and for further circulation of the report as necessary. If the review has identified serious deficiencies or difficulties (including probable failure to meet the planned budget) within the project the Accountable Officer should inform the relevant Minister/s.

Appendix C - Review Team and Interviewees

Review Team:

Review Team Leader:	Section 38(1)(b)
Review Team Members:	Section 38(1)(b)
	Section 38(1)(b)

List of Interviewees:

Name	Organisation/Role
Section 38(1)(b)	Social Security Programme Manager
Stephen Kerr	SRO, Head of Social Security Policy and Delivery Division
Lesley Fraser	Director for Housing, Regeneration and Welfare
Section 38(1)(b)	Senior Economist, Communities Analytical Services
Lisa Baron-Broadhurst	DWP Programme Manager
Section 38(1)(b)	Head of Unit, Ill Health and Disability Benefits Unit
Section 38(1)(b)	Social Security Programme Business Analyst
Section 38(1)(b)	Vision Project Manager
Section 38(1)(b)	Delivery Options Project Manager
Section 38(1)(b)	Devolution Director, DWP
Section 38(1)(b)	Head of Legislation, Finance & Delivery
Section 38(1)(b)	Manager, Communications & Stakeholder Engagement
Section 38(1)(b)	Communications & Stakeholder Engagement
Ann McVie	Head of Unit, Low Income Benefits Policy Unit
Section 38(1)(b)	Director of Financial Strategy

Appendix D - Scottish Government - Programme and Project Management Principles

1. *Governance.*

- Our approach to managing programmes and projects is proportionate, effective and consistent with recognised good practice.

2. *Business case.*

- We secure a mandate for our work; identify, record and evaluate our objectives and options for meeting them; and ensure that we secure and maintain management commitment to our selected approach.

3. *Roles and responsibilities.*

- We assign clear roles and responsibilities to appropriately skilled and experienced people and ensure their levels of delegated authority are clearly defined.

4. *Benefits.*

- We record the benefits we seek, draw up a plan to deliver them and evaluate our success.

5. *Risk.*

- We identify, understand, record and manage risks that could affect the delivery of benefits.

6. *Planning.*

- We develop a plan showing when our objectives will be met and the steps towards achieving them, including appropriate assurance and review activities, and re-plan as necessary.

7. *Resource management.*

- We identify the financial and other resources, inside and outside the organisation, required to meet our objectives.

8. *Stakeholders.*

- We identify those affected by our work and engage them throughout the process from planning to delivery.

9. *Closure.*

- We ensure that the transition to business as usual maximises benefits and that operational delivery is efficient and effective.

10. *Lessons learned.*

- We record lessons from our programmes and projects and share them with others so they may learn from our experience.