

Annex B1

Operations Instructions D 2019NE0001	Order ORD-19NE001	Proposed End 04/Apr/2019 00:00
Section A9 - 1042405 - WITH ABBEY ROAD BRIDGE TO A524 JCT ABERUTHVEN		
Start Metres 532	Depot NE Perth	
Location Description A9 Approach to Auchterarder NB	Approval Status In Progress	* Actual Start 25/Mar/2019 00:00 Actual End 28/Mar/2019 00:00
Financial Year 2019/2020	Sign Off Lex Paton	Counter Sign Ewan Rodgers
Desc of Operations Hand Patching		
Instructed Value £197.60		
Measured Value £303.31		
Site Changes ?		
Defects NE130441630-236344535, 1042405, 532m, WITH ABBEY ROAD BRIDGE TO A524 JCT ABERUTHVEN, CARRIAGEWAY, Pothole		
Repair Type Permanent		Repair Date 28/Mar/2019 03:00
Repair Details		

Operations Instructions D 2019NE0002	Order ORD-19NE001	Proposed End 16/Apr/2019 00:00
Section A9 - 1042450 - AGAINST A524 JCT ABERUTHVEN TO ABBEY ROAD BRIDGE		
Start Metres 610	Depot NE Perth	
Location Description A9 Aber Whitecross JCT SB	Approval Status Completed	* Actual Start 09/Apr/2019 00:00 Actual End 09/Apr/2019 00:00
Financial Year 2019/2020	Sign Off gm	Counter Sign it
Desc of Operations Hand Patching		
Instructed Value £128.20		
Measured Value £140.35		
Site Changes ?		
Defects NE130450058-236458914, 1042450, 610m, AGAINST A524 JCT ABERUTHVEN TO ABBEY ROAD BRIDGE, CARRIAGEWAY, P		
Repair Type Permanent		Repair Date 09/Apr/2019 05:00
Repair Details		

Operations Instructions D 2019NE0114	Order ORD-19NE001	Proposed End 03/Jun/2019 00:00
Section A9 - 1042205 - WITH AUCHTERARDER JCT TO ABBEY ROAD BRIDGE		
Start Metres 2477	Depot NE Perth	
Location Description South of Scottish Water	Approval Status Completed	* Actual Start 21/May/2019 00:00 Actual End 21/May/2019 00:00
Financial Year 2019/2020	Sign Off LVV	Counter Sign it
Desc of Operations Replace gully frame and cover		
Instructed Value £142.92		
Measured Value £112.64		
Site Changes ?		
Defects NE130504822-236631337, 1042205, 2417m, WITH AUCHTERARDER JCT TO ABBEY ROAD BRIDGE, GULLY, Broken (BROK)		
Repair Type Permanent		Repair Date 14/May/2019 15:30
Repair Details		

Operations Instructions DU19NE0111	Order: ORD-16NED01		Proposed End: 03/June/2019 00:00
	Section: A9 - 10424/05 - WITH ABBEY ROAD BRIDGE TO A524 JCT ABERUTHVEN		
	Start Metres: 4073	Depot: NE Perth	
	Location Description: Aberuthven Junction NB	Approval Status: Completed	
		* Actual Start: 14/May/2019 00:00	
			Actual End: 14/May/2019 00:00
			Sign Off: nil
			Counter Sign: nil
	Financial Year: 2019/2020		
	Desc of Operations: Replacing missing 610 arrow missing on bollard.		
Instructed Value: £100.63			
Measured Value: £152.61			
Site Changes: ?			
Defects NE130004822-235631338, 10424/05, 4073m, WITH ABBEY ROAD BRIDGE TO A524 JCT ABERUTHVEN, TRAFFIC_SIGNS, Mtl			
Repair Type: Both	Repair Date: 14/May/2019 00:00		
Repair Details			

Operations Instructions DU19NE0174	Section: A9 - 10424/05 - WITH ABBEY ROAD BRIDGE TO A524 JCT ABERUTHVEN		
	Start Metres: 3572	Depot: NE Perth	
	Location Description: WHITEMOSS XOVER DECELERATION LANE NB	Approval Status: Completed	
		* Actual Start: 03/June/2019 00:00	
			Actual End: 04/June/2019 00:00
			Sign Off: nil
			Counter Sign: nil
	Financial Year: 2019/2020		
	Desc of Operations: Hand Patching		
	Instructed Value: £112.66		
Measured Value: £62.74			
Site Changes: ?			
Defects NE130506965-235670402, 10424/05, 3573m, WITH ABBEY ROAD BRIDGE TO A524 JCT ABERUTHVEN, CARRIAGEWAY, Poin			
Repair Type: Permanent	Repair Date: 03/June/2019 16:30		
Repair Details			

Operations Instructions DU19NE0176	Section: A9 - 10422/05 - WITH AUCHTERARDER JCT TO ABBEY ROAD BRIDGE		
	Start Metres: 2244	Depot: NE Perth	
	Location Description: ABBEY ROAD UNDERPASS AUCHTERARDER	Approval Status: Completed	
		* Actual Start: 28/June/2019 00:00	
			Actual End: 28/June/2019 00:00
			Sign Off: nil
			Counter Sign: nil
	Financial Year: 2019/2020		
	Desc of Operations: OFFENSIVE GRAFFITI		
	Instructed Value: £150.00		
Measured Value: £150.00			
Site Changes: ?			
Defects NE122523134-235555978, 10422/05, 2244m, WITH AUCHTERARDER JCT TO ABBEY ROAD BRIDGE, STRUCTURE, Graffti - c			
Repair Type: Permanent	Repair Date: 05/June/2019 00:00		
Repair Details			

2019NE0176

Section A9 - 1042405 - WITH ABBEY ROAD BRIDGE TO A824 JCT ABERUTHYVEN	
Start Metres 1401	Depot NE Perth
Location Description SHINAFoot UNDERPASS NB	Approval Status Completed * Actual Start 05/Jun/2019 00:00 Actual End 05/Jun/2019 00:00 Sign Off cm Counter Sign jt
Financial Year 2019/2020	
Desc of Operations POTHOLE 0.5M X 0.5M	
Instructed Value £99.18	>
Measured Value £99.50	>
Site Changes ?	
Defects NE122523134-235636360, 1042405, 1401m, WITH ABBEY ROAD BRIDGE TO A824 JCT ABERUTHYVEN, CARRIAGEWAY, Pcm	>
Repair Type Permanent	Repair Date 05/Jun/2019 00:00
Repair Details	

Operations Instructions

2019NE0172

Order ORD-19NE228		Proposed End 31/Mar/2020 00:00
Section A9 - 1042405 - WITH ABBEY ROAD BRIDGE TO A824 JCT ABERUTHYVEN		
Start Metres 3579	Depot NE Perth	
Location Description A9 Whitmoos Xover deceleration lane NB	Approval Status Completed * Actual Start 03/Jun/2019 00:00 Actual End 04/Jun/2019 00:00 Sign Off mt Counter Sign jt	
Financial Year 2019/2020		
Desc of Operations Hand Patching		
Instructed Value £2,344.45	>	
Measured Value £1,352.70	>	
Site Changes ?		
Defects NE130006955-235670403, 1042405, 3554m, WITH ABBEY ROAD BRIDGE TO A824 JCT ABERUTHYVEN, CARRIAGEWAY, Btw	>	
Repair Type Permanent	Repair Date 03/Jun/2019 00:00	
Repair Details		

Operations Instructions

2019NE0155

Order ORD-19NE001		Proposed End 25/Jun/2019 00:00
Section A9 - 1042405 - WITH ABBEY ROAD BRIDGE TO A824 JCT ABERUTHYVEN		
Start Metres 3306	Depot NE Perth	
Location Description APPROACH TO WHITEMOSS CROSSOVER NB	Approval Status Completed * Actual Start 15/Jun/2019 00:00 Actual End 16/Jun/2019 00:00 Sign Off mt Counter Sign jt	
Financial Year 2019/2020		
Desc of Operations HAND PATCHING		
Instructed Value £129.56	>	
Measured Value £101.96	>	
Site Changes ?		
Defects NE122523733-2356372150, 1042405, 3306m, WITH ABBEY ROAD BRIDGE TO A824 JCT ABERUTHYVEN, CARRIAGEWAY, Pcm	>	
Repair Type Permanent	Repair Date 19/Jun/2019 00:00	
Repair Details		