

Issue	Likelihood of Risk	Mitigating Action(s)	Recovery Plan
GRA default	[REDACTED]		
[REDACTED]			
[REDACTED]	[REDACTED]	<p>Deloitte has significant experience in delivering advice on [REDACTED]</p> <p>to the Lochaber Project. We will continue to help SG to mitigate the risk of [REDACTED]</p>	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	<p>Where necessary we will increase our resourcing to ensure delivery within tighter timeframes. In instances of material delays, we will work with you to mediate a realignments of deadlines.</p>
[REDACTED]	[REDACTED]	<p>We have identified key deliverables and the likely resource requirement for each, taking into account previous work completed and the resources that were used. This has been used in assigning our resources and</p>	<p>We benefit from having a substantial resource pool from which to draw additional support, should the need arise.</p>

		will be reassessed on a regular basis throughout the engagement.	
Inadequate technical ability to deliver	[REDACTE]	We select our team based upon an assessment of their ability to deliver your specific requirements, with the majority of the prosed team already having a detailed understanding of the skills required.	[REDACTED]
[REDACTED]			
[REDACTED]	[REDACTED]	Room for development and adaption of [REDACTED] To date, Deloitte has shown the flexibility of our team and the expertise we can draw upon to deliver to SG.	Should the [REDACTED]
[REDACTED]	[REDACTED]	Continue early and clear assessment and review of materials and financial models received to identify gaps or issues. [REDACTED]	Early identification of issues and clear action plans identified, [REDACTED]
[REDACTED]	[REDACTED]	Building on previous work evaluating an appropriate methodology and comparable to be considered.	Identification of issues with previously chosen comparable methodology, and performing a detailed

			review methods.	alternative
--	--	--	--------------------	-------------