

<b>Monitoring report for Minister for Parliamentary Business</b>	
<b>Fireworks and Pyrotechnic Articles (Scotland) Bill Update</b>	
<b>Date of report: 11 February 2022</b>	
<b>SG/SGP Agreement: Neither Category</b>	
[redacted – not in scope]	<b>Headlines:</b> <ul style="list-style-type: none"> <li>• Bill introduced to Parliament on 1 February.</li> <li>• [redacted – not in scope]</li> <li>• Parliamentary timings still tbc. Expediated timescales will need careful handling as slippage will not be possible.</li> <li>• [redacted – not in scope]</li> </ul>
<b>Progress and achievements:</b> [redacted – not in scope] <b>01 Feb:</b> Introduced to Parliament [redacted – not in scope]	<b>Next period:</b> <ul style="list-style-type: none"> <li>• Parliamentary timetable to be confirmed.</li> <li>• [redacted – not in scope]</li> </ul>
[redacted – not in scope]	[redacted – not in scope]
<b>Risks &amp; issues:</b> <ul style="list-style-type: none"> <li>• [redacted s36(1)]</li> <li>• If the Bill is still to make its way through Parliament in advance of this year's summer recess, as favoured by the Minister for Community Safety, timescales for each stage will be extremely tight. Therefore, if expediated timescale agreed, there will be risks to manage, particularly around the work required at stage 2 and the parliamentary handling.</li> </ul>	<b>Slippage and remedial action:</b> <ul style="list-style-type: none"> <li>• [redacted s30(c)]</li> <li>• [redacted – not in scope]</li> </ul>

*\*PTO for notes on completion*