Attachment 1

From: [Redacted] @gov.scot
Sent: Thursday, November 30, 2023 1:40 PM
To: [Redacted – Out of scope]
Subject: RE: Island Engagement

Hi [Redacted – Out of scope],

Just wondering if you've had a chance to look at this with the team yet? Keen to make sure we have resource in place to help with this as much as possible and begin planning out visits. I'm speaking after Mark at today's LA event and will be giving a very high level overview of the engagement plan, without commitment to anywhere at this stage – really just highlighting the success on Lismore and Fair Isle with everything else still in planning.

I've been approached again by the Colonsay Community asking for engagement – I suspect they'll be early in the plan anyway. They are also keen to support build as far as possible, including any dialogue with the major land owner – [s.30(b)(ii) exemption applied – free and frank exchange of views] They also expressed mild concern regards oyster farms between Colonsay and Oransay – I assured them the planning will take account of any oyster farms.

I'm thinking probably Colonsay and some of the [Redacted – Out of scope] will be early in the plan. I did [Redacted – Out of scope] .

We're off tomorrow, but things should be a bit quieter in the lead up to Christmas.

Cheers,

[Redacted – Out of scope] Digital Directorate | Scottish Government

Attachment 2

From: [Redacted – Out of scope]
Sent: 02 September 2025 08:45
To: [Redacted] @gov.scot>; [Redacted – Out of scope]
Cc: [Redacted – Out of scope] ; [Redacted – Out of scope] ; [Redacted – Out of scope] ; [Redacted – Out of scope] ; [Redacted – Out of scope] ;
Subject: RE: R100 - LOT 1 North - Phase 10.6 Colonsay information in Advance of M0 submission

General

[Redacted - Out of scope] ,

In response to your questions please note the following

1. [s.30(b)(ii) exemption applied – free and frank exchange of views]

2. On reflection the listed prems are not eligible R100 prems as none of the 13 are included in the SCT, therefore there are none that could be built under R100, after a review it looks like most of the 13 listed prems look like they are sheds or other such like structures.

There is also a cluster of 9 (within the 13 listed) in close proximity to Scalasaig which from memory is a new build development, see link below, these would not have been on the R100 original SCT as they would not have existed back then

Affordable Homes - Colonsay Community Development Company

[s.33(1)(b) – exemption applied due to commercial interests]

3. [s.33(1)(b) – exemption applied due to commercial interests]

[s.33(1)(b) – exemption applied due to commercial interests]

[s.33(1)(b) – exemption applied due to commercial interests]

[s.33(1)(b) – exemption applied due to commercial interests]

Trust that this answers your questions in relation to Colonsay Phase 10.6, please feel free to respond with any future queries as required

Regards

[Redacted – Out of scope]

openreach

[Redacted – Out of scope]

Web: openreach.co.uk

Attachment 3

From: [Redacted – Out of scope]
Sent: 26 May 2025 11:46
To: [Redacted]@gov.scot
Cc: [Redacted – Out of scope] [Redacted – Out of scope]; [Redacted – Out of scope]
Subject: FW: R100 - LOT 1 North - Phase 10.6 Colonsay information in Advance of M0 submission

[Redacted – Out of scope],

Finally getting back to Scottish Government in relation to Colonsay queries raised back in February this year by [Redacted – Out of scope].

1 [s.33(1)(b) – exemption applied due to commercial interests] Balnahard Bothy has a fixed live phone line so this is suspected to be accommodation rather than a traditional bothy.

2 With regard to the query on the list of non-IA prems only 2 of these may be picked up as overspill, highlighted as follows

125085317
125089765
125085576
125084383
125086162
125089745
125089746
125089747
125089748
125089749
125089750
125089751
125089752
125089753

Trust this will allow you to finalise the Colonsay proposal to allow us to proceed to M0.

Regards

[Redacted – Out of scope]

openreach

[Redacted – Out of scope]

Web: openreach.co.uk

From: [Redacted]@gov.scot
Sent: 26 February 2025 17:54
To: [Redacted – Out of scope]

Subject: RE: R100 - LOT 1 North - Phase 10.6 Colonsay information in Advance of M0 submission

Evening [Redacted – Out of scope],

A couple of questions arising from this morning's review:

V9007 – can you please provide the estimated build costs for 125062291 & 125062292. In addition, can you confirm whether 125062292 (Balnahard Bothy) is still used as a bothy or has been converted into habitable accommodation?

The following UPRNs are currently not IA premises, can you confirm whether they will be picked up via overspill (assuming they exist):

125085317
125089765
125085576
125084383
125086162
125089745
125089746
125089747
125089748
125089749
125089750
125089751
125089752
125089753

Regards,

[Redacted – Out of scope]
R100 Deployment Manager
[Redacted – Out of scope]

No. 5 Atlantic Quay, 70 York Street, Glasgow, G2 8JX

Visit: www.scotlandsuperfast.com
Follow us on Twitter@DigConnectScot
YouTube channel: https://bit.ly/3pekZBh

Reaching 100%
Digital Scotland

From: [Redacted – Out of scope]
Sent: 12 February 2025 14:37
To: [Redacted]@gov.scot; [Redacted]@gov.scot; [Redacted]@gov.scot; [Redacted]@gov.scot;
Cc: [Redacted – Out of scope]; [Redacted – Out of scope]; [Redacted – Out of scope]; [Redacted – Out of scope]; [Redacted – Out of scope]; [Redacted – Out of scope];
Subject: RE: R100 - LOT 1 North - Phase 10.6 Colonsay information in Advance of M0 submission

Dear All,

Please see attached advance information relating to Phase 10.6 Colonsay for R100 Lot 1 North in the usual format.

[s.30(b)(ii) exemption applied – free and frank exchange of views]

[s.33(1)(b) – exemption applied due to commercial interests]

We look forward to receipt of your approvals to proceed to M0 submission once you have completed your due diligence on the prems.

Regards,

[Redacted – Out of scope]

openreach