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Executive summary  
 
The University of the Highlands and Islands Investing in Recovery (IIR) project was a three year European 
Social Fund (ESF) funded strategic project, aimed to ease the effects of recession in the region.  This was 
achieved by providing funding for additional full and part time student places, above Scottish Funding 
Council’s (SFC) funded numbers for the university, and in particular to support young people.  With a total 
project budget of £12.4m, ESF grant of £7m, additional places were provided in academic years 2010/11, 
2011/12 and 2012/13.  The project was funded through a standard scale of unit cost model for ESF, the first 
unit cost pilot used in Structural Funds in the Highlands and Islands, paving the way for the new 
simplification approach in the European Structural and Investment Funds 2014-2020 programmes (ESIF). 
 
Participants would acquire the personal, vocational and employability skills to ensure they were best 
equipped to take up employment, and contribute effectively to the Highlands and Islands labour market.  
The unemployed, those seeking to return to work, and those seeking reskilling, would benefit from the 
project and ensure that they were able to remain economically active with the skills required as the 
economy recovered.   
 
IIR successfully supported 2,074 participants, with 55% of the participants supported under the age of 25, 
fulfilling one of the university’s aims of targeting young people.  A significant upskilling is evidenced with an 
increase in individuals with Level 5 and 6 qualifications from 13% on entry to 95% on exit.  Courses 
identified as key to economic recovery were studied, including HNC/HND and degree courses in Business 
and Management, Engineering, Marine Sciences, Oral Health Science and Adventure Tourism.  
 
Managing a project with a standard scales of unit cost framework as a new funding approach was not 
without its challenges, with some extremely important lessons learned throughout the project life cycle.  
The projected results and outcomes from the project have been effectively realised and the university 
would advocate that the use of standard scales of unit costs has been in this instance an extremely positive 
experience.  However, key lessons learned through this process are fundamental in informing future unit 
cost based projects and it is with this in mind that the following recommendations are made. 
 



UHI Investing in Recovery 

FINAL REPORT 

 Page 2 of 8  

 

 
 

 

Recommendations 

The university should ensure that: 

 A fully specified grant offer detailing delivery procedures, prescriptive supporting evidence requirements 
and a defined change control process to address all impacts on the model is received from the Managing 
Authority prior to any university project performance.  This should include impact reporting 
requirements required beyond the end of a project; 
 

 A full assessment is undertaken of the university’s student records system and processes, to plan for all 
adaptations required to ensure capacity to deliver all reporting obligations and that the system is ready 
for use at the point of programme/project delivery, including impact reporting beyond the end of a 
project; 

 
 A financial analysis is undertaken of the supplementary support costs spent on UHI Investing in Recovery 

to ensure they are incorporated in the 2014-2020 programme forecasting and budgets, e.g. project 
management, system development, finance and EU programme management, etc.; 

 
 A review of the programme/project management operational structure is undertaken to determine the 

areas where resources are required, and to ensure the optimum structure is adopted to effectively 
deliver result-based management programmes to 2020 and beyond. 
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Introduction 
 
The UHI Investing in Recovery project (IIR) was a strategic programme approach, coordinating activities across 
the network, fully utilising the university’s blended learning delivery model and infrastructure, delivering across 
the partnership to students from across the region, thus allowing for maximum impact and also flexibility to 
meet demand.  IIR aimed to build on the university’s Strategic Delivery Body (SDB) Phase 1 investment, giving 
priority to courses developed with ESF funding and which had already established market demand, industry 
need and/or economic growth.  The project would benefit from the new estates, Next Generation IT facilities 
and equipment, as well as learning support funded through the SDB ERDF and ESF programmes and would help 
provide additional student places envisaged by the long-term SDB investment – contributing towards the ‘lasting 
legacy’ of a sustainable university based in the region.   
 
IIR was established to supplement provision at a time of increasing demand with no increase in recurrent 
funding from the Scottish Funding Council for additional places.  The increase in funded places would allow the 
university to offer places to school leavers and other target groups who would otherwise be at risk of becoming 
unemployed.  Highlands and Islands (H&I) statistics indicated that young people were being particularly badly hit 
by rising unemployment, with figures expected to rise over the subsequent three years as the H&I economy 
suffered disproportionately from public sector job cuts, highlighting the need for a multi-annual response to 
skills development.  Job opportunities would increasingly be unavailable, leading to the risk of  young people 
becoming long-term unemployed with insufficient qualifications to apply for jobs when they did become 
available, and leaving the labour market with a gap in appropriately qualified people when the economy did 
improve.  It was also critical to support those who had lost their jobs and were seeking to re-skill to allow them 
to re-enter the labour market.  Re-skilling is a key target for the university, and underlies its approach to lifelong 
learning for flexible employment skills.   
 
 

 
Eligibility Criteria 
 
Participant (student) eligibility was based on two key components.  To ensure that the ESF funding supported 
participants resident in the Highlands and Islands Programme area, home and term time postcodes were used 
to identify eligible participants.  Course subjects were a second key driver for project eligibility.  Priority was 
given to courses developed with SDB Phase 1 ESF investment, which had already established market demand, 
industry need and/or economic growth, with the incorporation of courses that would help support the 
Highlands and Islands economic recovery.  A course list was defined and approved by the Managing Authority.  
Students and courses also met all Scottish Funding Council (SFC) criteria for funding eligibility.   
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Process/Methodology 
 
The standard scales of unit cost methodology for the project was the SFC’s unit of resource, i.e. the SFC’s 
funding provided for teaching delivery per subject group across all Higher Education institutions in Scotland.  The 
methodology applied this unit of resource (price) for each full-time equivalent (FTE) within a subject group. 
 
The process and systems required adaptations to meet the project’s data requirements.  The university’s student 
numbers are typically delivered through agreements with Academic Partners and all student data and activity is 
recorded using Tribal SITS software.  SITS is a student records management system, which is widely used in 
Scotland and the UK, to store, administer and manage all aspects of curricular and student information, i.e. 
application, enrolment and results.    
 
Students were identified as eligible to participate in the project as early as possible at the start of each academic 
year in the project.   They were contacted to advise of their potential inclusion in the project,  then tagged within 
the SITS system to enable the university to identify and collect the additional data required by the project 
throughout the remainder of the academic year. 
 
In relation to the IIR project, students had to attend and complete at least one formal assessment to be included 
as eligible.  Assessments were recorded on SITS as they were completed and marked. If students did not attend 
regularly, they were deemed to have withdrawn and this was entered on their SITS record.  
 
The project was resourced through extensive use of the student reporting system, one full-time project 
administrator, project management by the Head of Student Records with finance and programme management 
support.  Colleagues in Management Information Services also contributed by developing special tools to allow 
the efficient collection and storage of the required additional information and reporting tools for returns and 
audit activities.  The reporting structure incorporated a project owner at senior management level and a project 
board consisting of key senior management members from Planning, Finance, European Development and 
academic teams to monitor the strategic elements of the project. 
 
The university successfully delivered the three year ESF funded project.  However, implementing and delivering a 
project within the new and very different parameters of standard scales of unit costs demanded continuous 
flexibility, but at the same time with an equal focus on the project scope.  Given the pilot status of the project in 
the Highlands and Islands, standard scales of unit costs was also a new approach for the Managing Authority.   
 
An unfortunate consequence of performing under this new funding process was, for the university, having to 
deliver without fully specified delivery rules and obligations.  The success of the project was in no small part due 
to the high level of autonomous decision-making by the programme and project personnel, and a reliance on in-
house European knowledge and experience. 
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Key Findings 
 
The UHI Investing in Recovery project successfully supported 2,074 participants over the three years and fully 
absorbed the £7m ESF grant with key positive outcomes.  The gender split of those supported was 51% female 
and 49% male.  Almost 40% of the project participants were aged between 15 and 19 when they began their 
course, and assumed then to be school leavers.  55% of the project participants were under 25, fulfilling the 
university’s aim of targeting young people.   38% of participants were aged 25 – 50, with 7% aged over 50.  In 
terms of ethnic origin, the vast majority of project participants (95%) identified themselves as White Scottish.   
 

 
 
With regard to achievement, the project funding enabled a marked increase in qualifications achieved, with 74% 
of those participating in the project gaining a full qualification (Cert HE/HNC or higher) on leaving the university.  
This is echoed in the significant improvement in the qualification levels of the project participants.  At the start 
of the project 76% of the participants reported that they held qualifications at Level 3 or below.  At project 
closure, participants at Level 3 or below had fallen to 2%, with a significant increase in participants with Level 5 
and 6 qualifications from 13% to 95%.  It is important to emphasise that the figure is potentially higher than 
95%, as there will be a number of participants not included in these figures who were continuing students not 
yet in their final year of study, and therefore had not attained their final award.  (Full details of all participant 
characteristic data is appended in Annex 2.) 
 

 
(N.B. Data correct at end of project, continuing student awards not completed at project end.) 

 
Participants in the IIR project studied a broad range of approved, eligible courses at HN and degree level, which 
were identified as key subjects for economic recovery for the region, including: Business and Management, 
Engineering, Marine Science, Oral Health Science, Adventure Tourism Management, Social Care, Sustainable 
Rural Development, etc.  (A full list of courses attended is appended in Annex 1.) 
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Experience/Lessons learned 
 
The project has had an extremely positive impact for the university and additional funded numbers have now 
been incorporated in SFC funding, enabling a considerable increase in size from just under 3,500 FTEs in 
2010/11, to an expected 6,000 FTEs in 2015/16.  It also enabled new courses, with initial small intakes, to grow 
to the point where they are financially viable, for example BSc Hons Psychology.  The ESF funding was also a 
supporting factor in achieving university status in February 2011.  However, managing the project was not 
without a significant level of challenge. 
 
Delivering a standard scales of unit cost model project creates a shift from financial cost management to a 
result-based management approach.  This shift transfers full responsibility and accountability for determining 
the unit cost for a project to the Managing Authority.  The responsibility for beneficiary organisations then is 
that of evidencing compliant delivery to be able to draw down the funding, i.e. delivery = payment.  Risks for the 
delivery of unit cost model projects transfer therefore from evidencing costs to evidencing outputs. 
 
While this is a welcome and very positive move, where an organisation can focus fully on the project outcomes, 
the level of evidence required to substantiate delivery creates an extensive amount of additional work.  The 
student records system enabled this burden to be managed relatively efficiently, however it should be noted 
that a great deal of staff resource was required to support the inputs and outputs involved.  This was particularly 
demanding with regards to system programming, data analysis and management, and data capture for 
participant characteristics.  The resourcing of future unit cost model projects then will need to ensure resources 
are costed, and available, to support and deliver a project. 
 
 
Standard scales of unit costs 
 
Establishing and delivering to the standard scales of unit costs model took some considerable input, dialogue 
and negotiation, from both university and Managing Authority personnel.  A number of issues emerged at 
different stages of the project life cycle, with the following having the most impact: 
 

 Issues arose over eligibility criteria after the project was started which created additional work and 
strain on resources.  It would therefore be more effective to fully establish all eligibility criteria in 
advance and ensure that they are fully defined and communicated at the start of a project.   

 
 A minor change to the SFC’s national methodology in the second year of the project, as the basis for the 

project’s unit cost, created a potentially significant issue for IIR.  It would be more efficient that where a 
unit cost is based on an established methodology, there is a process for assessing impacts of any and all 
changes in the project life cycle that are built in to a project at the start. 

 
 An issue arose over mathematical principles (decimal places and rounding) that impacted on final 

figures, which was significant because of the number of entries (participants).  Specified calculation 
principles need to be fully defined and communicated at the start of a project. 
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Systems/Processes 
 

 Tagging project funded students for the project demanded additional reporting functionality from the 
reporting system, SITS.  The system required new reports to be written to meet the project needs.  
 

 Reporting against designated participant characteristics required the collection of substantial additional 
data that was not routinely collected from students and was not incorporated in SITS.  Students had to 
be surveyed through email, mailshots and telephone as a separate exercise to ascertain the data, with 
associated additional resourcing and cost implications. 

 
 Impact reporting is a requirement for unit cost model projects, typically six months beyond the end of 

the project.  This was not stated as being a reporting requirement for the university.  Undertaking a 
survey to establish this data took a great deal of resourcing and would be better served if it could be 
driven/captured through SITS. 
 
 

Structure/Resources 
 

 Due to the new funding approach of a unit cost model, adequate and appropriate staffing for the project 
was difficult to estimate at the start of the project.  Initial resource assessment built in costs for a full 
time Administrator for a three year, fixed term contract, and no project manager costs included for the 
Head of Student Records.  Programme management costs were included and claimed in the ESF SDB 
Management project.  However, the time and workload for the project manager was substantial, with 
considerable input from the programme management team and the Finance team.  This additional staff 
resource, and associated costs, were not built into the project budget and subsequently not claimed as a 
cost to the project.  It is essential that future unit cost model projects ensure that support is fully 
accounted for, both in terms of staff resourcing and full project costing. 
 

 At the outset of the project the Management Information Services department had an in-house 
specialist in SITS development who had the capacity to write additional reports during project 
performance.  The project then did not require external ICT to support this additional work.  However, 
the individual left the university to take up an external position, which left a critical resource gap during 
the life of the project.  System report writing played a key role in delivering the IIR project and planning 
for future unit cost model projects must ensure this element is incorporated in relation to staff resource 
and costs.  
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Conclusions/Recommendations 
 
The ESF project UHI Investing in Recovery successfully supported 2,074 participants, enabling the university to 
provide places to people in the Highlands and Islands above its SFC funded places and therefore affording the 
university, and the region, an extremely critical bolster during a significant economic downturn.  Without the ESF 
funding, the university would not have been able to expand as rapidly as it did, particularly given the economic 
situation at the time.   
 
Piloting a standard scales of unit cost project proved a very successful funding model for delivering the project 
outcomes.  However, many key lessons were learned within this simplified cost approach, which are critical in 
terms of the effective delivery of standard scales of unit cost projects for the 2014-2020 European Structural and 
Investment funds programme.  The lessons learned demonstrates the necessity for a project sponsor to be 
provided with a clearly defined delivery process, detailing all evidence obligations.  Internally, organisations will 
require an effective and efficient structure, a fully supported records system and supporting processes, and also 
sufficient staff resource.  
 
A full picture of the impact of the project, and indeed the region, may not be fully realised for some time and 
may be impossible to fully quantify.  However, a participant destination survey has been undertaken by the 
programme management team, (one of the ESF funding obligations), and an impact report will follow later this 
year.  This should go some way to providing additional information on the project participants. 
 
The UHI Investing in Recovery project successfully achieved its aims and objectives and effectively maximised 
absorption of the ESF grant.  Given that utilising standard scales of unit cost models creates a major shift of 
delivery, reporting and risk for organisations, and that the 2014-2020 ESIF funds will incorporate unit cost 
models, the key recommendations of this report are critically focussed on the lessons learned aspects of delivery 
and mitigating the associated risks.  It is crucial for all future project and programme delivery to ensure that the 
university takes vital steps to mitigate delivery risks, prior to any project/programme performance in the new 
2014-2020 ESIF programmes and the following key recommendations are essential. 
 
The university should ensure that: 

 A fully specified grant offer detailing delivery procedures, prescriptive supporting evidence requirements 
and a defined change control process to address all impacts on the model is received from the Managing 
Authority prior to any university project performance.  This should include impact reporting 
requirements required beyond the end of a project; 
 

 A full assessment is undertaken of the university’s student records system and processes, to plan for all 
adaptations required to ensure capacity to deliver all reporting obligations and that the system is ready 
for use at the point of programme/project delivery, including impact reporting beyond the end of a 
project; 

 
 A financial analysis is undertaken of the supplementary support costs spent on UHI Investing in Recovery 

to ensure they are incorporated in the 2014-2020 programme forecasting and budgets, e.g. project 
management, system development, finance and EU programme management, etc.; 

 
 A review of the programme/project management operational structure is undertaken to determine the 

areas where resources are required, and to ensure the optimum structure is adopted to effectively 
deliver result-based management programmes to 2020 and beyond. 
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Code Course  Code Course 

U104N Accounting HNC  U206C Fitness Health and Exercise HNC 

U004N Accounting HND  U105D Forestry HNC 

U014W Acting and Performance HNC  U005D Forestry HND 

U17PN Administration and Information Technology HNC  UQP59 Gaelic and Communication CertHE 

U75NG Administration and Information Technology HND  UQ505 Gaelic and Development BAH 

U178N Adventure Tourism and Outdoor Pursuits HNC  UQP53 Gaelic and Media Studies BAH 

UN870 Adventure Tourism Management BAH  UQ506 Gaelic and Related Studies DipHE 

UQ501 An Cursa Adhartais CertHE  UQW53 Gaelic and Traditional Music BAH 

UQ532 An Cursa Comais CertHE  UQ530 Gaelic Language and Culture BAH 

U0CFG Applied Sciences HNC  U094D Gamekeeping with Wildlife Management HNC 

U115D Arboriculture and Urban Forestry HNC  UN290 Golf Management BAH 

U015D Arboriculture and Urban Forestry HND  U015L Health Care HNC 

UV400 Archaeology  BAH  UL450 Health Studies (Health and Welfare) BAH 

UVF49 Archaeology and Environmental Studies  BScH  UL510 Health Studies (Rural Health) BAH 

UK130 Architectural Technology BSH  UL511 Health Studies BAH 

U732K Architectural Technology HNC  UVL12 History and Politics BAH 

U632K Architectural Technology HND  U522N Hospitality HNC 

U113B Beauty Therapy HNC  U042N Hospitality Management HND 

U013B Beauty Therapy HND  U105G Information Technology HNC 

UNN21 Business and Management BAH  U005G Information Technology HND 

U001N Business HNC  U154G Interactive Media HNC 

U101N Business HND  U054G Interactive Media HND 

UL530 Child and Youth Studies BAH  UF710 Marine Science BScH 

UX310 Childhood Practice BAH  UH300 Mechanical Engineering BEng 

U102H Civil Engineering HNC  U31WN Music Business HNC 

U103B Complementary Therapies HNC  U103W Music HNC 

U003B Complementary Therapies HND  U003W Music HND 

U161H Computer Aided Draughting and Design HNC  UF800 Natural and Environmental Sciences BScH 

UG400 Computing BScH  UB750 Oral Health Science BSc 

U304G Computing HNC  UW310 Popular Music Performance BAH 

U006G Computing: Software Development HND  U122N Professional Cookery HNC 

U204G Computing: Technical Support HND  U005W Professional Stage Dance HND 

U252K Construction Management HNC  UC800 Psychology BScH 

U209W Contemporary Art Practice HNC  U182K Quantity Surveying HNC 

U309W Contemporary Art Practice HND  U082K Quantity Surveying HND 

UW231 Contemporary Textiles BAH  UV900 Scottish Cultural Studies BAH 

U013X Early Education and Childcare HNC  UVV24 Scottish History and Archaeology BAH 

UH600 Electrical and Electronic Engineering BEng  UV212 Scottish History BAH 

UHH36 Electrical and Mechanical Engineering BEng  U045L Social Care HNC 

UH220 Energy Engineering BEngH  UL300 Social Sciences BAH 

UH100 Engineering BSc  U143L Social Sciences HNC 

U356H Engineering Systems HNC  U316W Sound Production HNC 

U056H Engineering Systems HND  U16XC Sports Coaching with Development of Sport HNC 

UFV99 Environment and Heritage Studies BScH  U1X6C Sports Coaching with Development of Sport HND 

UF751 Environment and Sustainability Studies BScH  UD500 Sustainable Forest Management BSc 

UF900 Environmental Science BScH  UD453 Sustainable Rural Development BScH 

U624D Equine Studies HNC  UV600 Theological Studies BAH 

U224D Equine Studies HND  UNN28 Tourism and Hospitality BAH 

U107H Fabrication Welding and Inspection HNC  U108N Tourism HNC 

UWW12 Fine Art Textiles BAH  U712W Visual Communication HNC 
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Age Characteristics

Group Male Female Male Female

14 and Under 0 0 0 0

15 to 17 124 216 152 151

18 to 19 308 416 228 288

20 to 24 120 248 138 188

25 to 40 184 267 171 364

41 to 50 128 48 64 190

51 to 54 20 12 13 36

55 to 64 24 21 22 51

Over 65 4 1 5 13

Totals 912 1,229 793 1,281

(a) Number of Participants on Entry (b) Number of Participants on Exit

Level Male Female Male Female Level Male Female Male Female

No Qualifications 24 16 122 165 No Qualifications 0 0 4 7

Level 1 76 100 20 17 Level 1 0 0 0 1

Level 2 34 64 87 153 Level 2 0 0 3 4

Level 3 388 636 421 594 Level 3 0 0 16 22

Level 4 192 204 77 145 Level 4 522 816 402 559

Level 5 184 196 54 175 Level 5 376 400 356 656

Level 6 14 4 12 32 Level 6 14 4 12 32

Totals 912 1,220 793 1,281 Totals 912 1,220 793 1,281

(Split by Qualification Level)

(c) Number of Participants Gaining a Full Qualification (d) Number of Participants Gaining a Partial Qualification

Level Male Female Male Female Level Male Female Male Female

No Qualifications 0 0 0 0 No Qualifications 0 0 27 43

Level 1 0 0 0 0 Level 1 0 0 0 0

Level 2 0 0 0 0 Level 2 0 0 0 0

Level 3 0 0 0 0 Level 3 0 0 0 0

Level 4 304 488 326 456 Level 4 204 333 98 182

Level 5 248 240 283 469 Level 5 156 159 59 131

Level 6 0 0 0 0 Level 6 0 0 0 0

Totals 552 728 609 925 Totals 360 492 184 356

(Split by Qualification Level)

Ethnic Origin

Group Male Female Male Female

White(Scottish) 572 896 464 750

White(English) 96 140 70 90

White(Welsh) 4 4 4 2

White(Irish) 6 0 0 0

White(Other) 204 164 236 407

Black(Caribbean) 4 0 0 2

Black(African) 0 0 3 2

Black(Other) 4 2 0 2

Asian(Chinese) 6 0 0 1

Asian(Indian) 0 2 0 1

Asian(Pakistan) 0 0 1 2

Asian(Bangladesh) 0 0 0 0

Asian(Other) 4 4 1 2

Gypsy/Traveller 0 0 0 0

Mixed background 4 4 3 5

Other Ethnic background 8 4 11 15

Totals 912 1,220 793 1,281

Application Final Statistics

Application Final Statistics

Total Participants:  2074

Application Final Statistics

Application Final Statistics Application Final Statistics

Application Final Statistics
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Period of registered unemployment

Group Male Male Female Female Male Male Female Female

Under 25 25 and over Under 25 25 and over Under 25 25 and over Under 25 25 and over

Up to 6 months 15 12 40 31 2 1 1 1

6 to 12 months 59 46 93 59 7 7 6 7

13 to 24 months 24 21 57 18 3 2 2 1

25 to 36 months 12 18 22 56 0 1 0 1

Over 3 years 13 19 6 20 0 1 0 3

Workforce Returners 0 12 0 7 0 0 0 0

Totals 123 128 218 191 12 12 9 13

Period of worklessness

Group Male Male Female Female Male Male Female Female

Under 25 25 and over Under 25 25 and over Under 25 25 and over Under 25 25 and over

Up to 6 months 12 9 40 12 0 0 0 0

6 to 12 months 12 19 91 15 3 2 1 1

13 to 24 months 22 12 93 6 0 2 0 1

25 to 36 months 8 14 20 14 0 0 0 0

Over 3 years 7 16 7 2 0 1 0 4

Workforce Returners 0 9 0 4 0 0 0 0

In education/training 231 82 165 31 0 0 0 0

Totals 292 161 416 84 3 5 1 6

Secondary Target Group

Application Final Statistics

Group Male Female Male Female

Homeless 0 0 3 3

Lone parent 160 40 1 47

History of substance abuse 0 0 0 3

History of alcohol abuse 0 0 1 3

Literacy and Numeracy 0 0 12 39

Disabilities 144 136 102 153

Mental health problems 0 0 11 47

Physical illness 0 0 20 40

Family/caring responsibilities 16 4 49 194

Young people leaving care 0 0 0 1

Economically inactive 0 0 8 8

Lack of work experience 0 0 0 0

Unemployed 198 410 34 36

Criminal record 0 0 6 5

No qualifications 24 16 122 165

EU migrant workers 0 0 7 14

Non-EU migrant workers 0 0 11 5

Self-employed 0 0 12 40

Voluntary worker 0 0 4 22

Ethnic minority 14 6 9 21

Young people (NEET) 0 0 0 0

Asylum seeker 0 0 0 0

Employed 0 0 13 25

In full-time or part-tme education 37 30 215 277
Young people at risk of becoming NEET 

on leaving school 24 16 3 2

Long term unemployed 107 179 5 3

Seasonal worker 0 0 5 26

Part-time worker 0 0 0 0

Refugees 0 0 0 0

Totals 724 837 653 1,179

Primary Target Group

Group Male Female Male Female

Lack of work experience 912 1,220 793 1,281

Application Final Statistics

Application Final Statistics

Application Final Statistics


