
OMG/50/18-02 

 

June 2018                Page 1 of 9 

OUTPUT MONITORING GROUP  

OUTPUT MONITORING REPORT: Quarter 4 2017-18  
 

1.  Introduction  

 

This document summarises what has been achieved for customers against Scottish Water’s 

Delivery Plan for the 2015-21 period and confirms the position up to the end of March 2018 

(Quarter 4 2017/18).  It has been prepared for the Output Monitoring Group (OMG) which was 

set up by Ministers to monitor and report on the delivery of their Objectives.     

 

The OMG comprises the main stakeholders in Scotland’s water industry: Scottish 

Government, Scottish Water, Citizens Advice Scotland, Scottish Public Services Ombudsman 

and the regulators (the Water Industry Commission for Scotland, the Scottish Environment 

Protection Agency and the Drinking Water Quality Regulator).  It is chaired by Scottish 

Government and operates under a Terms of Reference agreed by Ministers. 
 

 

2.  What We Monitor 

 

Each quarter the OMG assesses Scottish Water’s progress with the delivery of outputs using 

a metric, Overall Measure of Delivery (OMD), to measure Scottish Water’s progress against 

targets agreed in its Delivery Plan.   

 

Delivery progress is also monitored against the outputs agreed for individual programmes in 

Scottish Water's Delivery Plan, as shown in the following Appendices:   

 

 Appendix A: Providing continuous high quality drinking water (includes drinking water 

quality, reliability and security of supply). 

 

 Appendix B: Protecting and enhancing the environment (includes flood risk 

management). 

 

 Appendix C: Supporting economic development (includes climate change and 

improving the long term cost of service). 

 

 Appendix D: those outputs and customer service measures that are reported annually 

at the end of each financial year.   

 

Each Appendix highlights where a programme area or service measure is ahead or behind 

target; and, if behind, the reason and remedial actions being taken by Scottish Water.  The 

year-end status for each programme area has been measured against Scottish Water’s 

Delivery Plan update approved by the Scottish Government in March 2018.   

 

The Output Monitoring Group also monitors Scottish Water’s progress in completing those 

projects due but not delivered by 31 March 2015 so that the benefits to customers can be 

delivered as quickly as possible.  

  

http://www.scotland.gov.uk/Resource/Doc/917/0088613.pdf
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3.  Key points  

 

The key points to report on Scottish Water’s output delivery in the period up to the end of 

March 2018 (Quarter 4 2017/18) are: 
 

 The overall measure of delivery (OMD) position was 148 points in Quarter 4, against 

a target of 128 points.  This is an increase of 16 points from the Quarter 3 2017/18 

position of 132 points.  At the half way point of the regulatory period, 72% of outputs 

have achieved start on site. 

 

 Providing continuous high quality drinking water: of the 10 output programmes in this 

category, 10 were on or ahead of the year-end target at March 2018.   

 

 Protecting and enhancing the environment: of the 10 output programmes in this 

category, 9 were ahead of the year-end target at March 2018.  The one area that was 

behind plan was the improvement to abstractions required by the Water Framework 

Directive.  This was to allow Scottish Water to more effectively manage the resilience 

of the supply of drinking water to customers from the Amlaird system until work on the 

Ayrshire Resilience Scheme is progressed.   

 

 Supporting economic development: of the 6 programmes in this category, 2 were 

ahead of target at March 2018; and the remaining 4 are demand driven. 

 

 Projects due to have been completed by March 2015: by the end of Quarter 4 Scottish 

Water had completed 34 of the 37 projects that were outstanding at March 2015.   

 

 Annual Measures: Scottish Water continues to deliver a level of customer service well 

above the minimum commitment in its Delivery Plan.  Of particular note are reduced 

leakage levels despite a very harsh winter, zero failing waste water treatment works 

and our lowest ever level of environmental pollution incidents. 

 
 

4.  Overall Measure of Delivery (OMD) 
 

The Overall Measure of Delivery provides a high level measurement of Scottish Water’s 

progress against its Delivery Plan; it assesses the progress of the investment outputs 

monitored by OMG across each of the five key delivery milestones, combining this information 

to give an overall score.  Progress with delivering late projects from previous investment 

periods and demand led schemes (such as new capacity to support economic development) 

are not included in the OMD.   
 

At the beginning of the programme the OMD score starts at zero and at 31 March 2021 should 

reach 250 points confirming that all milestones and outputs due to be delivered by that date 

have been delivered.  At the end of March 2018 Scottish Water’s OMD position was 148 points, 

against a Quarter 4 2017/18 OMD target of 128 points.  This is an increase of 16 points from 

the Quarter 3 2017/18 position of 132 points as illustrated in Figure 1. 
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Figure 1 – Overall Measure of Delivery to Quarter 4 2017-18 

 
 

5.  Progress against milestones 
 
To demonstrate the progress being made through each of the 5 programme milestones 

monitored by OMG, Figure 2 below shows the cumulative % budget and number of outputs 

through each milestone for the reported programmes.  

 
Figure 2 – Reported output programmes – cumulative % budget through each milestone 
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6.  Projects due but not delivered by 31 March 2015  
 

Scottish Water started the 2015-21 period with 37 projects from the previous programme 

which were due but not completed by March 2015.  Scottish Water has achieved regulatory 

sign-off for 34 of these projects at the end of March 2018, with the Loch Maree Strategic 

Scheme achieving regulatory sign off in Quarter 4.  Scottish Water remains focussed on 

delivering the projects due to have been completed by March 2015.   

 

 
Q4 

2017/18 
2018/19 2019/20 2020/21 

Planned completion 31-33 33-36 36 37 

Latest forecast completion range 34 35-36 37 37 

 
 

7.  Conclusion 

 

The OMG notes the good progress made to March 2018 with the delivery of outputs required 

by Ministers, as measured through the Overall Measure of Delivery and programme 

milestones.  It notes that there are a small number of projects for which challenges to delivery 

remain; particularly in the drinking water quality programme.  On the environment programme, 

progress with improvements to meet the requirements of the Water Framework Directive is 

behind Scottish Water’s Delivery Plan.  This is to allow Scottish Water to more effectively 

manage the resilience of the supply of drinking water to customers from the Amlaird system 

until work on the Ayrshire Resilience Scheme is progressed. 

 

The OMG notes that while exceptional weather in March caused incidents across Scotland, 

Scottish Water managed these challenges well and achieved its best ever performance on a 

number of critical measures.  This is reflected in the highest ever score achieved on the Overall 

Performance Assessment (OPA).  

 

Ministers recognises that while good progress has been made to get projects started and on 

to site, there are significant milestones to be achieved over the remaining 3 years of the current 

regulatory period.  Ministers continue to stress to Scottish Water the importance of maintaining 

and achieving the investment milestones as agreed in Scottish Water’s Delivery Plan. 

 
 
RAG Status 
 

The following colour coding is applied to the forecast in the output delivery tables (Appendices 

A to C), using the definitions outlined below:  

Red Progress was behind target at 31 March 2018 

Green Progress was on or ahead of target at 31 March 2018 
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Appendix A: Providing continuous high quality drinking water 
 

Scottish Water is undertaking work associated with the 10 programme areas in the table below.  
 

Objective Quarterly monitored programme areas 
Q3 

2017/18 
Actual 

2017/18 
Year end 

Target 

2017/18 
Year end 

Actual 

Total number 
of outputs in 

the 
programme 

Drinking 

water quality 

and 

reliability 

Number of water treatment works improved  1 4 4 27 

Number of zones made compliant with iron & 

manganese standards 
3 0 4 78 

Number of improvements to reliability of supply 

(catchments and treatment) 
6 4 8 47 

Number of improvements to reliability of supply 

(networks and storage) 
13 9 13 82 

Distribution mains cleaned (km)  67 93 184 5,932 

Number of water quality etc studies to inform 

future periods  
138 124 220 345 

2010-15 outputs planned to complete in the 

2015-21 period  
7 6 8 22 

Drinking 

water 

security of 

supply 

Water supply resilience strategy and 

improvements made 
8 6 8 18 

Number of zones with improved security of 

supply (SOSI) 
1 1 1 10 

Number of security measures and improvements 

to the infrastructure of critical reservoirs 
176 118 271 689 

Total  353 272 537 1,318a 

 
 

  

                                                           
a  Excludes 5,932km of mains cleaning as this programme area is measured on a per km basis rather than on the 

number of outputs or improvements made. 
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Appendix B: Protecting and enhancing the environment 
 

Scottish Water is undertaking work associated with the 10 programme areas in the table below.  
 

Objective 
Quarterly monitored programme 
areas 

Q3 
2017/18 
Actual 

2017/18 
Year end 

Target 

2017/18 
Year end 

Actual 

Total number 
of outputs in 

the 
programme 

Protecting and 

enhancing the 

environment 

Number of WWTWs improved to meet 

UWWTD 
8 8 15 25 

Number of waste water networks improved 

to meet UWWTD 
19 17 22 59 

Number of improvements required to meet 

UWWTD - Glasgow completion 
43 42 51 85 

Number of improvements required to meet 

the Water Framework Directive 
1 10 

1 
(note 1) 

21 

Studies to inform requirements under the 

revised Bathing Waters Directive 
6 1 8 11 

Number of environmental studies to inform 

future periods 
16 1 33 127 

Number of improvements required by the 

Compliance Assessment Scheme; odour 

reduction and sludge management 

22 13 27 42 

2010-15 outputs planned to complete in the 

2015-21 period  
10 9 12 15 

Flood risk 

management 

Reservoirs Act - Number of improvements to 

dams 
14 16 18 55 

Flood Risk Management Act - models and 

integrated catchment studies 
51 24 65 218 

Total  190 141 252 658 

 

 

 

Note 1:  The improvements required to meet the Water Framework Directive were 9 outputs 

below target to allow Scottish Water to more effectively manage the resilience of the supply of 

drinking water to customers through abstraction of raw water from the Amlaird system while 

work on the Ayrshire Resilience Scheme is progressed.   
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Appendix C: Supporting economic development  
 

Scottish Water continues to support the Scottish economy by meeting the demand for water 

and waste water connections to new households and businesses and where necessary has 

initiated projects to increase strategic capacity.  Connections have been made to 65,710 new 

households and businesses since April 2015, 9,210 more than the original Delivery Plan 

forecast.  Scottish Water has also installed 9,968 first time wholesale meters and replaced 

32,038 wholesale meters as shown in the table below. 

 

Objective 
Quarterly monitored programme 
areas 

Q3 
2017/18 
Actual 

2017/18 
Year end 

Target 

2017/18 
Year end 

Actual 

Total number 
of outputs in 

the 
programme 

Supporting 

economic 

development 

Number of new households and 

businesses connected 
59,269b 

Demand 
driven 

65,710 56,500c 

Delivery of new waste water capacity 

(people) 
2,143 

Demand 
driven 

5,325 58,000 

Number of first time non domestic 

meters installed  
9,295 

Demand 
driven 

9,968 18,000 

Number of wholesale meters  26,876 
Demand 
driven 

32,038 75,500 

Climate 

change 

Number of climate change vulnerability 

assessments  
55 55 57 122 

Long term  

cost of 

service 

Improvements in renewable power and 

energy efficiency (GWh)  
11.2 7.9 12.4  17.5 

 
 
 
 
  

                                                           
b Quarter 3 reported 74,794.  This reflected the number of water and waste water connections made rather than 

the number of households and businesses connected. 
c Forecast of 56,500 new connections is the original Delivery Plan forecast for 2015-18. 
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Appendix D: Performance against minimum service levels to customers for 2015-21 
 

Scottish Water delivered a level of customer service well above the minimum commitment in 

its original Delivery Plan.  While exceptional weather in March caused incidents across 

Scotland, Scottish Water managed these challenges well and achieved its best ever 

performance as measured by the Overall Performance Assessment (OPA).  

 

Service measure 
Minimum 

for 2015-2021 
2017/18 
Actual 

Year end 
position 

Water service    

Drinking Water Quality compliance at customer taps 99.88% 99.905% G 

Number of properties affected by unplanned water supply 
interruptions: 

   

 >12 hours < 1,000 552 G 

 >6 hours 13,000 6,393 G 

Drinking water discolouration contacts 10,000 4,744 G 

Drinking water taste contacts 5,000 2,503 G 

Properties below reference level for pressure 100 45 G 

Security of supply index 91 94 G 

Leakage (Ml/day) 575 492 G 

Waste water service    

Annual number of incidents of internal sewer flooding due to 
blockages and failures (all sewers) 

650 307 G 

Number of properties at risk of internal flooding 370 373 (Note 1) 

Annual number of incidents of internal sewer flooding due to 
overloading (all sewers) 

95 38 G 

Annual number of incidents of external flooding due to 
blockages and failures (all sewers) 

13,000 7,498 G 

Number of properties at risk of external flooding < 5,000 3,701 G 

Annual number of incidents of external flooding due to 
overloading (all sewers) 

400 120 G 

Number of failing waste water treatment works 5 0 G 

Number of pollution incidents 330 191 G 

% sludge disposed of satisfactorily 100% 100% G 

Customer service    

OPA 380 406 G 

Household Customer Experience Measure >82.6 86.3 G 

Non-household Customer Experience Measure n/a 77.5 G 

Wholesale service key performance indicator 95% 97.6% G 

Other    

Carbon footprint (kg/household) 125 88 G 

 

Note 1: At 31 March 2018 the number of properties on the internal sewer flooding register was 

373.  As a result of the number and complexity of additions this period, and particularly the 69 

additions at Oak Mall - Greenock, the expected the number of properties on the ‘at risk of internal 

sewer flooding’ register will remain above the expected service level minimum of 370 until at least 

2019.  Scottish Water has increased the planned investment to 2021 to seek to bring the number 

of properties at risk of internal flooding below 300 by March 2021.  The end position will be 

dependent on the rate of new properties emerging and the specific costs of individual solutions to 

reduce the risk of flooding for emerging properties.  
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Glossary of Terms 
 

Assets 
Physical plant and equipment used to produce and transfer 
water, to collect and treat waste water such as water treatment 
works and water mains, sewers and sewage works etc. 

Climate Change 
Adaption and Mitigation 

‘Adaptation’ is the action taken by Scottish Water to increase the 
resilience of its assets to climate change variability and 
extremes whereas ‘mitigation’ is the steps to permanently 
eliminate or reduce its carbon emissions associated with its 
activities. 

Delivery Plan 
Scottish Water’s annual statement of investment outputs and 
financial targets.  

DMA 
District meter areas (DMA) help to identify any localised leakage 
by the installation of online flow monitors.  

Plan / Prepare / Deliver 
Scottish Water’s overarching process to planning and delivering 
investment to achieve the outcome required. 

IR18 
Rolling Investment Review 2018 to consider priorities and 
outputs for the 2018-21 period and beyond. 

Leakage 
The water lost from Scottish Water’s network of water pipes and 
its assets (service reservoirs etc.) between putting water into 
supply and it arriving at customer taps.  

Ministerial Objectives 
A statement of requirements (deliverables) set out by Scottish 
Ministers.  

Outputs 
Tangible deliverables, such as an improved waste water 
treatment facility, which benefit customers, the environment or 
both.  

Output Monitoring Group 
(OMG) 

Representatives of Scotland’s water industry who are 
accountable for the monitoring the progress of output delivery.   

Overall Measure of 
Delivery (OMD) 

The metric used to assess Scottish Water’s delivery of its 
investment-related outputs. 

Overall Performance 
Assessment (OPA) 
Score  

A comparative overview of company performance which is 
calculated each year.  It covers measures of water supply, 
sewerage service, customer service and environmental 
performance. 

UID 

Unsatisfactory Intermittent Discharges.  An overflow on the 
sewer network that requires to be improved so as to meet 
environmental standards for the water body into which it 
discharges or which it affects. 

UWWTD 

The Urban Waste Water Treatment Directive is a European 
Union directive concerning the "collection, treatment and 
discharge of urban waste water and the treatment and discharge 
of waste water from certain industrial sectors". 

WWTW 
A waste water treatment works (WWTW) treats waste water 
before returning it to the environment. 

  


