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INFRASTRUCTURE INVESTMENT PLAN 2015 – MAJOR CAPITAL PROJECTS PROGRESS UPDATE (SEPTEMBER 2018) 
 
The following information is provided for projects with a capital value of £20 million or more which are at the Outline Business Case (or equivalent) approved stage 
or beyond.  It also includes school projects in construction with a capital value of £20 million or more which are being delivered by Scotland’s Schools for the Future 
Programme as well as those health projects in construction with a capital value of £20 million or more which are being delivered by the Scotland-wide 'hub' initiative 
and which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment programme.  The majority of the information relates to 
that as of 1 September 2018.  However, if there has been a significant change in the status of any project between then and 31 October 2018, then information 
relating to that project has been updated. 
 
Transport 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

A77 Maybole 
Bypass 

The OBC outlines that the total 
project cost is £43 million, of 
which the contract value is 
estimated at £30 million. It is 
expected that the project will be 
operational in 2020.    

No changes to cost or timing 
since the last report.   
 
The OBC outlines that the total 
project cost is £43 million, of 
which the contract value is 
estimated at £30 million. It is 
expected that the project will be 
operational in 2020, subject to 
any unforeseen circumstances 
such as exceptionally adverse 
weather.    
 
The project is in procurement 
and progressing to programme. 
 

No changes to cost or timing 
since the last report.   

The Bypass will contribute to the 
continued economic wellbeing of 
the area by managing congestion 
on the strategic travel network. 
 
 
 
 

A737 Dalry 
Bypass 
 

The Orders for the scheme were 
made in December 2015, which 
completed the statutory 
authorisation process.  The 
project is currently in 
procurement and is progressing 
in accordance with OBC.  It is 

No changes to cost or timing 
since the last report.   
 
The total cost of the project is 
estimated to be £57.9 million 
including construction costs of 
£32 million.  It is expected to be 
operational by the end of 2019, 

No changes to cost or timing 
since the last report. 
 
 

The Bypass will contribute to the 
continued economic wellbeing of 
the area by managing congestion 
on the strategic travel network.  
 
It is anticipated that the project 
will create a minimum of 4 
graduate and apprenticeship 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

expected the project will be fully 
operational by winter 2018-19. 

subject to unforeseen events 
such as exceptionally adverse 
weather.   
 
The project is in construction 
and progressing in accordance 
with Full Business Case (FBC).  
 
 
 

positions during construction.  All 
sub contracts which the 
Contractor has not already 
planned to award to a particular 
subcontractor or supplier when 
preparing the final tender are 
advertised through the Public 
Contracts Scotland procurement 
portal.  
 
Site based employment 
opportunities are being 
advertised locally, including at 
job centres. 
 

A90/A96 
Haudagain 
Junction 
Improvement 
 

The OBC outlines that the total 
project cost is £49.5 million, of 
which the contract value is £21 
million (note that a significant 
proportion of the total cost is 
related to acquisition and 
demolition).   
 
It is expected that the project will 
be operational in 2020. 
 
 

No changes to cost or timing 
since the last report.   
 
The OBC outlines that the total 
project cost is £49.5 million, of 
which the contract value is £21 
million (note that a significant 
proportion of the total cost is 
related to acquisition and 
demolition).   
 
It is expected that the project will 
be operational in 2020, subject 
to any unforeseen 
circumstances such as 
exceptionally adverse weather.   
 
The project is in procurement 
and progressing to programme. 
 

No change to the total project 
cost since the last report but the 
estimated contract value has 
reduced to £18 million. 
 
It is expected that the project will 
now be operational in 2021, 
subject to any unforeseen 
circumstances such as 
exceptionally adverse weather.   
 
This is later than 2020 as 
previously reported.  This is due 
to one of the two bidders 
withdrawing from the 
competition and therefore the 
competition has been closed 
and procurement is progressing 
under a new procedure, 
'negotiation without prior 

Given the scale of the project, it 
is reasonable to expect that local 
people and local companies will 
have the opportunity to 
participate in construction of the 
scheme.  The opportunity to 
secure wider benefits for the 
economy beyond the traditional 
project objectives linked to the 
procurement of transport 
infrastructure is recognised, and 
community benefit requirements 
are included in this procurement.  
 
Scottish Government works 
contracts are already being 
utilised where appropriate to 
secure training and employment 
opportunities through the use of 
targeted recruitment and training 



3 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

publication'.  Due to the revised 
procurement, it is estimated that 
this will add 8 weeks to the 
procurement process. 
 

clauses.  These clauses will be 
incorporated into the contract 
documents for Haudagain.   
 
This project will include a Project 
Bank Account to improve 
payment timescales for the 
supply chain.  
 

A90 Aberdeen 
Western 
Peripheral Route / 
Balmedie-
Tipperty 
 

The OBC outlines total project 
cost as £745 million, of which the 
NPD value is £472 million, and it 
is expected the project will be 
fully operational by Spring 2018.  
 

There is no change to the 
contract price since the last 
report.   
 
The total cost of the project 
which is in construction, is 
estimated to be £745 million, of 
which the NPD contract value is 
£469 million (at 2012 prices).   
 
As per previous report, the 
project is in construction and 
progressing in accordance with 
FBC.  However, following advice 
received from technical 
advisors, it is expected that the 
project will now be fully 
operational during autumn 2018 
rather than the winter 2017-18 
period as previously reported.   
 
The contractor has reported 
there have been a number of 
issues that have contributed to 
this decision, with the impact of 
Storm Frank during winter 

No changes to the total project 
cost since the last report. 
 
Following advice received from 
technical advisors, it is expected 
that the project will now be fully 
operational in late autumn 2018 
rather than as previously 
reported.   
 
 

It is anticipated the project will 
create a minimum of 45 graduate 
and apprenticeship positions 
during the construction phase, 
with a further 30 construction 
jobs aimed specifically at long-
term unemployed people.  
Following construction, during 
the operation and maintenance 
phase, it is expected that there 
will be an additional 7 graduate 
and apprenticeship opportunities 
and 5 positions for long-term 
unemployed people. 
 
All sub-contracts which the 
Contractor has not already 
planned to award to a particular 
sub-contractor or supplier when 
preparing the final tender are 
advertised through the Public 
Contracts Scotland procurement 
portal. Site based employment 
opportunities are being 
advertised locally, including at 
job centres. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

2015/16, recent extreme 
weather during early March and 
the collapse of Carillion all 
having an impact on the opening 
date. 
 

A9 Luncarty to 
Pass of Birnam 
 

The OBC outlines that the total 
project cost is £103.6 million, of 
which the contract value is 
anticipated to be £70 million.  
 
It is expected that the project will 
be operational in 2020. 
 

No change in budget or timing 
since the last report. 
 
The OBC outlines that the total 
project cost is £103.6 million, of 
which the contract value is 
anticipated to be £70 million.  
 
It is expected that the project will 
be operational in 2020 subject to 
any unforeseen circumstances 
such as exceptionally adverse 
weather.   
 
The project is in procurement 
and progressing to programme. 
 

The project has moved from 
OBC to FBC and is now in 
construction. 
 
Following contract award, the 
FBC outlines a total project cost 
of £96 million with a contract 
value of £69.2 million including 
risk and contingency. 
 
It is expected that the project will 
be operational in 2021 subject to 
any unforeseen circumstances 
such as exceptionally adverse 
weather. This is later than that 
as outlined in OBC due to a 
longer than anticipated tender 
process to allow tenderers to 
submit competent tenders, an 
extended construction period to 
allow for new regulatory 
approvals and the inclusion of 
programme contingency.  
 

Sustainable economic growth 
through connectivity. The 
provision of waste and carbon 
management plans on site with 
the aim of minimising the 
environmental impact of the 
construction process.  
 
Advanced Works Framework 
Agreement to provide the 
opportunity for SMEs to bid for 
work.  
 
In addition, sub-contractor roles 
on the main works contract 
through Public Contracts 
Scotland Portal. 
 

Edinburgh 
Glasgow 
Improvement 
Programme EGIP 
 

Originally appraised as part of 
the overall EGIP Outline 
Business Case of December 
2011 - AFC (Anticipated Final 

No change to cost or timing 
since the last report. 
 
The estimated Anticipated Final 
Cost (AFC) is £795 million for 

No changes to the overall 
programme delivery since the 
last report. 
 

Will deliver enhanced 
connectivity with faster journey 
times connecting more people 
with places of work. Will 
strengthen connectivity between 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

Cost) of £1.1 billion with delivery 
by December 2016.    
 
Stirling Dunblane Alloa Rail 
(SDA) was subsequently 
appraised within the EGIP FBC 
(January 2014) which was 
predicated at a £93 million AFC 
for SDA with completion by 
December 2018. 

the project which is in 
construction with programme 
delivery by March 2020.   
 
Transport Scotland continue to 
work closely with Network Rail 
to monitor costs.   
 
First electric services 
commenced on the Edinburgh-
Glasgow via Falkirk High route, 
using existing Class 380 trains, 
on 10 December 2017. 
 
 
 

Network Rail however confirmed 
in May 2018, that the estimated 
Anticipated Final Cost (AFC) 
has increased from £795 million 
to £858 million due to delays in 
the introduction of electric 
services and infrastructure.   
 
 

Edinburgh and Glasgow 
delivering a 20% reduction in 
journey times and 30% more 
capacity within four years, as 
well as more comfortable, 
efficient and reliable electric 
trains.  
 
The new Edinburgh Gateway 
Station will provide an effective 
linkage between the rail network 
and Edinburgh Airport and the 
surrounding area.  
 
The £80 million EGIP 
electrification Cumbernauld to 
Glasgow line has enabled new 
additional hourly services and 
new journey opportunities across 
the Glasgow North Suburban 
Electric network.  
 

Stirling Dunblane 
Alloa Rail 
Electrification 
(SDA) 
 

Originally appraised as part of 
the overall EGIP OBC of 
December 2012 - AFC 
(Anticipated Final Cost) of £1.1 
billion with delivery by December 
2016.    
 
SDA was subsequently 
appraised within the EGIP FBC 
(January 2014) which predicated 
a £93 million AFC for SDA with 
completion by December 2016. 
 

No change to cost or time since 
the last report. 
 
The AFC is £159 million for the 
project which is in construction 
and programme remains on 
schedule for introduction of 
services in December 2018.  
 
Network Rail continue to work 
closely with Transport Scotland 
to realise additional half hourly 
Edinburgh – Glasgow via  

No change to cost or time since 
the last report. 
 
SDA however continues to face 
programme challenges but 
remains on programme for 
introduction of services in 
December 2018.   
 
 

Will deliver enhanced 
connectivity through faster 
journey times and more capacity 
on SDA routes. Supports EGIP 
fastest journey time and capacity 
objectives.  
 
Will strengthen connectivity 
between lineside communities 
and Edinburgh and Glasgow 
delivering a reduction in journey 
times of up to 10 minutes and 
significantly increased capacity 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

Falkirk Grahamston and 
Cumbernauld service and early 
operating benefits through the 
early electrification of Carmuirs 
– Larbert section of the SDA 
scope (section A) in time for the 
annual May 2018 timetable 
change date.   
 

as well as more comfortable, 
efficient and reliable electric 
trains.  
 
 
 

Aberdeen to 
Inverness 
Improvement 
Project 

The Anticipated Final Cost for 
Phase One of the project will be 
£330 million and that the 
infrastructure will be ready for 
use in September 2019.   
 
 

No change in budget or timing 
since last report.     
 
The AFC is £330 million for the 
project which is in construction 
and the infrastructure will be 
ready for use in September 
2019 and authorised for 
passenger and freight use in 
December 2019.  
 
The works at the west end 
(Forres and Elgin concluded in 
October 2017) with Network Rail 
now moving ahead with works at 
the east end of the route 
(Aberdeen to Inverurie).   
 
 
 

No change in cost or timing 
since last report.   
 
 
 

Commuters, business users, 
tourists and leisure travellers will 
benefit from improvements in 
service choice and faster journey 
times on newly refurbished high 
speed trains between Aberdeen 
and Inverness.  
 
Improved service frequency and 
reduced travel time between 
Inverness and Aberdeen are 
expected to:  
 

 improve access to and from 
the major employers and 
education facilities in the 
area;  

 open up access to Inverness 
Airport and the adjacent 
development sites;  

 act as a catalyst for 
encouraging increases in 
business development, 
housing, inward investment 
and public sector relocation 
for local communities; and 



7 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

 open up opportunities for 
visitors and tourists to 
explore Scotland.  

 

Shotts 
Electrification 
 

ECAM (Enhancements Cost 
Adjustment Mechanism) process 
February 2014 provided an 
estimated efficient cost of £79.9 
million.   Cost revised to £160 
million in November 2016 
revision of original estimates, 
updated scope and upgraded 
OLE (Overhead Line 
Electrification) system.  
 
An ORR (Office of Rail 
Regulation) review of the cost 
programme concluded in 
September 2017 that whilst they 
noted a gap of £11 million in the 
project efficient cost, they 
challenged Network Rail to a £2 
million efficiency based on the 
current AFC of £160 million. 

No change in budget or timing 
since last report. 
 
The AFC is £160 million for the 
electrification project which is in 
construction and on target for 
completion by the regulated 
milestone of March 2019.    
 
Route clearance works however 
are now scheduled to be 
completed by end of April 2018 
rather than December 2017 as 
previously reported. 
 
 

No change in overall cost or 
timing since last report. 
 
Route clearance works 
completed in July 2018 rather 
than April 2018 as previously 
reported.   
 
Overhead line works 
commenced late 2016 and will 
continue throughout 2018 with 
energisation planned for mid-
November 2018. 
 

The electrification of the Shotts 
line is a Scottish Government 
investment and part of an 
ambition to ensure a railway 
which is fit for Scotland’s future 
and will: 
 

 deliver potential to reduce 
journey times and more 
capacity as well as enable 
introduction of more 
comfortable efficient and 
reliable trains; 

 introduce modern electric 
trains which will be faster, 
quieter, cleaner and greener; 

 bring benefits to business 
users, tourists and leisure 
travellers with improved 
services; 

 create the fourth electrified 
route linking and 
strengthening connectivity to 
and between our largest 
cities; and 

 deliver a redeveloped station 
at Livingston South which will 
better serve the needs of a 
growing community now and 
in the future. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

Highland Main 
Line Phase 2 
 

The Anticipated Final Cost (AFC) 
is £56.7 million with infrastructure 
use by March 2019.    

N/A The AFC is £56.7 million for 
project which is in construction 
and which is on target for 
infrastructure use by March 
2019.    
 

Improving public transport 
options thus strengthening 
connectivity between the 
Highlands and Central Belt.  
 
These measures will encourage 
a modal shift for both passengers 
and freight and help to ensure 
that rail is competitive with road 
travel. 
 
The current phase (Phase 2) of 
Highland Main Line (HML) 
enhancements aims to provide: 
 

 an hourly service; 

 average journey times 
reduced by around 10 
minutes; and 

 more efficient freight 
opportunities.  

 
It will also enable potential 
improvements to the times of the 
first and last trains between 
Inverness and the Central Belt 
and to provide a better 
distribution of calls at stations 
between Perth and Inverness. 
 

CMAL - Two new 
100 metre ferries 
 

Procurement has commenced 
and Pre-Qualification 
Questionnaires were issued by 
CMAL (Caledonian Maritime 
Assets Ltd) on 15 October 2014.  

No change to cost or time since 
the last report. 
 
The Contract is worth £97 
million to build the two 100m 

Ferguson Marine Engineering 
Ltd have advised of new 
delivery dates for the MV Glen 
Sannox and Hull 802. 
 

These new ferries will improve 
the ferry service provision to 
island communities on Harris, 
Lewis, North Uist, Benbecula, 
South Uist and Arran 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

Tender returns by 31 March 
2015. 
 
It is anticipated it will take the 
month of April as a minimum to 
arrive at a recommendation for 
contract award, and possibly, into 
May depending on, for example, 
the need for clarifications or 
shipyard visits. These two 
vessels, through forecast 
demand analysis will be allocated 
to Brodick / Ardrossan and the 
Uig Triangle in the 2017/18/19 
timeframe. 
 

‘dual-fuel’ ferries for the Clyde 
and Hebrides Ferry Service 
(CHFS).   
 
Ferguson Marine Engineering 
Ltd at Port Glasgow (FMEL) are 
continuing to work with 
Caledonian Maritime Assets Ltd 
to ensure delivery of the MV 
Glen Sannox in Winter 2018-
2019.  Vessel 802 will be 
delivered as soon as is 
practicable.   

- MV Glen Sannox, Summer 
2019.   
- Hull 802, Spring 2020. 
 
Each vessel will enter into 
service following berthing trials, 
sea trials and crew training – 
usually 2-3 months after 
delivery.  
 

respectively.  It is anticipated 
these new ferries will boost 
economic sustainability through 
tourism.   
 
In addition, they will also 
maintain and enhance social and 
cultural wellbeing and the 
sustainability of these 
communities. This can also 
include direct access to jobs and 
access to services such as 
health and education. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 Contribution Made Towards 
Local Economic Development  
 

NHS Orkney New 
Hospital and 
Healthcare 
Facilities 
 

The OBC sets out that the total 
project cost is estimated to be 
£67.5 million, of which the NPD 
contract is £59 million and that it 
is expected to be operational in 
summer 2018.   
 
 

No change to budget or timing 
since the last report. 
 
The FBC shows a total capital 
investment of £77.4 million and 
an operational date of summer 
2019.   
 
The project is in construction 
and progressing as per 
programme. 
 

No change to cost or timing 
since the last report. 
 
 

Community Benefit criteria and 
benchmarks informed by relevant 
guidance and local experience are 
included in the Project Agreement 
(PA) as Key Performance 
Indicators (KPIs).   
 
Targets include the number of 
Apprentice starts each year in the 
construction phase plus work 
placements for school students 
and local graduate employment.  
The targets are monitored and 
reported on a quarterly basis to 
the Project Board.  All KPI targets 
are currently being met or 
exceeded.   
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of August 2018. 
 

 23 work placements; 

 36 curriculum support 
activities; 

 1 graduate; 

 9 new apprenticeships; and 

 4 ‘Meet the Buyer’ events. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 Contribution Made Towards 
Local Economic Development  
 

The PA also includes provision of 
apprenticeship opportunities in the 
operational phase of the project. 
 

NHS Scotland 
Pharmaceutical 
Specials Service  
 

The FBC for the project outlines 
a total cost of £29 million and an 
operational date of December 
2018.   

No change to cost or timing 
since the last report. 
 
The FBC for the project which is 
in construction, outlines a total 
cost of £29 million and an 
operational date of December 
2018.   
 
 

No change to cost or timing 
since the last report. 
 
 

The project will promote economic 
growth and job creation through 
delivery of key sector initiatives 
and projects; training and 
employment opportunities during 
construction and increased 
staffing once building is 
operational. 
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of August 2018.   
 

 84% of work packages have 
been awarded to SMEs; 

 8 work placements; 

 6 curriculum support activities; 

 2 graduate; 

 5 new apprenticeships; 

 4 apprenticeship completions; 
and 

 5 jobs advertised in local 
procurement. 

 

NHS Lothian -  
Royal Hospital for 
Sick Children / 
Department of 

The OBC sets out that the 
project is estimated to cost 
£228.5 million, of which the NPD 
contract is £155 million, and that 

The FBC for the project outlines 
that the total cost of the project 
will be £230 million (of which the 
NPD contract value is £150 

No change to cost since the last 
report. 
 

Community benefits including 
employment, training and 
education targets are 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 Contribution Made Towards 
Local Economic Development  
 

Clinical 
Neurosciences 
 

the project will be operational in 
May 2017.  
 
The project is in procurement 
and progressing on programme. 

million) and that it was 
scheduled to open in September 
2017.    
 
As previously reported, due to 
delays in construction, NHS 
Lothian are still awaiting a new 
programme from IHSL 
(Integrated Healthcare Solutions 
Lothian).   
 
Dates for handover and 
operation of the facility will 
depend on acceptance of this 
programme. 

As previously reported, due to 
delays in construction, NHS 
Lothian are still awaiting a new 
programme from IHSL 
(Integrated Healthcare Solutions 
Lothian).   
 
Dates for handover and 
operation of the facility will 
depend on acceptance of this 
programme. 

contractualised in the Project 
Agreement.  
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of December 2017.   
 

 74 work placements; 

 24 curriculum support 
activities; 

 15 graduates; 

 55 new apprenticeships; 

 215 jobs advertised through 
local employment; and 

 43% of total value of contracts 
awarded to Scottish SMEs. 
 

NHS Forth Valley 
Stirling Care 
Village 
 

The FBC for the project outlines 
a total cost of £37.8 million and a 
fully operational date of October 
2019.   
  
 

The FBC for the project which is 
in construction outlines a total 
cost of £37.8 million and a fully 
operational date of October 
2019.   
 
As previously reported a FBC 
Addendum is being agreed and 
finalised with participants. 

No change to cost or timing 
since the last report. 

The project will comply with the 
standards set for hubCo East 
Central and KPIs set and 
monitored in this regard. 
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of February 2018.   
 

 41% of work packages have 
been awarded to SMEs; 

 17 work placements; 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 Contribution Made Towards 
Local Economic Development  
 

 23 curriculum support 
activities; 

 7 new apprenticeships; and 

 5 jobs advertised in local 
procurement. 

 

NHS Greater 
Glasgow and 
Clyde - Woodside 
Health and Care 
Centre 
 

The FBC for the project outlines 
that the total cost of the project 
will be £21.2 million and that it 
will be operational by October 
2018.   
 

The FBC for the project which is 
in construction, outlines that the 
total cost of the project will be 
£21.2 million (revenue funded 
element £20.2 million) and that it 
will be operational by October 
2018.   
 
No change to cost or timing. 
 

No change to cost since the last 
report. 
 
The operational date has been 
put back to May 2019.  This is 
later from that as previously 
reported and is due to a fire 
which broke out on the site in 
July 2018.  The fire was 
detected early but has caused 
substantial damage to a 
contained part of the project, the 
Elderly Day Care Centre.   
 
Hub West informed NHS 
Greater Glasgow and Clyde 
(GG&C) on 30 August that the 
estimated revised completion 
date is now 5 May 2019.  The 
contract currently does not have 
sectional completion but Hub 
West and NHS GG&C are 
reviewing options for partial 
handover before this date. 
 

The provision of local employment 
and training opportunities together 
with a significant contribution to 
the regeneration strategy set-out 
in the Forth & Clyde Canal 
Regeneration Strategy. 
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of February 2018.   
 

 5 work placements; 

 2 curriculum support activities; 

 1 new apprenticeship; and 

 1 apprenticeship completion. 
 

NHS Grampian - 
Inverurie Health 
Care Hub & 

Following financial close the FBC 
was updated to outline a total 
cost of £24.1 million and an 
operational date of March 2018 

Since construction start in 
December 2016, the Inverurie 
project is progressing to 
programme and budget.  

Foresterhill Health Centre was 
handed over to the Board on 8 
May 2018 and is now 
operational.  This was later than 

Provision of local jobs during 
design and construction.  
Encouraging skilled workforce to 
locate in the area by providing 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 Contribution Made Towards 
Local Economic Development  
 

Foresterhill Health 
Centre 
 

for Foresterhill and July 2018 for 
Inverurie.   
 

However, Foresterhill will now 
complete in April 2018 rather 
than March as previously 
reported due to some 
outstanding works. 

the previously reported April, 
due to issues with the 
connection of the heating 
system to the facility.  Project 
was completed on budget. 
 
The Inverurie Health and Care 
Hub was handed over to the 
Board on 23 July 2018 as per 
programme and budget and is 
now operational.   

new and enhanced local health 
facilities and services. 
 
As this project is in construction, 
final community benefits figures 
will not be available until 
complete.  Below are the 
community benefits delivered as 
of February 2018.   
 

 5 graduates; and 

 4 new apprenticeships. 
 

NHS Grampian - 
Aberdeen Baird 
Family Hospital 
and ANCHOR 
Centre 
 

The OBC outlines a cost of 
£163.7 million and an operational 
date of December 2021.   

The OBC has been completed 
and was approved by the 
Scottish Government Capital 
Investment Group in March 
2018.    
  
Frameworks Scotland 2 will be 
the procurement route for the 
project and a Principal Supply 
Chain Partner (PSCP) was 
appointed in November 2016. 

No change to cost or timing 
since the last report. 
 
It is expected enabling works for 
the project will commence late 
Autumn 2018 with the main 
construction works commencing 
Spring 2019. 

The planned developments are of 
a significant scale and will be 
undertaken over a number of 
years. Local jobs will be secured 
and new jobs provided as a result.  
 
New, fit for purpose maternity and 
cancer services will help to attract 
skilled individuals to move to the 
area, particularly potential health 
service staff that have historically 
been difficult to attract. 
 

NHS Lothian - 
East Lothian 
Community 
Hospital 
 

The FBC outlines that the total 
cost of the project will be £70.4 
million and that it will be fully 
operational by 24 January 2020.   

No change to cost or timing 
since the last report. 
 
The project is in construction 
and progressing to programme 
and budget. 
  

No change to cost or timing 
since the last report. 
 
 
 

hubCo South East Ltd key 
performance indicators to ensure 
that local people are given the 
opportunity to undertake training 
leading to employment with its 
sub-contractors. 
 
As this project is in construction, 
final community benefits figures 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 Contribution Made Towards 
Local Economic Development  
 

will not be available until 
complete.  Below are the 
community benefits delivered as 
of February 2018.   
 

 32% of work packages 
awarded to SMEs; 

 180 work placements; 

 2,190 curriculum support 
activities; 

 12 graduates; and 

 6 new apprenticeships. 
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Schools 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

Lochside 
Academy  
(Aberdeen City 
Council) 
 

The project is being delivered by 
Aberdeen City Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expected to contribute £27.8 
million towards the £47.4 million 
project (revenue funded element 
£44.5 million) which is on track to 
be opened to pupils in August 
2018. 
 

No change to cost or timing. The project opened to pupils in 
August 2018 and was 
completed on time and on 
budget. 
 
 

As this project has just reached 
completion the finalised economic 
benefit information is not yet 
available.  See Notes.   

Oban High School 
(Argyll and Bute 
Council) 
 

The project is being delivered by 
Argyll & Bute Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government is 
expected to contribute £24 million 
towards the £36 million project 
(revenue funded element £32.7 
million) which is on track to be 
opened to pupils in April 2018. 
 

There is no change to cost of 
the project since the last report.  
The building is due to be 
handed over at the end of March 
but due to the Easter holidays, 
the pupils will move in during 
April rather than as previously 
reported.   

The project opened to pupils in 
April 2018 following the Easter 
holidays and was completed on 
time and on budget. 
 
 

The Oban project saw: 
 

 £20.4 million of work award to 
national SMEs: 

 5 jobs created to local SMEs: 
and 

 42 site visits by local school 
pupils.  

  

North West 
Campus  
(Dumfries and 
Galloway Council) 
 

The project is being delivered by 
Dumfries & Galloway Council as 
part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £8.4 million towards 
the £35.9 million project which is 

No change to cost or timing. The project opened to pupils in 
August 2018 and was 
completed on budget. 
 
The school opened two months 
later than planned as the council 
took the decision to perform the 
full school move post summer 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.   See Notes.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

on track to open to pupils in June 
2018.   
 
The overall project costs relate to 
the North West Campus 
development which Maxwellton 
High School forms part of.  Also 
on this campus are two primary 
schools, a nursery and facilities 
for additional support needs.  The 
Scottish Government are funding 
the Maxwellton High School 
element of this campus. 
 

holidays in August. This also 
allowed time for work relating to 
a burst sprinkler pipe to be 
rectified before pupils moved in.    
 
Since opening in August, the 
North West Community Campus 
has been closed following a 
series of safety related 
incidents. The closure is to allow 
a full inspection to take place 
and a rectification plan to be 
agreed and implemented. Pupils 
have been accommodated 
across a number of existing 
schools. A review will be 
conducted to ensure lessons 
learned are captured and 
shared. 
 

William 
McIlvanney 
Campus  
(East Ayrshire 
Council) 
 

The project is being delivered by 
East Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £24.5 million towards 
the £42.4 million project, which is 
on track to be opened to pupils 
by March 2018. 
 
(The total project cost now 
includes additional aspects of the 
Campus which are funded by 
East Ayrshire Council) 

The project is on budget and 
now on track to open to pupils in 
April 2018 rather than March.  
The building is due to be 
handed over in March as 
scheduled but the Council have 
taken the decision to move 
pupils in after the Easter 
holidays. 
 
The Scottish Government will 
contribute £24.5 million towards 
the £45.1 million project 
(revenue funded element £42.4 
million) which is in construction.  

The project opened to pupils in 
April 2018 and was completed 
on time and on budget.    

The William McIlvaney project 
saw: 
 

 £29.1 million of work awarded 
to national SMEs: 

 14 new local jobs created: 

 7 days of work placements to 
14-19 year olds: 

 6 days of work placements 
college/university students: 

 7 site visits: 

 2 graduate recruitments; and  

 9 apprentices/trainees 
supported through the project. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

Newbattle Centre 
(Midlothian 
Council) 
 

The project is being delivered by 
Midlothian Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £20.3 million towards 
the £33.8 million project, which is 
on track to be opened to pupils 
by March 2018. 
 
(The total project cost now 
includes additional aspects of the 
Centre which are funded by 
Midlothian Council) 
 

The project is on budget but 
now on track to open to pupils in 
June 2018 rather than March.  
This is due to delays in 
construction by the sub-
contractor and the building is 
now forecast to open to pupils 
after the exam period. 
 
The Scottish Government will 
contribute £20.3 million towards 
the £35.9 million project 
(revenue funded element £33.8 
million) which is in construction. 
 

The project opened to pupils in 
June 2018 as per previous 
report and was completed on 
budget.    

The Newbattle project saw: 
 

 £1.5 million of work award to 
localSMEs: 

 16 new local jobs created: 

 44 work placements to 14-19 
years olds; 

 298 work placement to 
college/university students; 

 1504 site visits by school and 
college pupils; 

 7 graduate recruitments; and  

 27 apprentices/trainees 
supported by the project.  

West Calder High 
School 
(West Lothian 
Council) 
 

The project is being delivered by 
West Lothian Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £20.2 million towards 
the £38.9 million project, which is 
on track to be open to pupils by 
June 2018. 
 
(The total project cost and 
opening date was updated 
following financial close as 
project was initially in 
construction under a letter of 
intent) 
 

No change to cost or timing.  
 
The Scottish Government will 
contribute £20.2 million towards 
the £38.6 million project 
(revenue funded element £29.1 
million) which is in construction 
on track to be open to pupils by 
August 2018.  
 
 

The project opened to pupils in 
August 2018 and was 
completed on time and on 
budget.    
 

The West Calder project saw: 
 

 £10 million of work awarded to 
national SMEs: 

 41 new local jobs created: 

 105 days of work placements 
to 14-19 year olds: 

 223 days of work placements 
college/university students: 

 2305 site visits: 

 6 graduate recruitments; and  

 71 apprentices/trainees 
supported through the project.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

Bertha Park High 
School  
(Perth and Kinross 
Council) 
 

The project is being delivered by 
Perth & Kinross Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £31.7 million, which is on 
track to be open to pupils by 
August 2019. 
 

No change to cost or timing. 
 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   

St Joseph’s 
College 
(Dumfries and 
Galloway Council) 
 

The project is being delivered by 
Dumfries & Galloway Council as 
part of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £8.3 million towards 
the £24.2 million project, which is 
on track to open to pupils in 
February 2018. 
 

No change to cost but the 
project is now on track to open 
to pupils in April 2018 rather 
than February to minimise 
disruption around exams.  

The project opened to pupils in 
April 2018 and was completed 
on time and on budget.    
 
 

The St Joseph's project saw: 
 

 £13.7 million of work awarded 
to national SMEs; 

 10 jobs created to local SMEs; 

 9 days of work placements to 
14-19 year olds; 

 8 days of work placements to 
college/university students; 

 75 site visits; and 

 11 apprentices/trainees 
supported by the project. 

 

Barony Campus 
(East Ayrshire 
Council) 
 
(previously called  
Knockroon 
Learning and 
Enterprise 
Campus) 
 

The project is being delivered by 
East Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £16.7 million towards 
the £66.9 million project, which is 
on track to be open to pupils by 
August 2020. 
 

N/A The project which is in now 
construction, is being delivered 
by East Ayrshire Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £16.7 million towards 
the £66.9 million project, which 
is on track to be open to pupils 
by August 2020. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.   See Notes.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

(The total project cost includes 
additional aspects of the Campus 
which are funded by East 
Ayrshire Council) 
 

 

Inverurie 
Community 
Campus 
(Aberdeenshire 
Council) 
 

The project is being delivered by 
Aberdeenshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £24.8 million towards 
the £36.3 million project, which is 
on track to be open to pupils by 
March 2020. 
 
(The total project cost now 
includes additional aspects of the 
Campus which are funded by 
Aberdeenshire Council) 

The project which is now in 
construction under a letter of 
intent is being delivered by 
Aberdeenshire Council as part 
of Scotland's Schools for the 
Future programme.   
 
The main DBFM (Design, Build, 
Finance & Maintain) contract is 
scheduled to reach Financial 
Close by end of March 2018, 
when costs, Scottish 
Government funding and 
delivery dates will be finalised.    
 

No change to timing since the 
last report. 
 
The Scottish Government will 
contribute £25.6 million towards 
the £58.8 million project 
(revenue funded element £55.8 
million) which reached Financial 
Close in April 2018 and is on 
track to be open to pupils by 
March 2020.   
 
The total finalised costs now 
includes additional aspects of 
the Campus which are funded 
by Aberdeenshire Council as 
well as the finalised Scottish 
Government contribution.   
 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   

Queensferry High 
(City of Edinburgh 
Council) 
 

The project is being delivered by 
City of Edinburgh Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £21.1 million towards 
the £41.3 million (revenue funded 
element 37.8 million) project 
which is on track to be open to 
pupils by March 2020. 

N/A The project which is now in 
construction is being delivered 
by City of Edinburgh Council as 
part of Scotland's Schools for 
the Future programme. 
 
The Scottish Government will 
contribute £21.1 million towards 
the £41.3 million project 
(revenue funded element 37.8 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
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Project 
 

Outline Business Case (or 
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Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

 
(The total project cost includes 
additional aspects of the Campus 
which are funded by City of 
Edinburgh Council) 
 

million) which is on track to be 
open to pupils by March 2020. 
 

Alness 
(Highland Council) 
 

N/A N/A The project which is now in 
construction under a letter of 
intent, is being delivered by 
Highland Council as part of 
Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £14.7 million towards 
the £21.5 million-£21.6 million 
project which is on track to be 
open to pupils by March 2020. 
 
The main DBDA (Design & Build 
Development Agreement) 
contract is scheduled to reach 
Financial Close later in 2018, 
when costs and delivery dates 
will be finalised.    
 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
 

Lossiemouth High 
School 
(Moray Council) 
 

N/A N/A The project which is now in 
construction, is being delivered 
by Moray Council as part of 
Scotland's Schools for the 
Future programme. 
 
The Scottish Government will 
contribute £26.4 million towards 
the £38.6 million-£40.6 million 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
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Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

project which is on track to be 
open to pupils by August 2020. 
 
The project has started work 
under an early works contract 
and therefore final costs and 
delivery dates are still to be 
determined, once commercial 
agreement has been reached.    
 

Cumbernauld 
Academy  
(North Lanarkshire 
Council) 
 

The project is being delivered by 
North Lanarkshire Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £38.5 million project (revenue 
funded element £37.1 million) 
which is on track to be open to 
pupils by August 2019. 
 

No change to cost or timing. No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   

Queen Margaret 
Academy 
(South Ayrshire 
Council) 
 
 

The project is being delivered by 
South Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £16.9 million towards 
the £26.6 million project (revenue 
funded element £25.6 million) 
which is on track to be open to 
pupils by October 2019. 
 

The project which is in now 
construction is being delivered 
by South Ayrshire Council as 
part of Scotland's Schools for 
the Future programme.  
 
The Scottish Government will 
contribute £16.9 million towards 
the £26.6 million project 
(revenue funded element £25.6 
million) which is on track to be 
open to pupils by October 2019. 
 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
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Jedburgh 
(Scottish Borders 
Council) 
 

N/A N/A The project, which is now in 
construction under an early 
works DBDA contract, is being 
delivered by Scottish Borders 
Council as part of Scotland's 
Schools for the Future 
programme.   
 
The Scottish Government will 
contribute £18.3m million 
towards the £21.5 million-£26.2 
million project which is on track 
to be open to pupils by March 
2020. 
 
The main DBFM (Design, Build, 
Finance & Maintain) contract is 
scheduled to reach Financial 
Close later in 2018, when costs, 
Scottish Government funding 
and delivery dates will be 
finalised.    
 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
 

Sighthill Campus 
(Glasgow City 
Council) 
 
 

The project is being delivered by 
Glasgow City Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government will 
contribute £7.3 million towards 
the £21.8 million project, which is 
on track to be open to pupils by 
October 2019.   
 

The project which is in now 
construction is being delivered 
by Glasgow City Council as part 
of Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £7.3 million towards 
the £21.8 million project which is 
on track to be open to pupils by 
October 2019.   
 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.   See Notes.   
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Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

Forth Valley 
College (Falkirk 
Campus) 
 

The OBC outlines that the total 
project cost is £83 million, of 
which the Scottish Government 
contribution is £70 million.   
 
 
 

There is no change to cost and 
the project is now planned to be 
operational by September 2019 
which is earlier than the FBC 
and as previously reported. 
 
The overall project cost is £78 
million, which is a £5 million 
saving against the FBC cost 
estimate.  The Scottish 
Government contribution is £65 
million. 
 
The FBC outlines that the total 
cost of project is £83 million of 
which the Scottish Government 
contribution is £70 million and 
that the project will be 
operational by October 2019. 
 

No change to cost since the last 
report. 
 
The project is now planned to 
be operational by November 
2019 which is one month later 
than the FBC.  This is due to 
delays caused by the inclement 
weather at the start of 2018. 

The Community Benefits is 
progressing in line with the main 
contractors Community Benefits 
schedule.  Dates have been 
arranged for the next Education 
Development Trust events with 
three local high schools.  The 
skills academy currently have 
eight apprentices on its 
community benefits programme.  
These apprentices will be 
undertaking general work 
experience on the site, after 
passing their Construction Site 
Certificate of Safety test. 

Fife College 
(Dunfermline) 
 

The OBC outlines that the total 
project cost is £86 million, of 
which the NPD contract value 
(and Scottish Government 
contribution) is £70 million.   
 
It estimated that the project will 
be operational by August 2020.  
Fife College is currently preparing 
a FBC. 

No change since last report. 
 
The College submitted a FBC in 
June 2017 for approval.  
However, due to the withdrawal 
of the NPD funding model and 
uncertainties on capital funding 
ahead of the outcome from the 
Spending Review, approval was 
not given. Consequently, a 
decision has been taken to put 
the project on hold pending 
assurances about funding. 

The College is now in 
discussion with Fife Council on 
the development of a joint 
Dunfermline Education Campus, 
which is looking to locate the 
new College building and two of 
Dunfermline's high schools on 
the same site. 

The college will develop a detailed 
Community Benefits Plan using 
relevant guidance and applying it 
to specific opportunities that will 
be identified in the development of 
the tender process.  A copy of the 
project Community Benefit 
Strategy was included in the FBC. 
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Progress at February 2018 
 

Progress at September 2018 
 

Contribution Made Towards 
Local Economic Development  
 

V&A Museum of 
Design Dundee 

The OBC sets out that the project 
is estimated to cost £45 million and 
be operational in 2016.   
 
The construction of V&A Dundee 
was managed by Dundee City 
Council who is the contracting 
authority for the build project.  The 
building is leased, by Dundee City 
Council to Design Dundee Ltd who 
is responsible for creating the 
museum experience, the 
recruitment of experienced staff to 
manage current and future 
programmes and exhibitions, and 
the museum’s ongoing financial 
sustainability. 

Practical completion was 
achieved in January 2018 and a 
public opening date confirmed 
as 15 September 2018.    
 
The Scottish Government capital 
grant for the project of £25 
million is being provided to 
Dundee City Council who is the 
contracting authority for the 
construction contract. 
 

No change to timing since the 
last report and the museum 
opened to the public on 15 
September 2018 as planned. 
 
The Scottish Government 
capital grant for the project of 
£37.61 million is being provided 
to Dundee City Council who are 
the contracting authority for the 
construction contract.  
 
The capital grant is higher than 
previously reported due to the 
addition of £12.61 million 
Growth Accelerator funding 
announced in February 2016 
as part of a wider package for 
the Dundee Waterfront. 

Significant economic benefits for 
Dundee and surrounding region in 
terms of both job creation and 
visitor numbers and significant 
educational benefits for schools 
and universities.    
 
Building works for the museum will 
generate 519 net job years in the 
construction sector, including 
opportunities for apprentices.  
Significant economic benefits 
include 51 FTE (Full-time 
equivalent) direct jobs and 361 
FTE indirect jobs, with this rising to 
628 FTE jobs in the initial years 
after the museum is opened. 
 
An estimated £11.6 million 
economic boost a year would be 
made by the V&A Museum of 
Design Dundee, which is expected 
to generate in excess of 270,000 
visitor engagements a year from 
year three onwards. 
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Progress at February 2018 
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Contribution Made Towards 
Local Economic Development  
 

HMP Highland 
 
 

The OBC outlines that the total 
project cost is £73.9 million. It is 
expected that the project will be 
operational in Spring 2021. 
 

The OBC has been approved 
and outlines that the total project 
cost is £73.9 million. It is 
expected that the project will be 
operational in Spring 2021.  
 
The project is in procurement 
and progressing to programme. 
 
 

The total project cost has 
increased from that at OBC to 
£80.5 million due to a revised 
inflation forecast. 
 
The operational date has now 
been put back from that at OBC 
to October 2021 due to a value 
engineering exercise and 
revisiting of the overall 
programme to allow a greater 
mobilisation period for the 
works. 
 

The Scottish Prison service (SPS) 
has met the Highland Council and 
Highland Third Sector Interface.  
 
The following areas are currently 
being considered for inclusion in 
the European Single Procurement 

Document (ESPD) / Invitation to 
Tender (ITT) as bidder 
requirements: 
 

 to identify where they intend to 
utilise SMEs within their 
supply chain, including the 
envisaged nature, role and 
scale (value) of the SMEs 
involvement.  

 to include the involvement of 
supported businesses) in the 
design and construction of 
HMP Highland. the 
involvement of social 
enterprises in the delivery of 
the work.  

 the involvement of third sector 
organisations as part of, or to 
support, service delivery.  

 to identify the location of its 
supply chain and the merit of 
utilising suppliers, where 
possible within the vicinity of 
Inverness. 
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National Facility 
for Women 
Offenders 
 

The OBC outlines that the total 
cost is £53.2 million and that the 
project will be operational in 
October 2020.    

The OBC has been approved 
and outlines that the total cost is 
£53.2 million and that the project 
will be operational in October 
2020.    
 
The total cost of the project has 
reduced by £5.3 million to that 
as previously reported (£58.5 
million) due to the result of 
rationalising the facilities 
required for women offenders. 
 
Work on the Full Business Case 
is underway and will be finalised 
and submitted later in the year 
when precise costings are 
available. 

The total project cost has 
increased from that at OBC to 
£57.1 million due to a revised 
inflation forecast. 
 
The operational date has moved 
out by two months to December 
2020 from that at OBC due to a 
design/value engineering 
review.  Subject to successful 
mitigation measures such as 
certain enabling works being 
taken forward ahead of main 
works, the facility is still on 
target to open in 2020. 
 
 

SPS has recently reviewed the 
proposed community benefit 
requirements for this project with 
representatives from Stirling City 
Council (SCC).   
 
SPS have also reviewed guidance 
from the Construction Industry 
Training Board (CITB) in relation 
to construction of new build 
prisons and potential 
requirements for work placement 
persons, jobs created and training 
weeks on site as part of the 
deliverables to be obtained 
through the works contract.  
 
Discussions with SCC are also 
considering the potential for 
contractors to adopt the 'Real 
Living Wage', site visits for further 
education, low level/no skills and 
academic level students as well 
as inclusion of innovative adult 
modern apprentices (1 year, 25+ 
year olds). The discussion with 
SCC is ongoing. 
 
Phasing and enabling works 
undertaken or currently being 
undertaken include 4 contracts 
that were advertised through 
PCS-Tender.  Certain work has 
been awarded to SMEs from 
Hamilton, Glasgow and Falkirk 
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amounting to approximately 
£500k. Further enabling works are 
to be awarded.  
 

Inverness Justice 
Centre 
 

The OBC was approved in June 
2015 with the interim FBC 
approved in August 2016.  The 
total project cost is £23.5 million 
and the project is expected to be 
operational from April 2019. 
 
(note that additional funding of 
£6.5 million has been received to 
cover the costs of partner 
organisations and a contribution 
of £2.3 million from Highland 
Council has been secured giving 
a total project cost of £32.3 
million) 
 

The FBC was submitted to the 
board in July 2017 and 
approved.  A contribution of £2.3 
million from Highland Council 
has now been secured giving a 
total project cost of £32.3 
million. 
  
The project commenced 
construction in March 2018 
rather than as estimated in 
previous report (November 
2017).  The delay was due to a 
value engineering exercise and 
a delay in confirmation of 
additional funding. 
 
The estimated construction 
completion date is now 
November 2019 rather than as 
previously reported (September 
2019).  The annuality aspect of 
the additional funding means 
that the money will require to be 
spent in financial year 2019-20, 
hence the revised 
operational/service start date.  
  
The project is progressing to 
revised programme.   
 

There is no change to cost or 
construction completion date 
since the last report. 
 
The facility is planned to be 
operational in April 2020. 

Improvement in provision of 
Justice in the North of Scotland.   
SCAPE procurement procedure 
includes for community benefit 
and local business involvement.    
 
A meet the buyer event was held 
in Inverness in February 2017 
which was well attended by local 
businesses.   
 
There is a commitment to provide 
local apprenticeships during the 
construction project.  
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
£30k will be provided for local 
improvements to the underpass 
which provides public access to 
the building.     
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Notes relating to the Major Capital Projects Progress Update 
 
Health 
Health projects being delivered by the Scotland-wide 'hub' initiative which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub 
investment programme are first included within report at construction start stage.   
 
Schools  
School projects being delivered by Scotland’s Schools for the Future Programme are first included within report at construction start stage. 
   
The total school costs are provided where finalised (these include additional related capital elements incurred by local authorities for additional works which are out 
with the scope of the ‘Scotland’s Schools for the Future’ programme).    
 
For school projects in construction under an early works contract or a letter of intent, the costs relates to the estimated project cost of each school based on the 
metrics used for the Programme (these figures are not the finalised costs and do not include additional related capital elements incurred by local authorities for 
additional works which are out with the scope of the programme).  
 
For those school projects which are in construction where the main contract has been signed, the total actual costs are provided where finalised and include 
additional related capital elements incurred by local authorities for additional works which are out with the scope of the programme.                 
 
Contribution Made Towards Local Economic Development - Scotland’s Schools for the Future Programme requests details of economic benefits delivered through 
each project, with the targets for these benefits set by the individual Local Authority in conjunction with their main contractor and delivery partner.  It is hoped that 
the projects will deliver a number of economic benefits through the delivery of the project.  The Local Authorities are asked for details regarding the following 
economic benefits: 
 

 Subcontract work awarded to Local SME's within 50 Miles; 

 Subcontract work awarded to Local SME's within Council Boundary; 

 Subcontract work awarded to National SME's within Scotland; 

 New Jobs Created Within 50 Miles; 

 New Jobs Created to Local SME's within Council Boundary; 

 Work Placements (14-19 years); 

 Work placements (college/university Student); 

 Visits By Schools To Site (Pupil numbers); 

 Graduate Recruitment; and  

 Apprentice/Trainees supported through project.  
 

 Where relevant, the hub procurement process will ensure that local resources are used wherever possible.  The facilities available, especially in secondary 
schools, will provide significant resources, both educational and recreational, for local communities. 
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SUMMARY OF CHANGES NOTE 
 
This note summarises key points and changes within the report since the previous Scottish Government progress update in April 2018. 
 
Projects included within the report for first time 
 

 Highland Main Line Phase 2; 

 Barony Campus, East Ayrshire Council; 

 Queensferry High, City of Edinburgh Council; 

 Alness, Highland Council; and 

 Jedburgh, Scottish Borders Council. 
 
Projects no longer included within the report  
 
The following projects were reported as being completed or operational within the last progress update in April 2018 and are therefore now no longer included: 
 

 M8 M73 M74 Motorway Improvements Project; 

 Forth Replacement Crossing; 

 NHS Dumfries and Galloway - Acute Services Redevelopment Project; 

 NHS Lothian Partnership Centre Bundle; 

 Campbeltown Grammar, Argyll and Bute Council; 

 Boroughmuir High School, City of Edinburgh Council; 

 Dalbeattie Learning Campus, Dumfries and Galloway Council; 

 Baldragon Academy, Dundee City Council; 

 Elgin High School, Moray Council; 

 Largs Academy, North Ayrshire Council; 

 Kelso High School, Scottish Borders Council; 

 Anderson High School, Shetland Islands Council; and 

 Our Lady & St Patrick's High School, West Dunbartonshire Council. 
 
Notable events relating to major projects within the report since last update in April 2018 
 
V&A Museum of Design Dundee 
Scotland’s first design museum opened its doors to the public in September.  The V&A Museum of Design Dundee is the centrepiece of an ambitious transformation 
of Dundee’s waterfront that is making a significant cultural, economic and social contribution to the area and helping to reshape the city’s future as a hub of the UK 
creative industries, drawing in visitors, business and investment. 
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A9 Luncarty and Pass of Birnam 
Transport Scotland announced in August, its intention to award the construction contract for the next major section of the £3 billion A9 Dualling Programme.  This 
construction contract forms part of the £96 million project to dual the 9.5km of the A9 between Luncarty and Pass of Birnam and will be the second construction 
contract to be awarded as part of the Scottish Government’s ambitious programme to dual the A9 between Perth and Inverness.   
 
A90 Aberdeen Western Peripheral Route / Balmedie-Tipperty 
The 2 km (approx. 7.5 miles) Balmedie to Tipperty section of the Aberdeen Western Peripheral Route / Balmedie Tipperty project fully opened to traffic in August.  
This section of road represents around one-fifth of the entire project and includes three new junctions, 9 km (approx. 5.5 miles) of new dual carriageway, as well 
as 3 km (approx. 2 miles) of improvements to the existing dual carriageway. These improvements link the Balmedie to Tipperty section of the project with the 
Aberdeen Western Peripheral Route.  The full benefits of this huge project will be realised when it opens later in the year. 
 
Highland Main Line Phase 2 
This rail infrastructure project to improve public transport options and strengthening connectivity between the Highlands and the Central Belt, commenced main 
construction in July.  Infrastructure improvements aim to achieve end-to-end journey time enhancements of around 10 minutes, an hourly service between Inverness 
and Perth, improvements to accessibility at Aviemore and Pitlochry and enhanced freight opportunities. 
 
NHS Grampian - Inverurie Health Care Hub & Foresterhill Health Centre 
The new state-of-the-art health centres in Inverurie and Aberdeen opened to patients over the summer.  The Inverurie Health and Care Hub will provide additional 
services to the local region, including dental surgery and a community maternity unit and in addition, will offer diagnostic and treatment services such as X-ray and 
cardiology, as well as physiotherapy, ultrasounds and speech and language therapy. The three-storey Foresterhill Health Centre building near Aberdeen Royal 
Infirmary will house two GP practices and offer more than 1,000 appointments a week. 
 
Scotland's Schools for the Future programme  
In June, the First Minister led the opening of a hat-trick of new high school buildings as she opened the new Largs Academy (part of Largs Campus) on the same 
day as the Deputy First Minister opened Dundee’s new Baldragon Academy, and the Education Minister opened Edinburgh’s new Boroughmuir High School.  All 
three projects are supported by the Scottish Government’s School for the Future programme which began in 2009 and is investing more than £1 billion to deliver 
117 new schools by end of March 2020. 
 
 
 
 
 


