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INFRASTRUCTURE INVESTMENT PLAN 2015 – MAJOR CAPITAL PROJECTS PROGRESS UPDATE (MARCH 2019) 
 
The following information is provided for projects with a capital value of £20 million or more which are at the Outline Business Case (or equivalent) approved stage 
or beyond.  It also includes school projects in construction with a capital value of £20 million or more which are being delivered by Scotland’s Schools for the Future 
Programme as well as those health projects in construction with a capital value of £20 million or more which are being delivered by the Scotland-wide 'hub' initiative 
and which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub investment programme.  The majority of the information relates to 
that as of 22 February 2019.  However, if there has been a significant change in the status of any project between then and 31 March 2019, then information 
relating to that project has been updated. 
 
Transport 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

A77 Maybole 
Bypass 

The Outline Business Case 
(OBC) outlines that the total 
project cost is £43 million, of 
which the contract value is 
estimated at £30 million. It is 
expected that the project will be 
operational in 2020.    

No changes to cost or timing 
since the last report.   
 
The OBC outlines that the total 
project cost is £43 million, of 
which the contract value is 
estimated at £30 million. It is 
expected that the project will be 
operational in 2020, subject to 
any unforeseen circumstances 
such as exceptionally adverse 
weather.    
 
The project is in procurement 
and progressing to programme. 
 

The project has moved from 
OBC to Full Business Case 
(FBC). The FBC estimates the 
total project cost is £46 million 
with an estimated contract value 
of £30 million.  This is an 
increase to that previously 
reported at OBC due to the 
knock on effect of the dialogue 
period ground investigation 
works. 
 
It is expected that the project will 
now be operational in 2021 
subject to any unforeseen 
circumstances such as 
exceptionally adverse weather.  
This is later to that previously 
reported at OBC due to the 
contractor requesting additional 
ground investigation works 
resulting in a delay of the 
Contract Award, which is 
expected by end of April 2019. 

When complete, the bypass will 
help separate the local traffic 
from strategic traffic, including 
HGVs and traffic to the key port 
at Cairnryan. There will be an 
approximate 50% reduction in 
traffic in Maybole when the 
bypass opens, including removal 
of 90% HGV traffic. This will lead 
to improved road safety for local 
communities and road users, and 
provide better journey time 
reliability for motorists and 
businesses along the full length 
of the A77.  
 
The local community will benefit 
from opportunities created for 
small and medium enterprises 
(SMEs) to bid for subcontractor 
roles and the provision of at least 
four vocational and seven 
professional, site-based training 
opportunities.  The economic 
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assessment undertaken as part 
of the development of the 
proposed scheme shows that the 
scheme represents good value 
for money by generating a 
positive economic return for 
investment. 
 

A737 Dalry 
Bypass 
 

The Orders for the scheme were 
made in December 2015, which 
completed the statutory 
authorisation process.  The 
project is currently in 
procurement and is progressing 
in accordance with OBC.  It is 
expected the project will be fully 
operational by winter 2018-19. 

No changes to cost or timing 
since the last report. 
 
The total cost of the project is 
estimated to be £57.9 million 
including construction costs of 
£32 million.  It is expected to be 
operational by the end of 2019 
subject to unforeseen events 
such as exceptionally adverse 
weather.   
 
The project is in construction 
and progressing in accordance 
with FBC.  
 
 
 

No change to cost or timing 
since the last report. 
 

 
 
It is anticipated that the project 
will create a minimum of 4 
graduate and apprenticeship 
positions during construction.  All 
sub contracts which the 
Contractor has not already 
planned to award to a particular 
subcontractor or supplier when 
preparing the final tender are 
advertised through the Public 
Contracts Scotland procurement 
portal.  
 
Site based employment 
opportunities are being 
advertised locally, including at 
job centres. 
 

A90/A96 
Haudagain 
Junction 
Improvement 
 

The OBC outlines that the total 
project cost is £49.5 million, of 
which the contract value is £21 
million (note that a significant 
proportion of the total cost is 
related to acquisition and 
demolition).   

No change to the total project 
cost since the last report but the 
estimated contract value has 
reduced to £18 million. 
 
It is expected that the project will 
now be operational in 2021, 

No change to cost or timing 
since the last report.   
 
The project has moved from 
OBC to FBC.  The main works 
construction contract has been 

Given the scale of the project, it 
is reasonable to expect that local 
people and local companies will 
have the opportunity to 
participate in construction of the 
scheme.  The opportunity to 
secure wider benefits for the 
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Local Economic Development  
 

 
It is expected that the project will 
be operational in 2020. 
 
 

subject to any unforeseen 
circumstances such as 
exceptionally adverse weather.   
 
This is later than 2020 as 
previously reported.  This is due 
to one of the two bidders 
withdrawing from the 
competition and therefore the 
competition has been closed 
and procurement is progressing 
under a new procedure, 
'negotiation without prior 
publication'.  Due to the revised 
procurement, it is estimated that 
this will add 8 weeks to the 
procurement process. 
 

awarded and project is 
progressing to programme. 
 
The FBC outlines that the total 
project cost is £49.5 million, of 
which the contract value is £18 
million. (note that a significant 
proportion of the total cost is 
related to acquisition).  It is 
expected that the project will be 
operational in 2021 subject to 
any unforeseen circumstances 
such as exceptionally adverse 
weather.   
 
 

economy beyond the traditional 
project objectives linked to the 
procurement of transport 
infrastructure is recognised, and 
community benefit requirements 
are included in this procurement.  
 
Scottish Government works 
contracts are already being 
utilised where appropriate to 
secure training and employment 
opportunities through the use of 
targeted recruitment and training 
clauses.  These clauses will be 
incorporated into the contract 
documents for Haudagain.   
 
This project will include a Project 
Bank Account to improve 
payment timescales for the 
supply chain.  
 

A90 Aberdeen 
Western 
Peripheral Route / 
Balmedie-
Tipperty 
 

The OBC outlines total project 
cost as £745 million, of which the 
NPD value is £472 million, and it 
is expected the project will be 
fully operational by Spring 2018.  
 

No changes to the total project 
cost since the last report. 
 
The total cost of the project 
which is in construction, is 
estimated to be £745 million, of 
which the NPD contract value is 
£469 million (at 2012 prices).   
 
Following advice received from 
technical advisors, it is expected 
that the project will now be fully 
operational in late autumn 2018 

No change to the total project 
cost since the last report. 
 
The project became fully 
operational in February 2019, 
which was later than previously 
reported due to technical and 
contractual issues. 

The A90 Aberdeen Western 
Peripheral Route / Balmedie-
Tipperty (AWPR/B-T) has 
provided 63 graduates with a 
position on the AWPR/B-T 
project along with 230 Modern 
Apprentices’ jobs.  
 
The contractor also gave 246 job 
starts the chance to work in 
construction and 243 short term 
training opportunities, including 
55 placements, 131 taster 
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rather than the winter 2017-18 
period as previously reported.   
 
 

positions and 57 work 
experience opportunities.  
 
Schools were also targeted and 
the contractor held 92 
presentations at 74 schools in 
the North East, reaching 9,820 
pupils. 
 

A9 Luncarty to 
Pass of Birnam 
 

The OBC outlines that the total 
project cost is £103.6 million, of 
which the contract value is 
anticipated to be £70 million.  
 
It is expected that the project will 
be operational in 2020. 
 

The project has moved from 
OBC to FBC and is now in 
construction. 
 
Following contract award, the 
FBC outlines a total project cost 
of £96 million with a contract 
value of £69.2 million including 
risk and contingency. 
 
It is expected that the project will 
be operational in 2021 subject to 
any unforeseen circumstances 
such as exceptionally adverse 
weather. This is later than that 
as outlined in OBC due to a 
longer than anticipated tender 
process to allow tenderers to 
submit competent tenders, an 
extended construction period to 
allow for new regulatory 
approvals and the inclusion of 
programme contingency.  
 

No change to cost or timing 
since the last report. 
 
 

Sustainable economic growth 
through connectivity. The 
provision of waste and carbon 
management plans on site with 
the aim of minimising the 
environmental impact of the 
construction process.  
 
The A9 Luncarty to Pass of 
Birnam scheme will improve 
journey times and their reliability, 
operational performance and 
levels of safety. Alongside this, 
the project aims to improve 
integration with public transport 
facilities, mitigate the 
environmental impact of the road 
and facilitate active travel such 
as walking and cycling.  
 
During construction, the project 
will provide opportunities for local 
SME employment, support 
sustainable employment 
opportunities, provide training 
and upskilling of the workforce 
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and deliver engagement with 
local communities and schools. 
The contractor has also 
committed to supporting local 
initiatives and identify projects, 
which could benefit from both 
practical and financial support 
along the route. 
 
Advanced Works Framework 
Agreement provided the 
opportunity for a local Perthshire 
firm to undertake site clearance 
works related to the project.  . 
 

Edinburgh 
Glasgow 
Improvement 
Programme EGIP 
 

Originally appraised as part of 
the overall EGIP Outline 
Business Case of December 
2011 - AFC (Anticipated Final 
Cost) of £1.1 billion with delivery 
by December 2016.    
 
Stirling Dunblane Alloa Rail 
(SDA) was subsequently 
appraised within the EGIP FBC 
(January 2014) which was 
predicated at a £93 million AFC 
for SDA with completion by 
December 2018. 

No changes to the overall 
programme delivery of March 
2020 since the last report. 
 
Network Rail however confirmed 
in May 2018, that the estimated 
Anticipated Final Cost (AFC) 
has increased from £795 million 
to £858 million due to delays in 
the introduction of electric 
services and infrastructure.   
 
 
 

No change to cost or timing 
since the last report. 
 
The 42 minute fastest journey 
time was delivered in the 
December 2018 timetable which 
seen all services on the route 
operated by new Class 385 
electric trains. 
 
Seating capacity on the route 
increased by 26% following the 
introduction of 7 car trains, 
which will increase further to 
44% more seats when 8 car 
trains are introduced. 
 
8 car trains will commence 
December 2019 following 

Will deliver enhanced 
connectivity with faster journey 
times connecting more people 
with places of work.  Will 
strengthen connectivity between 
Edinburgh and Glasgow with a 
fastest journey time of 42 
minutes.   
 
Edinburgh Gateway Station 
provides effective linkage 
between rail network and 
Edinburgh Airport as well as 
surrounding area by connecting 
with Tram network.   
 
Electrification of Cumbernauld to 
Glasgow line has enabled new 
additional hourly services and 
new journey opportunities across 
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completion of platform extension 
works at Queen Street station. 

the Glasgow North Suburban 
Electric network.   
 

Stirling Dunblane 
Alloa Rail 
Electrification 
(SDA) 
 

Originally appraised as part of 
the overall EGIP OBC of 
December 2012 - AFC 
(Anticipated Final Cost) of £1.1 
billion with delivery by December 
2016.    
 
SDA was subsequently 
appraised within the EGIP FBC 
(January 2014) which predicated 
a £93 million AFC for SDA with 
completion by December 2016. 
 

No change to cost or time since 
the last report. 
 
The AFC is £159 million for the 
project, which is in construction, 
and programme remains on 
schedule for introduction of 
services in December 2018.  
 
SDA however continues to face 
programme challenges but 
remains on programme for 
introduction of services in 
December 2018.   

No change to cost or time since 
the last report. 
 
SDA continued to face 
programme challenges.  
However, the programme 
completion date of December 
2018 was achieved and Network 
Rail and Transport Scotland 
successfully delivered early 
operating benefits with the 
introduction of new electric 
rolling stock.   
 
Some outstanding works and 
construction activities at Stirling 
Station footbridge are still 
underway. 
 

Has delivered enhanced 
connectivity, faster journey times 
and more capacity on SDA 
routes.  Enabled EGIP 42 minute 
fastest journey time and capacity 
objectives.  
 
Strengthened connectivity 
between lineside communities 
and Edinburgh and Glasgow 
delivering a reduction in journey 
times of up to 10 minutes and 
significantly increased capacity 
as well as more comfortable, 
efficient and reliable electric 
trains.  
 

Aberdeen to 
Inverness 
Improvement 
Project 

The Anticipated Final Cost for 
Phase One of the project will be 
£330 million and that the 
infrastructure will be ready for 
use in September 2019.   
 
 

No change in cost or timing 
since last report.   
 
The AFC is £330 million for the 
project, which is in construction, 
and the infrastructure will be 
ready for use in September 
2019 and authorised for 
passenger and freight use in 
December 2019.  
 
 
 

No change in cost or timing 
since last report.   
 
 

Commuters, business users, 
tourists and leisure travellers will 
benefit from improvements in 
service choice and faster journey 
times on newly refurbished high-
speed trains between Aberdeen 
and Inverness.  
 
Improved service frequency and 
reduced travel time between 
Inverness and Aberdeen are 
expected to:  
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Contribution Made Towards 
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  improve access to and from 
the major employers and 
education facilities in the 
area;  

 open up access to Inverness 
Airport and the adjacent 
development sites;  

 act as a catalyst for 
encouraging increases in 
business development, 
housing, inward investment 
and public sector relocation 
for local communities; and 

 open up opportunities for 
visitors and tourists to 
explore Scotland.  

 

Shotts 
Electrification 
 

ECAM (Enhancements Cost 
Adjustment Mechanism) process 
February 2014 provided an 
estimated efficient cost of £79.9 
million.   Cost revised to £160 
million in November 2016 
revision of original estimates, 
updated scope and upgraded 
OLE (Overhead Line 
Electrification) system.  
 
An ORR (Office of Rail 
Regulation) review of the cost 
programme concluded in 
September 2017 that whilst they 
noted a gap of £11 million in the 
project efficient cost, they 
challenged Network Rail to a £2 

No change in overall cost or 
timing since last report. 
 
The AFC is £160 million for the 
electrification project, which is in 
construction and on target for 
completion by the regulated 
milestone of March 2019.    
 
Route clearance works 
completed in July 2018 rather 
than April 2018 as previously 
reported.   
 
Overhead line works 
commenced late 2016 and will 
continue throughout 2018 with 

No change in cost since last 
report. 
 
The electrification project, which 
is in construction, is on target for 
completion by the regulated 
milestone of March 2019.  
However, it will not be ready for 
use until May 2019, which is 
later than previously reported 
due to due to staff training 
requirements.         

The electrification of the Shotts 
line is a Scottish Government 
investment and part of an 
ambition to ensure a railway 
which is fit for Scotland’s future 
and will: 
 

 deliver potential to reduce 
journey times and more 
capacity as well as enable 
introduction of more 
comfortable efficient and 
reliable trains; 

 introduce modern electric 
trains which will be faster, 
quieter, cleaner and greener; 

 bring benefits to business 
users, tourists and leisure 
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million efficiency based on the 
current AFC of £160 million. 

energisation planned for mid-
November 2018. 
 

travellers with improved 
services; 

 create the fourth electrified 
route linking and 
strengthening connectivity to 
and between our largest 
cities; and 

 deliver a redeveloped station 
at Livingston South, which 
will better serve the needs of 
a growing community now 
and in the future. 

 

Highland Main 
Line Phase 2 
 

The Anticipated Final Cost (AFC) 
is £56.7 million with infrastructure 
use by March 2019.    

The AFC is £56.7 million for 
project which is in construction 
and which is on target for 
infrastructure use by March 
2019.    

No change in cost since last 
report. 
 
The project is on target for 
completion by the regulated 
milestone of March 2019.  
However, it will not be ready for 
use until May 2019, which is 
later than previously reported.  
This is due to ongoing training 
requirements for ScotRail staff 
on High Speed Trains.     

Improving public transport 
options thus strengthening 
connectivity between the 
Highlands and Central Belt.  
 
The current phase (Phase 2) of 
Highland Main Line (HML) 
enhancements aims to provide: 

 an hourly service; 

 average journey times 
reduced by around 10 
minutes; and 

 more efficient freight 
opportunities.  

 
It will also enable potential  
improvements to the times of the 
first and last trains between 
Inverness and the Central Belt 
and to provide a better 
distribution of calls at stations 
between Perth and Inverness. 
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CMAL - Two new 
100 metre ferries 
 

Procurement has commenced 
and Pre-Qualification 
Questionnaires were issued by 
CMAL (Caledonian Maritime 
Assets Ltd) on 15 October 2014.  
Tender returns by 31 March 
2015. 
 
It is anticipated it will take the 
month of April as a minimum to 
arrive at a recommendation for 
contract award, and possibly, into 
May depending on, for example, 
the need for clarifications or 
shipyard visits. These two 
vessels, through forecast 
demand analysis will be allocated 
to Brodick / Ardrossan and the 
Uig Triangle in the 2017/18/19 
timeframe. 
 

Ferguson Marine Engineering 
Ltd have advised of new 
delivery dates for the MV Glen 
Sannox and Hull 802. 
 
- MV Glen Sannox, Summer 
2019.   
- Hull 802, Spring 2020. 
 
Each vessel will enter into 
service following berthing trials, 
sea trials and crew training – 
usually 2-3 months after 
delivery.  
 

No change in cost or timing 
since last report.  However, 
CMAL have questioned whether 
the revised delivery dates can 
be achieved on the basis of 
current build progress and have 
recently asked FMEL for an 
updated programme. We 
continue to engage with both 
parties to identify and minimise 
any slippage to delivery 
programme and cost associated 
with completion. 

These new ferries will improve 
the ferry service provision to 
island communities on Harris, 
Lewis, North Uist, Benbecula, 
South Uist and Arran 
respectively.  It is anticipated 
these new ferries will boost 
economic sustainability through 
tourism.   
 
In addition, they will also 
maintain and enhance social and 
cultural wellbeing and the 
sustainability of these 
communities. This can also 
include direct access to jobs and 
access to services such as 
health and education. 
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NHS Orkney - New 
Hospital and 
Healthcare 
Facilities 
 

The OBC sets out that the total 
project cost is estimated to be 
£67.5 million, of which the NPD 
contract is £59 million and that it 
is expected to be operational in 
summer 2018.   
 
 

No change to cost or timing 
since the last report. 
 
The FBC shows a total capital 
investment of £77.4 million and 
an operational date of summer 
2019.   
 
The project is in construction 
and progressing as per 
programme. 
 

No change to cost or timing 
since the last report. 
 

Community Benefit criteria and 
benchmarks informed by relevant 
guidance and local experience are 
included in the Project Agreement 
(PA) as KPIs.  Targets include the 
number of Apprentice starts each 
year in the construction phase 
plus work placements for school 
students and local graduate 
employment.  
 
The PA also includes provision of 
apprenticeship opportunities in the 
operational phase of the project.  
As at February 2019 all 
construction phase KPIs have 
been achieved or exceeded.  
 

 Work Placements - Target 28, 
Achieved 28; 

 Curriculum Support Activities - 
Target 12, Achieved 36; 

 Graduate Employed - Target 
1, Achieved 1; 

 Total Apprenticeships (New 
and Existing)- Target 16, 
Achieved 25; 

 Jobs Created - Target 10, 
Achieved 20. 

 

NHS Scotland - 
Pharmaceutical 
Specials Service  

The FBC for the project outlines 
a total cost of £29 million and an 

No change to cost or timing 
since the last report. 
 

No change to cost since the last 
report. 
 

The project will promote economic 
growth and job creation through 
delivery of key sector initiatives 
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 operational date of December 
2018.   

The FBC for the project, which 
is in construction, outlines a total 
cost of £29 million and an 
operational date of December 
2018.   
 
 

The operational date previously 
reported in FBC slipped due to 
issues relating to plant steam 
availability delaying validation 
and commissioning.   
 
The project progressed to 
practical completion in March 
2019 and is now operational. 
 
 

and projects; training and 
employment opportunities during 
construction and increased 
staffing once building is 
operational. 
 
The following community benefits 
have been delivered as of March 
2019: 
 

 8 work placements; 

 6 curriculum support activities; 

 2 graduate; 

 5 new apprenticeships; 

 4 apprenticeship completions; 

 35 Leadership and 
Management training; 

 12 Advanced Health and 
Safety training. 

 

NHS Lothian -  
Royal Hospital for 
Sick Children / 
Department of 
Clinical 
Neurosciences 
 

The OBC sets out that the 
project is estimated to cost 
£228.5 million, of which the NPD 
contract is £155 million, and that 
the project will be operational in 
May 2017.  
 
The project is in procurement 
and progressing on programme. 

No change to cost since the last 
report. 
 
The FBC for the project outlines 
that the total cost of the project 
will be £230 million (of which the 
NPD contract value is £150 
million) and that it was 
scheduled to open in September 
2017.    
 
As previously reported, due to 
delays in construction, NHS 
Lothian are still awaiting a new 
programme from IHSL 

The project now has a 
‘Settlement Agreement’ signed 
between IHSL and NHS Lothian. 
 
Practical completion is now 
planned to be July 2019.  The 
total estimated cost is now 
£241.7 million (of which the 
NPD contract value is £150 
million).  This is an increase in 
that previously reported in FBC 
and relates to an additional 
payment to conclude the project 
as part of the Settlement 

Community benefits including 
employment, training and 
education targets are 
contractualised in the Project 
Agreement.  
 
The following community benefits 
have been delivered as of 
December 2017.   
 

 74 work placements; 

 24 curriculum support 
activities; 

 15 graduates; 

 55 new apprenticeships; 
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(Integrated Healthcare Solutions 
Lothian).   
 
Dates for handover and 
operation of the facility will 
depend on acceptance of this 
programme. 
 

Agreement, agreed with the 
Scottish Government. 

 215 jobs advertised through 
local employment; and 

 43% of total value of contracts 
awarded to Scottish SMEs. 
 

NHS Forth Valley - 
Stirling Care 
Village 
 

The FBC for the project outlines 
a total cost of £37.8 million and a 
fully operational date of October 
2019.   
  
 

No change to cost or timing 
since the last report. 
 
The FBC for the project, which 
is in construction, outlines a total 
cost of £37.8 million and a fully 
operational date of October 
2019.   
 
 

No change to cost since the last 
report. 
 
The fully operational date is now 
November 2019, which is later 
to that previously, reported due 
to unforeseen asbestos 
discovered after full survey of 
building to be demolished. 

The project will comply with the 
standards set for hubCo East 
Central and KPIs set and 
monitored in this regard. 
 
The following community benefits 
have been delivered as of 
February 2018.   
 

 41% of work packages have 
been awarded to SMEs; 

 17 work placements; 

 23 curriculum support 
activities; 

 7 new apprenticeships; and 

 5 jobs advertised in local 
procurement. 

 

NHS Greater 
Glasgow and 
Clyde - Woodside 
Health and Care 
Centre 
 

The FBC for the project outlines 
that the total cost of the project 
will be £21.2 million and that it 
will be operational by October 
2018.   
 

No change to cost since the last 
report. 
 
The FBC for the project which is 
in construction, outlines that the 
total cost of the project will be 
£21.2 million (revenue funded 
element £20.2 million) and that it 

No change to cost or timing 
since the last report. 

The provision of local employment 
and training opportunities together 
with a significant contribution to 
the regeneration strategy set-out 
in the Forth & Clyde Canal 
Regeneration Strategy. 
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will be operational by October 
2018.   
 
The operational date has been 
put back to May 2019.  This is 
later from that as previously 
reported and is due to a fire, 
which broke out on the site in 
July 2018.  The fire was 
detected early but has caused 
substantial damage to a 
contained part of the project, the 
Elderly Day Care Centre.   
 
Hub West informed NHS 
Greater Glasgow and Clyde 
(GG&C) on 30 August that the 
estimated revised completion 
date is now 5 May 2019.  The 
contract currently does not have 
sectional completion but Hub 
West and NHS GG&C are 
reviewing options for partial 
handover before this date. 
 

The following community benefits 
have been delivered as of 
February 2019:  
 

 5 work placements; 

 5 curriculum support activities; 

 2 new apprenticeships; and 

 1 apprenticeship completion. 
 
There were several other 
outcomes, the most significant of 
which were: 
 

 1 graduate; and 

 8 new entrant jobs. 
 

NHS Grampian - 
Aberdeen Baird 
Family Hospital 
and ANCHOR 
Centre 
 

The OBC outlines a cost of 
£163.7 million and an operational 
date of December 2021.   
 
Frameworks Scotland 2 is the 
procurement route for the 
project. 

No change to cost or timing 
since the last report. 
 
It is expected enabling works for 
the project will commence late 
Autumn 2018 with the main 
construction works commencing 
Spring 2019. 

No change to cost since the last 
report. 
 
Enabling works commenced late 
Autumn 2018 with the main 
construction works now 
commencing Summer 2019, 
which is later than previously 
reported due to design 
complexities. 

The planned developments are of 
a significant scale and will be 
undertaken over a number of 
years. Local jobs will be secured 
and new jobs provided as a result.  
 
New, fit for purpose maternity and 
cancer services will help to attract 
skilled individuals to move to the 
area, particularly potential health 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

 
As per OBC, the ANCHOR 
Centre is projected to be 
operational in 2021.  The Baird 
will be handed over in 2021 and 
fully operational early 2022.  
 

service staff that have historically 
been difficult to attract. 
 

NHS Lothian - 
East Lothian 
Community 
Hospital 
 

The FBC outlines that the total 
cost of the project will be £70.4 
million and that it will be fully 
operational by 24 February 2020.   

No change to cost or timing 
since the last report. 
 
The project is in construction 
and progressing to programme 
and budget. 
  

No change to cost since the last 
report. 
 
The operational date is now 24 
February 2020 rather than 24 
January 2020 as previously 
reported.  This is due to the 
initial FBC date provided by the 
health board being incorrect. 
 
The project is progressing to 
programme and budget. 
  

hubCo South East Ltd key 
performance indicators to ensure 
that local people are given the 
opportunity to undertake training 
leading to employment with its 
sub-contractors. 
 
The following community benefits 
have been delivered as of 
February 2018.   
 

 32% of work packages 
awarded to SMEs; 

 180 work placements; 

 2,190 curriculum support 
activities; 

 12 graduates; and 

 6 new apprenticeships. 
 

NHS Greater 
Glasgow and 
Clyde - Greenock 
Health & Care 
Centre 
 

The FBC for the project, which is 
now in construction, outlines that 
the total cost of the project will be 
£20.8 million and that it will be 
operational by September 2020.   

N/A The FBC for the project which is 
now in construction, outlines 
that the total cost of the project 
will be £22.4 million (revenue 
funded element £20.8 million) 
and that it will be operational by 
September 2020.  
 

The provision of local employment 
and training opportunities together 
with a significant contribution to 
the regeneration strategy set out 
for Broomhill Regeneration 
Masterplan. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

The project is progressing as 
per programme. 
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Schools 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

Bertha Park High 
School  
(Perth and Kinross 
Council) 
 

The project is being delivered by 
Perth & Kinross Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £31.7 million, which is on 
track to be open to pupils by 
August 2019. 
 

No change to cost or timing 
since the last report. 
 
The Scottish Government will 
contribute £21.8 million towards 
the £31.7 million, which is in 
construction and on track to be 
open to pupils by August 2019. 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   

Barony Campus 
(East Ayrshire 
Council) 
 
 

The project is being delivered by 
East Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £16.7 million towards 
the £66.9 million project, which is 
on track to be open to pupils by 
August 2020. 
 
(The total project cost includes 
additional aspects of the Campus 
which are funded by East 
Ayrshire Council) 
 

The project, which is in now 
construction, is being delivered 
by East Ayrshire Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £16.7 million towards 
the £66.9 million project, which 
is on track to be open to pupils 
by August 2020. 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.   See Notes.   

Inverurie 
Community 
Campus 
(Aberdeenshire 
Council) 
 

The project is being delivered by 
Aberdeenshire Council as part of 
Scotland's Schools for the Future 
programme.  
 

No change to timing since the 
last report. 
 
The Scottish Government will 
contribute £25.6 million towards 
the £58.8 million project 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

The Scottish Government will 
contribute £24.8 million towards 
the £36.3 million project, which is 
on track to be open to pupils by 
March 2020. 
 
(The total project cost now 
includes additional aspects of the 
Campus which are funded by 
Aberdeenshire Council) 

(revenue funded element £55.8 
million) which reached Financial 
Close in April 2018 and is in 
construction and on track to be 
open to pupils by March 2020.   
 
The total finalised costs now 
includes additional aspects of 
the Campus, which are funded 
by Aberdeenshire Council as 
well as the finalised Scottish 
Government contribution.   
 

Queensferry High 
(City of Edinburgh 
Council) 
 

The project is being delivered by 
City of Edinburgh Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £21.1 million towards 
the £41.3 million (revenue-funded 
element 37.8 million) project, 
which is on track to be open to 
pupils by March 2020. 
 
(The total project cost includes 
additional aspects of the Campus 
which are funded by City of 
Edinburgh Council) 
 

The project, which is now in 
construction, is being delivered 
by City of Edinburgh Council as 
part of Scotland's Schools for 
the Future programme. 
 
The Scottish Government will 
contribute £21.1 million towards 
the £41.3 million project 
(revenue funded element 37.8 
million) which is on track to be 
open to pupils by March 2020 

No change to cost or timing 
since the last report. 
 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
 

Alness 
(Highland Council) 
 

The project is being delivered by 
Highland Council as part of 
Scotland's Schools for the Future 
programme.  
 

The project, which is now in 
construction under a letter of 
intent, is being delivered by 
Highland Council as part of 

Costs and delivery dates have 
been finalised for this project 
following Financial Close.  
 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

The Scottish Government will 
contribute £14.7 million towards 
the £37.3 million project, which is 
on track to be open to pupils by 
April 2020. 
 
(The total project cost includes 
additional aspects which are 
funded by Highland Council) 

Scotland's Schools for the 
Future programme.   
 
The Scottish Government will 
contribute £14.7 million towards 
the £21.5 million-£21.6 million 
project, which is on track to be 
open to pupils by March 2020. 
 
The main DBDA (Design & Build 
Development Agreement) 
contract is scheduled to reach 
Financial Close later in 2018, 
when costs and delivery dates 
will be finalised.    
 

The total project cost includes 
additional aspects, which are 
funded by Highland Council. 
 
The Scottish Government will 
contribute £14.7 million towards 
the £37.4 million project, which 
is on track to be open to pupils 
by April 2020 (the school will be 
completed by March but pupils 
will not move in until April after 
the Easter holidays). 
 
 

Lossiemouth High 
School 
(Moray Council) 
 

The project is being delivered by 
Moray Council as part of 
Scotland's Schools for the Future 
programme. 
 
The Scottish Government will 
contribute £26.4 million towards 
the £42.3 million project, which is 
on track to be open to pupils by 
August 2020.   
 
 

The project, which is now in 
construction, is being delivered 
by Moray Council as part of 
Scotland's Schools for the 
Future programme. 
 
The Scottish Government will 
contribute £26.4 million towards 
the £38.6 million-£40.6 million 
project, which is on track to be 
open to pupils by August 2020. 
 
The project has started work 
under an early works contract 
and therefore final costs and 
delivery dates are still to be 
determined, once commercial 
agreement has been reached.    
 

Costs and delivery dates have 
been finalised for this project 
following commercial 
agreement.  
 
The finalised cost has increased 
to that previously reported due 
to ground abnormals within the 
school site. 
 
The Scottish Government will 
contribute £26.4 million towards 
the £42.3 million project, which 
is on track to be open to pupils 
by August 2020.   
 
 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

Cumbernauld 
Academy  
(North Lanarkshire 
Council) 
 

The project is being delivered by 
North Lanarkshire Council as part 
of Scotland's Schools for the 
Future programme.  
 
The Scottish Government will 
contribute £21.8 million towards 
the £38.5 million project (revenue 
funded element £37.1 million) 
which is on track to be open to 
pupils by August 2019. 
 

No change to cost or timing 
since the last report. 
 
The Scottish Government will 
contribute £21.8 million towards 
the £38.5 million project 
(revenue funded element £37.1 
million) which is in construction 
and on track to be open to 
pupils by August 2019. 
 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   

Queen Margaret 
Academy 
(South Ayrshire 
Council) 
 
 

The project is being delivered by 
South Ayrshire Council as part of 
Scotland's Schools for the Future 
programme.  
 
The Scottish Government will 
contribute £16.9 million towards 
the £26.6 million project (revenue 
funded element £25.6 million) 
which is on track to be open to 
pupils by October 2019. 
 

No change to cost or timing 
since the last report. 
 
The Scottish Government will 
contribute £16.9 million towards 
the £26.6 million project 
(revenue funded element £25.6 
million) which is in construction 
and on track to be open to 
pupils by October 2019. 
 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   

Jedburgh 
(Scottish Borders 
Council) 
 

The project is being delivered by 
Scottish Borders Council as part 
of Scotland's Schools for the 
Future programme. 
 
The Scottish Government will 
contribute £17.9million towards 
the £35.1 million project (revenue 
funded element £31.1 million) 
which is on track to be open to 
pupils by March 2020. 

The project, which is now in 
construction under an early 
works DBDA contract, is being 
delivered by Scottish Borders 
Council as part of Scotland's 
Schools for the Future 
programme.   
 
The Scottish Government will 
contribute £18.3 million towards 
the £21.5 million-£26.2 million 

Costs and delivery dates have 
been finalised for this project 
following Financial Close.  
 
The total project cost includes 
additional aspects, which are 
funded by Scottish Borders 
Council. 
 
The Scottish Government will 
contribute £18.3 million towards 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.  See Notes.   
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

 
(The total project cost includes 
additional aspects which are 
funded by Scottish Borders 
Council) 

project, which is on track to be 
open to pupils by March 2020. 
 
The main DBFM (Design, Build, 
Finance & Maintain) contract is 
scheduled to reach Financial 
Close later in 2018, when costs, 
Scottish Government funding 
and delivery dates will be 
finalised.    
 

the £35.1 million project 
(revenue funded element £31.1 
million) which is on track to be 
open to pupils by March 2020. 

Sighthill Campus 
(Glasgow City 
Council) 
 
 

The project is being delivered by 
Glasgow City Council as part of 
Scotland's Schools for the Future 
programme.   
 
The Scottish Government will 
contribute £7.3 million towards 
the £21.8 million project, which is 
on track to be open to pupils by 
October 2019.   
 

No change to cost or timing 
since the last report. 
 
The Scottish Government will 
contribute £7.3 million towards 
the £21.8 million project, which 
is in construction and on track to 
be open to pupils by October 
2019.   
 

No change to cost or timing 
since the last report. 

As this project is not yet 
operational, the finalised 
economic benefit information is 
not yet available.   See Notes.   
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Further Education 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

Forth Valley 
College (Falkirk 
Campus) 
 

The OBC outlines that the total 
project cost is £83 million, of 
which the Scottish Government 
contribution is £70 million.   
 
 
 

No change to cost since the last 
report. 
 
The FBC outlines that the total 
cost of project is £83 million and 
that the project will be 
operational by October 2019. 
 
The overall project cost is £78 
million, which is a £5 million 
saving against the FBC cost 
estimate.  The Scottish 
Government contribution is £65 
million. 
 
The project is now planned to be 
operational by November 2019, 
which is one month later than 
the FBC.  This is due to delays 
caused by the inclement 
weather at the start of 2018. 
 

No change to cost or timing 
since the last report. 

The Community Benefits is 
progressing in line with the main 
contractors Community Benefits 
schedule.  Dates have been 
arranged for the next Education 
Development Trust events with 
three local high schools.  The 
skills academy currently have 
eight apprentices on its 
community benefits programme.  
These apprentices will be 
undertaking general work 
experience on the site, after 
passing their Construction Site 
Certificate of Safety test. 

Fife College 
(Dunfermline) 
 

The OBC outlines that the total 
project cost is £86 million, of 
which the NPD contract value 
(and Scottish Government 
contribution) is £70 million.   
 
It estimated that the project will 
be operational by August 2020.  
Fife College is currently preparing 
a FBC. 

The College submitted a FBC in 
June 2017 for approval.  
However, due to the withdrawal 
of the NPD funding model and 
uncertainties on capital funding, 
approval was not given. 
Consequently, a decision was 
taken to put the project on hold 
pending assurances about 
funding. 
 

Fife College purchased the land 
for the new college part of the 
campus in October 2018.  The 
Scottish Government and all 
parties involved, including the 
Scottish Funding Council, the 
Scottish Futures Trust, Fife 
Council and Fife College are 
working together to support all 
viable options to ensure the best 

The college will develop a detailed 
Community Benefits Plan using 
relevant guidance and applying it 
to specific opportunities that will 
be identified in the development of 
the tender process.  A copy of the 
project Community Benefit 
Strategy was included in the FBC. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

The College is now in 
discussion with Fife Council on 
the development of a joint 
Dunfermline Education Campus, 
which is looking to locate the 
new College building and two of 
Dunfermline's high schools on 
the same site. 
 

possible education facilities in 
Fife. 
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Justice 
 

Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

HMP Highland 
 
 

The OBC outlines that the total 
project cost is £73.9 million and 
that the project will be operational 
in Spring 2021. 
 

The total project cost has 
increased from that at OBC to 
£80.5 million due to a revised 
inflation forecast. 
 
The operational date has now 
been put back from that at OBC 
to October 2021 due to a value 
engineering exercise and 
revisiting of the overall 
programme to allow a greater 
mobilisation period for the 
works. 

No change to cost since the last 
report. 
 
The operational date has been 
put back from that at OBC to 
March 2023 due to there being 
no specific funding provision in 
2019-20 and the position for 
future years still to be confirmed. 
 
 

The Scottish Prison service (SPS) 
has met the Highland Council and 
Highland Third Sector Interface.  
 
The following areas are currently 
being considered for inclusion in 
the European Single Procurement 

Document (ESPD) / Invitation to 
Tender (ITT) as bidder 
requirements: 
 

 to identify where they intend to 
utilise SMEs within their 
supply chain, including the 
envisaged nature, role and 
scale (value) of the SMEs 
involvement.  

 to include the involvement of 
supported businesses in the 
design and construction of 
HMP Highland.  

 the involvement of social 
enterprises in the delivery of 
the work.  

 the involvement of third sector 
organisations as part of, or to 
support, service delivery.  

 to identify the location of its 
supply chain and the merit of 
utilising suppliers, where 
possible within the vicinity of 
Inverness. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

National Facility 
for Women 
Offenders 
 

The OBC outlines that the total 
cost is £53.2 million and that the 
project will be operational in 
October 2020.    

The total project cost has 
increased from that at OBC to 
£57.1 million due to a revised 
inflation forecast. 
 
The operational date has moved 
out by two months to December 
2020 from that at OBC due to a 
design/value engineering 
review.  Subject to successful 
mitigation measures such as 
certain enabling works being 
taken forward ahead of main 
works, the facility is still on 
target to open in 2020. 
 
 

No change to cost since the last 
report. 
 
The expected operational date 
has been put back from that at 
OBC to July 2021 due to a delay 
in the construction start date as 
a result of an extension to the 
tender period and the 
construction period. 

SPS has submitted as part of the 
ITT for the project, a set of 
community benefits, which 
comprise a number of 
supplementary benefits and target 
measures to be delivered by the 
successful contractor.  
 
Target measures include for 
contractors to adopt the 'Real 
Living Wage', supplier 
development and subcontracting 
opportunities, a number of 
apprenticeships and placements 
as guided by Band 7 of the CITB 
guidance, a series of 
Environmental measures as set 
by SPS sustainability reports and 
requests additional benefits to 
include site visits for further 
education, low level/no skills and 
academic level students as well 
as inclusion of innovative adult 
modern apprentices (1 year, 25+ 
year olds). 
 
Phasing and enabling works 
undertaken in advance of ITT 
contract works have seen six 
contracts awarded to SMEs from 
Hamilton, Glasgow, Falkirk and 
Bathgate amounting to 
approximately £800k. 
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Project 
 

Outline Business Case (or 
equivalent) approved stage 
 

Progress at September 2018 
 

Progress at March 2019 
 

Contribution Made Towards 
Local Economic Development  
 

Inverness Justice 
Centre 
 

The OBC was approved in June 
2015 with the interim FBC 
approved in August 2016.  The 
total project cost is £23.5 million 
and the project is expected to be 
operational from April 2019. 
 
(note that additional funding of 
£6.5 million has been received to 
cover the costs of partner 
organisations and a contribution 
of £2.3 million from Highland 
Council has been secured giving 
a total project cost of £32.3 
million) 
 

There is no change to cost or 
construction completion date 
since the last report. 
 
The FBC was submitted to the 
board in July 2017 and 
approved. The project 
commenced construction in 
March 2018.   
 
The estimated construction 
completion date is November 
2019.  The facility is planned to 
be operational in April 2020. 
 
 

No change to cost since the last 
report. 
 
The estimated construction 
completion date is now 
December 2019 rather than as 
previously reported.  This is due 
to changes in the Victim and 
Witnesses Act, which has 
required a slight redesign to 
accommodate Evidence by 
Commissioner hearings.   
 
The facility however is still 
planned to be operational in 
April 2020 as per FBC. 

Improvement in provision of 
Justice in the North of Scotland.   
SCAPE procurement procedure 
includes for community benefit 
and local business involvement.    
 
A meet the buyer event was held 
in Inverness in February 2017 that 
was well attended by local 
businesses.   
 
There is a commitment to provide 
local apprenticeships during the 
construction project.  
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
£30k will be provided for local 
improvements to the underpass, 
which provides public access to 
the building.  
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Notes relating to the Major Capital Projects Progress Update 
 
Health 
Health projects being delivered by the Scotland-wide 'hub' initiative which form part of the Scottish Government's current revenue funded £3.5 billion NPD/hub 
investment programme are first included within report at construction start stage.  Final community benefits figures will not be available until projects are operational.   
 
Schools  
School projects being delivered by Scotland’s Schools for the Future Programme are first included within report at construction start stage. 
   
The total school costs are provided where finalised (these include additional related capital elements incurred by local authorities for additional works which are out 
with the scope of the ‘Scotland’s Schools for the Future’ programme).    
 
For school projects in construction under an early works contract or a letter of intent, the costs relates to the estimated project cost of each school based on the 
metrics used for the Programme (these figures are not the finalised costs and do not include additional related capital elements incurred by local authorities for 
additional works which are out with the scope of the programme).  
 
For those school projects that are in construction where the main contract has been signed, the total actual costs are provided where finalised and include additional 
related capital elements incurred by local authorities for additional works that are out with the scope of the programme.                 
 
Contribution Made Towards Local Economic Development - Scotland’s Schools for the Future Programme requests details of economic benefits delivered through 
each project, with the targets for these benefits set by the individual Local Authority in conjunction with their main contractor and delivery partner.  It is hoped that 
the projects will deliver a number of economic benefits through the delivery of the project.  The Local Authorities are asked for details regarding the following 
economic benefits: 
 

 Subcontract work awarded to Local SME's within 50 Miles; 

 Subcontract work awarded to Local SME's within Council Boundary; 

 Subcontract work awarded to National SME's within Scotland; 

 New Jobs Created Within 50 Miles; 

 New Jobs Created to Local SME's within Council Boundary; 

 Work Placements (14-19 years); 

 Work placements (college/university Student); 

 Visits By Schools To Site (Pupil numbers); 

 Graduate Recruitment; and  

 Apprentice/Trainees supported through project.  
 

 Where relevant, the hub procurement process will ensure that local resources are used wherever possible.  The facilities available, especially in secondary 
schools, will provide significant resources, both educational and recreational, for local communities. 
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SUMMARY OF CHANGES NOTE 
 
This note summarises key points and changes within the report since the previous Scottish Government progress update in November 2018. 
 
Projects included within the report for first time 
 

 NHS Greater Glasgow and Clyde - Greenock Health & Care Centre. 
 
Projects no longer included within the report  
 
The following projects were reported as being completed or operational within the last progress update in November 2018 and are therefore now no longer included: 
 

 NHS Grampian - Inverurie Health Care Hub & Foresterhill Health Centre; 

 Lochside Academy (Aberdeen City Council); 

 Oban High School (Argyll and Bute Council); 

 North West Campus (Dumfries and Galloway Council); 

 William McIlvanney Campus (East Ayrshire Council); 

 Newbattle Centre (Midlothian Council); 

 West Calder High School (West Lothian Council); 

 St Joseph’s College (Dumfries and Galloway Council);  

 V&A Museum of Design Dundee. 
 
Notable events relating to major projects within the report since last update in November 2018 
 
A90 Aberdeen Western Peripheral Route / Balmedie-Tipperty 
The project fully opened to traffic in February 2019 and will provide substantial benefits across the whole of the north east of Scotland.  It will provide a boost to the 
economy, increase business and tourism opportunities, improve safety, cut congestion and increase opportunities for improvements in public transport facilities. 
 
A90/A96 Haudagain Junction Improvement scheme 
Construction commenced in January 2019 for project which includes approximately 500m of new dual carriageway to assist in reducing traffic congestion and 
improving journey time reliability.  Removal of bottleneck roundabout at Haudagain will bring much needed relief for road users and communities in the north east. 
 
Stirling Dunblane Alloa Rail Electrification 
Electrification works were completed in December 2018 and enabled introduction of new electric services thereafter.  The project involved the electrification of 100 
kilometres of single-track line from Dunblane through Stirling and Alloa connecting to the electrified Edinburgh-Glasgow via Falkirk High route at Larbert.   
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NHS Scotland Pharmaceutical Specials Service 
The NHS Manufacturing Unit at Ninewells Hospital in Dundee for the supply of unlicensed medicines to all 14 health board in NHS Scotland completed in March 
2019.  The new purpose-built state-of-the-art facility will manufacture a range of medicines to meet specific patient needs 
 
Greenock Health & Care Centre 
Construction commenced in January 2019 for new state-of-the-art health and care centre which will  hosts a range of services including GP surgeries, physiotherapy, 
sexual health, health visiting and school nursing, social work assessment and care, community dental, a pharmacy, district nursing, podiatry and dieticians. 
 
 


