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1

Summary

1.1

This report covers the period of the North Lanarkshire CPP Employability Programme
LUPS/ESF/2009/1/1/0027. Funded by a combination of ESF and ERDF the project
has two distinct phases. Phase 1 ran from April 2008 – March 2010 and Phase 2
from April 2010 – August 2011.

1.2

The contact and background of Phase 1 are covered by a report commissioned from
Blake Stevenson by the Scottish Government which is attached as Appendix 1 to this
report.

1.3

In 2011 the Scottish Government invited the 13 CPPs to extend their projects into a
Phase 2 which extended the end date of the project, increased eligible costs and
subsequently outputs and results. The outcomes and results for the overall project
are described in the Appendix 2 for the overall project.

1.4

Finally the report outlines the changes in the North Lanarkshire labour market and
additional context in the delivery of the project.
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2

Challenges

2.1

The original application for ESF & ERDF support in 2008 aimed to secure 4,765
participants with Phase 2 aiming to increase this to 10,328. The final number was
verified as 7,033 participants.

2.2

The key challenges in delivering the North Lanarkshire CPP programme in this
period were:
(i) Management of such a large scale partnership
(ii) Delivery of national, regional and local employability programmes alongside
those funded by the EU
(iii) The administrative aspects of compliance with National Rules
(iv) The changing labour market influenced by the financial crisis

2.3

Management of the Partnership
In the course of the project over 30 reviews were carried out on the delivery by
partners to check progress and push toward meeting targets. A management
structure was implemented within the project which involved a Steering Group and
sub groups looking at compliance, finance and other operational requirements.

2.4

Delivery of national employability programmes alongside those funded by the EU
During the period of the project there were significant changes to UK employability
programmes as a result of the 2010 General Election result with accompanying
Welfare Reform measures which impacted on services.
In Scotland new
programmes aimed at supporting young people into employment and increases in
availability of modern apprenticeships influenced the labour market.

2.5

The administrative aspects of compliance with National Rules
The Council’s own verification and compliance team carried out 20% verification
checks on every element of expenditure covered by the project on a quarterly basis,
with project expenditure totalling over £14 million.

2.6

The changing labour market influenced by the financial crisis
The labour market across Scotland and the UK was completely changed as a result
of the financial crisis.
Within North Lanarkshire Job Seeking figures during the
period of the project were at their most dynamic since the recession of the early
1990s. The charts below offer an indication of the volatility of the local labour market
with unemployment rising during the period of the project to a peak in 2012, despite
the intervention of this large scale employability programme.
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Figure1

•

Impact on specific age groups

All age groups were affected by the increasing JSA level. The red percentage levels
reflect the increase in JSA for each of the age groups between January 2008 (blue
column) and July 2011 (green column)

Figure 2 Total out of work benefit claimants

•

The upsurge in JSA means that the total number of benefit claimants has increased
since the low of 34,840 in early 2008

Figure 3 Benefit claimants - working age client group North Lanarkshire
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