ANNEX A

Scheme
13/SW/0315/007

13/5SW/0315/015

16/SW/0315/016

13/SW/0315/017

13/5W/0315/018

13/SW/0315/056
13/SW/0315/057
14/SW/0315/089

14/SW/0315/090

14/SW/0315/091

14/SW/0315/248
15/SW/0315/014
15/SW/0315/018

15/SW/0315/147

15/SW/1201/009

16/SW/0315/001

16/SW/0315/002

Scheme Element Reference

13/SW/0315/007-C
13/SW/0315/015-C
13/SW/0315/015-C
13/SW/0315/015-C
13/SW/0315/016-C
13/SW/0315/016-C
13/SW/0315/016-C
13/SW/0315/017-C
13/SW/0315/017-C
13/SW/0315/017-C
13/5SW/0315/018-C
13/SW/0315/018-C
13/SW/0315/018-C
13/SW/0315/056-C
13/SW/0315/057-C
14/5W/0315/089-C
14/SW/0315/090-C
14/SW/0315/090-C
14/SW/0315/090-C
14/SW/0315/090-C

14/SW/0315/091-C
14/SW/0315/091-C

14/SW/0315/248-C
15/SW/0315/014-C
15/SW/0315/018-C
15/SW/0315/147-C
15/SW/0315/147-C
15/SW/0315/147-C
15/SW/1201/009-C
15/SW/1201/009-C
15/SW/1201/009-C

16/SW/0315/001-C

16/SW/0315/002-C

Estimated Start Date

17/12/2015 00:00
01/11/2014 00:00
01/07/2016 00:00
08/12/2014 00:00

01/12/2014 00:00

- 08/12/2014 00:00

01/08/2016 00:00
01/10/2014 00:00
01/10/2015 00:00
11/09/2014 00:00
01/09/2014 00:00
01/10/2015 12:00
11/09/2014 00:00
01/06/2017 00:00
01/06/2017 00:00
08/08/2016 00:00
01/08/2016 00:00
26/10/2016 00:00
01/03/2018 00:00
12/02/2018 12:00

01/03/2017 00:00
31/03/2017 00:00

15/01/2016 00:00
26/03/2015 00:00
01/04/2015 00:00
18/06/2015 00:00
18/12/2015 00:00
01/04/2016 00:00
18/01/2016 00:00
31/03/2016 00:00
31/03/2016 12:00

01/12/2016 00:00

01/02/2017 00:00
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Estimated End Date Description Value

A77 Bellfiel o

30/11/2014 00:00 Conversion of High Pressure Sodium Lighting with LED lanterns as to achieve energy savings.

31/08/2016 00:00 Construction A737 7—;)‘ b
31/03/2015 00:00 Negative Bid to return scheme balance to £0 pending agreement of LED rates : ~d

31/03/2016 00:00 Complete scheme construction

31/12/2014 00:00 Conversion of High Pressure Sodium Lighting with LED Lanterns as to achieve energy savings.
31/03/2015 00:00 Negative Bid to return scheme balance to £0 pending agreement of LED rates
31/08/2016 00:00 19/05/16 Construction

31/10/2014 00:00 Conversion of High Pressure Sodium Lighting installation with LED installation as to achieve energy savin,
31/03/2016 00:00 Bill Ite.m Rr-_jplacement of Son lighting with LED lighting 4737 /o of
31/12/2014 00:00 Negative Bid to return scheme balance to £0

30/09/2014 00:00 Conversion of High Pressure Sodium Lighting installation with LED lanterns as to achieve energy savings.
31/03/2016 00:00 Bill Ite.m Re'piacement of Son lighting with LED lighting }4.7?,? (tnarvn e
31/12/2014 00:00 Negative Bid to return scheme balance to £0

30/06/2017 00:00 Construction A77 Miaiskant

30/06/2017 00:00 Construction A7 k/./kcj“u A

15/08/2016 00:00 CONSTRUCTION OF LED UPGRADE A77 BANKFIELD RBT

31/03/2017 00:00 Scheme Construction
26/10/2016 00:00 Negative Bid to return scheme C balance to £0. Scheme suspended to 17/18. Funds to be utilised with M

31/03/2018 00:00 17/18 Re-programmed Construction o ¢
7 > s
28/02/2018 12:00 Negative bid A77 B 4’7 e mc

31/03/2017 00:00 Scheme Construction
31/03/2017 00:00 top up to construction on completion of final measure

f47’2-§ Wh ;//l.,l/i

31/03/2016 00:00 Complete scheme construction Phase 1 Jct 10-11 ME Jlo -1

26/06/2015 00:00 1 X DARK LAMP (GG5826) REQUIRE 250W LANTERN, HURLFORD INT RBT - REQUIRED N/S CLOSURE
30/04/2015 00:00 1 X DARK LAMP ON BARLOAN RBT INNER LANE N/B APPROACH

18/08/2015 00:00 A77 CAIRNRYAN COLUMN INSPECTIONS
31/03/2016 00:00 Replacement of columns and luminaires 477 Ca /'/"Cj"--
29/04/2016 00:00 4/4/16 COLUMN & CABLE REPLACEMENT A77 CAIRNRYAN

31/03/2016 00:00 Construction

31/03/2016 00:00 31.03.16 - Bid for 18 additional HML's

31/03/2016 12:00 02.08.17 Retrospective bid for oustanding invoice

31/12/2016 00:00 Construction Mm&E Tn, 12, 13

31/03/2017 00:00 M8 Phase 3 scheme construction ME T2 , /3

A137 TZh. s

AU bact Hiqgl Marty

£51,478.03
£37,954.40
£62,529.94
-£37,954.40
£38,502.43
-£38,502.43
£66,595.50
£53,299.24
£97,971.66
-£53,299.24
£50,559.09
£86,893.25
-£50,559.09
£30,245.68
£25,003.46

£25,081.29
£114,464.25
-£114,464.25
£114,464.25
-£114,464.25

£42,170.89
£2,152.93

£123,837.18
£281.14
£281.14
£26,900.16
£72,575.10
£2,565.36
£176,264.94
£410,625.00
£0.00

£218,005.93

£206,985.25



16/SW/0315/003
16/SW/0315/008

16/SW/1201/003

17/SW/0315/001
17/SW/0315/002
17/SW/0315/004
17/SW/0315/034
17/SW/0315/035
18/SW/0315/001

18/SW/0315/002

18/SW/0315/003
18/SW/0315/004
18/SW/0315/008
18/SW/0315/009
18/SW/0315/010

18/SW/0315/011

18/SW/0315/012

18/SW/0315/014

18/SW/0315/016

18/SW/0315/017

16/SW/0315/002-C
16/SW/0315/003-C
16/5SW/0315/008-C
16/SW/1201/003-C
16/SW/1201/003-C
16/SW/1201/003-C
16/SW/1201/003-C
16/SW/1201/003-C
17/SW/0315/001-C
17/SW/0315/002-C
17/SW/0315/004-C
17/SW/0315/004-C
17/SW/0315/034-C
17/SW/0315/035-C

18/SW/0315/001-C

18/SW/0315/002-C
18/SW/0315/002-C

18/SW/0315/003-C
18/SW/0315/004-C
18/SW/0315/008-C
18/SW/0315/009-C
18/SW/0315/010-C

18/SW/0315/011-C
18/5W/0315/011-C

18/5W/0315/012-C
18/SW/0315/012-C

18/SW/0315/014-C
18/SW/0315/014-C

18/SW/0315/016-C
18/SW/0315/016-C

18/SW/0315/017-C

31/03/2017 00:00
01/04/2017 00:00
01/11/2016 00:00
01/02/2017 00:00
01/01/2017 00:00
06/12/2016 00:00
05/01/2017 12:00
31/03/2017 00:00
01/08/2017 00:00
01/08/2017 00:00
01/08/2017 00:00
06/02/2018 12:00
01/11/2017 00:00
01/10/2017 00:00

01/10/2017 00:00

01/09/2017 00:00
03/10/2017 00:00

01/10/2017 00:00
01/10/2017 00:00
01/10/2017 00:00
01/11/2017 00:00
01/11/2017 00:00

01/07/2018 00:00
05/02/2018 12:00

01/07/2018 00:00
05/02/2018 12:00

01/09/2018 12:00
06/02/2018 12:00

01/10/2018 12:00
06/02/2018 12:00

01/10/2018 12:00

31/03/2017 00:00 Top up on completion of final measure
30/04/2017 00:00 17/3 M8 Phase 4 scheme Construction
31/03/2017 00:00 Construction

31/03/2017 00:00 Construction of M8 Charing X HML
31/03/2017 00:00 25.11.16 - HML Construction

31/03/2017 00:00 06.12-16 Construction - Purchase of Replacement motor and control box for NCM masts

31/03/2017 12:00 05.01.17 Construction HML M8 J19 VO
31/03/2017 00:00 05.05.17 - 2016/17 Negative Bid

31/03/2018 00:00 M8 Phase 5 scheme Construction
31/08/2017 00:00 M8 Phase 6 Construction

30/09/2017 00:00 M8 Phase 8 Construction % ME T20-21
31/03/2018 12:00 Top up to close scheme

ms /3, (4

Aro1 Maf‘;ﬂ-’f

M T8
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31/03/2018 00:00 Construction of LED Upgrade — /77 [/ ME J wnction #e Vi Hes A

28/02/2018 00:00 Construction of LED upgrade
31/12/2017 00:00 Construction M8 Phase 9 mE T2/

31/12/2017 00:00 Construction M8 Ph 10
30/11/2017 00:00 Replacement winch on HM39 (CU Phosco invoice)

30/11/2017 00:00 Construction M8 Ph 11
30/11/2017 00:00 Construction M8 Ph 12
30/11/2017 00:00 Construction M8 Ph 13
30/11/2017 00:00 Construction M8 Ph 14
30/11/2017 00:00 Construction M8 Ph 15

30/07/2018 00:00 Construction
31/03/2018 12:00 Purchase of materials

30/07/2018 00:00 Construction
31/03/2018 12:00 Purchase of materials

30/09/2018 12:00 Construction
31/03/2018 12:00 Purchase of materials

30/10/2018 12:00 Construction
31/03/2018 12:00 Purchase of materials

30/10/2018 12:00 Construction
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ME T2

ME T22-23
ME 213 -24
ME T2 -25

Ms J2s
ME N25-2L
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£232.09
£136,226.05
£37,937.03
£250,000.00
£559,910.22
£6,574.68
£656,877.26
-£39,393.43
£125,028.28
£145,227.67
£103,919.81
£1,148.77
£511,792.73
£558,945.63

£76,584.91

£120,665.82
£3,960.90

£91,970.30

£79,066.96

£94,261.37

£96,150.52

£147,374.07

£100,000.00
£83,974.13

£85,000.00
£80,551.24

£70,000.00
£41,404.50

£57,762.80
£24,995.93

£52,000.00



18/SW/0315/018

18/5W/0315/019

18/SW/0315/020

18/SW/0315/021

19/SW/0315/001

19/SW/0315/002

19/SW/0315/003
19/SW/0315/004

19/SW/0315/005

18/SW/0315/017-C

18/SW/0315/018-C
18/SW/0315/018-C

18/SW/0315/019-C

18/SW/0315/020-C
18/SW/0315/020-C

18/SW/0315/021-C

19/SW/0315/001-C
19/5W/0315/001-C

19/SW/0315/002-C
19/SW/0315/002-C

19/SW/0315/003-C
19/SW/0315/004-C

19/SW/0315/005-C
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05/02/2018 12:00

01/11/2018 12:00
06/02/2018 12:00

01/03/2018 12:00

01/01/2019 12:00
06/02/2018 12:00

01/03/2018 12:00

01/08/2018 00:00
05/02/2018 12:00

01/08/2018 00:00
05/02/2018 12:00

01/02/2018 00:00
01/02/2018 00:00
05/02/2018 12:00

2017 [ 15

31/03/2018 12:00 Order materials

30/11/2018 12:00 Construction
31/03/2018 12:00 Purchase of materials

31/03/2018 12:00 Construction

30/01/2019 12:00 Construction
31/03/2018 12:00 Purchase of materials

31/03/2018 12:00 Construction

30/08/2018 00:00 Construction
31/03/2018 12:00 Purchase of materials

30/08/2018 00:00 Construction
31/03/2018 12:00 Purchase of materials

31/03/2018 00:00 Construction
31/03/2018 00:00 Construction

31/03/2018 12:00 Construction
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High Mast Leplacement

S chemes A:74/f‘7l.,4c4 m },MCN wes e h:bé S I fc//z;ccw delipe, .
72\7 //\,/Qu,e;o/ ég. l/&/u{_,é % “/-‘ . A&é&ﬁ/tj Ztgﬁ L?//ét(',f"l—-eué_,

Vatduwes e cowms biction cos Cs

£20,086.01

£48,000.00
£20,978.72

£56,920.94

£43,000.00
£18,746.94

£171,092.73

£85,000.00
£27,627.96

£82,000.00
£27,627.96

£149,327.16
£49,080.78
£43,578.43

£ 5092 (6302



