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Scottish Government 
 

Malawi Development Programme 2010 
 

End of Financial Year Report (Full Financial Report) 
 

Year 1 of Project (April 2010 to March 2011) 
 

PLEASE READ ATTACHED GUIDELINES BEFORE COMPLETING THE FORM 

 
Administrative Information 
 

1. Your organisation name and the name 
of your project: 

2. Project reference number: 

Oxfam MA31 – Promoting sustainable livelihoods for 
vulnerable groups, especially women, in 
Chiradzulu, Malawi 2010-2013 

3. Project start date 4. Duration of funding 5. Report for financial 
year (yyyy-yyyy) 

1 April 2010 Three years 2010-2011 

 
6. Please tick which strand(s) of the Scotland-Malawi Co-operation Agreement your 

project aims to address. 

Civil society and 

Governance   
Sustainable economic 

development     
Health     

    
Education   

  

 

Your Project Information 
 

7.  Has the focus of the delivery of your project significantly altered since the start of your 
project? If so, please explain how and why and attach copies of all relevant correspondence 
with the Scottish Government. 

 
There has been no change on the focus of the delivery of the project since April 2010. 
 

 
8.  Please list activities that the project has delivered since the start of your project and list 
the activities planned for the next 12 months.  You may wish to refer to Q28 of the 
application form.   Please limit your response to 500 words. 

Activities carried out have included training, mobilisations, providing start-up capital, village 

savings and loans, revolving soft loans, engaging with the private sector, value-chain 

development, identifying issues, and raising awareness, of women’s rights, and formation of 

association.  Planned activities for next year will concentrate on value-chain development, adding 

value, and association building. 
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Project Level Indicators 
This information will help us measure the impact of your individual project 

9.  For each project Outcome, list the indicators as outlined in Q35 of your application form, 
and the indicator values/ baseline at the start of the project provide the current indicator 
value. 
 

Outcome Indicator Indicator Value / Baseline 
at the start of the project 

Current Value 

Sustainable 
Economic 
Development 
 
Beneficiaries are 
increasing 
production and 
profitability of 
identified 
products, and 
effectively 
engaging in 
markets chains for 
the identified 
products.   

 

Number of 
beneficiaries 
enrolled into 
market chains for 
specific products 

Piggery-600 750 beneficiaries 

Horticulture-150 200 beneficiaries 

Average production 
per beneficiary / 
farmer 

Piggery-five piglets per 
group 

13 piglets per group 
 

Horticulture-four 
baskets (20kg) each per 
household 

18 baskets per household 
 

Number of 
beneficiaries 
trained in 
production, 
marketing and 
business 
management 

700 beneficiaries 1,202 beneficiaries 

Average 
annual/monthly 
income per farmer 

MK5,000.00/Month To be determined by 
annual outcome and 
impact assessment 

% Asset Ownership Hoes - 95% 
Radio - 56% 
Cell-phone - 44% 
TV screen - 4% 

To be determined by 
annual outcome and 
impact assessment 

Improved 
organisational 
capacity among 
small-scale 
producers, 
resulting in 
increased 
negotiation power 
and productive 
partnerships with 
private sector. 

Number of 
beneficiary groups 
engaging in market 
chains for the 
identified products. 

60 groups 
 

80 groups 
 

Number and type 
of partnerships 
developed between 
producers and 
private sector 

Three partnerships 

 Production- 1 

 Marketing- 0 

 Financial 
Services- 0 

One in form of producer 
group but not yet a 
cooperative 

Beneficiaries are 
creating 
enterprise groups, 
managing their 
own profitable 
small-scale 
businesses. 

Number of 
enterprise groups 
involved in private 
sector partnerships 

60 enterprise groups 80 enterprise groups 

Number of small-
scale producers 
involved private 

750 producers 950 producers 
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 sector partnerships 

Number of 
enterprise groups 
functional 

Nil 
However 160 
households accessed 
soft loans that were 
not specific for the two 
enterprises. 

Two horticulture and 
piggery groups 
 
160 households 
 

Beneficiaries are 
using financial 
services 
sustainably to 
receive and repay 
credit. 

Number of 
beneficiaries 
accessing formal 
financial services 
for credit 

Nil. None of the agro-
enterprise beneficiaries 
have accessed formal 
financial service. 

Nil. 
Discussions are underway 
with two specific banks. 

Repayment rates 
for loans 

N/A To be reported once 
beneficiaries start 
accessing loans 

Beneficiaries are 
increasing 
financial base for 
basic needs, 
investments and 
longer term 
livelihood 
development 
through Village 
Savings and Loans 
Associations (VSL) 

Number of village 
savings groups 
established. 

81 groups 
 

188 groups 
 

Number of 
vulnerable people 
benefiting from 
village savings and 
loans. 

180 beneficiaries 
 

1,670 beneficiaries 
 

Value of the money 
that is being 
generated from VSL 

MK605,000.00 
 

MK3,835,455.00 
 

Women are 
effectively 
participating in 
market chains and 
value chains for 
different products 
defying the 
unequal power 
relations. 

Number of women 
involved in high 
value market 
chains for different 
products 

455 women 
 

665 women 
 

Average amount  of 
income earned by 
women from their 
enterprises 

MK20,000 MK60,000 

The policy and 
institutional 
environment is 
made conducive 
to encourage the 
participation of 
poor and 
vulnerable groups 
(especially 
women) in the 
market chains for 
various agro-
products in 
Chiradzulu 
District. 

# of policy issues 
addressed, or 
advocated, to 
promote economic 
development of 
women. 
 
Issues include  
-Market regulations 
-Extension services 

 

Nil Nil 

    



Scottish Government Malawi Development Programme Reporting Forms: Full Financial Report 2009 

International Development Team, International Division, Europe, External Affairs and Culture Directorate  

Women’s 
Empowerment 
 
Beneficiaries, 
especially women, 
are participating 
in decision-making 
processes. 

Number of women 
represented in key 
institutions related 
to economic 
development 

Some women are in 
decision-making 
positions such as 
treasurers and 
secretaries 

To be determined by 
annual outcome and 
impact assessment 

% of people who 
feel that women 
are adequately 
participating in 
decision making 
processes 

20% 
 

To be determined by 
annual outcome and 
impact assessment 

Women and girls 
feel more able to 
exercise their 
rights within the 
household, 
communities, and 
wider networks. 

% of people who 
feel women have 
economic rights 

41% Economic rights To be determined by 
annual outcome and 
impact assessment 

% that feel women 
have right to own 
property. 

14% to own property To be determined by 
annual outcome and 
impact assessment 

# of women trained 
in leadership and 
assertiveness 

621 women 
 

871 women 
 

Local institutions 
are responsive to 
women’s 
participation in 
decision-making 
processes. 

% of people who 
feel that local 
institutions are 
responsive to 
women’ 

44% feel local 
institutions are 
responsive to women’s 
rights 

To be determined by 
annual out come and 
impact assessment 
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Programme Level Indicators 
This information will help us measure the impact of our Malawi Development Programme in its 
entirety. 
 

10.   Please list each indicator and its baseline value, as outlined in Q35 of your Application 

Form, and then provide the current indicator level. 

Indicators 

references listed 

in your 

Application Form 

Baseline value as given in your 

application form   

Current Indicator Level 

D9 Increase in 

output of 

existing 

economic 

activities 

through 

expansion and 

diversification  

Number of beneficiaries enrolled 
into market-chains for specific 
products – 750 beneficiaries 
 
Average production per 
beneficiary/farmer – Four baskets 
of 20kg each per household, and 
five piglets per group. 
 
Average annual/monthly income 
per farmer – MK5,000/Month 
 
% Assert Ownership: 
95% hoes, 56% radios, 44% cell 
phones, 4% TVs 
 
Number of beneficiary groups 
engaging in market chains for the 
identified products –60 groups 

Piggery – 750 beneficiaries 
Horticulture – 200 beneficiaries 
 
 
18 baskets per household 
 
13 piglets per group 
 
 
To be determined by annual outcome 
and impact assessment 
 
To be determined by annual outcome 
and impact assessment 
 
 
 
 
80 groups 

D10 Increased 

number of new 

business start-

ups 

Number of beneficiary groups 
engaging in market chains for the 
identified products – 60 groups 
 
Number of enterprise groups 
functional – two enterprises 
 
Number of women involved in 
high-value market-chains for 
different products – 455 women 

 
 
80 groups 
 
One piggery enterprise, and one 
horticulture enterprise 
 
 
 
665 women 

D12 Increased 

number of 

training 

opportunities in 

relevant skills 

and business 

related areas 

67% of the beneficiaries are 
trained in different skills 
 
700 beneficiaries trained in 
production, marketing and 
business management 

To be determined by annual outcome 
and impact assessment. 
 
To be determined by annual outcome 
and impact assessment. 
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D14 Increased 
development of 
partnerships and 
collaboration 
between 
Agricultural 
Ministry and 
National 
Agricultural 
bodies 
 

Number and type of partnerships 
developed between producers and 
private sector – Three types: 
production, marketing, and 
services. Currently, one 
partnership in production. 
 
60 enterprise groups involved in 
private sector partnerships 
 
750 small-scale producers involved 
private sector partnerships 

One production partnership – currently 
at the level of producer group, rather 
than as a cooperative  
 
 
 
 
80 groups 
 
 
950 producers 

 
 

11. Discuss the progress of your project since its start in relation to contributions your 
project is making to the aims and objectives of the Scottish Government’s International 
Development Policy (maximum 300 words).  

The project has progressed well.  Piglets are coming of age for breeding purposes, having the 
capacity to produce young in greater numbers, and have a higher sale value than goats, and thus 
generating more income for beneficiaries. The horticultural enterprises have benefited from 
reasonable harvests.  More importantly, women who have been attending the workshops on 
leadership skills and business services have already benefited from the training and are espousing 
the values among themselves and to others outwith the programme.  In some instances, they are 
taking the initiative to diversify and invest even beyond the support facilitated by the Oxfam 
project team.   

Although still very much affected by HIV, the beneficiaries in some villages have put the Home-
Based Care kits and bicycle ambulances into storage as they are no longer needed on a daily basis.  
General health has improved among many of the beneficiaries, thus the excitement and 
motivation of the women to work their own way out of poverty is marked, and almost tangible. 

 
 

12. Have any of the risks identified in Q29 of your original application been realized since 
the start of your project? If so, which ones and what actions have been taken in response?  
None of the risks identified in Q29 have been realised. 

Risk realized Action taken or intended 

N/A  

 
13. Have you experienced any other issues/problems during the reporting period? If so, 
what actions have been taken in response?  YES 

Issues/problems Action taken 

There has been an outbreak of 
African Swine Fever, and more 
than 40 pigs from the project’s 
impact area have died.  This 
outbreak has affected the 
whole of Chiradzulu District.  

The project team, together with the Ministry of Agriculture, 
have been working with the communities on prevention, 
treatment and care of cases. They have also been conducting 
inspections to make sure that pigs are not being moved to, or 
from, the affected areas. 

Response to Previous Progress Reports  
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14. Have you received any comments on previous reports?    NO 
 
If so, what action have you taken in response to comments made on previous progress 
reports?  

Comments Action taken  

  

  

  

 
 

Financial Reporting 
 
Scotland as a responsible nation must ensure that the dispersal of International 
Development Funds is carried out in an effective and transparent way.  Good financial and 
Programme administration is also part of what is considered to be a successful outcome 
for the IDF, and financial information will be monitored for accountability and clarity of 
output and outcome.   
 

15. Please provide a breakdown of actual expenditure for the financial year to which this 
annual report relates, compared to the projected expenditure detailed in Q37 of your original 
application form. 

     

Budget Headings  Projected Expenditure  Actual Expenditure 

Project Activities 
(through partner 
organisation) 

                 

 £120,000 

 

£122,349 

      
Salary costs for Malawi 
staff 

 £20,000 £19,989 

      
Rent, rates, heating, 
cleaning, overheads 

 

 £2,000 £848 

      

Office costs e.g. postage, 
telephone 

 £1,000 £2,121 

      
Travel and subsistence 

 
 £4,000 £3,993 

    
 

  
Printing and/or 
conference/Workshop 

 £10,400 £16,557 

    
 

  
Equipment or capital 
costs 

 

 £10,000 £2,192 
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Administration Costs  

 
 £12,600 £11,776 

    
 

  

TOTAL  £180,000 £179,825 

 
 

16. Please comment on the breakdown of expenditure in Q12, particularly explaining any 
significant disparities between projected expenditure and actual expenditure within the 
relevant financial year. 

 

Overall, expenditure has an underspend of £175.  

 
  

17. Please attach a breakdown of the programme expenditure for the next funding year, 
using the budget headings agreed with the Scottish Government. You may wish to refer to 
Q37 of your application form. 

     

Budget Headings     Projected Expenditure 

Project activities through partners  £74,600 

       

Salary costs for Malawi staff  £20,000 

       

Rents, Rates, heating, cleaning overheads  £2,000 

       

Office costs e.g. postage, telephone, stationary  £1,000 

       

Travel and subsistence  £4,000 

      

Printing and or conference/workshop  £6,0000 

   

Equipment or capital cost  £4,000 

   

Administrative cost  £8,400 

 

  TOTAL   £120,000 

 
 

18. Have you secured any other funding for your project since it started?  You may wish to 
refer to Q38 of your application form.  Please explain if this funding has significantly 
differed from anticipated, and if so, why? 

 
No additional funds have been secured for this project at present. 

 

Sustainability 
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19. What have you done since the start of your project to ensure that the outcomes of your 
project are sustainable and will be built-on or continued? You may wish to refer to Q30 of 
your application form 

 
The project is working together with the Government Departments of Agriculture and Community 
Services, as well as involving the beneficiaries in project-planning and monitoring in order to 
ensure sustainability. 

 

Project Partnerships 
 

20. How has feedback, monitoring and evaluation been sought from your partner 
organisations in Malawi?  Please also detail any significant feedback you have received from 
your partner organisations.  

 
Feedback is sought through periodic monitoring reviews. Oxfam has developed good working 
relationships with our partners so feedback, both formal and informal, is always provided in a 
timely manner. 

 

Further Information 
 

21. Please include a short narrative or case study (not exceeding 500 words) demonstrating 
the positive impact your project is having.  Please make any further comments you feel 
might illustrate your progress. 

Please see the attached case study. 

 
22. Please let us know if any of your contact details have changed 

 
The project manager has changed from being [REDACTED] to [REDACTED].  
 

 
Signed by___[REDACTED]________________________   Date______06.05.11 
 
Designation on the project__[REDACTED]
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Guidance Notes: Full Financial Report 
 

 This report is to be completed by all Project managers/leaders at the end of each financial 
year.  

 Please complete this form electronically. 
 Once complete please send this reporting form, by email to: 

internationaldevelopment@scotland.gsi.gov.uk 
 The report should be submitted by the end of April of the year directly following the 

financial year to which this report relates. 
 

Question Guidance 

Administrative Information 
1 Insert the name of your organisation and the name of your project in the space 

provided.  Make sure that this is the same name given in your grant offer letter. 
2 The project reference number was given to you by the Scottish Government in 

your grant offer letter – please refer to it in all correspondence.  This is a number 
unique to your project and helps the Scottish Government track information 
related to your project within the system. 

3 The start date is the date you received your first tranche of funding. 

4 State the duration of funding for your project. 

5 Insert the financial year for which you are reporting e.g. 2008-2009. Use the 
format yyyy-yyyy. 

6 Please tick which strand(s) of the Scotland-Malawi Co-operation agreement your 
project aims to address.  You may tick more than one box. 

Monitoring Objectives and Outcomes 
7 If your project has changed significantly in the focus of its delivery since your last 

report, please explain how and why, attaching copies of all relevant 
correspondence you have had with the Scottish Government about this. 

8 Please describe, as briefly as possible, the activities the project has delivered since 
its start date, you may wish to refer back to Q28 of your application form.  Please 
also list the activities that you intend to undertake during the next 12 months.  
Please keep your activity statements as concise as possible.   

9 With reference to your Project Level Indicators, as detailed in Q35 of your 
application form, please complete the table.  In the first column list the outcomes, 
in the second column list the indicators used to monitor your progress in achieving 
these and in the third column list the baseline indicator value at the start of the 
project.  

10 With reference to your Programme Level Indicators, as detailed in your 
application form, please complete the table.  In the first column list all the 
indicator reference numbers given in question 36 of your Application Form, in the 
second column list the baseline value as given in your application form and in the 
third column list the current indicator level. 

11 In 300 words or less please discuss the progress your project has made since its 
start, towards the aims and objectives of the Scottish Government’s International 
Development Policy. It might help you to refer to Q36 of your application form. 

12 Comment on any risks that you identified in Q29 of your original application that 
have been realised. Please explain what actions you have taken to address these 
or what actions you intend to take.  

13 Please comment on any issues or problems you have faced over the reporting 
period, how you addressed them or how you intend to address them.  
 

Response to Previous Progress Reviews 
14 You may have received a query or comment in response to previous reports from 

mailto:internationaldevelopment@scotland.gsi.gov.uk
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the Scottish Government, to which you are required to respond. If this is the case, 
then please tick the appropriate box and record the comment in the first column. 
In the second column explain what action you have taken to respond to that 
comment.  

Financial Reporting 
15 Please provide a detailed breakdown of expenditure incurred against expenditure 

planned, using the budget headings agreed with the Scottish Government either 
at the beginning of the grant, as per Q37 of your original application, or during the 
grant if you have had approval to change budget headings. 

16 Please comment on the breakdown given in Q12, in particular explaining any 
significant disparities between projected and actual expenditure. 

17 Please provide a breakdown of your projected expenditure for the next financial 
year, using the agreed budget headings in Q28 of the application form.  

18 Have you been successful in securing any other funding over the last 12 months? If 
so, please give details.  You may wish to refer to Q38 of the application form.  

Sustainability 
19 Please describe what has been done over the last 12 months to ensure that the 

outcomes of your project are sustainable and will be built-on or continued. Assess 
how likely project outcomes are to continue once the project ends and tell us 
what you are doing to encourage continuity. 

Project Partnerships 
20 Please describe how feedback, monitoring and evaluation have been sought from 

your partner organisations in Malawi. You might comment on the mechanisms in 
place to ensure effective feedback, monitoring and evaluation. Please also detail 
any significant feedback you have received.  

Further Information 

21 We would be interested to hear any stories that illustrate the positive impact the 
project is having.    Please include any further information or comments you feel 
are important but not covered in this form, that might facilitate the effective 
monitoring and evaluation of the progress made on your project from its start 
date.  Please limit you answer to 500 words. 

22 It is essential that you let us know if any of your contact details have changed, 
either in Scotland or Malawi. 
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Case Study 
 

“If projects talk of changing people’s lives then I am a testimony, through the capital, 
knowledge and skills I got from training on horticulture production, trade and 
negotiation, business-management, value-chain analysis and market mapping, 
women’s economic leadership and value addition. I have managed to earn MK300,000 
(GBP1,250) from selling of tomatoes only. This is the highest amount of money I have 
ever got in my life.” 

[REDACTED], 32,  
Chimpesa village in STA Onga, Chiradzulu 

 
 
[REDACTED}, the mother of five children, is one of fifty women targeted in the horticultural 
element of the project. She received capital  inputs worth MK50,000 (GBP200). These 
included 50kg of basal, 50kg of top-dressing chemical fertilisers, pesticides and five packets 
of tomato seeds. Using these inputs, [REDACTED] successfully harvested 160 baskets of 
tomatoes between January and March 2011 which she sold at a nearby local market for 
K300,000. 
 
 
[REDACTED] 
These pictures depict [REDACTED] in her tomato garden. 
 
[REDACTED} says: 

“It was the first time for me to produce rain-fed tomatoes. Before this project, I was 
producing tomatoes on a small scale, using residual moisture and small-scale 
irrigation.  When we relocated to this village in 2006 from Thyolo, where my husband 
was working in tea estates as a casual labourer, I was producing five to ten baskets 
per year using 2kg of basal and another 2kg of top-dressing fertilisers and earning less 
than MK2,000 because of producing in season of plenty.” 

 
The business management and other skills that [REDACTED] has gained from this project 
have changed her into a business-minded woman.  She is diversifying her activities and has 
joined the pig-rearing and Village Savings and Loan groups.  
 

“Because now I have seen the results in just one year, I am no longer the same.  I am 
thinking business.  I want my life and family to move completely out of poverty. Hence 
I reinvested the money in other businesses. I bought MK50,000-worth of shares in our 
Village Savings and Loans (VSL) group.  I opened a stall where I am selling different 
merchandise including groceries and dry fish; I also bought an improved breed of pig 
which will give piglets next month (May 2011). This pig is giving me manure that will 
help me produce more tomatoes. Pigs, as you know, have high fecundity rates and 
fetch more money on the market, hence I am anticipating making more money and 
changing my life for the better.” 
 
 
 

As well as buying basic needs like clothes, food and toiletries, REDACTED] also bought 
household items, such as a television (with battery as there is no electricity in her village).  
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[REDACTED] was able to add value to her tomato enterprise by grading, sorting and 
arranging them attractively at the market. She was also able to negotiate better prices thus 
earning MK300, 000. According to [REDACTED], before this project she did not know how to 
add value, or attract customers.  She was shy and not confident.  Now, however, she and her 
colleagues set minimum prices for their produce, and are able to negotiate much better 
prices.  [REDACTED] and her colleagues have teamed up and are now supplying Chitawira 
shopping centre, one of the major shops in Blantyre. 

[REDACTED] selling groceries from her stall 
 
Apart from these economic gains, [REDACTED} is happy that she has made social gains as 
well as earning a better income.  

“At first, when I hear that the project aims to empower us socially by having control 
over resources, I thought it was a joke but today it is real. I decided on my own to 
invest MK50,000 in VSL and we make decisions together with my husband and he is 
very supportive”. 
 

 
 
 
[REDACTED] is now self-reliant. When she and her colleagues were asked how men have 
received this project, they unilaterally agreed that men have welcomed the project very 
well. They are happy that their wives, sisters and nieces are contributing resources, and 
reducing the burden of care. The women no longer bear the inferiority complex.  They now 
consider themselves capable and enjoy more equal opportunities to men. 
 
[REDACTED] feeding her pig 
 
 

Pictures by [REDACTED] / Oxfam. 
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Scottish Government 

Malawi Development Programme 2013-2016 

End of Year Report 

PLEASE READ ATTACHED GUIDELINES BEFORE COMPLETING THE FORM 

Administrative Information 

1. Name of project 2. Project reference number

Social and Economic Empowerment of 
19,200 Smallholder Producers in Rural 
Malawi 

MW28 

3. Project start date 4. Report for financial year (yyyy-yyyy)

1st April 2013 2013-2014 

5. Please tick the box next to the development priority/priorities that your block grant
aims to address. 

Health Education  

Sustainable Economic Development 

× 

Civic Governance 

Monitoring Objectives and Outcomes 

6. Has the focus of the delivery of your project significantly altered since your initial
assessment? If so, please explain how and why, and attach copies of all relevant 
correspondence with the Scottish Government.  

The focus of the project has not significantly altered. 

7. Please outline the activities that have taken place on the project during the reporting
year as set out in your logframe, and comment on your progress towards achieving the 
relevant milestones during the year. 

Activity (please specify number 
eg 1.1) 

Milestone (April 
2014) 

Progress (please specify % or 
number) 

1.1 Support smallholder 
producer groups to access 

5 producer groups 
supported 

Three producer groups have 
been supported with cell phones 



  2 

market information and access 
markets through improved 
communication infrastructures, 
contract farming policies and 
services; 
 

 

to enable them to share market 
information. This is a new and 
innovative approach which 
experienced some initial delays, 
including setting up the system 
and linking this to the Ministry of 
Agriculture for the market 
information.  There has been a 
great deal of interest from the 
farmers in accessing market 
information in this way and we 
expect to reach more producer 
groups in the next reporting 
period.  

1.2 Train smallholder producer 
groups in group dynamics 

 
 

2 associations 
trained in 
managing 
associations 

Two cooperatives were trained in 
management and group 
dynamics. 

1.3 Facilitate 3 exchange visits 
for cross-learning and sharing of 
best practices in production 
 

1 exchange visit One exchange visit was 
conducted. Farmers in Kasungu 
district visited farmers in 
Chiradzulu district to learn about 
cooperative formation and 
village savings and loans (VSL) 
techniques.  

1.5 Facilitate the identification 
of markets by groups of 
women/youth producers 
 

5 groups of 20 
each 

Six groups were supported and 
have identified markets for 
horticulture products including: 
Shoprite and Chitawira 
superrette (local retail shops); 
Catholic University; Victoria 
Hotel; Hong Kong restaurant and 
Hobbes restaurant. In Kasungu, 
one producer group held two 
meetings with buyers such as 
Kulima Gold, Famers World and 
Auction Holdings Commodity 
Exchange.  The purpose of the 
meetings was to identify 
potential markets. 

1.6 Link producer groups to 
transporters for collective 
transportation of farm inputs 
and produce 

15 Ten meetings have been 
conducted with two local 
transporters so far. This is an 
ongoing process and more 
meetings will be organized with  
transporters once stable markets 
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for larger quantities of produce 
are secured.  

1.7 Facilitate women's 
participation in trade and 
agricultural fairs 
 

1 fair One community-level fair was 
organized in Chiradzulu and 
included displays of agriculture 
produce and knowledge-sharing 
on production, processing and 
marketing techniques. 

1.8 Conduct value addition 
training for the produced 
horticultural commodities 
 

500 horticulture 
farmers trained 

A total of 118 farmers were 
trained in value addition on 
horticultural commodities. 40 
farmers were trained in jam and 
tomato sauce making, 78 people 
were trained on methods to add 
value to groundnuts and 
soybeans. All of the farmer 
groups who attended the 
training are now ready to use 
equipment for value addition. 
This accounts for 24 per cent of 
the 500 farmers as the markets 
for the processed commodities 
were not yet secured. This 
activity will continue in the next 
reporting period 

Facilitate interface meetings 
between smallholder producers 
and private sector to assist in 
securing better markets for the 
produced commodities. 

24 45 meetings were conducted 
between the smallholder 
producers and potential buyers, 
far exceeding the 24 as originally 
planned.  The programme team 
decided to organize as many 
meetings as possible to generate 
increased interest in the project and 
working with smallholder farmers. It 
is understood that not all of the 
private sector representatives will 
sign contracts with all of the farmers 
attending the meetings.  

1.9 Facilitate formation of clubs, 
association and cooperatives to 
assist in marketing of the 
produced commodities 
 

2 Associations and 
15 clubs 

A total of 38 clubs have been 
formed. This increase was due to 
the excitement and interest from 
farmers Kasungu district.  
 
Two associations were 
established for piggery and 
horticulture. 

2.1 Support smallholder 
producers with inputs to 

500 farmers 
supported with 

311 farmers were supported 
with fertilizers, pesticides and 
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increase horticultural 
production. 
 
 

inputs vegetable seeds. These inputs 
were only provided to farmers 
who had prepared their fields 
and were ready to plant. With 
the interest generated, more 
farmers will be supported in the 
next reporting period. 

2.2 Support smallholder 
producers with startup piglets 
and supporting materials to 
increase pig production 
 

500 farmers 
supported 

115 farmers were supported in 
piggery. This represents only 23 
per cent of the target farmers 
due to an outbreak of swine 
fever in 2012 which led to the 
loss of over 80 per cent of pigs in 
the Oxfam project, from which 
this project was developed. 
Because of this, farmers have 
become apprehensive of piggery 
farming. Full details in section 12.  

2.3 Support 300 famers in 
integrated agriculture-
aquaculture farming through 
pond construction, supply of 
fingerlings, start up feeds. 
 

200 fish farmers No fish farmers have been 
supported within the reporting 
period. Full details in section 12. 
 
This follows an assessment 
conducted by the ministry of 
agriculture on the land for 
aquaculture farming. A 
recommendation was made that 
this activity should take place in 
the dry season when the soil 
conditions are more stable. We 
intend to complete this activity in 
the next reporting period.   

2.4 Establish 15 veterinary 
committees to assist the 
smallholder producer to take 
care of the promoted livestock 

5 committees Two veterinary committees were 
established and 36 farmers 
trained in management skills. We 
did not meet the milestone as 
planned due to the delays in the 
piggery and aquaculture 
activities noted above. It is 
expected that additional 
committees will be set up once 
these activities are back on track 
in the next reporting period. 

2.5 Support smallholder women 
producers with goats for pass on 
scheme in Kasungu 

50 households 93 households received goats. 



  5 

2.6 Construct abattoirs for 
slaughtering pigs which will also 
act as market centres in 
Chiradzulu 

2 abattoirs 
constricted 

Because of the delay in the 
piggery activity, the construction 
of abattoirs was not deemed 
necessary within the first year. 
Two abattoirs will be constructed 
in the next reporting period. 

2.7 Support 750 households of 
smallholder producers in soy 
bean production through 
provision of inputs and 
extension services 

 

250 households 100 households were supported 
with soybean seed as well as 
training in production. Only 40 
per cent of households were able 
to prepare their land in 
accordance to the training and 
receive the seeds. Rather than 
risk high levels of wastage, the 
remaining farmers will take part 
in refresher training in October 
and receive their seeds for 
planting in the next season.   

2.8 Identification and training of 
30 lead farmers to assist in 
extension services 

25 farmers 39 lead farmers were identified 
and received training. They will 
each go on to support 50 other 
farmers. 

2.9 Train  5000 producers 
including women in 
conservation agriculture 
 

2,000 farmers 
trained 

5,000 farmers have been trained 
in conservation agriculture. This 
over achievement was due to the 
mainstreaming of conservation 
agriculture within all production 
training for farmers. 

2.11 Support 25 mushroom 
groups in mushroom production 
 

10 mushroom 
groups supported 

Seven groups were formed and 
are now ready to start growing. 
This activity was strengthened 
due to Oxfam’s other project 
which is producing mushroom 
seed (spawn) at Chancellor 
College. 

3.1 Facilitate formation of 
Village Savings and Loans 
groups in Kasungu 

15 groups So far, 38 VSL groups have been 
formed in Kasungu, far exceeding 
our original target. VSLs have 
become very popular in the 
communities as they require 
little outside intervention and 
provide visible economic results. 
Many of the VSLs are now setting 
up small businesses.  

3.2 Link women groups to micro 
finance institutions for 

15 81 VSL groups have been 
successfully linked with 
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accessibility to micro credits and 
loans 
 

Microfinance Institutions (MFIs), 
including the Malawi Union of 
Savings and Credit Cooperation 
(MUSCCO) and the New Building 
Society. However, women have 
expressed concerns that the 
interest rates for loans and credit 
are too high. This issue of high 
interest rates will become an 
advocacy issue at a national level 
by Oxfam and our partners, 
including the Farmers Union of 
Malawi and working through the 
technical working groups in the 
ministries of agriculture and 
trade. 

3.2 Conduct business 
management trainings for VSL 
members 
 

2000 women 
trained 

1,353 women were trained in 
business management.  
 
CICOD, Oxfam’s implementing 
partner, decided to train 80 
women as trainers, who would 
then train 25 other women in 
business skills. The trainers are 
now in the process of reaching 
the 2,000 women as planned, but 
there is a slight delay as they go 
back into their communities to 
lead on this activity. We are 
confident the target will be met.  

3.3 Link producer groups 
especially women with national 
level networks and unions 
conducting advocacy initiatives 
at national  level on financial 
issues 

1 producer group 
on horticulture and 
1 producer group 
on pig farming 

Two cooperatives have been 
linked to the Farmer’s Union of 
Malawi, a network of farmers to 
promote one farmers’ voice in 
policy spaces. 

3.4 Conduct advocacy meetings 
at District and National level 
with policy makers to ensure 
that extension services are 
provided to the targetted 
producers 
 

2 district meetings 
and 1 national level 
meeting 

Six district meetings were 
conducted with policy makers 
with the purpose of introducing 
the project and advocating for 
extension services. A national 
level meeting is planned for the 
next reporting period. 

4.1 conduct advocacy 
campaigns at all levels( 
community district and 

5 at community 
and 2 at district 

Five advocacy campaigns were 
launched at community level, 
reaching 437 people (269 of 
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national)on women’s access to 
health and agribased services 

whom were women). The 
campaigns focussed on educating 
men and women and changing 
beliefs, myths and attitudes 
around the stigma still attached 
to those living with HIV/AIDS. 
This led to the formation of five 
support groups, each with 30 
members.  
 
One campaign was conducted at 
district level involving 16 
religious leaders, 13 government 
representatives and 27 people 
living with HIV. Awareness was 
raised on access to health 
services, drug shortages and the 
importance of participation from 
people living with HIV in 
development activities.   
 
The second campaign on 
agribased services was not 
conducted within the reporting 
period because it made sense to 
include this in the access to 
markets campaign which started 
in April 2013 and will  feature in 
the next report.  

4.2 Training of community 
governance structures 
(ADC,VDCs, ZIACs and HBCs) on 
the rights of women especially 
women living with HIV and AIDS 

6 trainings Three training sessions were 
delivered to the following 
community governance 
structures: Zonal Interfaith AIDS 
Committees (ZIAC); Village 
Development Committees and; 
Home Based Care (HBC). The 
training focused on the rights of 
women living with HIV/AIDS and 
also supported the female 
participants with income 
generating activities and ideas to 
improve their livelihoods.  

In total, 42 people took part (20 
of whom were women). This 
activity faced a delay due to the 
restructure and of our 
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implementing partner, the 
Malawi Interfaith AIDS 
Association (MIAA). This is 
explained in section 12.  

4.3 Awareness meetings and 
campaigns on HIV and AIDS and 
gender on women’s rights 
especially for those that are 
engaged in social and economic 
activities  

5 at community 
and 1 at district 

In total, 20 people were trained 
as trainers on women’s rights, 
gender and HIV/AIDS. These 
trainers then led ten meetings, 
raising awareness of women’s 
women’s rights within their 
communities, reaching 287 
people. One awareness meeting 
was also organized at district level.   

4.4 Advocacy trainings for small 
holder farmers, especially those 
affected by HIV and AIDS to 
lobby for their rights to 
appropriate health care 

2000 To date, 122 people living with 
HIV/AIDS have attended 
advocacy training and are now 
able to identify issues that affect 
them, recognize who the 
relevant duty bearers are and 
lobby for their rights. Initially, 53 
people were trained, however 
they went on to train an 
additional 69 individuals.  

This low achievement is due to 
the restructuring process of 
MIAA who are leading on this 
activity. The partner has now 
been strengthened and will be 
able to reach the target 2,000 
smallholder farmers in the next 
period.  

 

8.  Please outline progress on achieving the output indicators during the reporting year 
as set out in your logframe, and comment on your progress towards achieving the 
relevant milestones during the year. 

Output indicator (please 
specify number eg 1.1) 

Milestone (April 2014) Progress (please specify % or 
number) 

1.1 Number of organised 
groups that are formed 
and are able to 
participate in profitable 
value chains by 2016 

80 56 groups have been formed so 
far. The number is lower than the 
planned target as there was a 
delay in the start date of the 
project, meaning the 
mobilization process was also 
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affected. We are now back on 
track and will meet this 
milestone in the coming months.  

1.2 Number of producer 
groups formed that are 
able to link up with 
private sector in order to 
access better markets 
for their produce by 
2016 

20 40 producer groups have been 
linked to markets. 

1.3 Number of 
smallholder farmers that 
are able to participate in 
local, national and 
regional trade fairs 

20 Ten farmers participated in local 
district trade fairs. The national 
trade fair is planned for the next 
reporting period and we expect 
to meet or exceed this milestone 
once this activity is completed.  

2.1 Percentage of project 
targeted households that 
accessed and used high 
quality improved seed 
varieties and planting 
materials 

30% 22 per cent of targeted 
households accessed agricultural 
inputs including high quality 
seeds, pesticides and planting 
materials. 

2.2 Percentage increase 
in crop production by 
targeted smallholder 
producers 

30% There has been a 22 per cent 
increase in crop production by 
the smallholder producers so far. 

2.3 Percentage increase 
of targeted smallholder 
producers adopting 
environmentally 
sustainable agricultural 
practices. 

30% There has been a 26 per cent 
increase in smallholder 
producers who have been 
trained in and are now utilising 
conservation methods and 
sustainable agriculture practices. 

2.4 Land under irrigation 
in the impact area being 
cultivated by the 
targeted smallholder 
producers in Chiradzulu 
and Kasungu by 2016. 

20 hectares 21.31 hectares of land is now 
under irrigation by the targeted 
small holder farmers in 
Chiradzulu and Kasungu.  

2.5 Average number of 
livestock owned by the 
targeted small holder 
producer at household 
level in Chiradzulu and 
Kasungu by 2016 

At least 2 livestock per 
household 

At least one animal (goats or pig) 
is now owned by each 
household. This is less than 
planned due to the delays in the 
fish and piggery activities, as 
detailed above.  

3.1 Number of farmers' 
groups formed that have 
access to finances 

30 38 farmers’ groups have been 
formed and are operating 
successful VSLs. 
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through VSLs in Kasungu 

3.1 Percentage of 
smallholder producers in 
VSL groups that are 
engaged in small scale 
profitable businesses in 
Chiradzulu and Kasungu 
districts. 

30% 40 per cent of the smallholder 
producers in VSLs are now 
engaged in small scale businesses 
ranging the sale of food items to 
kerosene and gas. 

3.2 Number of VSL 
groups that are linked to 
microfinance institutions 
and have opened bank 
accounts 

5 Four VSL groups have opened 
savings accounts with the Malawi 
Union of Savings and Credit 
Cooperatives and the New 
Building Society. 

3.3 Number of local, 
district and national 
meetings with duty 
bearers on increased 
access to financial 
services by smallholder 
producers in Chiradzulu 
and Kasungu districts. 

4 at local level 
2 at district level 
1 at national level 

Five local meetings were 
conducted with village 
development committees. 
 
One district level meeting was 
conducted involving government 
officials from the ministries of:   
Agriculture, Health, Trade, 
Water, Livestock and Fisheries. 
 
The national level meeting is 
planned for the next reporting 
period. However, issues raised 
during the Farmers’ Union 
General Meeting were captured 
and shared with the farmers.   

5.1 Number of 
smallholder producers 
with increased 
knowledge about their  
rights to health care and 
livelihood security 

2,000 To date, 1,044 smallholder 
producers have increased their 
knowledge on the issues of 
access to health care 
information, the right to privacy, 
the right to participate in 
economic activities and 
participation in community 
development clubs. We have not 
reached 2,000 smallholder 
producers as planned due to the 
delay in one of the campaigns. 
This agribased campaign will take 
place in the next reporting 
period.  

5.2 Percentage of  
women smallholder 

20% 14 per cent of women 
smallholder producers are now 
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producers  demanding 
their rights to 
appropriate health 
services and livelihood  
security 

educated and able to demand 
their rights. The ongoing stigma 
and discrimination toward 
women living with HIV/AIDS 
means that very few become 
actively involved in smallholder 
production and farming. The 
campaigns within the project 
have empowered women living 
with HIV/AIDS. They are now 
organizing themselves 
collectively and can lobby for 
their involvement in livelihood 
activities and access to health 
services. 

 

9.  Please outline progress on achieving the outcome indicators during the reporting 
year as set out in your logframe, and comment on your progress towards achieving the 
relevant milestones during the year. 

Outcome indicator Milestone (including 
date) 

Progress (please specify % or 
number) 

1.Percentage increase in 
household income for 
targeted smallholder 
producers by 2016 

30% Smallholder producers have 
realised a 20 per cent increase in 
household income in the first 
year. The progress is less than 
the target due to delays in fish 
and piggery production. 
However, the successful 
formation of VSLs has also 
helped raise the income of the 
producers.   

2.Number of targeted 
households that are 
empowered to demand 
for essential services 
from duty bearers in the 
targeted areas by 2016 

8,000 households To date, 1,795 households have 
become empowered to demand 
their rights to essential services 
from duty bearers. 
 
We have been unable to reach 
8,000 households as planned due 
to the restructure process of 
MIAA. Now, working through 
Zonal and District Committees, 
the partner is able to work at full 
capacity to deliver the project 
activities and offer more direct 
support to the farmers. We are 
now confident that the target of 
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8,000 households will be 
achieved in the next reporting 
period. 

 

 

10.  Please comment on the impact of your project to date as set out in your logframe, 
and comment on your progress towards achieving the relevant milestone during the 
year. 

Impact Milestone (including 
date) 

Progress (please specify % or 
number) 

Percentage of rural 
households, including 
those that are affected 
by HIV and AIDS that 
have improved 
livelihoods through 
increased productivity 
and agribusiness in 
Malawi by 2016.   

The baseline study was 
finalised, however data 
analysis is still being 
collated which will inform 
the milestones.  This will 
be completed in July 2014. 

This will be determined by an 
evaluation study to be conducted 
in the second year of the project 
and is planned for September 
2014. 

 

11.  With reference to Q45 of your original application form, please report on progress to 
date against the Scottish Government programme level indicators. 

Indicator Baseline indicator Progress to Date 

D4 
One cooperative, four 
associations and 30 clubs 
targeting women will be 
formed that will promote 
gender equality and the 
active empowerment of 
women and other 
excluded groups in civil 
society organisations. 

 
There are currently only 2 
associations in Chiradzulu 
that promote gender 
equality and the active 
empowerment of women 
and other excluded groups 
in civil society 
organizations. 

 
Two cooperatives, five 
associations and 15 clubs have 
been formed to promote gender 
equality. 

D9  
Increase economic 
activities and expand 
diversification to support 
(mainly women) 
producers:  
1,200 producers in 
horticulture, 560 in 
piggery, 300 in fish 
farming, 150 in goat 
farming, 25 groups in 

 
Low output of economic 
activities with little 
diversification. 

 
To date, the following producers 
have been supported to increase 
their economic activity: 
429 in horticulture, 115 in piggery 
farming, 0 in fish farming, 93 in 
goat farming, seven groups in 
mushroom production and 100 
farmers growing soybean. 
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mushroom production 
and 500 growing beans. 

D10 
50 new small businesses 
establishes 

 
There are few business 
start-ups outwith the 
existing Chiradzulu 
project. 

 
20 new small businesses have 
been established. 

D12 
VSLs and other structures 
are trained in business 
management and 
practise to support 7,500 
producers especially 
women 

 
Few training opportunities 
in relevant skills and 
business related areas. 

 
1,353 women have been trained 
in business management. 

D15  
5,000 producers trained 
in conservation 
agriculture 

 
Little use of 
environmentally 
sustainable agriculture 
practices 

 
5,000 farmers have been trained 
in conservation agriculture. 

 
 

12.  If progress towards delivering activities and outcomes is slower than planned or 
there have been delays in the delivery of the project, please explain: 
a) What the issues have been and whether they were highlighted on your risk register? 
b) What actions have been taken in response to these issues? 

 Issue Action taken 

1. Delays in implementing the 

aquaculture component.  

This was not in the risk register. However, 
following a meeting with experts from the 
Ministry of Aquaculture, it was 
recommended that the activity be 
implemented in the next reporting period, 
due to the wet conditions of the soil. 
 

 
 
 
Using this expertise, we will begin the 
aquaculture activity in the next reporting 
period (August to October 2014). However, 
we have been able to complete 
preparatory activities including group 
formation and initial training sessions for 
the farmers. The training included ten 
sessions on group dynamics, leadership and 
agribusiness. 

2. Underachievement on the piggery 

component.  

This was not in the risk register, but an 
outbreak of swine fever in 2012 seriously 
impacted a previous project in the same 
target area. Roughly 80 per cent of pigs 
were wiped out. Farmers became scared of 

 
 
 
Learning from the outbreak and using 
knowledge from the previous project, the 
programme team changed the approach to 
piggery farming. One of the key lessons 
from the previous project was that farmers 
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piggery as a livelihood option and this has 
led to underachievement in the piggery 
activities.  

did not provide adequate care for the pigs 
when they worked in groups, whereas 
individual farmers show much higher levels 
of care and commitment, leading to a 
significantly higher survival rate. Moving 
forward we will now focus on individual 
care of pigs which we expect to have a 
positive impact on the project.  

3. Restructure of MIAA 

The main implementing partner for the 
HIV/AIDS component, Malawi Interfaith 
AIDS Association (MIAA) had to undergo a 
restructure process in October 2013. This 
was to address specific constraints and 
capacity issues that they were facing and 
had communicated to Oxfam.  
 
A key issue was the long distance (130km) 
from the MIAA office to the communities 
and a need to have dedicated, locally based 
project officers to lead on the activities. 
This required a complex restructure of the 
organization, which took longer than 
expected. 
 
The impact of this restructure on the 
project deliver is seen in activity 4.2, 4.4 
and outcome 2.  
 
 
 

 
 
The restructuring process was supported by 
Oxfam and has now been complete. MIAA 
has now created District and Zonal 
Interfaith Aids Committees (DIACs and 
ZIACs). These localized structures will 
ensure that the communities are closely 
supported and have dedicated project 
officers. These new structures have 
strengthened MIAA’s capacity and the 
Oxfam programme team have worked 
closely with them to build relations with 
the other project partner CICOD. This 
process means that ZIAC and DIAC can use 
the existing learning and experience from 
CICOD and quickly re-start the activities.   
 
MIAA, working through DIAC and ZIAC have 
already mobilized and are starting to 
deliver the project activities as planned. We 
are extremely confident that this process 
has boosted and strengthened this partner 
and we will be able to deliver all of the 
targets set out in the log frame within the 
next year.  
 

 
Response to Previous Progress Reviews  
 

13.  What action have you taken to respond to comments made by the Scottish 
Government on previous progress reports?   

Scottish Government’s 

Comments 

Action taken   

N/A N/A 
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Contact details have not changed. 

 
Signed by___________________________   Date_______________________ 
 
Designation on the Project_______________



 

 

Guidance Notes: End of Year Report 
 

 This report is to be completed by all project managers/leaders at the end of the 
financial year.  

 Please complete this form electronically. 

 Once complete please send this reporting form, by email to your Scottish 
Government project manager. 

 The report should be submitted by the end of April following the financial year to 
which the report relates. 

 

Question Guidance 

Administrative Information 

1 Insert the name of your project in the space provided. Make sure that this 
is the same name given in your grant offer letter. 

2 The project reference number was given to you by the Scottish 
Government in your grant offer letter – please refer to it in all 
correspondence.  This is a number unique to your project and helps the 
Scottish Government track information relating to your project within the 
system. 

3 The start date is the date you received your first tranche of funding. 

4 Insert the financial year for which you are reporting  

5 Indicate the theme that your project addresses (tick as many boxes that 
apply.) 

Monitoring Objectives and Outcomes 

6 If your Project has changed significantly in the focus of its delivery since 
your last report, please explain how and why, attaching copies of all 
relevant correspondence you have had with the Scottish Government 
about this. 

7 For this question you will need to refer back to the original logframe that 
you completed with your application form.  Looking again at the activities 
outlined in your original application, please comment on the progress 
made towards achieving these during the reporting period.  N.B 
Milestones and progress to date should be outlined using a percentage or 
number. Eg 5 wells have been dug in the last year against a milestone 
target of 4. 

8 For this question you will need to refer back to the original logframe that 
you completed with your application form.   Looking again at the output 
indicators outlined in your original application, please comment on the 
progress made towards achieving these during the reporting period.  N.B 
Milestones and progress to date should be outlined using a percentage or 
number. Eg 5 wells have been dug in the last year against a milestone 
target of 4. 

9 For this question you will need to refer back to the original logframe that 
you completed with your application form.  Looking again at the outcome 
indicators outlined in your original application, please comment on the 
progress made towards achieving these during the reporting period.   



 

 

10 For this question you will need to refer back to the original logframe that 
you completed with your application form.  Please comment on the 
overall impact of the project to date. 

11 Please refer back to the programme indicators on Q45 of the original 
application form and report back on progress against these. 

12 If progress towards delivering activity and outcomes has been slower than 
planned, please use this space to indicate the reasons why and whether 
any of the risks outlined in Q39 of your application have impacted on the 
project. 

Response to previous progress reviews 

13 Please outline any action that you have taken in response to feedback 
comments from previous project reports. 

Financial Reporting 

14 For this question, you will also need to complete the summary page of 
the budget spreadsheet.  Please use the budget headings on the 
spreadsheet to provide a detailed breakdown of actual expenditure 
incurred during the financial year to which this report relates, against 
expenditure planned as well as expected expenditure for the next financial 
year.  Please outline any reasons for any discrepancy in the budget spend.  
N.B If the budget spend is more than 10% different from the original 
estimate please use the additional tabs on the budget spreadsheet to 
provide more detail. 

Further Information 

15 The Scottish Government is very interested to hear of lessons you may 
have learnt during any aspect of the project and may use your experience 
in future policy consideration.  

16 Please use this space to make any further comments you think will 
illustrate your progress. Do not exceed 250 words. 

17 It is essential that you let us know if any of your contact details have 
changed, either in Scotland or in Malawi. 
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