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1. Background 
 
1.1 Aims of the Programme 
 
1.1.1 To prepare and deliver devolved welfare powers to Scotland that link to a 
wider range of responsibilities. These include various aspects of health policy, as 
well as the integration of health and social care; housing policy; employability policy; 
the relationship between Scottish Government and local government; digital public 
sector strategy; carers policy; childcare policy; and fuel poverty policy. 
 
1.2 Driving Force for the Programme 
 

1.2.1 On 27 November 2014 the Smith Commission published a report that 
proposed the devolution of some welfare powers to the Scottish Parliament, to 
supplement the existing discretionary powers.  The Scotland Bill 2015, currently 
making passage through the UK Parliament, sets out amendments to the Scotland 
Act 1998, with the aim of devolving many of these powers to the Scottish Parliament.    
 
1.3 Procurement/Delivery Status 

 
1.3.1 The Programme has successfully delivered Tranche 1 and has decided on 
establishing an Agency as the delivery vehicle. Tranche 2 is in the process of being 
redefined.  
 
1.4 Current Position Regarding Gateway Reviews 
 
1.4.1  Section 30(b)(ii) 
 
2. Purpose and Conduct of the Review 
 
2.1 Purpose of the Review 
 
2.1.1 Gateway Review 0: Strategic assessment. This is a programme-only Review 
that sets the programme in the wider policy or corporate context. This Review 
investigates the direction and planned outcomes of the programme, together with the 
progress of its constituent projects. It can be applied to any type of programme, 
including policy and organisational change. The Review is repeated throughout the 
life of the programme from start-up to closure; an early Gateway Review 0 is 
particularly valuable in that it helps to confirm that the way forward is achievable, 
before plans have been finalised. 
 
2.1.2 A full definition of the purpose of a Gateway Review 0 is attached for 
information at Appendix A.  
 
2.1.3  Section 30(b)(i) 
 
2.2 Conduct of the Review 
 
2.2.1  Section 30(b)(i) 
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2.2.2 The Review Team members and the people interviewed are listed in 
Appendix C. 
 
2.2.3 The Review Team would like to thank the SRO, the Social Security 
Programme Team, and all interviewees for their support, openness and candour, 
which contributed to the Review Team’s understanding of the programme and the 
outcome of this review. We are particularly grateful to the PMO for support 
throughout the review. 
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3. Gateway Review Conclusion 
 
3.1   Section 30(b)(ii) 
 

3.1.1  Section 30(b)(ii) 
 
3.1.2  Section 30(b)(ii) 
 

3.1.3 The Vision Project and Stage 1 of the Delivery Options Project have been 
completed, concluding in a decision to establish an Agency to administrate the 
payment of benefits to 1 in 10 of Scotland’s People. Section 30(b)(ii) 
 

3.1.4 During this period the Programme has also needed to focus on building one 
of the key foundation stones for success, that of establishing the necessary 
capability within the Programme. Section 30(b)(ii). 
 

3.1.5  Section 30(b)(i) 
 
3.1.6  Section 30(b)(ii) 
 
3.1.7 The fiscal framework agreement included a commitment that the UK 
Government would provide £200 million as a contribution to the costs of 
implementing the new powers and £66m per annum to administer them. Section 
28(1) It is expected that there will be a review of spending plans following the May 
2016 Scottish Parliament election, and this will determine the funding available for 
the Programme. 
 

3.1.8  Section 30(b)(ii) 
 
The Delivery Confidence assessment RAG status should use the definitions below. 
 
RAG Criteria Description 
Green Successful delivery of the project/programme to time, cost and quality appears highly likely and 

there are no major outstanding issues that at this stage appear to threaten delivery significantly 
Amber/Green Successful delivery appears probable however constant attention will be needed to ensure 

risks do not materialise into major issues threatening delivery 
Amber Successful delivery appears feasible but significant issues already exist requiring management 

attention. These appear resolvable at this stage and if addressed promptly, should not present 

a cost/schedule overrun 
Amber/Red Successful delivery of the project/programme is in doubt with major risks or issues apparent in 

a number of key areas. Urgent action is needed to ensure these are addressed, and whether 

resolution is feasible 
Red Successful delivery of the project/programme appears to be unachievable. There are major 

issues on project/programme definition, schedule, budget required quality or benefits delivery, 

which at this stage do not appear to be manageable or resolvable. The Project/Programme 

may need re-baselining and/or overall viability re-assessed 
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3.2 The Review Team commends the programme on the early establishment of 
an organogram of the future organisation that has enabled the appointment to key 
posts. 
 
3.3  Section 30(b)(ii)  
 
3.4 A summary of the Report Recommendations is available at Appendix B.  The 
Scottish Government is committed to learning lessons from programme and project 
delivery.  To facilitate this, the recommendations from this report have been 
categorised to align with the Scottish Government’s PPM Principles.  The SG’s PPM 
Principles are listed at Appendix D.  This allows the SG’s PPM-CoE to analyse 
lessons across various reviews and present them in non-attributable reports. 
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4. Findings and Recommendations 
 
4.1  Policy and business context  
 
4.1.1 The Scotland Bill was published on 28 May 2015. The Bill provides for the 
devolution to the Scottish Parliament and Scottish Government of a range of new 
powers, including new tax raising powers, social security powers and powers over 
Scottish Parliament and local government elections in Scotland.  Alongside the Bill, 
the UK and Scottish Government have agreed a new fiscal framework for Scotland, 
reflecting the new powers.  This includes an agreement on how the implementation 
costs will be shared between the two Governments. 
 
4.1.2 The fiscal framework agreement included a commitment that the UK 
Government would provide £200 million as a contribution to the costs of 
implementing the new powers, Section 28(1)   Section 29(1)(a) 
 
4.1.3 Following agreement of the fiscal framework, the Scottish Government has 
recommended that the Scottish Parliament give its consent to the Bill.  Royal Assent 
is expected by the end of March 2016. 
 
4.1.4 To oversee the work on social security, a Joint Ministerial Working Group on 
Welfare (JMWGW) between the two Governments has been established.  The 
JMWGW provides a forum for discussion and decision-making to ensure the 
implementation of the welfare-related aspects of the Smith Commission Report. 
 
4.1.5 There is evidence of the collaboration and cooperation between the Scottish 
Government and the Department for Work and Pensions (DWP). Section 28(1) 
 
4.1.6 The Scottish Parliament has established Welfare Reform and Devolved 
(Further Powers) Committees to further steer the work associated with the Social 
Security Programme.  Section 29(1)(a) 
 
4.1.7 A Programme Board, chaired by the Director of Housing, Regeneration and 
Welfare, has overseen the first stage of the programme.  As recommended by the 
previous Gateway review, the resourcing of the Programme has been reviewed.  A 
separate Social Security Directorate is being established led by an SCS2 Director, 
and the size of the programme team has been expanded.   
 
4.1.8  Section 30(b)(ii)  
 
4.1.9 The current Board has met three times. Section 30(b)(ii) 
 
Section 30(b)(i)  
 
4.1.10  Section 30(b)(ii)  

 
4.1.11 Section 30(b)(ii)  
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4.1.12 The Director General for Communities currently chairs an Assurance Board, 
which is responsible for the strategic alignment of Social Security delivery in 
Scotland.  Section 30(b)(ii)  
 
4.1.13  Section 30(b)(ii)  
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4.2 Business case and stakeholders 
 
4.2.1  Section 30(b)(ii)  
 
4.2.2 A stage 1 options appraisal has been undertaken to identify a shortlist of 
strategic delivery options for Ministers to consider and this identified the preferred 
option to establish a Scottish Welfare Agency (the Agency). This has now been 
publicly announced by Government.  Section 30(b)(ii)  
 
4.2.3  Section 30(b)(ii)  
 
4.2.4 It is recognised that the Programme is of a scale and complexity that the 
Scottish Government has not yet experienced.  Section 30(b)(ii)  
 
4.2.5 A high-level milestone plan has been developed.  Section 30(b)(ii)  
   
4.2.6  Section 30(b)(ii)  
 
4.2.7  Initially the Programme was set out in tranches.  The Review Team was 
provided with a preliminary schematic of Tranche 2, Section 30(b)(ii)  
 
Section 30(b)(i)  
 
4.2.8  Section 28(1) 
 
4.2.9 DWP and other Scottish Government stakeholders were interviewed during 
the review Section 30(b)(ii)  
 
4.2.10  External stakeholder groups have been identified and an engagement plan 
to inform policy development has been prepared.  This document identifies the key 
messages to be conveyed and a classification of stakeholders based on their level of 
influence and interest.  The Stakeholder Engagement Strategy is in draft form and 
the specific actions with stakeholders have still to be identified.    
 
4.2.11 Interviewees gave examples of specific stakeholder and communication 
activities that have taken place since the last Gateway 0 Review.  This included the 
introduction of an e-newsletter and website developments.  Internal communications 
working groups have also been set up with each of the policy areas and a branding 
project is planned. 
 
4.2.12 To further support stakeholder engagement, draft consultation and 
communication strategies have been drafted.  These have yet to be actioned.    
 
4.2.13 The draft communications strategy has been drafted to raise awareness 
and support the development of the programme overall.  This document articulates 
the planned activities for external communications.  Section 30(b)(i) 
 
Section 30(b)(i)  
 
4.3 Management of intended outcomes 
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4.3.1 The key outputs of Tranche 1 have been successfully delivered. 
 
4.3.2  Section 30(b)(i) 
   
Section 30(b)(i)  
 
4.3.3  Section 30(b)(ii) 
 
4.3.4  Section 30(b)(ii) 
 
4.3.5  Section 30(b)(ii) 
 
 
4.4 Risk Management 
 
4.4.1 The PMO has made good progress by producing a RAID (Risks, 
Assumptions, Issues and Dependencies) management strategy setting out 
processes for identifying, documenting and managing risks, with clear escalation 
routes.  The Programme RAID register follows Scottish Government practice of 
expressing risks in positive terms and describes risks at a high level.  Section 
30(b)(ii)  
4.4.2  Section 30(b)(ii) 
 
Section 30(b)(i)  
 
4.5 Review of current outcomes 
4.5.1 Section 30(b)(i). The Programme has produced a high-level map of key 
milestones and product deliverables. This is acting as a catalyst to defining a more 
detailed plan. Section 30(b)(i) 
 
4.5.2  Section 30(b)(ii)  
 
4.5.3 The Vision Project and Stage 1 of the Delivery Options Project have been 
completed concluding in a decision to establish an Agency to administer the payment 
of benefits to 1 in 10 of Scotland’s people. Section 30(b)(ii) 
 
4.5.4 Overall the Review Team commends the early appointment of a Director of 
Social Security, and a number of other key staff, to enable work to progress quickly 
in building a solid foundation for the establishment of the Agency. A small number of 
key senior executive posts still need to be filled Section 30(b)(ii) 
 
4.5.5  Section 30(b)(ii)  
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4.6 Readiness for next phase – delivery of outcomes 
 
4.6.1  Section 30(b)(ii) 
 
4.6.2  Section 30(b)(ii) 
 
4.6.3  Section 30(b)(ii) 
 
4.6.4 The Review Team has heard of good work at programme and project levels 
from policy development through to operational planning. Section 30(b)(ii) 
 
4.6.5  Section 30(b)(ii) 
 
4.6.6  Section 30(b)(ii)  
 
4.6.7  Section 30(b)(ii) 
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5. Previous Gateway Review Recommendations 
 
5.1 Section 30(b)(ii) 
 
6. Next Gateway Review 
 
6.1  Section 30(b)(i) 
 
6.2  Section 30(b)(ii) 
 
 
7. Distribution of the Gateway Review Report 
 
7.1 The contents of this report are confidential to the SRO and their 
representative/s.  It is for the SRO to consider when and to whom they wish to make 
the report (or part thereof) available, and whether they would wish to be consulted 
before recipients of the report share its contents (or part thereof) with others. 
 
7.2 The Review Team Members will not retain copies of the report nor discuss its 
content or conclusions with others. 
 
7.3 A copy of the report is lodged with the Scottish Government’s Programme and 
Project Management Centre of Expertise (PPM-CoE) so that it can identify and share 
the generic lessons learned from Gateway Reviews.   
 
7.4 The PPM-CoE will copy a summary of the report recommendations to the 
Scottish Government’s Accountable Officer, and where appropriate, to the 
Organisation’s Accountable Officer where the review has been conducted on behalf 
of one of the Scottish Government’s Agencies, NDPBs or Health Sector 
organisations.   
 
7.5 The PPM-CoE will provide a copy of the report to Review Team Members 
involved in any subsequent review as part of the preparatory documentation needed 
for Planning Meetings. 
 
7.6 Any other request for copies of the Gateway Report will be directed to the 
SRO. 
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Appendix A - Purpose of a Gateway Review 0: Strategic Assessment 
 

 Review the outcomes and objectives for the programme (and the way they fit 
together) and confirm that they make the necessary contribution to the overall 
strategy of the organisation and its senior management 

 Ensure that the programme is supported by key stakeholders 

 Confirm that the programme’s potential to succeed has been considered in 
the wider context of Government policy and procurement objectives, the 
organisation’s delivery plans and change programmes, and any 
interdependencies with other programmes or projects in the organisation’s 
portfolio and, where relevant, those of other organisations 

 Review the arrangements for leading, managing and monitoring the 
programme as a whole and the links to individual parts of it (e.g. to any 
existing projects in the programme’s portfolio) 

 Review the arrangements for identifying and managing the main programme 
risks (and the individual project risks), including external risks such as 
changing business priorities 

 Check that provision for financial and other resources has been made for the 
programme (initially identified at programme initiation and committed later) 
and that plans for the work to be done through to the next stage are realistic, 
properly resourced with sufficient people of appropriate experience, and 
authorised 

 After the initial Review, check progress against plans and the expected 
achievement of outcomes 

 Check that there is engagement with the market as appropriate on the 
feasibility of achieving the required outcome 

 Where relevant, check that the programme takes account of joining up with 
other programmes, internal and external 

 Evaluation of actions taken to implement recommendations made in any 
earlier assessment of deliverability. 
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Appendix B - Summary of Recommendations 
 
Ref 
No. 

Report Section Recommendation Status 
(C.E.R.) 

Aligns with 
SG PPM 
Principle 

No.(s) 

 Action Plan* 

R1 Section 
30(b)(i) 

Section 30(b)(i) Section 
30(b)(ii) 

3  

R2 Section 
30(b)(i) 

Section 30(b)(i) Section 
30(b)(ii) 

2  

R3 Section 
30(b)(i) 

Section 30(b)(i) Section 
30(b)(ii) 

6  

R4 Section 
30(b)(i) 

Section 30(b)(i) Section 
30(b)(ii) 

6  

R5 Section 
30(b)(i) 

Section 30(b)(i) Section 
30(b)(ii) 

8  
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R6 Section 

30(b)(i) 
Section 30(b)(i) Section 

30(b)(ii) 

4  

R7 Section 
30(b)(i) 

Section 30(b)(i) Section 
30(b)(ii) 

5  

 
Each recommendation has been given Critical, Essential or Recommended status.  The definition of each status is as follows: 
 
CRITICAL - Critical for immediate action, i.e. to achieve success the project should take action immediately to address the following 
recommendations: 
ESSENTIAL  - Critical before next Review, i.e. the project should go forward with actions on the following recommendations to be carried out 
before the next Gateway Review of the project: 
RECOMMENDED  - Potential Improvements, i.e. the project is on target to succeed but may benefit from uptake of the following 
recommendations. 
 
Each recommendation has been aligned with one (or more) of the Scottish Government’s PPM Principles (Appendix D list the principles)   

 
*ACTION PLAN - You must within three weeks of the final Report update Appendix B with your intended actions for addressing each 
recommendation.  You should then share it with the relevant SG Accountable Officer and copy it to the PPM-CoE.  Thereafter you are 
responsible for implementing the actions in response to the recommendations and for further circulation of the report as necessary.  If the 
review has identified serious deficiencies or difficulties (including probable failure to meet the planned budget) within the project the 
Accountable Officer should inform the relevant Minister/s.  
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Appendix C - Review Team and Interviewees 
 
Review Team: 
 

Review Team Leader: Section 38(1)(b)  

Review Team Members: Section 38(1)(b)  

 Section 38(1)(b)  

 
 
List of Interviewees: 
 

Name Organisation/Role 
Stephen Kerr Head of Social Security Policy and Delivery Division, SRO 

Social Security Programme 

Section 38(1)(b) Social Security Programme Manager  

Lesley Fraser Director for Housing, Regeneration and Welfare, Chair 
Social Security Programme Board, Member Social 
Security Programme Assurance Board 

Sarah Davidson Director General of Communities, Chair Social Security 
Programme Assurance Board 

Section 38(1)(b) Head of Health and Disability Benefits Unit, Social 
Security Policy And Delivery Division 

Section 38(1)(b) Head of Low Income Benefits Unit, SSPD 

Section 38(1)(b) Head of Legislation, Finance & Delivery Unit, Social 
Security Policy And Delivery Division 

Section 38(1)(b) Head of Communications, Stakeholder Engagement and 
Reporting Team 

Section 38(1)(b) Non-Executive Member, Social Security Programme 
Board 

Section 38(1)(b) Social Security Programme Office Manager 

Section 38(1)(b) Business Architect/Analyst, Social Security Policy And 
Delivery Division 

Lisa Baron-Broadhurst * Programme Director, Scottish Devolution (DWP) 

Section 38(1)(b) Head of Communities Analytical Services, Member Social 
Security Programme Board 

Section 38(1)(b) Director of Financial Strategy, Member Social Security 
Programme Board 

Andy McClintock Deputy Chief Information Officer, Member Social Security 
Programme Board 

* by telephone  ** by videoconference 
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Appendix D - Scottish Government - Programme and Project Management  
Principles 

 
1. Governance.   

 Our approach to managing programmes and projects is proportionate, 
effective and consistent with recognised good practice. 

 
2.  Business case.  

 We secure a mandate for our work; identify, record and evaluate our 
objectives and options for meeting them; and ensure that we secure and 
maintain management commitment to our selected approach. 

 
3. Roles and responsibilities. 

 We assign clear roles and responsibilities to appropriately skilled and 
experienced people and ensure their levels of delegated authority are clearly 
defined. 

 
4. Benefits.   

 We record the benefits we seek, draw up a plan to deliver them and evaluate 
our success. 

 
5. Risk.  

 We identify, understand, record and manage risks that could affect the 
delivery of benefits. 

 
6. Planning.  

 We develop a plan showing when our objectives will be met and the steps 
towards achieving them, including appropriate assurance and review 
activities, and re-plan as necessary. 

 
7. Resource management.   

 We identify the financial and other resources, inside and outside the 
organisation, required to meet our objectives. 

 
8. Stakeholders. 

 We identify those affected by our work and engage them throughout the 
process from planning to delivery. 

 
9.  Closure.   

 We ensure that the transition to business as usual maximises benefits and 
that operational delivery is efficient and effective. 

 
10. Lessons learned.  

 We record lessons from our programmes and projects and share them with 
others so they may learn from our experience.  

 
 


