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Gateway Review Conclusion 

 
Delivery Confidence Assessment: 

 

Section 30(b)(ii) 

 
Section 30(b)(ii)  
 
Section 30(b)(ii)  
 
Looking forward, the Programme is designing and delivering a range of Low 
Income benefits in Wave 1 and, at the same time, creating an Agency to manage 
the future delivery of all the social security benefits to be devolved. Section 
30(b)(ii) 
 
Section 30(b)(ii)  
 
Section 30(b)(ii)  
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The Delivery Confidence Assessment RAG status should use the definitions below. 
 

RAG Criteria Description 

Green Successful delivery of the programme to time, cost and quality appears highly 
likely and there are no major outstanding issues that at this stage appear to 
threaten delivery. 

Amber/Green Successful delivery appears probable. However, constant attention will be needed 
to ensure risks do not materialise into major issues threatening delivery. 

Amber Successful delivery appears feasible but significant issues already exist requiring 
management attention. These appear resolvable at this stage and, if addressed 
promptly, should not present a cost/schedule overrun. 

Amber/Red Successful delivery of the programme is in doubt with major risks or issues 
apparent in a number of key areas. Urgent action is needed to ensure these are 
addressed, and establish whether resolution is feasible. 

Red Successful delivery of the programme appears to be unachievable. There are 
major issues which, at this stage, do not appear to be manageable or resolvable. 
The programme/project may need re-base lining and/or overall viability re-
assessed. 
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Summary of Report Recommendations 
 
A summary of the report recommendations are as follows :-  
 

Ref. 
No. 

Report 
Section 

Recommendation 
Status 

(C.E.R.) 

Aligns with SG 
PPM Principle No 

1.  Sectio
n 
30(b)(i
) 

Section 30(b)(i) Section 
30(b)(ii) 

4 

2.  Sectio
n 
30(b)(i
) 

Section 30(b)(i)  
 

Section 
30(b)(ii) 

1 

 
 
Each recommendation has been given Critical, Essential or Recommended status.  
The definition of each status is as follows: 
 

Critical (Do Now) – To increase the likelihood of a successful outcome it is of the 
greatest importance that the programme should take action immediately. 

 
Essential (Do By) – To increase the likelihood of a successful outcome the 
programme should take action in the near future.   
 
Recommended – The programme should benefit from the uptake of this 
recommendation.  
 

Each recommendation has been aligned with one of the SG’s PPM Principles.  
 
Annex A lists the principles.   

 

ACTION PLAN - You must within three weeks of the final report provide your intended 
actions for addressing each recommendation.  You should then share it with the 
relevant SG`s Accountable Officer and copy it to the SG`s Programme and Project 
Management Centre of Expertise (PPM-CoE). Thereafter, you are responsible for 
implementing the actions in response to the recommendations. If the review has 
identified serious deficiencies or difficulties (including probable failure to meet the 
planned budget) within the project the Accountable Officer should inform the relevant 
Minister/s.   
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Purpose of the Gateway  Review 

Annex B gives the full purposes statement for a Gateway Review 0. 
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Background 
 

Aims of the programme:  

 
Under the Scotland Act 2016, a range of social security powers will be devolved to 
the Scottish Parliament.  
 
Although the legislation sets out the areas on which certain social security benefits 
are paid, and where powers will be devolved to make payments in these areas, 
these extend beyond the Social Security Directorate (SSD) in Scottish Government 
(SG) and span several ministerial portfolios.  
 
Driving force for the programme:  

 
On 27 November 2014 the Smith Commission published a report that proposed the 
devolution of some welfare powers to the Scottish Parliament, to supplement the 
existing discretionary powers. 
 
The Scotland Act 2016 provides for the devolution to the Scottish Parliament and 
Scottish Government of a range of new powers, including new tax raising powers, 
social security powers and powers over Scottish Parliament and local government 
elections in Scotland.  Alongside the Act, the UK and Scottish Government have 
agreed a fiscal framework, to support implementation and administration.   
 
To oversee the work on social security, a Joint Ministerial Working Group on Welfare 
(JMWGW) between the two Governments was established.  The JMWGW provides 
a forum for discussion and decision-making to ensure the implementation of the 
welfare-related aspects of the Smith Commission Report. 
 
The Social Security Programme was established in January 2017 when its Board 
met for the first time. This Programme succeeds a previous discovery Programme 
that underwent two Gateway 0 assurance reviews.  
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Procurement/delivery status:  

 

A Procurement Wave Plan is in place. The latest procurement is for the Low Income 
Benefits requirement, let to IBM in October 2017 for two years at a cost of £8.28m. 

 

Current position regarding assurance reviews:   

 
Section 30(b)(i)  
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Review Team findings and recommendations 
 
1. Policy and business context 
 
The Social Security Bill was introduced to Parliament on 20 June 2017, and is 
currently going through the Parliamentary process.  The Act will follow through on 
the recommendations of the Smith Commission and will see a range of new 
responsibilities, including tax raising powers and social security powers, devolved to 
the Scottish Government. 
 
The legislation is supported by a fiscal framework that outlines the funding 
arrangements to support the new devolved responsibilities.  The fiscal framework 
provides for a transfer from the UK government to the Scottish Government of a one-
off £200m to support implementation of the new powers and a recurring £66m per 
annum to support administration costs. Social Security is expected to be the largest 
draw on these transfers.  There is a financial memorandum that supports the Bill 
within which describes estimated implementation costs of £308m for Social 
Security.  The Scottish Government will meet any shortfall between funding required 
for Social Security and funding available through the fiscal framework. 
 
To support the transfer of responsibilities from UK Government (in the form of DWP)  
to the Scottish Government a Joint Ministerial Working Group on Welfare has been 
established supported by a Joint Senior Officials  Group.  The membership and 
terms of reference for these groups is well defined.  These arrangements provide a 
forum for discussion and decision making to ensure the implementation of the Smith 
Commission recommendations.  
 
Section 30(b)(ii) A new chair has been appointed for the Programme Board (PB)  
chaired by the Director General, Organisational Development and Operations and 
new PB members have been brought in including new non-executives and 
stakeholders.  Supporting the PB a new Programme Delivery Board (PDB) has been 
set up and a new Programme Director appointed.  Other new appointments have 
been made to lead key areas of activity.  Section 30(b)(ii)  
 
Section 30(b)(ii)  
 
No recommendations 
 
2. Business case and stakeholders 
 
The Programme Business Case (PBC)Section 29(1)(a).   The PBC is supported by a 
number of project level business cases; the Agency Outline Business Case being an 
example. 
 
The AOBC was approved in April 2017, and includes a comprehensive options 
appraisal for the location of the agency against a number of criteria.  This is amongst 
the best examples of such work which the RT has encountered. As a result the 
necessary approvals have now been given to the location of the main Agency offices 
in Dundee and Glasgow, and together with the appointment of the Chief Executive 
and core management team, Section 30(b)(ii) 
 
Section 30(b)(ii)  
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Section 30(b)(ii)  
 
Section 30(b)(ii)  
 
No Recommendations  
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3. Management of intended outcomes  
 
Section 30(b)(ii)  
 

 . 
 
These outcomes are initially enabled by the delivery of twelve social security 
benefits, namely: 
 
Attendance Allowance 
Carers Allowance 
Young Carer’s Grant 
Disability Living Allowance 
Personal Independence Payment 
Industrial Injuries Disablement Allowance 
Severe Disablement Allowance 
Winter Fuel Payment 
Cold Weather Payment 
Funeral Expense Assistance 
Best Start Grant 
Discretionary Housing Payment 
 
Section 30(b)(ii)  
 
Section 30(b)(i)  
 
Section 30(b)(ii)  
 
Section 30(b)(ii)  
 
Section 30(b)(i)  
  



11/19 
 

4. Risk Management  
 
Section 30(b)(ii)  
 
The Risk Register is a living document with the PB regularly reviewing risk Section 
30(b)(ii) a 
 
The PB records decisions and actions, with a robust follow through to completion 
and/or closure. The Risk Manager monitors risks at all levels and ensures actions 
are followed through. 
 
A Risk Trend Analysis is undertaken to further understand the effectiveness of risk 
treatment and programme exposure. 
 
The PB is provided with a Dashboard, which includes risk, as part of each briefing. 
 
The Programme Director chairs a regular Risk Review Board (RRB), which is the 
first major level of risk governance. The RRB provides risk reports/updates to the 
Board, as appropriate. 
 
The PDB also focuses on risks and escalates key risks to the RRB and PB when 
necessary. 
 
The Programme undertakes regular Lesson Learned sessions with up to 25 projects 
reviewed for their lessons. There is substantial evidence that lessons are being 
learned and applied to the Programme. 
 
Section 30(b)(ii)  
 
Section 30(b)(ii)  
 
No recommendations 
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5. Review of current outcomes  
 
This Programme has undertaken a number of substantial enabling actions, based on 
the assurance reviews of the previous discovery Programme, that have transformed 
the programme landscape and environment. Section 30(b)(ii)  
 
The detailed action plan and current status can be seen at ANNEX D. 
 
Section 30(b)(ii)  
Section 30(b)(ii)  
 
Section 30(b)(ii)  
Section 30(b)(ii)  
 
No recommendations 
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6. Readiness for next phase – delivery of outcomes  
 
The Social Security Programme is a key political imperative of the Scottish 
Government. It is seen as the largest change programme in Scotland since 
devolution. It is clearly a high Ministerial priority Section 30(b)(ii) 
 
The RT has seen the initial plans for future work to deliver Wave 2. Section 30(b)(ii) 
 
Section 30(b)(ii)  
 
Section 30(b)(ii)  
 

Section 30(b)(ii) . A Procurement Wave Plan is in place. The latest procurement is 
for the Low Income Benefits requirement, let to IBM in October 2017 for two years at 
a cost of £8.28m. Section 30(b)(ii) 
 
Section 30(b)(i)  
 
Section 30(b)(i)  
 
Section 30(b)(ii)   
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Previous Gateway Review Recommendations  
 
A summary of recommendations, progress and status from the Gateway Review of 
the previous Programme can be found at Annex D. The Review Team commends 
the robust approach taken in implementing the recommendations. 
 
 
Next Independent Assurance Review  
 
Section 30(b)(ii)  
 
Distribution of the Gateway Review Report 
 
The contents of this report are confidential to the SRO and their representative/s.  It is 
for the SRO to consider when and to whom they wish to make the report (or part 
thereof) available, and whether they would wish to be consulted before recipients of 
the report share its contents (or part thereof) with others. 
 
The Review Team Members will not retain copies of the report nor discuss its content 
or conclusions with others. 
 
A copy of the report is lodged with the PPM-CoE so that it can identify and share the 
generic lessons from Independent Assurance Reviews.  The PPM-CoE will copy a 
summary of the report recommendations to the SG’s Accountable Officer, and where 
appropriate, to the Organisation’s Accountable Officer where the review has been 
conducted on behalf of one of the SG’s Agencies, NDPBs or Health Sector 
organisations.   
 
The PPM-CoE will copy a summary of the report recommendations to the SG’s 
Accountable Officer, and where appropriate, to the Organisation’s Accountable Officer 
where the review has been conducted on behalf of one of the SG’s Agencies, NDPBs 
or Health Sector organisations.   
 
The PPM-CoE will provide a copy of the report to Review Team Members involved in 
any subsequent review as part of the preparatory documentation needed for Planning 
Meetings. 
 
Any other request for copies of the Gateway Report will be directed to the SRO. 
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ANNEX A  
 
Scottish Government - Programme and Project Management Principles 

 
1. Approach 

 Our approach to managing programmes and projects is proportionate, effective and 
consistent with recognised good practice. 

 
2. Business Case 

 We secure a mandate for our work; identify, record and evaluate our objectives and 
options for meeting them; and ensure that we secure and maintain management 
commitment to our selected approach. 

 
3. Roles and Responsibilities 

 We assign clear roles and responsibilities to appropriately skilled and experienced 
people and ensure their levels of delegated authority are clearly defined. 

 
4. Benefits 

 We record the benefits we seek, draw up a plan to deliver them and evaluate our 
success. 

 
5. Risk 

 We identify, understand, record and manage risks that could affect the delivery of 
benefits. 

 
6. Planning 

 We develop a plan showing when our objectives will be met and the steps towards 
achieving them, including appropriate assurance and review activities, and re-plan as 
necessary. 

 
7. Resource Management 

 We identify the financial and other resources, inside and outside the organisation, 
required to meet our objectives. 

 
8. Stakeholder Management 

 We identify those affected by our work and engage them throughout the process 
from planning to delivery. 

 
9. Transition 

 We ensure that the transition to business as usual maximises benefits and that 
operational delivery is efficient and effective. 

 
10. Lessons 

 We record lessons from our programmes and projects and share them with others so 
they may learn from our experience. 
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ANNEX B 
 
Gateway Review 0 Strategic Assessment is a programme-only Review that sets the 
programme in the wider policy or corporate context. This Review investigates the 
direction and planned outcomes of the programme, together with the progress of its 
constituent projects.  
 
It can be applied to any type of programme, including policy and organisational 
change. The Review is repeated throughout the life of the programme from start-up 
to closure; an early Gateway Review 0 is particularly valuable in that it helps to 
confirm that the way forward is achievable, before plans have been finalised. 

 
 Review the outcomes and objectives for the programme (and the way they fit 

together) and confirm that they make the necessary contribution to the overall 
strategy of the organisation and its senior management 

 Ensure that the programme is supported by key stakeholders 

 Confirm that the programme’s potential to succeed has been considered in 
the wider context of Government policy and procurement objectives, the 
organisation’s delivery plans and change programmes, and any 
interdependencies with other programmes or projects in the organisation’s 
portfolio and, where relevant, those of other organisations 

 Review the arrangements for leading, managing and monitoring the 
programme as a whole and the links to individual parts of it (for example to 
any existing projects in the programme’s portfolio) 

 Review the arrangements for identifying and managing the main programme 
risks (and the individual project risks), including external risks such as 
changing business priorities 

 Check that provision for financial and other resources has been made for the 
programme (initially identified at programme initiation and committed later) 
and that plans for the work to be done through to the next stage are realistic, 
properly resourced with sufficient people of appropriate experience, and 
authorised 

 After the initial Review, check progress against plans and the expected 
achievement of outcomes 

 Check that there is engagement with the market as appropriate on the 
feasibility of achieving the required outcome 

 Where relevant, check that the programme takes account of joining up with 
other programmes, internal and external 

 Evaluation of actions taken to implement recommendations made in any 
earlier assessment of deliverability. 
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ANNEX C 
 
Review Team: 
 

Section 38(1)(b) Review Team Leader 

Section 38(1)(b) Review Team Member 

 
 
List of Interviewees: 
 
The following stakeholders were interviewed during the review: 
 

Name Organisation/Role 

Stephen Kerr Programme SRO, Social Security Director 

Section 38(1)(b) Programme Manager 

Lisa Baron-Broadhurst Programme Director 

Section 38(1)(b) Service Design Manager 

Section 38(1)(b) Planning Manager 

Section 38(1)(b) Risk and Opportunities Manager 

Section 38(1)(b) Professional Services Manager 

Ann McVie Deputy Director Policy 

Section 38(1)(b) Head of Finance 

Andy McClintock Chief Digital Officer 

Section 38(1)(b) Programme Delivery Lead 

Section 38(1)(b) Senior Procurement Portfolio Manager 

David Wallace Chief Executive Agency 

Section 38(1)(b) Non-Executive Director 

Section 38(1)(b) DWP Work & Health programme 
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ANNEX D 

 
Progress against previous Gateway Review (02/03/16 to 04/03/16) 
recommendations: 
 
 

Ref 
No. 

Recommendation  Progress/Status 

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)  
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The following six points were not formal recommendations, but text from the main body of 
the report. This Review Team commends this approach and considers it meets best 
practice principles. 

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)   

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)  

Section 
30(b)(i) 

Section 30(b)(i)  

 
 
 
 
 

 


