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Programme Governance Structure

The programme will be organised into the following management and delivery bodies
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Between them these bodies are
responsible for the management of:

Programme planning and tracking
Change management

Benefits realisation

Risk management

Programme assurance & post
programme evaluation.
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