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ANNEX A 

 
Status of cycle 1 flood protection schemes 
 

 Scheme name Local authority Current stage 
Est. 
completion 

Current 
cost 
estimate 
(100%) 
(23/24) 

1 Huntly Aberdeenshire Complete 2017 3.814 

2 Newmill Moray Complete 2017 1.806 

3 Dundee Dundee City Complete 2018 6.917 

4 Kirkwall Orkney Complete 2018 0.000 

5 
White Cart Water 
Phase 3 

Glasgow Complete 2019 7.231 

6 Camlachie Burn Glasgow Complete 2019 1.767 

7 
Port Glasgow - 
Bouverie Burn 

Inverclyde Complete 2020 0.400 

8 
Smithton and 
Culloden 

Highland Complete 2021 10.042 

9 Broughty Ferry Dundee City Complete 2022 16.272 

10 
Kirkintilloch - Park 
Burn 

East 
Dunbartonshire 

Complete 2022 0.397 

11 New Cumnock East Ayrshire Complete 2022 8.350 

12 Drumnadrochit Highland Complete 2022 5.073 

13 Arbroath Angus Complete 2023 13.534 

14 Caol and Lochyside Highland Complete 2023 15.235 

15 Stonehaven Aberdeenshire Complete 2023 27.501 

16 Millport Coastal North Ayrshire Under construction 2024 48.600 

17 Campbeltown Argyll and Bute Under construction 2024 15.215 

18 Hawick Borders Under construction 2024 78.647 

19 Stranraer 
Dumfries and 
Galloway 

Under construction 2024 1.43 

20 Upper Garnock North Ayrshire Under construction 2024 18.504 

21 Milnathort Perth and Kinross 
Construction start 
2025  

 0.910 

22 Mill Burn Millport North Ayrshire 
Construction start 
2025   

 1.757 

23 
Kilmacolm 
Glenmosston Burn 

Inverclyde 
Legal confirmation 
complete   

 0.500 

24 Comrie Perth and Kinross 
Legal confirmation 
complete   

 40.011 

25 
Dumfries  - 
Whitesands 

Dumfries and 
Galloway 

Legal confirmation 
complete   

 37.550 

26 Quarriers Village Inverclyde Legal confirmation  0.240 
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 Scheme name Local authority Current stage 
Est. 
completion 

Current 
cost 
estimate 
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(23/24) 

complete   

27 
Dumbarton 
Gruggies Burn 

West 
Dunbartonshire 

Legal notification 
complete  

 20.000 

28 South Kinross Perth and Kinross 
Legal notification 
complete  

 15.075 

29 Musselburgh East Lothian 
Legal notification 
complete  

 95.900 

30 Bridge of Allan Stirling 
Legal notification 
complete  

 5.749 

31 
Newton Stewart/ 
River Cree 

Dumfries and 
Galloway 

Legal notification 
complete  

 19.056 

32 Grangemouth FPS Falkirk 

Legal notification 
complete (but no 
longer part of cycle 
one funding 
arrangements)  

 420.000 

33 
St Andrews Kinness 
Burn 

Fife 
Withdrawn – 
notification deadline 
missed 

 3.168 

34 South Fords 
Comhairle nan 
Eilean Siar 

Withdrawn – 
notification deadline 
missed 

 1.400 

35 Scone Perth and Kinross 
Withdrawn – 
notification deadline 
missed 

 0.798 

36 Haddington East Lothian 
Withdrawn – 
notification deadline 
missed 

 8.540 

37 Callander Stirling 
Withdrawn – 
notification deadline 
missed 

 4.687 

38 Stirling Stirling 
Withdrawn – 
notification deadline 
missed 

 42.563 

39 Langholm 
Dumfries and 
Galloway 

Withdrawn   0.466 

40 Greenock Cove Inverclyde 
Scheme no longer 
required 

 0.025 

 
Two schemes, Broxburn and Water of Leith, were deemed ineligible for further Scottish 
Government grant funding due to funding previously received.  
 


