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Major capital projects progress update   
   
The following information relates to projects with a capital value of £5 million or more 
which are at the Outline Business Case (or equivalent) approved stage or beyond.  
   
The information mainly comprises projects included at Annex D of the Scottish Government’s 
Infrastructure Investment Plan published in February 2021 and other infrastructure projects 
which have been commissioned since then. The majority of information reports the position as 
at August 2024. All projects are capital grant funded unless otherwise stated.  
 
In the reports relating to activity in the financial years 2021-22 and 2022-23, cost increases 
have been driven by higher than expected levels of inflation (construction prices are 23% 
higher in June 2024 than pre-COVID levels), and delays in projects have been down to supply-
chain issues and labour shortages. All of which have been principally driven by a combination 
of the recovery from COVID-19, Brexit and the war in Ukraine. In this latest report, although 
inflation is still one of the main factors for cost increases, other causes include rework, 
additional contractor costs and market testing outcome. In relation to time delays, we are now 
seeing a range of other reasons which include design reviews and rework, unforeseen 
construction site difficulties, funding solutions, and issues relating to fuel systems, technical 
commissioning, health and safety, and installations. All planned dates and costs in this 
update are best estimates and may subsequently be subject to further adjustment. 
 
The UK Government did not inflation-proof their Capital Budget and between 2022-23 and 
2024-25, we saw a 2.5% real-terms reduction in the Scottish Government’s capital grant, 
equivalent to a cumulative reduction of around £140 million. The allocation of financial 
transactions (FTs) has been cut by over 60% from £466 million to £176 million over the same 
period. Our latest forecasts show an 8.7% real-terms cut in our capital funding between 2023-
24 and 2027-28 (a cumulative reduction of £1.3 billion over the period) significantly impacting 
our ability to afford our capital commitments. This outcome, alongside the construction supply 
chain issues, labour shortages and high inflation, means that we cannot progress all of our 
previously planned capital projects within the funding available at the rate planned when fiscal 
and industry conditions were quite different to how they are today.  
 
We remain firmly committed to infrastructure investment as a key factor in securing economic 
growth and high-quality public infrastructure across Scotland. Unless, and until we receive a 
higher level of funding from the UK Government, the Scottish Government will have to 
continue making tough decisions to reprioritise our infrastructure projects pipeline to ensure we 
spend within our means. These decisions are, in part, reflected in our reporting given that in 
the previous December 2023 update, we highlighted that a number of planned projects in the 
NHS Recovery, Health and Social Care portfolio will be re-assessed as part of a strategic 
review and the timing of capital investment rephased in line with future funding availability. 
 
Given the worsening outlook for capital which was set out in the UK Government’s Spring 
Statement on 6 March 2024 and associated Office for Budget Responsibility’s forecasts, future 
prospects are unclear, and it is more challenging to plan too far ahead across the board. More 
information will be needed, both from the next UK Government Autumn Budget on 30 October 
2024 and their Spending Review expected in 2025. Scotland’s Budget and infrastructure plans 
are largely funded by Barnet consequentials in the Block Grant and so the lack of a forward 
trajectory from the UK Government directly impacts on the Scottish Government’s ability to 

https://www.gov.scot/publications/national-mission-local-impact-infrastructure-investment-plan-scotland-2021-22-2025-26/
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prepare meaningful multi-year capital allocations and to refresh the infrastructure investment 
pipeline. We had intended to revisit the multi-year capital outlook as part of the next Medium 
Term Financial Strategy (MTFS) during spring/summer 2024 and to provide information on 
how investments support wider government goals in an updated infrastructure investment 
pipeline. However, due to the UK general election and the need to respect the pre-election 
period, these plans had to be delayed. The Scottish Government  welcomes the commitment 
from the incoming UK Government to a Spending Review in 2025 which we expect to provide 
a forward indication of capital funding for Scotland. The Scottish Government is now planning 
to publish a revised infrastructure investment pipeline after the UK Government’s multi-year 
spending review has concluded next Spring.   
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Sector:  Transport 
   
Project:  A9 Dualling Tomatin to Moy   
   
Business case approved stages:  Third project phase of A9 Dualling programme involves 
approximately six miles (9.6km) of online widening of existing single carriageway to an all-
purpose dual carriageway, extending from existing dual carriageways to the south of Tomatin 
and to the north of Moy. The original Outline Business Case (OBC) outlined that the project 
was estimated to cost £197 million and was planned to be operational in December 2025.  
 
Parliament was advised on 8 February 2023 that the project was to be revised following a 
decision not to make an award under the initial procurement (as reported in March 2023 
update). An updated OBC was approved in August 2023 which outlined that the project was 
estimated to cost £254 million and was planned to be operational in the second half of 2027. 
The Full Business Case (FBC) approved in July 2024 outlines that the project is estimated to 
cost £308 million and that it is planned to be operational by the end of 2027.   
 
Progress at December 2023:  The updated OBC was approved in August 2023 and the 
project was advertised to the market on 5 September 2023, the same day that Parliament was 
advised of this decision. The OBC outlines that the project is estimated to cost £254 million 
and that it is planned to be operational in the second half of 2027.  
 
The increase in the revised OBC cost is linked to inflationary effects and the cost of the change 
in contract strategy following the decision not to make an award under the previous 
procurement. It is estimated that the earliest possible contract award, subject to no unforeseen 
circumstances, will be early summer 2024. 
 
Progress at August 2024:  Following the conclusion of the procurement competition, the FBC 
was approved on 5 July 2024. The Preferred Bidder, Balfour Beatty Civil Engineering Ltd was 
announced on 9 July 2024 and the contract formally awarded on 30 July 2024.  
 
The final tender price was £184.7 million, resulting in a total forecast project cost of £308 
million (at Q2 2024 prices). This is an increase to that in OBC and what was previously 
reported and takes into account the contract award price, which is now known. The cost of the 
project will continue to be monitored and updated as construction works progress and risks 
materialise and/or diminish. The project is planned to be operational by the end of 2027. 
 
Contact for public enquiries:  email: info@transport.gov.scot  
  
 
Project:  A9 Dualling Tay Crossing to Ballinluig  
 
Business case approved stages:  The fourth phase of the A9 Dualling programme, the 
8.2km trunk road from Tay Crossing to Ballinluig is being upgraded to an all- purpose dual 
carriageway as part of a wider programme to dual the A9 between Perth and Inverness. The 
OBC outlines that the total project cost will be £222 million (at April 2023 prices) with the 
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construction contract cost estimated at £155 million (at Q2 2025 price base) and that the 
project is planned to be operational by the end of 2028. 
 
Progress at December 2023:  N/A 
 
Progress at August 2024:  The OBC was approved in May 2024 and the project is now in 
procurement. The OBC outlines that the total project cost will be £222 million (at April 2023 
prices) with the construction contract cost estimated at £155 million (at Q2 2025 price base) 
and that the project is planned to be operational by the end of 2028. 
 
Contact for public enquiries:  email: info@transport.gov.scot  
 
 
Project:  Levenmouth Rail project   
   
Business case approved stages:  Scheme will re-open the disused rail line between   
Thornton junction and Leven in Fife, providing new passenger rail services to connect the 
Levenmouth area to Fife, Edinburgh, and the wider rail network. The OBC was predicated on a 
cost estimate of £70 million and project was estimated to be operational by December 2023. 
The FBC was predicated on an anticipated final cost of £116 million and an estimated 
operational date of spring 2024 (as reported in March 2022 update, the approved FBC 
reflected an expanded scope and additional investment).  
.  
Progress at December 2023:  No change to cost since the last report. 
 
The construction of the project is progressing well, and driver training is commencing in 
January 2024. The operational start date is now June 2024. This is in line with the national 
operational timetable change date. An interim timetable of one train per hour will be introduced 
on operational start date due to rolling stock availability and engagement is ongoing with 
ScotRail (via Scottish Rail Holdings) to deliver the full timetable and FBC requirements of two 
trains per hour. 
 
Progress at August 2024:  No change to cost or timing since the last report. 
 
The project became operational on 2 June 2024. An interim timetable of one train per hour was 
introduced at operational start due to rolling stock availability and engagement is ongoing with 
ScotRail and Scottish Rail Holdings to deliver the full timetable and FBC requirements of two 
trains per hour in 2025. One active travel footbridge was unexpectedly delayed, with its 
manufacturer going into administration. For station opening a temporary footpath was installed 
and the new active travel footbridge construction is planned for September 2024. Cost reviews 
will continue until all works are complete. 
 
Contact for public enquiries:  email: info@transport.gov.scot  
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Project:  East Kilbride Rail Enhancement   
   
Business case approved stages:  Project is part of the East Kilbride and Barrhead Rail 
Enhancement scheme. The scheme will make rail services reliable, efficient, and attractive to 
passengers and support modal shift whilst progressing against the Scottish Government’s 
target to decarbonising the rail network. The OBC outlined that total project cost was estimated 
to be £100 million to £120 million and that it was estimated to be operational in December 
2024. The FBC outlined that total project cost was estimated to be £139.8 million and that it 
was estimated to be operational in December 2025.  
 
Progress at December 2023:  The FBC was approved in June 2023, with funding announced 
by the Minister for Transport in September 2023. The project is now in construction. 
 
The total cost of the project is now estimated at £139.8 million which is an increase to that 
previously reported. This is due to further refinement of the cost and additional scope of the 
Hairmyres Loop extension and accessibility enhancements.  
 
As per the approved FBC, the project is now estimated to be operational in December 2025 
which is later than that outlined in OBC. This is due to re-phasing of the delivery of the 
electrification programme and seeking increased cost and programme assurance from 
Network Rail. 
 
Progress at August 2024:  No change to FBC cost or timing since the last report. 
 
Contact for public enquiries:  email: info@transport.gov.scot  
  
 
Project:  Markle Level Crossing Bridge Replacement  
  
Business case approved stages:  Closure of Markle Level Crossing (in East Lothian) on the 
East Coast Main Line and its replacement with an overbridge. The OBC outlined that the total 
project cost was estimated to be £9.2 million and that the project was estimated to be 
operational by the end of March 2024.  
   
Progress at December 2023:  The construction start date is now planned for March 2024 with 
the estimated operational date now being December 2024, which is later than previously 
reported in OBC. This is due to delays in achieving project consents and obtaining completion 
of planning conditions. 
 
The anticipated final cost is now £11.6 million which is an increase to that previously reported 
in OBC. This is due to primarily inflation plus land costs and the unanticipated cost of 
compliance with planning conditions. 
 
Progress at August 2024:  Construction was approved in February 2024 via an Agreement 
between East Lothian Council, Network Rail and Transport Scotland and commenced as 
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planned thereafter in March 2024. The anticipated final cost is £12.5 million which is an 
increase to that previously reported due to impact of inflation on the contract. 
 
Whilst construction is proceeding well, uncharted buried services have been located directly 
within the bridge construction site. These are impacting the construction programme and the 
impact of this in terms of time, cost and redesign is currently being evaluated. The estimated 
operational date is now April 2025, which is later than previously reported, due to the 
unforeseen conditions encountered on site. 
 
Contact for public enquiries:  email: info@transport.gov.scot  
 
  
Project:  Borders Railway Decarbonisation  
  
Business case approved stages:  Project to facilitate the decarbonisation of rolling stock 
emissions on the Borders Railway through the installation of railway electrification 
infrastructure. This infrastructure will allow the replacement of the diesel rolling stock which 
currently operate on the route with new battery electric rolling stock. The OBC outlined that the 
total project cost was estimated to be £32 million and that the project was estimated to 
commence construction in 2023 and be operational in May 2027 (£14.4 million of total project 
cost is attributable to the Tweedbank Feeder Station).  
  
Progress at December 2023:  A refresh of the Rail Services Decarbonisation Action Plan is 
underway (as reported in March 2023 update). The outcome of this will allow for the project to 
be replanned. Timescales for this project will be determined by the wider programme and the 
rolling stock procurement exercise. 
 
A contract to provide a new Feeder Station at Tweedbank has been placed with National Grid 
PLC, with the Feeder Station planned to enter service in September 2026. This will be used to 
provide power to the planned railway electrification at the south end of the Borders Line. The 
anticipated final cost of these works is £14.4 million. A contract has also been placed with 
National Grid PLC for a new Feeder Station at Portobello. This is due to enter service in 
December 2025. The primary purpose of this Feeder Station to provide additional power and 
network resilience in the Edinburgh area. In addition, it will support the planned decarbonised 
Borders Line rail services. The anticipated cost of these works is £32.4 million. 
 
Progress at August 2024:  A refresh of the Rail Services Decarbonisation Action Plan 
continues and the outcome of this will allow for the project to be re-planned. Timescales for 
project will be determined by the associated rolling stock procurement exercise and the needs 
of the wider rail projects pipeline. 
 
Once the new Feeder Station at Tweedbank has entered service, this will be used to provide 
power to the planned railway electrification at the south end of the Borders Line. Once the new 
Feeder Station at Portobello has entered service, this will provide additional power and 
network resilience in the Edinburgh area and in addition it will support the planned 
decarbonised Borders Line rail services. Costs will be re-estimated as part of the replanning 
process. 
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Contact for public enquiries:  email: info@transport.gov.scot  
  
  
Project:  Fife Decarbonisation  
  
Business case approved stages:  Project to facilitate the decarbonisation of rolling stock 
emissions on the Fife Railway through the installation of railway electrification infrastructure. 
This infrastructure will allow the replacement of the diesel rolling stock which currently operate 
on the route with new Battery Electric rolling stock. The OBC outlined that the total project cost 
was estimated to be £210 million (exclusive of Feeder Station costs) with the full project 
estimated be operational in December 2025. 
 
Progress at December 2023:  A refresh of the Rail Services Decarbonisation Action Plan is 
underway (as reported in March 2023 update). The outcome of this will allow for the project to 
be re-planned. Timescales for this project will be determined by the wider programme and the 
rolling stock procurement exercise. 
 
A contract to provide a new Feeder Station at Thornton has been placed with National Grid 
PLC. With the Feeder Station planned to enter service in September 2026. This will be used to 
provide power to the planned railway electrification in Fife. The anticipated final cost of these 
works is £29.4 million. 
 
Progress at August 2024:  A refresh of the Rail Services Decarbonisation Action Plan 
continues and the outcome of this will allow for the project to be re-planned. Timescales for 
project will be determined by the associated rolling stock procurement exercise and the needs 
of the wider rail projects pipeline. 
 
Once the new Feeder Station at Thornton has entered service, this will be used to provide 
power to the planned railway electrification in Fife. Costs will be re-estimated as part of the 
replanning process. 
  
Contact for public enquiries:  email: info@transport.gov.scot  
  
  
Project:  CMAL – Two new 100 metre ferries   
   
Business case approved stages:  Procurement commenced and Pre-Qualification   
Questionnaires were issued by CMAL (Caledonian Maritime Assets Ltd) on 15 October 2014 
with tender returns on 31 March 2015 and the Preferred Bidder announced on 31 August 2015. 
The contract worth £97 million to build the two 100m ‘dual-fuel’ ferries for the Clyde and 
Hebrides Ferry Service (CHFS) was awarded to Ferguson Marine Engineering Limited (FMEL) 
on 16 October 2015. The first ferry was expected to be delivered in May 2018 with the second 
vessel following a few months later. Ferguson Marine (Port Glasgow) Limited (FMPG) 
purchased FMEL and its assets in December 2019 following liquidation. This included 
responsibility for the delivery of vessels 801 and 802.    
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Progress at December 2023:   On 21 December 2023, the Chief Executive Officer (CEO) of 
FMPG updated the Scottish Parliament’s Net Zero, Energy and Transport Committee (NZET) 
with advice that cost to completion and target handover date estimates for both vessels would 
be reviewed and notified by end January 2024.  
 
The previous CEO update of 29 September 2023 stated that the total estimated cost to 
complete both vessels is now £239 million plus between c£5 million to c£30 million for 
contingency. This was an increase to that previously reported at March 2023 update and is due 
mainly to rework, contractor cost and inflationary pressures. The CEO indicated that a revised 
cost forecast would be made available at the end of January 2024. The Scottish Government 
is currently planning further due diligence on these figures, which is being supported by 
external, independent financial advisors to ensure that a rigorous approach is taken to 
scrutinising this request for additional funding. 
 
The CEO’s December 2023 update also stated that Vessel 801 (MV Glen Sannox) is now 
expected to be delivered up to 2 months later than the previously indicated date of March 2024 
at the CEO’s September 2023 update. This is mainly due to contractor availability, delay to dry 
docking because of weather, design and certification issues. Vessel 802 (MV Glen Rosa) is 
now expected to be delivered by end of May 2025. This is later than previously reported at 
March 2023 update and is due in part to the cumulative effect from 801. Both delivery dates 
are conditional on a number of risks not materialising. These are being actively monitored and 
any change will inform future reporting. 
 
Progress at August 2024:  The Board of FMPG removed David Tydeman from the role of 
Chief Executive Officer on 26 March 2024 and appointed non-executive director John 
Petticrew as interim CEO.  
 
On 31 May 2024, the interim CEO updated the Scottish Parliament’s NZET Committee that the 
expected cost to completion from the point of public ownership for both vessels was £299.1 
million including contingency. This is an increase to that previously reported and is due mainly 
to rework, contractor cost and inflationary pressures.  
 
On 2 August 2024, the interim CEO signalled that the handover date for vessel 801 (MV Glen 
Sannox) had been extended from 30 September 2024. This is later than previously reported 
and is due to issues with the outfit and commissioning of the liquefied natural gas (LNG) 
system with consequential impact on other areas of outfitting and commissioning. FMPG 
launched vessel 802 (MV Glen Rosa) on 9 April 2024 and yard is now working to an expected 
delivery date of 30 September 2025.  
 
Contact for public enquiries:  email: vikki.halliday@gov.scot 
  

mailto:vikki.halliday@gov.scot
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Sector:  Health   
   
Project:  National Waiting Times Centre Board – Hospital Expansion 
Programme – Phase 2   
   
Business case approved stages:  Project is the second phase of the Golden Jubilee 
Foundation Hospital Expansion Programme (forms part of the National Treatment Centres  
Programme). The FBC outlined that the total cost was £80.9 million and that it was estimated 
to be completed in December 2022 and operational on a phased basis up to end of March 
2023 (Frameworks Scotland is procurement route for project).  
     
Progress at December 2023:  No change to cost since the last report (as reported in March 
2022 update, the total cost of the project was estimated at £82.5 million).  
 
The estimated operational date is now February 2024, which is later than the previously 
reported December 2023 (as reported in March 2023 update). This is due to delays relating to 
the assurance of the technical commissioning of systems within the building.  
 
Progress at August 2024:  No change to cost since the last report.  
 
The project began a phased opening in August 2024 to allow for processes to be embedded 
before the surgical centre is fully operational. This was later than previously reported due to 
the handover being later than estimated owing to technical commissioning issues. 
 
Contact for public enquiries:  email: john.scott@gjnh.scot.nhs.uk  
 
 
Project:  NHS Ayrshire & Arran - Foxgrove (National Secure Adolescent 
Inpatient Service)   
   
Business case approved stages:  Project comprises 12 bedded medium secure adolescent 
inpatient facility for Scotland located in Irvine, North Ayrshire (Frameworks Scotland is 
procurement route for project). The FBC outlined that the estimated cost of project was £18.7 
million and that it would be operational by December 2023 (Frameworks Scotland is 
procurement route for project).  
  
Progress at December 2023:  The facility will now not be ready to receive young people until 
the middle of March 2024, which is later than previously reported at FBC. This due to 
contractor programme delays to the completion and the 8 week testing and commissioning 
period has been delayed as a consequence.  
 
The estimated project cost is now £18.9 million which is an increase to that in FBC. This is due 
to prolongation and programme delay as well as some compensation events within the period. 
 
Progress at August 2024:  The facility remains incomplete and handover has been further 
delayed due to a significant number of quality and health and safety items that have been 

mailto:john.scott@gjnh.scot.nhs.uk
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raised with the Principal Supply Chain Partner (PSCP). The ongoing programme slippage and 
delay of handover of the facility to NHS Ayrshire & Arran continues to impact upon client 
commissioning activities planned for the post-handover period and the date whereby the health 
board will be able to admit patients. The latest programme issued by the PSCP is currently 
under review and dates remain unconfirmed. Key risks comprise the completion of defects.  
 
Following handover there will be an 8 week testing & commissioning period as well as an 
additional works programme to address issues not covered under the PSCP contract. 
Additional costs are being incurred due to prolongation and programme delay and these will be 
confirmed once all works are completed. 
 
Contact for public enquiries:  email: fraser.bell@aapct.scot.nhs.uk  
 
 
Project:  NHS Lothian - Oncology Enabling Projects, Edinburgh Cancer 
Centre   
   
Business case approved stages:  Project relates to upgrading the Edinburgh Cancer Centre 
at the Western General Hospital. The FBC outlined that the total cost of the project was £20.6 
million and that the project would be operational by November 2022 (Frameworks Scotland is 
procurement route for project).  
      
Progress at December 2023:  The estimated overall completion of project is now May 2024, 
which is later than the previously reported November 2023 at the March 2023 update. This is 
due to further phases of the project encountering unanticipated issues with the condition of the 
existing buildings. 
 
The total cost of project is now estimated at £24.7 million which is an increase to the previously 
reported £23.3 million in the March 2023 update. This is due to additional costs relating to 
rectifying fire safety defects and the implications of the construction handover being pushed 
back. 
 
Progress at August 2024:  No increase in cost or timing since last report. 
 
The overall project completion and service operational date was achieved in April 2024. All 
individual projects within the programme are now concluded. The total finalised project cost 
was £24.6 million. 
 
Contact for public enquiries:  email: Lothian.Communications@nhslothian.scot.nhs.uk  
 
 
Project:  NHS Grampian – Aberdeen Baird Family Hospital and ANCHOR 
Centre   
   
Business case approved stages:  Baird Family Hospital will provide a new facility to support 
maternity, gynaecology, breast screening and breast surgery services. It will also include a 
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Neonatal Unit (NNU), accommodation for reproductive services, an operating theatre suite, a 
Community Maternity Unit (CMU), and research and teaching facilities. ANCHOR centre will be 
connected to the existing Radiotherapy Centre and together the single facility will provide a 
focus for all ambulatory care for oncology, haematology, and radiotherapy services in the north. 
The OBC outlined a cost of £163.7 million and indicated that the ANCHOR Centre was 
projected to be operational in 2021 and the Baird to be handed over in 2021 and be fully 
operational early 2022. The FBC outlined that the total project cost was £233.2 million as per 
FBC Addendum and that the operational date for the ANCHOR Centre was estimated for May 
2023 with the Baird Family Hospital estimated for December 2023 (Frameworks Scotland is 
procurement route for project).  
   
Progress at December 2023:  No change to cost since the last report (as reported in March 
2023 update, the cost was £261.1 million). 
 
The project is in construction and making good progress. There are continuing challenging 
market conditions and as noted in the previous update, increased costs in relation to quality 
assurance and additional project and specialist resources to address and close off action 
plans, mean that the total project cost will be higher than set out in the FBC.  
 
A potential opening date for either facility is uncertain until the outcome of the ongoing design 
review is known, including an assessment of the feasibility, cost and programme impact of any 
required changes (as reported in March 2023 update, the estimated operational date for the 
ANCHOR Centre was October 2023 with the Baird Family Hospital being September 2024). 
 
Progress at August 2024:  No change to cost since the last report.  
 
A number of cost pressures are however being managed and occupation dates for either 
facility are still uncertain. The designs for both buildings are currently being revisited to 
consider design assurance learning from recent projects which is impacting on the programme 
and forecast costs. 
 
Contact for public enquiries:  email: gram.nhsgrampianfeedback@nhs.scot  
 
 
Project:  NHS Greater Glasgow and Clyde - North East Hub   
   
Business case approved stages:  Provision of a new build community hub, which will replace 
10 different buildings across Glasgow North East area. Hub will include a number of services 
including GP practices, pharmacy, podiatry, physiotherapy, speech therapy, adult mental health 
services, sexual health, social work, staff, and community-training facilities, reprovision of 
Parkhead community library and wellbeing including health improvement. The OBC outlined 
that the project was estimated to cost £67.3 million and that it was planned to be operational in 
June 2024. The FBC outlined that the project was estimated to cost £71.7 million and that it 
was planned to be operational in October 2024 (Hub West Scotland is procurement route for 
project).  
               
Progress at December 2023:  No change to FBC cost or timing since last report.  
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The FBC operational date had previously been incorrectly reported as July 2024 which is the 
handover date of the facility following construction completion. The FBC operational date is 
planned for October 2024. 
 
Progress at August 2024:  No change to FBC cost or timing since last report. 
 
Contact for public enquiries:  email: andrew.baillie@ggc.scot.nhs.uk  
 
 
Project:  NHS Forth Valley - National Treatment Centre   
   
Business case approved stages:  Project to increase Elective Care capacity is scheduled to 
be completed by end of 2022. The investment case was approved through the Scottish 
Government in 2019. Revenue costs around £9 million with capital costs around £10 million 
subject to final confirmation (forms part of the National Treatment Centres Programme).  
     
Progress at December 2023:  No change to cost since the last report (as reported in 
September 2022 update, the capital costs were confirmed as £11.1 million).  
 
The estimated project completion is now anticipated to be in 2024 but there is no confirmed 
date as yet. This is later than the previously reported June 2023 (operational date August 
2023) in the March 2023 update, and is due to assurances around a number of construction 
issues. Project completion by the principal contractor is subject to NHS Assure status.  
 
Progress at August 2024:  No change to cost since last report.  
 
The new ward continues to be delayed due to a number of construction issues primarily due to 
the incorrect installation of pipework and risks in relation to fire compliance measures. All 
parties are working to develop a technical solution to resolve these issues. A further update is 
expected late September. 
 
Contact for public enquiries:  email: scott.urquhart@nhs.scot  
 
 
Project:  NHS Greater Glasgow and Clyde - Radionuclide Dispensary  
   
Business case approved stages:  Project to create a modern Radiopharmacy facility to 
continue the manufacture of radiopharmaceutical medicines and distribution of them to Nuclear 
Medicine Departments throughout Health Boards in West Central Scotland and the West of 
Scotland. The OBC outlines a cost of £20.9 million and that the project was to be operational 
July 2025 (Hub West Scotland replaced Frameworks Scotland as procurement route for the 
project following OBC approval).  
  
Progress at December 2023:  No change to OBC cost since the last report. 
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The project is now estimated to commence construction in June 2024 which is later than the 
previously reported spring 2024 in the March 2023 update. This due to the change in 
procurement route from Frameworks Scotland to Hub West Scotland. 
 
Progress at August 2024:  The FBC is to be presented to the Scottish Government Health 
Portfolio Capital Investment Group (CIG) in September 2024. Providing a successful FBC 
approval, the project will start construction in October 2024. This is later than that previously 
reported and is due to additional governance around the assurance process. The project cost 
is now £21.4 million which is an increase in that at OBC and as previously reported and is due 
to outcome of a market testing period. 
 
Contact for public enquiries:  email: andrew.baillie@ggc.scot.nhs.uk  
 
 
Project:  NHS Lanarkshire - Monklands Replacement Project 
   
Business case approved stages:  Project will provide a replacement for the existing 
University Hospital Monklands in North Lanarkshire.  The OBC was approved in July 2023 
outlining an estimated cost of £1.344 billion and a planned operational date of 2031.  
 
Progress at December 2023:  N/A 
 
Progress at August 2024:  Although the project’s OBC was approved in July 2023, as with all 
health capital projects it was under review to assess its affordability. FBC development work is 
continuing and active discussions with NHS Lanarkshire on the impact of the budget 
settlement on the proposal to replace University Hospital Monklands are ongoing. 
 
Contact for public enquiries:  email: graeme.reid2@lanarkshire.scot.nhs.uk 
 
 
  

mailto:andrew.baillie@ggc.scot.nhs.uk
mailto:graeme.reid2@lanarkshire.scot.nhs.uk
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Sector:  Further Education   
   

Project:  Dunfermline Learning Campus (College element)   
   
Business case approved stages:  New build college campus in Dunfermline, Fife. Following 
Scottish Government approval to award the contract in December 2022, the cost of the project 
was estimated at £131 million with project completion estimated for December 2024 and an 
operational start date of spring 2025.  
  
Progress at December 2023:  No change to cost or timing of the overall project since contract 
award and the last reporting update in March 2023.  
 
Planned completion of the construction stage is now January 2025 which is later than 
previously reported. This is due to recent adverse weather which caused some slippage. 
Completion of the full project however continues to be on target for April 2025 with the campus 
being fully operational for the start of 2025-26 academic year. 
 
Progress at August 2024:  The cost of the project is now estimated at £154.5 million, which is 
an increase from contract award and as previously reported. This is due to the continuation of 
high inflation in the construction marketplace which has resulted in higher than anticipated 
costs for the fit-out element of the project, which was a variable element of the construction 
contract. Fife College has agreed a lump sum fixed price with the contractor, Balfour Beatty 
Construction Ltd (BBCL) to complete the project. This passes the risk of completing the project 
within the increased budget to BBCL. The cost for the core and shell element of the build has 
not increased as this cost was fixed from the outset of the contract with BBCL. The scope of 
the project has not changed.  
 
Planned completion of the project construction stage has slipped to September 2025, with the 
new campus now expected to be fully operational by January/February 2026. This is later than 
previously reported and is due to project delays occurred whilst Fife College considered its 
options to manage the increase in costs. 
 
Contact for public enquiries:  email: ameldrum@sfc.ac.uk 
  

mailto:ameldrum@sfc.ac.uk
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Sector:  Justice   
   

Project:  HMP Highland   
   
Business case approved stages:  HMP Highland will provide a fit-for-purpose community 
facing prison, which supports the Government's objective of reducing the risk of prisoners 
reoffending on release from custody. The OBC outlined that the total cost of the project was in 
the range of £98 million to £110 million and that it would be operational by July 2024. The FBC 
outlines that the total cost of the project will be £209.3 million and that completion of the 
construction phase will be summer 2026 with an operational date to be agreed following 
construction completion. 
      
Progress at December 2023:  No change to cost since the last report (as reported in 
September 2022 update, the project cost was £139.5 million).  
 
The second stage contract award is now anticipated to be spring 2024 and the fully developed 
programme will be agreed at this point. Completion of the construction phase is now forecast 
to be spring 2026 with an operational date later that year, which is later than the construction 
forecast of spring 2025 and operational forecast of June 2025 previously reported in the March 
2023 update. This is due to a delay in receipt of the final pricing, which is pushing back the 
date for the second stage contract award and the construction programme. 
 
Progress at August 2024:  The FBC was approved in March 2024 and the second stage 
contract was awarded in April 2024 with construction commencing thereafter. The total cost of 
the project is now £209.3 million which is an increase to that previously reported. This is due to 
increases in costs for various work packages and additional contractor prelim costs.   
 
Completion of the construction phase is now forecast to be summer 2026 with an operational 
date to be agreed following construction completion. This is later than that previously reported 
and is due to delays in receiving the final contract price. 
 
Contact for public enquiries:  email: gaolinfo@sps.pnn.gov.uk  
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Sector:  Rural and Environment   
   

Project:  RBGE - Edinburgh Biomes   
   
Business case approved stages:  Project will transform the current failing RBGE (Royal 
Botanic Garden Edinburgh) estate – home to Scotland’s national biodiversity research 
collections - to a create a world-class facility that will produce climate, economic, wellbeing and 
environmental benefits, as part of a green economic recovery for Scotland. The FBC outlined 
that the total cost of the project was to be £89.9 million and that the full programme will be 
completed by October 2027 with the public entrance Glasshouse the final planned phase of 
work. The Scottish Government funding amounts to £58 million 2021-2026 (Framework 
agreement is procurement route for project).  
            
Progress at December 2023:  No change to full FBC programme since the last report. 
 
Restoration of the A-listed Victorian Palm Hoses continues to progress positively with a 
projected completion date at the end of 2024. The infrastructure phase of the programme 
commenced in October 2023 and the key elements of this part of the programme, includes the 
design and construction of a new substation, an underground heating pipe network and 
associated services. 
  
Decant of the internationally important plant collection is largely completed, with over 40,000 
plants temporarily housed across RBGE’s visitor and research glasshouses, which are also to 
be refurbished at a later stage of Edinburgh Biomes programme. 
 
The impact of construction material inflation and labour costs during the initial phases of the 
programme continue to be assessed across the remainder of the programme which may result 
in a potential impact on later phasing of the works.  
 
Progress at August 2024:  No change to full FBC programme since last report.  
 
Restoration of Victorian Palm Houses continues positively with a projected completion date 
now expected to be spring 2025. While good progress continues, there are technical 
challenges with the project which affect both the programme and the budget, and these are 
currently being assessed. The infrastructure phase of the programme which commenced in 
October 2023 is progressing well and is expected to be complete by the end of 2024.  
 
Decant of the remaining elements of the internationally important plant collection has been 
paused awaiting the provision of additional decant space.  
 
As noted at the last update, construction inflation continues to affect the Biomes programme, in 
tandem with challenges of managing spend within a strictly annualised budget. A refreshed 
business case is in progress to inform potential future capital allocations for the later phasing 
of works across the programme covering a five-year period from 2026-27. 
  
Contact for public enquiries:  email: andrew.mackie@gov.scot   
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Summary of changes note 
   
This note summarises key points and changes within the report since the December 2023 
progress update.  
 
Projects included within the report for the first time   
• A9 Dualling Tay Crossing to Ballinluig 
• NHS Lanarkshire - Monklands Replacement Project 

 
Projects no longer included within the report   
The following projects were reported as being completed or operational within the last progress 
update and are therefore now no longer included: 
• Reston and East Linton Rail Stations  
• Barrhead Rail Enhancement   
• NHS Tayside - Electrical Infrastructure Zone 2 - Radiotherapy, Maternity and West Ward 

Block   
• National Facility for Women Offenders    
 
The following project was reported as having no availability of funding for the Health element 
within the last progress update and therefore would no longer be included going forward: 
• NHS Western Isles – Barra and Vatersay Community Campus   
 
Projects where business case has been paused 
The following Health projects in development were reported within the last progress update as 
having their business cases paused and will not be reported on further until the necessary 
capital funding to complete them becomes available: 
• NHS Grampian – National Treatment Centre   
• NHS Lothian - National Treatment Centre   
• NHS Lothian - Reprovision of Eye Services   
• NHS Ayrshire & Arran - National Treatment Centre - Ayrshire & Arran   
• NHS Tayside - Ninewells Electrical Infrastructure Zone 3   
 
Notable events relating to projects within the report since last update   
• National Waiting Times Centre Board – Hospital Expansion Programme Phase 2  – The 

project which forms part of the National Treatment Centres programme, became 
operational in July. The new Surgical Centre provides an expansion of elective surgical 
capacity, specifically orthopaedic surgery and endoscopy procedures. 

 
• Levenmouth Rail project  – The passenger railway in Levenmouth, Fife reopened for the 

first time in over 50 years when project became operational in June. The project 
reconnected local communities to the railway for the first time since 1969, with the help of a 
9km long track and two new accessible stations in Leven and Cameron Bridge. 

 
• A9 Dualling Tay Crossing to Ballinluig – The fourth phase of A9 Dualling programme was 

approved in May 2024 and project is now in procurement. In advance of the appointment of 
the contractor, a programme of advance works will be undertaken to help reduce risks to 
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the main construction contract, which will involve a variety of activities including ground 
investigation, archaeological works, environmental mitigation and utility diversions. 

   
• NHS Lothian Oncology Enabling Projects, Edinburgh Cancer Centre  – Overall project 

completion and service operational was achieved in April when all individual projects were 
completed. These included two units which provide vital care and treatment to some of the 
most unwell patients in Scotland, the new Cancer Assessment Unit and oncology ward for 
systemic anti-cancer treatment at the cancer centre in the Western General Hospital. 

 
• HMP Highland  – Construction commenced in April of a new prison in Inverness that will 

increase custody capacity, improve rehabilitation services and provide significant 
investment to the local area. Once completed, it will be Scotland’s first net-zero prison, with 
improved education and health facilities to help with rehabilitation. It will also allow more 
adult men from the Highlands and Islands to be accommodated in their local area, 
improving access for families and services. 
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