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End of Year Report – Part 1 of 3 
 
This narrative report should be submitted together with your updated logframe and financial 
report.  
 

PLEASE READ ATTACHED GUIDELINES BEFORE COMPLETING THE FORM 
                                                       
 

1. Basic Project Information  

Complete the information below for management purposes. Please indicate in the relevant 
section whether any changes to your basic project information (e.g. partners, geography, 
project dates or budget) have occurred during this reporting year. Explanations should be 
provided in section 3. 

1.1 Project Reference 
Number 

M/15/E/010 

1.2 Reporting Year From: 01/04/2017 

To: 30/09/2018 

1.3 Project Year (e.g. Year 1) Year 3 

1.4 Name of Lead 
Organisation (Grant 
Holder)* 

Link Community Development International 

1.5 Name of Partner(s)*                                  Link Community Development Malawi 

1.6 Name of Project* Integrated School Performance Improvement, 
Review and Engagement (INSPIRE) 

1.7 Project Description* This project will support the Malawi Ministry of Education 
Science and Technology (MoEST) to develop and 
demonstrate a consolidated district school monitoring 
and support system clarifying the rights and 
responsibilities of all stakeholders.   
 
This project, informed by learning from Link Malawi’s 
district projects in Dedza and Mulanje, will be the first to 
target all schools within Mchinji District, providing data to 
enable integrated planning at school, district and national 
levels. Integrated planning will lead to better targeting of 
scarce resources and more effective interventions to 
support schools, resulting in an improvement to the 
quality of education which schools deliver and improved 
learner outcomes.  
 
Innovations include an electronic school report card 
system enabling access to a wide range of school 
performance data to inform school planning; and use of 
mobile apps (on tablets) to enable data collection and 
sharing. 

1.8 Project Country/ Region* Malawi 

1.9 Project Start & End Start: 01/04/2015 



 

 

1. Basic Project Information  

Complete the information below for management purposes. Please indicate in the relevant 
section whether any changes to your basic project information (e.g. partners, geography, 
project dates or budget) have occurred during this reporting year. Explanations should be 
provided in section 3. 

Date* End: 30/09/2018 

1.10 Total Project Budget* £600,000 

1.11 Total Funding from IDF* £600,000 

1.12 IDF Development 
Priorities 

 Health                                                            Education                                                   Civic Governance                             

Please tick the box next to 
the development 
priority/priorities that your 
block grant aims to 
address 

 Sustainable Economic 
Development 

 Renewable 
Energy                                                

1.13 Supporting 
Documentation 
Check box to confirm key 
documents have been 
submitted with this report 

Up-to-Date Logical Framework (LF) 
summarising progress against relevant milestones 
for project activities, outputs, outcomes and 
impact. 

Please indicate (check box) if you have proposed 
amendments to your LF since your last report. If 
so, please detail any changes in Q3.2 

Please indicate (check box) if the LF submitted 
has been approved by the Scottish Government. 

 

 

 

 

 

 

 

 

End of Year Financial Report  

 Proposed Revised Budget (if applicable)  

Please list any further 
supporting documentation 
that has been submitted 

Appendix 1: Scottish Government’s feedback on Y3 mid-

year report 

Correspondence 1: Queries on use of underspend 

resolved 
 

 

 

 

 
1.14 Response to Previous 

Progress Reviews 
Scottish Government’s 
comments on previous 
reports (State which): 

Year 3 mid-year report:  

Scottish Government had a 
number of clarification 
questions regarding the 
use of the underspend. 
See Appendix 1 attached.   

Action taken since 
received: 

These were resolved to 
Scottish Government’s 
satisfaction. See attached 
correspondence (C1). 

 

1.15 Date report produced 27th April 2018 

1.16 Name and position of 
person(s) who compiled 
this report 

Name, Position: [REDACTED] 
International Programme Manager (Link International) 



 

 

1. Basic Project Information  

Complete the information below for management purposes. Please indicate in the relevant 
section whether any changes to your basic project information (e.g. partners, geography, 
project dates or budget) have occurred during this reporting year. Explanations should be 
provided in section 3. 

Name, Position: [REDACTED] Programme Director 
(Link Malawi) 
Name, Position: [REDACTED] 
International Programme Director (Link International) 

1.17 Main contact details for 
project, if changed 

NA 

 
 

Signed by: [REDACTED] Date: 27th April 2018 
 
Designation on the Project: Project Manager 
 
 
 

2. Project Relevance 

2.1 Project Beneficiaries 
Does the project remain relevant to the context and the beneficiaries with whom you 
are working? Please justify this in a short paragraph below.   

Feedback from our beneficiaries indicates that the project is highly relevant to 
meeting their needs: 

 85% of community members and 76% of (head) teachers strongly agree that 
the quality of school management is good, compared to 14% and 18% before 
the intervention. 

 

 85% of (head) teachers strongly agreed that their school has an effective 
improvement plan, compared to 23% before the intervention. 

 

 75% of (head) teachers and 86% of community members strongly agreed that 
the local community is effectively involved in school management, compared 
to 23% and 25% respectively pre-intervention. 

This project, building on Link’s long partnership with the Government of Malawi, was 
designed to fill a gap identified by the Ministry of Education, Science and Technology 
(MoEST) around the Directorate of Inspection and Advisory Services’ (DIAS) capacity 
to support primary school improvement. At this stage of the project we have 
embedded our approach to primary school support within DIAS, working in 
partnership with DIAS staff. The Director of DIAS commented “With Link you are 
always working within MoEST. Your deliverables, vision and sustainability is within 
Ministry needs.” In the final year of the project we have been working with our 
MoEST partners to adapt the approach to Secondary Schools, where there remains a 
significant gap around schools’ understanding of their performance against the 



 

 

National Education Standards, and how to plan for improvement. The adaptation has 
been carried out in collaboration with the Directorate of Secondary Education, DIAS, 
and Senior Education Methods Advisors from Central West Division.  

Government staff continue to dedicate significant time to working on the INSPIRE 
project. Primary Education Advisors (PEA) at district level spent on average 10-20% of 
their time on INSPIRE project activities, rising to 70% during peak activity periods, 
such as during School Review. At national level, DIAS officers who are assigned to the 
project spend around 40% of their time on it. 

2.2 Gender and social inclusion 
Please describe how your project has worked to ensure that women and girls, and 
other vulnerable groups (as appropriate) benefit from the project. Describe any 
challenges experienced in reaching vulnerable people and how these have been 
overcome. 
The focus of the project is on improving the quality of education for ALL children at 
ALL primary and secondary schools in Malawi. The need to be aware of and 
responsive to the different needs of different groups of children, including girls and 
those with special educational needs, is made clear in the National Education 
Standards (developed and produced with support from a previous Link intervention 
funded by Scottish Government) which provides the basis for the project 
interventions. This is emphasised through the School Review processes and toolkits, 
the Advisory Manual, and training for DIAS to build the capacity of DIAS staff to 
address gender inequality and social exclusion in schools as they deliver the project 
interventions and in their regular work.  
 
While the School Review and School Improvement Planning process is open to the 
whole community, we have found that more women than men attend meetings 
about school performance and school improvement because children’s education is 
widely seen as the responsibility of mothers. Fathers tend to consider their role as 
providing financial support, while mothers concern themselves with the detail of 
what children do at school and whether they actually attend.  
 
We have noted that special measures need to be in place to ensure all stakeholder 
groups can participate equally. Groups who may face particular barriers to 
participation include: parents and children with disabilities (particularly hearing and 
vision impairment); orphans and children living in child-headed households; young 
people (particularly girls); and people living with albinism. 
 
While School Review has been effective in raising awareness about the exclusion of 
marginalised children from school or low participation in school activities, and schools 
are aware of the need to take steps to address this, marginalised children and their 
parents have not been articulating these needs themselves. They require support to 
enable their voices to be heard, rather than being represented by mainstream 
stakeholders. 
 
Addressing the complex barriers to engagement faced by truly marginalised groups 
requires a dedicated investment of time and resources, which is not possible within 



 

 

the parameters of the INSPIRE project. With support from the Open Society 
Foundations we have begun to research, design and test improvements to the School 
Review and Improvement cycle. This funding enables Link to focus time and resources 
on an in-depth practice-based enquiry into some of the more challenging issues with 
the cycle that could not be addressed by past projects nor within the INSPIRE project/ 
budget. 

2.3 Accountability to stakeholders 
How does the project ensure that beneficiaries and wider stakeholders are engaged 
with and can provide feedback to the project? What influence has this had on the 
project? What challenges have been experienced in collecting and acting on 
beneficiary feedback? 

 

The INSPIRE Baseline was presented to the Monitoring & Evaluation Committee at 
the Mchinji District Council, and Link was invited to become a member of this 
committee in order to keep the District government informed of progress on the 
INSPIRE Project as well as to share M&E expertise.  
 
Stakeholders were consulted on the evaluation questions to be used for the Mid-
Term Evaluation (MTE) and the evaluation included surveys with the (head) teacher 
and a parent representative at 90 schools, and in-depth, semi-structured interviews 
with 12 key informants. The MTE draft was presented to the Mchinji Monitoring & 
Evaluation Committee for feedback.  
 
Information provided by stakeholders during the MTE revealed some key 
recommendations  for improving project delivery: 

1. Link should continue working to transfer ownership of project activities to 
stakeholders and beneficiaries in order to secure full commitment to project 
activities and to sustaining these beyond the life of the project itself. 

2. Link and MoEST should reflect on how the development of action plans following 
School Review feeds into and supports the existing School Improvement cycle and 
School Improvement Planning in particular. 

3. There is a need for further investment in training and resources to ensure successful 
and sustained national rollout of the INSPIRE model. 

4. The MTE on the Simulation Training included a number of specific recommendations 
on how to improve the effectiveness of this aspect of the INSPIRE Project (see 
Appendix 3). 

 

We have aimed to keep stakeholders at central government level informed and 
consulted through Steering Committee meetings, where they have the opportunity to 
ask questions and make suggestions to influence the project. While there were 
challenges with securing meetings of the Steering Committee during the first half of 
Year 2, attendance and engagement of members improved significantly in the second 
half and was on track in Year 3.  

 

3. Progress and Results 

This narrative report on project performance and results will be reviewed together with your 
revised and updated Logical Framework (or if not yet approved your original Logical 
Framework). See Guidelines (Annex 1) for details. 

3.1 Changes to Project Status 



 

 

3. Progress and Results 

This narrative report on project performance and results will be reviewed together with your 
revised and updated Logical Framework (or if not yet approved your original Logical 
Framework). See Guidelines (Annex 1) for details. 

Has the focus or delivery of your project changed significantly over the last financial 
year? If so, please explain how and why, and attach copies of all relevant 
correspondence with the Scottish Government. 

Following extensive research into the latest technology development and advice 
from experienced practitioners in the field, the Link team decided in Year 2 to modify 
one of the project activities under Output 2. It was decided to purchase tablet 
devices and develop an app to facilitate the collection of school performance data, 
rather than to provide laptops and solar power as per the original proposal. This has 
delayed implementation of this activity, which will continue into Year 3, but 
significantly improved the relevance and sustainability of the equipment and skills 
which are being developed. Scottish Government approved these changes. 

We also made a change to Output 4.3: Develop and pilot Finance Management 
Simulation Game. After conducting some in-depth research into needs of schools 
and communities for this intervention and found that there is not a clearly defined 
need which would be appropriately addressed through simulation training. Since the 
INSPIRE project began, MoEST have also rolled out finance management training to 
all schools, giving them the basic skills required for effective financial management. 
At the same time, we have strong evidence from the Mid-Term Evaluation that our 
current School Management Simulation Game is having a significant impact on 
community engagement in school governance and improved school management. 
There is a high demand from participating schools for further training using this 
simulation. Instead of developing a Finance simulation, we agreed to use some of the 
funds allocated to this activity on: providing refresher training for our district-based 
Master Trainers in Malawi; making improvements to the School Management 
simulation to take account of beneficiary feedback, recent learning about 
marginalised groups in Malawi, and experiences using the Simulation in Ethiopia and 
Uganda; and to repeat the School Management simulation training with the schools 
most in need of further support. Scottish Government approved this change.  
 
Additional activities were added for Year 3 and the budget and logframe have been 
updated to measure these. In summary, the additional activities are: 
 
Under Output 3: an enhanced School Review which caters to marginalised 
stakeholders in 180 schools in Dedza District. 
 
Under Output 4: community meetings in the 180 schools in Dedza where the 
enhanced School Review has been rolled out. 
 
Under Output 6: refresher training to build capacity of the District Education office to 
produce a District Education Plan based on Zone Improvement Plans and School 
Review data, and to print 400 copies of the National Education Standards in 
Chichewa, enough for every school in Dedza and Mchinji. 



 

 

3. Progress and Results 

This narrative report on project performance and results will be reviewed together with your 
revised and updated Logical Framework (or if not yet approved your original Logical 
Framework). See Guidelines (Annex 1) for details. 

 
Under M&E: capacity building for Link staff to enable more effective data collection 
to support final external evaluation, ensuring that the full impact of Scottish 
Government funding is documented and shared with external audiences e.g. case 
studies, international education conferences (Gates Global Challenges in Washington 
DC, and CIES conference held in Mexico City in March 2018).   
 
These changes were all approved by Scottish Government (see Correspondence C1 
attached). 
 
A 6 month extension for the INSPIRE Project was also approved. Additional activities 
to be delivered over the final 6 months are:  
 
Output 2  

 Training for 48 stakeholders in Mchinji and Dedza Districts on running an 
enhanced School Review which caters to marginalised stakeholders, including 
revised School Management Simulation Training. 

 Mentoring and intensive training on the Schools Integrated Information 
System database and tablet application for 57 stakeholders to ensure 
sufficient capacity within government structures to facilitate accurate data 
input, analysis and reporting, as well as the capability to train staff in other 
districts.   

 
Output 3 

 School Review in 96 schools in 6 zones in Mchinji to provide comparison data 
on the schools in the first cohort in order to measure improvements in 
performance against the National Education Standards.  

 School Review in 28 Secondary Schools in Dedza District. This will provide an 
opportunity to further test the School Review process for Secondary Schools 
which has been developed in Mchinji District in Year 3 of the INSPIRE Project. 
Having data from all Secondary Schools in two districts will enable MoEST to 
make comparisons to inform planning.  

 
Output 5 

 Radio programmes on national and local radio covering Mchinji and Dedza 
districts to raise awareness of the National Education Standards and 
opportunities for community members to hold schools accountable for 
achieving these standards.  

 

3.2 Changes to the Logical Framework 
If changes have been made to the logframe since the previous financial year please 
describe these below. Please also provide evidence (e.g. copies of correspondence) 
that these changes have been agreed with the Scottish Government. If you would like 



 

 

3. Progress and Results 

This narrative report on project performance and results will be reviewed together with your 
revised and updated Logical Framework (or if not yet approved your original Logical 
Framework). See Guidelines (Annex 1) for details. 

to make changes to your logframe, but these have not yet been approved by the 
Scottish Government, please describe and justify in detail the requested changes 
below – and highlight the proposed changes in the revised logframe. 

Result Area/ 
Indicator 

Proposed/ Approved Change 
(please clarify and evidence 
below) 

Reason for Change 

Outcome 
indicator 1 

Approved 

Target Sept 18: 6% 
(increase from 5%) 

Increased to account for impact of 
additional 6 months of project 
activity.  

Outcome 
Indicator 2 

Approved 
Target Sept 18: 70% (increase 
from 20%) 

At the Y3 mid-year report we had 
already achieved 60% so the target 
was increased to account for 
impact of additional 6 months of 
project activity. 

Output 
Indicator 1.2 

Approved 
Target Sept 18: 9 (increase 
from 8) 

Increased to account for impact of 
additional 6 months of project 
activity. 

Output 
Indicator 2.2 

Approved 
Target Sept 18: 93 (increase 
from 45) 

Increased to account for impact of 
additional 6 months of project 
activity. 

Output 
Indicator 2.4 

Approved 
Target Sept 18: 79 (increase 
from 20) 

Increased to account for impact of 
additional 6 months of project 
activity. 

Output 
Indicator 3.1 

Approved 
Target Sept 18: 425 (increase 
from 397) 

Increased to account for impact of 
additional 6 months of project 
activity. 

Output 
Indicator 5.2 

Approved 
Target Sept 18: 32 (increase 
from 13) 

Increased to account for impact of 
additional 6 months of project 
activity. 

Output 
Indicator 5.3 

Approved 
Target Sept 18: 60% (increase 
from 50%) 

Increased to account for impact of 
additional 6 months of project 
activity. 

Output 
Indicator 5.4 

Approved 
Target Sept 18: 83,425 
(increase from 19,850) 

Increased to account for impact of 
additional 6 months of project 
activity and highly significant 
impact of activities designed to 
include marginalised groups in the 
School Improvement cycle.  

Output 
Indicator 6.1 

Approved 
Target Sept 18: 1 
(reduced from 2) 

A review of the National Education 
Sector Plan will take place in July 
2018 and the new NESP for 2018 - 
2027 is expected to be ready by 
September. Districts are expected 
to await this and formulate new 
District Education Plans by 
December 2018 to reflect the 
priorities in the NESP. According to 
this revised government timeline a 
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This narrative report on project performance and results will be reviewed together with your 
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second DEP will not be produced 
during the project lifetime.  

   

3.3 Gaps in Monitoring Data 
If baseline or monitoring information is not available, please provide an explanation 
below. Where monitoring data has been delayed (since previous report), please 
provide an indication of when and how it will be made available to the Scottish 
Government. 

Data for Impact Indicator 3: 'Number and % of schools which show an improvement 
in the grades (below the pass grade) achieved by learners in core subjects in the 
PSCLE and MSCE” is not available because of unreliable reporting within the EMIS 
system which is managed by MoEST and is not within the project’s control. If the 
EMIS report for 2017-18 is finalised before the end of the project we will share the 
updated information with Scottish Government. 
 

3.4 Project Outputs 
In the table below, please list each of your project outputs, and provide further detail 
on your progress and results over this reporting period. Describe any delays or other 
challenges that you have experienced and how these have been addressed, and 
provide information about any unexpected results. Progress should be supported with 
evidence (such as links to monitoring data in line with logical framework, case 
studies, web-based information, reports etc) where possible.  

Outputs, Outcomes, Impact Indicator Summary 
 
Output: 

 10 indicators exceeded the target.  
o Indicator 5.4 was significantly exceeded due to the impact of the 

“Increasing Participatory Governance in School Improvement in 
Malawi” project in Dedza District. This project, which builds on the 
foundations laid by INSPIRE to leverage greater community 
engagement, is changing attitudes to participation in school 
improvement, particularly for marginalised groups. The targeted 
marginalisation factors are youth, disability, albinism, and extreme 
poverty. Learning from this project was shared to Mchinji District and 
resulted in higher participation there too. 

o Most of the indicators were exceeded by a moderate amount because 
of the inclusion of additional government staff in training.  

 8 indicators achieved the target. 

 1 indicator did not achieve the target.  
o Indicator 5.3 “% of District Education Plan (DEP) targets for the year 

achieved by the District” fell slightly below the target because of 
government budget constraints outwith the project’s control.   

 
Outcome: 

 1 indicator exceeded the target.  
o The improvement in exam results is greater than expected. The Mid-

Term Evaluation details how parents, learners and teachers believe 
that teaching quality, teacher and learner attendance, and community 
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commitment to education has increased as a result of the project. It is 
likely this has had a significant impact on exam performance. We will 
gather further evidence at the endline evaluation.  

 1 indicator did not achieve the target. 
o All of the primary schools in Mchinji have now taken part in School 

Review which assesses their performance against the NES. However, 
this is the first time that the schools have received this assessment 
which tells them what they need to include in their School 
Improvement Plans (SIPs). As a result, none of the schools met 
minimum standards in all of the core Standards. We expect to see 
improvement on this indicator in Year 4 (extension) when schools will 
undergo School Review for a second time, demonstrating progress 
against the baseline. 

 
Impact: 

 1 indicator is partly exceeded and partly under-achieved.  
o The pass rate is better than expected, indicating that the improved 

quality of education resulting from the INSPIRE project is having an 
impact.  

o However, the repetition rate is unchanged from the baseline. This 
suggests that stronger learners are improving their performance, but 
the weaker learners are still being left behind. Further investigation is 
required to understand to what extend school or home factors 
influence this, and what can be done to ensure all learners are 
improving.   

 On 1 indicator although we have reported against it, this does not show the 
impact of the project because the intervention has not yet taken place in 
secondary schools.  

 On 1 indicator no data is available because of unreliable reporting within the 
EMIS system which is managed by MoEST and is not within the project’s 
control.  
 

Output 1: Authority, engagement and guidance from MoEST departments (DIAS, 
Basic, Planning, Secondary and Teacher Education) to drive fully integrated central-
district-school level education planning to support systemic change in Mchinji District 

Output Indicator    Progress against Planned Milestone/ Target 

1.1 Memorandum 
of Understanding 
developed between 
four departments 
with agreed roles 
and responsibilities. 

Milestone 2 (Mar 2017) 
Planned: 1 
Achieved: 1 
 
MOU developed and signed by Directorate of Inspection and 
Advisory Services, Directorate of Basic Education, Directorate 
of Secondary Education and Directorate of Education Planning.  

1.2 Number of 
effective and well 
attended (over 50% 
of members) 
Steering 
Committee (SC) 

Milestone 2 (Mar 2017) 
Planned: 8 
Achieved: 8 
 
Engagement with the Steering Committee is on track for Year 
3. This included a field visit focused on expanding School 
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meetings that 
support individual 
department 
Technical Working 
Groups (TWGs) 

Review to secondary schools which included the Director of 
Secondary Education, a Gender Specialist from her office and 
an Education Division Manager for Central West Division. The 
district stakeholders found this very helpful. They used the visit 
to appreciate progress, get first-hand experiences and guide 
further implementation. 
 

Output 2: System for sharing accurate school performance data at community, 
school, zone, district, and central (MoEST) levels is operational 

2.1 Number of 
people (Mchinji 
District staff) 
trained in Solar 
Connect and IT 
skills 

Target (Mar 2018) 
Planned: 30 
Achieved: 34 (14 Primary Education Advisors, 13 Assistant 
Coordinators, 6 Zonal Education Management Information 
officers, 1 District Inspector. 5, female, 23 male) 
 
The number is higher than planned because of the inclusion of 
additional Zonal Education Management Information officers 
and a newly recruited District Inspector. 
 
All were trained to use the electronic data capture and 
uploading tool on the tablets. In addition the data officers have 
been trained to use the transfer software for uploading, and to 
clean and organize the data.   
 
During School Reviews most of the PEAs successfully used 
the tools without any problems and additional support was 
provided to those who required it. In order to build up better 
competence at using the tablets the participants were given 
basic computer training in word, excel and email use.   
 

2.2 Number of 
people (MoEST, 
Mchinji District, 
Dedza District, 
Central West 
Division staff) 
trained to use 
Electronic School 
Report Card 
(ESRC) database 
and tools 

Target (Mar 2018) 
Planned: 45 
Achieved: 45  
 

 3 newly recruited Primary Education Advisors (Mchinji. 
Male.) 

 13 Primary Education Advisors in Mchinji (4 female, 9 
male)  

 19 Primary Education Advisors in Dedza (4 female, 15 
male) 

 2 School Inspectors (1 male, 1 female) 

 2 District Education Managers (1 male, 1 female) 

 4 District Education Management Information Systems staff 
(2 male, 2 female) 

 2 Directorate of Inspection and Advisory Services 
Coordinators (1 female, 1 male)  

 
In addition: 

 103 parents and 206 heads and deputies were oriented 
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by PEAs at zone level before they later held community 
meetings at their schools 

 Refresher training on the updated version of the ESRC 
was held for 7 PEAs  

 
No Central West Division Staff (responsible for secondary 
schools) have yet been trained. They will be trained in Year 4 
when School Review and the electronic school report cards 
begin to be used in Secondary Schools. As a result, the target 
will be exceeded.  

2.3 Number of 
people (MoEST, 
Mchinji District, 
Dedza District, 
Central West 
Division staff) 
trained to use 
Malawi School 
Improvement and 
Support Toolkit 
(MSIST) 
 

Target (Mar 2018) 
Planned: 45 
Achieved: 55 

 

 3 newly recruited Primary Education Advisors (Mchinji, 
Male.) 

 13 Primary Education Advisors in Mchinji (4 female, 9 
male)  

 19 Primary Education Advisors in Dedza (4 female, 15 
male) 

 2 School Inspectors recruited in the course of the project (1 
female, 1 male) 

 1 School Inspector (female, Mchinji) 

 2 District Education Managers (1 male, 1 female) 

 2 Directorate of Inspection and Advisory Services 
Coordinators (1 female, 1 male) 

 13 Assistant Centre Coordinators in Mchinji (3 female, 10 
male) 

 
The target was exceeded because of the decision to train 
Assistant Centre Coordinators (ACCOs) in addition to Primary 
Education Advisors in Mchinji District in order to increase the 
capacity within the district to deliver activities both during and 
beyond the project lifetime. This was necessary because of the 
demands on Primary Education Advisors’ time, particularly 
caused by other development projects (identified as a risk to 
the INSPIRE project). Refresher training was organised to 
streamline practices, refine the tools and mentor Primary 
Education Advisors in evidence identification and collection. In 
addition, new inspectors and advisors were recruited during the 
course of the project and these individuals also received 
training. 
 
No Central West Division Staff (responsible for secondary 
schools) have yet been trained. They will be trained in Year 4 
when School Review and the electronic school report cards 
begin to be used in Secondary Schools. As a result, the target 
will be further exceeded by the end of the project.  
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2.4 Number of 
people (Dedza 
District staff) 
trained to use 
inclusive School 
Review toolkit 

Target (Mar 2018) 
Planned: 20 
Achieved: 22 
 

 20 Primary Education Advisors 

 1 Desk Officer for Primary Education 

 1 Auxiliary Primary Education Advisor (in training) 
 
The target was exceeded because of the inclusion of the Desk 
Officer for Primary Education and the Auxiliary Primary 
Education Advisor. 

 
Output 3: Electronic School Report Card (ESRC) produced for every school in  
Mchinji 

3.1 Number of 
schools which have 
an up to date 
ESRC 

Target (Mar 2018) 
Planned: 397 (217 Mchinji, 180 Dedza) 
Achieved: 446  (199 Mchinji, 247 Dedza) 
 
The target for Mchinji has not yet been reached because 
secondary schools have not yet participated in School Review 
which outputs the Electronic School Report Card. This has 
been delayed because it was necessary to undertake 
extensive consultation with MoEST partners to adapt the 
School Review approach for Secondary schools, and many 
partners were not available to participate in the consultation 
until late in Year 3. As a result, this will take place in Year 4 
(extension) in May 2018.  
 
However, the overall target has been exceeded because it was 
possible to reach all primary schools in Dedza, instead of the 
planned 180 schools, with co-funding from another project, and 
because in Mchinji the District Education Manager liked the 
intervention so much that she took the initiative to conduct 
School Review in schools which were not yet scheduled to 
participate in our project cohort.  
 

3.2 Number of and 
relevance of data 
sources used for 
the ESRC in each 
school 

Target (Mar 2018) 
Planned: 4 
Achieved: 9 
 
The list of documents for reference remains consistent. During 
the refresher training when tools were being revisited and fine-
tuned, no new documents were cited as a possible source of 
relevant information.  

 
On average a wide range of documents were referred to during 
School Review to provide data to feed in to the ESRC for each 
school. These included the Master timetable, School 
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Improvement Plan, Minutes of staff meetings, School log book, 
teachers' lesson plans and schemes of work, teachers' 
timebook, learners' attendance register, learner admission 
book, Visitors' book, and class assessment records. 
 

Output 4: Schools produce effective, relevant, realistic School Improvement Plans 
(SIPs) 

4.1 % of SIPs 
which are effective, 
relevant and 
realistic according 
to MoEST 
guidelines 

Target (Mar 2018) 
Planned: 80% 
Achieved: 100% 
 
SIPs for current year (2017/18) were all approved and are fully 
funded after being endorsed as satisfying the criteria. 
 

4.2 % of SIPs 
which were 
produced with a) 
participation of 
community and b) 
include activities 
which will be 
carried out by the 
community 

Target (Mar 2018) 
Planned: 90% 
Achieved: 100% 
 
All 2017/18 SIPs were produced with community participation. 
After the School Review all schools conducted community 
meetings to reflect on their performance as well as identify 
priorities areas for SIP.  
 

4.3 % of schools 
whose SIP 
priorities align with 
recommendations 
for school 
improvement from 
inspectors or 
advisors. 

Target (Mar 2018) 
Planned: 90% 
Achieved: 100%  
 
The practice developed from the project is that SIPs are only 
endorsed for funding when the PEA is satisfied that key 
priorities which were identified have been included. 
 

Output 5: Communities hold schools and districts accountable for delivering effective 
education (meeting SIP targets) 

5.1 Number and % 
of schools which 
achieve at least 3 
(out of a maximum 
of 6) SIP targets for 
the year 

Target (Mar 2018) 
Planned: 30% 
Achieved: 97% 
 
The achievement is for 2016/17 SIPs.  3% of the 2016/17 SIPs 
(6 in number) had to alter their initial priorities due to 
unanticipated challenges they encountered in the year hence 
did not fully meet their targets.  
 
One major challenge had to do with logistics. This affected the 
targets under 'Supplying of textbooks and other teaching and 
learning materials.' Purchasing of desks and textbooks were 
difficult to process because of the issues of engaging a 
manufacturer/ supplier, sourcing quotations and processing 
everything in keeping with government procurement 
regulations. Schools which wanted desks abandoned that 
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target in the end. Secondly some schools experienced stormy 
winds, (parts of Mchinji are subject to heavy winds). These 
needed to divert money from their priorities into high 
maintenance costs.  

SIPs for 2017/18 are still undergoing implementation so 
effective achievement will not fully be known within the project 
life. 

 
5.2 Number and % 
of PEAs reporting 
that communities 
are contributing to 
ZIP monitoring 

Target (Mar 2018) 
Planned: 13 PEAs (100%) 
Achieved: 100% 
 
In all zones ZIP implementation is done by a committee 
comprising teachers and community leaders. This enables 
communities to monitor and follow through planned activities.  
 

5.3 % of District 
Education Plan 
(DEP) targets for 
the year achieved 
by the District. 

Target (Mar 2018) 
Planned: 50% 
Achieved: 45% 

 
The DEP had 11 targets (4 under quality and relevance, 3 
under access and equity and 4 under governance and 
management). 5 i.e. just under half, were met (3 under 
governance, 1 under access and 1 under quality). Link is 
supporting the District to analyse why some targets were met, 
while others were not. The most cited challenge is reduced 
budgetary support to education by government in recent years. 
Priorities that require heavy investment are particularly at risk 
e.g. rehabilitation and maintenance of classrooms. It has been 
challenging to find finding from other sources as donor partners 
are also reluctant to fund these areas. As a result, these DEP 
targets may not be met by the project end in September 2018. 

 

5.4 Number of 
participants 
(disaggregated) 
who attend SPAM, 
zone conference 
and district 
conference 

Target (Mar 2018) 
Planned:  

 19,850 (50 per 397 schools) at SPAMs;  

 651 (3 per 217 schools) at zone conference;  

 156 (12 per 13 zones) at District Conference 
Achieved:  

 144,860 at SPAMs  
o 41,350 total from Mchinji (6,950 men, 7,389 

women, 13,034 boys, 13,977 girls)  
o 103,510 total from Dedza (46,759 men, 56,751 

women) 
o Included within these totals are 12,150 

marginalised participants: males 6,120 and 
females 6,030 

 603 (278 men, 325 women) at zone conferences 
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(Mchinji)  

 160 (77 men, 83 women) at District Conference 
(Mchinji)      

 
The target for SPAMs has been significantly exceeded due to 
the impact of the “Increasing Participatory Governance in 
School Improvement in Malawi” project in Dedza District. This 
project, which builds on the foundations laid by INSPIRE to 
leverage greater community engagement, is changing attitudes 
to participation in school improvement, particularly for 
marginalised groups. The targeted marginalisation factors are 
youth, disability, albinism, and extreme poverty. Learning from 
this project was shared to Mchinji District and resulted in higher 
participation there too. SPAMs are still ongoing in Dedza so by 
the end of the project the target will be further exceeded.  

 
The zone conference target is slightly below expectations 
because secondary school cluster (zone) conference have not 
yet taken place. These will happen after School Review in 
Secondary schools which is planned for May 2018 (Year 4).  
 

Output 6: Fully integrated (central-division-district-school) improvement plans 
developed, led by MoEST 

6.1 Number of 
zonal education 
plans (ZEPs) 
produced using 
ESRC data and 
SIPs (Mchinji) 

Target (Mar 2018) 
Planned: 13 
Achieved: 13 
 
All PEAs/zones have school review data and have planned 
their ZEPs in line with the key priorities identified from school 
review. The PEAs underwent a refresher training on alignment 
to remind them about priorities in the ZEP 

 
6.2 Number of 
District Education 
Plans (DEPs) 
produced using 
ESRC data and 
ZEPs (Mchinji) 

Target (Mar 2018) 
Planned: 1 
Achieved: 1 
 
The target was reduced from 2. In December 2018 Link 
attended a District Education Plan review meeting (we were 
the only non-governmental organisation invited to attend) 
where we learned that the District Education Plans will not be 
developed within the lifetime of the INSPIRE project. This is 
because the Ministry first wants to develop a new National 
Education Sector Plan following the expiry of the NESP in 
2017. A review of the plan will take place in July 2018 and the 
new NESP for 2018 - 2027 is expected to be ready by 
September. Districts are expected to await this and formulate 
new DEPs by December 2018 to reflect the priorities in the 
NESP. We will continue to provide capacity building to the 
DEM to support planning in the interim period and this will 
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impact on the DEP when it is developed, but it will not be 
possible for us to achieve our target of 2. The log frame 
change was agreed by Scottish Government. 
 

6.3 Number of 
reports and plans 
by MoEST which 
directly refer to 
data from school 
and district level 
Number of reports 
and plans by 
MoEST which 
directly refer to 
data from school 
and district level 

 Target (Mar 2018) 
Planned: 20 
Achieved: 20 

 
The following reports are being generated with some reference 
or use of the SIIS data for Mchinji District: 

 Advisory Services monthly report x 12                     

 Quarterly output-based report at District Council level x 
4 

 Quarterly Sexual & Reproductive Health & Nutrition 
report x 4 

6.4 Number of 
schools piloting 
innovative school 
improvement 
interventions 
(Dedza) 

Target (Mar 2018) 
Planned: 444 
Achieved: 447 
 
The Chichewa version of the NES has been distributed to all 
primary schools in Dedza (247) and Mchinji (200). Distribution 
to the 21 Secondary schools in Mchinji is planned for May 2018 
during their training for School Review, so this target will be 
exceeded by the end of the project.   
 

 

3.53.  Project Outcomes 
In the table below, please list your project outcome, and provide further detail on your 
progress and results over this reporting period. Please describe any delays or other 
challenges that you have experienced and how these have been addressed, and 
provide information about any unexpected results. Progress should be supported with 
evidence (such as links to monitoring data, case studies, web-based information, 
reports etc) where possible.  

Outcome: Schools in Mchinji deliver high quality relevant education to all learners. 
 

Outcome 
Indicator 

Progress against Planned Milestone/ Target 

1. Number and % 
of primary and 
secondary schools 
which 'Meets 
minimum 
standards' in a core 
set of National 
Education 
Standards (NES): 

1, 5, 10, 12, 16 and 

Target (Mar 2018) 
Planned: 5% 
Achieved: 1%.  
 
The cumulative total still stands at 1%. All of the primary 
schools in Mchinji have now taken part in School Review which 
assesses their performance against the NES. However, this is 
the first time that the schools have received this assessment 
which tells them what they need to include in their School 
Improvement Plans (SIPs). As a result, none of the schools 



 

 

3. Progress and Results 

This narrative report on project performance and results will be reviewed together with your 
revised and updated Logical Framework (or if not yet approved your original Logical 
Framework). See Guidelines (Annex 1) for details. 

22. met minimum standards in all of the core Standards.  
 
During Year 4 (extension) the project will conduct a second 
cycle of School Reviews for the 94 schools that underwent 
School Review in 2016 in Mchinji. These schools have been 
working towards the priorities which were identified during the 
first School Review, so we expect to see improvement in their 
performance against the core NES.  
 

2. Number and % 
of primary and 
secondary sampled 
schools which 
increase 
performance in 
MSCE and PSLCE 

Target (Mar 2018) 
Planned: 20% 
Achieved: 60%   

 48% (PSLCE)   

 57% (MSCE)    
 
61 schools out of 126 which administered the Primary School 
Leaving Certificate Exam (PSLCE) in 2017 have improved 
results compared to the previous year.   
 
12 secondary schools out of 21 which administered the Malawi 
Secondary Certificate Exam (MSCE) in the last two years have 
improved results.  
 
This increase is greater than expected. The Mid-Term 
Evaluation details how parents, learners and teachers believe 
that teaching quality, teacher and learner attendance, and 
community commitment to education has increased as a result 
of the project. It is likely this has had a significant impact on 
exam performance. We will gather further evidence at the 
endline evaluation.  
 

“If we check in learners’ exercise books, they are showing 

improvement” Community member 

“The pass rate has improved this year is as a result of the 

review which helped teachers to prepare well” Community 

member 

“A good number of children were selected to national 

secondary schools” Teacher 

 

“Many learners are being promoted to higher classes” 

Teacher 

“Parents are now happy to send their children to school 

because of good performance in Standard 8 exams” Teacher 
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Please add additional indicators as required 

 Project Impact 
In the table below, please list each of your project outcomes, and provide further 
detail on your progress and results over this reporting period. Please describe any 
delays or other challenges that you have experienced and how these have been 
addressed, and provide information about any unexpected results. Progress should 
be supported with evidence (such as links to monitoring data, case studies, web-
based information, reports etc) where possible.  

Project Impact: Improved learner outcomes in Mchinji District 

Impact Indicator Progress against Planned Milestone/ Target 

1. % of learners, 
disaggregated by 
gender (and other, 
e.g. Special 
Education Needs, 
Orphans, ultra-
poor, if available) 
passing the 
Primary School 
Leaving Certificate 
of Education 
PSLCE ; Number 
and % of learners 
(disaggregated) 
repeating Standard 
1 and 5.   

Target (Mar 2018) 
Planned:  

- PSLCE pass rate 70%  
- Repetition  rate 10% 

Achieved:  
- PSLCE pass rate: 76.9% (Boys 81.2%,                                                                                                                                                                                                                                                                          

Girls 72.8%) 
- Repetition rate: 

Boys 25% 
Girls 24% 

 
The pass rate is better than expected, indicating that the 
improved quality of education resulting from the INSPIRE 
project is having an impact. However, the repetition rate is 
unchanged from the baseline and remains far higher than the 
target. This suggests that stronger learners are improving their 
performance, but the weaker learners are still being left behind. 
Further investigation is required to understand to what extend 
school or home factors influence this, and what can be done to 
ensure all learners are improving.   
 

2. Number and % 
of learners 
(disaggregated) 
passing the Malawi 
School Certificate 
of Education 
(MSCE); 'Number 
and % of learners 
(disaggregated) 
repeating Form 4 

Target (Mar 2018) 
 
Planned:  

- MSCE pass rates male 63%, female 48%;  
- Repetition at Form 4.7%. 

 
Achieved:  
MSCE pass rates 

- Boys 58.9%,  
- Girls 50.7%;            

 
Repetition  

- Boys  3.0%  
- Girls 2.7%                

 
The pass rate remains significantly below target. As INSPIRE 
has not yet started working in secondary schools, the project 
has not yet had an impact. As the secondary school 
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interventions are only beginning to be implemented at the end 
of Y3 and will be completed in Y4 (extension) it will 
unfortunately not be possible to assess the impact of the 
intervention on this indicator by the end of the project. The 
repetition rate is lower than the target and we anticipate this 
will reduce further as INSPIRE begins to impact in secondary 
schools, although measuring this within the project life span will 
not be possible.  
 

 'Number and % of 
schools which 
show an 
improvement in the 
grades (below the 
pass grade) 
achieved by 
learners in core 
subjects in the 
PSCLE and MSCE 

Target (Mar 2018) 
Planned: 10 (5%) 
Achieved: Information Unavailable.  
 
The district EMIS system still only has data for the 2017 grades 
because of inconsistent data capturing. If EMIS is able to 
address the challenges with the 2018 data by September, we 
will be able to assess this indicator by the end of the project.  

3.7 Risk Management 
If progress towards delivering activities and outcomes is slower than planned or there 
have been delays in the delivery of the project, please explain: a) What the issues 
have been and whether they were highlighted on your risk register? b) What actions 
have been taken in response to these issues? 

Issue/ Risk On risk register? Action Taken Outcome 

Competing 
priorities for PEAs' 
time mean they are 
unable to 
participate fully in 
project. 

Yes To date 
participation of 
PEAs has been 
good, but at times 
they have been 
unavailable. We 
worked with the 
District Education 
Office to train 
ACCOs on some 
project activities so 
they can provide 
support when 
PEAs have 
competing 
engagements. 

Project activities 
have been 
delivered on 
schedule. 

MoEST and 
districts unable to 
provide fuel for 
supervision or 
inspection visits: 
The cost of fuel 
has increased in 

Yes Link is supporting 
Mchinji district to 
put pressure on 
MoEST to replace 
their vehicles and 
provide an 
adequate amount 

Activities have 
been implemented 
as planned to date, 
but we will continue 
to monitor this and 
may need to 
increase the fuel 



 

 

3. Progress and Results 

This narrative report on project performance and results will be reviewed together with your 
revised and updated Logical Framework (or if not yet approved your original Logical 
Framework). See Guidelines (Annex 1) for details. 

recent months due 
to the fluctuation of 
the Kwacha, 
putting further 
pressure on 
strained 
government 
budgets. This is 
exacerbated by the 
fact that most of 
the motorcycles 
are very old and 
have turned into 
“fuel guzzlers”. 

of fuel. We will 
support a Full 
Council meeting in 
Mchinji to discuss 
this.  However, we 
are conscious that 
the government 
does not have a 
significant budget 
available for 
vehicle 
replacements or 
fuel (particularly 
due to increasing 
costs as a result of 
inflation). Link will 
continue to provide 
a fuel allowance to 
top up what the 
government is able 
to provide for 
INSPIRE activities, 
and supports 
coordinated 
planning so visits 
to schools can be 
kept to a minimum.  

allowance further.  

MoEST staff 
especially at DIAS 
and Planning 
unable to support 
the project at 
planned times due 
to competing 
priorities. DIAS 
staff were engaged 
in curriculum 
change processes 
while planning staff 
were running 
several country-
wide surveys 
during the period.  

 
Yes 

Some activities 
were rescheduled 
to accommodate 
Ministry 
representatives, 
while others were 
implemented with 
their remote 
guidance and 
input.  

All activities were 
completed on 
schedule, but 
reliance on remote 
guidance created 
additional demands 
on Link staff time to 
confirm 
implementation 
details.  

MoEST staff are 

not available to 

attend training due 

to demands by 

other national 

programmes. 

 
Yes 

Link staff 
intensified 
coordination with 
NRP district 
coordinators, 
Coordinating PEAs 
and District 

All activities have 
been completed, 
but some took 
place later than 
planned.  
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Critical 

programmes in the 

period were the 

National Reading 

Programme (NRP) 

and the children’s 

immunization 

campaigns by 

Ministry of Health, 

both of which used 

PEAs who are key 

INSPIRE project 

partners.  

Education 
Managers to make 
sure advance 
notice of such 
national 
programmes is 
obtained and 
activities can be 
rescheduled if 
required.  

Serious illness of 

the Dedza project 

manager.  

No. 
Raised in End Y1 
Report. 

The Programme 
Director and 
Mchinji Project 
Manager, and 
Dedza Project 
Officer put in more 
of their time to 
ensure that 
activities proceed 
(although this 
additional time was 
not paid for by the 
INSPIRE project). 

The project is 
mostly on track, but 
there have been 
some delays and 
staff are under 
strain.  

Chieftaincy 
wrangles in certain 
parts of Mchinji 
district are clearly 
affecting the proper 
running of schools, 
and therefore their 
ability to meet 
minimum 
standards in the 
core NES.  This is 
particularly 
significant in 
schools that sit on 
the boundary of 
two chieftaincies 
and where the local 
leaders are fighting 
for ownership of 
the school. In some 

No. We have already 
seen that the 
School Review and 
Community 
Meeting process 
has provided a 
platform to bring 
these issues into 
the open so they 
can be discussed 
and steps taken to 
resolve them (See 
Appendix 6). 
Through 
Stakeholder 
Meetings at district 
level we will focus 
on supporting the 
Education 
Committee to lobby 

We will continue to 
monitor the 
affected schools 
closely to assess 
whether the School 
Review process 
and the Education 
Committee 
interventions lead 
to improvement.  
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areas the 
community is 
fighting for school 
land to use it for 
farming purposes. 
As such there is 
lack of cooperation 
or commitment 
from the 
community on 
school 
improvement 
matters. 

for the District 
Council’s 
intervention in 
boundary or 
chieftaincy 
wrangles. 

    

    

Please add additional issues as required 

 

4. Sustainability 

4.1 Partnerships 
Provide a brief description of the roles and responsibilities of all partners, including in 
M&E. Have roles and responsibilities changed or evolved? Please provide a brief 
assessment of your partnership, including its strengths, areas for improvement and 
how this will be addressed. This section should be completed by lead partners based 
in Scotland and Malawi. 

Link Community Development International: Compiling timely and accurate project 
reports, including all financial documents; responding to funder requirements; 
overseeing the monitoring and evaluating element of the project; providing partner 
capacity building in M&E, donor reporting and project delivery; recruitment and 
management of external technical assistants; intervention research to ensure 
efficiency and value for money; dissemination (national and international); and 
partnership building. 
 
Link Community Development Malawi: Leading on all project activities including 
managing and overseeing daily project activities, conducting  needs analyses and 
baseline production, managing the day-to-day expenditure, contributing to project 
reporting, regularly monitoring project activities, participating in periodic reviews of the 
project in conjunction with Link International, local dissemination & networking 
(Malawi-Scotland Partnership, attendance at technical working groups, District NGO 
Networks, District Education Networks, the Civil Society Education Coalition, 
workshops by local and international NGOs such as CBM on integrating disability 
inclusion into education projects). 
 
Directorate of Inspection and Advisory Services: Lead partner within MoEST, 
formulated the Steering Committee with MoEST colleagues, and comments on project 
planning and delivery.  
 
The partnership between Link Malawi and DIAS is very strong, with DIAS being 
involved at every stage of project design and delivery.  



 

 

“INSPIRE did not come from Link. It came from our relationship. We designed 
together. If we want to sustain ownership, we require continuing of the 
partnership between DIAS and Link, so when partners see partnership they 
shouldn’t hesitate to fund it.” Mr Agabu, Director DIAS 

However, the constraints of the project budget meant that it was not possible to 
include a wide range of DIAS representatives to observe every activity. This created 
some frustration within the DIAS central team as they are keen to maintain a high 
level of ownership and maximize learning from the project.  

Mchinji District Education Office: Mchinji District makes district education staff 
available to work with Link Malawi for the successful implementation of project 
activities. Mchinji District ensures that Link Malawi affords access at all reasonable 
times to all relevant locations, systems and data required by Link staff for the 
performance of its obligations. The District also ensures that Link is afforded all 
reasonable and necessary support and assistance.  
 
Over a period of 2.5 years Link has built a strong working relationship with the District 
Education Manager (DEM) and her team in Mchinji, leading to a high level of 
participation of government staff in project delivery. The DEM took the initiative to 
deliver some project activities in non-project schools within the District without 
additional financial support, demonstrating her strong approval of the intervention, as 
well as a high level of ownership of the activities. It is noted that a greater sense of 
ownership of project activities needs to be built at the community and school levels in 
order to fully embed the benefits, but there is a good level of local support and 
ownership at this stage of the project.  

Dedza District Education Office: Dedza District makes district education staff 
available to work with Link Malawi for the successful implementation of project 
activities. Dedza District ensures that Link Malawi affords access at all reasonable 
times to all relevant locations, systems and data required by Link staff for the 
performance of its obligations. The District also ensures that Link is afforded all 
reasonable and necessary support and assistance.  
 
Link continues to build on the strong partnership with the District Education Office in 
Dedza, which has been in operation for 10 years, and includes co-location of Link and 
Ministry staff in the District Education Office. A new District Education Manager come 
into post in 2016 and the Link team in Dedza ensured that she was introduced to 
Link’s capacity-building approach and fully supports the involvement of district 
education staff in project activities. The DEM ensures that district staff and zone staff 
are present during the district project meetings, helps to deliver INSPIRE training, and 
has overseen the translation of the National Education Standards, the development of 
which was a former Link project funded by the Scottish Government, into Chichewa.  

Additional Research (replaces University of Pretoria as more cost-effective and 
using Scottish expertise): Consultants from Additional Research supported the mid 
-term evaluation, are providing capacity-building to Link Malawi staff and will conduct 
the final external evaluation. They also train Link Malawi staff in all M&E processes so 
they can take an increasing level of responsibility for project M&E. 
 

4.2 Exit Strategy 
Describe the key components of your exit strategy and outline progress towards 
achieving it. Provide any other achievements or progress towards ensuring that your 
project remains sustainable in the longer term (including in relation to local ownership 
and capacity, and resourcing). Describe any challenges and how these will be 



 

 

addressed. 

Our exit strategy is to build capacity within the Ministry of Education, Science and 
Technology and to put in place data management systems which are robust and 
sustainable. By the end of the project MoEST will have the skills and equipment they 
need to continue the project aims in the longer term. At the end of Year 3 this process 
is well under way with building capacity within the Directorate of Inspection and 
Advisory Services in using the improve advisory tools and in training others to use this 
Toolkit. The Toolkit is owned by DIAS and DIAS staff have been fully involved in its 
development so they are able to adapt it to meet the changing needs of the 
organisation and Malawi’s education sector beyond the lifetime of the project.  
 
During the 6 month extension we will strengthen our exit strategy by embedding skills 
more widely and deeply within MoEST at national, division, and district levels. The 
focus of the extension is on consolidating skills and providing opportunities for MoEST 
staff to lead on activities in order to practise using these skills with Link staff providing 
support rather than demonstrating new approaches. The need for this consolidation 
has become apparent in the last few months as MoEST has begun to enforce 
retirement policies, meaning that up to 50% of Primary Education Advisors who were 
trained under INSPIRE will be replaced in the next six months. Consolidation of 
training and expansion of training to all District Education Office staff during the 
extension will enable us to maintain institutional capacity within Dedza and Mchinji 
districts, and to strengthen capacity at the division and central levels to train new staff 
in future.  
 

 

5. Learning and Dissemination 

5.1 Lessons Learned 
Describe briefly any lessons learned during this reporting period, and how it will 
influence the project and your work moving forward. 

 
Through the Mid-Term Evaluation we learned a number of lessons:  
 

1. The value of making use of existing networks and relationships to secure 
support for project development and delivery; 

2. The importance of meaningful partnership working in fostering strategic, 
targeted, effective and sustainable solutions;  

3. The impact of stakeholders’ ownership of project activities on successful and 
sustainable delivery; 

4. The ability to deliver project activities within the resource constrained 
circumstances in which DEM offices are operating, without making special 
provisions for the pilot district, so that sustainability is highly likely and scaling 
is realistic. 

The MTE recommended that Link continues working to transfer ownership of project 
activities to stakeholders and beneficiaries in order to secure full commitment to 
project activities and to sustaining these beyond the life of the project itself. In 
particular, Link should work with the INSPIRE Steering Committee to ensure they 
emphasise that the engagement of government officers at district and national level is 
expected because this is a government project, rather than an external NGO project, 
and to coordinate the activities of various projects within the Ministry of Education so 



 

 

5. Learning and Dissemination 

that synchronised work plans are agreed and adhered to.  

It also recommended that Link and MoEST reflect on how the development of action 
plans following School Review feeds into and supports the existing School 
Improvement cycle and School Improvement Planning in particular.  

The need for further investment in training and resources to ensure successful and 
sustained national rollout of the INSPIRE model highlights an opportunity for NGOs 
and donor partners to continue to support the Government of Malawi in this policy 
area, in order to ensure the gains from the INSPIRE project, and the momentum 
behind the process, is not lost. 

Interviews with stakeholders also indicated that the potential of the School 
Management Simulation Training to influence school improvement had not been fully 
realised, largely as a result of the limited time for delivering the training, and revealed 
a small number of unintended negative consequences. The following are 
recommendations to address these points:  

1. Extend the time for the training so that two rounds of the game are played and 

that training takes place at school level, rather than cluster level. Ensure time 

and financial resources are available to do this.  

2. Ensure all relevant stakeholder groups are represented so there is broad 

understanding of the different roles each group needs to play to mobilise the 

whole community to support the school.  

3. Consider repeating training and holding more training sessions so more 

people can be trained in each school.  

4. Consider adapting the game to provide stronger skills in community 

mobilisation / stakeholder involvement in school improvement, or supplement 

the SMST with targeted training for headteachers on building positive 

community relations.  

5. Ensure that trainers are prepared to empower stakeholders and build capacity 

in a positive way, rather than in ways which might damage relationships 

between school and community stakeholders. 

In order to address these recommendations, we conducted refresher training with the 

Link Malawi team and plan to test different options for delivering the Simulation 

Training in Year 3 to ensure this intervention has maximum impact. With the 

agreement of Scottish Government we modified Output 4 to reflect this.  

During Year 3 we have begun adapting our interventions to Secondary Schools and 

we learned a number of lessons during delivery of the School Management 

Simulation Training (SMST) in secondary schools which will inform the project 

delivery going forward: 

1. The training showed that the new SMST is a powerful way of demonstrating 

how the National Education Standards (NES) work. Participants appreciated 

the training and they found that it will help them focus their management on 



 

 

5. Learning and Dissemination 

taking their school to the next level in terms of quality of education. 

2. The training also revealed that there is a gap in the knowledge and application 

of the NES among secondary schools (through a quick assessment before the 

training) participants struggled to name even any NES and how they apply 

them.     

3. It also revealed that secondary schools did not fully understand how the 

Inspectors use the NES to assess a school’s performance. (Some secondary 

schools have been inspected - we have requested to have these records so 

that we can create some kind of baseline). 

In terms of project delivery we have learned that the approach of building capacity 
within the government to deliver training is effective for sustainability, but challenging 
for meeting project milestones due to conflicting priorities in the schedules of senior 
government staff. Link staff working flexibly and dynamically to adjust to government 
schedules has proven effective in maintaining our approach of building capacity in the 
system without allowing deadlines to shift significantly. 
 
Interventions to increase participating, particularly of marginalised groups, had a 
much greater impact than expected. This is extremely positive for participation, 
inclusion, and more relevant school improvement planning. However, it also presents 
the need for additional skills in managing larger and more diverse groups of 
participants during community meetings. The skills both for increasing inclusion and 
managing these groups will be integrated into the training on enhanced School 
Performance Review.  
 
Link’s small team is heavily reliant on the skills of a small number of individuals and if 
they move on or are unavailable due to illness, there is a significant risk of delay of 
project activities. To combat this we have adopted a collaborative project delivery 
approach, where Link staff and MoEST staff work together in order to spread skills 
among the staff and government partners.  

 
5.2 Innovation and Best Practice 

Summarise briefly any examples of innovations/ innovative approaches or best 
practice demonstrated by your project during this reporting period. Please explain why 
these are innovative or best practice, and detail any plans to share these with others. 

The SIIS database enables MoEST for the first time to access electronic data on 
school performance (education quality) which can be analysed to inform their work on 
school improvement, and to produce school report cards to support school 
improvement at district, school and community levels. Accurate and timely information 
will be available on every primary and secondary school in Mchinji and Dedza (the 
project Districts) enabling MoEST to understand gaps and obstacles to better 
prioritise resources as well as celebrate and share successes. Ultimately education 
efficiency should be greatly improved. 
 
The development of an application to enable PEAs to complete School Review 
information on mobile tablets keeps DIAS at the forefront of technology which is 
appropriate and relevant to their needs and context. The decision to use tablets was 
made based on reviewing the best practice of established international development 
organisations such as RTI and FHI360, drawing on their experience with similar 
technology in the health and education sectors. We are making use of Scottish 
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expertise through technology company Bemo who are developing the app.  
 
We are collaborating with VSO whose ABLE project in Malawi will build on the SIIS 
database. 
 
The School Management Simulation Training (SMST) is a unique interactive method 
of building capacity of the school staff and community members to develop effective 
school improvement plans which relate to the National Education Standards. Due to 
dissemination of the results, there is interest in adapting this approach in The 
Philippines. 
 
Additional dissemination is detailed in 5.3 below.  
 

5.3 Dissemination 
Summarise briefly your efforts to communicate project lessons and approaches to 
others (e.g. local and national stakeholders in Scotland and Malawi, academic peers 
etc). Please provide links to any learning outputs. 

In March 2018, Link’s International Programme Director attended and presented at 
the Comparative and International Education Society’s conference in Mexico, 
attended by over 2000 participants. She met with various Donors, funders and 
practitioners and made a presentation on the INSPIRE project. 
 
The International Programme Director also was invited to attend UNESCO’s Policy 
Forum on using school data to improve accountability and transparency in education. 
Link’s approach to social accountability monitoring, including that funded by Scottish 
Government in Malawi, is featured in the 2017/18 Global Education Monitoring Report 
(http://gem-report-2017.unesco.org/en/home/  p.56). Link was the only European 
NGO present. 
 
NB Attendance at international conferences was not funded by Scottish Government.  
 
Link International regularly discusses project developments with members of Scotland 
Malawi Partnership and NIDOS at networking meetings and training events. Link 
Malawi does the same at Malawi-Scotland Partnership events, including the 2018 
Malawi-Scotland Annual Symposium and AGM (attended by Joanna Keating). Link 
Malawi’s Programme Director Fritz Kadyoma twice attended the MoEST Technical 
Working Group on Standards, Research and Development during Year 3 and 

discussed issues related to project interventions.  
 
As a key partner Mr Agabu and DIAS are involved in disseminating Link’s Scottish 
Government-funded work. In a March 2016 visit to the World Bank in Washington Mr 
Agabu described how the National Education Standards were facilitated by Link using 
Scottish Government funding.   
 

5.4 Wider Influence 
Briefly describe any intended or unintended influence on development outcomes 
beyond your project. For example influence on local and national policy, contribution 
to debate on key development issues, uptake by other projects etc. 

http://gem-report-2017.unesco.org/en/home/


 

 

 
 Link is coordinating with other organisations working on education improvement in 

Malawi. One of Link’s roles in MERIT is to design and deliver methods to inform and 
engage parents and communities in their children’s literacy development and in 
understanding how well their school is meeting their child’s learning needs. With RTI 
we have discussed how this will connect to the data gathered by inspectors and 
advisors about school performance and entered in the SIIS database. We are 
beginning to explore the potential of using the SIIS database to produce school report 
cards including a focus on literacy.  
 
VSO’s ABLE project aims to develop an online system for storing and accessing 
inspection and advisory information. We have been consulting with VSO over the past 
year to ensure that this online platform build on the SIIS database which exists at 
district and national levels. The ABLE Steering Committee includes MoEST 
representatives as the INSPIRE Project does, so Ministry can lead on ensuring that 
the two projects are aligned to the same government priorities.  
 
With the agreement of Scottish Government we have delivered School Management 
Simulation Training to Primary Education Advisors in Blantyre under their Malawi 
Leaders of Learning programme with Scottish Government funding. We hope to 
continue this partnership in Year 3, building on the improvements initiated by the Mid-
Term Evaluation.  
 
In March 2016 VSO conducted training for inspectors on the National Education 
Standards as part of a training programme for their Unlocking Talent project. They 
worked with Elisabeth Ritchie, who has led the development of the National Education 
Standards, the MSIST and inspection and advisory training through Link’s SIAS and 
INSPIRE projects to ensure that best practice in the use of these tools are being 
shared by the inspection and advisory services in all parts of Malawi.  
 
A study visit of Ugandan Ministry of Education officials will visit the INSPIRE project in 
2018 to understand how the NES and SIIS systems operate, especially the data 
exchange flows and school feedback mechanisms. This learning may then inform 
Ugandan inspection and school improvement systems. This is not funded by Scottish 
Government. 
 
 

 

6. Financial Report 

The narrative report below should be provided in conjunction with the Budget Spreadsheet 
report (see Annex 2). Please fill in the Budget Spreadsheet to: (a) confirm actual spend for 
the year and justify any significant disparities between programmed expenditure and actual 
expenditure within the financial year, (b) detail programmed spend for next year. 
 
Please note that any carry-over of funds to the next financial year should have been agreed 
with the Scottish Government by January 31st of the current financial year. 

6.1 Project Underspend 
Please note whether the project has reported a significant underspend, and whether 
the Scottish Government has agreed to this being carried forward.  If this has been 
agreed, please provide copies of or links to relevant correspondence.  Please indicate 
whether the underspend is the result of currency fluctuations or other issues with 
project delivery.   

On the Y3 Budget v Actual report, we have added a column in Y3 to show 
underspend carried forward. We have included the underspend in the revised 



 

 

programmed expenditure column in Y3, so that the actual expenditure is shown 
against the revised Y3 budget which was approved by Scottish Government. 
 
At the end of Year 3 there is a total underspend of £33,552. £4,533 of this is due to 
currency fluctuations.  
 
There is an underspend of £5.6k in running costs in country, of which £1.6k is audit 
costs not yet utilised. The remaining amount of £4k is for rent and office consumables 
because costs have been incurred but not yet invoiced. We would like to roll forward 
the full amount of £5.6k to Year 4 Extension when these bills will be paid.  
 
£26k is underspend on Outputs. Of this, £15k is monitoring, evaluation and 
dissemination, which has been moved to September 2018 which will be the project 
end following the extension, as agreed with Scottish Government. The remainder is 
on activities which have not been delivered on time and will be moved to Y4. These 
activities are: 

- 2.2 Develop ESRC: some consultancy costs for refining the system are still 
unspent because the system has not yet been trialled with secondary schools. 
This will be done in Year 4.  

- 3.4: Secondary School Review. This is delayed because of the need to consult 
extensively with government and the lack of availability of the staff required for 
the consultation. This progressed well at the end of Year 3 and we are ready 
to begin implementing in early Year 4. 

- 5.1 District Conference. This must take place after the secondary schools 
have participated in School Review, so has been moved to Year 4.  

 
There is £4.5k underspend on travel as a result of cost-sharing with other projects and 
lower than anticipated costs e.g. for vehicle maintenance. However, we anticipate 
further vehicle maintenance costs in Y4. 

 
6.2 Cost Effectiveness and Efficiency 

Please detail any efforts by the project to reduce project costs, whilst maintaining the 
quality of the project – for example through managing projects costs, efficient 
resourcing, working with and learning from others etc. 

The decision to alter the type of IT and solar equipment which will be used to 
support data entry for the Schools Integrated Information System (SIIS) under 
Output 2 was made to ensure most appropriate, sustainable and cost-effective 
equipment is used for this project. Instead of purchasing laptops and solar 
connect equipment which has proven to have a limited life-span and is costly 
to maintain and  replace, we agreed with Scottish Government that we will 
purchase tablets which are cheaper to purchase, more affordable and 
straightforward to charge and support more efficient data entry. 
 

6.2 Co-finance and Leverage 
Please provide details of any co-finance or leverage that has been obtained for the 
project during the reporting period, including how the funds/ resources will contribute 
to delivering more and/or better development outcomes. 

 
As discussed in 2.2, we have funding from the Open Society Foundations which 
enabled us to ensure that the School Review Cycle is inclusive of all sections of the 
community, including those who are typically marginalised from participation in school 
management and school improvement.  
 
The VSO ABLE project is directly building on INSPIRE work to increase access to the 



 

 

school performance database.  
 

 
 
 

7. IDF Programme Monitoring 

The list of IDF programme indicators are listed below. With reference to Q46 on your 
application form, please report on progress for the IDF programme indicators that you have 
committed to tracking in your original proposal, including the ‘Poverty and Vulnerability 
Indicators’, which are obligatory for all Scottish Government funded projects. 

1. IDF Programme – Poverty and Vulnerability  (compulsory)  

1.1 Indicator 1.1 Total number of people directly benefitting from the project 

Baseline Female Male Total Brief description (e.g. small-holders) 

0 

79,195 68,468 147,663 

 Community members / parents 

participating in School Review and 

School Improvement Planning/ 

Zone Conferences / District 

Conferences. 

 (Head) Teachers receiving 

professional development through 

participation in School Review and 

E-School Report Cards. 

 School Management Committee 

members trained with School 

Management Simulation Training 

 Primary Education Advisors 

(Mchinji and Dedza) trained in 

School Review, E-School Report 

Cards, National Education 

Standards, DIAS Handbook, 

Advisory Manual. 

 DIAS officers at national level 

trained on SIIS database, E-

School Report Cards, Advisory 

training.   

State the evidence that supports the progress described 

Training records, school meeting and conference attendance sheets. 

1.2 Indicator 1.2 Total number of people indirectly benefitting from the project 

Baseline Female Male Total Brief description (e.g. small-holders) 

0    
152,845  

   
165,549     318,394  

Primary School learners in 397 schools. 

State the evidence that supports the progress described 

 

2. IDF Programme – Civic Governance and Society (optional) 

2.1 Indicator 2.1 Number of formal legal institutions supported to improve citizens’ access 
to justice and human rights 

Baseline Total Brief description (e.g. paralegal service) 

   



 

 

7. IDF Programme Monitoring 

The list of IDF programme indicators are listed below. With reference to Q46 on your 
application form, please report on progress for the IDF programme indicators that you have 
committed to tracking in your original proposal, including the ‘Poverty and Vulnerability 
Indicators’, which are obligatory for all Scottish Government funded projects. 

State the evidence that supports the progress described 

 

2.2 Indicator 2.2 Number of people who have directly benefitted from improved access to 
judicial and paralegal services 

Baseline Adult 
Female 

Adult 
Male 

Child 
Female (< 

18 yrs) 

Child 
Male (< 

18 yrs) 

Total Brief description (e.g. 
widows) 

     

State the evidence that supports the progress described 

 

2.3 Indicator 2.3 Number of organisations with increased awareness of good governance 
and human rights 

Baseline Total Brief description (e.g. paralegal service) 

   

State the evidence that supports the progress described 

 

2.4 Indicator 2.4 Number of people with increased awareness of good governance and 
human rights 

Baseline Female Male Total Brief description (e.g. small-holders) 

     

State the evidence that supports the progress described 

 

2.5 Indicator 2.5 Number of people who are engaged in advocacy for improving citizens’ 
rights 

Baseline Female Male Total Brief description (e.g. small-holders) 

     

State the evidence that supports the progress described 

 

3. IDF Programme – Education (optional) 

3.1 Indicator 3.1 Number of schools with improved management and resourcing for 
provision of quality education 

Baseline Total Brief description (e.g. primary school) 

0 397 Primary Schools in Mchinji and Dedza 
Districts.  

State the evidence that supports the progress described 

Monitoring data (School Review visits, Community Meetings, School Improvement 
plans); INSPIRE Mid-Term Evaluation. 

3.2 Indicator 3.2 Number of children/ learners benefitting from improved management and 
resourcing of schools 

Baseline Female Male Total Brief description (e.g. girls, visually-
impaired) 

0 
   
152,845  

   
165,549     318,394  

Primary School learners in 397 schools. 

State the evidence that supports the progress described 

EMIS enrolment data. INSPIRE Mid-Term Evaluation.  

3.3 Indicator 3.3 Number of people trained in improved school inspection and/ or 
improvement services 



 

 

7. IDF Programme Monitoring 

The list of IDF programme indicators are listed below. With reference to Q46 on your 
application form, please report on progress for the IDF programme indicators that you have 
committed to tracking in your original proposal, including the ‘Poverty and Vulnerability 
Indicators’, which are obligatory for all Scottish Government funded projects. 

Baseline Female Male Total Brief description (e.g. government staff) 

0 15 40 55  Primary Education Advisors 
(PEAs) 

 Assistant Centre Coordinators 
(ACCOs)  

 DIAS Coordinators   

 District Education Managers 

 School Inspectors 

State the evidence that supports the progress described 

Training records. 

3.4 Indicator 3.4 Number of new teachers qualified to provide quality education that is 
safe, equitable and accessible to all children 

Baseline Female Male Total Brief description (e.g. primary) 

     

State the evidence that supports the progress described 

 

3.5 Indicator 3.5 Number of people entering into higher education 

Baseline Adult 
Female 

Adult 
Male 

Child 
Female (< 

18 yrs) 

Child 
Male (< 

18 yrs) 

Total Brief description (e.g. 
secondary, vocational) 

     

State the evidence that supports the progress described 

 

4. IDF Programme – Health (optional) 

4.1 Indicator 4.1 Number of health professionals with up-to-date skills, knowledge and 
qualifications in essential healthcare 

Baseline Female Male Total Brief description (e.g. nurses) 

     

State the evidence that supports the progress described 

 

4.2 Indicator 4.2 Number of women who have access to improved maternal and neonatal 
healthcare services 

Baseline Total Brief description  

   

State the evidence that supports the progress described 

 

4.3 Indicator 4.3 % births assisted by a skilled provider 

Baseline Total Brief description  

   

State the evidence that supports the progress described 

 

4.4 Indicator 4.4 Number of people directly reached by improved essential health services 

Baseline Adult 
Female 

Adult 
Male 

Child 
Female (< 

18 yrs) 

Child 
Male (< 

18 yrs) 

Total Brief description (e.g. 
malaria) 

     

State the evidence that supports the progress described 

 



 

 

7. IDF Programme Monitoring 

The list of IDF programme indicators are listed below. With reference to Q46 on your 
application form, please report on progress for the IDF programme indicators that you have 
committed to tracking in your original proposal, including the ‘Poverty and Vulnerability 
Indicators’, which are obligatory for all Scottish Government funded projects. 

4.5 Indicator 4.5 Number of people who have access to improved essential health 
services 

Baseline Adult 
Female 

Adult 
Male 

Child 
Female (< 

18 yrs) 

Child 
Male (< 

18 yrs) 

Total Brief description (e.g. 
maternal health) 

     

State the evidence that supports the progress described 

 

4.6 Indicator 4.6 Number of institutions with improved essential health services 

Baseline Total Brief description (e.g. district clinic) 

   

State the evidence that supports the progress described 

 

4.7 Indicator 4.7 Number of people with increased awareness of determinants of health 

Baseline Adult 
Female 

Adult 
Male 

Child 
Female (< 

18 yrs) 

Child 
Male (< 

18 yrs) 

Total Brief description (e.g. 
malaria prevention) 

     

State the evidence that supports the progress described 

 

5. IDF Programme – Sustainable Economic Development (optional) 

5.1 Indicator 5.1 Number of people supported to establish or improve business/ economic 
activities 

Baseline Female Male Total Brief description (e.g. agriculture 
marketing) 

     

State the evidence that supports the progress described 

 

5.2 Indicator 5.2 Number of people accessing credit 

Baseline Female Male Total Brief description (e.g. widows) 

     

State the evidence that supports the progress described 

 

5.3 Indicator 5.3 % increase in household income 

Baseline Female Male Total Brief description (e.g. vegetable farming) 

     

State the evidence that supports the progress described 

 

5.4 Indicator 5.4 Number of small holder farmers supported to adopt environmentally 
sustainable agricultural practices 

Baseline Female Male Total Brief description (e.g. vegetable farming) 

     

State the evidence that supports the progress described 

 

5.5 Indicator 5.5 % increase in agricultural yield 

Baseline Female Male Total Brief description (e.g. maize) 

     

State the evidence that supports the progress described 



 

 

7. IDF Programme Monitoring 

The list of IDF programme indicators are listed below. With reference to Q46 on your 
application form, please report on progress for the IDF programme indicators that you have 
committed to tracking in your original proposal, including the ‘Poverty and Vulnerability 
Indicators’, which are obligatory for all Scottish Government funded projects. 

 

6. IDF Programme – Renewable Energy (optional) 

6.1 Indicator 6.1 Number of public institutions e.g. clinics, schools accessing renewable 
energy 

Baseline Total Brief description (e.g. district clinics, 
schools) 

   

State the evidence that supports the progress described 

 

6.2 Indicator 6.2 Number of households accessing renewable energy 

Baseline Female Male Total Brief description (e.g. solar) 

     

State the evidence that supports the progress described 

 

6.3 Indicator 6.3 Number of individual lamps/ lanterns sold 

Baseline Total Brief description (e.g. lantern) 

   

State the evidence that supports the progress described 

 

6.4 Indicator 6.4 Number of community based ‘mini-grids’ that have been established 

Baseline Total Brief description 

   

State the evidence that supports the progress described 

 

 
 
 
 
 



 

 

Annex 1: Guidance Notes: End of Year Report 
 

 This report is to be completed by all project managers/leaders at the end of the 
financial year.  

 Please complete this form electronically. 

 Once complete please send this reporting form, by email to your Scottish 
Government project manager. 

 The report should be submitted by the end of April following the financial year to 
which the report relates. 

 

Question Guidance 

Basic Project Information 

1.1 The project reference number was given to you by the Scottish 
Government in your grant offer letter – please refer to it in all 
correspondence.  This is a number unique to your project and helps the 
Scottish Government track information relating to your project within the 
system. 

1.2 Insert the financial year for which you are reporting 

1.3 Insert the year of your project (i.e. Year 1, 2 or 3) 

1.4 Insert the name of your lead organisation responsible for managing the 
grant (based in Scotland). Please make a note if this has changed during 
this financial year. Reasons for changes should be reported in section 3. 

1.5 Insert the names of your partner organisations in Scotland and Partner 
countries. Please make a note if this has changed during this financial 
year. Reasons for changes should be reported in section 3. 

1.6 Insert the name of your project in the space provided. This should 
correspond with the name given in your grant offer letter. Please make a 
note if this has changed during this financial year. Reasons for changes 
should be reported in section 3. 

1.7 Provide a brief project description as per your grant offer letter. 

1.8 Insert the geographical area in which your project is being implemented. 
Please make a note if this has changed during this financial year. Reasons 
for changes should be reported in section 3. 

1.9 Insert start and end dates. The start date is the date you received your first 
tranche of funding. 

1.10 Insert the total project budget (including funding from other sources). 
Please make a note if this has changed during this financial year. Reasons 
for changes should be reported in section 3. 

1.11 Insert the total amount of funding received through the IDF for this project. 

1.12 Indicate the theme that your project addresses (tick as many boxes that 
apply.) 

1.13 Confirm that supporting documentation has been included with your report. 
Please tick those boxes that apply. Confirm whether any changes have 
been made to the logical framework, and whether the LF submitted has 
been approved by the Scottish Government (or is pending approval). 
Reports that do not include all required documentation will not be 
considered complete. 

1.14 Please reference previous (actionable) feedback that you have received in 
your last MY and EY report, and describe any action that has been taken in 
response/ since then. 

1.15 Insert the date that your report was produced. 

1.16 Insert the names and positions of the key person(s) involved in preparing 
your report. 

1.17 It is essential that you let us know if any of your contact details have 



 

 

changed, either in Scotland or in Malawi. 

Project Relevance 

2.1 Provide a brief update on the context in which your project is working, and 
describe briefly how your project remains relevant to your project 
beneficiaries. 

2.2 Working towards gender equity and social inclusion is considered essential 
to any projects funded through the IDF. Please describe briefly how your 
project is delivering this. 

2.3 Please describe briefly how beneficiaries are engaging with the project (if 
at all) and what effect that is having, as well as any challenges in engaging 
with them. 

Progress and Results 

3.1 If your Project has changed significantly in the focus of its delivery since 
your last report, please explain how and why, attaching copies of all 
relevant correspondence you have had with the Scottish Government 
about this. Please also describe and explain any changes to basic project 
information here. 

3.2 If your Logical Framework has changed over the last Financial Year please 
detail and explain these here. This enables us to more quickly understand 
the changes and your progress, based on the most up-to-date information. 

3.3 An update on any delays or challenges in monitoring will help us to 
understand the information presented in the report and logframe. 

3.4 For this question you will need to refer back to your most up-to-date 
APPROVED logical framework.   Looking again at the output indicators 
outlined, please comment on the progress made towards achieving these 
during the reporting period, including any challenges and how these were 
overcome.  This should include a narrative (where relevant) as well as 
quantitative data – indicating clearly the milestones (including dates) and 
progress to date using the same measurement unit (e.g. number/ 
percentage) provided for the baseline etc. should be outlined using a 
percentage or number. E.g. By end March 2016, 5 wells have been dug in 
the last year against a milestone target of 4. 

3.5 For this question you will need to refer back to your most up-to-date 
APPROVED logical framework.   Looking again at the outcome indicators 
outlined in your original application, please comment on the progress made 
towards achieving these during the reporting period, including any 
challenges and how these were overcome. 

3.6 For this question you will need to refer back to your most up-to-date 
APPROVED logical framework.   Please comment on the overall impact 
of the project to date, including any challenges and how these were 
overcome. 

3.7 If progress towards delivering activity and outcomes has been slower than 
planned, please use this space to indicate the reasons why and whether 
any of the risks outlined in your application have impacted on the project. 

Sustainability 

4.1 Provide a brief update on how your partnership is working and evolving. 

4.2 Detail briefly your progress towards ensuring that your project will be 
sustainable in the longer term. We would like you to refer back to your exit 
strategy in your application form) as well as reflect on other elements of 
sustainability. 

Learning and Dissemination 

5.1 The Scottish Government is very interested to hear of lessons you may 
have learnt during any aspect of the project and may use your experience 
in future policy consideration. 



 

 

5.2 The Scottish Government is very interested to hear of any innovations or 
examples of best practice, and how projects are sharing good practice 
more widely. 

5.3 The Scottish Government would like to know how the work of the project is 
being communicated more widely to a range of stakeholders in Scotland 
and beyond. 

5.4 The Scottish Government would like to know if your project (whether 
intended or unintended) is likely to have an influence on policy. 

Financial Reporting 

6 For this question, you will also need to complete the summary page 
of the budget spreadsheet.  Please use the budget headings on the 
spreadsheet to provide a detailed breakdown of actual expenditure 
incurred during the financial year to which this report relates, against 
expenditure planned as well as expected expenditure for the next financial 
year.  Please outline any reasons for any discrepancy in the budget spend.  
N.B If the budget spend is more than 10% different from the original 
estimate please use the additional tabs on the budget spreadsheet to 
provide more detail. 

6.1 It is important for us to understand and learn from how projects budget, 
including reasons for underspend. 

6.2 The Scottish Government is interested in how projects are working 
efficiently and effectively.  

6.3 Please detail if the project has succeeded in sourcing additional funds to 
enable it to extend its work. 

IDF Programme Monitoring 

7 The Scottish Government needs to understand who is being reached by 
the IDF and how therefore it is essential that projects contribute to 
programme monitoring. 

 



 

 

Annex 2: Budget Spreadsheet Report 
 


