
 

 

Scottish Government Rwanda Development Programme 
 

End of Year 1 Report  
 

1. General Project Information  

1.1 Project Reference 
Number: 

RWA7 

1.2 Name of 
Organisation: 

Challenges Worldwide 

1.3 Lead Partner(s): Twin Rwanda 

1.4 Project Title: Rwanda Coffee Market Building for People and 
Prosperity  (CoPP) 

1.5 Reporting Period: From: 31/10/2017 

To: 33/03/2018 

1.6 Reporting Year: 1 

1.7 Project Start ate 1st October 2017 

1.8 Project End date March 2020 

1.9 Total Project 
Budget* 

 £1,343,931 

1.10 Total Funding 
from IDF* 

£1,343,931 

1.11 Have you made any changes to your logframe?  If so please outline 
proposed changes in the table below.  Please note all changes require 
Scottish Government approval.  If changes have already been approved 
please indicate this in the table.  

Outcome/Output Proposed /Agreed 
Change  

Reason for 
Change 

Date Approved 
and by whom 

Outcome 1. 

Indicator 1.1. 

Number of 
cooperatives whose 
operating capacity 
increases by 50%    

 

 

Adjusted target. Not 
all cooperatives are 
at the same level, 
some at a more  
advanced level of 
structure, 
governance, and 
operations; whilst 
others lack in many 
areas. Reduction to 
target of 3  is more 
realistic for the 
number of 
cooperatives whose 
capacity can be 
increased by 50%. 

 

Outcome 1. 

Indicator 1.2. 

 

New indicator  

Number of 
cooperatives whose 
operative capacity 

As above. 
Information from 
baseline highlighted 
the fact that a 

 



 

 

increases by 20%  percentage  
increase of 20% 
was more realistic 
for the majority of 
cooperatives. 

Outcome 1. 

Indicator 1.3. 

Number of 
cooperatives with  
30%  increase  in 
jobs created  by the 
end  of the project  
as a result of  
heightened coffee 
sales  and improved 
operating capacity 

 

 

Percentage increase 
in new jobs created 
by the end of the 
project as a result of  
heightened coffee 
sales  and improved 
operating capacity. 

Percentage 
increase in jobs  a 
better measurement 
than the number of 
cooperatives 
achieving a 30% 
increase  

 

Outcome 2 

 Indicator 2.1  

Average number of 
new buyers per 
cooperative 
introduced by Twin 

Wording adjusted to 
reflect  buyers 
introduced by Twin 

 

Outcome 2 

Indicator 2.2 

 

New indicator  

Percentage of 
volume sold to 
buyers introduced by 
Twin increased by 
5% each project 
year.  

 

Additional indicator 
added to capture 
volume of sales.  

 

Outcome 2 

Indicator 2.3 

Increased  number 
of cooperatives 
exporting   to the 
international 
specialty market 

 Adjusted target 
since  baseline 
reflected that 6 of 
the 8 cooperatives 
are already 
exporting to the 
international 
speciality market 

 

Outcome 3 

Indicator 3.2 

An increase in the 
number of  women 
engaged in the 
project  (from a 
current average of 
35%  across all 
cooperatives), in 
addition to 
increasing 
participation of  
other marginalised 

A percentage  
increase in the 
number of women 
engaged in the 
project 

Revised to split the 
women and 
marginalised 
persons to allow for 
more effective 
impact and 
measurement.  

 

 



 

 

groups such as 
people with 
disabilities,  through 
adaptation of 
training materials,  
promotion of 
equitable money 
distribution, use of  
accessible training  
venues and  
arranging training 
around childcare. 

Outcome 3 

Indicator 3.3 

 

New indicator  

A percentage 
increase  in the 
number of 
marginalised persons 
engaged in the 
project 

Revised to split the 
women and 
marginalised 
persons to allow for 
more effective 
impact and 
measurement 

 

Output 1 

Indicator 1.1 

Number of persons 
trained in budgeting, 
cost management, 
book-keeping, price 
risk management, 
cash flow, 
marketing, 
leadership.    

 Adjusted target 
Baseline has 
provided a clearer 
picture of the key 
individuals for 
training. Overall 
target revised to 
130 persons to be 
trained.  

 

 

Output 1. 

Indicator 1.2 

Number of 
cooperatives who 
have   developed  

long term business 
plans  

Number of 
cooperatives with up 
to date, 
comprehensive, long 
term business plans 
and pitch decks 

Baseline has 
confirmed that  all 
eight cooperatives 
have business 
plans in place, but 
some have 
significant gaps and 
none have pitch 
decks in place. 
Adjusted targets. 

 

Output 2 

Indicator 2.1 

Number of 
cooperatives whose 
cupping scores 
increase by 5% 

Number of 
cooperatives whose 
cupping scores are 
consistently above 83 

 

Revised from 
increasing the 
cupping scores as a 
better measure  of 
improvement  and 
maintenance of 
performance  

 

Output 2 

Indicator 2.4 

 

New indicator 
Number of potential 
new buyers sent 
samples  

Used to track the 
outcome of 
increasing the 
number of new 
buyers attained.  

 

Output 3 Increased To allow for better  



 

 

Indicator 3.3 

Increased ability of 
community 
members to engage 
in the project 
through improved 
access to  HH solar 
light 

percentage  of 
community members  
able to engage in 
economic activity 
with access to HH 
solar light  

understanding of 
impact and 
achievement 

1.12 Supporting 
Documentation 
Check box to confirm 
key documents have 
been submitted with 
this report 

Up to date Logical Framework, which 
reflects any changes detailed above. x 

 

Up to Date Budget Spreadsheet                       x 

Case Study 
 

Report Author: [redacted] Signature: 
 

 
 
 
 

2. Progress and Results  

2.1 Please give an update on the progress your project has made during the 
reporting period. Please use this space to update us on what has gone well 
and any challenges you have experienced, detailing how you have overcome 
these. (Max 500 words) 
Challenges and Twin have made excellent progress in a number of key areas on 
CoPP. The first was with recruiting, training and deploying our project team. This 
consists of two business trainers (one male and one female) and two community 
facilitators (one male and one female). Both partners share an office in Kigali and are 
benefiting from working closely together. Challenges has also ensured that all project 
partners were included in initial steering meetings, planning meetings, communication 
meetings and the very successful kick off meeting that took place in Edinburgh in 
December.  
 
The second was the development of a wide range of positive relationships. There are 
many stakeholders in the coffee value chain in Rwanda and it was important to 
manage these appropriately. One of the key relationships is with the project 
cooperatives. The initial project launch workshop, held in Kigali in October, was 
extremely successful in outlining the project, meeting with the cooperative leadership 
and gaining their feedback and approval. Since that meeting the relationship between 
the cooperatives and the project staff has been excellent with the cooperative 
leadership being forthcoming with information and engaging fully with the project field 
team throughout the baseline assessment.  Other positive relationships we have 
developed are with the national and regional authorities, organisations that are 
currently working with some of the cooperatives and with green energy companies. 
 
The third project success was the planning, conducting and completing the combined 
project baseline and community mapping exercise. Internal communications, 



 

 

meetings and planning ensured that this was highly successful. The project also 
responded to the request from cooperatives by ensuring that it was completed before 
the coffee harvest in March. Since the baseline the project management team have 
been able to refine the Log Frame and Gantt and design follow-up activities with each 
of the cooperatives. 
 
A fourth highlight has been the start of the market and communication initiatives. 
Using a local film company footage of the coffee “journey” has been filmed in-country  
at one of  the cooperatives.  This footage is in the process of being transferred to the 
Media Coop in Glasgow.  Editing and then dissemination of the video, accompanied 
by campaign material, will be coordinated by SFTF and Challenges.  
 
Two community initiatives have been initiated. The project has distributed reusable 
sanitary pads to girls in two communities and has held a workshop at Sholi 
cooperative training 50 women in making these.   
 
Although the first six months has been very successful there have been two 
challenges. First, there have been two office burglaries (Feb and Mar) in different 
office locations. Challenges and Twin have worked together to reassure staff and 
increase security protocols in order to mitigate against this happening again. The 
other main challenge has been with mapping out the activities of other organisations 
working within the cooperatives. Challenges and Twin have addressed this by hosting 
an open meeting for any organisation working in the cooperatives to promote 
coordination and reduce the chance of any duplication of efforts. 
 

2.2 Have you completed all baselines for the project? If not please explain why 
and describe what plans are in place to ensure these are completed. If you 
have please ensure these have been added into your logframe. (Max 200 
words) 
Both the baseline and community mapping exercise have been completed for the 
project.  The design of the combined exercise was led by the in-country Regional 
Coordinator and Business Trainers but was an iterative process which built on the 
input from multiple stakeholders. It was also externally reviewed and tested prior to 
implementation.  The timing was guided by the cooperatives who requested that it be 
held before the start of the busy coffee harvesting and processing season (March-
May). It was therefore held over a six week period between  February and March  
The baseline had 153 questions and interviews were held with a wide selection of 
cooperatives and community members over a two day period in each cooperative.  
The baseline results were then collated into a simple document consisting of twenty-
seven key measurements that will allow the tracking of the deliverables contained 
with the logframes document.  
 
Some of the baseline figures are currently unknown, for example revenue figures for 
the 2017 harvest season. Once these figures are available, they will be incorporated 
into the baseline.  
 

2.3 Have you experienced any delays to planned activities? Please provide full 
details including what action is being taken to bring activities back on track. 
(Max 250 words) 

 
There were a number of delays which slowed down activities in the first six months. 
It took us slightly longer than anticipated to recruit and induct all staff. 

 Business Trainers had to be trained in designing and conducting the baseline 
and community mapping exercise. 



 

 

 We had to allow  for a period for the baseline to be tested and adjusted 

 The baseline had to fit around the timing of the cooperatives which meant that 
business training had to be deferred to the start of Year 2.  

 Identification of community solutions was carried out during the community 
mapping exercise but the delayed timing of this meant that the majority of the 
implementation work had to be rescheduled to the start of Year 2.   

 Marketing initiatives –  work was started on a video and campaign materials to 
be used in Scotland (to be premiered in September) but this work takes 
several months and was not completed during the Year 1 timeframe.   A local 
company has been identified for websites for cooperatives but work on 
progressing this was deferred to the start of Year 2.  

 
The main delays have been with Output 2 activities since our partner, Twin, had to 
complete a no cost extension for a previous project. Discussions were held with Twin 
who confirmed that they would be able to  get back on track during Year 2  by utilising 
both the delayed spend from Year 1 and Years 2  to ramp up on all activities but 
especially  on: 

 Compiling buyer feedback 

 Training on quality standards 

 Arranging buyer visits  

 Reviewing marketing activities  
 
Work on all these activities is scheduled to start in April 2018 and will be carefully 
monitored on the Year 2 project Gantt. 

 

2.4 Project Outcomes 
In the table below, please list each of your project Outcomes, and provide 
further detail on your progress and results over this reporting period. Describe 
any delays or other challenges that you have experienced and how these have 
been addressed, and provide information about any unexpected results (for 
example where targets have been vastly exceeded). Progress should also be 
updated within the relevant fields of your logframe. 

 

Outcome Indicator Milestone / 
Achievement  

Progress  

1.1 
Number of cooperatives whose 
operating capacity increases by 
50% 

End of Year One to be 
achieved = 0 

Progress = 0 

 1.2 
Number of cooperatives with  30%  
increase  in jobs created  by the 
end  of the project  as a result of  
heightened coffee sales  and 
improved operating capacity 

End of Year One to be 
achieved = 0% 

Progress = 0 

 2.1 
Average number of new buyers per 
cooperative 

End of Year One to be 
achieved = 1 

Progress = 0 
Due to starting the 
project in the immediate 
lead up to the coffee 
harvest it was not 
possible to gain the 
relevant information in 
time to speak to buyers 



 

 

 2.2 
Increased number of cooperatives 
exporting to the international 
specialty market 

End of Year One to be 
achieved = 0 

Progress = 0 

 3.1 
Improvements in coffee storage, 
equitable  farming practices, 
community market literacy and HH 
solar PV providing an ability to 
work/study in the evening 

End of Year One to be 
achieved = 1 Mapping 
exercise and 2 
community initiatives 
5% of HHs adopt solar 
PV 

Progress = 1 Community 
Mapping exercise 
conducted as part of the  
baseline and 2 
community initiatives 
established on reusable  
sanitary pads.  
4 HH solar PV supply 
chains researched  
during the first six 
months of the project 
and a decision made to  
inform  cooperative and 
community members  on 
the options available.  
Work on this aspect will 
now be scaled up so that  
Year 1 targets are 
included with Year 2. 

 3.2 
An increase in the number of  
women engaged in the project  
(from a current average of 35%  
across all cooperatives), in addition 
to increasing participation of  other 
marginalised groups such as 
people with disabilities,  through 
adaptation of training materials,  
promotion of equitable money 
distribution, use of  accessible 
training  venues and  arranging 
training around childcare. 

End of Year One to be 
achieved = 5% increase 
in number of women 

Progress = 0   Focus 
was on conducting the 
baseline to establish the 
numbers employed 
within the cooperatives 
and the proportion of 
women and  
marginalised  who were 
already engaged with 
them. 

2.5 Project Outputs  
In the table below, please list each of your project Outputs, and provide further 
detail on your progress and results over this reporting period. Describe any 
delays or other challenges that you have experienced and how these have been 
addressed, and provide information about any unexpected results. Progress 
should also be updated within the logframe 

Output:  can you line these up with the original outputs and milestonesName of 
Output 
 

Output Indicator Milestone / Target Progress 
1.1  
Number of staff trained in 
budgeting, cost management, 
book-keeping, price risk 
management, cash flow, marketing, 
leadership. 

End of Year One to be 
achieved = 40 individuals 

Progress = 0  The timing 
of this had to be revised  
since the first six months 
of the project   was 
needed to  recruit and 
train staff,  design and 
implement the baseline 



 

 

study  and  collate the 
data that had been 
acquired.   

1.2 
Number of cooperatives who have 
developed long term business 
plans  

End of Year One to be 
achieved = 0 

Progress = 0 

 1.3. 
Number of operational 
improvements in place funded by  
access to finance 

End of Year One to be 
achieved = 4 

Progress = 0 
Access to finance study 
within coffee value chain 
completed. This has 
enabled understanding 
of access to finance and 
following operational 
improvements. This will 
now be scaled up in 
Year 2. 

 2.1 
Number of cooperatives whose 
cupping scores increase by 5% 

End of Year One to be 
achieved = 1 

Progress = 0 Baseline 
has reflected that a 
better performance 
measurement would be 
cupping scores 
consistently   at 83 or 
above. Approval sought 
to adjust this. Twin   had 
to devote time to a late 
running project on a no 
cost extension  so a 
number of activities have 
had to be deferred to 
Year 2 

 2.2 
Number of marketing initiatives 
including videos, branding, 
website/social media and buyer 
visits/ trade fairs attended by key 
cooperative staff 

End of Year One to be 
achieved = 5 

Progress = 2 The first six 
months have been used 
to draw up and agree a 
shared marketing plan 
and calendar of 
activities.    It was 
agreed that the 
timeframe was too short 
to organise a buyer visit 
to coordinate with 
Fairtrade fortnight and 
that a buyer visit should 
be deferred to the 
beginning of Year 2.   
It was also agreed that   
the initial focus should 
be on a video that could 
be used for campaigning 
work and that the design 
of individual websites for 
the cooperatives   should 
be deferred to Year 2. 
The initial in country 



 

 

filming has been 
completed and footage 
for the video has been 
submitted to the Media 
Coop in Glasgow. SFTF 
are currently 
coordinating footage in 
Scotland and it is 
expected that this video 
will be ready by the 
Summer.  Accompanying   
campaign materials have 
been designed by SFTF 
and will be distributed   
to coincide with the 
video.  
 

 2.3 
Number of cooperative staff and 
farmers trained in and compliant 
with best practise quality standards 

End of Year One to be 
achieved = 20 

Progress = 0 Twin   had 
to devote time to a late 
running project on a no 
cost extension  so a 
number of activities have 
had to be deferred to 
Year 2 

 3.1 
Number of community solutions 
identified through mapping process 
and acted upon 

End of Year One to be 
achieved = 8 

Progress = 2  Following 
the  mapping exercise  
the Community 
Facilitators  have been 
working on the testing of 
a reusable sanitary pad  
which, it is hoped, will 
encourage women’s  
engagement.  49 have 
been distributed to girls 
in two communities for 
test marketing.   
A workshop was also 
held with 50 women in 
Sholi cooperative to train 
them in making reusable 
sanitary pads.  

 3.2 
Increased range of community 
members involved in the livelihood 
project 

End of Year One to be 
achieved = 5% 

Progress = 5% The 
sanitary pad project has 
trained 50 women  in 
making reusable pads. 

 3.3 
Increased ability of community 
members to engage in the project 
through improved access to  HH 
solar light 

End of Year One to be 
achieved = 5% 

Progress = 0% 
HH solar supply chains 
have been identified but  
the project is looking at 
helping HHs to  choose 
most suitable options for 
themselves rather than   
focussing on one 
supplier. 



 

 

  

3. Operational plans and partnerships 

3.1 Are all staff required to deliver the project now in place? If not, please explain 
what action you are taking to ensure all essential roles as outlined in your 
application, are in place as you move into year two of the project. If plans for 
staffing has changed, please tell us about this. (Max 200 words) 
All staff are in place.  Expatriate staff were recruited and in place as of December 
2017 and led the recruitment of national staff. 
 
The project hired two national staff (one male and one female) as Business Trainers 
(originally listed as consultants). These were recruited from the alumni of the 
International Citizen Service programme that Challenges has been running in 
Rwanda since early 2017.  This meant that each of the staff members had already 
received business training in and just needed supplementary training to ensure that 
they were fully briefed with the aims and delivery goals for the project. Their 
responsibilities include; capturing initial data through the baseline, and providing 
support to coffee cooperatives, ensuring relationships with key stakeholders, 
providing support to expert facilitators to deliver training to cooperative staff 
 
Two Community facilitators (one male and one female) were also hired to work 
alongside Enactus in designing the community mapping exercise and planning for 
community initiatives. 
 
    

 

3.2 Are all partnerships on the project now in place? Please update on how these 
partnerships are progressing, letting us know about any highlights, challenges 
or changes to roles and responsibilities. (Max 300 words) 
Relations with district level representatives had already been established by Twin 
Rwanda prior to the start of the project and are being further strengthened by 
ensuring that all planned interventions, including materials for training, are agreed 
and signed off by district authorities. This also means that interventions are in line 
with the Rwandan Development Board strategies.  
 
The project is also working in close partnership with other agencies to ensure that 
activities complement other work and reduce chances of duplication. In particular we 
have been liaising with, and learning from, Sustainable Harvest - another organisation  
that focuses on building capacity  and creating access to markets  for cooperatives 
alongside the Rwanda Cooperative Agency, International Cooperative Alliance and 
NCCR. Relationships with these agencies and departments will help us to design 
appropriate training material for the cooperatives.  
 
Strong relationships with key community personnel - including, sector leaders, cell 
leaders (a cell leader is the equivalent of a district leader but at a local level), and 
youth leaders - have been created by the Community Facilitators.  
 
MoUs with all cooperatives still need to be drafted, agreed, and signed. These will be 
based on the deliverables and intended interventions and will therefore be tailored to 
each of the project cooperatives.  

 
 

3.3 Have any visits to the project taken place in this period? Please give details 
including key activities and outputs of these visits.  



 

 

Date of Visit Key achievements / 
outputs of visit 

Follow up actions 

UK PM  October An initial project kick off 
meeting, with 
representatives of all the 
8 cooperatives, was held 
in Kigali in mid October 
2017. This was used to 
discuss the various 
elements of the project, 
review timing and agree 
any changes to activities  
based on feedback. 

 Adjustments made to 
timing of activities with 
follow on training being 
moved to the beginning 
of Year 2.  
 

SG Two representatives 
from the Scottish 
Government’s 
Department for 
International 
Development visited the 
project during January  
2018 

 

4. Financial Information  

This section will be reviewed alongside your end of year financial report, which 
must be included with this report. Please ensure an explanation for any variance to 
planned expenditure is provided against each budget line in the space provided in 
the budget spreadsheet.  
 

4.1 If your spending is not on track as expected, please outline the reasons why, 
and detail what plans are in place to bring spending back on track. If you are 
requesting changes to your budget at this stage, please outline them below. 
(Max 350 words) 
 
Staffing costs are higher than expected for national staff since we under-budgeted for 
the daily rate and we also needed additional staff for the data collection.  We plan for 
costs to even out during the course of the project since there will be a reduced need 
for staffing towards the end of the project.  
 
Office costs are higher than predicted due to a number of reasons. We had to provide 
a down-payment of several months.  Rental for suitable premises was higher than 
expected and we had to hire a security guard following two break-ins.  We plan to 
mitigate this by reducing security ( during the day),  both Challenges and Twin being 
reapportioning office overheads as the office is increasingly used by other projects. 
The down-payment will not be recouped until we leave the office premises but needs 
to be discounted from the overall spend. 
 
Travel: International travel is higher than expected since we omitted to include an 
airfare for the flight out to Rwanda for the Country PM.   This higher cost will be 
accommodated within the overall travel budget. In country travel is lower than 
expected because of activities being deferred. 
 
Output 2:  Twin advised that they had a late running project in Rwanda and would 



 

 

have to focus on the completing the no cost extension for this. A number of activities 
were therefore deferred until Year 2 but Twin expects to be able to catch up during 
the course of this year.   No change expected to final budget 
 
Output 3: Work on inclusion deferred to April/May  
 
Dissemination:  Filming has commenced on a project video (which will be 
disseminated alongside campaign leaflets which are currently being designed by 
SFTF, but the majority of the costs fell outside the Year 1 financial year. No changes 
to overall budget costs. 
 
Capital costs: Cost of phones moved to utility budget line with approval of SG. 
 
Project underspend of £5315: 
Baseline: £1287. Permission requested to add to Year 2 Business training budget. 
This will enable the project to increase the resources available for designing bespoke 
business training based on the findings from the baseline.  
Community Mapping- £1207 Permission requested to add to Community Solutions in 
Year 2. This will enable the project to support a higher number of the community 
solutions that were identified  during the mapping exercise.  
Staffing underspend- £2821. Permission requested to move underspend to office 
costs. This will help the project cover for higher than expected office costs. 
 
 
 
 
 

5. Any other Information 

Please use this section to tell us any other relevant information regarding your 
project. (Max 350 words) 

 
 
 
 
 

 

 


