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Scottish Government Rwanda Development 
Programme 

 
End Year Report 

 

1. General Project Information  

1.1 Project Reference 
Number: 

 RWA 1 

1.2 Name of 
Organisation: 

CBM UK 

1.3 Lead Partner(s): National Union of Disabilities’ Organisations in 
Rwanda (NUDOR) 

1.4 Project Title: SaveAbility Socio-Economic Empowerment of People 
with disability in RWANDA 

1.5 Reporting Period: From: 01/10/2018 

To: 31/03/2019 

1.6 Reporting Year: Year 2 

1.7 Project Start date October 1st 2017 

1.8 Project End date March 31st,2022 

1.9 Total Project Budget* £1,347,777 

1.10 Total Funding from 
IDF* 

£ 1,333,792 

1.11 Have you made any changes to your logframe?  If so please outline proposed 
changes in the table below.  Please note all changes require Scottish 
Government approval.  If changes have already been approved, please 
indicate this in the table. No change to the logframe. 

Outcome/Output Proposed Change  Reason for 
Change 

Date Change 
Approved and by 
Whom 

    

    

1.12 Supporting 
Documentation 
Check box to 
confirm key 
documents have 
been submitted with 
this report 

Up to date Logical Framework, which 
reflects any changes detailed above. X  

Up to date Budget Spreadsheet                       

X 

Recent Case Study See 
Mid 
Year 

 

1.13 Please highlight any actions identified by the Scottish Government in your 
most recent review. Please tell us about what action you have taken to 
address this feedback, if relevant. 

Scottish Government Feedback: Action taken: 
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- Feedback sought information 
regarding clarification on 
technical aspects of the MoU 

- Request for proposal of 
underspend 

Provided through email 
 
 
This was provided via email 
 

Report Author: Signature: 

 
[REDACTED] 

 
[REDACTED] 

 

2. Progress and Results 

Please use this section to give an update on the progress the project has made 
during this reporting period. This section will be reviewed together with your Logical 
Framework and budget spreadsheet. 
 

2.1 
 
 
 
 

Please give an update on the progress your project has made during the 
reporting period. Please use this space to update us on what has gone well 
and any challenges you have experienced, detailing how you have overcome 
these. (Max 500 words) 

1) The Year 2 milestone of number of members in VSLAs has been 
reached (6,523) and it has been hugely positive to see that VSLA 
members have started running income generating schemes already.  

2) Peer exchange visit for Business Mentors to VSL groups in 
Gasabo District: 44 Business Mentors have reinforced their 
knowledge about the VSLGs methodology and are committed to coach 
VSL groups using the lessons learnt. 

3) Training on disability inclusion for other NGOs' VSL Agents: 24 
persons from mainstream NGOs (15 Men and 9 Women) were trained 
on disability inclusion and now they are identifying challenges faced by 
people with disabilities in the community. A follow up will be done since 
all participants committed to promote disability inclusion within their 
respective organizations. 

4) Training on improved farming methods and climate resilience: 
NUDOR and the University of Rwanda College of Agriculture (CAVM) 
MoU was signed to implement the 3 activities. The CAVM technical 
team was appointed to work with NUDOR on these activities. The 
terms of reference have been developed and discussed between the 2 
parties. A needs assessment and training is scheduled for April 2019.  

5) Subsidised provision of solar chargers for homes of the most 
vulnerable people with disabilities 
110 solar panels were purchased and installed for 58 Male and 52 
Female VSL group members in remote areas where there is no 
electricity. The community in the surroundings is happy as it is now 
easy to charge their phones. This will also help beneficiaries to 
increase their own income and the community will no longer do long 
distance to charge their phones. However, the number of solar panels 
is lower than planned due to the high unit cost on the market.  

6) Subsidised installation of rainwater harvesting systems on homes 
of the most vulnerable: 155 water tanks were installed for 75 Male 
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and 80 Female beneficiaries which has been very positive. They will no 
longer waste time to find water from water sources or elsewhere. The 
beneficiaries of water tanks are planning to sell water to the community 
members for income. 

7) Community awareness campaign on the rights and inclusion of 
Persons with disabilities in local government structures: 3 events 
have been organised in the community and the community members 
improved their knowledge of disability rights and inclusion. They 
accepted to adopt inclusive practices and to change their mind-set vis-
à-vis people with disabilities. The local authorities committed to include 
persons with disabilities in government poverty reduction programmes. 

8) Quarterly stakeholder meetings in each District: 4 quarterly 
stakeholder’s meetings were conducted with 34 participants including 
local authorities, services providers and beneficiaries. All were satisfied 
by the project achievements. 

9) Field visits by NUDOR Programme Coordinator to monitor and 
support BMs: The NUDOR Programme Coordinator conducted field 
visits of 12 VSLGs for monitoring and technical support to Business 
Mentors. As results, VSLA members are taking loans to initiate small 
businesses and are paying back the loans with interests on time. In 
addition, the majority of VSLAs and their members opened bank 
accounts in microfinance institutions.  

 

 
2.2 
 
 
 
 

Has the focus or plans for delivery changed significantly during the last 
year? Please highlight what issues or challenges prompted this change 
and how you anticipate any changes in focus will impact on the 
previously agreed outcomes. (Max 250 words) 

 
The agreement and signing of the MoU (with CAVM) took longer than was 
originally planned and therefore had an impact on the implementation plan of 
the training activities on improved farming methods and climate resilience, 
training in market-oriented agribusiness and ongoing coaching in agricultural 
practices activities. These activities are now underway and will be reported on 
in Year 3. 
 
Delays in fund transfers have had knock on affects to the implementation plan 
and led to some underspend on salaries and delayed activities.  Following a 
meeting between CBM UK and the  Scottish Government in March 2019 it 
was confirmed that our implementing partners may start activities budgeted 
within a new reporting period, without approval of the report from the previous 
reporting period. This is of course based on the understanding that CBM bear 
the financial risk of those activities should the previous report raise any issues 
with them.  
 
The project is working towards catching up with the delayed activities from 
Year 2 and the delayed activities started implementation in April 2019. 
 
The CBM Country Office Programme Officer left his position in December 
2018 meaning the CO had to go through a recruitment process for the 
positon. The new recruited PO started at the end of March 2019. 
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. 

2.3 Taking into consideration what you have achieved during the last year, 
along with any challenges you have experienced, please highlight to us 
what lessons you have learned in this reporting period, and how these 
will be applied in the project in the future. (Max 250 words) 

 
As highlighted above, there have been challenges in implementing some of 
the activities due the partnerships that have required discussion and logistics 
which can take longer due to number of stakeholders involved. 
 
Among the recommendations from the stakeholders meeting activity, the 
members have suggested that these meetings are done in six months and not 
by quarter. If done by semester, it will include all activities implemented in six 
last months, and the recommendations will help to improve the activities of the 
coming months prior to the end of the year.  
 

2.4 Project Impact   
In the table below, please list each of your project Impacts, and provide 
further detail on your progress and results over this reporting period. Describe 
any delays or other challenges that you have experienced and how these 
have been addressed, and provide information about any unexpected results. 
Progress should be updated within the logframe. 

Impact : To alleviate poverty and increase the economic well-being and inclusion of 
women and men with disabilities in Rwanda in line with SDGs 1 and  8 

Impact Indicator    Milestone / 
Achievement 

Progress 

1.1 GDP per capita in Rwanda World Bank, 
measured 
annually 

- $748.3 according to 
World Bank Report  

1.2 Number of youth, women and 
socially marginalized involved in 
community development activities 
in each district 

World Bank, 
measured 
annually 

- 68.9%(according to the 
state of gender equality 
in Rwanda March 2018 
by GMO) 

2.5 Project Outcomes 
In the table below, please list each of your project Outcomes, and provide 
further detail on your progress and results over this reporting period. Describe 
any delays or other challenges that you have experienced and how these 
have been addressed, and provide information about any unexpected results. 
Progress should also be updated within the relevant fields of your logframe 

Outcome: 14,000 persons with disabilities in Nyanza, Ruhango, Rutsiro and Rusizi 
districts have improved incomes, economic resilience and involvement in community 
decision-making. 

Outcome Indicator  Milestone / 
Target 

Progress 

1.1. Percentage of Village Savings 
and Loans (VSL) group members 
(target 50% women) that have 
increased their income by 30%. 

5% 9,09% 

1.2. Percentage increase in the 
number of persons with disabilities 

5% 7,2% 
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(target 30% women) in local 
committees or in community 
leadership positions in target 
districts. 

Please add additional Outcomes / indicators as required as required 

2.6 Project Outputs 
In the table below, please list each of your project Outputs, and provide further 
detail on your progress and results over this reporting period. Describe any 
delays or other challenges that you have experienced and how these have 
been addressed, and provide information about any unexpected results. 
Progress should be updated within the logframe. 

Output 1: In the 4 target districts, people with disabilities have improved 
access to financial services and enhanced financial skills, through creation of 
Village Savings and Loans (VSL) groups. 

Output Indicator  Milestone / 
Target 

Progress 

Number of persons with disabilities 
in project VSL groups (at least 
50% women) 

3,500 6,519  

Number of project VSL group 
members with improved financial 
skills (target 50% women) 

4,000 6, 519 

Percentage of project VSL group 
members who, in the past year, 
both wanted access to a loan and 
were able to access it (target 50% 
women) 

20% 25.68% 

Output 2: Project VSL group members have improved vocational skills (at least 
50% women) 

Output Indicator  Milestone / 
Target 

Progress 

Number of persons with disabilities 
receiving training in improved 
farming methods and climate 
resilience (target 50% women) 

450 0 

Number of persons with disabilities 
receiving advice and guidance 
regarding vocational skills 
development (target 50% women) 

1,800 0 

Output 3: Project  VSL group members (at least 50% women) have access to 
sustainable sources of energy and water 

Number of project VSL group 
members provided with solar 
chargers (100% people with 
disabilities; target 50% women) 

155 110 

Number of project VSL group 
members' homes equipped with 
rainwater harvesting system 
(100% people with disabilities; 

155 155 
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target 50% women) 

Output 4: Greater political engagement by people with disabilities 

Number of community disability 
awareness and political 
representation sensitisation events 
run (average attendance 300 
people) 

4 3 

Percentage increase in the number 
of persons with disabilities (target 
30% women) in local committees 
or in community leadership 
positions in target districts. 

5% 7,2% 

Please add additional Outputs / indicators as required 

2.7 If data is not available to update progress against planned milestones or 
targets for any Outcome or Output indicators, please provide an 
explanation below, including how you plan to overcome any gaps in 
monitoring data. (Max 250 words) 

According to the World Bank Report the GDP per capita in Rwanda is $748.3 
and the number of youth, women and socially marginalized involved in 
community development activities in each district is 68.9% (according to the 
state of gender equality in Rwanda March 2018 by GMO). 
 
The number of persons with disabilities receiving training in improved farming 
methods and climate resilience (target 50% women) and the number of 
persons with disabilities receiving advice and guidance regarding vocational 
skills development (target 50% women) are not yet available since these 
activities are not implemented due to the delay in MoU signature with UR- 
CAVM. The activities will be implemented from April 2019. 

 Have any evaluations/ reviews been produced during the reporting 
period? Please give details of these below, including any key 
recommendations from these and how they will be addressed. Please 
attach any evaluations to the report. (Max 200 words) 

Any evaluation nor review has not yet been produced. 

2.9 Changes to Logframe 
Please outline any changes you have made (with permission from SG) or 
would like to propose, to your logical framework. Please include full justification 
for proposed changes below. 

Indicator no   Proposed change Reason for change Date Change 
Approved and by 
Whom. 

There is no change occurred except the progress 

Have you included an updated version of your logical 
framework, which reflects these proposed changes? 

N/A 

 

3. Partnerships and collaboration 
This section allows you to discuss how partnership working is progressing on the 
project, as well as wider collaboration and sharing of learning.  
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3.1 Please give an update on how partnership working has progressed 
during this reporting period, letting us know about any highlights, 
challenges or changes to roles and responsibilities. (Max 350 
words) 

In the framework of implementation of the MoU with Care International, 
a training on financial literacy and linkages have been organized and 
given to all Business Mentors. After this training, they went back to their 
respective target sectors to teach VSLAs how the balance, which is not 
used for loan purposes, can be kept to the banks and MFIs and the 
services they can benefit from them. 

Field visits, on-going coaching and trainings have been continuously 
given to empower Business mentors and VSLAs in order to sustain 
initiated businesses.  

Note that the MoU with University of Rwanda (CAVM) has been signed 
but the logistics issues hindered the implementation of planned activities 
on time. The Terms of Reference of the activities have been developed 
and CAVM Team is ready to implement all activities from April 2019. 

Sense International: The activities related to Sense International were 
not all implemented as planned in the previous quarter due to competing 
and urgent activities to be carried out in Uganda as well as the meeting 
with their director from UK. They have promised those activities will be 
implemented in April after commemoration week of the Genocide. 

3.2 How are you monitoring and assessing your partners capacity to 
manage and deliver the project as it progresses? Please outline 
any plans for training, capacity building or shared learning 
between your organisation and your partner (s). (Max 300 words) 

For any training to be delivered by Care International and Sense 
International, the content is discussed with NUDOR project staff and 
CBM who also participate in the training session. An evaluation is done 
by the trainees at the end of the training. 
 
CBM Country Office (CO) staff organise monthly meetings with NUDOR 
for project planning and evaluation. Also, CBM CO staff conduct 
quarterly field visits for project monitoring and partner capacity building.  
 
A number of trainings are planned over Y3 with our key partners as 
detailed elsewhere in this report (3.5). 
 
 
 

3.3 
 

Please give details below of all visits to country during this reporting 
period, the purpose and outputs of each visit. 

Date of visit Key achievements / outputs of visit Follow up actions 

January 24th, 2019/ 
Scottish Government 
Delegation 

The visitors understood the physical 
existence of NUDOR saving groups 
and how VSLG methodology is being 
applied. 

Visit other saving 
groups of the 
remaining districts 
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Add more rows if required 

 

3.4 Please tell us about any dissemination and learning throughout this 
reporting period. How have you promoted effective learning across the 
project? Please explain what processes you have used both internally 
and externally to share learning from the project so far, and how this 
learning is being used. (Max 300 words) 

 

 NUDOR submit a report every quarter to district authorities in order to 
share the project achievements and challenges faced by the project 
staff.  

 NUDOR attended 3 open days organised by Rutsiro, Ruhango and 
Rusizi districts in collaboration with other district stakeholders where the 
project is being implemented. Open days is an activity organised by 
district authorities in collaboration with district Joint Action Development 
Forum members in each district to share their achievements, best 
practices to community members and other stakeholders and 
accountability to the beneficiaries.  

 Stakeholder’ meetings and trainings on disability inclusion for other 
NGOs' VSL Village Agents have been organised in order to empower 
different participants in district development with enough skills about 
disability and inclusion. Consequently, these NGOs have agreed to 
involve People with disabilities in their respective programme activities. 

 As a self-sustainable and self-replicating mechanism, VSLAs have the 
potential to bring financial access to more remote areas. Having 
Business Mentors to start the group facilitates its success and offering 
the ability to borrow in the short term gives households an additional 
financial option when the need arises. These are remote areas, where 
financial institutions typically have not reached yet. We know that with 
just a little bit of training to start these groups, people with disabilities in 
the poor communities can become their own bankers, and women with 
disabilities can gain more power in their households because they are 
also contributing to the Household and community development.   

 Additionally, the awareness campaign on the rights and inclusion of 
people with disabilities in the local government structures helped to 
disseminate how disability inclusion is also necessary so as to have a 
sustainable impact on the livelihood of the community. 

3.5 With reference to Q39a & 39b in your original application form, please 
highlight how you are maintaining an awareness of others working in this 
region, giving details of collaboration, joint working or partnerships with 
others. (Max 300 words) 

 
The organisations operating with mainstream saving groups in Rwanda do not 
target people with disabilities. Among the recommendations of stakeholders 
workshops organised by SaveAbility Project in targeted districts, all 
organisations working with saving groups have agreed to involve persons with 
disabilities in their programmes for promoting inclusive and mainstreaming 
programmes. But, they have not committed to a certain percentage but some 
of them have started communicating with NUDOR for organising training to 
their field staff such as Action Aid, Hope and Home for Children.  
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Caritas Rwanda and World Vision, the main organisations working with VSLAs 
groups in Rusizi and Rutsiro proposed a special session in order to set up a 
good way of supporting the saving groups of people with disability. The district 
authorities committed to organise such meeting which will take place in 2019. 
CBM have also been in discussions with Opportunity International on how to 
share best practice between our two VSLA models. 
 
The partnership with Sense International also continues with further technical 
training for business mentors to support people with deafblindness in VSLAs. 
 
As already mentioned, the project has secured a strong relationship with the 
University of Rwanda through both the College of Agriculture and NUDOR and 
between the UoR and the University of Edinburgh (UoE). With the UoE Global 
Health Academy Summer School being hosted in Kigali, this Summer, it will 
bring together masters students, local practitioners and academic specialists 
engaged with the University’s Global Health Academy. The aim of the 
programme is to offer students an opportunity to join a network of local peers 
and interact in person with the GHA’s leading specialists in their field. The 
summer school has selected the SaveAbility project as a case study. During 
the summer school a group of students will visit the project and meet with 
implementers and participants. 

 

4. Inclusion & accountability 
With reference to question 38 in section E of your original application, please use 
this section to tell us how you are mainstreaming through your project, ensuring that 
you are aware of and actively working to reach vulnerable and marginalised groups. 
 

4.1 Is the project still relevant for the beneficiaries you are working with? 
Please highlight how you ensure accountability on the project, ensuring 
beneficiaries have the opportunity to feedback on the project and 
influence its development? (max 250 words) 

Following the recommendations of Rwanda Union of the Blind, the expert from 
Sense International-Uganda has assessed people with deaf blindness in the 
families indicated by Rwanda Union of the Blind. Each family has designed a 
guide communicator who will assist the deafblind during the touch-sign 
communication training. 
 
Furthermore, the community members are sensitized about rights and 
inclusion of people with disability in different government structures through 
drama made by THT (Troupe des Handicapés Twuzuzanye), which is an 
organisation of people with disabilities.  
 
Open day’s events and Joint Action Development Forum meetings are also 
organised in the targeted districts and persons with disabilities are invited in 
these events where bests practices are shared and feedbacks from local 
authorities, others stakeholders and beneficiaries are provided in order to help 
the project to improve the quality of interventions.  
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4.2 Do you have an awareness of particularly vulnerable or marginalised 
groups within the community in which your project is working? Please 
give details on how you are disaggregating data to recognise these 
groups across the project. (Max 250 words) 

Among people with deafblindness, there are children who have multiple 
disabilities: they cannot sit nor stand up. Advocacy for physical adaptation or 
physiotherapy is needed considering that most of them are coming from the 
poorest families who cannot afford the cost.  
 
10 people 93 males and 7 females) with deafblindness benefited from the 
project activities and they will be trained and their communicator guides on 
tactile sign language. There are also 120 deaf people from VSLGs who require 
training on sign language. Business Members need to be trained on sign 
language as well. A proposal for this has been submitted as part of the Year 1 
ringfenced underspend. 
 

4.3 How is your project working to actively meet the needs of these 
vulnerable and marginalised groups, ensuring they are benefiting from 
the project? Please outline any mechanisms you are using. (Max 250 
words) 

 
The tactile sign language training is planned to be conducted in April 2019 to 
only deafblind persons with their communicator guides. 
 
Discussions are underway with Masaka Centre, a specialised rehabilitation 
centre for persons with blindness and deaf-blindness and using Sense 
International’s expertise help with physical exercises affected children and 
train people with deaf blindness on life skills, mobility and orientation. 
 
The budget to organise a training for VSLAs members with hearing disabilities 
have been proposed and submitted using last year’s underspend.  Another 
proposed budget has been submitted for providing white canes to VSLGs with 
visual impairment for better mobility to and from their saving groups. 
  

4.4 Taking into consideration some of the challenges of mainstreaming, 
please describe any challenges you have faced in reaching vulnerable 
and marginalised groups, how you have overcome these or plans you 
have developed to support inclusion on the project. (Max 250 words) 

1. People with psychosocial disabilities require particular attention when 
they are in crisis and sometimes their family members didn’t want to 
support them while taking them to the hospital for treatment. To 
overcome this challenge, strong collaboration with local authorities, 
health professional in charge of mental health at the health centres and 
the community health workers trained on mental health is taking place 
to support persons with psychosocial disabilities with community health 
insurance and other facilities to be taken to the hospital. 

 
2. Children with special learning needs are not attending schools because 

they can’t attend Inclusive Schools due to the lack of trained teachers in 
those schools according to that type of disabilities. To overcome this 
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challenge, collaboration with specialized centres working with people 
with intellectual disabilities (Developmental Disorders) is necessary. 
They are represented by their parents in the saving groups but still they 
have problems such as lack of appropriate education and health 
services. Work is continuing to improve our engagement on this and 
discussions are ongoing with the relevant District Officers. 

 
 

5. Financial Reporting 
 
This section will be reviewed alongside your budget report, which should be 
included alongside your narrative and logframe. Please ensure this 
spreadsheet is completed with both a detailed breakdown of expenditure for 
this financial year, along with your projected spend for the next financial year.  
 
Please note carry over of funds to the next financial year should have been 
agreed with the Scottish Government by January 31st of the current financial 
year.  

 

5.1 With reference to your budget spreadsheet, please give a detailed explanation 
of any variances between planned and actual expenditure, including reasons 
for the variances and whether these are as a result of timing issues, price 
achieved, quantity etc. If these are temporary variances, please outline plans 
for expenditure. (Max 350 words) 

The project has experienced a total underspend totalling £73,834, however the 

majority of this spend (93%) are delayed activities from Year 2 to be carried 

over into Year 3 (£62,569) with a true underspend of £10,813 with an 

additional £5,115 added to the true underspend due to an error in reporting in 

Year 1.  There was some underspend in salaries leading to higher than 

anticipated true underspend – this was mainly due to changes in positions, 

recruitment and delays in Y2 implementation. 

 

A summary of the key delayed activities to be carried over into Year 3 are 

as follows (please see attached financial report for full details): 

 

Other costs in country: 

 Audit is scheduled in Year 3 (£4,000) 

 Information accessibility scheduled in Year 3 (£1,220) 

 Sign language interpreters scheduled in Year 3 (£1,404) 

 

Output 1: 

 Recruitment and training of Senior and Sector Business Mentors – the 

remaining SBM and BMs are scheduled for training in the first quarter of 

Year 3 (£4,460) 

 Functional assessment of Persons with Deafblindness:  Sense 

International (SI) activities were not all implemented as planned at the 
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end of Year 2 due to urgent SI obligations to be carried out in Uganda. 

Activities will be implemented in April after commemoration week of the 

Genocide against the Tutsi. (£3,635) 

 Training in Tactile communications for persons with Deafblindness and 

communicator guides – as above re Sense International (£10,008) 

 Mapping of persons with disabilities (£2,044) – this spend was in error 

due to confusion in last report (Partners thought amount of £5,115 was 

carried over into Y2 but was actually a negative amount. £5,115 will be 

added to the ringfenced true underspend going into Year 3. 

 

Output 2: 

 Training on improved farming methods and climate resilience (£1,944); 

Training in market orientated agribusiness (£1,944); ongoing coaching 

in agricultural practices (£10,051) – delay due to signing of MoU and 

subsequent logistics of organising training with UoR College of 

Agriculture (CAVM). 

 

Output 3: 

 Subsidised solar chargers: Overspend of £1,366 due to the increase of 

unit cost of solar panel on the national market. 

 Subsidised installation costs of rainwater harvesting systems – The 

number of water tanks has increased from 132 to 155 following 

approval by the Scottish Government at the end of Year 1 – however 

the installation costs was higher than expected on (£9,218). However 

the project made savings in the procurement of water-tanks -£6,122 and 

has therefore reduced the over-spend on this activity to £3,096.  

 

Output 4 -  Monitoring, Evaluation and Learning (MEL): 

 The scheduled MEL visit of the University of Edinburgh was supposed 

to take place in the first quarter of 2019 but was postponed until April 

2019 due to availability meaning a carry-over of spend of £7,840. 

 

As outlined above, the delay in starting activities for Y2 set the project back by 

a few months, however it has managed to catch up considerably. Most of the 

large delayed activities have been planned for April and May 2019 with the Y3 

activities starting as quickly as possible thereafter. 

 

Budget lines that were overspent: 

 Health insurance for Nudor staff £240  

 Sense International flights £252 

 Mapping of persons with disabilities £2044 

 Establisment of VSLA Groups £126:  

 Motorbike maintenance: £82:  
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 Subsidised solar chargers: £1366 

 Subsidised installation of water tanks: £9,218 

 Car hire for field visits: £321 

 Office furniture: £28 

 
A proposal to utilise the true underspend (£10,183) will be submitted 
separately. 
 

5.2 Please give details of any capital expenditure in this reporting period.  

 

 Office furniture and computer for CBM Rwanda Programme Officer 
£804.67 

 Furniture for Rutsiro sub-office including for conference room – £1,847 

 Laptops, printers and digital camera - £653 

 4 motorbikes - £14,032 

 Water tanks - £44,488  
 

5.3 Please explain how you are working to ensure cost effectiveness on the 
project, whilst maintaining the quality of delivery. (Max 250 words) 

We have agreed with CAVM and Sense International to make available their 
assigned staff to NUDOR Project Activities in order to implement the activities 
as planned and written in the signed MoUs: 
Other key elements ensuring:  

- Quality of service providers selected to delivers water tank, solar 
energy,  

- Business Mentors capacity to implement the project  

- Good planning  

- Key project tools used  

- Some strategies of maintaining all of solar energy and water tanks by 
the beneficiaries and other members of VSLs groups. 

 

 

6. Any other Information 
 

Please use this section to tell us any other relevant information regarding your 
project.  If the additional information included within this section is urgent please 
ensure it is highlighted. (Max 250 words) 

Project Lesson learnt  

The project is confident that the promising short-term outcomes reflected here are 
indicative of significant potential for long-term impact on resilience, household 
income and food and nutrition security.  
 
Having a trained agent to start the group facilitates its success and offering the ability 
to borrow in the short term gives households an additional financial option when the 
need arises. These are remote areas, where financial institutions typically have not 
reached yet. 
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The Project has learned that with just a little bit of training to start these groups, 
people with disabilities in the poor communities can become their own bankers, and 
women with disabilities can gain more power in their households because they are 
also contributing to the Household and community development.  
 
As a self-sustainable and self-replicating mechanism, VSLAs have the potential to 
bring financial access to more remote areas. 
 
More specifically, the CBMUK Programme Manager will be travelling to Rwanda over 
the Summer for a programme monitoring trip. Part of this will include aa budget 
review with the partners to see where adjustments in the budget if any sections 
require realignment/adjustments e.g. salaries, training outputs. 
 
 
 

 


