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 1. General project information  

1.1 Project reference 

Number 
MaSP 2020/23 

1.2 Name of 

organisation 
Malawi Scotland Partnership 

1.3 Lead partner(s) 
organisation 

Scotland Malawi Partnership 

1.4 Project title Malawi Scotland Partnership 

1.5 Reporting period From: 01/04/2020 

To: 30/09/2020 

1.6 Reporting year 2020/21 

1.7 Project start date April, 2020. 

1.8 Project end date March, 2023 

1.9 Total project budget* 
£129,500.00 

1.10 Total funding from 

Scottish 
Government* 

£129,500.00 

1.11 Provide a brief 

description of the 
project’s aims, 

highlighting which of 
the Sustainable 
Development Goals 

(SDGs) your project 
is working towards? 

(200 words)  

MaSP overall aim is to foster vibrant, diverse and 

productive civic links between the peoples of Malawi 

and Scotland. Specifically, MaSP strive to achieve six 

objectives under the 2020/23 grant period. These are 

to: 

1. Develop MaSP as an organization to support 

the achievement of SG priorities as well as to 

set it up as a sustainable organization (Under-

pinning Priority) 

2. Promote Scotland’s links to Malawi and in par-

ticular the Scottish Government’s International 

Development Strategy  

3. Build and support links between the Govern-

ment of Malawi and its agencies, the Scottish 

Government and Scottish Government funded 

projects. 

4. Offer advice and practical assistance to the 

Scottish Government, Scottish organisations 

and Schools in Malawi  
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2.1 Provide an update on the progress your project has made during this reporting 

period. Use this space to update us on what has gone well and any challenges 
you have experienced, detailing how you have overcome these. (Max 350 
words) 

MaSP has been greatly affected in its activity implementation due to measures 

put in place by the Government of Malawi and MaSP as an organisation to cub 
Covid-19 pandemic which remains a global challenge. However, MaSP quickly 

adapted and developed a Covid-19 Risk Register, Covid-19 Communication Plan 
and Covid-19 Response Strategy with migration of most of its member 
engagements to digital platforms. 

 
During the reporting period, MaSP managed to review, develop and implement 

about 11 systems and policies with key being financial control systems, Covid-19 
activity implementation strategies, Human Resource Management policy, 
resource mobilisation and board and governance system in an effort to achieve 

its underpinning priority. 
 

MaSP conducted a total of 6 member engagements which includes a digital 
brainstorming meeting which was attended by about 50 participants including 
official from the Malawi and Scottish Governments and the SMP. This was the 

first virtual meeting conducted by MaSP which was aimed at discussing with 
members the impact of Covid-19 on day to day programming and sharing 

contingency plans put in place by different organisations to ensure business 
continuity. MaSP also conducted one integrated biannual strand meeting with a 

5. Disseminate International Development exper-

tise and good practice between individuals and 

organizations in Scotland and Malawi 

6. Facilitate Interactions between individuals and 

organizations with an interest in the Scotland 

Malawi relationship 

In doing the above, we zero in much on SDG num-

ber 17 on ‘Partnership for Goals’. However, as we 

implement our work on a daily basis, we address the 

remaining 16 SDGs directly or indirectly in different 

ways both as an organization as well as through the 

support we render to the wider MaSP membership in 

Malawi. 

2. Project progress and results 

Please use this section to give an update on the progress the project has made during 
this reporting period. This should include issues resulting from the COVID-19 
pandemic. 
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total of about 36 members and strand leads under all the 7 strands attending. At 

regional level, MaSP conducted three virtual regional meetings 1 per region 
aimed at promoting local networking, learning and collaborations. A training on 

the use of Zoom as a digital meeting platform was also conducted. One shared 
cultural event (Malawi Independence Day) was conducted.  
 

As a way of promoting Scotland’s links to Malawi, harnessing expertise, good 
practice and implementation of its Covid-19 communication plan MaSP produced 

a total of 18 news bulletins and engaged about 90, 218 through Facebook, twitter 
and Instagram. MaSP website was also visited 2, 675 times. 
 

MaSP received a total of 285 enquiries regarding Scotland and its work through 
its communication platforms which such as regional CRCs, emails and social 

media.  
 
Five financial proposals were submitted to different development partners which 

includes Open Society Imitative for Southern Africa (OSISA), Management 
Science for Health (MSH), Mick James, and eLife as part of resource mobilisation. 

 

2.2 Have you experienced any delays to planned activities? Provide full details 
including what action is being taken to bring activities back on track.(Max 350 
words) 

Yes, there was a delay in implementation of several activities due to National 
elections which were marred by post-election (Between April and June 2020) 
violence and Covid-19 restrictions which led to most of the face to face member 

engagements such as school partnership, faith-based engagements, national and 
regional meetings delayed. Now that there is reduction in number of Covid-19 

cases, a plan in being developed to implement the activities which were delayed 
either through virtual meetings or reducing numbers of participants for face to face 
member engagements. 

 
An Annual General Meeting which was supposed to be conducted by September, 

2020 was also delayed in fear of fostering local Covid-19 transmission since it 
involves a huge number of participants. MaSP is currently in consultation with its 
members on the possibility of conducting the AGM virtually learning from its sister 

organisation in Scotland, the Scotland Malawi Partnership. 
    

2.3 Are you on track to meet your year-end milestones? Give details of any areas that 

are behind, and how you plan to overcome this. (Max 350 words) 

MaSP is on track on achieving its end of year milestone except in some few 
indicators such as number of systems and policies developed and implemented, 
enquiries received, proposals submitted, and news bulleting produced we 

anticipate to over achieve due to increased funding opportunities at the time of 
Covid-19, introduction of new systems/policies during the pandemic and increased 

digital engagements and communications. 
 
For some activities which were paused such as youth, schools and other member 

engagements, MaSP is developing an acceleration plan to fast track the 
implementation of the activities.  
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2.4 If not covered above, what mitigation measures have you put in place in response 

to the COVID-19 pandemic? (Max 250 words) 

 MaSP developed a rapid response plan which was also shared with its members 
as a way of reducing local transmission. Below is a summary of measures put in 

place in the ten-point response plan: 

 Ensuring that All staff, project beneficiaries, stakeholders and volunteers 

are informed of coronavirus prevention measures. 

 Enforcing of a NO-HANDSHAKE policy at national and regional offices, 

field activities, meetings, workshops, conferences etc. 

 Coronavirus prevention IEC materials displayed in all offices including 

CRCs and places of meetings. 

 Placing hand washing facilities in all offices for staff and visitors. Everyone 

(including staff and visitors) must wash their hands before entering MASP 

office premises 

 In the event of any suspected case of Coronavirus, staff will be sent back 

home for a reasonable number of days until such a time when the hospital 

has confirmed them coronavirus free. 

 MASP banned all staff from travelling to high risk countries as per Malawi 

Government, WHO listed countries and all indoor activities for staff and 

beneficiaries until further notice. 

 Inclusion of coronavirus prevention information and messages have been 

in all program activities. 

 Working closely with the Ministry of Health and other stakeholders in moni-

toring the situation and get updates on further actions to prevent the spread 

of the virus within Malawi. 

 In the event that the situation goes out of hand, MASP management shall 

advise all staff and volunteers to operate from homes until such a time 

when fresh communication shall be sent to all staff to return to their offices 

and duty stations. 
 

 
3. Partnerships and collaboration  

This section allows you to discuss how partnership working is progressing on the 
project, as well as wider collaboration and sharing of learning. 
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3.1 Provide an update on how partnership working has gone during this reporting 

period. Let us know about any highlights, challenges or changes to roles and 
responsibilities. (Max 350 words) 

 

MaSP has established 3 new partnerships with local organisations as follows: 

1. Red cross Malawi Society which supported MaSP with an orientation of 

members on resource mobilisation during the Covid-19 pandemic.  

2. Livingstonia Aids Support Program facilitated an advocacy training for 
the Young Climate Change Leaders. 

3. People Serving Girls at Risk supported MaSP with the facilitation of 
Safeguarding trainings and development of safeguarding policies for 

our members in all the three regions. 

 
MaSP continued its long stand partnership with its sister organisation in 

Scotland, the Scotland Malawi Partnership in day to day implementation of 
activities from their end. 

 
MaSP has been working closely with the Alliance in Scotland in raising 
awareness and capacity building of members through its digital meetings and 

trainings which both MaSP and its members have been attending. 
 
We have also been working closely with the 2050 Climate Change group in 

the implementation of the Climate Justice project which has seen the Scottish 
Government approving funding for the 3rd year beyond August 2020. 

 
MaSP has maintained its partnership with the Government of Malawi through 
different ministries, departments and engagement with strand leads.  

 

3.2 Have any international visits to the project taken place in this period? Give 
details including key activities and outputs of these visits. 

No 

Date of visit Key achievements / 

outputs of visit 

Follow-up actions 

N/A N/A N/A 

N/A N/A N/A 

N/A N/A N/A 
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4. Safeguarding and fraud  

 
Please ensure you complete questions 4.1 and 4.2 even if you have no incidents to 

report.  
 

4.1 Have there been any incidents, relating to the Grant or the Project, in the last 

reporting period which contravene your safeguarding policy? 

No 

4.2 Have there been any incidents in the last reporting period of financial misman-
agement or fraud, relating to the Grant or the Project? 
 

No 

4.3 Have these incidents been reported to relevant authorities, and if so, to whom? 

N/A 

4.4 Describe what action has been taken, and highlight any lessons learned.   
 

N/A 

5. Risk assessment  

 

5.1 Have any issues materialised during this reporting period? If so, how were they 
addressed? 
 

During the reporting period, two of MaSP key staff (CEO and Regional 
Coordinator for North) left the organisation which created a gap in the 

implementation. The position for the Regional Coordinator for the North was 
advertised and has been filed while the CEO’s has been advertised and 
candidates have been shortlisted for interviews. MaSP is also engaging the two 

staff for support whenever need arise. 
 

Malawi experienced political violence after the 2019 elections which affected 
implementation of the activities for the first 3 months of the period under review. 
 

Just like all countries across the globe, Malawi and Scotland were also heavi ly 
affected by the Covid-19 pandemic which resulted in slow/delayed 

implementations of both MaSP and activities for our members such as reciprocal 
visits and other activities within the partnership. 

Assumption Risk Action taken Was this included 
in the Risk 
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Assessment Table 

in your 
application? 

MaSP retains key 

staff 

Key staff leaving 

the organisation 

Reviewing of conditions of 

service 

Yes 

Political stability Getting behind 
targets due   to 
Political violence 

Ensuring MaSP political 
position is neutral  

No 

Stable and health 

wellbeing of staff 
and stakeholders 

Getting behind 

targets due to 
unforeseen 

outbreaks/Covid-
19  

Use of virtual meetings and 

carrying forward some 
activities 

No 

6. Financial information  

This section will be reviewed alongside your mid-year budget spreadsheet, which must 

be included with this report.  
 

6.1 Explain any variances or delays to planned expenditure in this period. This 

should include any expenditure no longer possible (as opposed to delayed) as 
a result of COVID-19 and should be included as True Underspend on the 
budget spreadsheet. (Max 350 words) 

MaSP has underspent on personnel cost with 5983 due to vacant post of MaSP 
CEO since July, 2020. 
 

Running cost has been overspent by 2001 due to phasing timing by an advance 
payment for secretariat office rentals for the period of October to December, 

2020. 
 
MaSP has also underspent on international travel of 2400 due Covid-19 travel 

restrictions. 
 

Under National travel, we have an underspent of 616 dueCovid-19 travel 
restriction and the vacant post of the CEO which reduced travel expenses. 
 

MaSP has also underspent on implementation costs by 1788 due delayed 
activities such as Annual General Meeting, Schools/Youth engagements and 

changes in implementation modality as most of the face to face meeting were 
conducted virtually.  

6.2 At this stage, does your projected expenditure look to be on track? If not, 
outline the reasons why, and what plans are in place to bring spending back on 

track. If you are requesting changes to your budget at this stage, outline them 
below. (Max 350 words) 

Our budget analysis envisaged that MaSP is on track with its projected 

expenditure as it has spent most of its activities within the budgets except on 
personnel costs due to a vacant CEO position which will be filled up soon.  
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6.3 

 

Do you have a proposal for how you would like to utilise any of your ring-fenced 

underspend, excluding any currency gains? (Max 350 words) 
 

MaSP proposes to use the underspent on personnel to cater for staff capacity 

building. 

7. Any other information 

Use this section to tell us any other relevant information regarding your project. (Max 
350 words) 
 

 




