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HSE Summary November 2022

Progress Update:

• We experienced a RIDDOR this month - incidents reported with – 1 RIDDOR, 1 MTC reported.

• As we continue to move through the commissioning part of the project on 801 extra vigilance is required throughout including better communications 
and supervision onboard.

• Encouraging and driving better engagement in YSYD program from all, FMPG Management and Supervision & Subcontractor involvement will now be 
reviewed every Thursday morning at the Subcontractor meeting.

• HSE inspection - Visit focused on PTW, CSE, Scaffold, COSHH and general observations – Report received 19th December with 4 opportunities of 
improvement detailed in the report.

• Vessel Daily HSE inspections continue to be valuable on both vessels, these along with the weekly safety walk around is helping drive continual 
improvement throughout all areas of the yard and both vessels, these inspections were noted as a positive improvement from the HSE.

• Following a successful trial of various gloves these will now be introduced into circulation in January, Toolbox Talk to follow in the coming days.
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801 Hotwork Changes & Rework
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801 Status 

Engineering & Steelwork

cope
The remaining scope for on Hull 801 includes the installation of lifting wires on
Mezzanine decks/ Clamshell doors and commissioning of both. In addition, we will
also need support for the commissioning of the bow ramp which has yet to be
installed.

planned to be onsite Mid January to carry out initial survey work 2023.

Steelwork
• Off-site Week 51-2
• Team are setting up work for the return of all hotworkers

Specialist Subcontractors
• continuing with bow scaffold, completion date now mid January.
• returning on site 9th of January. Programme of install for 801 provided

by with a planned commission completion in early April.
• returned to site to progress liquid phase pipe installation.

Electrical
Priorities remain the same as previous week.
Installation of Priority Cabling for Systems & Gland/Terminate and Test Cables:
• Steering Gear
• Engineers Workshop
• Engine & Generator rooms
• AMR - Chilled Water system
• Decks 6 & 7
• Lift Shafts
• AHU Deck 6 

Pipework

• Shipwide scuppers completion priority.
• on site working on TCS unit upgrade
• Focus now on Ship wide scuppers install.
• to commence in pipe and cable/ECR spaces.
• Install on Glycol pipework
• progressing fixed fire fighting change on upper decks
• FMPG working on compartment completion as set out by .
• FMPG began working on fuel modification to both stabilizers
•  completed part 1 of bow area change to stainless
• FMPG began installing LNG System in tank space

[Redacted]
[Redacte
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801 Status Continued 

Engineering/Design/Technical:

General update

• Metrics for engineering now established for monitoring progress, data being collected (man hours spent against progress).

• Engineering continuing to submit requisitions to procurement for long lead items for all disciplines, hatches, sliding doors, pumps and valves. This continues to be a 
challenge.

• Work scope for completion of 801 now identified for all disciplines.

•  Change Requests still open with ICE reduced to 26 , with a further fall expected once  have reviewed FMPG responses and CRs are approved.

• Production TQs reduced to 6 from 95 in November.

•  Field Engineering Team support extended to end of January and 50 percent drop off expected going into February.

[Redact

[Redact

[Redact
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801 Issues, Challenges & Successes

• Issues
• Techwind team delayed returned to site until week 4 due to COVID.
• Additional work uncovered on Clam shell doors.
• Engineering/Design, still seeing large amounts of change. Still relevant this month.

• Challenges
• Clam shell door install. Still relevant this month.
• Cable install/termination/glanding and testing. Still relevant this month, progressing slowly
• Fire main and accommodation to resolve. Site run pipe now complete and sent to galvanizing.
• Level of change being managed. Still relevant this month.
• Material availability along with procurement.
• Driving OORs to closure. Still a challenge, process now in place with mechanism for monitoring close out.

• Successes
• Hazardous zone plan now approved by 
• LNG portside bunkering proposal submitted to CMAL for review and consideration.
• Turbo charger upgrade nearing completion.
• Fuel system vent piping, major modifications nearing completion with fuel bunkering (10,000 litres) scheduled 16/01/23.
•  now back onsite for commissioning following agreed on outstanding commercial issues.
•  on site carrying out service bulletin works and pre-commissioning checks on the auxiliary generators.
• Auxiliary Generator turbo chargers have been removed from ship and had bearings changed.
• HT/LT system has been run with mesh in place to remove any grit.
•  have commissioned the serial connections for the alarm system.
• Alarm channel testing underway. All switchboards & MCC's signals checked as far as possible.
• Aux Engines have been filled with oil, priming pumps run and  have checked engines internally.
• Port Engine has been filled with oil, priming pump run. Engine checked internally .
• Demonstrated Start Air system automatics.
• Updated software for Praxis installed.
• Aux Engine turbo chargers refitted.

[Redacted]

[Redacted]
[Redacted]

[Redacted]

[Redacted]
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802 Status

Manufacturing Sheds

• Units A8/6, A9/6, U99, U100 awaiting erection.
• Following 6 and 7 deck units in progress: A10/6, A11/6, A4/7, A7/7, A8/7, A9/7,

A10/7 (Wheelhouse). A10/6, A7/7 and A9/7 are completed and waiting to fix
lifting lugs.

• Units remaining to be manufactured: FWD & AFT Masts.

Erection and Consolidation

• Consolidation of 5 and 6 deck units underway:
• Consolidation of several units in progress: A4/6, A5/6, A6/6, A7/6, U97, U98.
• Consolidation complete, awaiting dry survey: A7/5, A8/5, A9/5, A10/5, A11/5, U85,

U86, U89, U90.

Outfitting
In December the main focus was structural hotwork in the lift shafts, fabrication of
AMS platforms complete, installation in progress. Installation of manholes, lashing
pots, embarkation doors and pilot doors, and closing plates are also in progress.
Ongoing structural modifications in zone 4. Lack of ship wide scaffolding support.
Installation of link up widows in 5 deck complete, welding in progress. Manufacturing
of major seats in 0202 and installation of major seats in 0402 ongoing. Various work
packs are on hold due to the ongoing design review by on 802.

Pipework Installation
Continuing with sign-off of over boards, penetrations still being burned and
fitted. Pipe fitting has commenced, no pipes claimed as fitted before sign off,
which is ongoing.

• There are 61 spools in the over boards, 23 spools fitted and signed off by .

• Total amount of spools ship wide: 12021.
• Total amount of spools manufactured/procured: 4140.
• Total amount of spools installed on ship: 325.

Launch
• Launch agreed to take place in August. Meeting postponed. In diary for

Wednesday 18th of Jan.

Electrical
• Contract to be re-tendered.

HVAC
• Nothing to report.

Specialist Contractors
• Currently reviewing opportunities and finalizing plan with specialist

contractors.

[Redact
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802 Issues, Challenges & Successes

Issues

• Unit outfit in manufacturing sheds is minimal due to the lack of clean drawings.
• Purchase requisition process for material/required services proving to be time consuming.

Key Challenges

Key known challenges for Hull 802 to meet the programme:
• Manpower support. Lack of manpower available on 802.
• Material availability. A Min/Max process is in progress of being implemented which will reduce bottlenecking of work due to unavailable material.
• Delivery and completion of production drawings and accuracy of production drawings.
• Scaffolding support shipwide.
• Unit consolidation is challenging due to lack of manpower.

Successes

• Effective workforce – good progress for the limited manpower available.
• Unit fabrication on track with plan.
• delivery of Workpacks and new BOMs has ongoing with minimal delay.

[Redact
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Weight & Stability
Stability

• Stability book was submitted on 9th Dec to the .  review is ongoing.

• Bespoke WT buffer door (semi-WT) engineering is WIP with candidate manufacturers. One company has met the technical requirements and their final offer is 
awaited and expected to receive it by 16th Jan.

Weight

• Interim inclining date is cancelled on 20 Jan23 and decided to carry on with final inclining only. (Interim inclining is not a part of critical path) Final inclining will 
be undertaken after drydocking about 7Apr23.

[Redacted] [Redacted]
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Other docs to deliver

• CMAL & FMPG have agreed (13/05/22) that FMEA is not required as a final deliverable document however a test pack will be created to show how the system recovers 
after failures. FMPG to propose a test pack format to CMAL.

• Machinery list (including serial numbers) is WIP. The commissioning team are producing and will also record last maintenance date where appropriate. This shall also 
cover the requirements for producing tallies. PO currently being raised.

• Operations Manual – This will be reviewed on an ongoing basis during commissioning and training of equipment.

• As built drawings for P&IDs and technical compartment arrangements have been agreed with CMAL. Other as built drawings to be agreed with CMAL

•  Manuals etc will be shared on FMPG-CMAL SharePoint site to allow CMAL-  access for crew training/familiarization prior to delivery of document pack. 
[Redacted] [Redacted]
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CMAL Drawing Approval update

• NO CHANGE due to other priorities as these drawings will be covered when as built drawings are produced for the final sign off.

• CMAL Outfit Drawing Approval update - List now provided to CMAL and reviews undertaken on weekly basis 

• P&IDs
• 9 Systems Approved (P&IDs)
• 23 Systems (P&IDs) to be approved by CMAL, currently these are being reviewed separately and then both parties. Details of the 4 Systems to be resubmitted to 

Southampton provided separately to this meeting.
Contract Specification
• There are various updates within the document which require to be internally reviewed and then presented to CMAL for agreement.
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Crew Training
Training schedule (Dates for 801 and soft booking for 802 about to be confirmed by 

)

1st vessel in Q1/2023

• Week 2: 9th until 13th January 2023  

• Weeks 6-7: 6th until 17th February 2023 Engines W20DF and W34DF operation and 
practical at 

• Week 8: 20th until 24th February 2023 Engine Control system at  

• Week 10: 6th until 10th March 2023 LNGPac at 

2nd vessel in Q1/2024

• Week 8: 19th until 23rd February 2024 (Propulsion at  or on board)

• Weeks 9-10: 26th February until 8th March 2024 (Engines at )

• Week 11: 11th until 15th March 2024 (Engine Control at )

• Week 12: 18th until 22nd March 2024 (LNGPac at )

Still to confirm

PMS and Alarm and Monitoring system Under discussion to arrange with [Redacted]

[Redacted]

[Redacted]

[Redacted]
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Commissioning Update

The following has been achieved in the last 3 weeks:

•  on site carrying out service bulletin works and pre-commissioning checks on the auxiliary generators.
• Auxiliary Generator turbo chargers have been removed from ship and had bearings changed.
• HT/LT system has been run with mesh in place to remove any grit.
•  have commissioned the serial connections for the alarm system.
• Alarm channel testing underway. All switchboards & MCC's signals checked as far as possible.
• Aux Engines have been filled with oil, priming pumps run and  have checked engines internally.
• Port Engine has been filled with oil, priming pump run. Engine checked internally
• Demonstrated Start Air system automatics.
• Updated software for  installed.
• Aux Engine turbo chargers refitted.

Planned activities for the next 3 weeks.

•  to continue with commissioning and service work on main engines.
• Fuel supply to Aux/Main engines to pressure test and flush.
• Gearbox flushing will start Tuesday / Wednesday.
• Stbd Engine to be filled with oil, priming pump run. Engine to be checked internally.
• Fill HT/LT system with inhibitor.
• Protection settings to be set on 690V switchboard
• 690/415V transformers to be energised.
• First run of Auxiliary and Main Engines.
•  booked to commence commissioning of Steering Gear 30 January.

[Redacted]

[Redacted]
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Quality

801

801 NDT Activity
12   MPI
1 DPI
2 UT

801 Fabrication Surveys with 
• Air Test pipe pens tank No. 3 MGO drain overflow tank
• Air Test Cooling Water Drain Tank
• Block 4 Unit 60, Tank 12 Renovating Tank

Pre-Insulation Surveys complete with 
• Deck 5 Passenger Stairway Port & Stbd
• Deck 5 Around windows Port & Stbd
• Deck 5 Fwd Stairway, casing external

• Deck 6 Bulkhead at door 604
• Deck 6 Fwd window on bulkhead.
•

802

802 NDT Activity
5 MPI
0 DPI
0 UT

802 Fabrication Surveys with 
• Unit A9-7 Port & Stbd
• Port & Stbd Aft Mooring Bollards
• Stairwell 12, 36 & 37 Stairwell infills

[Redacted]

[Redacted]

[Redacted]
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Comments/AOB

• Comments
• AOB






