

Completed Works

Construction Date	Scheme
Sep-16	A87 Ardelve
Sep-16	A87 North of Broadford Cemetery
Oct-16	A87 Ard Dorch
Oct-16	A87 North of Kingsburgh
Nov-16	A87 Oblusa Weather Station to Kyclerhea
Jan-17	A87 Auchtertyre to Kirkton
Feb-17	A87 North of Inverinate Ph1
Feb-17	A87 Strollamus to Dunan

Ongoing Works

Construction Date	Scheme
Nov-17	A87 Portree
Nov-17	A87 Sconser
Dec-17	A87 Druim Na Cleochd

Planned Works

Construction Date	Scheme
2018/19	A87 Ard Dorch to Luib
2018/19	A87 Portree South
2018/19	A87 North of Kensalyre PH 2
2018/19	A87 Earlish to Uig (Rankins) Phase 1
2019/20	A87 Claunie
2019/20	A87 North of Strollamus
2019/20	A87 North of Kensalyre Phase 2
2019/20	A87 Hinnisdale
2019/20	A87 Earlish to Uig (Rankins) Phase 2
2019/20	A87 North of Kensalyre Phase 1
2019/20	A87 North Inverinate Phase 2
2020/21	A87 Torra Mhichaig
2020/21	A87 Head of Loch Ainort
2020/21	A87 West of Invergarry
2020/21	A87 West of Inverinate
2020/21	A87 West of Invergarry

Completed Works

0301 - Resurfacing

Construction Date	Scheme
Mar-16	A87 Skye - Uig at Rankins Shop
Apr-16	A87 Skye - North of Old Corry Junction
Jul-16	A87 Kintail Causeway to Inverinate
Jul-16	A87 East of Eilean Donan Castle
Nov-16	A87 South of Kinlochourn
Nov-16	A87 Munerigie House
Nov-16	A87 Ardochy to Invergarry Viewpoint

Nov-16	A87 Portree School
Nov-16	A87 South of Sconser
Jun-17	A87 Dornie Bridge to Ardelve
Jun-17	A87 Reraig
Nov-17	A87 Ardochy to Viewpoint

0307 - Signing

Construction Date	Scheme
Aug-17	A87 Route Priority Sign Improvements

0310 - Drainage

Construction Date	Scheme
Nov-16	A87 Breakish
Nov-17	A87 Druim Nan Cleochd - Ph. 1

0311 - Lining

Construction Date	Scheme
Aug-16	A87 RM + Studs

Ongoing Works

0303 - Footways

Construction Date	Scheme
Jan-18	A87 Broadford Footway

0310 - Drainage

Construction Date	Scheme
Feb-18	A87 Druim Nan Cleochd - Ph. 2
Jan-18	A87 Breakish
Mar-18	A87 Inveranite Drainage Works

0311 - Lining

Construction Date	Scheme
Apr-18	A87 Lochaber Boundary to Skye Bridge

Planned Works

0301 - Resurfacing

Construction Date	Scheme
18/19	A87 River Sheil to Cluanie
18/19	A87 Uig

0303 - Footways

Construction Date	Scheme
18/19	A87 Broadford Ph2

0307 - Signing

Construction Date	Scheme
18/19	A87 Route Priority Signing Improvements

0310 - Drainage

Construction Date	Scheme
18/19	A87 Branch Road to Elgol Jct HF

0311 - Lining

Construction Date	Scheme
18/19	A87 Route Priority Roadmarking & Studding Improvements