

Scotland Transerv - Resurfacing

Scheme Name
A77 Beoch to Drummockloch - Complete
A77 Spittalhill to Inchgottrick Bridge NB - Complete
Ayr - A77 Kilphin farm RM patching - Complete
Ayr- A77 Henrietta street Girvan -RM Patching Scheme - Complete
A77 North of Doonholm Road - Complete
A77 Cairnryan South Gateway - Complete
2017 HD28 Retexturing Site 2 - A77 South of Holmston Roundabout - Complete
2017 HD28 Retexturing Site 7 - A77 Kilphin to Auchairne - Complete
Ayr-A77 Kirkoswald Nth Gateway - RM Patching Scheme - Complete
Ayr- A77 North of Auchencrosh RM Patching - Complete
Ayr - A77 Kennedys Pass - Complete
Ayr- A77 North of Straid Pass - RM Patching - Complete
A77 Auchenblane Reinstated - Work commencing 27 April.
Ayr- A77 Kirkoswald North Gateway Cat 2 Patching - Complete

M77 Connect DBFO - Resurfacing

Scheme Name
M77 Southbound adjacent to Junction 6 Southbound off-slip. - Complete
M77 Southbound on approach to Junction 7 Stewarton Road - Complete
M77 Southbound on approach to Junction 8 Leigh Fenwick - Complete
M77 Northbound below Junction 5 Maidenhill Interchange. - Complete
M77 Junction 5 Southbound off-slip - Commencing 16/04/2018
M77 Junction 5 Northbound on-slip - Commencing 16/04/2018
M77 Southbound carriageway (Various locations) -Commencing 16/04/2018
M77 Northbound carriageway (Various locations) - Commencing 16/04/2018