

## **MENTAL HEALTH STRATEGY – REPORT ON PROGRESS – ACTION 33**

<b>Date of report</b>	3/6/19
<b>Date of last report</b>	3/12/18
<b>Project end date</b>	Dec 2019
<b>Action Number</b>	33
<b>Action Owner (s)</b>	Ruth Wilson
<b>Action Link</b>	Ruth Wilson
<b>Action Text</b>	Commission a review of whether the provisions of the Mental Health (Care & Treatment) Act 2003 fulfils the needs of people with learning disability and autism, taking forward new legislative measures if necessary.

<b>Progress Update from Previous report</b>	<b>RAG</b>
1. Public Engagement Phase 1 responses analysed and used in preparation for stage 2. The focus for stage 2 was on developing ideas on how to improve legislation, if needed so that it can better support peoples human rights.	
2. An engagement approach that puts the UN Convention on the Rights of Persons with Disabilities into practice. This approach will continue to enable persons with disabilities to participate in the review’s governance and evidence gathering at the same level as professionals.	
3. An interim report that set out the review’s evidence in the context of international human rights standards was published on 1 June 2019.	

<b>Key Deliverables in next 6 months (include estimated date for each deliverable)</b>	<b>RAG</b>
Public Engagement Phase 2 analysed and used to prepare proposals for Stage 3 which will focus on the shape of future reforms.	Green
Stage 3 undertaken from August to November.	Green
Response to Stage 3 used to produce final report with recommendations and delivered to Scottish Ministers in December 2019.	Green

<b>What does success look like?</b>
1. This project takes a human rights based approach therefore it requires to undertake several stages of engagement (using a broad range of methods and accessible materials), to make the right connections so that as many people as possible are able to have their views heard and recorded – the review can then demonstrate that it has been accessible and will have delivered an evidence led report with recommendations.
2. Project delivered on time and on budget.

<b>What data (if any) can evidence delivery?</b>
None – review covers impact of legislation.

<b>Any other comments</b>	
---------------------------	--