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Purpose and Applicability 
 
1. The purpose of this guidance is to enable the implementation of Project Bank 

Accounts (PBAs) in construction contracts. It applies to Scottish Government and 
relevant bodies in scope of the Scottish Public Finance Manual (SPFM).1 Within 
this guidance they are referred to as “Scottish Government bodies”. 

 
2. Other organisations outside SPFM that can also award public works contracts are 

referred to as “other public bodies”. Organisations providing delivery mechanisms 
for the construction of public buildings and infrastructure, that are neither Scottish 
Government bodies nor other public bodies, are referred to as “other bodies”. 
Organisations in both categories are asked to implement PBAs and integrate this 
guidance into their procedures. 

 
3. For generic matters, the term “commissioning bodies” refers to organisations 

belonging to any of the types of bodies noted above. Likewise, “main contract” 
and “main contractor” refer to scenarios common to public works 
contracts/contractors and contracts let by other bodies for the construction of 
public buildings and infrastructure. 

 
4. This guidance provides for a common approach with standard practices and 

resources for PBAs in Scotland, to enable local implementation with minimal 
resource input under a consistent national framework. 

 
Structure of Guidance 
 
5. This guidance has been set out to reflect the chronology and dependencies of 

actions necessary to enable payments to be made to businesses participating in 
a PBA, known as named beneficiaries. It is based on a collaborative multi-
disciplinary approach to PBA administration. 

 
6. Before a PBA can be cited as a condition of tender or be used to pass any 

contract payments, the commissioning body must first of all have set up the 
enabling infrastructure and selection framework. The first step is to appoint the 
bank and set up the processes that will enable a bank account to be opened and 
operated as a PBA. A “PBA Champion” role is proposed in order to marshal 
corporate PBA activity including both internal processes and external 
relationships. 

 
7. Scottish Government’s Banking Services Framework Agreement with the Royal 

Bank of Scotland (The Royal Bank) provides engagement and implementation 
processes for the bodies named in the Agreement. Other commissioning bodies 
can engage PBA services separately with The Royal Bank, or with another 
provider by using the Minimum Standards and information in this guidance. 

 
8. A PBA must be opened in the joint names of the commissioning body and the 

main contractor. Both parties must also sign the trust deed and instruct the bank 
to authorise payment from the PBA to named beneficiaries. The commissioning 

 
1 http://www.gov.scot/Topics/Government/Finance/spfm/Intro (“Applicability” paragraph 7 et seq.) 

http://www.gov.scot/Topics/Government/Finance/spfm/Intro
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body must decide on the ability of the account to accrue interest and who must 
pay any applicable banking charges. 

 
9. The banking infrastructure must be supplemented by the contractual and legal 

basis for a PBA to operate effectively before it can be cited as a condition of 
tender. This guidance provides commissioning bodies with templates for a 
contract notice, contract terms and a trust deed which, together with the account 
opening forms, are collectively known as the PBA documents. 

 
10. Only once the process for an integrated banking, contractual and legal framework 

exists can the selection criteria for projects and participants be considered. 
Separate monetary implementation thresholds have been set for building and civil 
engineering projects. This guidance also covers factors affecting the suitability of 
project delivery models and supply chain firms. The overall selection framework 
seeks to implement PBAs consistently on a national basis. 

 
11. The enabling infrastructure and selection framework allow contract payments to 

be made to named beneficiaries of the trust. The guidance sets out how payment 
applications are elicited, evaluated and certified within a PBA project and how 
named beneficiaries receive payment from the PBA. A project-specific payment 
timeline is proposed as a collaborative approach to mapping out interconnected 
supply chain payment processes. 

 
12. A series of standard metrics is proposed to help assess PBAs’ performance on a 

consistent and comparable national basis and to help inform good practice, 
continuous improvement and policy development. This guidance also refers to a 
broader range of matters upon which commissioning bodies should obtain 
feedback from the supply chain, where possible. All types of feedback on PBA 
practice and performance should be sent to Scottish Government’s PBA mailbox: 
ProjectBankAccount@gov.scot 

 
Project Bank Accounts in Practice - Summary 
 
13. The commissioning body must communicate that a PBA as set out in this 

guidance will be a condition of tender and include PBA provisions in the 
procurement documents where the estimated award value is at least in the 
following amounts: 

 

• £2,000,000 for building projects; and 

• £5,000,000 for civil engineering projects. 
 

14. The successful bidder must include the PBA provisions in all invitations to tender 
for work subcontracted to tier 2 businesses. 

 
15. Where potential exemptions do not apply to tier 2 businesses, they will engage 

with the PBA according to their subcontract award value, as follows: 
 

• if it is at least 1% of the main contract award value, they must join the PBA; or 

mailto:ProjectBankAccount@gov.scot
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• if it is less than 1% of the main contract award value, they can request to join 
the PBA. Joining will be subject to the agreement of the trustees and the main 
contractor. 

 
16. All tier 2 businesses must include the PBA provisions in all invitations to tender 

for work they intend to sub-subcontract. Any sub-subcontractor (i.e. tier 3) to 
which potential exemptions do not apply can request to join the PBA irrespective 
of the value of their sub-subcontract award. Joining will be subject to the 
agreement of the trustees and their employer. 

 
17. The tier 1 and all tier 2 businesses, even where the latter is not a named 

beneficiary of the PBA, must show in their payment applications the separate 
amounts due to all the named beneficiaries they employ. A contractual right for 
one business to value the amount due to another is neither revoked nor negated 
by a PBA. 

 
18. The amount of the main contract interim certificate must be allocated among 

named beneficiaries by the main contractor in order to provide a mandate for the 
bank to pay the commensurate amount to each of them from the sum deposited 
into the PBA by the commissioning body. 

 
19. Operation of a PBA neither negates nor revokes the Construction Act’s ban on 

conditional payment provisions. Any business whose payment from the PBA is 
insufficient for it to fully pay another business will need to pay the outstanding 
balance and this shall be done outside the PBA. The PBA must not be used as a 
repository for accumulating cash retention under the main contract or to hold 
money relating to a dispute between supply chain businesses. 

 
20. Each named beneficiary will receive payment of the amount noted on the 

mandate within five days of the commissioning body depositing the value of the 
main contract interim certificate into the PBA. Money allocated to named 
beneficiaries is ring-fenced from other businesses, including the main contractor. 
Supply chain businesses which are not named beneficiaries will be paid from 
their employer’s bank account i.e. not the PBA. That money will not, unless 
suitable arrangements are made, be ring-fenced. 

 
Background 
 
21. The Review of Scottish Public Sector Procurement in Construction2 noted that 

the construction sector suffers from endemic late and extended payment terms 
between businesses. It recommended that the Scottish Government should trial 
PBAs. 

 
22. Scottish Government’s Procurement and Property Directorate (SPPD, formerly 

Procurement and Commercial Directorate, SPCD) co-coordinated pilot projects 
and worked with the banking sector to develop PBA services, including Scottish 
Government’s Banking Services Framework Agreement.3 

 
2 Review of Scottish Public Sector Procurement in Construction 
3 Scottish Government’s Banking Services Framework contract. 

http://www.gov.scot/Resource/0043/00436662.pdf
https://www.gov.scot/Topics/Government/Procurement/directory/pscontractcentgovt/BankingServicesFramework2018
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What is a PBA? 
 
23. A PBA is a facility provided by a commercial bank to allow a commissioning body 

to pay the main contractor and supply chain firms which are named as 
beneficiaries of the trust deed. Payments come from the amount of the interim 
certificate issued under the main contract allocated among named beneficiaries, 
who are paid simultaneously from the total amount deposited into the PBA by the 
commissioning body. In this guidance a PBA is set up by the commissioning body 
and opened in joint names with the main contractor. 

 
24. The total amount of the interim certificate is not paid into the main contractor’s 

bank account. The main contractor’s PBA payment only reflects the work that it 
has directly executed plus the total amount due to supply chain firms which have 
not joined the PBA i.e. non-beneficiaries. Supply chain payment cashflows and 
contractual relationships in PBA and non-PBA arrangements are illustrated at 
Annex A. 

 
25. The prohibition of conditional payment in the Housing Grants, Construction and 

Regeneration Act 19964 (as amended5) still applies to all firms in a PBA-enabled 
project where they are performing a construction contract within the meaning of 
the Act, irrespective of whether they are named beneficiaries or not. 

 
26. A PBA operates as a legal trust. Once the amount of the interim certificate has 

been deposited into the PBA by a commissioning body, the constituent amounts 
due to named beneficiaries are excluded from assets deemed to belong to an 
insolvent main contractor. This is known as “ring fencing” and protects named 
beneficiaries by preventing money which has been certified under the main 
contract from then being held back or reduced by the main contractor. 

 
27. Other bodies should set up and implement PBAs by reference to this guidance, 

their corporate governance procedures and the project-specific contract. 
 
Extent and Limitations of PBAs 
 
28. A PBA deals with how, when and to whom cash flows. The amount of payment 

is still determined by the valuation process under the main contract, in terms of 
why payments are in certain amounts and what work they relate to. PBAs cannot 
resolve disputes but they do allow named beneficiaries to be paid promptly for 
amounts arising from disputes once an agreement has been reached under the 
main contract. 

 
29. PBAs do not change any of the following perspectives: 
 

• Commissioning body 
- still certifies payments to the main contractor. 
- no role in calculating, agreeing or certifying payments to subcontractors. 
- still pays for work in arrears. 

 
4 http://www.legislation.gov.uk/ukpga/1996/53/section/113 
5 http://www.legislation.gov.uk/ukpga/2009/20/contents 

http://www.legislation.gov.uk/ukpga/1996/53/section/113
http://www.legislation.gov.uk/ukpga/2009/20/contents
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• Main contractor 
- still values and pays for work done by subcontractors. 
- still submits interim applications to the commissioning body. 
- still obliged to perform the entire main contract. 
- still can count the entire interim certificate for financial accounting 

purposes. 
 

• Generally 
- statutory obligations for VAT and other relevant taxation and accounting 

etc, unchanged. 
 
30. The implementation of this guidance can help contracting authorities towards 

meeting their obligations under section 15(5)(d) of the Procurement Reform 
(Scotland) Act 2014. To ensure full legislative compliance contracting authorities 
should, where reasonable and practicable, supplement PBAs with other means 
which allow non-beneficiaries to be paid no later than 30 days after the invoice or 
equivalent claim relating to the payment is presented. 

 
Benefits of Prompt Payment 
 
31. Prompt payment helps keep firms solvent and viable. It improves the overall 

return on investment in public assets by promoting the flow of cash along supply 
chains and out into the wider economy, enabling a range of subsequent 
investment and purchasing decisions beyond the delivery of a specific public 
asset. This benefits individuals, businesses and the broader Scottish economy. 

 
32. Prompt payment also helps to avoid costs incurred by the consequences of late 

payment, particularly the insolvency of otherwise viable businesses, resultant 
redundancies and wider costs such as a greater draw on state benefits and loss 
of tax revenue. A diminishing supply base also reduces competition which can 
increase tender prices, stifle innovation, and undermine finished quality and 
overall value for money. 

 
Essential Elements of a PBA 
 
33. A Scottish Government body using a PBA shall set it up with the main contractor 

to operate as follows: 
 

• the bank account must be in their joint names. 

• both must be named as trustees in the trust deed. 

• they must jointly instruct the bank to authorise payments from the PBA. 
 
34. For Scottish Government and other public bodies, a trust is created by a truster 

(public body) and trustees (public body and main contractor) signing a trust deed 
which complies with the law of Scotland and which names the beneficiaries to be 
paid from the PBA (main contractor and participating subcontractors). The 
following table outlines the various roles and actions involved in a PBA deployed 
by Scottish Government and other public bodies. 
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Entity Role/Action 

Truster Trustee Beneficiary Opens 

PBA 

Pays into 

PBA 

Receives 

from PBA 

Provides 

PBA 

Public Body        

Main Contractor        

Subcontractors 

(beneficiaries) 
       

Subcontractors (non 

-beneficiaries) 
       

Bank        

 
35. Other bodies should seek appropriate advice to consider how the roles of truster, 

trustee and beneficiary relate to their operating arrangements for construction 
contracts. 

 
Role of the PBA Champion 
 
36. The range and diversity of commissioning bodies in Scotland, each with distinct 

corporate rules and practices, means that Scottish Government cannot set out a 
generic PBA operating system beyond the matters covered in this guidance. 
Commissioning bodies should nominate one or more persons to be responsible 
for co-ordinating corporate PBA activity, including engaging with the bank, 
integrating this guidance with local instructions, promoting continuous 
improvement and linking into Scottish Government’s PBA activities. 

 
37. Appointment of a “PBA Champion” is the first of a series of enabling activities 

required to ensure that an organisation can operate a PBA: see Annex B. The 
Champion role should be empowered with the backing of senior management to 
make PBA policy work in corporate practice.  

 
38. The Champion will facilitate the alignment and maintenance of organisational 

PBA processes involving a range of disciplines. This guidance covers each 
interface and, consequently, PBA implementation may seem to be an onerous 
task. In fact, the necessary elements are already part of normal corporate 
governance and any adjustments will in themselves be minor and manageable 
for most organisations, where enabled by and implemented consistently with this 
guidance. 

 
Opening and Setting up a PBA 
 
Appointing the Bank 
 
39. Commissioning bodies should appoint the bank that will provide PBA services, 

and establish core processes, before citing the PBA as a condition of tender in a 
specific project. Commissioning bodies should discuss the following matters 
(covered in more detail in the following paragraphs) with the bank as early as 
possible so that the PBA is available to process the initial project payment cycle: 
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• IT and system compatibilities; 

• account set up, access rights and security; 

• operational processes and dependencies; and 

• training. 
 
40. The bank is responsible to the commissioning body for the banking infrastructure 

within which the PBA sits; and to both the commissioning body and the main 
contractor for services governing the efficiency and effectiveness of a project-
specific PBA. 

 
Account Demarcation 
 
41. Firms delivering the same project all join the same PBA. They may be involved in 

separate and concurrent PBAs if working on more than one project for the same 
commissioning body, or on projects with PBAs for other commissioning bodies. 

 
Scottish Government Banking Services Framework 
 
42. The scope of Scottish Government’s framework agreement with The Royal Bank 

includes provision of PBA services incorporating internet banking (“Bankline”). 
The related charges’ tariff is only available to the organisations named in the 
agreement. Commissioning bodies should contact SPPD’s Banking Services’ 
framework manager for guidance on how to call off a contract for PBA services 
with The Royal Bank.6 

 
43. The Royal Bank is required to maintain service continuity for an existing PBA that 

overruns the framework expiry date (31 July 2026) where stated in the terms of 
the commissioning body’s call-off contract. Alternatively, commissioning bodies 
can choose to migrate to their  successor if The Royal Bank is not awarded any 
subsequent framework. 

 
44. Main contractors and their prospective subcontractors do not need to be existing 

customers of The Royal Bank in order to be invited to tender for a public contract 
containing a PBA provided by The Royal Bank. A firm’s status in this regard is not 
a relevant evaluation criterion and has no bearing in a procurement process 
leading to the award of a public contract. 

 
45. An account to be used for the purposes of a PBA under the framework must be 

opened in the joint names of the commissioning body and the main contractor. 
Both must agree the way which the account is to operate, including what they 
expect of each other and circumstances where action is needed to make 
payments. 

 
46. The terms of the agreement will be specific to each project and should not be 

difficult to reach where the PBA is either called off from Scottish Government’s 
Banking Services Framework or, alternatively, set up in accordance with this 
guidance. Either scenario implies a standard approach to the PBA, allowing both 

 
6  Scottish Government’s Banking Services Framework contract (www.gov.scot) 

https://www.gov.scot/publications/banking-services-framework/
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parties to consider how their specific corporate governance procedures will 
function within the PBA. Instructions for opening a PBA with The Royal Bank 
under the framework are noted at Annex C. 

 
47. The Royal Bank will not involve itself in matters concerning the main contract or 

subcontracts, or issues arising between the main contractor and the 
commissioning body. The Royal Bank will keep the account open for as long as 
the commissioning body and main contractor wish to operate it, during which time 
The Royal Bank has no legal or financial claim on money in the account. The 
Royal Bank is not a trustee so has no control over money in the PBA and cannot 
use the money to offset any debt owed to it by a named beneficiary. 

 
48. The account holders will need to be initially set up on Bankline as PBA users, 

followed by setting up the specific project as a PBA on the system: see 
instructions at Annex D and E. The Royal Bank has protocols for these steps and 
can provide training for PBA account holders, including the main contractor. The 
account holders, as separate corporate entities with differing corporate 
governance rules, will need to consider for themselves how they administer the 
internet banking system, for example: 

 

• Writing corporate PBA procedures. 

• Checking amounts of payments and recipients. 

• Inputting amounts of payments into the internet banking system. 

• Checking inputs. 

• Authorising money transfer to beneficiaries. 

• Auditing PBA procedures and transactions. 
 
49. Bankline requires account holders to nominate a person to the role of 

“Administrator” to oversee the creation of new users, new user accounts, etc. 
Where resources permit, the “Administrator” role should be segregated from the 
payment inputter role (the “Preparer”): however it is possible to combine these 
roles. Bankline enforces segregation of duties between the “Preparer” and the 
payment “Authoriser”. 

 
Other Banks 
 
50. Scottish Government bodies not named in the framework agreement will need to 

make other PBA banking arrangements. The Royal Bank also provides PBA 
services outside of Scottish Government’s framework agreement. 

 
51. Other banks may also be able to provide PBA services commensurate with this 

guidance document. The Minimum Requirements at Annex F set out 
recommended operating parameters for a PBA in Scotland. 

 
PBA Practice and Project Deadlines 
 
52. Project deadlines should not be delayed to incorporate a PBA. However, the PBA 

should be incorporated into such deadlines at the outset so that a 
commissioning body’s programme for its first PBA project includes time to set up 
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the banking infrastructure and obtain documentation from the prospective main 
contractor. PBAs on subsequent projects should then be “business as usual”. 

 
53. Arrangements for processing PBA payments generally take less time than 

maximum durations allowed by corporate instructions and/or main contracts, and 
so should not be prolonged simply to match them. 

 
Statutory Requirements 
 
54. All banks are required by financial sector legislation to check the credentials of 

any entity seeking to open an account. These processes - referred to as Know 
Your Business and Know Your Customer (“KYB/KYC”) -  typically take at least 20 
working days. All parties who are involved in setting up and operating the PBA 
should ensure that form-filling etc, is accurate, complete and uncontested at the 
first time of asking to avoid unnecessary delays. 

 
Dependencies and Chronology 
 
55. The PBA Champion should ensure that dependencies and chronology involved in 

the bank’s PBA opening procedures are mapped, including establishing the 
following: 

 

• minimum requirements needed to access and operate the electronic banking 
platform; 

• whether forms are to be completed electronically or in ink; 

• compatibility of corporate nomenclature with form requirements; and 

• verifying acceptability of proposed corporate signatories. 
 
Business Continuity 
 
56. The PBA Champion should initiate business continuity measures to ensure 

sufficient cover and contingency is in place to overcome unforeseen absences of 
staff allocated to executive internet banking roles. Corporate PBA procedures 
should be supported by up to date, complete and accessible local guidance. 

 
IT and Related Technology Interfaces 
 
57. As a general rule, any commissioning body already using an internet banking 

platform to access commercial banking services for corporate purposes should 
be able to operate a PBA as set out in this guidance. However, the Champion 
should engage early with relevant corporate specialists to ensure that PBA 
objectives are served, not limited or constrained, by matters including the 
following: 
 

• network accessibility and security; 

• software compatibilities and upgrades’ regime; 

• hardware operability; and (insofar as possible) 

• systems’ interoperability between different businesses. 
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Setting up the Trust Deed 
 
58. The need for parties to sign trust and related documents is a logistical as well as 

an administrative process. The PBA Champion shall ensure that the signatories 
know to be in the right place at the right time and also that carriage durations 
for original documents are included in the project execution programme to avoid 
unnecessary delays. 

 
Operating the Internet Banking Platform 
 
59. The commissioning body and the main contractor will each need to determine 

how to use the internet banking platform to manage project payments within their 
respective corporate rules. This is no different from deciding how any financial 
and/or accounting system is deployed safely, securely and efficiently. Factors 
include the following: 

 

• login credentials and access permissions for staff; 

• the functionalities available at different permission levels; 

• the way in which data will be organised and segregated; and 

• the overall cost implications of the associated bank charges. 
 
Training and Testing 
 
60. The PBA Champion shall clarify if the bank requires the PBA to be opened before 

it permits access to, and training on, the internet banking platform. The training 
regime itself should be based on clear and realistic objectives and take place in a 
fully-supported environment enabled with appropriate audio/visual capability 
including live access to relevant systems. If possible, corporate PBA processes 
should be tested on the relevant systems and people before making a “live” 
contractual payment. The first payment cycle in a commissioning body’s first PBA 
should build-in extra time to ensure that processes are followed and checked. 
The Royal Bank provides training on Bankline free of charge. 

 
Charges 
 
61. The party responsible for paying any bank charges associated with the PBA 

should ensure that payment arrangements have been fully understood and 
enabled including, where necessary: 

 

• depositing an amount to cover the charges separately from other amounts 
deposited for interim certificate purposes; and 

• monitoring to ensure charges are paid to, and collected promptly by, the bank. 
 
62. Commissioning bodies named on Scottish Government’s Banking Services 

Framework Agreement shall pay charges levied by The Royal Bank. The related 
services’ tariff is made available to commissioning bodies when a contract is 
called off from the Agreement. The total chargeable amount per project under the 
framework will typically be less than £1,000. Other commissioning bodies electing 
to include PBA charges as a pricing point in the tender for a main contract should 
ensure that the procurement documents state as such. 

http://www.gov.scot/Topics/Government/Procurement/policy/ReviewProcConst/projectbankaccounts/pbadocuments/projectbankaccountagreementtemplate


 

15 
 

 
Interest 
 
63. The Royal Bank does not offer interest-bearing PBAs under Scottish 

Government’s Banking Services Framework. Other PBAs can be set up to be 
interest-bearing. Whether or not this facility is activated and, if so, which of the 
account holders receives such accruals, is a policy matter for commissioning 
bodies to consider.  

 
64. Scottish Government bodies not named on the Banking Services Framework 

should not normally set up a PBA to be interest bearing. This is because in most 
cases, the total amount accrued will be negated by the resource cost necessary 
to manage it, including procedures for returning it to the Scottish Consolidated 
Fund.7. Exceptionally, however, when such a body commissions a very high value 

project it should calculate the costs and benefits of both alternatives and consider 
opening an interest-bearing account where this is available and estimated to 
produce overall value for money. 

 
65. Other public bodies and other bodies should consult their specific corporate 

governance rules in terms of, initially, the feasibility of accruing interest in a PBA, 
then evaluate the benefits and costs of doing so. 

 
Completing the PBA Set-Up 
 
66. Commissioning bodies shall require all bidders to submit the following documents 

in a complete, accurate and uncontested manner with their tender: 
 

• account-opening forms; 

• internet banking forms; and 

• trust documents, including subcontractor beneficiaries where known. 
 
67. This will help ensure that the PBA can be set up and implemented as soon as 

possible, aiming to do so in time for the first payment cycle. Where bidders are 
unable to submit fully-completed documents, commissioning bodies should 
consider the reasons provided in mitigation. In any event, PBA documentation 
that cannot be fully submitted should be expedited prior to contract award in 
order to minimise delays post-award. 

 
Completing the Trust Deed 
 
Project-Specific Trust Deed 
 
68. A trust deed must be agreed for each project that uses a PBA. Any arrangement 

for a trust deed to cover more than one main contract, from the commissioning 
body’s perspective, is not recommended. 

 
Scottish Government Template Trust Deed 
 

 
7 http://www.gov.scot/Topics/Government/Finance/spfm/Intro 

http://www.gov.scot/Topics/Government/Finance/spfm/Intro
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69. Scottish Government bodies that would normally consult the Directorate for Legal 
Services can include the template provided at Annex G. Circumstances under 
which fundamental or substantial amendments to the template are considered 
necessary should be fully documented and made available to Scottish 
Government (for feedback purposes). 

 
Role of the Bank 
 
70. The commissioning body shall intimate the trust agreement to the bank and  

request a letter which acknowledges the following, to provide the commissioning 
body with additional comfort that the funds in the PBA are protected i.e. ring-
fenced: 

 

• the bank has received of a copy of the trust deed; and 

• the bank confirms that it accepts that the funds in the PBA are trust property. 
 
Operation and Limitation of Trust Status 
 
71. The operation of a trust deed in a PBA does not of itself create any direct works 

contract between the commissioning body and any of the subcontractor 
beneficiaries. The commissioning body’s only direct relationship with firms 
participating in the PBA is that of being a trustee in relation to the named 
beneficiaries (main contractor and subcontractors), which is governed by the trust 
deed, not the main contract. 

 
Main Contractor Completion of Trust Documents 
 
72. The commissioning body shall obtain full, accurate and uncontested completion 

of PBA documents from the main contractor. Trust documents should be signed 
in ink i.e. no typed or scanned signatures. Once the main contractor signs the 
main contract, they must also include the additional party agreement in tender 
documents sent to prospective subcontractors to enable them to also become 
beneficiaries. 

 
PBA Value Thresholds in Main Contracts 
 
Threshold for Application 
 
73. Scottish Government bodies shall, in the call for competition, communicate that a 

PBA will be a condition of tender and include PBA documents8 in the 
procurement documents for public works contracts and framework agreements9 
(and other longer term delivery models) with an estimated award value (before 
VAT is added, where applicable) at least in the following amounts: 

 

• £2,000,000 for building projects and 

• £5,000,000 for civil engineering projects. 

 
8 PBA contract terms, trust deed and bank account opening forms 
9 Excludes contracts called off after 19 March 2019 from framework agreements already in place before 
that date. 
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74. The thresholds are intended to facilitate the national implementation of PBAs and 

to help commissioning bodies and main contractors integrate them into ordinary 
practice by balancing policy coverage with corporate capability and capacity. 
Accordingly, for consistency purposes, other public bodies and other bodies are 
asked to adopt these thresholds. The higher application threshold for civil 
engineering projects reflects higher average contract award values than building 
projects.  

 
75. The value of the main contract at award will remain the benchmark for PBA 

application for the duration of the contract. This is the only time the project cost is 
fixed before the final account is agreed. Final cost estimates do not provide an 
unequivocally objective benchmark as they usually differ between the 
commissioning body and main contractor. 

 
76. The main contractor must include the PBA documents in all sub-contracts with 

firms it employs and ensure that such subcontractors do likewise with firms they 
employ. Subcontractors must join the PBA if the potential exemption factors do 
not apply to them and their subcontract award value is at least 1% of the main 
contract award value. Other subcontractors, and sub-subcontractors, should be 
allowed to join the PBA upon request if the potential exemption factors do not 
apply to them, and their employer and the trustees agree. Circumstances which 
prevent this should be fully documented and made available to the 
commissioning body and Scottish Government (for feedback purposes). 

 
Marginal Estimates/Awards 
 
77. A project estimated to exceed the PBA threshold but whose contract award value 

is less than it shall deploy the PBA. While such transitional scenarios are likely to 
be very rare, a below-threshold award value is unlikely to negate the underlying 
reasons for using a PBA.  

 
78. A commissioning body whose pre-procurement project estimate is just below the 

PBA threshold should consider hedging against an above-threshold contract 
award by including PBA documents in the procurement documents and deploying 
them as a condition of the main contract. 

 
Retrofitting 
 
79. Commissioning bodies may explore the feasibility of retrofitting a PBA prior to 

main contract award with the prospective main contractor where PBA documents 
have not been issued with the procurement documents. 

 
80. If the commissioning body intends to award the main contract without all of the 

PBA documentation in place, it should seek to obtain complete, accurate and 
uncontested PBA documents and implement the PBA as soon as practicable. 

 
Including the PBA in the Tender and Contract 
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81. The PBA must be enabled by the terms of the public works contract, or 
equivalent contracts let by other bodies for the construction of public assets. The 
terms need to cover the following provisions: 

 

• payments due under the construction contract are to be routed through the 
PBA; 

• explanation of how the PBA is to operate; and 

• explicit statement that payments into the PBA qualify as “discharge of 
payment” (up to the amount paid in). 

 
82. Commissioning bodies should obtain legal advice on the compatibility of the 

intended form of main contract and overall PBA governance arrangements, 
particularly if considering implementing a PBA under a standard form of contract 
that has not been drafted from a Scots law perspective. 

 
83. Examples of selection stage notices and contractual enabling clauses are noted 

at Annex H, for illustration and reference purposes. While they are considered 
suitable for use in most cases, commissioning bodies should ensure they are 
suitable for specific procurement exercises. Further guidance for actions related 
to the PBA which are required of the main contractor during the tender period is 
noted at Annex I, including a note of relevant information to be supplied by the 
commissioning body so that the main contractor can convey it to subcontractors: 
see Appendix I - 1. 

 
Subcontracts 
 
Enabling Provisions 
 
84. Contracts between firms in the project supply chain must contain suitable PBA 

provisions, in respect of which the contract let by the commissioning body shall 
contain the following: 

 

• PBA documents as set out in this guidance; 

• a requirement for the main contractor to include PBA documents in tender 
documents for all subcontracts with prospective subcontractors; 

• for the main contractor to also require subcontractors to do likewise for all 
sub-subcontracts with prospective sub-subcontractors; and 

• a requirement that the PBA documents shall be replicated in contracts 
between supply chain firms amended only as necessary to give effect the 
operation of the PBA at that level. 

 
Potential Exemption Factors 
 
85. The following broad questions cover factors that could potentially preclude 

subcontractors and sub-subcontractors from becoming PBA beneficiaries. While 
this is principally a matter for the employing and employed parties within normal 
contract management, the commissioning body should ensure that it monitors the 
throughput of named beneficiaries and payments in the PBA. 
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• Is the firm's delivery/invoicing regime compatible with a PBA? For example, 
materials charged as an aggregated bulk across several sites will be 
incompatible. 

• Can the firm’s payment cycle be aligned for compatibility with the main 
contractor's cycle? For example, if it is weekly or out of phase with the main 
contract then it will be incompatible. 

• Is the firm’s entire contract duration shorter than one payment cycle of the 
main contract? If it is then it is incompatible with a PBA. 

 
Completion of PBA Documents by Subcontractors 
 
86. The prospective main contractor should seek to obtain full, accurate and 

uncontested completion of PBA documents from known subcontractors for them 
to become named beneficiaries in time to sign the trust deed at main contract 
award. Subcontractors appointed after this can join the PBA by signing the 
additional party agreement, which is the part of the overall trust deed allowing 
new beneficiaries to join. All beneficiaries should sign in ink i.e. no typed or 
scanned signatures. 

 
87. Both trustees and the subcontractor must all sign the additional party agreement 

to enable the subcontractor to be admitted to the trust as a named beneficiary. 
Each additional party agreement should only bear the name of one subcontractor 
i.e. multiple subcontractors should not be aggregated on one additional party 
agreement template. Subcontractors who are existing beneficiaries are not 
required to take any action in connection with new subcontractors joining the 
PBA.  
 

88. Delivery may take place by sending an electronic copy of the original signed 
documents unless it has already been agreed between the parties that delivery 
will be in a different form. If there has been no such agreement, electronic 
delivery would be reasonable unless the parties agreed that particular 
circumstances made it unreasonable. 

 
Integration with Internet Banking 
 
89. Where the PBA is operated using The Royal Bank’s Bankline system, 

subcontractors need only give their bank account details to the main contractor’s 
nominated Bankline Preparer. Subcontractors do not have any direct 
engagement with The Royal Bank and do not have to undergo any KYB/KYC 
procedures. 

 
Dealing with Non-Deployment 
 
90. Where subcontractors decline to join the PBA, the commissioning body should, 

through the main contractor, seek where possible to obtain disclosure on the 
reasons for non-participation and where considered appropriate constructively 
challenge them. This process should be fully documented by the commissioning 
body and made available to Scottish Government (for feedback purposes). 

 
Paying the Interim Certificate into/out of the PBA 
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Overview 
 
91. The processes for making main contract payments in a PBA are virtually identical 

to non-PBA payment systems. The use of a PBA should have no bearing on the 
amount certified by the commissioning body. There is no reason that an amount 
certified in a PBA-enabled project should be any different to an amount which 
would have been certified under traditional payment processes. The 
commissioning body is responsible for certifying the amount due under the main 
contract to the main contractor and does not invite or evaluate applications from, 
or certify any payments to, anyone other than the main contractor. 

 
92. A PBA does not affect how much a main contractor should pay for a 

subcontractor’s work. Payment should only be triggered when the prescribed 
contractual output has been achieved. Nor does a PBA make a subcontractor’s 
work any more or less compliant with the subcontract under which it is performed. 
The main contractor is still, under a PBA, able to deduct or contra charge 
payments etc, where provided for in the subcontractor’s contract and notified to 
him in accordance with the Construction Act, before the commissioning body 
deposits payment into the PBA. 

 
93. The following paragraphs cover processes which culminate in named 

beneficiaries being paid from the PBA: see also Annex J. 
 
Compatibility with Valuation Methods 
 
94. The main contract should define the overall payment regime and associated 

trigger point(s) determining when payments become due to the main contractor. 
A PBA can accommodate the following broad classifications of payment regimes 
used in construction contracts: 

 

• time related - traditional “measure and value”. 

• activity related - milestone payments for pre-defined stages’ completion. 

• proportion related - stage payments based on percentage completion. 
 
Payment Timeline 
 
95. The main contractor and commissioning body shall collaborate on drawing up a 

project-specific payment timeline to be a shared template for named beneficiaries 
in order to promote mutual understanding of what needs to happen, by when and 
from whom in the supply chain, as follows: 

 

• PBA certification/payment/authorisation processes to be set out as a series of 
activities and interdependencies. 

• align these with the main contract payment timescale. 

• map this onto Construction Act requirements to produce an overall compliant 
timeline. 

 
Payment Applications 
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96. The commissioning body shall make clear that an invoice (or appropriate 
equivalent) submitted by a main contractor will only be regarded as valid if it 
shows the allocation of payments to each named beneficiary at every level of the 
supply chain (including the main contractor) as well as the total amount. 

 
97. The main contractor’s allocation is the sum of all the payments due under 

subcontracts with non-beneficiary subcontractors plus any amount due to the 
main contractor directly. Likewise, a subcontractor should, in the payment 
application to the main contractor, show the separate amounts due to 
beneficiaries among sub-subcontractors he employs, alongside one figure to 
cover the sum of amounts due to himself plus his non-beneficiary sub-
subcontractors. At all levels of the supply chain, the PBA does not affect an 
employer’s contractual right to evaluate the amount due to an employed party i.e. 
the former can still adjust a payment application submitted by the latter. 

 
98. The main contractor shall ensure that its application complies with all relevant 

legislation, for example “Pay Less” notices issued to subcontractors under the 
Housing Grants, Construction and Regeneration Act 1996 as amended10 (“the 
Construction Act”). This also applies to subcontractors employing sub-
subcontractors, irrespective of whether or not they are named beneficiaries. This 
is identical to processes and dependencies in non-PBA payment systems. 

 
99. The commissioning body must also ensure that it complies with the Construction 

Act, in terms of Pay Less notices etc, if its evaluation of the amount due under 
the main contract differs from the main contractor’s application. The main 
contractor must allocate the commissioning body’s evaluation among all named 
beneficiaries. The commissioning body cannot do this as it is only in contract with 
the main contractor, not any subcontractors, and so is only responsible for 
certifying the total amount due to the main contractor for all work carried out 
under the main contract. 

 
Uninitiated or Delayed Applications 
 
100. In a PBA, the only money that flows into the main contractor’s bank account is 

the allocation of the interim certificate for the main contractor’s own contribution 
to performing the main contract, plus a sum for payments relating to subcontracts 
with non-beneficiary subcontractors. There may be occasions when the main 
contractor’s allocation of an upcoming interim payment could be low. This could 
disincentivise the main contractor from initiating an interim application even 
though other named beneficiaries may be due payments. 

 
101. Where the main contractor appears to be delaying initiating the interim 

application process in the PBA, the commissioning body should consider raising 
an interim certificate in order to maintain supply chain cashflow. The main 
contractor’s assessment of the appropriate allocations relating to work done by 
named beneficiaries would still be needed to enable payment through the PBA. 

 

 
10 http://www.legislation.gov.uk/ukpga/2009/20/contents (Part 8 of the Local Democracy, Economic 
Development and Construction Act 2009 and associated Scheme for Construction Contracts (Scotland) 
Amendment Regulations 2011). 

http://www.legislation.gov.uk/ukpga/2009/20/contents
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Conditional Payments’ Prohibition 
 
102. A PBA does not supplant the Construction Act’s prohibition on conditional 

payments.11 An interim certificate issued by the commissioning body which is less 
than the amount applied for and insufficient to cover all of the sums owed by the 
main contractor to subcontractors does not mean the main contractor is able to 
pay them only what it has received under the main contract. The main contractor 
must still pay what is owed to subcontractors under the terms of their respective 
subcontracts (see “Top-Up Payments”). 

 
Retention in the Main Contract 
 
103. Retention, where it applies in the main contract, could be considered to 

contain components of retention owed by the main contractor to subcontractors 
at subcontract level. The commissioning body’s duty in trust to subcontractor 
beneficiaries of the PBA could mean that it risks becoming liable to repay their 
retention if the main contractor reneges. Retention at main contract level shall be 
held outside the PBA. 

 
Retention in Subcontracts 
 
104. A PBA is a device of the main contract and so cannot be used to house 

retention money relating to subcontracts in the supply chain. Those contracts, not 
the main contract, contain the rules for accumulating and releasing cash retention 
held by one business from another. 

 
Disputed Amounts Between Businesses 
 
105. The ability of a PBA to ring-fence deposits relates only to payments which 

have been certified under the main contract. It does not apply to money relating 
to a dispute between businesses in the supply chain, which cannot be held in a 
PBA. Businesses can however make separate arrangements if they wish, which 
must be outside the PBA, to hold such money until the dispute is resolved. 

 
Making Payments 
 
106. The commissioning body should deposit the amount of the interim certificate 

into the PBA as soon as it is known. This discharges the commissioning body’s 
payment obligation for work carried out under the terms of the main contract. At 
this point the money becomes a trust asset and the commissioning body’s legal 
interest in it transfers from its capacity as a party to the main contract to the 
separate role of trustee. The commissioning body and the main contractor are 
required, as trustees, to manage the trust assets for the good of the beneficiaries. 

 
Fraud 
 

 
11 The amount and timing of a payment due from a main contractor to a subcontractor is not  to be 
dependent on the amount and timing of payment received by the main contractor from the employer. 
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107. PBAs do not prevent attempts at fraud (for example: identity theft; online 
malware; bogus firms etc) so accuracy, checking and vigilance are still as 
relevant and necessary as they are with other IT-enabled financial processes. 

 
Authorising Payments via Internet Banking 
 
108. The main contractor should accurately obtain and input all relevant 

information into the internet banking system to enable named beneficiaries to 
receive payment from the PBA into their bank accounts. Once input, the main 
contractor’s Authoriser shall instruct the bank to authorise money transfer from 
the PBA to beneficiaries. Depending on the internet banking system, this may be 
immediately visible on-screen to the commissioning body’s Authoriser. In any 
event, both Authorisers should be in direct mutual contact to verify actions 
undertaken on the internet banking system. 
 

109. The bank will not act on this instruction until the commissioning body gives its 
equivalent instruction. The commissioning body should check the details of the 
instruction given by the main contractor’s Authoriser to the bank with the 
allocation of payments previously noted by the main contractor during the interim 
certificate process. Any apparent discrepancies should be notified to the main 
contractor’s Authoriser immediately and if necessary the authorisation process 
recommenced. This is a simple matter of good administrative practice within a 
collaborative environment and does not incur additional responsibility or liability 
for the commissioning body. Once parity is established the commissioning body’s 
Authoriser should instruct the bank to authorise money transfer from the PBA to 
beneficiaries. At that point payments are transferred into named beneficiaries’ 
bank accounts.  

 
110. The authorisation process therefore requires consecutive, not concurrent, 

instructions: first the main contractor; then the commissioning body. The bank will 
not authorise any payment to named beneficiaries if instructed to do so only by 
the main contractor or the commissioning body: it needs them both to do so.  The 
main contractor should decide how it will check that named beneficiaries have 
received their payment e.g. by exception (i.e. only if payment appears absent or 
late) or by requirement (i.e. confirming receipt of payment).  

 
111. If real-time monitoring via internet banking is not enabled (e.g. temporary 

system downtime), the commissioning body must as a minimum obtain a copy of 
the transaction details of money flowing out of the PBA and into each of the 
named beneficiaries’ business accounts. This is also important in order to verify 
that the PBA is meeting prompt supply chain payment objectives and to 
determine the effectiveness and efficiency with which it is doing so. 

 
“Top Up” Payments 
 
112. The PBA must not be used by the main contractor to deposit “top up” 

payments where the value of the interim certificate is less than the cumulative 
value of payments owed by the main contractor to subcontractors. The 
commissioning body risks potential conflict in its role as a trustee instructing the 
bank to authorise payment with its other role as employer in the works contract. 
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This would arise where the instruction related to payment agreed by the main 
contractor with a subcontractor for work performed under their sub-contract which 
the commissioning body had already decided against including in a payment 
certificate under the main contract. As the PBA is a device of the main contract, 
additional payments that the main contractor needs to make to meet sub-
contractual obligations to a named subcontractor beneficiary must be made 
outside the PBA. 

 
Charges 
 
113. The commissioning body should ensure that its exposure to charges levied by 

the bank is minimised by appropriate timing and structuring of payments to 
named beneficiaries. For example, where charges for “next day” payment are 
considerably less expensive than “same day”, this should be considered where 
the next day is still within a 5 day period. 

 
Leaving the PBA and Account Closure 
 
114. The main contractor’s and subcontractors’ interests as named beneficiaries of 

the PBA cease upon their respective final payments. There is no need for any 
formal exit process or documents. Commissioning bodies will need to judge, on a 
case by case basis, the value for money of continuing to pay bank charges for 
keeping the PBA open after the project is completed (i.e. defects liability period or 
maintenance period) when durations between payments are likely to increase 
considerably. 

 
115. The joint account holders will need to agree when to close the account and 

follow the processes advised by the banking services’ provider to effect this 
decision. 
 

Non-Scottish Contractors 
 
116. There are a number of factors that may require consideration when a firm 

which does not have a Scottish corporate presence wishes to join a PBA. 
 

• Currency - Scottish public contracts and contracts let by other bodies for the 
construction of public assets in Scotland are valued in pounds sterling. The 
PBA should be able, in principle, to make payments to participants in any 
currency, as long as the amount(s) due are covered. 

 

• Bank procedures - the bank operating the PBA may require more time to 
undertake additional checks and clearances for non-domiciled entities. 

 

• Scottish trust law - firms in the PBA will have to agree to join a trust which 
complies with the law of Scotland. 

 
PBA Performance Measurement 
 
117. The principal information recommended to be collated for measuring and 

understanding PBA performance is as follows, see also Annex K: 
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• Date of the main contractor’s submission of a payment application under the 
main contract to the commissioning body. 

• Date when the commissioning body intimated the amount of the payment 
certificate to the main contractor. 

• Date when the commissioning body deposited the amount of the payment 
certificate into the PBA. 

• Date when named beneficiaries received payment. 

• Ongoing cumulative amount of main contract sum paid to named beneficiaries 
through the PBA. 

• Number of named beneficiaries paid through the PBA. 

• Ongoing cumulative number of payments made from the PBA to named 
beneficiaries. 

• Percentage of each named subcontractor beneficiary’s contract value paid 
through the  PBA. 

• Number of payment cycles in which the PBA was operational/not operational - 
main contract and for each named beneficiary’s contract below the main 
contract. 

• Number of required12 subcontractors joining/not joining the PBA. 

• Reasons given for required subcontractors not joining. 

• Number of requesting13 subcontractors asking to join the PBA - tiers 2 and 3. 

• Number of requesting subcontractors declined - tiers 2 and 3. 

• Reasons given for requesting subcontractors being declined - tiers 2 and 3. 
 
118. For reporting purposes, durations should be measured as calendar days, 

including weekends and all public and bank holidays. For operational purposes, 
durations should be programmed to exclude weekends and all public and bank 
holidays. PBA trustees should implement business continuity measures to ensure 
as far as reasonably practicable that staff absences do not interrupt PBA 
activities. 

 

 
12 “Required subcontractors” are those who must join the PBA because their contract value is at least 
1% of the main contract sum and are unaffected by potential exclusion factors. 
13 “Requesting firms” are subcontractors whose contract value is less than 1% of the main contract sum 
or any sub-subcontractor irrespective of their contract value; who are unaffected by potential exclusion 
factors; and who ask to join the PBA. 
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Annex A  -  Construction Supply Chain - Contractual and Payment Illustration  
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Annex B  -  Activities for PBA Implementation 
 

Activities (chronology indicative) Stakeholders 1 
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1 Appoint PBA Champion      2  

2 Identify bank to provide PBA services to 
comply with recommended Minimum 
Standards 

     

3 Agree scope of service with bank and enter 
into PBA service agreement 

     

4 Complete account formalities and input 
corporate details   

     

5 Set up internet banking      

6 Devise overarching internal corporate 
governance principles for PBAs 

    2  

7 Devise standard corporate 
instructions/processes for consistent setting-
up, implementation and operation of PBAs 

      

8 Integrate corporate functions to support PBA 
processes (e.g. IT, Finance, Construction, 
Procurement) 

      

9 Appoint nominees for corporate PBA internet 
banking duties (e.g. authoriser, auditor, 
deputies3 etc) 

      

10 Implement PBA qualifying criteria in 
construction procurement process 

     

11 Decide on policies for charging and interest      

12 Include PBA notification in call for competition 
and PBA documents in procurement 
documents 

     4 

13 Obtain complete, accurate and uncontested 
agreement to PBA documents 

     4 

14 Arrange training on internet banking      

15 Prime PBA with funds to meet bank charges  5   5   

16 Open project PBA in joint names      

17 Set up project up as PBA on internet banking       

18 Lodge trust deed with bank      

19 Obtain letter of confirmation from bank      

20 Devise project-specific payment timeline      

21 Sign up as many subcontractors as possible 
as named beneficiaries 

     4 
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22 Align named subcontractor beneficiaries’  
payment cycles with main contractor 

     4 

23 Agree, implement and monitor exemption 
factors 

     4 

24 Obtain reasons and justification for 
subcontractors declining - send to SG via 
commissioning body 

     4 

25 Initiate payment cycle under PBA      

26 Participate in payment cycle      4 

27 Issue interim certificate for main contract and 
deposit amount due into PBA 

     

28 Advise allocation to named beneficiaries of 
main contract’s interim payment  

     

29 Instruct bank to authorise payment to 
beneficiaries 

     

30 Confirm main contractor’s payment 
authorisation 

     

31 Named beneficiaries receive payment      

32 Ensure named beneficiaries receive - via top 
up outside PBA - amount due under sub-
contract not covered by interim certificate  

     

33 Non-beneficiaries receive payment      

34 Record payment process metrics and send to 
Scottish Government 

     

35 Participate in continuous improvement and 
send feedback to Scottish Government 

     

 
 
1  Implementation of common stakeholder activities is not necessarily concurrent. * 
2  Only likely if subcontractor is to encounter PBAs regularly. 
3  Royal Bank terminology, which may differ for equivalent roles in other banks. 
4  Non-beneficiaries may become involved in their subcontractors’ PBA activities. 
5  Requires decision. 
 
* For example: indicative activity 6 (“Devise overarching internal corporate governance 
principles for PBAs”) is not carried out by the Commissioning Body, Main Contractor, 
and Sub-contractor Beneficiaries concurrently. Each stakeholder will do so when 
appropriate to their introduction into the project and within their specific corporate 
requirements. 
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Annex C  -  Illustration for Named Bodies in Scottish Government’s Banking 
Services Framework to open a Project Bank Account with The Royal Bank 
(also applies in principle to other customers)  

PROCESS  

Named body contacts The Royal 
Bank 

The Royal Bank’s PBA Team  or the 
Local Relationship Manager 
arrange face to face meeting. 

Once paperwork has been returned 
then The Royal Bank begins internal 
checks and advise if any proof of 
identity is required. 

Once all checks completed, PBA 
opened and account number issued 
to named body. 

The Royal Bank advise named body 
to contact SolutionsLine and 
arrange for access to Bankline. 

GUIDANCE/INFORMATION 

The Royal Bank contact details on SG website 
(also below). 

Account Opening Form and Bank Mandate 
completed at this meeting, failing which the 
parties expedite off site immediately thereafter. 

Any proof of identity to be provided by  individuals 
to the The Royal Bank’s PBA Team, Local 
Relationship Manager or branch. 

The Royal Bank’s Project Bank Account Team 
E: David.Rennie@rbs.co.uk 
M: 07917 559 073 
 
E: Jayne.Mcleod@rbs.co.uk 
M: 07789 877 473 
 
E: Customer Support Team 
T: 0131 523 3027 
 
The Royal Bank SolutionsLine 
T: 0345 030 3109 
 
Local Relationship Managers (LRM) - by initial 
reference to The Royal Bank’s PBA Team 

 
 

mailto:David.Rennie@rbs.co.uk
mailto:edinburghcoverageservice@rbs.co.uk
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Annex D  -  Illustration for Named Bodies in Scottish Government’s Banking 
Services Framework to set up access to Bankline 
(also applies in principle to other customers) 
  

PROCESS  

PBA opened and account number 
issued to named body. 

The Royal Bank advise named body 
to contact SolutionsLine to arrange 
for access to Bankline. 

SolutionsLine complete Bankline 
forms over the phone as far as 
possible and send it to named body 
to finalise. 

Named body completes and returns 
Bankline forms to Bankline 
Registration Team. 

On receipt of correctly completed 
forms, The Royal Bank set up the 
named body’s Bankline profile 
normally within 7 to 10 working 
days. 

GUIDANCE/INFORMATION 

The Bankline helpdesk should be 
contacted for support. 

Named body  contacts 
SolutionsLine for advice and 
support on forms. 

The Royal Bank SolutionsLine 
T: 0345 030 3109 
 
Bankline Helpdesk 
T: 0345 300 4108 
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Annex E  -  Illustration for Named Bodies under Scottish Government’s 
Banking Services Framework to set up a PBA Project on Bankline 
(also applies in principle to other customers) 
  

PROCESS  

Once the Bankline profile is created, 
PIN, cards and card reader are sent to 
the named body’s named Bankline 
Administrator. 

Bankline Administrator can then log on 
to Bankline and set up the required 
profiles and access levels. 
 
This includes new users, new roles, 
payment limits per profiles and the 

number of authorisers required. 

Once the Bankline Administrator has 
set up Bankline users, The Royal Bank 
contacts the named body to offer user 
training. 

GUIDANCE/INFORMATION 

These are sent to the same corporate 
address on different days. 

If the Bankline Administrator is an 
experienced Bankline user they could 
do this themselves. 
 
If the Bankline Administrator is new, the 
Bankline Helpdesk on 0345 300 4108 
can help. 
 
SolutionsLine offer training when 
setting up a profile. 
 
The Local Relationship Manager will be 
review requests for face-to-face training 
to set up the profile   on a case-by-case 
basis.  

Training is also accessible by 
contacting the Royal Bank for online 
demos. 

The Royal Bank Project Bank Account Team 

E: David.Rennie@rbs.co.uk 

M: 07917 559 073 

 

E: Jayne.Mcleod@rbs.co.uk 

M: 07789 877 473 

 

E: Customer Support Team 

T: 0131 523 3027 

 

Bankline Helpdesk 

T: 0345 300 4108 

 

The Roya Bank SolutionsLine 

T: 0345 030 3109 

 

Local Relationship Managers (LRM) – initially by 

reference to The Royal Bank’s PBA Team. 

mailto:David.Rennie@rbs.co.uk
mailto:Ruth.Campbell@rbs.co.uk
mailto:edinburghcoverageservice@rbs.co.uk
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Annex F  -  Recommended Minimum Standards for PBAs14 
 
1. The bank which is to provide PBA services is to be appointed by the 

commissioning body. 
2. The account is to be opened and operated in the joint names and with the joint 

agreement of the commissioning body and the main contractor. 
3. The account is to be linked to a trust deed which complies with the law of 

Scotland so that the money is ring-fenced. 
4. Organisations wishing to be a beneficiary of the PBA must be named in the trust 

deed or join it as an additional party by means of an agreement which serves that 
purpose and complies with the law of Scotland. 

5. The bank is to be informed and acknowledge that a trust deed exists and that 
operation of the payments will be covered by it. 

6. Confirmation is to be obtained from the bank that monies are held in trust and 
that they cannot be used to offset any other liabilities arising from any of the 
named beneficiaries. 

7. The banking service should not materially alter the operation of the trust deed or 
the PBA. 

8. The main contractor is to notify the commissioning body of beneficiaries’ 
payments to be made only in respect of and within the amount due to the main 
contractor under the main contract. 

9. The commissioning body and the main contractor shall have mutual visibility of 
money deposited into the PBA and payments made out of it. 

10. The commissioning body and main contractor shall expedite instructions 
necessary for the PBA to function efficiently and effectively. 

11. All named beneficiaries of the PBA trust deed shall be paid at the same time as 
soon as possible after the amount certified under the main contract has been 
deposited the into the PBA. 

12. No cheque facility or overdraft facility is to be made available on the PBA. 
13. The commissioning body shall have a clear policy for dealing with which of the 

parties to the joint account will be liable to pay bank charges. 
14. The commissioning body shall have a clear policy on whether or not the account 

is to be interest-bearing and which of the parties will be the recipient. 
 

A commercial bank account operated by a main contractor will not be suitable for the 
purposes of running a PBA. Public bodies should avoid entering into an agreement 
that such an account can be referred to and operated as if it was a PBA. 

Delivery of a PBA through internet banking, while preferable, is not currently one of 
the Scottish Government’s minimum requirements for a PBA. This is because there 
may be scope for prompt payment timescales achievable through internet banking to 
be delivered by other means in a PBA which still meet the minimum requirements, or 
for them to be implemented as a temporary measure to support payment processes 
if the underlying internet banking system is unavailable when payments are due to 
be made. However, the systematic operation of a PBA outwith an internet-enabled 
platform is likely to be more costly. 

 
14 for public works contract, or contracts let by other bodies for the construction of public assets 
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Annex G  -  Scottish Government Template Trust Deed 
 
PROJECT BANK ACCOUNT DEED OF TRUST 
between   

(1) [        ] (“the Employer”);  

(2) [        ] (“the Contractor”)  

 

WHEREAS 
(FIRST) The Employer has entered into a contract with the Contractor dated [ 
   ] (“the  Contract”) to carry out the following construction works [ 
    ] (“the Project”)  

(SECOND) To assist in the development and performance of the Project, the Contractor 

  has engaged the Sub-Contractors to carry out certain parts of the Project as 

  set out in more detail in the Sub-Contracts.  

(THIRD) The Parties wish to adopt a payment mechanism which will ensure that the 

  Sub-Contractors receive payment at the same time as the Contractor.  In  

  order to achieve this objective, the Parties have agreed to establish and  

  operate a Project Bank Account in accordance with the terms of this  

  Agreement. 

1 Definitions and Interpretation  

1.1 Unless the context otherwise requires, the following words and expressions shall have 

the meanings assigned to them below, and terms defined in the Contract and 

appearing in this Agreement shall have the same meaning in this Agreement as in the 

Contract. 

“Additional Party Agreement” means the Additional Party Agreement set out at Part 

2 of the Schedule;  

“Agreement” means this Project Bank Account Deed of Trust including the Schedule 

and any additions, amendments and variations made under the Agreement from time 

to time; 

"Bank" means the bank where the Project Bank Account will be held as set out in the 

Schedule to this Agreement; 
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“Bank Mandate" means the  documentation regarding the opening and operation of 

the Project Bank Account as agreed between the Account Holders and the Bank and 

set out at Part 1 of the Schedule to this Agreement; 

"Contract" means the contract between the Employer and the Contractor in respect of 

the Project as described in the First Recital; 

“Party” and “Parties” means any or all (respectively) of the signatories to this 

Agreement; 

"Project" means the project as described in the First Recital; 

"Project Bank Account" means a bank account opened with the Bank in the joint 

names of the Account Holders which has no overdraft facility and into which all monies 

due under the Contract will be paid by the Employer in accordance with this 

Agreement; 

“Schedule” means the schedule in two parts annexed to this Agreement; 

"Sub-Contract" means an agreement between a Sub-Contractor and the Contractor 

in respect of the Project; 

“Sub-Contractor” means a subcontractor who has entered into a Sub-Contract and 

has also signed an Additional Party Agreement”  

“Term" means from the date of this Agreement until such time as all monies due to 

the Contractor and the Sub-Contractors under the Contract and/or the Sub-Contracts 

have been paid in full; and 

“Trustees” means the Employer and the Contractor. 

1.2 In this Agreement, unless the context otherwise requires: 
 
 1.2.1 the headings are included for convenience only and shall not be taken  
  into account in the interpretation of this Agreement 
 
 1.2.2 words importing the singular include the plural and vice versa 
 
 1.2.3 words importing the masculine include the feminine and vice versa 
 
 1.2.4 any reference to a “person” includes any individual, firm, partnership,  
  company and any other body corporate. 
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2 Project Bank Account  

2.1 The Trustees undertake to open a new  deposit bank account with the Bank which 

shall operate as the Project Bank Account, such account to be opened and held in the 

joint names of the Trustees as joint account holders of the Project Bank Account.  

2.2 Subject to clause 3.2, the Employer undertakes to pay all monies due to the Contractor 

and/or the Sub-Contractors under the Contract and the Sub-Contracts into the Project 

Bank Account as and when such monies become due for payment, all in accordance 

with the terms of the Contract. Any failure by the Employer to comply with the 

requirements of this Clause 2.2 shall be subject to  the relevant provisions of the 

Contract regarding payment and non-payment of all monies due to the Contractor. 

2.3 The Parties agree that any monies paid into the Project Bank Account shall, as from 

the date on which such monies are paid into the Project Bank Account, be kept 

separate and distinct and clearly identifiable and shall be held on trust by the Trustees 

for each of the Contractor and the Sub-Contractors as the beneficiaries of the trust in 

the amounts owing to them as set out in the Trustees instructions to the Bank for the 

payment of monies to the Contractor and the Sub-Contractors. Each of the Contractor 

and the Sub-Contractors acknowledges that it has no rights and/or interest in the 

monies held in the Project Bank Account other than as a beneficiary of the monies 

owing to it.  The agreements and acknowledgements set out in this Clause 2.3 shall 

not be discharged or otherwise affected by any dispute between the Parties under the 

Contract or Sub-Contracts. 

2.4 The Employer acknowledges and declares that, as and when monies are paid by it into 

the Project Bank Account in accordance with the Contract, such monies shall form part 

of the trust property and the Employer will irrevocably cease to have any further rights 

and/or interest in such monies, other than as co-Trustee alongside the Contractor.  

2.5 The Trustees accept that, irrespective of any disputes, which may arise in respect of 

work performed by the Contractor and/or the Sub-Contractors, the Trustees may not 

withdraw any monies from the Project Bank Account other than in accordance with the 

Contract. For the avoidance of doubt, any monies deemed due which are not the 

subject of a dispute between the parties, shall be so released. 

3 Operation of the Bank Account  

3.1 The Trustees agree:  
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3.1.1 they shall sign the Bank Mandate as soon as reasonably practicable 

following execution of this Agreement and, in any event, within 14 days of 

the date of this Agreement;  

3.1.2 they shall operate the Project Bank Account at all times in accordance with 

the Bank Mandate, this Agreement and the Contract. If there is any conflict 

between the Bank Mandate, this Agreement and/or the Contract, the 

documents shall take precedence in the following order:  

(i) this Agreement;  

(ii) the Bank Mandate; and  

(iii) the Contract.  

3.1.3 the Project Bank Account shall not become overdrawn as there is no 

overdraft facility on the Project Bank Account. Should the Project Bank 

Account become overdrawn for any reason, any liability to the Bank 

attaching thereto shall rest with the Employer;  

3.1.4 they shall keep accurate, complete and up to date books of account and 

records of all transactions relating to the Project Bank Account, including 

but not limited to details of all payments out of the Project Bank Account 

authorised by the Trustees and any bank charges payable;  

3.1.5 if the Trustees have the ability to authorise transactions in respect of the 

Project Bank Account via an electronic facility operated by the Bank, each  

Trustee shall ensure that its access details for such facility are only made 

available to those of its employees and/or representatives who need to 

know such information and that such employees and/or representatives are 

aware of the confidential nature of the access details, the Project Bank 

Account details and the Project Bank Account transactions;  

3.1.6 they are each responsible for the acts and/or omissions of their own 

employees and/or other representatives as if they were its own acts and/or 

omissions;  

3.1.7 they are each liable for their own acts and/or omissions under this 

Agreement and have no liability for the acts and/or omissions of the other 

Trustee;  
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3.1.8 they hold all monies in the Project Bank Account on trust, in their capacity 

as Trustees, for the full and exclusive benefit of the Contractor and the Sub-

Contractors as beneficiaries in accordance with clause 2.3  above.  

3.2 As and when each due date for payment as set out in the Contract is reached the 

Trustees shall identify payments to be made under the Contract and the Sub-Contracts 

and:  

3.2.1 the Employer shall pay the monies due under the Contract into the Project 

Bank Account in such time so as to provide cleared funds not later than the 

final date for payment; and 

3.2.2 the Trustees shall promptly (and in any event in accordance with the 

timescale set out in the Contract) instruct the Bank in accordance with the 

provisions of the Bank Mandate to make any payments to the Sub-

Contractors and/or the Contractor from the Project Bank Account in 

accordance with the Trustees’ joint instructions issued to the Bank, as soon 

as the Employer’s payment is cleared by the Bank.  

3.3 For the avoidance of doubt, and for the purposes of this Agreement, monies due under 

the Contract which the Employer shall pay into the Project Bank Account shall mean 

such monies less any amounts withheld from payment following the issue of a valid 

and timely Pay Less Notice by the Employer.  

3.4 The Contractor agrees to inform each of the Sub-Contractors, prior to or on the same 

day as the monies are paid into the Project Bank Account by the Employer, of the 

amounts which are to be paid to them from the Project Bank Account and the date on 

which the Sub-Contractor can expect to receive such payment which shall in any event 

be not later than the final date for payment as set out in the relevant Sub-contract .  

3.5 All payments to the Contractor and the Sub-Contractors shall be made by bank 

transfer. The Contractor shall inform the Employer, and the Sub-Contractors shall 

inform the Trustees, of their relevant bank account details and shall keep them up to 

date at all times. The Sub-Contractors and the Contractor accept that failure to do so 

may result in monies not being paid to them and that the Trustees shall have no liability 

for any resulting failure.  

3.6 Any bank charges, money transmission costs and other disbursements incurred in the 

establishment and operation of the Project Bank Account shall be borne by the 
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Employer, such charges not to be paid out of the Project Bank Account, but paid 

directly by the Employer to the Bank. 

4 New Sub-Contractors  

4.1 If the Contractor appoints a new sub-contractor in respect of the Contract after the date 

of this Agreement and agrees with that new sub-contractor that it shall be paid via the 

Project Bank Account, the Trustees shall arrange for the new sub-contractor to sign an 

Additional Party Agreement.  

4.2 The Parties agree that, in signing the Additional Party Agreement, the Trustees are 

signing on behalf of themselves and as agent for each of the Sub-Contractors. Each 

Sub-Contractor agrees to be bound by the terms of any Additional Party Agreement 

validly executed by the Trustees  on behalf of all the Parties.  

5 Removal of Sub-Contractor  

5.1 If prior to the expiry of the Term a Sub-Contractor ceases to be involved in the Project 

for whatever reason (including but not limited to the termination of its Sub-Contract), 

the Trustees shall arrange for the payment out of the Project Bank Account to the Sub-

Contractor of any monies due to that Sub-Contractor in accordance with the Sub-

Contract held on trust for the benefit of that Sub-Contractor.  

5.2 On payment of all the monies due to it from the Project Bank Account in accordance 

with clause 5.1 above the Sub-Contractor shall cease to have any further rights and/or 

interests in the Project Bank Account.  

6 Confidentiality  

6.1 No party shall use and/or disclose any confidential information (other than in the usual 

course of that party’s business), which is acquired by it about another party's business 

and/or given to it by another party to this Agreement except in the proper performance 

of this Agreement.   
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7 Assignation 

7.1 No Party shall assign this Agreement or any rights or obligations hereunder, in whole 

 or in part, without the prior written consent of the other Parties. 

8 Termination  

8.1 This Agreement shall continue in force for the Term, unless terminated earlier in 

accordance with the provisions of clause 8.2. 

8.2 This Agreement shall immediately terminate if:  

8.2.1 the Parties agree in writing that the Agreement should terminate; or  

8.2.2 the Contract has been terminated in accordance with its terms, and all 

monies have been paid out from the Project Bank Account in accordance 

with the Contract.  

8.3 On termination of this Agreement the Trustees undertake to ensure all monies held on 

trust for the benefit of the Contractor and/or the Sub-Contractors and held in the Project 

Bank Account are promptly paid to the relevant beneficiaries.  

9 General  

9.1 No waiver by any Party of any breach of this Agreement shall be considered as a 

waiver of any subsequent breach of the same provision or any other provision.  

9.2 The invalidity, illegality or unenforceability of any of the provisions of this Agreement 

shall not affect the validity, legality or enforceability of the remaining provisions of this 

Agreement.  

9.3 No Party shall be liable for any delay or failure in performing its obligations under this 

Agreement as a result of reasons beyond its reasonable control, including but not 

limited to acts of God, war, flood, fire, labour disputes, sub-contractor delays, strikes, 

lock-outs, riots, civil commotion, malicious damage, explosion, governmental actions 

and any other similar events. Failure to make payment due to insufficient funds in the 

Project Bank Account is not a force majeure event.  

9.4 The Sub-Contractors are only liable for their own acts and/or omissions under this 

Deed and not the acts and/or omissions of any of the other Sub-Contractors. The Sub-

Contractors are not jointly and severally liable under this Deed.   
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9.5 Nothing in this Agreement confers or is intended to confer any right to enforce any of 

its terms on any person who is not a party to it.  

9.6 This Agreement is governed by and construed in accordance with the law of Scotland 

and the parties agree to submit to the exclusive jurisdiction of the Scottish courts.  

 
IN WITNESS WHEREOF these presents typewritten upon this and the 7 preceding pages 
together with the Schedule are: 
 

Signed for and on behalf of the SCOTTISH MINISTERS AS TRUSTEE by: 

 

Name       ………………………………………………………………………  

 

Authorised signatory   

 

at       ……………………………………………………………………… 

 

on        ……………………………………………………………….. 20xx. 

 

in the presence of: 

 

Witness       ………………………………………………………………………  

 

Full Name:  …………………………………………………………………….. 

 

Address:     …………………………………………………………………….. 

         

 ……………………………………………………………………. 

       

  ……………………………………………………………………. 

 

Signed on behalf of [   ] AS TRUSTEE by 

 

Name       ……………………………………………………………………… 

 

Director/Authorised Signatory 

 

at       ……………………………………………………………………… 

 

on        ……………………………………………………………….. 20xx. 

 

in the presence of: 

 

Witness       ………………………………………………………………………  

 

Full Name:  …………………………………………………………………….. 

 

Address:     …………………………………………………………………….. 

          

……………………………………………………………………. 

 

……………………………………………………………………. 
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SCHEDULE  
 

Part 1 
 

Bank Mandate 
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SCHEDULE 
 

Part 2 
 

ADDITIONAL PARTY AGREEMENT 
  



 

43 
 

SCHEDULE 
 

Part 2 
 

 
ADDITIONAL PARTY AGREEMENT 
 
Between 
 
(1) [    ] (“the Employer”);  
 
(2) [    ] (“the Contractor”)  
 
(3) [    ] (“the Additional Party”)  
 
 
WHEREAS 
 
(FIRST) The Employer and the Contractor have entered into the  
  Agreement which governs the operation of a Project Bank Account into 
  which all monies due under the Contract are paid. 
 
(SECOND) The Additional Party is a sub-contractor of the Contractor and it has  
  been agreed by the Employer and the Contractor that the Additional  
  Party shall be paid for its work using the Project Bank Account. 
 
(THIRD) This Additional Party Agreement sets out the terms on which the  
  Additional Party agrees to be paid under its sub-contract with the  
  Contractor and sets out the Additional Party’s rights and interests to  
  and in the monies in the Project Bank Account. 
 
 
 DEFINITIONS  
 
1.1 Unless the context otherwise requires, words and expressions defined in the  
 Agreement shall have the same meaning in this Additional Party Agreement. 
 The following words and expressions shall  have the meanings assigned to 
 them below: 
 
 “Admission Date” means [ ] 
 
 “Agreement” means the Project Bank Account Agreement between the 
 Parties dated [  ], a copy of which is set out at Annex 1 
 to this  Additional Party Agreement 
 
 “Parties” means the Employer, the Contractor and the Sub-Contractors 
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 ADMISSION 
 
 2.1 The Additional Party will be added as a party to the Agreement on the 
 Admission date. 
 
 2.2 The Additional Party agrees to be bound by the terms of the 
 Agreement in relation to the Parties as from the Admission Date as though it 
 was an original party to the Agreement. 
 
 2.3 The Parties agree to be bound by the terms of the Agreement in 
 relation to the Additional Party as from the Admission Date as though the 
 Additional Party was an original party to the Agreement 
 
 
 APPLICABLE LAW 
 
 3.1 This Additional Party Agreement is governed by Scots law and the 
 parties agree to submit to the exclusive jurisdiction of the Scottish courts. 
 
 
IN WITNESS WHEREOF these presents typewritten upon this and the preceding 
page are: 
 
 
Signed for and on behalf of the SCOTTISH MINISTERS AS TRUSTEE by: 

 

Name       ………………………………………………………………………  

 

Authorised signatory   

 

at       ……………………………………………………………………… 

 

on        ……………………………………………………………….. 20xx. 

 

in the presence of: 

 

Witness       ………………………………………………………………………  

 

Full Name:  …………………………………………………………………….. 

 

Address:     …………………………………………………………………….. 

         

 ……………………………………………………………………. 

       

  ……………………………………………………………………. 

 

Signed on behalf of [   ] AS TRUSTEE by 

 

Name       ……………………………………………………………………… 

 

Director/Authorised Signatory 

 

at       ……………………………………………………………………… 
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on        ……………………………………………………………….. 20xx. 

 

in the presence of: 

 

Witness       ………………………………………………………………………  

 

Full Name:  …………………………………………………………………….. 

 

Address:     …………………………………………………………………….. 

          

……………………………………………………………………. 

 

……………………………………………………………………. 

 

 
Signed for and on behalf of [insert name of the Additional Party]  by:  
 
Name ………………………………………………………………………  
 
Authorised signatory  
 
at ………………………………………………………………………  
 
on ……………………………………………………………….. 20xx.  
 
in the presence of:  
 
Witness ………………………………………………………………………  
 
Full Name: ……………………………………………………………………..  
 
Address: ……………………………………………………………………..  

 
…………………………………………………………………….  

 
…………………………………………………………………….  
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ANNEX 1 
 

PROJECT BANK ACCOUNT AGREEMENT 
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Annex H  -  Selection Stage Notices and Contractual Enabling Clauses 
 
Examples of selection stage notices and contractual enabling clauses, for illustration 
and reference purposes. While they are considered suitable for use in most cases, 
commissioning bodies should ensure they are suitable for specific procurement 
exercises. 
 
Selection Stage Notices 
 
Glossary 
Project Bank Account (PBA) means a bank account open in joint names of the 
Employer and Contractor which shall be used for payment of the Contractor and his  
supply chain. 
 
Financial Information 
It is the intention the project will operate a mandatory Project Bank Account (PBA), a  
project specific account ring fenced with effective Trust status, for payment of the  
Contractor and his supply chain. The account shall be opened by the Employer with  
The Royal Bank of Scotland under the Banking Services Framework defined at 
 
Procurement: banking services framework - gov.scot (www.gov.scot) 
 
and in addition it is intended that the PBA shall satisfy the minimum requirements for  
an effectively constituted Trust under Scots law. 
 
_________________________ 
 
OR (paragraph to cover PBAs opened with a bank other than The Royal Bank) 
 
It is the intention the project will operate a mandatory Project Bank Account (PBA), a  
project specific account ring fenced with effective Trust status, for payment of the  
Contractor and his supply chain. The account shall satisfy the recommended 
Minimum Standards for a PBA defined at Annex F of “Implementing Project  
Bank Accounts in Construction Projects” and in addition it is intended that  
the PBA shall satisfy the minimum requirements for an effectively constituted Trust  
under Scots law. 
  

https://www.gov.scot/publications/banking-services-framework/
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PBA enabling clauses for Conditions of Contract 
 
 
DEFINITIONS AND INTERPRETATION 
 
In the Contract (as hereinafter defined) the following words and expressions shall 
have the meanings hereby assigned to them except where the context otherwise 
requires: 
 
“Additional Party Agreement” means the agreement to be signed by Named 
Subcontractors to enable them to be joined as parties to the Project Bank Account 
Trust Agreement; 
 
“Authorisation” means the document to be signed by the Employer and the 
Contractor authorising the Project Bank to make payments to the Contractor and the 
Named Subcontractors from the Project Bank Account; 
 
“Project Bank Account Trust Agreement” means the agreement to be entered 
into by the Employer, the Contractor and the Named Subcontractors in connection 
with the setting up and operation of the Project Bank Account; 
 
“Project Bank Account”  means the bank account used to receive payments from 
the Employer and make payments to the Contractor and the Named Subcontractors; 
 
“Project Bank” means the bank which provides the Project Bank Account; 
 
“Supply Chain Member” means a subcontractor of any tier for the Works or for the 
supply of goods and services in connection with this Contract other than a 
Contractor’s subcontractor; 
 
PROJECT BANK ACCOUNT 
 
(1) The Parties shall enter into the Project Bank Account Trust Agreement within 
 seven days of entering into the Contract. 
 
(2) If the Contractor sub-lets any part of the Works in accordance with [clause] or 
 enters into any sub-contract for goods or services in connection with the 
 Contract then the Contractor shall inform any such subcontractors of the 
 arrangements under this Contract for the operation of a Project Bank Account 
 and shall invite such subcontractors to participate. 
 
(3) The Contractor shall incorporate into sub-contracts with its subcontractors 
 provisions in similar terms to those set out in clause 2 above (and shall use its 
 best endeavours to ensure that all Supply Chain Member subcontracts 
 contain similar provisions) subject only to modification to refer to the correct 
 designation of the equivalent party as the sub-contractor or Supply Chain 
 Member as the case may be. The Contractor shall also incorporate into sub-
 contracts with its subcontractors (and use its best endeavours to ensure that 
 all Supply Chain Member subcontracts contain a similar provision) a provision 
 in similar terms to those set out in clause 7 below which informs the 
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 subcontractors and Supply Chain Members of the grounds on which they may 
 not be permitted to participate in the Project Bank Account arrangements. 
 
(4) In addition to the above, the Contractor shall:  
  

(a) incorporate into sub-contracts with its Named Subcontractors;  
 

(b) ensure that its subcontractors incorporate into sub-contracts with Named 
Subcontractors; and 

 
(c) use its best endeavours to ensure that Supply Chain Members incorporate 

into sub-contracts with their Named Subcontractors the arrangements as 
set out in this Contract for the operation of the Project Bank Account. 

 
(5) The Contractor shall ensure that the Named Subcontractors included in the 
 Contractor’s Final Tender shall execute the Project Bank Account Trust 
 Agreement in accordance with clause 1. The Contractor shall inform the 
 Employer if a subcontractor or Supply Chain Member is to be added to the 
 Named Subcontractors. The Employer, the Contractor and the subcontractor 
 or Supply Chain Member shall execute the Additional Party Agreement as 
 soon as practicable following the appointment of any such additional 
 subcontractors or Supply Chain Members. 
 
(6) If any subcontractor informs the Contractor that it (or any Supply Chain 
 Member) does not wish to participate in the Project Bank Account 
 arrangements then the Contractor shall require the subcontractor to provide in 
 writing  its, or the Supply Chain Member’s, reasons for non-participation. The 
 Contractor shall forthwith provide the Employer with a copy of the 
 subcontractor’s or Supply Chain Member’s reasons for non-participation.  
 
(7) Subject to clause 8, the Contractor, acting reasonably, may decide that it is 
 not appropriate or reasonable in all the circumstances for a subcontractor or 
 Supply Chain Member to participate in the Project Bank Account 
 arrangements. Such a decision shall be deemed to be reasonable if it falls 
 within one or more of the following (non-exhaustive) grounds: the value of the 
 sub-contract is below 1% of the contract award value (excluding VAT); the 
 duration of the sub-contract is less than one calendar month; the payment 
 provisions of the sub-contract are more frequent than those set out in this 
 Contract, or cannot otherwise be aligned with the payment provisions of this 
 Contract. 
 
(8) The Contractor shall ensure that subcontractors and supply chain members 
 whose participation in the Project Bank Account is deemed not appropriate in 
 accordance with clause 7 only insofar as the value of their subcontract being 
 below 1% of the main contract award value but who wish to participate in the 
 Project Bank Account are permitted to do so. The Employer, the Contractor 
 and the subcontractor or Supply Chain Member shall execute the Additional 
 Party Agreement as soon as practicable following the appointment of any 
 such additional subcontractors or Supply Chain Members. 
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(9) The Employer shall make each payment certified as due in accordance with 
 clauses [x], as applicable, into the Project Bank Account no later than [seven] 
 days before the final date for payment. 
 
(10) In respect of each payment due, the Contractor shall prepare and sign the 
 Authorisation, setting out the sums due to the Named Subcontractors and the 
 balance due to the Contractor (which for the avoidance of doubt shall not 
 exceed the total amount certified as due by the Employer in accordance with 
 clauses [x], as applicable) and shall submit the Authorisation to the Employer 
 no later than seven days before the final date for payment. The Employer 
 shall sign the Authorisation and submit it to the Project Bank no later than one 
 day before the final payment date.  
 
(11) The Contractor and the Named Subcontractors shall receive payment of the 
 sums set out in the Authorisation by the final date for payment. 
 
(12) The Contractor acknowledges that payment into the Project Bank Account 
 shall discharge the Employer’s obligation to make payment under this 
 Contract, to the extent of that payment. 
 
(13) The Contractor shall ensure that any subcontractors and suppliers who shall 
 be non-participants in the Project Bank Account, shall be entitled to prompt 
 payment in accordance with [clauses]. 
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Annex I  -  Tender/Award Period Actions for Main Contract Bidders 
 
1. Bidders for the main contract must undertake the following actions in relation to 
documentation they send to prospective subcontractors: 

• Include the trust deed and PBA enabling clauses to give the PBA effect 
between the bidder and a subcontractor. * 

• Request subcontractors’ own bank account details e.g. account number and 
sort code. * 

• Require subcontractors whose subcontract award value is at least 1% of the 
main contract award; and who are not affected by potential exemption factors, 
to join the PBA and become named beneficiaries of the trust deed. 

• Make provision for subcontractors whose subcontract value is less than 1% of 
the main contract sum; and who are not affected by potential exemption 
factors, to ask to join the PBA with a view to becoming named beneficiaries of 
the trust deed. * 

• Require all subcontractors to give equivalent effect to the foregoing (*) in their 
invitations for sub-subcontractors to tender. 

 
2. Upon receipt, check subcontractors’ submissions of PBA-related papers for 
accuracy and completeness. 
 
3. Bidders must submit to the commissioning body, as part of the main contract tender, 
PBA documents all fully and accurately completed. 

• Trust deed and the PBA account opening form, both signed by a person(s) 
with the appropriate designation employed by the bidder e.g. Managing 
Director. 

• Trust deed to contain beneficiaries known at tender submission. 
• Advice that the bidder does/does not already have a business account with 

The Royal Bank. 
• Advice that the bidder’s signatories already have/do not have an account with 

The Royal Bank (corporate or personal - this may speed up The Royal Bank’s 
due diligence). 

• Advice that the bidder is already a Bankline user. 
 
4. Upon award of the main contract the successful bidder must undertake the following 
actions: 

• Review the commissioning body’s signature of: the trust deed; the PBA 
account opening form; and the Bankline forms. 

• Meet/contact the commissioning body as soon as possible to agree the 
account operating instructions i.e. the Mandate. 

 
5. Undertake the following actions when inviting tenders for subcontracts: 

• All as per item 1, except the additional party agreement shall apply. 
• Take receipt of Appendix I - 1 completed by the commissioning body and 

convey it to prospective subcontractors for their attention and for their onward 
conveyance to their prospective sub-subcontractors. 

• Upon receipt, check subcontractors’ submissions of PBA-related papers for 
accuracy and completeness. 

• Upload banking details onto Bankline of subcontractors who become named 
beneficiaries of the trust deed. 
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Appendix I - 1 
Notice of PBA contact and joining details for subcontractors 
 
Commissioning bodies 
 
1. Commissioning bodies can both facilitate and expedite subcontractors’ requests to 

join the PBA by ensuing that the Contractor receives and conveys a note of relevant 
information set out in this Appendix. The commissioning body should keep a note 
of the PBA status of every subcontractor and sub-subcontractor. This is facilitated 
by the Operational Review Template at Annex K. It allows circumstances in which 
any subcontractor or sub-subcontractor declined to join the PBA to be explained. 

 
2. Where the main contractor does not provide written submissions or they are 

incomplete or otherwise inadequate, the commissioning body shall remind the 
main contractor of the relevant obligations in the conditions of contract. 

 

Main contractors 

 

3. The main contractor must include the PBA provisions in all invitations to tender 
for subcontracted work and require subcontractors to do likewise in all 
prospective sub-subcontracts. The main contractor will be able to evidence that it 
has met its obligation to use best endeavours in this regard by showing that it 
sent the notice of relevant information set out in this Appendix to all 
subcontractors employed on the project. 

 

4. Scottish Government’s model PBA terms of contract requires the main contractor 
to set out in writing to the commissioning body the reason(s) why it has decided 
that any subcontractor is not able to join the PBA. The main contractor is also 
obliged to obtain a written explanation from subcontractors declining to join the 
PBA; and to send a copy to commissioning body. 

 
Subcontractors and sub-subcontractors 
 
5. Where a commissioning body awards a contract which includes a PBA, 

subcontractors must join it where their subcontract value is at least 1% of the 
contract award value. While there are very limited potential exemptions, the 
presumption is that subcontractors will join the PBA, as follows: 

 

• the employer, contractor and subcontractor are named at the top of Part 2 of 
the Schedule under the heading “Additional Party Agreement” (APA); and 

 

• all three parties sign at the foot the APA. 
 
6. Subcontractors can request to join the PBA if their subcontract value is less than 

1% of the main contract award value. Any sub-subcontractor can also request to 
join the PBA irrespective of the value of their sub-subcontract award.  
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1. Project Bank Accounts (PBAs) are Scottish Government policy. They assure that 
subcontractors get paid promptly for work done and that those payments are ring-
fenced if the main contractor ceases trading. This is a notice to firms concerning 
the PBA operating on the following construction project.* 

 
_  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _ 

 
 
2. Subcontractors employed by the main contractor must join the PBA where their 

subcontract value is at least 1% of the value of the contract awarded to the main 
contractor. There are very limited potential exemptions and it is generally 
presumed that subcontractors will join the PBA. The main contractor and main 
contract award value for this project are as follows:* 

 
_  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _ 

 
 
3. Subcontractors with lower value subcontracts and any firm on this project 

employed by a subcontractor can ask to join the PBA by contacting the 
Employer in the first instance. Firms who are advised against or denied their 
opportunity to contact the Employer should immediately contact the Employer, 
as follows:* 

 
Employer Name _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _ 

 
 
E-mail Address _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _ 

 
 
Telephone Number_  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _  _ 
 

 
4. A subcontractor or sub-subcontractor on this project must sign the additional 

party agreement in order to join the PBA. The additional party agreement must be 
provided by the main contractor to any subcontractor it wishes to employ; and by 
any subcontractor to any sub-subcontractor it wishes to employ. Where the 
additional party agreement is not provided please contact the Employer. 

 
5. No fees or charges in connection with joining the PBA may be levied on this 

project. 
 
6. A subcontractor’s or sub-subcontractor’s work in progress on site will be valued 

by the firm which contracted it to work on this project. Payment will be received 
directly from the PBA a day or two after the Employer deposits it. All 
participating firms, including the main contractor, will receive payment from the 
PBA at the same time. 

 
* to be completed by the commissioning body before sending to the main contractor 
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Annex J  -  Interim Application Process 
 
At the trigger for an interim payment the main contractor shall value the work done 
and proceed as follows: 
 
1. Present the interim application to the commissioning body showing the following: 

• the separate amount due to each named beneficiary of the trust deed. 
• the amount due to the main contractor, which is made up of the amount due 

to all subcontractors employed by the main contractor which are not named 
beneficiaries plus what the main contractor considers is due to itself. 

• each subcontractor should show in their interim application to the main 
contractor the separate amount due to each named beneficiary in its 
employment plus the amount considered due to itself. 

• the PBA does not affect either the main contractor’s or subcontractors’ right to 
evaluate work done by firms they employ. The main contractor can still adjust 
a subcontractor’s interim application regardless of whether or not they are 
named beneficiaries, as can subcontractors for sub-subcontractors’ 
applications. 

 
2. The commissioning body will evaluate only the sum total of the main contractor’s 
interim application, not any of the individual amounts allocated to named beneficiaries. 
 
3. If the commissioning body agrees with the amount of the interim valuation then it 
will produce the interim certificate and deposit the commensurate amount due under 
the main contract, excluding any retention, into the PBA. 

• the commissioning body only values work done under the main contract and 
does not value or certify any other work done under any subcontract, which 
remains the main contractor’s responsibility. 

• cash retention deducted from the main contractor shall not be held in the 
PBA. 

 
4. If the commissioning body disagrees with the amount of the interim valuation then 
it will follow the procedure for a Pay Less notice and intimate the amount to be paid to 
the main contractor. 

• the commissioning body will deposit its evaluation of the amount due under 
the main contract, excluding any retention, into the PBA. 

• the commissioning body will not assess or adjust any of the amounts 
allocated by the main contractor to named beneficiaries. 

 
5. The main contractor shall allocate, from the sum shown on the commissioning 
body’s interim certificate, an amount due to each named beneficiary, including itself.  

• this in effect becomes the mandate for the bank to authorise payment to each 
named beneficiary from the money deposited in the PBA by the 
commissioning body. 

• this is equivalent to the disaggregation among subcontractors of an interim 
certificate issued in a non-PBA project i.e. it is not an additional activity. 

 
6. Where the main contractor has agreed the amount of a subcontractor’s interim 
application but the amount certified by the commissioning body under the main 
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contract is not enough to cover it, the main contractor is still obliged to pay the sum 
agreed with the subcontractor. 

• a PBA does not supersede the law in the Construction Act prohibiting 
conditional payments. 

• “top up” payments cannot be made in the PBA as this would require the 
commissioning body to instruct the bank to authorise payment for work which 
was not included in the interim certificate and which has been evaluated 
under a subcontract to which the commissioning body is not a party. 

 
7. The main contractor, acting as trustee, uploads the amounts allocated to named 
beneficiaries’ on to the internet banking platform e.g. Bankline, and instructs the bank 
to authorise payment to each named beneficiary’s bank account in those amounts. 
 
8. The commissioning body, acting as trustee, follows with its equivalent bank 
instruction. 
 
9. The bank will only release the funds from the PBA once both trustees have 
instructed it, the main contractor followed by the commissioning body. 
 
10. Subcontractors and sub-subcontractors which are not named beneficiaries will not 
receive their payment through the PBA. Instead, they will be paid from their employer’s 
bank account in a different timescale and their money will not be ring-fenced from the 
effects of main contractor insolvency. 
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Annex K  -  Operational Review Template 
 
Please complete and return to: ProjectBankAccount@gov.scot  
 
The template can be submitted in two stages: 
 

items 1, 2, 3 and 6 as soon as this information is available; 
 
items 4 and 5 towards the end of the project. 

 
 

mailto:ProjectBankAccount@gov.scot


Project Bank Accounts 
Operational Review Template  
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1  Main Contract 
 

1.1 Employer 
 

 

1.2 Main Contractor 
 

 

1.3 Official Project Name 
 

 

1.4 Brief Description of Works 
 

 

1.5 Contract Award 
 
 

1.5.1 
 

Value 
 

 

1.5.2 
 

Date 
 

 

1.6 Start on Site 
 

 

1.7 Contract Period  

1.8 Form of Contract 
 

 

1.9 PBA Enabling 
Terms 

 

1.9.1 
 

SG Template1 
 

Yes/No 

1.9.2 Other Yes (please state which)/No 

1.9.3 Was it amended? 
 

Yes (please provide details)/No 

2  Trust Agreement 
 

2.1 Basis 
 

2.1.1 SG Template2 
 

Yes/No 

2.1.2 Other Yes (please state which)/No 
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2.1.3 Was it amended? 
 

Yes (see also 5.2)/No 

2.2 Date Signed 
 

2.2.1 
 

Employer 
 

 

2.2.2 Main Contractor 
 

 

2.3 Letter of Comfort from Bank3 
 

Yes/No 

3.  Bank Account 
 

3.1 Name 
 

3.1.1 Bank 
 

 

3.1.2 
 

Main Contact  

3.2 Date 
 

3.2.1 
 

PBA scope of service 
agreed 
 

 

3.2.2 Account opened by 
Employer 
 

 

3.2.3 Main Contractor joined  

3.3 Cost 
 

3.3.1 
 

Total4 
 

 

3.3.2 
 

Payment Deposited into PBA/Paid outside PBA 

4.  Performance Measurement5 
 

4.1 Payment Dates 
 

See Appendix A 
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4.2 Total6 
 

 

4.2.1 
 

amount of main 
contract sum paid to 
beneficiaries through 
the PBA 
 

 

4.2.2 number of payments 
made from the PBA to 
beneficiaries.  

 

See Appendix B 

4.2.3 number of required and 
requesting PBA 
subcontractors 

 

See Appendix C 

5.  Operational Feedback7 
 

5.1 PBA Guidance, paragraph 36  -  was a PBA 
Champion appointed? 
 

Yes/No (if no, please explain why not) 

5.2 PBA Guidance, paragraph 69 - details of any 
fundamental or substantial amendments made to 
the trust deed template 
 

 

5.3 PBA Guidance, paragraph 72 -  did the main 
contractor include the additional party agreement 
form in invitations to tender for all subcontracts?  
 

Yes/No (if no, please explain why not) 

5.4 PBA Guidance, paragraphs 76 and 84  -  details 
and reasons for main contractor omitting PBA 
documents from subcontracts 
 

 

5.5 PBA Guidance, paragraphs 76 and 85  -  details 
and reasons for circumstances that prevented 
any tier 2 or 3 firm joining the PBA 
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5.6 PBA Guidance, paragraph 102  -  details of and 
reasons for circumstances preventing any tier 2 
or 3 firm joining the PBA; and any constructive 
challenge to subcontractors declining to join the 
PBA 
 

 

5.7 
 
 

PBA 
Guidance, 
paragraph 95 - 
Payment 
Timeline 

5.7.1 Created for the project? 
 

Yes/No (if no, please explain why not) 

5.7.2 Shared with 
beneficiaries? 
 

Yes/No/Not Applicable 

5.7.3 Effective? 
 

Yes/No/Not Applicable 

5.8 Would you consider submitting this project to 
Scottish Government Procurement and 
Commercial Directorate as a PBA case study? 

 

Yes/No 

6.  Employer Details 
 

6.1 Contact Name/direct telephone number/e-mail 
 

 

6.2 Date completed 
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Appendix A  -  PBA Performance Measurement Criteria (see official PBA guidance paragraph 117) 
 

Main Contract Payment 
Cycle 

Date Main Contractor first 
submitted payment 
application to Employer 

Date Employer intimated 
amount of payment 
certificate to Main 
Contractor 

Date Employer deposited 
amount of payment 
certificate into PBA 

Date named beneficiaries 
received payment into their 
bank account No. PBA Available? 

(Y/N) 
 

1  
 

    

2  
 

    

3  
 

    

4  
 

    

5  
 

    

6  
 

    

7  
 

    

8  
 

    

9  
 

    

10  
 

    

11 
 

     

128 
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Appendix B  -  Beneficiaries of the PBA Trust Agreement 
 

Name  Trade or Work 
Package 

Date Joined 
PBA 

Total 
number9 of 
payments 
received 
from PBA 

Number of payment 
cycles occurring during 
beneficiary’s contract or 
subcontract in which the 

PBA 
 

Percentage10 of 
each 

subcontractor 
beneficiary’s 

subcontract value 
paid through PBA 

was in 
operation 

 

was not in 
operation 
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Appendix C  -  Subcontractors and the PBA Trust Agreement 

 
From the Number of 
Firms Required11 to 

be Beneficiaries 
 

From the Number of Firms Who 
Requested12 to be Beneficiaries 

 

Reasons 

Joined 
PBA 

 

Did Not 
Join PBA 

 

Tier 2 
 

Tier 3 

Joined 
PBA 

 

Were 
Declined 

by 
Trustees 

 

Joined 
PBA 

 

Were 
Declined 

by 
Trustees 
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Notes on Completion of Template 
 
1 See Annex H of official guidance (here) . 
 
2 See Annex G of official guidance (here). 
 
3 See paragraph 70 of official guidance (here). 
 
4 Amount of direct cost to the Employer of all charges related to the PBA levied by the bank. 
 
5 Derived from paragraph 117 of official guidance (here). 
 
6 Cumulative amount at date either of (1) completing this return or (2) other date as specified herewith by Employer. 
 
7 Numbers refer to paragraphs in official guidance.  
 
8 Insert more rows as appropriate for specific project. 
 
9 NOT the amounts. 
 
10 NOT the amounts. 
 
11 “Required subcontractors” are firms at Tier 2 who must join the PBA because their contract value is at least 1% of the main contract 
sum and are unaffected by potential exclusion factors. 
 
12 “Requesting firms” are subcontractors at Tier 2 whose contract value is less than 1% of the main contract sum or any sub-
subcontractor at Tier 3 irrespective of their contract value; who are unaffected by potential exclusion factors; and who ask to join the 
PBA. 


