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This guidance note sets out the process and procedures for the operation of the 

main part of the Affordable Housing Supply Programme (AHSP) and supersedes 

HSGN 2012/06 (and those sections within HSGN 2013/02 which makes specific 

reference to the preparation of Strategic Local Programmes). 

A glossary of the acronyms used within this guidance note and a brief description of 

the documents referred to are attached at Appendix 1 and 2. 

 

 

You will find a copy of this guidance note on the Scottish Government website at  

http://www.scotland.gov.uk/Topics/Built-
Environment/Housing/investment/guidancenotes  

 

 

If you have any queries on the contents of this Guidance Note, please contact 
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Edinburgh and Glasgow the City Councils.  Throughout this guidance note the 
term “grant provider” is used.  This refers to your local Scottish Government Housing 
Supply Area Office, or in the case of Edinburgh and Glasgow, the City Councils. 
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AFFORDABLE HOUSING SUPPLY PROGRAMME  

PROCESS AND PROCEDURES   

1. OVERVIEW 

1.1 We recognise the importance of good partnership working in the delivery of 
affordable housing. This guidance outlines the distinct roles and 
responsibilities of Registered Social Landlords (RSLs), Local Authorities (LAs) 
and Scottish Government in that delivery and clarifies the process for 
agreeing Strategic Local Programme Agreements (SLPAs). The guidance 
also sets out the current process and procedures for the Affordable Housing 
Supply Programme AHSP1.   

 1.2 AHSP subsidy is available to support council social rented and shared equity 
 housing and Registered Social Landlord (RSL) homes for social rent, mid- 
 market2 rent (through an RSL subsidiary) and low cost home ownership 
 including improvement for sale. Projects could also involve the 
 improvement/rehabilitation of empty homes which are acquired by a local 
 authority or an RSL. In addition where it can be demonstrated that the use of 
 grant to acquire housing for rent “Off the Shelf” is the most appropriate 
 method of meeting the housing needs identified for that particular area, 
 and is consistent with the priorities identified in the local authority’s SHIP, 
 AHSP subsidy will be available to fund these, up to a locally agreed limit per      
 annum.   

1.3 RSLs may also apply for funding to cover Stage 2 adaptations3 and if 
considered eligible under current guidance, grant funding will be available 
from local Resource Planning Assumptions (RPAs) to cover 100% of the cost 
of the adaptation.  Funding for Stage 3 adaptations is met from a separate 
central ring-fenced budget and not from RPAs.  

 Separate guidance is available on our website covering the eligibility and 
funding of both Stage 2 and Stage 3 adaptations. 

1.4 Guidance on benchmark grant and rent assumptions (issued annually and 
reviewed on a regular basis) is available on the Scottish Government website. 

                                                

1
 Separate Scottish Government financial support will continue to be provided on a number of 

centrally managed AHSP programmes including Open Market Shared Equity, existing and future 

innovation programmes such as the National Housing Trust initiative, the Home Owners Support 

Fund and, the Glasgow Housing Association programme.    

2
 Mid market rent is sometimes referred to as “intermediate” rent.  

3
 Stage 2 adaptations are adaptations to a property to suit the particular requirements of the tenant to 

whom it has been allocated before, or close to, practical completion of construction or improvement 

works.  The original contractor may carry out these adaptations. 

 



 

3 

1.5 Housing need and demand assessments undertaken by local authorities 
 provide the evidence base upon which housing supply targets are defined in 
 local housing strategies.  SHIPs, developed in consultation with local delivery 
 partners, should detail priority projects which will meet the need as identified 
 by the housing need and demand assessments and set out within Local 
 Housing Strategies. 

1.6 Based on the minimum likely Resource Planning Assumption (RPA) for their 
area, local authorities are required to agree and approve 5 year local 
programme priorities as part of their Strategic Housing Investment Plans 
(SHIPs). The local programmes identified must include additional priority 
projects capable of being brought forward should slippage occur or additional 
funding become available.  We recommend that, where possible, a slippage 
factor of 20% be applied to the programme.  

1.7 We wish to continue to support a range of provision including specialist 
 provision, housing in rural areas and housing in regeneration areas consistent 
 with Local Housing Strategy priorities.  

1.8 Submitted every two years, council-approved SHIPs will be used by Scottish 
Government to draft SLPAs for discussion with all local delivery partners and 
for final agreement with local authorities. TMDF authorities will draft their own 
SLPAs for agreement with Scottish Government.   

1.9 Once agreed, SLPAs will form the basis of individual RSL and LA programme 
agreements and become the overarching AHSP working document at a local 
level. SLPAs will be treated as working programme planning and 
management documents to be updated regularly to reflect progress made and 
any revisions to programmes.  

 1.10 As a minimum, SLPAs will be fully revisited and reissued annually to enable 
the programme to roll forward and to maintain a minimum 3 year programme 
planning horizon.  In years where a new SHIP has been produced, the new 
SLPA will be based on the new SHIP.  In other years, the roll-forward of the 
SLPA will draw information from the existing SHIP. 

  

 2. ROLES AND RESPONSIBILITIES 

2.1 Underpinning the AHSP process is an understanding that programmes and 
 projects will be developed following partnership working and appropriate 
 engagement with the local community (e.g. via tenant forums, local surveys, 
 community council discussions etc.). Evidence of this should be provided at 
 SHIP,  SLPA and individual project submission stages.   
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Local Authorities 

2.2 As part of their strategic role, local authorities should work in partnership with 
 RSLs and industry partners to agree deliverable programme priorities for 
 inclusion in their SHIPs. 

2.3 SHIP and SLPA discussions should include options for programme 
 procurement and delivery, opportunities to develop mixed tenure sites 
 jointly with partners, land availability, and reflect known examples of 
 good development practice.  

2.4 Local authorities should engage regularly with Scottish Government and RSLs 
 to oversee progress against the SLPA and this should be done through 
 regular joint programme meetings or other locally agreed mechanisms. As a 
 minimum, this should happen at 6 monthly intervals.     

2.5 For council new build programmes, local authorities should ensure that all 
 appropriate project submissions, claims for payment of grant and notification 
 of key  dates are made timeously to the Scottish Government local area team. 
 Local authorities should nominate a lead council officer to oversee this 
 process and  to update Scottish Government regarding any programme 
 delays, slippage, or opportunities to accelerate projects. 

 

Scottish Government - in non-TMDF areas 

2.6 Scottish Government has lead responsibility for the SLPA process and will 
 work closely with local authority and RSL partners in  developing SLPAs for 
 each local authority area.   

2.7 Responsibility for managing and monitoring the SLPAs will rest with Scottish 
 Government and will involve regular joint programme meetings (or other 
 locally agreed mechanisms) with all parties.  As a minimum, this should 
 happen at 6 monthly intervals.  No projects will be added or removed from  the 
 SLPA without prior discussion with the relevant local authority. 

2.8 Scottish Government has responsibility for project appraisal, approval, 
 payment of grant, programme monitoring and management and post 
 completion processes. 

 

TMDF Authorities 

2.9 TMDF authorities have lead responsibility in drafting their SLPAs but should 
 discuss and agree the SLPA with Scottish Government. 

2.10 Responsibility for the on-going managing and monitoring of the SLPAs rests 
 with the TMDF authorities. 

2.11 TMDF authorities have responsibility for project appraisal, approval, payment 
 of grant, programme monitoring and management and post completion 
 processes in their relevant local authority area. 
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2.12 TMDF authorities should keep Scottish Government regularly informed of 
 progress against delivery of their SLPAs. Information should be provided at 
 key stages as required for SG corporate reporting and official statistics. 

 

RSLs 

2.13 All RSLs with an interest in development have a responsibility to engage 
 with the relevant LA and Scottish Government to ensure the  strategic fit of 
 and support for their proposals. Once proposals are accepted RSLs 
 should liaise through regular joint programme meetings or other locally 
 agreed mechanisms. As a  minimum, this should happen at 6 monthly 
 intervals. RSLs should ensure that all appropriate project submissions and 
 claims for payment of grant are made timeously to the Scottish Government 
 local area team or TMDF authority.  Both the LA and SG should be notified 
 of any programme delays,  changes to proposals etc. 

 

PROCESS 

From the AHSP budget, councils receive notification of the Resource Planning 
Assumptions (RPAs) for their local areas. RPAs are the likely amount of Scottish 
Government funding against which local programmes  should be planned. The 
process for developing Strategic Local Programme Agreements (SLPAs) and 
delivering the AHSP is outlined in this guidance, a summary of the process is 
provided on the chart on the next page. 
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3. STRATEGIC LOCAL PROGRAMME AGREEMENTS (SLPAs)  

Local Authorities 

3.1 Based on their local RPAs and agreed forward planning assumptions, each 
council will submit to the area team every 2 years its SHIP, setting out a clear 
programme of potential AHSP projects for the next 5 years.  The SHIP will be 
used to form the basis of a 3 year Strategic Local Programme Agreement.  

3.2 It is expected that all delivery partners (local authorities, RSLs and private 
developers) will be engaged in the identification of potential priorities and 
consulted on the proposals as part of the SHIP and SLPA development 
processes.   

3.3 Local authorities and the Scottish Government will liaise and agree annual 
spend profiles. SLPAs will be prepared by Scottish Government reflecting 
existing carry-forward commitments, new planned priority projects and 
additional capacity in the form of a pipeline of projects taken from the SHIP, 
which could be interchanged as required to compensate for potential slippage 
or accelerated should additional monies become available.   

3.4 The Council’s approved SHIP will normally be the source of any additional 
projects which require to be brought into the SLPA and as part of the SHIP 
sign off process, council officials should, where possible, get delegated 
authority to assign agreed SHIP projects as required for SLPAs. These 
decisions will be taken jointly between SG and LA officers and discussed with 
the appropriate delivery agent.  Any windfall projects that post-date the SHIP 
submission should be assessed in line with LHS strategic priorities before 
being added to the programme. 

3.5 If slippage in local programmes is unable to be absorbed by deliverable SHIP 
priorities in that council area within the current financial year, the Scottish 
Government reserves the right to reallocate these resources. Where possible, 
the Scottish Government will seek to manage resources across council areas 
and future years to ensure alignment with RPAs over the long term. However, 
no guarantee can be given that funding will be increased in future years to 
compensate for any previous reallocation of funds. 

Scottish Government – in non-TMDF areas. 

3.6 Scottish Government will draft the local authority’s SLPA proposal to reflect 
existing carry-forward commitments into future years and SHIP priorities.  
Scottish Government will also ensure that the overall balance of the 
programme, the respective subsidy levels for council and RSL projects, the 
mix of developers in each area and other matters are in line with the Scottish 
Government’s national targets for housing supply.  

3.7 On completion of discussions with RSLs and local authorities and following 
agreement with individual local authorities on projects to be included within 
SLPAs the Scottish Government will issue SLPAs to each local authority 
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confirming overall planned programme details and requesting their 
acceptance to them. The SLPAs will include details of the proposed 
developer, location, number of units, tenure, house type, whether general or 
specialist provision, greener standards, submission dates, site start and 
completion dates, indicative annual subsidy requirements for individual 
projects and the overall annual RPA profile. The proposals in the SLPA will be 
based on the intentions of the local authority as set out in its Local Housing 
Strategy and SHIP and agreed in discussions with the Scottish Government. 

3.8 Responsibility for managing the AHSP and approving grant subsidy remains 
with the Scottish Government. Where planned programmes include RSL 
projects the Scottish Government area teams will use regular programme 
meetings, or other locally agreed mechanisms, to engage with RSLs. Local 
authorities will also be invited to attend these meetings.   

TMDF Authorities 

3.9 Based on their Local Government Settlement figures and agreed minimum 
 forward planning assumptions, TMDF authorities will, every 2 years, submit to 
 the Scottish Government area team their SHIPs including a clear 
 programme of potential AHSP projects for the next 5 years.  

3.10 TMDF Authorities will draft their 3 year SLPA proposal to reflect both existing 
carry-forward commitments into future years and SHIP priorities.  In drafting 
SLPA proposals there should be an opportunity for RSLs and other delivery 
partners to input to the process. 

3.11 TMDF authorities should ensure that the overall balance of the programme, 
the respective subsidy levels for council and RSL projects, the mix of 
developers in each area and other matters are in line with the Scottish 
Government’s national targets for housing supply.  

3.12 The SLPAs will include details of the proposed developer, location, number of 
units, tenure, house type, whether general or specialist provision, greener 
standards, submission dates, site start and completion dates, annual subsidy 
requirements for individual projects and the overall annual RPA profile. 

3.13 SLPAs should be agreed with Scottish Government and then used as a 
working document to manage the local programme. 

3.14 Where planned programmes include RSL projects, TMDF authorities will 
arrange regular programme meetings or agree other local arrangements with 
the appropriate RSL to allow opportunities to review progress at least every 
six months.  TMDF authorities will lead on RSL programme meetings, 
programme management and grant approval within their geographic areas.   

 

4. PROGRAMME AGREEMENTS FOR RSLS AND LOCAL AUTHORITIES 

4.1 Following agreement with the local authority on the Strategic Local 
Programme Agreements, the grant provider will aim to issue individual 
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programme agreements to both local authorities and RSLs by the end of May 
of each year. These annual programme agreements will notify councils and 
RSLs of their annual grant planning targets over a three year period. 

4.2 The programme agreements will confirm anticipated project costs, maximum 
grant allocation, units, tenure mix and type, grant submission date, start and 
completion dates.  At this stage RSLs and LAs will also be advised if projects 
can expect to be streamlined.  This will be for projects achieving benchmark 
and requiring limited grant provider’s assessment, based on the minimum 
standards of compliance with benchmark rent, physical quality standards and 
benchmark subsidy. TMDF authorities will lead on issuing RSL programme 
agreements for their geographic area. 

4.3 Where a project is identified in individual programme agreements and the 
grant funding required is at or below benchmark, funding can be approved 
providing no changes have occurred between programme agreement and 
submission stage.  The grant applicant should proceed to project submission 
stage on the basis of the details and timetable outlined in the programme 
agreement.  

4.4 Where a project is identified in the programme agreement but cannot be taken 
forward within benchmark there can be no presumption that grant approval 
will be issued. Projects in this position will be subject to more detailed 
scrutiny, which may include a technical evaluation, by the Grant Provider to 
determine value for money. Additional information may be requested to 
enable completion of this appraisal.  Separate detailed guidance (Application 
of Benchmark Grant and Rent Assumptions and Treatment of Variations to 
Benchmarks and cost Overruns) is available on processes in place for those 
projects requiring above benchmark grant levels. 

 

5 PROJECT SUBMISSION AND APPRAISAL PROCEDURES 

  5.1 Following receipt of programme agreements, individual project submissions 
 should be returned by LAs and RSLs to Scottish Government area office 
 teams or in the case of Glasgow and Edinburgh to the city councils in line 
 with the terms of their agreement and using the relevant standard 
 application forms.   

 5.2 Prior to Tender Application stage, and to enable a site acquisition to proceed, 
 there is the opportunity to submit an Acquisition Application to allow an 
 acquisition offer of grant to be issued.   

5.3 Where projects have already received grant funding through AHSP or its 
predecessor programmes this will be taken into account in the assessment 
process and will be deducted as part of the project’s grant requirement. 
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Subsidy Benchmarks 

 5.4 There is a range of subsidy benchmarks designed to reflect differentials 
 between tenures, energy efficiency standards, and geographic location.  
 Guidance on the current subsidy benchmarks is available on the SG website 
 and will be updated annually (Application of Benchmark Grant and Rent 
 Assumptions and Treatment of Variations to Benchmark and Cost Overruns). 

 5.5 It is expected that the majority of projects will fall within the appropriate 
 current benchmark subsidy level, as detailed in our current benchmark 
 guidance. Projects which do not meet the appropriate subsidy level will be  
 subject to more detailed scrutiny.   

5.6 In assessing projects above benchmark the Grant Provider will consider     
strategic fit, evidence of costs and evidence that borrowing capacity has been 
fully utilised/maximised.  Where necessary this will include a detailed technical 
appraisal of all project costs.  

5.7 Any requests for over benchmark subsidy will be discussed and agreed with 
the local authority. The current annual benchmark grant guidance provides 
more detailed guidance on dealing with requests for variances to benchmark 
grant. 

5.8 No benchmark has been set for shared equity units however we would  expect 
the Scottish Government’s contribution, except in exceptional cases, to be 
lower than £40k.  For shared ownership units, the Scottish Government will 
continue to encourage proposals requiring no subsidy or minimal grant but  we 
will retain flexibility to provide grant up to a maximum of £20,000 in certain 
circumstances. 

 

Benchmark Rents 

Local Authority Social Rent Benchmark 

5.9 Rent levels should strike an appropriate balance between being affordable, 
reflecting local market conditions and contributing to the cost of the house 
both in capital and revenue terms. 

RSL Social Rent Benchmark 

5.10 If the current published 3p social rent benchmark is exceeded by more than 
5%, the RSL must justify to the council and to the Scottish Government why 
the proposed rent is considered affordable.  Approval of rents exceeding 
benchmark by more than 10% will be given only in exceptional circumstances.  
Justification for variations in excess of 5% or 10% may, for example, include 
reference to market conditions in the geographic area or the energy efficiency 
of the new properties. 
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5.11 RSLs are required to confirm that social rents are in line with their own rental 
policy and may be required to provide confirmation from the local authority 
that the rents are affordable for households within the local area. 

5.12 Guidance on benchmark social rents assumptions is available separately and 
reviewed annually. 

RSL Mid-market Rent Benchmark 

5.13 Mid-market rents must be in line with the applicant’s rental policy and be 
 affordable to households from the proposed target tenant groups. Mid-market 
 rents must also not exceed the relevant Local Housing Allowance rate at the 
 property’s first let. Rents can then increase annually provided that they do not 

 exceed the median point of the relevant Broad Rental Market Area (BRMA). 

5.14 RSLs should contact their local Scottish Government area team to obtain 
 details of median rent levels for the BRMA within which mid market rent 
 provision is being planned.  Where it can be evidenced that particular local 
 sub-market area conditions are substantially different from the BRMA median, 
 then there is scope for local discretion to be exercised following discussion 
 and agreement with the council and the Scottish Government or, in the case 
 of Glasgow and Edinburgh, with the agreement of the relevant city council. 

Private & Other Finance 

5.15 RSLs only – Confirmation should be submitted at SLPA stage that sufficient 
borrowing capacity or reserves exist to ensure delivery of the proposed 
development programme, detailing all sources of additional funding.  At 
project submission stage all sources of additional funding should be detailed. 

5.16 LAs only - Councils should confirm at SLPA stage and with project 
submissions that they have prudential borrowing capacity and/or other 
available resources to fund the new housing; that resources are not needed 
for other purposes (e.g. to meet the Scottish Housing Quality Standard); and 
that committing funds to a new build programme does not compromise the 
sustainability of the Housing Revenue Account. 

5.17 Scottish Ministers are aware of changes to RSL financial arrangements in 
 relation to borrowing and accepts that there is a role within this context for 
 councils to support the RSL sector.  Limited flexibility is now available to 
 enable councils to on-lend to RSLs or an RSL subsidiary; however this 
 flexibility does not place any requirement on councils to lend to RSLs.  In the 
 longer term it is considered essential that the general presumption remains 
 that RSLs borrow from the private sector. Any proposal by councils  to on-lend 
 to an RSL or an RSL subsidiary should support the housing development 
 priorities as set out in the council’s SHIP. 

 Details of the approved scheme can be found on the Local Government 
 Finance website:- 

  http://www.scotland.gov.uk/Topics/Government/local-government/17999/11203 

http://www.scotland.gov.uk/Topics/Government/local-government/17999/11203
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5.18 The Scottish Government is also committed to supporting innovative models 
and approaches to investment in new affordable housing for rent.  These 
typically involve long lease models alongside annuity funds or other 
institutional investment; require no direct subsidy, or require subsidy at below 
benchmark levels; offer rents at recognisably affordable levels; and have 
commitment to delivery from either housing associations or local authorities.  
The Scottish Government will engage with innovative proposals like this if 
suitable progress can be demonstrated with the underlying model and delivery 
arrangements.  A pre-assessment tool is available on the Scottish 
Government website, link below, to help parties determine their progress and 
highlight areas that would benefit from additional work before approaching the 
Scottish Government.  

 http://www.scotland.gov.uk/Topics/Built-Environment/Housing/Pre-
Assessment-Tool 

5.19 Where such projects are to be supported with subsidy from local RPAs, 
development proposals brought forward for consideration should fit with the 
LHS/SHIP priorities.  

5.20 While the balance of provision is a strategic matter for the council to consider, 
RSLs and councils are actively encouraged to pursue innovation opportunities 
such as these. 

 

6. GUIDELINES 

6.1  Deliverability 

6.1.1  Land availability and deliverability is an important element and so project 
submissions should include information regarding planning permission (e.g. 
outline, detailed, applied for or received), whether the site is zoned for 
housing in the current development plan and/or has any planning obligations 
such as Affordable Housing Policy requirements, Section 75 etc. This 
information should be included within the Acquisition/Tender application. 

6.1.2 Project submissions should also include information on whether the land to be 
developed is owned outright by the council or an RSL.  If not yet in ownership, 
full details of the stage reached in negotiations should be submitted.  

6.2 Housing Quality and Design 

6.2.1 It is anticipated that the majority of each local programme will comprise 
additional homes and not units currently in Council or RSL ownership. 
However, remodelling/reprovisioning/rehabilitation of existing homes, as well 
as “Off the Shelf” purchasers may also be included where this is a strategic 
priority.   

6.2.2 Units will be built to comply with all approved applicable Building Regulations 
as required by law and will include all Housing for Varying Needs (HfVN) 

http://www.scotland.gov.uk/Topics/Built-Environment/Housing/Pre-Assessment-Tool
http://www.scotland.gov.uk/Topics/Built-Environment/Housing/Pre-Assessment-Tool
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Essential Features as set out in Communities Scotland Guidance Note 
2004/12.   

6.2.3 Off the Shelf purchases of new build stock will be eligible for grant funding and 
should be capable of achieving 2010 Building Standards. 

6.2.4 Projects should be designed with reference to the Scottish Government’s 
design and placemaking policies, Designing Places, Designing Streets and 
Creating Places.  These can be accessed at the links below:- 

 http://www.scotland.gov.uk/Topics/Built-Environment/AandP/AandPdgn 

 http://www.scotland.gov.uk/Publications/2013/06/9811 

 Projects should also be designed in accordance with the Place Standard 
when this has been fully developed. 

 Projects may also make reference to the document “Delivering Better Places 
in Scotland: A guide to learning from broader experience.  A copy of the guide 
can be found on the Scottish Government’s website: 

 www.scotland.gov.uk/Publications/2010/12/31110906/0 

 6.2.5 The supply of new affordable housing that is energy efficient for householders 
 is a high priority for the Scottish Government. Within any future developments 
 we would therefore encourage all projects to meet a higher energy efficiency 
 standard. To incentivise delivery of new homes which meet a greener 
 standard, higher subsidy benchmarks for new council and housing association 
 homes are available.  To qualify for higher subsidy, the building standards for 
 the new homes must meet Section 7, Silver Level, of the 2011 Building 
 Regulations in respect of both Carbon Dioxide Emissions and Energy for 
 Space Heating.  The relevant benchmark grant levels are detailed in the 
 annual benchmark guidance issued for the current year.  

6.2.6 RSLs or councils requesting the higher greener subsidy must attach to their 
application form the Building Warrant and Appendix 4 of the building warrant 
confirming that the above standard will be achieved.   

6.2.7 Projects using existing buildings should maximise energy efficiency and 
accessibility, as far as is practicable.  Evidence of this should be provided in 
the submission for example with reference to accessibility. The HfVN Design 
Guide, Section 20.1 - Refurbishment, should be referred to. 

6.2.8 In the case of empty homes projects, where there are particular exceptional 
reasons why homes cannot meet Housing for Varying Needs or current 
energy efficiency standards, projects may still be eligible for funding if the 
reasons are set out and levels of energy efficiency of the homes will still be 
significantly improved by the project.  These will be subject to agreement by 
the Grant Provider depending on the individual project circumstances. The 
Grant Provider will also consult with the local authority before making a 
decision. 

http://www.scotland.gov.uk/Topics/Built-Environment/AandP/AandPdgn
http://www.scotland.gov.uk/Publications/2013/06/9811
http://www.scotland.gov.uk/Publications/2010/12/31110906/0
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6.3 Tenure  

6.3.1 AHSP subsidy is available to support council social rented and shared equity 
housing as well as Registered Social Landlord (RSL) homes for social rent, 
mid- market rent (through an RSL subsidiary) and low cost home ownership, 
including improvement for sale. Projects could also involve the 
improvement/rehabilitation of empty homes which are acquired by a local 
authority or an RSL.   

 Social Rented Housing 

6.3.2 Whilst wishing to achieve a balance of tenures, Scottish Government intends 
that the majority of AHSP funding will be directed towards social rented 
housing. 

6.3.3 All social housing will be managed under Scottish Secure Tenancies.  Where 
this is not proposed full discussions must be held with the Scottish 
Government to gain agreement on the future tenancy arrangements for the 
project. In addition, management must be consistent with existing stock 
management and maintenance approaches. 

 Shared Equity 

6.3.4 For new supply shared equity (NSSE), we expect homes to be affordable, 
given local market conditions, to households on low to moderate incomes. 
Buyers’ stakes are 60-80% with the Scottish Government holding the 
remaining share under a shared equity agreement which it will enter into with 
the shared equity owner.  

6.3.5  The Grant Provider may however agree to reduce the minimum equity stake 
to 51 per cent.  This is likely to apply where a housing market is particularly 
pressured, or where people with particular housing needs have identifiable 
additional housing costs. 

6.3.6 For new supply shared equity projects within regeneration areas the Grant 
Provider can consider flexibility the minimum equity stake requirement for 
existing owner occupiers whose homes are scheduled for demolition, in line 
with published guidance, available on the Scottish Government website. 

6.3.7 In moving forward with NSSE proposals, councils and RSLs should follow 
 procedures set out in current guidance on the Scottish Government website. 

6.3.8 In accordance with current Scottish Government guidance, Scottish Ministers 
 will retain the equity stake in all shared equity properties. Additionally, all grant 
 due for repayment from right to buy sales, shared ownership sales, shared 
 ownership tranching up, shared equity tranching up and shared equity outright 
 sales will continue to be repaid to Scottish Ministers. 
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Shared Ownership  

6.3.9 Proposals for homes for shared ownership will, by exception, be eligible for 
subsidy, subject to local authority support.  The Scottish Government has 
published separate detailed guidance setting out the criteria that should be 
met by registered social landlords seeking funding for shared ownership. 

Improvement for Sale  

6.3.10 As long as the housing provided is affordable to the same income groups as 
shared equity purchasers, improvement for sale is also considered an 
eligible tenure. 

Mid-market Rent 

6.3.11 We expect the provision of housing for mid-market rent which is supported 
by grant to be for a minimum of 30 years, which is consistent with existing 
Scottish Government guidance. 

 

7. PAYMENT OF GRANT 

7.1 The phased grant payment process for non- TMDF authorities will operate in 
the following way:- 

 (i) Each grant offer letter will set out a planned profile of grant payments for 
the duration of the project. 

 (ii) AHSP claims will normally be paid on the basis of one claim at acquisition, 
another claim at the point of receipt of the first valuation certificate (when all 
pre construction costs would be dealt with) and thereafter at 60 day intervals 
from the date of that claim until the grant is exhausted.  Two exceptions will 
be made.  The first is where a client has acquired a site but has not yet 
reached the construction phase, one further claim will be allowed in each 
financial year which will cover verifiable costs incurred in working up the 
project.  The second exception is that if the claim can be made that results in 
the subsidy for the project being “spent out”, it can be submitted at any time. 

 (iii) Claims for adaptations will be paid on a calendar quarter basis. 

 (iv)  Claims and all relevant back up should be submitted as an attachment to 
an email and sent to HSDclaims@scotland.gsi.gov.uk using the updated grant 
claim form. Claimants should restrict claims to one claim per email.  The 
subject of the covering email should show at least the grant type (AHSP, IIF, 
etc.), the TRS reference, the amount claimed, and the project name.  Failure 
to submit a claim on this form may result in payment being delayed.   

 (v)  Where it is not possible to submit a claim electronically then the claim 
should be sent by post to the appropriate area office. 

mailto:HSDclaims@scotland.gsi.gov.uk
http://scotland.gov.uk/Topics/Built-Environment/Housing/investment/guidancenotes/GuidanceNotes2014/HSGN201405-Grant-Claim-Form
http://scotland.gov.uk/Topics/Built-Environment/Housing/investment/guidancenotes/GuidanceNotes2014/HSGN201405-Grant-Claim-Form
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 (vi)  Claims will only be paid on the basis of verifiable costs.  These are costs 
that have some form of third party verification, whether it be an invoice, 
Statement for Settlement, valuation certificate etc.  The practical effect of this 
is that allowances are neither calculated nor paid. 

  (vii) It is recognised that some partners may undertake construction projects   
 themselves, either fully in house or by project managing contractors. In the 
 former case we will accept valuations provided by in house Quantity 
 Surveyors.  In the latter case we expect to see valuation certificates or 
 invoices from contractors and suppliers. 

 (viii)  Where claims cannot be certified (such as an acquisition) they will be 
 accepted for payment on a claim by claim basis provided that either the 
 Director of Finance or the Director of Housing has certified the claim. 
 

7.2 TMDF authorities may wish to implement this phased approach to the 
payment of grant or operate their own payment process. 

7.3 For innovative or non-standard projects, discussion may take place between 
 the Grant Provider and the grant recipient on revised payment terms which 
 would be reflected accordingly in the grant offer. 

7.4 Scottish Government grant which would otherwise be eligible for recycling 
locally - that is, any grant due for repayment at completion of projects (AHIP 
projects approved up to 31 March 2011) as a consequence of final account 
reconciliations (including shared equity projects) - can, following discussion 
and agreement with the Grant Provider, be recycled to the RSL as a 
contribution to projects included within the agreed programme. However for 
the avoidance of doubt, Scottish Government grant due for repayment from 
right to buy sales, shared ownership and shared equity tranching up and 
shared ownership and shared equity outright sales must continue to be repaid 
to Scottish Ministers. 

 

8. PROGRAMME MANAGEMENT AND EXPENDITURE 

8.1 With the exception of TMDF authorities Scottish Government will retain overall 
responsibility for the management of AHSP expenditure.  

8.2 RSLs and LAs should provide a monthly profile of project expenditure at the 
start of each financial year.  Any change to the profile or to the overall costs of 
the project should immediately be notified to Scottish Government or the 
TMDF authority. 

8.3 Likewise any change to the proposed housing mix or agreed key milestones 
 should be notified to Scottish Government or the TMDF authority as soon as 
 known.  
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9. PROJECT COMPLETION 

9.1 Practical Completion Stage 

9.1.1 As soon as a project has been certified as complete by the project 
architect/supervising officer and approved by the local authority for occupation 
the Grant Provider should be notified immediately. 

9.1.2 LAs and RSLs are then required to submit a Project Completion Form at the 
practical completion of each grant funded project. For projects comprising 
only housing for rent this submission should be forwarded within 1 month of 
the date of practical completion. For projects which include Housing for sale 
the form should be submitted within 1 month of the date of the last house in 
the project to be sold or within 3 months of practical completion of the works 
contract, whichever is earlier.  

9.1.3 RSLs requiring additional grant funding to cover unavoidable and 
unforeseeable cost overruns should attach to their Project Completion Form a 
formal funding request together with full supporting information as outlined in 
separate guidance available on the Scottish Government website.  

9.1.4 Receipt of this form will enable the Grant Provider to:- 

 record that projects developed with grant funding have been 
successfully completed 

 confirm the actual housing and tenure mix and the final costs and 
funding for the project 

 record actual rental values and sales income 

 identify whether any grant requires to be clawed back/repaid/increased 

 identify which projects could be selected for post completion review 

9.2 Post Completion Stage 

9.2.1 A proportion of projects will be subject to post-completion scheme review 
(PCSR) in order to confirm compliance with grant conditions and to promote 
sharing of lessons learned.  Separate detailed guidance will be available.  

9.2.2 These arrangements will also apply to TMDF authorities who will undertake 
the PCSR processes, consistent with the current approach to the devolved 
management of funding administration.  

9.2.3 An annual list of projects which will be subject to review will be issued as part 
of RSL or LA programme agreements.  

http://scotland.gov.uk/Topics/Built-Environment/Housing/investment/guidancenotes/GuidanceNotes2014/HSGN201405-AHSP-Project-Completion-Form


18 

 

Affordable Housing Supply Programme – Process and Procedures Housing Supply Guidance Note – 2014/05 

Appendix 1 Glossary of Acronyms 

AHIP – Affordable Housing 
Investment Programme 

Superseded in 2012 by the Affordable Housing Supply Programme, the Scottish Government’s Affordable 
Housing Investment Programme (AHIP) funded both housing for rent and for low cost home ownership. The 
majority of funding was provided to registered social landlords (RSLs) although the AHIP also provided funding 
to others including local authorities, individuals and private developers.   

AHSP –  Affordable Housing 
Supply Programme 

The Affordable Housing Supply Programme is the Scottish Government’s programme for supporting all types of 
affordable housing, whether through grant, loan, guarantee or receipts.  Strategic Local Programme 
Agreements (SLPAs) for each council are the core of the AHSP and its largest component.  Scottish 
Government Financial support is also provided for a number of centrally managed programmes.   

HSGN – Housing Supply 
Guidance Note 
 

To assist in the delivery of the Affordable Housing Supply Programme the Scottish Government will, as 
required, publish operational guidance for consideration by registered social landlords and councils explaining 
new or revised procedures and providing updates existing Scottish Government policies. 

HfVN – Housing for Varying 
Needs 
 

New houses and flats receiving funding support from the Scottish Government should be sufficiently flexible to 
meet people’s varying needs and should include all Housing for Varying Needs Essential Features set out in 
Communities Scotland Guidance note 2004/12. 

IIF – Innovation and 
Investment Fund 

In 2011 the Innovation and Investment Fund was the principal and largest element of the Scottish 
Government’s affordable housing supply programme. RSL bids to the short term challenge fund  were 
assessed against a benchmark of £40,000/unit (3p equivalent).  Council projects attracted a maximum subsidy 
of £30,000 per unit.   

LHS – Local Housing 

Strategy 

 

Local authorities are required by law to prepare a local housing strategy supported by an assessment of 
housing need and demand.  Local housing strategies provide the strategic direction to tackle housing need and 
demand and to inform the future investment in housing and related services across the local authority area. 
They should cover a 5 year period and be reviewed and updated on a regular basis. 

NSSE – New Supply Shared Under the New Supply Shared Equity Scheme, the Scottish Government gives grants to registered social 
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Equity 

 

landlords and local authorities to help them build or buy new homes for sale.  The New Supply Shared Equity 
Scheme aims to help people on low to moderate incomes purchase a new build home where it is sustainable 
for them.  The shared equity owner will pay for the majority share in the property (normally between 60 and 80 
per cent) and the Scottish Government will hold the remaining share under a shared equity agreement.  The 
interests of the Scottish Government will be secured by a standard security on the property. The New Supply 
Shared Equity Scheme is part of the range of assistance from the Scottish Government under the Low-cost 
Initiative for First-Time Buyers (LIFT).  

PCSR – Post Completion 

Scheme Review 

Within 12 months of practical completion a sample of projects will be subject to a Post Completion Scheme 
Review to ascertain whether they met specific project objectives and whether value for money has been 
achieved. 

RPAs – Resource Planning 
Assumptions 

Council and RSL funding streams have been brought together into one budget and from this each council area 
has combined, annual, Resource Planning Assumptions, normally covering the next 3 years.  This gives each 
council a stronger strategic role, allowing for a sustained, forward-looking, planned and strategic approach to 
the delivery of affordable homes. 

RSLs – Registered Social 
Landlords 

Registered Social Landlords (RSLs) are independent housing organisations registered with the Scottish 
Housing Regulator under the Housing (Scotland) Act 2001. 

SHIPS – Strategic Housing 

Investment Plans 

 

Councils’ Local Housing Strategies and specifically their Strategic Housing Investment Plans (SHIPs), are the 
key statements of housing development priorities in each local authority area, and will guide the application of 
government (and other) funding.  SHIPS should cover a 3 year period and be resubmitted every 2 years to 
ensure they remain current. 

SLPAs – Strategic Local 

Programme Agreements 

 

Strategic Local Programme Agreements are issued annually by the Scottish Government to individual councils 
confirming overall programme details such as project location, number of units, tenure and planned site start 
and completion dates.  Strategic Local Programme Agreements are working programme planning and 
management documents and are updated regularly to reflect progress made and any programme revisions. 

TMDF – Transfer of 
Management and 
Development Funding 

The Transfer of Management and Developments Funding ('TMDF') is an arrangement whereby the 
responsibility for funding housing associations and other suppliers is transferred from the Scottish Ministers to 
local authorities for their respective areas. The only local authorities who have TMDF arrangements with the 
Scottish Ministers are Glasgow City Council and City of Edinburgh Council. 
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Appendix 2          Affordable Housing Supply Programme – Process 

 

 

 

 

 

 

 

 

 

Housing Need & Demand Assessment (HNDAs) – Local Authority 
HNDAs provide the evidence base upon which housing supply targets are defined in local housing 
strategies and development plans. 

Local Housing Strategies (LHSs) – Local Authority 

LHSs cover a 5 year period and are reviewed and updated on a regular basis.  LHSs provide the 

strategic direction to tackle housing need and demand and to inform future investment in housing and 

related services across the local authority area. They align with development plans to achieve this. 

Strategic Housing Investment Plans – Local Authority 

Councils’ Local Housing Strategies and specifically their Strategic Housing Investment Plans (SHIPs) 

are the key statements of housing development priorities in each local authority area.  SHIPs should 

cover a 5 year period and be submitted every 2 years.  SHIPs should be based on known Resource 

Planning Assumptions. 

Resource Planning Assumptions – Issued by Scottish Government 

Issued annually covering a 3 year period Resource Planning Assumptions are the likely amount of 

Scottish Government funding against which local programmes should be planned. 

Strategic Local Programme Agreement (SLPA) – Drafted by Grant Provider 

Covering a three year period Strategic Local Programme Agreements are issued annually to councils 

confirming overall planned details.  SLPAs are working programme planning management documents 

to be updated regularly to reflect progress made and any revisions to plans.  They should be developed 

in partnership with the local authority and RSLs. 

Programme Agreements – Issued by Grant Provider 

Following agreement with the local authority on the SLPA, individual programme agreements are issued 

to local authorities and RSLs.  Reviewed and updated annually, programme agreements will confirm 

project details, key dates and annual grant planning targets over a three year period. 

 

Project Submissions – Local Authority and RSL 

Acquisition/Tender Applications for grant funding submitted to the grant provider for consideration and 

approval. 

Grant Offers – Grant Provider 

Issued by the grant provider the grant offer will confirm the total approved grant subsidy and set out a 

planned profile of grant payments and key dates for site start and completion. 

Grant Claim Form – Local Authority and RSL 

Claims normally to be submitted at acquisition, first valuation certificate and thereafter at 60 day 

intervals.  TMDF authorities may wish to adopt their own payment process. 

Project Completion Form – Local Authority and RSL 

Submitted at the practical completion of each grant funded project.  For projects comprising of only 

housing for rent this should be forwarded to SG within 1 month of the date of practical completion.  For 

projects including housing for sale the form should be submitted within 1 month of the date of the last 

house to be sold or within 3 months of practical completion, whichever is earlier. 


