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This guidance note contains revised procedures for preparing Strategic 
Housing Investment Plans (SHIPs). It supersedes HSGN 2014/07 – Guidance on 
preparing Strategic Housing Investment Plans and should be read in 
conjunction with HSGN 2014/05 - Affordable Housing Supply Programme – 
Process and Procedures 
 
You will find a copy of this guidance note on the Scottish Government website 
at MHD Guidance Notes 
 
If you have any queries on the contents of this Guidance Note, please contact 
your local Scottish Government More Homes Division Area Office, or in the 
case of Edinburgh and Glasgow, the City Councils. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.scotland.gov.uk/Topics/Built-Environment/Housing/investment/guidancenotes


 

 

INTRODUCTION 
 

1. The Scottish Government is committed to securing a strong and 
prosperous future for Scotland, economically, socially and constitutionally 
and wants people to live in affordable quality homes that meet their 
needs. Building on the strong track record of delivering more than 30,000 
affordable houses during the previous Parliament, Ministers and other 
partners want more homes delivered across all tenures. 

 
2. In March 2016, Ministers announced More Homes Scotland (MHS), an 

overarching approach to support the increase in supply of homes across 
all tenures which will incorporate a variety of existing and new initiatives 
including: 

 

 A commitment of over £3 billion over the next 5 financial years to fund 
the delivery of 50,000 affordable homes accompanied by 5 year 
Resource Planning Assumptions, increased subsidy levels, a new 
Rural Housing Fund and support for City Deals.  

 

 Delivering more mid-market homes, building on existing successful 
initiatives using guarantees and loans. 

 

 Increasing the supply of private rented sector homes building on the 
use of guarantees to stimulate a thriving high-quality sector. 

 

 Supporting Home Ownership through the Open Market Shared Equity 
Scheme and the new Help to Buy (Scotland) scheme. 

 

 Establishing a new Housing Infrastructure Fund which will provide 
loans and grants to allow partners to unlock strategically important 
housing sites and increase the scale of housing delivery. 

 

 Reviewing the planning system with a focus on improving planning 
processes to support the delivery of good quality housing. 

 
3. The Scottish Government is currently developing detailed proposals for  
 MHS initiatives. More information can be found at More Homes Scotland 
 

 
 
 
 
 
 
 
 
 
 
 
 

http://www.gov.scot/Topics/Built-Environment/Housing/reform/more-homes-scotland


 

 

STRATEGIC HOUSING INVESTMENT PLANS (SHIPS) 
 

4. The core purpose of the SHIP is to set out strategic investment priorities 
for affordable housing over a 5 year period to achieve the outcomes set 
out in the LHS. The plan reinforces the local authority as the strategic 
housing authority, the importance of the outcomes and targets set out in 
the LHS, and informs Scottish Government housing investment 
decisions. It is expected that SHIPs will be directly informed by the LHS 
and developed in consultation with key stakeholders. SHIPs will be the 
key documents for identifying strategic housing projects to assist 
the achievement of the 50,000 target. 

 
5. The SHIP should: 

 

 Set out investment priorities for affordable housing 

 Demonstrate how these will be delivered 

 Identify the resources required to deliver these priorities 

 Enable the involvement of key partners 
 

6. In preparing the SHIP, we would encourage local authorities to: 
  

 Consider the range of mechanisms available including those from the 
Scottish Government, from Councils’ own programmes and other 
sources 

 Roll forward and update material from the existing SHIP as appropriate  
 
CONTENT OF THE SHIP 
 

7. Local authorities should provide a succinct document which should 
include short statements about the following: 

 

 That the priorities listed are consistent with the LHS and any 
 subsequent updates 

 A summary of the methodology used to prioritise the projects 

 That beyond securing funding, any other development constraints will 
have been resolved by the estimated site start date 

 The level of consultation undertaken with RSLs and other stakeholders 
in developing the SHIP 

 That the projects will maximise the opportunities for energy efficiency 
and reduction of fuel poverty 

 Details of how the process for identifying and funding adaptations is 
being progressed through Health and Social Care Partnerships 

 A summary table showing the total investment noted and planned in 
the SHIP from all sources broken down by year and 
programme/mechanism 

 

 



 

 

8. If Councils wish to expand the level of information within their SHIP, for 
example, to reflect individual circumstances in their area or for reporting 
on wider housing issues to Committee they may do so. In these cases we 
would expect the submitted SHIP to contain the core information detailed 
in the guidance. 

 
9. Currently SHIPS are submitted every two years. The Scottish 

Government will reflect with COSLA/ALACHO on whether this 
arrangement is still appropriate.  

 
10. This updated guidance is designed to assist local authorities prepare 

their next SHIPs covering the period 2017/18-2021/22 which are due for 
submission on 30 November 2016. 

 
The Housing and Regeneration Programmes (HARP) System 
 

11. Local authorities are aware of, and have previously been involved in, the 
development and testing of the HARP system which is due to go live in 
late Summer 2016. Once in operation, HARP will be the main system for 
local authorities to submit SHIPs to the Scottish Government.  

 
12. Given the planned timescales for both the introduction of HARP and 

the submission of SHIPs, we are continuing with a paper based 
SHIP process for 2016 which will which will include a narrative Word 
document and Excel tables.  

 
13. Local authorities may wish to input the 2016 SHIP information onto 

HARP once the system is live. Please note however that the first 
release of HARP may not contain all the elements required to 
complete the SHIP. 

 
PROGRAMME PROCESS - SHIPS AND SLPAS 
 

14. The SHIP tables provide the basis for the development of agreed SLPAs 
between local authorities and the Scottish Government. The SLPAs set 
out the programme of housing projects that will be funded over the next 3 
years and will be reviewed and updated annually to ensure delivery 
remains on track. 

 
15. It is expected that local authorities will engage and consult with all 

delivery partners on proposals and priorities for SHIPs and SLPAs. 
 
16.  Following submission, local authority approved SHIPs will be used by 

the Scottish Government to draft SLPAs for discussion with all local 
delivery partners and for final agreement with local authorities. TMDF 
authorities will draft their own SLPAs for agreement with the Scottish 
Government. 

 



 

 

17. Once agreed, SLPAs will form the basis of individual RSL and Local 
Authority programme agreements and be the primary document 
informing the delivery of the AHSP at the local level.  

 
18. SLPAs will be reviewed and reissued, at least annually, to enable the 

programme to roll forward and to maintain a minimum 3 year programme 
planning horizon, based on the most up to date approved SHIP. This 
means that in years where the SHIP has been updated, the SLPA will be 
updated to reflect the SHIP. In other years, the SLPA will simply draw on 
the current SHIP to inform the SLPA. 

 
19. The local authority approved SHIP will normally be the route by which 

projects will be brought into the SLPA. As part of the SHIP sign-off 
process, local authority officials should, where possible, get delegated 
authority to ensure that where projects fall out of the SLPA that they can 
assign other agreed SHIP projects in their place. For most authorities, 
and where appropriate for TMDF authorities, these decisions will be 
taken jointly between SG and local authority officers and discussed with 
the appropriate delivery agent. Any windfall projects which post-date the 
SHIP submission should be assessed using the same methodology to 
prioritise projects before being added to the programme. Guidance on 
the process for preparing SLPAs is contained in HSGN 2014/05. 

Resource Planning Assumptions (RPAs) 
 

20. The Scottish Government advised local authorities of their minimum 
RPAs for the four year period 2016/17-2019/20 in March 2016. We are 
now committed, following the 2016 Spending Review to a new offer of 5 
year RPAs to all 32 Councils. 

 
21. Local authorities should use current RPAs as the basis for their SHIPs. 

For working purposes the RPA notified to you for 2019/20 should be used 
as the basis for the projects detailed in the SHIP for 2020/21 and 
2021/22. 

 
22. Given the 50,000 house target we would expect local authorities to over-

programme to ensure delivery should slippage occur. We would 
suggest that a minimum slippage factor of 25% be applied on an 
annual basis to the programme, and applied to the RPAs for 2020/21 
and 2021/22. 

CONSULTATION AND COLLABORATION 
 

23. As in previous guidance we would encourage local authorities to view the 
preparation of SHIPs as a corporate activity with close working 
relationships being developed between housing, planning, social work 
and other departments to achieve this.  

 
 
 



 

 

24.  We expect collaboration between local authorities, RSLs, communities, 
developers, the Scottish Government and other stakeholders in the SHIP 
development process. SHIPs should provide brief details of how 
consultation and collaboration has been undertaken with 
stakeholders. 

 
25.  As part of our review process, we would fully expect that local RSLs and 

developers have been involved in developing the plans and will lead on 
delivering some of the projects. 

 
TABLES 
 

26. The guidance contains 5 Excel tables (attached separately) to be 
submitted alongside the narrative of the SHIP. The details of each table 
are discussed below. The tables should be self-explanatory but Annex 1 
contains some general guidance on completion. 

 
AFFORDABLE HOUSING SUPPLY PROGRAMME (AHSP) 
 

27. Details of projects for which AHSP funding is sought should be entered 
on Tables 1 and 2. These tables have been split to reflect the financial 
years for which RPAs have been issued and those which have not. 

 
THE HOUSING INFRASTRUCTURE FUND 
 

28. The MHS approach includes an infrastructure fund to support housing 
development through loans and grants with priority being given to those 
projects, which will deliver affordable housing. The fund is a five year 
programme with initially £50m being made available in 2016/17 and will 
look to prioritise those sites which are of strategic importance and will 
unlock sites for the delivery of housing. Building on earlier discussions 
with Area Teams Table 3 should be used to capture information on 
suitable projects for the fund. Local Authorities are asked to prioritise 
sites for delivery by the fund. Guidance on the fund is at HIF 
Guidance. 
 

OTHER AFFORDABLE HOUSING PROVIDED WITHOUT AHSP ASSISTANCE 
 

29. Table 4 is provided to capture details of affordable housing which has 
been provided without AHSP support. This may not be relevant to every 
authority but includes projects which have been developed using 
authorities own resources, pension funds or other sources of funding. 

 
COUNCIL TAX ON EMPTY AND SECOND HOMES 
 

30. Where local authorities have reduced the empty and second homes 
council tax discount to below 50% (to a minimum of 10%), the additional 
revenue raised can be used to support affordable housing in their areas.  

 

http://www.gov.scot/Topics/Built-Environment/Housing/supply-demand/housing-infrastructure-fund
http://www.gov.scot/Topics/Built-Environment/Housing/supply-demand/housing-infrastructure-fund


 

 

31. Local authorities have additional flexibility to remove the discount on 
properties entirely where these have been empty for one year or more 
and impose an increase of up to 100%. Income received from reducing 
the discount below 10% or imposing an increase will not be ring-fenced 
for affordable housing. This flexibility will only apply to long term empty 
homes; second homes will continue to attract a discount of between 50% 
and 10%. 

 
32. The SHIP should provide details of how much tax the authority has in 

hand from previous years, how much has been used and what is left to 
carry forward into future years. Details of how the tax has been used to 
support direct provision of affordable housing should be entered on Table 
5.1. Where the tax has not been used to directly provide housing  details 
of what it has been used for should be contained in the text. 

DEVELOPER CONTRIBUTIONS 

33. Table 5.2 is intended to capture details of how contributions from 
developers from Affordable Housing Policies, Planning obligations etc 
have been used to support affordable housing delivery. Details of what it 
has been used for should be contained in the text. 

 
OTHER POLICY AREAS  
 
Housing Adaptations  
 

34. Legislation to implement health and social care integration came into 
force on April 1 2016. This brings together NHS and local council care 
services under single Health and Social Care Partnership arrangements 
for each area. The role of housing relation to in health and social care 
integration is set out in statutory guidance entitled Housing Advice note 
published in September 2015. This includes a requirement for the new 
health and social partnerships to produce a Housing Contribution 
Statement (HCS) as part of Strategic Commissioning Plans.  

 
35. The HCS, as a minimum, must set out the arrangements for carrying out 

the housing functions delegated to the Integration Authority (which 
includes housing adaptations for local authority and private sector 
tenants and owner occupiers but not for tenants for Registered Social 
Landlords) and the expectation is that they will also set out an 
overarching strategic statement of how the Integration Authority intends 
to work with housing services, whether delegated to it or not, to deliver its 
outcomes.  

 
36. Responsibility for identifying the level of adaptations needed and the level 

of funding required now rests with these Partnerships. We would 
however expect local authorities to refer to partnerships within the SHIPs 
and provide brief details of how the process for identifying and funding 
adaptations is being progressed. Given this we no longer intend to collect 
adaptations information through SHIPs. 

 



 

 

 
Procurement 
 

37. We would encourage, in the context of public services reform, best 
practice and Best Value, local authorities, RSLs and other providers to 
discuss and collaborate on procurement and shared services in the 
delivery process for affordable housing. The SHIP should provide details 
on how local authorities are or are intending to achieve this to include 
evidence/examples of joint working across local authority areas and 
between RSLs and local authorities, or details of where this is being 
considered. 

Equalities 

38. It is important that in preparing their SHIPs local authorities take into 
account the housing needs of the communities they serve and related 
equalities issues. In assessing the equalities impact of the SHIP, the 
Local Authority should draw on the equalities work already done for its 
LHS and consider any implications flowing from the translation of 
strategic aims into housing priorities.   

 

Strategic Environmental Assessment (SEA) 

39. Local Authorities will be familiar with the requirements of the 
Environmental Assessment (Scotland) Act 2005 and as a “responsible 
authority” for the purposes of the 2005 Act, should determine whether a 
SEA of the SHIP is required or not.   

 
40. Guidance on the above initiatives is available on the Scottish 

Government Website. 
  
 SHIP REVIEW PROCESS 

 
41. As in previous years, all SHIPs will be considered by the Scottish 

Government in line with the process agreed jointly with COSLA.  In 
reviewing the plans we will take account of the following areas:   

 

 the extent to which the SHIP delivers LHS Outcomes 

 the extent to which the SHIP is feasible to deliver 

 the Local Authority’s contribution to the delivery of the programme, 
 both in terms of its facilitation role and in terms of maximisation of 
 resources 

 evidence that the Local Authority is supporting the efficient delivery of 
 the SHIP 

 evidence that stakeholders have been involved in developing the SHIP 
 and in the implementation of proposals; and  

 the extent to which the SHIP takes account of equality issues 
 

42. The Scottish Government will provide feedback to local authorities on 
their SHIP.   

 

http://www.gov.scot/
http://www.gov.scot/


 

 

 
Monitoring 
 

43. We expect local authorities to monitor delivery of affordable housing 

against their SHIPs. Delivery of affordable housing will contribute to LHS 

outcomes and to Single Outcome Agreements. 

 
Submission 
 

44. SHIPS should be submitted to your local Scottish Government Area 
Team Office by 30 November 2016. We would however, expect that 
submitted SHIPS have secured approval, at the appropriate level within 
the Council prior to submission. 

 
45. We would ask that the narrative documents are submitted on an 

electronic basis in Word format. We would however ask that the Tables 

are submitted electronically in Excel format. 

FURTHER ADVICE 

46. The Scottish Government will continue to provide advice, support and 
guidance to Local Authorities and partners involved in the development of 
the SHIP.  Contact details are as follows: 

 

Glasgow and Clyde                   Anne-Marie Thomson 0141 242 5458 

Highlands and Islands and Moray     Mairi Ross  0300 020 1207 

South and West   Pauline Gilroy 01698 392109 

South East     Alastair Dee  0131 244 5955 

North and East   Maureen Esplin  0131 244 8081 

 
      

 
 
 

 
 

 

 
 
 
 
 
 
 
 
 



 

 

       ANNEX 1 

 
GUIDANCE ON COMPLETING THE SHIP TABLES 
 

 
General features which apply to tables: 

 

 To allow flexibility in selecting priorities local authorities may choose whether 
they wish to detail projects on a site by site basis or housing sub-market area 
or a combination of both. It is for local authorities to decide what the 
definition of sub-areas should be.  

 

 Priority status should be listed as High, Medium or Low. Again this provides 
flexibility when choosing priorities. 

 

 A Dropdown menu is provided for the Geographic Benchmark Code.  For 
the Geographic Benchmark Code please enter the appropriate numeric value 
(1-10) from the list at the bottom of the Table.  

 

 Under the Developer column, the name of the Developer should be inserted. 
If the Local Authority is the Developer, please insert Council. For RSLs or 
other developers please insert the name of the organisation. 

 

 For the Columns headed Units – Tenure, Units - Built Form, and      Units 
Type, enter the number of units in the appropriate columns. Please note that 
Specialist Provision is the term used now for what was previously called 
Particular Needs.     

    

 For Greener Standards, please enter Y or N for Yes or No. 
        

 For the columns headed Approval Date manually enter the estimated 
financial year in which it is anticipated that the project will be approved. If the 
project already has approval prior to the first year of the appropriate table 
enter the actual financial year in which the project was approved. Entries 
should be made in the format “2017/18” 

 

 Similarly, in the Unit Site Starts section, where a project has started in a 
financial year prior to the first year of the appropriate table, enter the actual 
number of units in the Pre-2017/18 column. 

 

 For clarity, unit completions should be counted on practical completion of the 
whole project and not on a phased basis. 

 

 Funding information should relate to the total funding for the project broken 
down into financial years. Funding should be entered as £’millions to 3 
decimal places (e.g. £1,500,000 should be entered as £1.500m). Projects 
with mixed tenures should be entered on separate lines.  

 

 For projects which may straddle the periods covered by Tables 1 & 2, (e.g. 
which starts in Year 2 and finishes in Year 4) details should be entered on 
both Table 1 and Table 2. For Units Starts and Completions and Scottish 
Government Funding Columns, data should input in the relevant years in 

each table and not duplicated in both tables. 


