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2. OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL 
PROGRAMME (ARTICLE 50(2) AND 111(3)(A) OF REGULATION (EU) NO 1303/2013)

2.1. Key information on the implementation of the operational programme for the 
year concerned, including on financial instruments, with relation to the financial 
and indicator data.
The timeline for establishment of the 2014-20 programmes was set out in the previous 
AIR. In summary. the Operational Programmes for the ERDF and ESF were approved 
by the Commission in December 2014, and the Managing Authority invited Strategic 
Intervention applications from March 2015. The selection of SIs  and Operations was 
delayed in order to allow the Managing and Audit Authorities to develop the 
Management Control System in response to the interruptions and suspension of the 
2007-2013 Programmes, to work to resolve the issues which led to these issues and 
towards closure of the programmes, and to work with lead partners to develop the new 
SIs. This meant there had been no claims and therefore no physical progress to report in 
the previous AIR.

Within the Scottish Programmes, a series of overarching Strategic Interventions were 
selected across each Priority Axis by the end of 2016. These cover the first phase of 
delivery, generally to the end of 2018, and are implemented by one or more Operations. 
The list of approved Operations is published regularly by the Managing Authority 
through the Scottish Government website: https://beta.gov.scot/publications/esif-
operations-funding/.

The current AIR reports financial and indicator data comprising only one operation, 
being a claim for Zero Waste Scotland, under ERDF Priority Axis 6g, in the Sustainable 
Growth area. Tables 6 and 7 include this claim show this financial progress (EUR 2.7m 
claimed), alongside details of all operations selected for support (EUR 594m), and 
Table 5 shows performance against indicators to 2018 and 2023. We are aware of the 
impact of and risks entailed by the delay to implementation, and are taking a number of 
actions to address these. We describe these actions in section 6a of this report, together 
with our expectations for claims to be submitted during 2017 which will then be 
included in next year’s AIR.

A fuller picture of implementation to date can be gained by reviewing progress made in 
the commitment of funds through 2016, as reported to the JPMC at its meetings held on 
25 May and 30 November 2016. These commitments include  operations for which 
grants were approved following the Managing Authority Approval Panel (MAAP) 
selection process up to 5 October 2016 and subsequently endorsed by Scotland’s 
Cabinet Secretary for Economy, Jobs and Fair Work. The targets against which 
performance is compared are the Performance Agreement targets, as set out in the 
Operational Programme.

The detail of implementation by priority axis is presented in Section 3.1 of this report; 
in this section we therefore consider the financial and physical performance of the 
ERDF in overview.

To the end of 2016, a total of 85 operations have been approved, with a total grant of 
€239,636,070.45 (at Dec 2016 exchange rate), representing 51.29% of the programme 
total.

At this time we observed that the pace of commitment and delivery activity were not 
evenly matched within the ERDF programme. For example, in the areas of  innovation 
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and SME competitiveness, there was slow commitment - but significant activity was 
being delivered at risk in advance of formal approval. In contrast, commitments were 
relatively steady across employability, but delivery was slow to start in some areas. In 
Section 6 of this report, we will set out our interpretation of issues affecting the 
performance of the programme.

A £40m SME Holding Fund was established in 2016 with funds from both Priority Axis 
1 and 3 of the ERDF Programme. The Fund, which will provide access to finance for 
SMEs, comprises a micro-finance fund, a debt fund and an equity fund based on the 
findings of the Ex Ante Assessment. During 2016 the main activity undertaken by the 
Lead Partner (Scottish Government SME Holding Fund Unit) has been the procurement 
of the three individual Fund Managers to establish the fund. However, in the six months 
to June 2017 the SME Holding Fund has disbursed over £9.2m to its delivery agents. A 
further £8m is expected to be disbursed before the end of August 2017 (dependent upon 
the verification work undertaken on received claims).

There are no instruments to report for ERDF under Sustainable Growth.

           

Economic context:

On publication of the last Scottish Government State of the Economy report prior to the 
EU referendum vote on 23 June 2016, the outlook for both the UK and Scottish 
economies in 2016 and 2017 remained positive, despite challenges impacting the oil and 
gas sector. Central to these projections was the assumption that the UK would vote to 
remain in the EU.

By October the report noted that the EU referendum result had had an immediate impact 
on economic and business sentiment in Scotland and the UK, and led to a review of 
existing economic forecasts as both Sterling and stock markets reacted to the vote. The 
high degree of uncertainty was reflected in most forecasters’ downgrading of growth 
expectations for 2017 and beyond, reflecting in particular decreased investment 
confidence and certainty, greater market volatility, decreased trade as businesses adjust 
in advance to life outside the EU, and decreased household consumption as a further 
pressure on investment as businesses themselves perceive less certainty for uptake for 
their products.

In section 6 we look at economic performance in 2016 in more detail.

 

Technical notes to this report:

Financial values have been converted from GBP to EUR a the Commission published 
monthly rates. For claims, this is the rate prevailing at the time each claim was 
approved, and for commitments, the rate that was current at the time of reporting (so for 
example overall commitments reported to the JPMC in November 2016 used the 
November 2016 rate).

The claims are reported in the AIR tables as ‘selected projects’ (type ‘S’), as Scotland 
does not yet have any fully-implemented operations (type ‘F’). These operations have 
not reported result indicators at this stage.
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Responses to initial comments from EC:

(1) Result indicators in Table 1, we anticipate updating this in next year's AIR when 
they can more meaningfully be set against reported progress on the interventions.

(2) We are currently investigating the output indicators as part of our Early Review, so 
will be able to discuss this with you further after submission of the AIR. We anticipate 
that this will include:

a) the figures given are from approved applications, and at present these include 
enterprises that are supported more than once. When claims information is analysed, 
these will be stripped out, but for now the forecasts are a grand total.

b) we have higher numbers of enterprises supported due to a higher volume of smaller 
grants/loans  being progressed through some operations.
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3. IMPLEMENTATION OF THE PRIORITY AXIS (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

3.1. Overview of the implementation

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant 
problems and steps taken to address these problems

1 Strengthening Research, 
technological development 
and innovation

The two enterprise agencies, SE and HIE, are working with SMEs to support innovation through research and 
technical development to strengthen economic development. This activity has now commenced. The SME 
Holding Fund has also been approved and will provide loans for investment in innovative active SMEs. However, 
the Priority remains under-bid as the Scottish Funding Council activity around innovation centres and increasing 
the capacity of these centres to engage with SMEs has not yet been approved. Work is underway to determine 
whether this activity can be approved. Recent analysis has shown that significant demand exists in other areas for 
this funding.

2 Enhancing access to, and 
use and quality of ICT

After a slow start, significant progress has been made in creating a suitable Strategic Intervention under this 
Priority. A substantial approval has now been made resulting in almost full commitment for this Priority. The 
funding will contribute to extending world class digital connectivity to those parts of the Highlands and Islands 
that will not be served commercially or by existing public sector investment programmes, with a particular focus 
on remote island communities.

3 Enhancing the 
Competitiveness of SMEs

All areas of Scotland have now had operations approved to deliver business leadership, growth and 
internationalisation support. This is being delivered through the Enterprise Agencies, SE and HIE, and Local 
Authorities delivering additional Business Gateway activity. The SME Holding Fund also has a substantial 
approval under this Priority which will deliver investment support to SMEs with growth and internationalisation 
potential. Operation applications were slow to be submitted but significant progress has been made throughout the 
year and good commitment levels have now been achieved for this Priority.

4 Supporting a shift towards 
a low carbon economy in 
all sectors

SG calls for certain types of technology were successful in bringing the necessary demonstrator projects forward.  
While this change in emphasis towards demonstrator projects in the Low Carbon Infrastructure Transition Fund 
will deliver fewer supported projects overall, greater long-term change in the market and leverage value of low 
carbon investment will result.  The ERDF investment has enabled a move beyond advice and analysis to making 
changes happen at scale.  That said, there is a lag between investment and reporting against targets, most notably 
in those related to carbon savings.  This is being further reviewed to ensure expenditure and anticipated outputs 
can be reconciled.
Sustainable Transport actions are under way. Time constraints may impact on the scale of physical work that can 
be completed by the mid-year review point.  Integrated Smart Ticketing is also reliant on behavioural change on 
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ID Priority axis Key information on the implementation of the priority axis with reference to key developments, significant 
problems and steps taken to address these problems
the part of passengers.

5 Preserving and protecting 
the environment and 
promoting resource 
efficiency

The high quality of projects emerging from the pipeline demonstrates the value the momentum and scale that we 
had built into the programmes. This now needs to be maintained to deliver long-term benefits.  While resource 
efficiency and green infrastructure operations are quite distinct from each other, both ultimately rely on shifting 
behaviour - potential investors in resource efficiency and individuals in making greater use of the green space 
being developed under the GI initiative.  The GI Community Engagement Challenge Fund will help ensure 
community engagement and promotion of the ethos goes beyond those communities directly benefitting.  The 
resource efficiency operations have been running throughout 2016, and are the first financial claimants to the 
ERDF programme.

6 Technical Assistance
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3.2. Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013) 

Priority axes other than technical assistance

Priority axis 1 - Strengthening Research, technological development and innovation

Investment Priority 1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher 
education sector, in particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, 
public service applications, demand stimulation, networking, clusters and open innovation through smart specialisation, and supporting 
technological and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first production, in 
particular in key enabling technologies and diffusion of general purpose technologies

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO26 Research, Innovation: Number of 
enterprises cooperating with 
research institutions

Enterprises Transition 400.00

S CO26 Research, Innovation: Number of 
enterprises cooperating with 
research institutions

Enterprises Transition 400.00 152.00

F CO26 Research, Innovation: Number of 
enterprises cooperating with 
research institutions

Enterprises More developed 800.00

S CO26 Research, Innovation: Number of 
enterprises cooperating with 
research institutions

Enterprises More developed 800.00 0.00

F CO28 Research, Innovation: Number of 
enterprises supported to 
introduce new to the market 
products

Enterprises Transition 50.00

S CO28 Research, Innovation: Number of 
enterprises supported to 
introduce new to the market 
products

Enterprises Transition 50.00 42.00

F CO28 Research, Innovation: Number of 
enterprises supported to 

Enterprises More developed 175.00
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

introduce new to the market 
products

S CO28 Research, Innovation: Number of 
enterprises supported to 
introduce new to the market 
products

Enterprises More developed 175.00 166.00

F CO29 Research, Innovation: Number of 
enterprises supported to 
introduce new to the firm 
products

Enterprises Transition 250.00

S CO29 Research, Innovation: Number of 
enterprises supported to 
introduce new to the firm 
products

Enterprises Transition 250.00 73.00

F CO29 Research, Innovation: Number of 
enterprises supported to 
introduce new to the firm 
products

Enterprises More developed 800.00

S CO29 Research, Innovation: Number of 
enterprises supported to 
introduce new to the firm 
products

Enterprises More developed 800.00 500.00

F PO11 Innovative Services in Cities 
Developed

whole number Transition 3.00

S PO11 Innovative Services in Cities 
Developed

whole number Transition 3.00 1.00

F PO11 Innovative Services in Cities 
Developed

whole number More developed 17.00

S PO11 Innovative Services in Cities 
Developed

whole number More developed 17.00 36.00

F PO12 Data sets opened for innovation data set (whole 
number)

Transition 15.00

S PO12 Data sets opened for innovation data set (whole 
number)

Transition 15.00 19.00

F PO12 Data sets opened for innovation data set (whole 
number)

More developed 135.00

S PO12 Data sets opened for innovation data set (whole 
number)

More developed 135.00 222.00

(1)  S=Selected operations, F=Fully implemented operations
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO26 Research, Innovation: Number of 
enterprises cooperating with 
research institutions

0.00 0.00 0.00 0.00 0.00 0.00

S CO26 Research, Innovation: Number of 
enterprises cooperating with 
research institutions

0.00 0.00 0.00 0.00 0.00 0.00

F CO26 Research, Innovation: Number of 
enterprises cooperating with 
research institutions

0.00 0.00 0.00 0.00 0.00 0.00

S CO26 Research, Innovation: Number of 
enterprises cooperating with 
research institutions

0.00 0.00 0.00 0.00 0.00 0.00

F CO28 Research, Innovation: Number of 
enterprises supported to 
introduce new to the market 
products

0.00 0.00 0.00 0.00 0.00 0.00

S CO28 Research, Innovation: Number of 
enterprises supported to 
introduce new to the market 
products

0.00 0.00 0.00 0.00 0.00 0.00

F CO28 Research, Innovation: Number of 
enterprises supported to 
introduce new to the market 
products

0.00 0.00 0.00 0.00 0.00 0.00

S CO28 Research, Innovation: Number of 
enterprises supported to 
introduce new to the market 
products

0.00 0.00 0.00 0.00 0.00 0.00

F CO29 Research, Innovation: Number of 
enterprises supported to 
introduce new to the firm 
products

0.00 0.00 0.00 0.00 0.00 0.00

S CO29 Research, Innovation: Number of 
enterprises supported to 
introduce new to the firm 
products

0.00 0.00 0.00 0.00 0.00 0.00

F CO29 Research, Innovation: Number of 
enterprises supported to 
introduce new to the firm 
products

0.00 0.00 0.00 0.00 0.00 0.00

S CO29 Research, Innovation: Number of 
enterprises supported to 
introduce new to the firm 
products

0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F PO11 Innovative Services in Cities 
Developed

0.00 0.00 0.00 0.00 0.00 0.00

S PO11 Innovative Services in Cities 
Developed

0.00 0.00 0.00 0.00 0.00 0.00

F PO11 Innovative Services in Cities 
Developed

0.00 0.00 0.00 0.00 0.00 0.00

S PO11 Innovative Services in Cities 
Developed

0.00 0.00 0.00 0.00 0.00 0.00

F PO12 Data sets opened for innovation 0.00 0.00 0.00 0.00 0.00 0.00

S PO12 Data sets opened for innovation 0.00 0.00 0.00 0.00 0.00 0.00

F PO12 Data sets opened for innovation 0.00 0.00 0.00 0.00 0.00 0.00

S PO12 Data sets opened for innovation 0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis 1 - Strengthening Research, technological development and innovation

Investment Priority 1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher 
education sector, in particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, 
public service applications, demand stimulation, networking, clusters and open innovation through smart specialisation, and supporting 
technological and applied research, pilot lines, early product validation actions, advanced manufacturing capabilities and first production, in 
particular in key enabling technologies and diffusion of general purpose technologies

Specific objective SO1 - Increase business commercialisation and investment in RTDI, particularly in sectors identified through Smart Specialisation

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR11 Number of innovative active 
enterprises

enterprises 11,000.00 2013 12,600.00 11,000.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

PR12 BERD Expenditure GBP 37,000,000.00 2013 363,000,000.00 363,000,000.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR11 Number of innovative active 
enterprises

0.00 0.00

PR12 BERD Expenditure 0.00 0.00
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Priority axis 2 - Enhancing access to, and use and quality of ICT

Investment Priority 2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks 
for the digital economy

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO10 ICT Infrastructure: Additional 
households with broadband 
access of at least 30 Mbps

Households Transition 11,833.00

S CO10 ICT Infrastructure: Additional 
households with broadband 
access of at least 30 Mbps

Households Transition 11,833.00 11,832.00

F PO21 additional businesses with 
broadband access of at least 30 
Mbps

businesses Transition 1,530.00

S PO21 additional businesses with 
broadband access of at least 30 
Mbps

businesses Transition 1,530.00 1,530.00

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO10 ICT Infrastructure: Additional 
households with broadband 
access of at least 30 Mbps

0.00 0.00 0.00 0.00 0.00 0.00

S CO10 ICT Infrastructure: Additional 
households with broadband 
access of at least 30 Mbps

0.00 0.00 0.00 0.00 0.00 0.00

F PO21 additional businesses with 
broadband access of at least 30 
Mbps

0.00 0.00 0.00 0.00 0.00 0.00

S PO21 additional businesses with 
broadband access of at least 30 
Mbps

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis 2 - Enhancing access to, and use and quality of ICT

Investment Priority 2a - Extending broadband deployment and the roll-out of high-speed networks and supporting the adoption of emerging technologies and networks 
for the digital economy

Specific objective SO2 - Enable individuals and businesses throughout Scotland to access digital services and business opportunities

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR21 No of high speed broadband 
residential and business 
subscriptions in the Highlands 
and Islands

subscriptions Transition 24,499.00 2014 89,087.00 24,499.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR21 No of high speed broadband 
residential and business 
subscriptions in the Highlands 
and Islands

0.00 0.00
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Priority axis 3 - Enhancing the Competitiveness of SMEs

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 2,600.00

S CO01 Productive investment: Number 
of enterprises receiving support

Enterprises Transition 2,600.00 2,913.00

F CO01 Productive investment: Number 
of enterprises receiving support

Enterprises More developed 9,000.00

S CO01 Productive investment: Number 
of enterprises receiving support

Enterprises More developed 9,000.00 11,890.00

F CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 250.00

S CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises Transition 250.00 864.00

F CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises More developed 3,000.00

S CO02 Productive investment: Number 
of enterprises receiving grants

Enterprises More developed 3,000.00 1,641.00

F CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

Enterprises Transition 15.00

S CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

Enterprises Transition 15.00 6.00

F CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

Enterprises More developed 500.00

S CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

Enterprises More developed 500.00 1,935.00
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO04 Productive investment: Number 
of enterprises receiving non-
financial support

Enterprises Transition 2,350.00

S CO04 Productive investment: Number 
of enterprises receiving non-
financial support

Enterprises Transition 2,350.00 4,215.00

F CO04 Productive investment: Number 
of enterprises receiving non-
financial support

Enterprises More developed 9,000.00

S CO04 Productive investment: Number 
of enterprises receiving non-
financial support

Enterprises More developed 9,000.00 9,536.00

F CO05 Productive investment: Number 
of new enterprises supported

Enterprises Transition 250.00

S CO05 Productive investment: Number 
of new enterprises supported

Enterprises Transition 250.00 16.00

F CO05 Productive investment: Number 
of new enterprises supported

Enterprises More developed 700.00

S CO05 Productive investment: Number 
of new enterprises supported

Enterprises More developed 700.00 1,677.00

F CO07 Productive investment: Private 
investment matching public 
support to enterprises (non-
grants)

EUR Transition 3,600,000.00

S CO07 Productive investment: Private 
investment matching public 
support to enterprises (non-
grants)

EUR Transition 3,600,000.00 2,250,000.00

F CO07 Productive investment: Private 
investment matching public 
support to enterprises (non-
grants)

EUR More developed 120,000,000.00

S CO07 Productive investment: Private 
investment matching public 
support to enterprises (non-
grants)

EUR More developed 120,000,000.00 30,000,068.00

F CO08 Productive investment: 
Employment increase in 
supported enterprises

Full time 
equivalents

Transition 400.00

S CO08 Productive investment: 
Employment increase in 
supported enterprises

Full time 
equivalents

Transition 400.00 823.00
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO08 Productive investment: 
Employment increase in 
supported enterprises

Full time 
equivalents

More developed 9,000.00

S CO08 Productive investment: 
Employment increase in 
supported enterprises

Full time 
equivalents

More developed 9,000.00 10,948.00

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

S CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

F CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

S CO01 Productive investment: Number 
of enterprises receiving support

0.00 0.00 0.00 0.00 0.00 0.00

F CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

F CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO02 Productive investment: Number 
of enterprises receiving grants

0.00 0.00 0.00 0.00 0.00 0.00

F CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

0.00 0.00 0.00 0.00 0.00 0.00

F CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

0.00 0.00 0.00 0.00 0.00 0.00

S CO03 Productive investment: Number 
of enterprises receiving financial 
support other than grants

0.00 0.00 0.00 0.00 0.00 0.00

F CO04 Productive investment: Number 
of enterprises receiving non-

0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
financial support

S CO04 Productive investment: Number 
of enterprises receiving non-
financial support

0.00 0.00 0.00 0.00 0.00 0.00

F CO04 Productive investment: Number 
of enterprises receiving non-
financial support

0.00 0.00 0.00 0.00 0.00 0.00

S CO04 Productive investment: Number 
of enterprises receiving non-
financial support

0.00 0.00 0.00 0.00 0.00 0.00

F CO05 Productive investment: Number 
of new enterprises supported

0.00 0.00 0.00 0.00 0.00 0.00

S CO05 Productive investment: Number 
of new enterprises supported

0.00 0.00 0.00 0.00 0.00 0.00

F CO05 Productive investment: Number 
of new enterprises supported

0.00 0.00 0.00 0.00 0.00 0.00

S CO05 Productive investment: Number 
of new enterprises supported

0.00 0.00 0.00 0.00 0.00 0.00

F CO07 Productive investment: Private 
investment matching public 
support to enterprises (non-
grants)

0.00 0.00 0.00 0.00 0.00 0.00

S CO07 Productive investment: Private 
investment matching public 
support to enterprises (non-
grants)

0.00 0.00 0.00 0.00 0.00 0.00

F CO07 Productive investment: Private 
investment matching public 
support to enterprises (non-
grants)

0.00 0.00 0.00 0.00 0.00 0.00

S CO07 Productive investment: Private 
investment matching public 
support to enterprises (non-
grants)

0.00 0.00 0.00 0.00 0.00 0.00

F CO08 Productive investment: 
Employment increase in 
supported enterprises

0.00 0.00 0.00 0.00 0.00 0.00

S CO08 Productive investment: 
Employment increase in 
supported enterprises

0.00 0.00 0.00 0.00 0.00 0.00

F CO08 Productive investment: 
Employment increase in 

0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
supported enterprises

S CO08 Productive investment: 
Employment increase in 
supported enterprises

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis 3 - Enhancing the Competitiveness of SMEs

Investment Priority 3d - Supporting the capacity of SMEs to grow in regional, national and international markets, and to engage in innovation processes

Specific objective SO3 - support SME internationalisation as a route to growth and increasing employment, particularly in Smart Specialisation sectors and regionally 
important sectors in fragile areas

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR31 number of SMEs exporting SMEs 44,064.00 2012 94,906.00 44,064.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

PR32 Employment in Smart 
Specialisation Sectors

FTE equivalents 317,250.00 2012 368,067.00 317,250.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR31 number of SMEs exporting 0.00 0.00

PR32 Employment in Smart 
Specialisation Sectors

0.00 0.00
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Priority axis 4 - Supporting a shift towards a low carbon economy in all sectors

Investment Priority 4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal 
urban mobility and mitigation-relevant adaptation measures

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F PO41 Smart Ticketing schemes created scheme 1.00

S PO41 Smart Ticketing schemes created scheme 1.00 1.00

F PO42 Low carbon travel and transport 
hubs supported

Hubs Transition 5.00

S PO42 Low carbon travel and transport 
hubs supported

Hubs Transition 5.00 2.00

F PO42 Low carbon travel and transport 
hubs supported

Hubs More developed 15.00

S PO42 Low carbon travel and transport 
hubs supported

Hubs More developed 15.00 4.00

F PO43 No of ULEV registrations in 
Scotland

registrations 100.00

S PO43 No of ULEV registrations in 
Scotland

registrations 100.00 50.00

F PO44 cycle networks or walking paths 
constructed

Km Transition 20.00

S PO44 cycle networks or walking paths 
constructed

Km Transition 20.00 13.00

F PO44 cycle networks or walking paths 
constructed

Km More developed 80.00

S PO44 cycle networks or walking paths 
constructed

Km More developed 80.00 40.00

(1)  S=Selected operations, F=Fully implemented operations
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F PO41 Smart Ticketing schemes created 0.00 0.00 0.00 0.00 0.00 0.00

S PO41 Smart Ticketing schemes created 0.00 0.00 0.00 0.00 0.00 0.00

F PO42 Low carbon travel and transport 
hubs supported

0.00 0.00 0.00 0.00 0.00

S PO42 Low carbon travel and transport 
hubs supported

0.00 0.00 0.00 0.00 0.00 0.00

F PO42 Low carbon travel and transport 
hubs supported

0.00 0.00 0.00 0.00 0.00 0.00

S PO42 Low carbon travel and transport 
hubs supported

0.00 0.00 0.00 0.00 0.00 0.00

F PO43 No of ULEV registrations in 
Scotland

0.00 0.00 0.00 0.00 0.00 0.00

S PO43 No of ULEV registrations in 
Scotland

0.00 0.00 0.00 0.00 0.00 0.00

F PO44 cycle networks or walking paths 
constructed

0.00 0.00 0.00 0.00 0.00 0.00

S PO44 cycle networks or walking paths 
constructed

0.00 0.00 0.00 0.00 0.00 0.00

F PO44 cycle networks or walking paths 
constructed

0.00 0.00 0.00 0.00 0.00 0.00

S PO44 cycle networks or walking paths 
constructed

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis 4 - Supporting a shift towards a low carbon economy in all sectors

Investment Priority 4e - Promoting low-carbon strategies for all types of territories, in particular for urban areas, including the promotion of sustainable multimodal 
urban mobility and mitigation-relevant adaptation measures

Specific objective SO4e - Increase the number of journeys undertaken by public and active travel or low energy vehicles

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR41 Proportion of journeys to work 
undertaken by public or active 
travel

% of journeys 30.70 2013 32.20 30.70 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

PR42 Journeys undertaken using smart 
ticketing

journeys (whole 
number)

146,000,000.00 2014 276,800,000.00 146,000,000.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR41 Proportion of journeys to work 
undertaken by public or active 
travel

0.00 0.00

PR42 Journeys undertaken using smart 
ticketing

0.00 0.00
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Priority axis 4 - Supporting a shift towards a low carbon economy in all sectors

Investment Priority 4f - Promoting research and innovation in, and adoption of, low-carbon technologies

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 10,667.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 10,667.00 4,428.00

F CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq More developed 213,334.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq More developed 213,334.00 21,494.00

F PO45 Low carbon projects receiving 
non- financial support

projects Transition 122.00

S PO45 Low carbon projects receiving 
non- financial support

projects Transition 122.00 74.00

F PO45 Low carbon projects receiving 
non- financial support

projects More developed 623.00

S PO45 Low carbon projects receiving 
non- financial support

projects More developed 623.00 337.00

F PO46 Low carbon projects receiving 
financial support

projects Transition 41.00

S PO46 Low carbon projects receiving 
financial support

projects Transition 41.00 26.00

F PO46 Low carbon projects receiving 
financial support

projects More developed 209.00

S PO46 Low carbon projects receiving 
financial support

projects More developed 209.00 124.00

F PO47 Low carbon change 
leader/demonstration projects 
delivered

projects Transition 5.00
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(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

S PO47 Low carbon change 
leader/demonstration projects 
delivered

projects Transition 5.00 5.00

F PO47 Low carbon change 
leader/demonstration projects 
delivered

projects More developed 20.00

S PO47 Low carbon change 
leader/demonstration projects 
delivered

projects More developed 20.00 14.00

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

F CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

F PO45 Low carbon projects receiving 
non- financial support

0.00 0.00 0.00 0.00 0.00 0.00

S PO45 Low carbon projects receiving 
non- financial support

0.00 0.00 0.00 0.00 0.00 0.00

F PO45 Low carbon projects receiving 
non- financial support

0.00 0.00 0.00 0.00 0.00 0.00

S PO45 Low carbon projects receiving 
non- financial support

0.00 0.00 0.00 0.00 0.00 0.00

F PO46 Low carbon projects receiving 
financial support

0.00 0.00 0.00 0.00 0.00 0.00

S PO46 Low carbon projects receiving 
financial support

0.00 0.00 0.00 0.00 0.00 0.00

F PO46 Low carbon projects receiving 
financial support

0.00 0.00 0.00 0.00 0.00 0.00

S PO46 Low carbon projects receiving 
financial support

0.00 0.00 0.00 0.00 0.00 0.00

F PO47 Low carbon change 
leader/demonstration projects 

0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
delivered

S PO47 Low carbon change 
leader/demonstration projects 
delivered

0.00 0.00 0.00 0.00 0.00 0.00

F PO47 Low carbon change 
leader/demonstration projects 
delivered

0.00 0.00 0.00 0.00 0.00 0.00

S PO47 Low carbon change 
leader/demonstration projects 
delivered

0.00 0.00 0.00 0.00 0.00 0.00
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Priority axis 4 - Supporting a shift towards a low carbon economy in all sectors

Investment Priority 4f - Promoting research and innovation in, and adoption of, low-carbon technologies

Specific objective SO4f - Encourage investment in low carbon technology and development to exploit Scotland’s vast potential

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR43 Low carbon investment levered 
into Scotland by private and 
institutional investors (EUR)

Euros per annum 28,500,000.00 2013 59,000,000.00 28,500,000.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

SO44 Employment in low carbon sector 
in Scotland

FTEs 78,000.00 2012 81,900.00 78,000.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR43 Low carbon investment levered 
into Scotland by private and 
institutional investors (EUR)

0.00 0.00

SO44 Employment in low carbon sector 
in Scotland

0.00 0.00
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Priority axis 5 - Preserving and protecting the environment and promoting resource efficiency

Investment Priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F PO51 Projects delivering 
new/improved green 
infrastructure

projects Transition 1.00

S PO51 Projects delivering 
new/improved green 
infrastructure

projects Transition 1.00 1.00

F PO51 Projects delivering 
new/improved green 
infrastructure

projects More developed 14.00

S PO51 Projects delivering 
new/improved green 
infrastructure

projects More developed 14.00 7.00

F PO52 Greenspace created or enhanced 
in urban areas

Ha Transition 5.10

S PO52 Greenspace created or enhanced 
in urban areas

Ha Transition 5.10 5.00

F PO52 Greenspace created or enhanced 
in urban areas

Ha More developed 137.50

S PO52 Greenspace created or enhanced 
in urban areas

Ha More developed 137.50 65.00

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F PO51 Projects delivering 
new/improved green 
infrastructure

0.00 0.00 0.00 0.00 0.00 0.00

S PO51 Projects delivering 0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women
new/improved green 
infrastructure

F PO51 Projects delivering 
new/improved green 
infrastructure

0.00 0.00 0.00 0.00 0.00 0.00

S PO51 Projects delivering 
new/improved green 
infrastructure

0.00 0.00 0.00 0.00 0.00 0.00

F PO52 Greenspace created or enhanced 
in urban areas

0.00 0.00 0.00 0.00 0.00 0.00

S PO52 Greenspace created or enhanced 
in urban areas

0.00 0.00 0.00 0.00 0.00 0.00

F PO52 Greenspace created or enhanced 
in urban areas

0.00 0.00 0.00 0.00 0.00 0.00

S PO52 Greenspace created or enhanced 
in urban areas

0.00 0.00 0.00 0.00 0.00 0.00



EN 30  EN

Priority axis 5 - Preserving and protecting the environment and promoting resource efficiency

Investment Priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure

Specific objective SO5d - To improve the quality, accessibility and usage of greenspace in urban environments and exploit the opportunities consequently for positive 
environmental, economic and social benefit

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR51 Positive rating of satisfaction 
with the quality of green 
infrastructure in urban areas in 
Scotland

% of respondents 74.00 2013 80.00 74.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR51 Positive rating of satisfaction 
with the quality of green 
infrastructure in urban areas in 
Scotland

0.00 0.00
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Priority axis 5 - Preserving and protecting the environment and promoting resource efficiency

Investment Priority 6g - Supporting industrial transition towards a resource-efficient economy, promoting green growth, eco-innovation and environmental 
performance management in the public and private sectors

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 4,544.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq Transition 4,544.00 1,999.00

F CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq More developed 18,174.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

Tonnes of CO2eq More developed 18,174.00 9,020.00

F PO53 Organisations and enterprises 
receiving non-financial support

organisations Transition 714.00

S PO53 Organisations and enterprises 
receiving non-financial support

organisations Transition 714.00 416.00

F PO53 Organisations and enterprises 
receiving non-financial support

organisations More developed 4,046.00

S PO53 Organisations and enterprises 
receiving non-financial support

organisations More developed 4,046.00 1,888.00

F PO54 Organisations and enterprises 
receiving financial support

organisations Transition 72.00

S PO54 Organisations and enterprises 
receiving financial support

organisations Transition 72.00 22.00

F PO54 Organisations and enterprises 
receiving financial support

organisations More developed 408.00

S PO54 Organisations and enterprises 
receiving financial support

organisations More developed 408.00 188.00

(1)  S=Selected operations, F=Fully implemented operations
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

F CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

S CO34 GHG reduction: Estimated 
annual decrease of GHG

0.00 0.00 0.00 0.00 0.00 0.00

F PO53 Organisations and enterprises 
receiving non-financial support

0.00 0.00 0.00 0.00 0.00 0.00

S PO53 Organisations and enterprises 
receiving non-financial support

0.00 0.00 0.00 0.00 0.00 0.00

F PO53 Organisations and enterprises 
receiving non-financial support

0.00 0.00 0.00 0.00 0.00 0.00

S PO53 Organisations and enterprises 
receiving non-financial support

0.00 0.00 0.00 0.00 0.00 0.00

F PO54 Organisations and enterprises 
receiving financial support

0.00 0.00 0.00 0.00 0.00 0.00

S PO54 Organisations and enterprises 
receiving financial support

0.00 0.00 0.00 0.00 0.00 0.00

F PO54 Organisations and enterprises 
receiving financial support

0.00 0.00 0.00 0.00 0.00 0.00

S PO54 Organisations and enterprises 
receiving financial support

0.00 0.00 0.00 0.00 0.00 0.00



EN 33  EN

Priority axis 5 - Preserving and protecting the environment and promoting resource efficiency

Investment Priority 6g - Supporting industrial transition towards a resource-efficient economy, promoting green growth, eco-innovation and environmental 
performance management in the public and private sectors

Specific objective SO5f1 - Making businesses in supported sectors more competitive through increased resource efficiency

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR61 Savings from resource efficiency 
investments in supported sectors

GBP, per annum 6,000,000.00 2013 232,152,000.00 6,000,000.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR61 Savings from resource efficiency 
investments in supported sectors

0.00 0.00
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Priority axis 5 - Preserving and protecting the environment and promoting resource efficiency

Investment Priority 6g - Supporting industrial transition towards a resource-efficient economy, promoting green growth, eco-innovation and environmental 
performance management in the public and private sectors

Specific objective SO5f2 - Grow re-processing and re-manufacturing industries through the reuse of waste products.

Table 1: Result indicators for the ERDF and the Cohesion Fund (by priority axis and specific objective); applies also to Technical Assistance priority axis

ID Indicator Measurement unit Category of region Baseline value Baseline 
year

Target value 
2023

2016 Total 2016 
Qualitative

Observations

PR62 employment in circular economy FTEs 7,200.00 2013 8,280.00 7,200.00 No further information to report at this 
stage beyond the baseline. Should be in 
a position to report progress in 2017 
AIR.

ID Indicator 2015 Total 2015 
Qualitative

2014 Total 2014 
Qualitative

PR62 employment in circular economy 0.00 0.00
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Priority axes for technical assistance

Table 3A: Common and programme specific output indicators for the ERDF and the Cohesion Fund (by priority axis, investment priority, broken down by 
category of region for the ERDF)

Priority axis 6 - Technical Assistance

(1) ID Indicator Measurement 
unit

Category of region Target value 
(2023) total

Target value 
(2023) men

Target value 
(2023) women

2016 Total 2016 Men 2016 Women Observations

F 61 Number of FTE’s whose salaries 
are co-financed by TA

person 90.00 40.00 50.00

S 61 Number of FTE’s whose salaries 
are co-financed by TA

person 90.00 40.00 50.00

F 62 communications activities to be 
undertaken and co-financed by 
TA

whole number 7.00 0.00 0.00

S 62 communications activities to be 
undertaken and co-financed by 
TA

whole number 7.00 0.00 0.00

F 63 Thematic evaluations to be co-
financed by TA

whole number 5.00 0.00 0.00

S 63 Thematic evaluations to be co-
financed by TA

whole number 5.00 0.00 0.00

(1)  S=Selected operations, F=Fully implemented operations

(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F 61 Number of FTE’s whose salaries 
are co-financed by TA

0.00 0.00 0.00 0.00 0.00 0.00

S 61 Number of FTE’s whose salaries 
are co-financed by TA

0.00 0.00 0.00 0.00 0.00 0.00

F 62 communications activities to be 
undertaken and co-financed by 
TA

0.00 0.00 0.00 0.00 0.00 0.00

S 62 communications activities to be 
undertaken and co-financed by 
TA

0.00 0.00 0.00 0.00 0.00 0.00
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(1) ID Indicator 2015 Total 2015 Men 2015 Women 2014 Total 2014 Men 2014 Women

F 63 Thematic evaluations to be co-
financed by TA

0.00 0.00 0.00 0.00 0.00 0.00

S 63 Thematic evaluations to be co-
financed by TA

0.00 0.00 0.00 0.00 0.00 0.00
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Table 3B: Number of enterprises supported by the operational programme net of multiple support to the same enterprises

Indicator Number of enterprises 
supported by OP net of 
multiple support

CO01 - Productive investment: Number of 
enterprises receiving support

0

CO02 - Productive investment: Number of 
enterprises receiving grants

0

CO03 - Productive investment: Number of 
enterprises receiving financial support other than 
grants

0

CO04 - Productive investment: Number of 
enterprises receiving non-financial support

0

CO05 - Productive investment: Number of new 
enterprises supported

0
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Table 5: Information on the milestones and targets defined in the performance framework

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2016 Cum total 2016 Cum men 2016 Cum women 2016 Annual total 2016 Annual total men 2016 Annual total women

1 F 100 expenditure Euro ERDF Transition

1 F 100 expenditure Euro ERDF More developed

1 I 1 Enterprises receiving 
support to introduce 
new to the firm or 
new to the market 
products

Number ERDF Transition

1 I 1 Enterprises receiving 
support to introduce 
new to the firm or 
new to the market 
products

Number ERDF More developed

1 O CO28 Research, Innovation: 
Number of enterprises 
supported to 
introduce new to the 
market products

Enterprises ERDF Transition

1 O CO29 Research, Innovation: 
Number of enterprises 
supported to 
introduce new to the 
firm products

Enterprises ERDF Transition

1 O CO28 Research, Innovation: 
Number of enterprises 
supported to 
introduce new to the 
market products

Enterprises ERDF More developed

1 O CO29 Research, Innovation: 
Number of enterprises 
supported to 
introduce new to the 
firm products

Enterprises ERDF More developed

2 F 100 expenditure Euro ERDF Transition

2 I 3 ICT infrastructure 
contract let and 
implementation 
commenced

Date ERDF Transition

2 O CO10 ICT Infrastructure: 
Additional 
households with 
broadband access of 
at least 30 Mbps

Households ERDF Transition

3 F 100 expenditure Euro ERDF Transition

3 F 100 expenditure Euro ERDF More developed

3 I 4 Enterprises receiving 
support

Number ERDF Transition

3 I 4 Enterprises receiving 
support

Number ERDF More developed

3 O CO01 Productive 
investment: Number 

Enterprises ERDF Transition
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2016 Cum total 2016 Cum men 2016 Cum women 2016 Annual total 2016 Annual total men 2016 Annual total women

of enterprises 
receiving support

3 O CO01 Productive 
investment: Number 
of enterprises 
receiving support

Enterprises ERDF More developed

4 F 100 expenditure Euro ERDF Transition

4 F 100 expenditure Euro ERDF More developed

4 I 2 Low carbon projects 
receiving non-
financial or financial 
support

Number ERDF Transition

4 I 7 Transport hubs with 
contracts let or 
construction 
commenced

Number ERDF Transition

4 I 2 Low carbon projects 
receiving non-
financial or financial 
support

Number ERDF More developed

4 I 7 Transport hubs with 
contracts let or 
construction 
commenced

Number ERDF More developed

4 O PO45 Low carbon projects 
receiving non- 
financial support

projects ERDF Transition

4 O PO46 Low carbon projects 
receiving financial 
support

projects ERDF Transition

4 O PO45 Low carbon projects 
receiving non- 
financial support

projects ERDF More developed

4 O PO46 Low carbon projects 
receiving financial 
support

projects ERDF More developed

5 F 100 expenditure Euro ERDF Transition 478,076.40

5 F 100 expenditure Euro ERDF More developed 2,177,903.56

5 I 5 Organisations 
receiving non-
financial or financial 
support

Number ERDF Transition 21.00

5 I 5 Organisations 
receiving non-
financial or financial 
support

Number ERDF More developed 96.00

5 I 8 Projects delivering 
new/improved green 
infrastructure which 
have commenced 
(main contract let or 
construction started)

Number ERDF More developed

5 O PO53 Organisations and 
enterprises receiving 

organisations ERDF Transition 21.00
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2016 Cum total 2016 Cum men 2016 Cum women 2016 Annual total 2016 Annual total men 2016 Annual total women

non-financial support

5 O PO54 Organisations and 
enterprises receiving 
financial support

organisations ERDF Transition

5 O PO53 Organisations and 
enterprises receiving 
non-financial support

organisations ERDF More developed 96.00

5 O PO54 Organisations and 
enterprises receiving 
financial support

organisations ERDF More developed

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2015 Cum total 2014 Cum total Observations

1 F 100 expenditure Euro ERDF Transition

1 F 100 expenditure Euro ERDF More developed

1 I 1 Enterprises receiving 
support to introduce 
new to the firm or 
new to the market 
products

Number ERDF Transition

1 I 1 Enterprises receiving 
support to introduce 
new to the firm or 
new to the market 
products

Number ERDF More developed

1 O CO28 Research, 
Innovation: Number 
of enterprises 
supported to 
introduce new to the 
market products

Enterprises ERDF Transition

1 O CO29 Research, 
Innovation: Number 
of enterprises 
supported to 
introduce new to the 
firm products

Enterprises ERDF Transition

1 O CO28 Research, 
Innovation: Number 
of enterprises 
supported to 
introduce new to the 
market products

Enterprises ERDF More developed

1 O CO29 Research, 
Innovation: Number 
of enterprises 
supported to 
introduce new to the 
firm products

Enterprises ERDF More developed

2 F 100 expenditure Euro ERDF Transition

2 I 3 ICT infrastructure 
contract let and 
implementation 
commenced

Date ERDF Transition
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2015 Cum total 2014 Cum total Observations

2 O CO10 ICT Infrastructure: 
Additional 
households with 
broadband access of 
at least 30 Mbps

Households ERDF Transition

3 F 100 expenditure Euro ERDF Transition

3 F 100 expenditure Euro ERDF More developed

3 I 4 Enterprises receiving 
support

Number ERDF Transition

3 I 4 Enterprises receiving 
support

Number ERDF More developed

3 O CO01 Productive 
investment: Number 
of enterprises 
receiving support

Enterprises ERDF Transition

3 O CO01 Productive 
investment: Number 
of enterprises 
receiving support

Enterprises ERDF More developed

4 F 100 expenditure Euro ERDF Transition

4 F 100 expenditure Euro ERDF More developed

4 I 2 Low carbon projects 
receiving non-
financial or financial 
support

Number ERDF Transition

4 I 7 Transport hubs with 
contracts let or 
construction 
commenced

Number ERDF Transition

4 I 2 Low carbon projects 
receiving non-
financial or financial 
support

Number ERDF More developed

4 I 7 Transport hubs with 
contracts let or 
construction 
commenced

Number ERDF More developed

4 O PO45 Low carbon projects 
receiving non- 
financial support

projects ERDF Transition

4 O PO46 Low carbon projects 
receiving financial 
support

projects ERDF Transition

4 O PO45 Low carbon projects 
receiving non- 
financial support

projects ERDF More developed

4 O PO46 Low carbon projects 
receiving financial 
support

projects ERDF More developed

5 F 100 expenditure Euro ERDF Transition

5 F 100 expenditure Euro ERDF More developed
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region 2015 Cum total 2014 Cum total Observations

5 I 5 Organisations 
receiving non-
financial or financial 
support

Number ERDF Transition

5 I 5 Organisations 
receiving non-
financial or financial 
support

Number ERDF More developed

5 I 8 Projects delivering 
new/improved green 
infrastructure which 
have commenced 
(main contract let or 
construction started)

Number ERDF More developed

5 O PO53 Organisations and 
enterprises receiving 
non-financial support

organisations ERDF Transition

5 O PO54 Organisations and 
enterprises receiving 
financial support

organisations ERDF Transition

5 O PO53 Organisations and 
enterprises receiving 
non-financial support

organisations ERDF More developed

5 O PO54 Organisations and 
enterprises receiving 
financial support

organisations ERDF More developed

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region Milestone for 2018 total Milestone for 2018 men Milestone for 2018 women Final target (2023) total Final target (2023) men Final target (2023) women

1 F 100 expenditure Euro ERDF Transition 9,486,487 34,914,802.00

1 F 100 expenditure Euro ERDF More developed 55,727,591 205,104,131.00

1 I 1 Enterprises receiving 
support to introduce 
new to the firm or 
new to the market 
products

Number ERDF Transition 60 300.00

1 I 1 Enterprises receiving 
support to introduce 
new to the firm or 
new to the market 
products

Number ERDF More developed 195 975.00

1 O CO28 Research, Innovation: 
Number of enterprises 
supported to 
introduce new to the 
market products

Enterprises ERDF Transition 0 50.00

1 O CO29 Research, Innovation: 
Number of enterprises 
supported to 
introduce new to the 
firm products

Enterprises ERDF Transition 0 250.00

1 O CO28 Research, Innovation: 
Number of enterprises 

Enterprises ERDF More developed 0 175.00
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region Milestone for 2018 total Milestone for 2018 men Milestone for 2018 women Final target (2023) total Final target (2023) men Final target (2023) women

supported to 
introduce new to the 
market products

1 O CO29 Research, Innovation: 
Number of enterprises 
supported to 
introduce new to the 
firm products

Enterprises ERDF More developed 0 800.00

2 F 100 expenditure Euro ERDF Transition 11,593,045 45,454,545.00

2 I 3 ICT infrastructure 
contract let and 
implementation 
commenced

Date ERDF Transition 1 3.00

2 O CO10 ICT Infrastructure: 
Additional 
households with 
broadband access of 
at least 30 Mbps

Households ERDF Transition 0 11,833.00

3 F 100 expenditure Euro ERDF Transition 16,154,032 59,454,545.00

3 F 100 expenditure Euro ERDF More developed 67,020,293 246,666,667.00

3 I 4 Enterprises receiving 
support

Number ERDF Transition 520 2,600.00

3 I 4 Enterprises receiving 
support

Number ERDF More developed 1800 9,000.00

3 O CO01 Productive 
investment: Number 
of enterprises 
receiving support

Enterprises ERDF Transition 0 2,600.00

3 O CO01 Productive 
investment: Number 
of enterprises 
receiving support

Enterprises ERDF More developed 0 9,000.00

4 F 100 expenditure Euro ERDF Transition 11,996,483 47,036,364.00

4 F 100 expenditure Euro ERDF More developed 59,621,146 233,739,029.00

4 I 2 Low carbon projects 
receiving non-
financial or financial 
support

Number ERDF Transition 25 163.00

4 I 7 Transport hubs with 
contracts let or 
construction 
commenced

Number ERDF Transition 2 5.00

4 I 2 Low carbon projects 
receiving non-
financial or financial 
support

Number ERDF More developed 125 832.00

4 I 7 Transport hubs with 
contracts let or 
construction 
commenced

Number ERDF More developed 4 15.00

4 O PO45 Low carbon projects 
receiving non- 

projects ERDF Transition 0 122.00
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Fund Category of region Milestone for 2018 total Milestone for 2018 men Milestone for 2018 women Final target (2023) total Final target (2023) men Final target (2023) women

financial support

4 O PO46 Low carbon projects 
receiving financial 
support

projects ERDF Transition 0 41.00

4 O PO45 Low carbon projects 
receiving non- 
financial support

projects ERDF More developed 0 623.00

4 O PO46 Low carbon projects 
receiving financial 
support

projects ERDF More developed 0 209.00

5 F 100 expenditure Euro ERDF Transition 3,153,308 12,363,636.00

5 F 100 expenditure Euro ERDF More developed 27,888,276 109,333,333.00

5 I 5 Organisations 
receiving non-
financial or financial 
support

Number ERDF Transition 157 786.00

5 I 5 Organisations 
receiving non-
financial or financial 
support

Number ERDF More developed 890 4,454.00

5 I 8 Projects delivering 
new/improved green 
infrastructure which 
have commenced 
(main contract let or 
construction started)

Number ERDF More developed 4 14.00

5 O PO53 Organisations and 
enterprises receiving 
non-financial support

organisations ERDF Transition 0 714.00

5 O PO54 Organisations and 
enterprises receiving 
financial support

organisations ERDF Transition 0 72.00

5 O PO53 Organisations and 
enterprises receiving 
non-financial support

organisations ERDF More developed 0 4,046.00

5 O PO54 Organisations and 
enterprises receiving 
financial support

organisations ERDF More developed 0 408.00
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3.4 Financial data (Article 50(2) of Regulation (EU) No 1303/2013)

Table 6: Financial information at priority axis and programme level

(as set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for the transmission of financial data))

Priority 
axis

Fund Category of 
region

Calculation 
basis

Total fund Co-financing rate Total eligible cost 
of operations 

selected for support

Proportion of the 
total allocation 
covered with 

selected operations

Public eligible cost 
of operations 
selected for support

Total eligible 
expenditure 
declared by 
beneficiaries to the 
managing authority

Proportion of the 
total allocation 
covered by eligible 
expenditure 
declared by 
beneficiaries

Number of 
operations selected

1 ERDF Transition Public 34,914,802.00 55.00 3,552,026.80 10.17% 3,552,026.80 0.00 0.00% 4

1 ERDF More developed Public 205,104,131.00 45.00 83,662,779.06 40.79% 83,662,779.06 0.00 0.00% 14

2 ERDF Transition Public 45,454,545.00 55.00 52,753,500.00 116.06% 52,753,500.00 0.00 0.00% 2

3 ERDF Transition Public 59,454,545.00 55.00 35,741,853.59 60.12% 35,741,853.59 0.00 0.00% 14

3 ERDF More developed Public 246,666,667.00 45.00 164,105,992.86 66.53% 164,105,992.86 0.00 0.00% 26

4 ERDF Transition Public 47,036,364.00 55.00 26,493,817.99 56.33% 26,493,817.99 0.00 0.00% 6

4 ERDF More developed Public 233,739,029.00 45.00 138,627,802.43 59.31% 138,627,802.43 0.00 0.00% 10

5 ERDF Transition Public 12,363,636.00 55.00 10,077,357.44 81.51% 10,077,357.44 478,076.40 3.87% 3

5 ERDF More developed Public 109,333,333.00 45.00 69,543,797.87 63.61% 69,543,797.87 2,177,903.56 1.99% 6

6 ERDF Transition Public 4,767,884.00 50.00 2,307,020.89 48.39% 2,307,020.89 0.00 0.00% 1

6 ERDF More developed Public 14,303,652.00 50.00 6,921,062.68 48.39% 6,921,062.68 0.00 0.00% 1

Total ERDF Transition 203,991,776.00 54.88 130,925,576.71 64.18% 130,925,576.71 478,076.40 0.23% 30

Total ERDF More 
developed

809,146,812.00 45.09 462,861,434.90 57.20% 462,861,434.90 2,177,903.56 0.27% 57

Grand 
total

1,013,138,588.00 47.06 593,787,011.61 58.61% 593,787,011.61 2,655,979.96 0.26% 87
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Table 7: Breakdown of the cumulative financial data by category of intervention for the ERDF, the ESF and the Cohesion Fund (Article 112(1) and (2) of 
Regulation (EU) No 1303/2013 and Article 5 of Regulation (EU) No 1304/2013)

Priority axis Characteristics of expenditure Categorisation dimensions Financial data

Fund Category of 
region

Intervention 
field

Form of finance Territorial 
dimension

Territorial 
delivery 

mechanism

Thematic 
objective 

dimension

ESF secondary 
theme

Economic 
dimension

Location 
dimension

Total eligible 
cost of 

operations 
selected for 

support

Public eligible 
cost of 

operations 
selected for 

support

Total elegibile 
expenditure 
declared by 

beneficiaries to 
the managing 

authority

Number of 
operations 

selected

1 ERDF Transition 062 01 02 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM6 2,192,158.80 2,192,158.80 0.00 2

1 ERDF Transition 064 01 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

12 UKM62 1,172,300.00 1,172,300.00 0.00 1

1 ERDF Transition 064 01 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

13 UKM62 187,568.00 187,568.00 0.00 1

1 ERDF More developed 001 03 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

16 UKM 36,341,299.88 36,341,299.88 0.00 1

1 ERDF More developed 064 01 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

12 UKM 2,288,916.15 2,288,916.15 0.00 1

1 ERDF More developed 064 01 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

13 UKM 11,200,453.15 11,200,453.15 0.00 3

1 ERDF More developed 064 01 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

13 UKM2 1,744,988.58 1,744,988.58 0.00 1

1 ERDF More developed 064 01 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

13 UKM34 984,011.04 984,011.04 0.00 1

1 ERDF More developed 064 01 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM2 2,242,607.17 2,242,607.17 0.00 2

1 ERDF More developed 064 01 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM 10,966,739.12 10,966,739.12 0.00 4

1 ERDF More developed 064 01 02 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM 11,305,382.06 11,305,382.06 0.00 4

1 ERDF More developed 064 01 03 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM 5,949,783.64 5,949,783.64 0.00 4

1 ERDF More developed 066 01 01 07 01 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM 638,598.27 638,598.27 0.00 1

2 ERDF Transition 046 01 03 07 02 08, 08, 08, 08, 
08, 08, 08, 08 

13 UKM6 52,753,500.00 52,753,500.00 0.00 2

3 ERDF Transition 001 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM6 3,839,985.88 3,839,985.88 0.00 5

3 ERDF Transition 001 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM62 4,103,050.00 4,103,050.00 0.00 1

3 ERDF Transition 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

15 UKM6 3,861,543.56 3,861,543.56 0.00 1

3 ERDF Transition 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM6 5,970,096.01 5,970,096.01 0.00 5

3 ERDF Transition 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM65 4,337,510.00 4,337,510.00 0.00 2
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data

Fund Category of 
region

Intervention 
field

Form of finance Territorial 
dimension

Territorial 
delivery 

mechanism

Thematic 
objective 

dimension

ESF secondary 
theme

Economic 
dimension

Location 
dimension

Total eligible 
cost of 

operations 
selected for 

support

Public eligible 
cost of 

operations 
selected for 

support

Total elegibile 
expenditure 
declared by 

beneficiaries to 
the managing 

authority

Number of 
operations 

selected

3 ERDF Transition 001 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

15 UKM6 6,527,739.16 6,527,739.16 0.00 1

3 ERDF Transition 001 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM65 236,218.45 236,218.45 0.00 2

3 ERDF Transition 066 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

15 UKM6 681,448.86 681,448.86 0.00 1

3 ERDF Transition 066 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM6 2,788,429.42 2,788,429.42 0.00 4

3 ERDF Transition 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

15 UKM6 1,151,957.54 1,151,957.54 0.00 1

3 ERDF Transition 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM6 1,743,888.76 1,743,888.76 0.00 4

3 ERDF Transition 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM64 263,767.50 263,767.50 0.00 1

3 ERDF Transition 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM65 236,218.45 236,218.45 0.00 1

3 ERDF More developed 001 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

15 UKM 22,193,045.13 22,193,045.13 0.00 1

3 ERDF More developed 001 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

16 UKM 188,538.89 188,538.89 0.00 1

3 ERDF More developed 001 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM 895,357.02 895,357.02 0.00 1

3 ERDF More developed 001 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM21 1,042,202.17 1,042,202.17 0.00 2

3 ERDF More developed 001 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM31 741,573.53 741,573.53 0.00 1

3 ERDF More developed 001 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM36 5,292,963.29 5,292,963.29 0.00 3

3 ERDF More developed 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

16 UKM 214,026.87 214,026.87 0.00 1

3 ERDF More developed 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

18 UKM28 191,650.25 191,650.25 0.00 1

3 ERDF More developed 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM21 411,423.15 411,423.15 0.00 2

3 ERDF More developed 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM24 172,634.59 172,634.59 0.00 1

3 ERDF More developed 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM28 2,231,162.88 2,231,162.88 0.00 1

3 ERDF More developed 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM35 1,008,165.17 1,008,165.17 0.00 2

3 ERDF More developed 001 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM6 237,121.99 237,121.99 0.00 1

3 ERDF More developed 001 01 03 07 03 08, 08, 08, 08, 16 UKM 112,637.82 112,637.82 0.00 1
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data

Fund Category of 
region

Intervention 
field

Form of finance Territorial 
dimension

Territorial 
delivery 

mechanism

Thematic 
objective 

dimension

ESF secondary 
theme

Economic 
dimension

Location 
dimension

Total eligible 
cost of 

operations 
selected for 

support

Public eligible 
cost of 

operations 
selected for 

support

Total elegibile 
expenditure 
declared by 

beneficiaries to 
the managing 

authority

Number of 
operations 

selected

08, 08, 08, 08 

3 ERDF More developed 001 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

18 UKM28 24,157.93 24,157.93 0.00 1

3 ERDF More developed 001 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM21 409,342.54 409,342.54 0.00 2

3 ERDF More developed 001 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM24 467,938.27 467,938.27 0.00 1

3 ERDF More developed 001 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM28 281,242.88 281,242.88 0.00 1

3 ERDF More developed 001 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM35 119,276.47 119,276.47 0.00 2

3 ERDF More developed 001 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM6 400,843.67 400,843.67 0.00 1

3 ERDF More developed 001 04 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

16 UKM 80,888,700.14 80,888,700.14 0.00 1

3 ERDF More developed 066 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

15 UKM 3,916,419.14 3,916,419.14 0.00 1

3 ERDF More developed 066 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM 8,559,494.07 8,559,494.07 0.00 1

3 ERDF More developed 066 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM21 233,800.22 233,800.22 0.00 1

3 ERDF More developed 066 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM26 3,231,153.05 3,231,153.05 0.00 2

3 ERDF More developed 066 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM33 2,757,835.75 2,757,835.75 0.00 1

3 ERDF More developed 066 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM34 2,641,973.31 2,641,973.31 0.00 1

3 ERDF More developed 066 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM50 1,055,919.92 1,055,919.92 0.00 1

3 ERDF More developed 066 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

18 UKM28 191,650.25 191,650.25 0.00 1

3 ERDF More developed 066 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM 9,716,625.47 9,716,625.47 0.00 1

3 ERDF More developed 066 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM21 92,295.74 92,295.74 0.00 1

3 ERDF More developed 066 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM22 2,315,650.78 2,315,650.78 0.00 2

3 ERDF More developed 066 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM24 258,951.87 258,951.87 0.00 1

3 ERDF More developed 066 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM28 2,231,162.88 2,231,162.88 0.00 1

3 ERDF More developed 066 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM35 341,132.02 341,132.02 0.00 1
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data

Fund Category of 
region

Intervention 
field

Form of finance Territorial 
dimension

Territorial 
delivery 

mechanism

Thematic 
objective 

dimension

ESF secondary 
theme

Economic 
dimension

Location 
dimension

Total eligible 
cost of 

operations 
selected for 

support

Public eligible 
cost of 

operations 
selected for 

support

Total elegibile 
expenditure 
declared by 

beneficiaries to 
the managing 

authority

Number of 
operations 

selected

3 ERDF More developed 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

18 UKM28 24,157.93 24,157.93 0.00 1

3 ERDF More developed 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM 5,113,654.61 5,113,654.61 0.00 1

3 ERDF More developed 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM21 91,828.99 91,828.99 0.00 1

3 ERDF More developed 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM24 701,907.42 701,907.42 0.00 1

3 ERDF More developed 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM28 281,242.88 281,242.88 0.00 1

3 ERDF More developed 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM32 2,680,291.18 2,680,291.18 0.00 1

3 ERDF More developed 066 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM35 40,359.49 40,359.49 0.00 1

3 ERDF More developed 069 01 01 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM21 58,450.06 58,450.06 0.00 1

3 ERDF More developed 069 01 02 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM21 23,073.94 23,073.94 0.00 1

3 ERDF More developed 069 01 03 07 03 08, 08, 08, 08, 
08, 08, 08, 08 

24 UKM21 22,957.24 22,957.24 0.00 1

4 ERDF Transition 013 01 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 10,613,769.76 10,613,769.76 0.00 2

4 ERDF Transition 036 01 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

12 UKM6 2,516,495.47 2,516,495.47 0.00 3

4 ERDF Transition 036 01 03 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

12 UKM6 3,345,004.50 3,345,004.50 0.00 3

4 ERDF Transition 065 01 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 3,494,201.11 3,494,201.11 0.00 3

4 ERDF Transition 065 01 03 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 2,062,052.01 2,062,052.01 0.00 1

4 ERDF Transition 071 01 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 3,087,593.81 3,087,593.81 0.00 3

4 ERDF Transition 071 01 03 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 1,374,701.33 1,374,701.33 0.00 3

4 ERDF More developed 013 01 01 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 3,264,156.96 3,264,156.96 0.00 2

4 ERDF More developed 013 01 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 3,705,428.20 3,705,428.20 0.00 2

4 ERDF More developed 013 02 01 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 24,618,300.00 24,618,300.00 0.00 2

4 ERDF More developed 013 02 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 14,209,922.48 14,209,922.48 0.00 2

4 ERDF More developed 013 02 03 07 04 08, 08, 08, 08, 22 UKM 7,478,381.87 7,478,381.87 0.00 2
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data

Fund Category of 
region

Intervention 
field

Form of finance Territorial 
dimension

Territorial 
delivery 

mechanism

Thematic 
objective 

dimension

ESF secondary 
theme

Economic 
dimension

Location 
dimension

Total eligible 
cost of 

operations 
selected for 

support

Public eligible 
cost of 

operations 
selected for 

support

Total elegibile 
expenditure 
declared by 

beneficiaries to 
the managing 

authority

Number of 
operations 

selected

08, 08, 08, 08 

4 ERDF More developed 036 01 01 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

12 UKM 13,983,086.30 13,983,086.30 0.00 4

4 ERDF More developed 036 01 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

12 UKM 15,873,416.28 15,873,416.28 0.00 4

4 ERDF More developed 036 01 03 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

12 UKM 3,460,014.33 3,460,014.33 0.00 4

4 ERDF More developed 065 01 01 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 6,563,180.89 6,563,180.89 0.00 3

4 ERDF More developed 065 01 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 7,450,436.91 7,450,436.91 0.00 3

4 ERDF More developed 065 01 03 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 3,503,131.36 3,503,131.36 0.00 1

4 ERDF More developed 065 02 01 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 5,275,350.00 5,275,350.00 0.00 2

4 ERDF More developed 065 02 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 3,044,983.39 3,044,983.39 0.00 2

4 ERDF More developed 065 02 03 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 1,602,510.40 1,602,510.40 0.00 2

4 ERDF More developed 071 01 01 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 5,778,060.18 5,778,060.18 0.00 4

4 ERDF More developed 071 01 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 6,559,178.19 6,559,178.19 0.00 4

4 ERDF More developed 071 01 03 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 2,335,420.90 2,335,420.90 0.00 3

4 ERDF More developed 071 02 01 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 5,275,350.00 5,275,350.00 0.00 2

4 ERDF More developed 071 02 02 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 3,044,983.39 3,044,983.39 0.00 2

4 ERDF More developed 071 02 03 07 04 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 1,602,510.40 1,602,510.40 0.00 2

5 ERDF Transition 068 01 01 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 2,110,140.00 2,110,140.00 0.00 2

5 ERDF Transition 068 01 02 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 1,136,504.68 1,136,504.68 79,962.13 2

5 ERDF Transition 068 01 03 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 1,921,208.17 1,921,208.17 135,172.25 2

5 ERDF Transition 069 01 02 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 1,136,504.68 1,136,504.68 79,962.13 1

5 ERDF Transition 069 01 03 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 1,921,208.16 1,921,208.16 135,172.25 1

5 ERDF Transition 070 01 02 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 252,556.60 252,556.60 17,769.36 1
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Priority axis Characteristics of expenditure Categorisation dimensions Financial data

Fund Category of 
region

Intervention 
field

Form of finance Territorial 
dimension

Territorial 
delivery 

mechanism

Thematic 
objective 

dimension

ESF secondary 
theme

Economic 
dimension

Location 
dimension

Total eligible 
cost of 

operations 
selected for 

support

Public eligible 
cost of 

operations 
selected for 

support

Total elegibile 
expenditure 
declared by 

beneficiaries to 
the managing 

authority

Number of 
operations 

selected

5 ERDF Transition 070 01 03 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 426,935.15 426,935.15 30,038.28 1

5 ERDF Transition 085 01 02 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM6 1,172,300.00 1,172,300.00 0.00 1

5 ERDF More developed 068 01 01 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 15,500,455.47 15,500,455.47 358,651.98 3

5 ERDF More developed 068 01 02 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 6,683,521.23 6,683,521.23 407,137.02 3

5 ERDF More developed 068 01 03 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 3,517,395.96 3,517,395.96 214,267.61 3

5 ERDF More developed 069 01 01 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 5,887,595.48 5,887,595.48 358,651.98 2

5 ERDF More developed 069 01 02 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 6,683,521.23 6,683,521.23 407,137.02 2

5 ERDF More developed 069 01 03 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 3,517,395.96 3,517,395.96 214,267.61 2

5 ERDF More developed 070 01 01 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 1,308,354.55 1,308,354.55 79,700.43 2

5 ERDF More developed 070 01 02 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 1,485,226.94 1,485,226.94 90,474.89 2

5 ERDF More developed 070 01 03 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 781,643.55 781,643.55 47,615.02 2

5 ERDF More developed 085 01 01 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 11,323,920.91 11,323,920.91 0.00 3

5 ERDF More developed 085 01 02 07 06 08, 08, 08, 08, 
08, 08, 08, 08 

22 UKM 12,854,766.59 12,854,766.59 0.00 3

6 ERDF Transition 121 01 07 07 08, 08, 08, 08, 
08, 08, 08, 08 

UKM 2,307,020.89 2,307,020.89 0.00 1

6 ERDF More developed 121 01 07 07 08, 08, 08, 08, 
08, 08, 08, 08 

UKM 6,921,062.68 6,921,062.68 0.00 1
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Table 8: The use made of cross-financing

1 2 3 4 5 6

Use of cross-financing Priority 
axis

The amount of EU 
support envisaged to 
be used for cross 
financing based on 
selected operations 
(EUR)

Share of the total 
financial allocation to 
the priority axis (%) 
(3/total financial 
allocation to priority 
axis*100)

Eligible expenditure 
used under cross 
financing declared by 
the beneficiary to the 
managing authority 
(EUR)

Share of the total 
financial allocation to 
the priority axis (%) 
(5/total financial 
allocation to priority 
axis*100)
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Table 9: Cost of operations implemented outside the programme area (the ERDF and the Cohesion Fund under the Investment for growth and jobs goal)

1 2 3 4 5

Priority axis The amount of support 
envisaged to be used for 
operations implemented 
outside the programme area 
based on selected operations 
(EUR)

Share of the total financial 
allocation to the priority axis 
(%) (3/total financial 
allocation to priority 
axis*100)

Eligible expenditure incurred 
in operations implemented 
outside the programme area 
declared by the beneficiary to 
the managing authority 
(EUR)

Share of the total financial 
allocation to the priority axis 
(%) (5/total financial 
allocation to priority 
axis*100)
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Table 10: Expenditure incurred outside the Union (ESF)

The amount of expenditure 
envisaged to be incurred outside 

the Union under thematic 
objectives 8 and 10 based on 
selected operations (EUR)

Share of the total financial 
allocation (Union and national 

contribution) to the ESF programme 
or the ESF part of a multi-fund 

programme (%) (1/total financial 
allocation (Union and national 

contribution) to the ESF programme 
or the ESF part of a multi-fund 

programme*100)

Eligible expenditure incurred 
outside the Union declared by the 

beneficiary to the managing 
authority (EUR)

Share of the total financial 
allocation (Union and national 

contribution) to the ESF programme 
or the ESF part of a multi-fund 

programme (%) (3/total financial 
allocation (Union and national 

contribution) to the ESF programme 
or the ESF part of a multi-fund 

programme*100)
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4.  SYNTHESIS OF THE EVALUATIONS

Synthesis of the findings of all evaluations of the programme that have become available during the 
previous financial year, with reference of name and reference period of the evaluation reports used

The ‘European Structural and Investment Funds: monitoring and evaluation strategy 
2014-2020’ is published: https://beta.gov.scot/publications/esif-monitoring-evaluation-
strategy-2014-2020/. Under its timetable of planned evaluations of the ERDF 
programme, no evaluations were due to become available during 2016.

Please refer to Section 12.1 of this report for a discussion of implementation of the 
evaluation plan.
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6. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 
TAKEN (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

(a) Issues which affect the performance of the programme and the measures taken

As was the case in the previous AIR, the 2014-20 Programme is not itself the subject of 
any formal performance issues. However, as set out in section 2 of this report, it is still 
experiencing knock-on impacts from the effect which our on-going work on the 2007-
13 programmes - including closure and  suspensions - had on the timescales in 
commencing activity for the 2014-20 programmes. In this section we set out in more 
detail the issues including these delays, and the actions taken to address them.

At the time of writing the previous AIR, we anticipated that these timescales might 
cause some issues around absorption in the approved strategic interventions, as some 
match funding from past years’ public budget would become lost to the programme. 
Issues around match funding did indeed get worse through 2016, with lead partners and 
stakeholders increasingly perceiving and reporting it as an issue. Public sources of 
central match or co-financing of EU funds (relevant to much of the ERDF and ESF) 
continue to be under pressure through public sector budget control.  Smaller 
organisations have described as confusing the mixed picture on match funding, with 
some lead partners supplying it and others not – though more so in the ESF than ERDF. 
Lead partners had also expressed concerns regarding the volume of data they would be 
required to submit in support of their claims, and in response we have designed a CSV-
file upload function. This will be available for claims submitted in the summer of 2017, 
and we propose to offer further support through regular meetings with lead partners 
going forward, making us confident that claims will be up-to-date by the end of 2017.

The areas which have taken more time to commit tend to reflect fields of intervention 
that have not previously received support, such as poverty, or where the type of support 
has materially altered e.g. innovation centres. A further issue - that  most cited by 
scheme leads, lead partners and stakeholders to programme teams - was continuity and 
certainty around the levels and length of financial commitments arising from the 
programmes. This was especially the case for long-term investments such as local action 
plans, higher-level skills and building portfolios of private investment.

In the previous AIR we also raised the possibility of considering extensions to 
timescales, increasing levels of activity, or amending projects, to help individual 
operations to meet their performance targets. This action has been taken forward in our 
Early Review of Programmes, conducted from late 2016 to early 2017. The June 2017 
JPMC will consider the findings of this Review, and any measures taken in response to 
its findings will be reported in next year’s AIR.

In terms of specific areas of concern, ERDF - in particular Smart Growth - had less 
funding committed than anticipated towards the end of 2016, albeit with a major 
anticipated approval for Improving ICT which has since been approved. An emerging 
mismatch between committed funding and projected results is illustrated by the number 
of businesses supported, less than halfway through the programme, being over five 
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times the value anticipated for the whole programme duration (see section 2.1). This 
raised questions over whether the level of support provided to each company would 
genuinely help them innovate and grow.

In contrast, ERDF Sustainable Growth appeared to be largely on track in late 2016, with 
50% of funding committed and targets matching up to programme expectations. Where 
they did not, this appeared to be for good reasons, such as the change in emphasis 
towards demonstrator projects in the Low Carbon Infrastructure Transition Fund. This 
will deliver fewer supported projects overall, but offers greater long-term change in the 
market and leverage value of low carbon investment. The quality of the pipeline 
emerging for low carbon and resource efficiency activity underscores the value of 
building momentum and scale into the programmes, but this now needs to be 
maintained to deliver long-term benefits.

In the Highlands and Islands (H&I) region, the ESF and ERDF programme is worth 
proportionately more per head due to its ‘transition region’ status and historically higher 
levels of spending. Commitment levels will need to reflect this, but by late 2016 
commitments accounted for only 27% of the funding allocated to the transition region, 
versus a national figure of 44%. The anticipated digital application to ERDF would take 
H&I approvals to 38% overall. However, this apparent improvement might mask low 
uptake in other areas of activity, particularly employability in ESF and innovation and 
SME competitiveness in ERDF. Under-commitment was also thought likely to be 
exacerbated by further funding allocated to transition regions as the result of MFF 
review.

Progress under each Priority Axis is assessed in more detail in section 11.2 of this 
report.

Looking ahead to further progress that is not captured in the time-period of this report, 
the commitment levels reported to the June 2017 JPMC (which reflect operations 
approved in the March MAAP) had risen to 52% overall, and 51% for ERDF. In 
addition to this, the Early Review reported commitments from all lead partners, for 
which we expect to see claims submitted over the summer, leaving enough time to 
verify and pay these claims before the 2017 yearend.

 

Economic context

Section 2 closed with a summary of the increasing uncertainty following the EU 
referendum. This contrasted with the first half of the year, when the Scottish economy 
continued to demonstrate resilience in the face of on-going external headwinds: whilst 
output growth was flat in the first quarter of 2016, it picked up in the three months prior 
to the EU referendum. The labour market also continued to strengthen in the first half of 
the year, with the unemployment rate reaching its lowest level since 2008; this helped to 
support domestic demand, with rising real wages boosting household disposable 
incomes and the consumption in the domestic economy – demonstrated by an increase 
in retail sales over the second quarter. Non-domestic demand, however, remained weak 
in the first half of 2016, reflected in the fall in manufactured exports.
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In the second half of 2016, the outcome of the EU referendum increased economic 
uncertainty, visible in financial and currency markets, consumer sentiment and business 
optimism.

While over the calendar year Scottish GDP grew by 0.4%, in Q42016, the Scottish 
economy contracted by 0.2% compared to the previous quarter; it was also flat 
compared to Q42015. This weak performance in Q42016 is the result of growth in the 
services industry being balanced out by contractions in the construction and production 
industries, particularly in manufacturing.

Overall, Labour Market statistics for January-December 2016 show a fall in the 
unemployment rate over the year (5.8% to 4.8%), but also a smaller fall in the 
employment rate and an increase in the inactivity rate.
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(b) An assessment of whether progress made towards targets is sufficient to ensure their fulfilment, 
indicating any remedial actions taken or planned, where appropriate.
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7. CITIZEN'S SUMMARY

A citizen's summary of the contents of the annual and the final implementation reports shall be made 
public and uploaded as a separate file in the form of annex to the annual and the final implementation 
report

You can upload/find the Citizen's summary under General > Documents in the SFC2014 application
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8. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS

I. Identification of the programme and priority or measure from which support 
from the ESI Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of 
funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument 
under the ESI Fund programme 

1 - Strengthening Research, 
technological development 
and innovation

2. Name of ESI Fund(s) supporting the financial 
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first 
paragraph of Article 9 of Regulation (EU) No 
1303/2013 supported by the financial instrument

01 - Strengthening 
research, technological 
development and 
innovation

3.1. Amount of ESI Funds committed in funding 
agreements from the individual thematic objective 
chosen in field 3 (optional)

14,619,600.00

4. other ESI Fund programmes providing contribution to the financial instrument

4.1. CCI number of each other ESI Fund programme 
providing contributions to the financial instrument

30. Date of completion of the ex ante assessment 01-Feb-2015

31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process  already been 
launched

Yes

II. Description of the financial instrument and implementation arrangements 
(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument SME Holding Fund (1)

6. Official address/place of business of the financial 
instrument (name of the country and city)

5 Atlantic Quay 150 
Broomielaw Glasgow 
Scotland G2 8LU

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed 
directly or indirectly by the Commission referred to in 
Article 38(1)(a) of Regulation (EU) No 1303/2013, 
supported from ESI Fund programme contributions

No

7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional, Entrustment of 
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transnational or cross-border level, managed by or under 
the responsibility of the managing authority referred to in 
Article 38(1)(b), supported from ESI Fund programme 
contributions under point (a), (b) and (c) of Article 38(4) 
of Regulation (EU) No 1303/2013

implementation

8. Type of the financial instrument Fund of funds

10. Legal status of the financial instrument, pursuant to 
Article 38(6) of Regulation (EU) No 1303/2013 (for 
financial instruments referred to in Article 38(4)(b) 
only): fiduciary account opened in the name of the 
implementing body and on behalf of the managing 
authority or separate block of finance within a financial 
institution

Separate block of finance

III. Identification of the body implementing the financial instrument as referred to 
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the 
financial intermediaries referred to in Article 38(5) of Regulation (EU) No 
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article 
38(4) of Regulation (EU) No 1303/2013 (a) existing or 
newly created legal entity dedicated to implementing 
financial instruments; (b) a body entrusted with the 
implementation task or (c) managing authority 
underatking implementation task directly (for loans or 
guarantees only)

Body governed by public or 
private law

11.1.1. Name of the body implementing the financial 
instrument

Scottish Government

11.1.2. Official address/place of business (country and 
town name) of the body implementing the financial 
instrument

Atlantic Quay 150 
Broomielaw Glasgow 
Scotland G2 8LU

12. Procedure of selecting the body implementing the 
financial instrument: award of a public contract; other 
procedure

In-house award

12.1. Description of the other procedure of selecting the 
body implementing the financial instrument

13. Date of signature of the funding agreement with the 
body implementing the financial instrument

13-Jan-2016

IV. Total amount of programme contributions, by priority or measure, paid to the 
financial instrument and management costs incurred or management fees paid 
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)

14. Total amount of programme contributions committed 
in the funding agreement (in EUR)

14,619,600.00



EN 63 EN

14.1. out of which ESI Funds contributions (in EUR) 14,619,600.00

14.1.1. out of which ERDF (in EUR) (optional) 14,619,600.00

14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00

14.1.3. out of which ESF (in EUR) (optional) 0.00

14.1.4. out of which EAFRD (in EUR) (optional) 0.00

14.1.5. out of which EMFF (in EUR) (optional) 0.00

15. Total amount of programme contributions paid to the 
financial instrument (in EUR)

0.00

15.1. out of which amount of ESI Funds contributions (in 
EUR)

0.00

15.1.1. out of which ERDF (in EUR) 0.00

15.1.2. out of which Cohesion Fund (in EUR) 0.00

15.1.3. out of which ESF (in EUR) 0.00

15.1.4. out of which EAFRD (in EUR) 0.00

15.1.5. out of which EMFF (in EUR) 0.00

15.2. out of which total amount of national co-financing 
(in EUR)

0.00

15.2.1. out of which total amount of national public 
funding (in EUR)

0.00

15.2.2. out of which total amount of national private 
funding (in EUR)

0.00

16. Total amount of programme contributions paid to the 
financial instrument under Youth Employment Initiative 
(YEI) (in EUR)

0.00

17. Total amount of management costs and fees paid out 
of programme contributions (in EUR)

0.00

17.1. out of which base remuneration (in EUR) 0.00

17.2. out of which performance-based remuneration (in 
EUR)

0.00

18. Capitalised management costs or fees pursuant to 
Article 42(2) of Regulation (EU) No 1303/2013 (relevant 
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee 
subsidies pursuant to Article 42(1)(c) of Regulation (EU) 
No 1303/2013 (relevant to final report only) (in EUR)

20. Amount of programme contributions for follow-on 
investments in final recipients pursuant to Article 42(3) 
of Regulation (EU) No 1303/2013 (relevant for final 
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report only) (in EUR)

21. Contributions of land and/or real estate in the 
financial instrument pursuant to Article 37(10) of 
Regulation (EU) No 1303/2013 (relevant for final report 
only) (in EUR)

VI. The performance of the financial instrument, including progress in its set-up 
and in selection of bodies implementing the financial instrument (including the 
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No 
1303/2013)

32. Information whether the financial instrument was still 
operational at the end of the reporting year

Yes

32.1. If the financial instrument was not operational at 
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the 
financial instrument, programme resources paid back to financial instrument from 
investments as referred to in Articles 43 and 44, and the value of equity 
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation 
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 
ESI Funds to the financial instrument (in EUR)

0.00

37. Amounts of resources reused which were paid back 
to the financial instrument and are attributable to ESI 
Funds

0.00

37.1. out of which amounts paid for preferential 
remuneration of private investors operating under the 
market economy principle who provide counterpart 
resources to the support from the ESI Funds to the 
financial instrument or who co-invest at the level of final 
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement 
of management costs incurred and payment of 
management fees of the financial instrument (in EUR)

0.00

VIII. Progress in achieving the expected leverage effect of investments made by the 
financial instrument and value of investments and participations (Article 46(2)(h) 
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial 
instrument (EUR)

38.1. Total amount of other contributions, outside the 
ESI Funds committed in the funding agreement with the 
body implementing the financial instrument (in EUR)

0.00

38.2. Total amount of other contributions, outside the 
ESI Funds paid to the financial instrument (in EUR)

0.00
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38.2.1. out of which public contributions (EUR) 0.00

38.2.2. out of which private contributions (EUR) 0.00

I. Identification of the programme and priority or measure from which support 
from the ESI Funds is provided (Article 46(2)(a) of Regulation (EU) No 1303/2013)

1. Priority axes or measures supporting the financial instrument, including fund of 
funds, under the ESI Fund programme.

1.1. Priority axis supporting the financial instrument 
under the ESI Fund programme 

3 - Enhancing the 
Competitiveness of SMEs

2. Name of ESI Fund(s) supporting the financial 
instrument under the priority axis or measure

ERDF

3. Thematic objective(s) referred to in the first 
paragraph of Article 9 of Regulation (EU) No 
1303/2013 supported by the financial instrument

03 - Enhancing the 
competitiveness of small 
and medium-sized 
enterprises, the agricultural 
sector (for the EAFRD) 
and the fisheries and 
aquaculture sector (for the 
EMFF)

3.1. Amount of ESI Funds committed in funding 
agreements from the individual thematic objective 
chosen in field 3 (optional)

32,540,400.00

4. other ESI Fund programmes providing contribution to the financial instrument

4.1. CCI number of each other ESI Fund programme 
providing contributions to the financial instrument

30. Date of completion of the ex ante assessment 01-Feb-2015

31. Selection of bodies implementing financial instrument

31.1. Has selection or designation process  already been 
launched

Yes

II. Description of the financial instrument and implementation arrangements 
(Article 46(2)(b) of Regulation (EU) No 1303/2013)

5. Name of the financial instrument SME Holding Fund (3)

6. Official address/place of business of the financial 
instrument (name of the country and city)

5 Atlantic Quay 150 
Broomielaw Glasgow 
Scotland G2 8LU

7. Implementation arrangements

7.1. Financial instruments set up at Union level, managed 
directly or indirectly by the Commission referred to in 
Article 38(1)(a) of Regulation (EU) No 1303/2013, 
supported from ESI Fund programme contributions

No
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7.1.1. Name of the Union-level financial instrument

7.2. Financial instrument set up at national, regional, 
transnational or cross-border level, managed by or under 
the responsibility of the managing authority referred to in 
Article 38(1)(b), supported from ESI Fund programme 
contributions under point (a), (b) and (c) of Article 38(4) 
of Regulation (EU) No 1303/2013

Entrustment of 
implementation

8. Type of the financial instrument Fund of funds

10. Legal status of the financial instrument, pursuant to 
Article 38(6) of Regulation (EU) No 1303/2013 (for 
financial instruments referred to in Article 38(4)(b) 
only): fiduciary account opened in the name of the 
implementing body and on behalf of the managing 
authority or separate block of finance within a financial 
institution

Separate block of finance

III. Identification of the body implementing the financial instrument as referred to 
in Articles 38(1)(a), 38(4)(a), (b) and (c) of Regulation (EU) No 1303/2013, and the 
financial intermediaries referred to in Article 38(5) of Regulation (EU) No 
1303/2013 (Article 46(2)(c) of Regulation (EU) No 1303/2013)

11. Body implementing the financial instrument

11.1. Type of implementing body pursuant to Article 
38(4) of Regulation (EU) No 1303/2013 (a) existing or 
newly created legal entity dedicated to implementing 
financial instruments; (b) a body entrusted with the 
implementation task or (c) managing authority 
underatking implementation task directly (for loans or 
guarantees only)

Body governed by public or 
private law

11.1.1. Name of the body implementing the financial 
instrument

Scottish Government

11.1.2. Official address/place of business (country and 
town name) of the body implementing the financial 
instrument

5 Atlantic Quay 150 
Broomielaw Glasgow 
Scotland G2 8LU

12. Procedure of selecting the body implementing the 
financial instrument: award of a public contract; other 
procedure

In-house award

12.1. Description of the other procedure of selecting the 
body implementing the financial instrument

13. Date of signature of the funding agreement with the 
body implementing the financial instrument

13-Jan-2016

IV. Total amount of programme contributions, by priority or measure, paid to the 
financial instrument and management costs incurred or management fees paid 
(Article 46(2)(d) and (e) of Regulation (EU) No 1303/2013)



EN 67 EN

14. Total amount of programme contributions committed 
in the funding agreement (in EUR)

32,540,400.00

14.1. out of which ESI Funds contributions (in EUR) 32,540,400.00

14.1.1. out of which ERDF (in EUR) (optional) 32,540,400.00

14.1.2. out of which Cohesion Fund (in EUR) (optional) 0.00

14.1.3. out of which ESF (in EUR) (optional) 0.00

14.1.4. out of which EAFRD (in EUR) (optional) 0.00

14.1.5. out of which EMFF (in EUR) (optional) 0.00

15. Total amount of programme contributions paid to the 
financial instrument (in EUR)

0.00

15.1. out of which amount of ESI Funds contributions (in 
EUR)

0.00

15.1.1. out of which ERDF (in EUR) 0.00

15.1.2. out of which Cohesion Fund (in EUR) 0.00

15.1.3. out of which ESF (in EUR) 0.00

15.1.4. out of which EAFRD (in EUR) 0.00

15.1.5. out of which EMFF (in EUR) 0.00

15.2. out of which total amount of national co-financing 
(in EUR)

0.00

15.2.1. out of which total amount of national public 
funding (in EUR)

0.00

15.2.2. out of which total amount of national private 
funding (in EUR)

0.00

16. Total amount of programme contributions paid to the 
financial instrument under Youth Employment Initiative 
(YEI) (in EUR)

0.00

17. Total amount of management costs and fees paid out 
of programme contributions (in EUR)

0.00

17.1. out of which base remuneration (in EUR) 0.00

17.2. out of which performance-based remuneration (in 
EUR)

0.00

18. Capitalised management costs or fees pursuant to 
Article 42(2) of Regulation (EU) No 1303/2013 (relevant 
only for final report) (in EUR)

19. Capitalised interest rate subsidies or guarantee fee 
subsidies pursuant to Article 42(1)(c) of Regulation (EU) 
No 1303/2013 (relevant to final report only) (in EUR)
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20. Amount of programme contributions for follow-on 
investments in final recipients pursuant to Article 42(3) 
of Regulation (EU) No 1303/2013 (relevant for final 
report only) (in EUR)

21. Contributions of land and/or real estate in the 
financial instrument pursuant to Article 37(10) of 
Regulation (EU) No 1303/2013 (relevant for final report 
only) (in EUR)

VI. The performance of the financial instrument, including progress in its set-up 
and in selection of bodies implementing the financial instrument (including the 
body implementing a fund of funds) (Article 46(2)(f) of Regulation (EU) No 
1303/2013)

32. Information whether the financial instrument was still 
operational at the end of the reporting year

Yes

32.1. If the financial instrument was not operational at 
the end of the reporting year, date of the winding-up

VII. Interest and other gains generated by support from the ESI Funds to the 
financial instrument, programme resources paid back to financial instrument from 
investments as referred to in Articles 43 and 44, and the value of equity 
investments with respect to previous years (Article 46(2)(g) and (i) of Regulation 
(EU) No 1303/2013)

35. Interest and other gains generated by payments from 
ESI Funds to the financial instrument (in EUR)

0.00

37. Amounts of resources reused which were paid back 
to the financial instrument and are attributable to ESI 
Funds

0.00

37.1. out of which amounts paid for preferential 
remuneration of private investors operating under the 
market economy principle who provide counterpart 
resources to the support from the ESI Funds to the 
financial instrument or who co-invest at the level of final 
recipient (in EUR)

0.00

37.2. out of which amounts paid for the reimbursement 
of management costs incurred and payment of 
management fees of the financial instrument (in EUR)

0.00

VIII. Progress in achieving the expected leverage effect of investments made by the 
financial instrument and value of investments and participations (Article 46(2)(h) 
of Regulation (EU) No 1303/2013)

38. Total amount of other contributions, outside ESI Funds, raised by the financial 
instrument (EUR)

38.1. Total amount of other contributions, outside the 
ESI Funds committed in the funding agreement with the 

0.00
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body implementing the financial instrument (in EUR)

38.2. Total amount of other contributions, outside the 
ESI Funds paid to the financial instrument (in EUR)

0.00

38.2.1. out of which public contributions (EUR) 0.00

38.2.2. out of which private contributions (EUR) 0.00
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9. OPTIONAL FOR THE REPORT TO BE SUBMITTED IN 2016, NOT APPLICABLE TO OTHER LIGHT REPORTS: ACTIONS TAKEN TO FULFILL EX-ANTE 
CONDITIONALITIES

Table 14: Actions taken to fulfil applicable general  ex-ante conditionalities
General ex-ante conditionality Criteria not fulfilled Actions 

taken
Deadline Bodies responsible Action completed 

by the deadline
Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary
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Table 15: Actions taken to fulfil applicable thematic ex-ante conditionalities
General ex-ante conditionality Criteria not fulfilled Actions 

taken
Deadline Bodies responsible Action completed 

by the deadline
Criteria 
fulfilled

Expected 
date for full 
implementati
on of 
remaining 
actions

Commentary
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10. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND 
111(3) OF REGULATION (EU) NO 1303/2013)

10.1. Major projects

Table 12: Major projects
Project CCI Status of MP Total investments Total eligible costs Planned 

notification / 
submission 
date

Date of tacit 
agreement / 
approval by 
Commission

Planned start of 
implementation 
(year, quarter)

Planned 
completion 
date

Priority Axis / Investment 
priorities

Current state of 
realisation — 
financial 
progress (% of 
expenditure 
certified to 
Commission 
compared to 
total eligible 
cost)

Current state of 
realisation — 
physical progress 
Main 
implementation 
stage of the project

Main outputs Date of signature of 
first works contract

Observations
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Significant problems encountered in implementing major projects and measures taken to overcome 
them
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Any change planned in the list of major projects in the operational programme
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10.2. Joint action plans

Progress in the implementation of different stages of joint action plans
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Table 13: Joint action plans (JAP)

Title of the JAP CCI Stage of 
implementatio
n of JAP

Total eligible 
costs

Total public support OP contribution to 
JAP

Priority 
axis

Type of JAP [Planned] 
submission to 
the 
Commission

[Planned] start 
of 
implementatio
n

[Planned] 
completion

Main outputs and results Total eligible 
expenditure 
certified to the 
Commission

Observations
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Significant problems encountered and measures taken to overcome them
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PART B
REPORTING SUBMITTED IN YEARS 2017, 2019 AND FINAL IMPLEMENTATION REPORT

(Article 50(4), 111(3) and (4) of regulation (EU) No 1303/2013

11. ASSESSMENT OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME 
(ARTICLES 50(4) AND 111(4) OF REGULATION (EU) NO 1303/2013)

11.1. Information in Part A and achieving objectives of the programme (Article 50(4) of Regulation 
(EU) No 1303/2013)

Priority axis 1 - Strengthening Research, 
technological development and 
innovation 

Much innovation activity has commenced, in particular around business support, 
leadership and loan financing for undertaking investments. Initial reports show hundreds 
of SMEs benefitting already, including one to one support for over 150 SMEs,  and 
sectoral events e.g. innovation in packaging. However this has yet to be verified once 
claims are submitted and checked. The anticipated activity around innovation centres 
has not yet been approved, and the other types of activity remain under-bid, effectively 
leaving around 65% of the programme still uncommitted for innovation. However, 
recent analysis has shown that there is significant demand for these funds and therefore 
full commitment is still achievable. From the commitments made to date the forecast 
outcomes and results may be achieved early. For example, the number of enterprises 
cooperating with research institutions (ERDF) are forecast to be 133% achieved. 
Similarly, the number of enterprises supported to introduce new to the firm products 
(ERDF) is forecast to be 93% achieved. Once claims are submitted and verified, the 
achievability of these outcomes will become clearer.

To the end of 2016, Smart Cities has committed just under 60% of its allocation, around 
£5.7 million out of a potential £10 million; however further work is underway and 
additional approvals are anticipated early in 2017 to make further progress towards full 
commitment. Proportionately, the highest level of uncommitted funds is in H&I, 
reflecting challenges around match funding, as well as a more general difficulty in 
finding suitably innovative projects and technologies to test in the relatively short 
timescale to 2018.

Higher skills has seen one full year of delivery (financial or academic year 15/16) and 
approvals are in place through to 2018. As most of the qualifications supported will take 
more than one year to deliver, it is too early to comment on results, but the move to 
higher skills has in itself been challenging, as it does not easily align with domestic 
targets and match funding, nor with existing provision.

Priority axis 2 - Enhancing access to, and use and 
quality of ICT 
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During 2016 the Digital Strategic Intervention for H&I was approved, at £20M, and the 
two associated Operations were approved in December for the Scottish Government’s 
world class digital connectivity programme.  Due to the restricted eligibility criteria for 
this activity it has taken longer than expected to develop suitable Strategic Intervention 
and operation applications to meet the requirements. The approved operations will 
provide the infrastructure needed in the most remote mainland locations and islands.  
Physical delivery is expected to commence in 2017: the operations will create vital high 
speed communication links for around 2,300 businesses and 20,000 homes.  These 
operations will aim to address market failure, support business competitiveness and 
make a positive impact on the provision of both healthcare and education. These 
substantial approvals have resulted in almost full commitment for this Priority.

Priority axis 3 - Enhancing the Competitiveness of 
SMEs 

On SME competitiveness, there has also been significant activity, with delivery in many 
local areas starting at risk as early as 2015 and the enterprise agencies largely starting in 
late 2015 or early 2016. The SME holding fund awarded final funding agreements and 
contracts by the end of November 2016. The activity delivered so far includes multiple 
leadership development cohorts, the commitment of over half the value of the SME 
holding fund, and ‘meet the market’ and ‘meet the buyer’ events at a sectoral and 
geographic level. This Priority is showing good commitment levels for this stage in the 
Programme with almost 55% of the funds committed. With strong demand for funds in 
this Priority it is likely that a transfer of funds from under-committed Priorities will be 
necessary for the second phase of the Programme. From initial reports there is an 
emerging mismatch between committed funding and forecast outcomes and results, for 
example, the number of new enterprises supported is forecast to be 243% with just over 
half of the funds committed. This would appear to suggest that some adjustment of 
Programme targets may be necessary as the level of support to individual businesses is 
less than originally anticipated. Further monitoring will be required once claims are 
submitted to check that the levels of support provided to SMEs are sufficient to assist 
them to grow and increase their competitiveness in line with the original Programme 
objectives.

Priority axis 4 - Supporting a shift towards a low 
carbon economy in all sectors 

Whilst progress reported through the EUMIS system is limited across the Programme, 
activity towards Programme Objectives under Priority Axis 4 is now well underway and 
momentum is building towards reporting more significant progress towards expenditure 
and achievements through a number of operations delivering support through direct 
SME support, Grant Schemes and competitive calls for funding under Challenge Funds.  
2016 has continued to see activity across a number of Interventions; however the lead in 
time for reported expenditure following the approval and award of individual projects 
can be significant, with approvals through Grant Schemes and Challenge Funds 
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potentially committing expenditure across a number of calendar years.

When considering the commitments made by the Managing Authority in approved 
Operations, progress is good with allocated funds committed through Phase 1 approvals 
broadly consistent with initial projections.  Targets associated with this are also largely 
consistent with what was originally envisaged, with some minor exceptions noted 
below.  However, whilst momentum is now building, actual delivery under these 
approved projects has been weighted towards establishing systems and running funding 
rounds for Grant Schemes and Challenge Funds, which will appear in claims through 
2017 & 2018.  It is worth noting that a lag between investment and reporting against 
targets has been identified, most notably in those related to carbon savings.  This is 
being further reviewed to ensure discrepancies between expenditure and anticipated 
outputs can be reconciled.

Throughout the year, there has been activity under each of the Investment Priorities, the 
Low Carbon Infrastructure Transition Fund started in January 2015, and to the end of 
2016 has awarded over £2 million to 35 catalyst projects as well as supporting 4 large-
scale demonstrators in geothermal and water source heating and low carbon energy. In 
2016 the Fund also launched a single £30 million call for ‘transformation’ projects, for 
which it received 40 responses.  It is expected that early 2017 will see in excess of 
£45M committed to projects approved under the Intervention.  All of these projects are 
required to bring further investment and be fully commissioned by September 2018, 
bringing significant additional leverage to the ERDF funding.  Targets around non-
financial support and commitments under Catalyst and Development phases have been 
noted as more challenging, although there is evidence of greater long-term change in the 
market and increased leverage value of low carbon investment.  This will be further 
considered to ensure opportunities to reflect this shift in impact and the projected 
outputs are addressed as appropriate.

The circular economy operations have been operational through 2016. The ERDF 
funding is substantially expanding support to SMEs, to develop innovative and change-
leading projects around circular business models, with targeted investment at those 
projects with significant potential for scalability, commercialisation and removal of 
significant volumes of waste from landfill. The ERDF investment has enabled a move 
beyond advice and analysis to making changes happen at scale and this is helping to 
cement Scotland’s international reputation as a leading nation on the circular economy 
and tackling climate change.

As well as gaining approval for integrated ticketing, which aims at difficult behavioural 
change and modal shifts, Low carbon travel and transport have recently announced and 
awarded £400,000 of domestic ‘pre-funding’ to help smaller organisations bring 
together high quality bids, and expects to award contracts in 2017. The first main call 
for proposals under the Intervention is due to launch early in 2017 and is expected to 
allocate in excess of £10M, with the majority of funding approved under the Operations.

Priority axis 5 - Preserving and protecting the 
environment and promoting resource 
efficiency 
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The Green Infrastructure Strategic Intervention has made good progress through 
Challenge Fund approvals, with the first call made in 2016, approving two significant 
projects with expenditure totalling just under £12M in target areas.  A  further call is 
programmed for the start of 2017 and expected to allocate the majority of the remaining 
uncommitted funds. 

Lead-in times for spending against this type of capital project mean that no rounds after 
those already programmed in 2017 will be possible for projects completing during 2018. 
However, the potential demand for the 2017 round appears to be sufficient to avoid 
specific concerns, although additional engagement work is required with project 
sponsors in Highlands & Islands, as the potential for projects in this area is more 
limited. 

Given the range of approvals made through the Challenge Fund First Round, and noting 
the comment on the Highlands & Islands region, there are no anticipated problems in 
terms of meeting the targets set out against this Intervention.

In addition, as part of the Green Infrastructure Strategic Intervention, a Community 
Engagement Challenge Fund was approved. This will help to ensure that community 
engagement and promotion of the ethos around the Green Infrastructure investments are 
not limited to those communities with direct access to the sites where the main capital 
investment is being made.  The Community Engagement Challenge Fund will support 
smaller projects which directly target local engagement with the environment, and the 
many health and wellbeing benefits that can be realised through better access, 
understanding and use of local green space.

The resource efficiency operations have likewise been running throughout 2016, and are 
the first financial claimants to the ERDF programme. The ERDF funding is 
substantially expanding existing support to SMEs to reduce resource consumption and 
related costs through targeted investment and expert support. 2016 has seen good 
progress with several hundred SMEs supported through the Resource Efficient Scotland 
Operations, with uptake in the Highlands & Islands region being proportionately higher 
than anticipated at this stage. 

There has been an additional Operation proposed and approved as part of the Strategic 
Intervention to support the Climate Challenge Fund; this will specifically target the third 
sector and support measures that implement and promote energy efficiency at a 
community level, achieving a much wider impact than would be possible through 
investment solely targeted at resource efficiency within SMEs.  The value allocated to 
the Grant Scheme is in the region of £10M, with the first round programmed for early 
2017.

Similarly to Interventions under Priority Axis 4, the targets associated with Carbon 
Dioxide savings and reductions are expected to experience a lag from approval and 
reporting of financial investment and subsequent reporting against the Carbon related 
targets. We therefore propose to use forecasts of anticipated Carbon Dioxide savings to 
identify any areas which require additional or closer monitoring.

Priority axis 6 - Technical Assistance 
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11.2. Specific actions taken to promote equality between men and women and to prevent 
discrimination, in particular accessibility for persons with disabilities, and the arrangements 
implemented to ensure the integration of the gender perspective in the operational programme and 
operations (Articles 50(4) and 111(4), second subparagraph, (e) of Regulation (EU) No 1303/2013)

The Operational Programme (OP) sets out the context in which the ESIF programmes in 
Scotland were designed and under which they operate, including the UK-wide Equality 
Act (2010) and Scotland’s Equality Outcomes for the nine protected characteristics. 
There has been strong Ministerial interest in, and a commitment to taking forward 
activity in a number of equality areas relevant to the ESIF.

Scotland’s approach to mainstreaming equality was further developed on the OP, as it 
built on the 2007-13 programmes and the ex-ante evaluation in its arrangements for the 
operations’ integration of the gender perspective, prevention of discrimination and 
accessibility for people with disabilities.  The promotion of equality between men and 
women forms an integral part of all future projects, as gender mainstreaming is 
incorporated not only throughout the lifetime of the project but also the planning, 
preparation, implementation, monitoring and evaluation stages.

Specific actions for these are enacted through the application process for SIs and 
Operations, and verification by the MA. The SI Application Guidance emphasises the 
importance of demonstrating that the horizontal themes have been considered and 
integrated into all strategic intervention and operation structures. The guidance explains 
that the aim of the Equalities horizontal theme is to increase the opportunities within the 
Programme for all groups, and to prioritise and adapt support for groups facing 
particular disadvantages to participation. This includes outlining any potential barriers 
to access to participation, and how the strategic intervention intends to overcome these 
barriers. Applicants are expected not only to consider what Equal Opportunities 
policies, procedures and resources will be in place, but also to explain how these will 
make a positive difference.

Lead Partner Application forms therefore include descriptions of the SI’s focus on 
horizontal themes (including equalities), how they are to be embedded in the SI and 
each operation, identification of the person responsible for ensuring that horizontal 
themes are addressed in the SI and operations, and proposals for monitoring and 
evaluation of horizontal themes.

Operation application forms require details of how equalities issues and barriers will be 
identified, monitored and addressed.  The guidance includes further prompts, such as to 
consider how possible discrimination (including unconscious discrimination) will be 
addressed. In addition, how will the activity planned, and the way it is to be delivered, 
contribute to eliminating discrimination.  Both operation and SI applications must state 
how they will comply with regulatory requirements including the requirement for an 
Equality Impact Assessment (EQIA).

The procedures for assessing applications and verifying compliance with EU policies 
including equalities, and horizontal themes, are set out in the Management and Control 
System (MCS). These occur in three stages: verification during project selection; 
administrative verification during project implementation; and on-the-spot verification 
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before, during and after project implementation.

11.3. Sustainable development (Articles 50(4) and 111(4), second subparagraph, (f) of Regulation 
(EU) No 1303/2013)

The Operational Programme (OP) describes the context of sustainable development in 
the ESIF programmes, in terms of the requirements of Article 8 of the Common 
Provision Regulations and Part 4 of The Climate Change (Scotland) Act 2009. These 
apply to all public sector organisations participating in the 2014-20 Programmes and 
were key to the development of the OP, as were the findings of the ex-ante evaluation. 
This contributed strongly to the design process for mainstreaming environmental 
sustainability in the OP, leading to the adoption a two-fold approach to sustainable 
development.

Firstly, the thematic objectives ‘Supporting a Shift Towards a Low Carbon Economy’ 
and ‘Protecting the Environment and Promoting Resource Efficiency’ include a number 
of niche projects which directly promote sustainable development in the work they do. 
These thematic objectives are reported under Sections 3.1 and 11.1 of this report.

Secondly, because sustainable development is one of the three horizontal themes, the 
promotion of sustainable development will be a priority for all projects. Our specific 
actions for ensuring this are embodied in the application and selection process. The SI 
Application Guidance emphasises the importance of demonstrating that the horizontal 
themes have been considered and integrated into all SI and Operation structures. Lead 
Partner Application forms therefore include descriptions of the SI’s focus on horizontal 
themes, how they are to be embedded in the SI and each operation, identification of the 
person responsible for ensuring that horizontal themes are addressed in the SI and 
operations, and proposals for monitoring and evaluation of horizontal themes.

The guidance for operation and SI applications explains that the aim of this horizontal 
theme is to ensure that ESIF programmes promote the sustainable use and conservation 
of Scottish environmental assets, by enhancing the role of environmental sustainability 
in economic and social development policy-making. It prompts applications to address 
the following:

 resource efficiency;
 environmental impact;
 local sourcing.

The guidance also observes that applicants should not only consider what 
Environmental Sustainability policies, procedures and resources will be in place, but 
also explain how these will make a positive difference; and that, where applicable, 
delivery partners will be required to demonstrate how their proposed projects will 
comply with the Public Bodies Duty, outlined in Part 4 of the Climate Change 
(Scotland) Act 2009. Operation application forms require details of how environmental 
sustainability issues and barriers will be identified, monitored and addressed.  Both 
operation and SI applications must state how they will comply with regulatory 
requirements including the requirement for an Environmental Impact Assessment (EIA).

The procedures for assessing applications and verifying compliance with EU policies 
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and horizontal themes, are set out in the MCS. These occur in three stages: verification 
during project selection; administrative verification during project implementation; and 
on-the-spot verification before, during and after project implementation.

The JPMC membership includes organisations with an interest in this area, to ensure 
sustainable development interests are taken into consideration at a higher level.

11.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 
1303/2013)

Priority axis Amount of support to be used 
for climate change objectives 
(EUR)

Proportion of total allocation to 
the operational programme 
(%)

3 18,806.62 0.01%

4 66,024,356.31 50.38%

5 24,569,207.53 43.87%

Total 90,612,370.47 19.00%

A range of Programme activity has been identified as contributing to climate change 
targets, initial targets totalling just over 30% of the total programme value.  To the end 
of 2016, the Programme has committed just over half of available funds; these 
commitments include Climate Change actions equal to 20% of the total Programme 
value, a significant contribution at this point.  When considered as a proportion of the 
value of approvals made to the end of 2016, in the region of 33% of funds, drawn 
predominantly from activity approved under the Low Carbon, Resource Efficiency and 
Circular Economy Interventions, are allocated towards activities addressing climate 
change. 

This would suggest that with further commitments to be made against the remaining 
programme allocations, the projected values of Climate Change activity may be slightly 
higher than the original targets.

11.5. Role of partners in the implementation of the programme
The Operational Programme describes the partnership working that was undertaken 
with the High Level Stakeholder Engagement Group and further working groups, in 
analysing the areas of need where the new 2014-20 programmes could have most 
impact. This partnership approach has been continued through into the implementation 
of the programmes, for example through the JPMC.

The composition of the Joint Programme Monitoring Committee (JPMC) has been 
agreed in accordance with Article 48 of the CPR, in that it is composed of 
representatives of relevant Member State authorities, intermediate bodies and of 
representatives of the partners referred to in Article 5 CPR. These are (a) competent 
urban and other public authorities; (b) economic and social partners; and (c) relevant 
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bodies representing civil society, including environmental partners, non-governmental 
organisations, and bodies responsible for promoting social inclusion, gender equality 
and non-discrimination. The list of the members of the monitoring committee is 
published (https://beta.gov.scot/groups/joint-programme-monitoring-committee/). The 
European Commission participates in the work of the monitoring committee in an 
advisory capacity, and the committee is chaired by a representative the managing 
authority. As set out in our MCS, the JPMC is supported by Operational and Territorial 
Committees including the Rural Development Operational Committee (RDOC), the 
Highlands and Islands Territorial Committee (HITC) and the Youth Employment 
Initiative Territorial Committee (YEITC).

At the heart of the OP partnership process were core stakeholder groupings around each 
of the Smart, Sustainable and Inclusive growth areas, which have also continued 
through into programme implementation. We have continued to hold regular meetings 
between the MA and Lead Partners under each of these growth areas, and are currently 
planning the establishment of additional quarterly meetings with Lead Partners.

The partnership approach is also fundamental to our implementation of programmes 
through Strategic Interventions, or groups of linked projects and operations. This builds 
on good experience in Scotland from the 2007-13 programmes, including strategic 
delivery bodies around innovation and skills development; and linking a large range of 
employability projects through the oversight of local authorities and their partners in the 
Skills Pipelines.

In next year’s AIR we will be able to report on the extensive contributions made by  
partners to our Early Review of Programmes, undertaken in late 2016 and early 2017.
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12. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 111(4), 
FIRST SUBPARAGRAPH, (A) AND (B), OF REGULATION (EU) NO 1303/2013
12.1. Progress in implementation of the evaluation plan and the follow-up given to the findings of 
evaluations
As stated in Section 6 of this report, the ‘European Structural and Investment Funds: 
monitoring and evaluation strategy 2014-2020’ is published: 
https://beta.gov.scot/publications/esif-monitoring-evaluation-strategy-2014-2020/. 
Under its timetable of planned evaluations of the ERDF programme, the only evaluation 
that had become available up to the end of 2016 was the YEI. This will be discussed in 
the AIR for the ESF, and there are no follow-up actions to report in this AIR for the 
ERDF.

This section is therefore limited to a discussion of implementation of the monitoring and 
evaluation plan.

In the Scotland MA, responsibility for monitoring and evaluation sits within the Policy 
and Governance Team. During the second half of 2016, much of the capacity of this 
team was absorbed by the project to investigate Simplified Cost Options (SCOs) with 
Commission colleagues, by ongoing testing of the EUMIS management information 
system (one of whose purposes is to store operations’ monitoring data), and by staff 
sickness. We did, however, make progress in scoping the first evaluation on the Plan: 
this is the second evaluation of YEI, which is due for completion at the end of 2018. We 
also continued with the routine monitoring of the programmes against the targets set out 
in the Partnership Agreement, and reported this to the meetings of the JPMC in May and 
November 2016, in addition to the AIRs. We have furthermore brought forward our 
Early Review of Programmes, beginning in late 2016, to review progress and inform our 
decision-making around changes in programming or project selection, as the accelerated 
timescales for Brexit increase the pressure on performance targets.

In 2017 we plan to undertake a review of planned evaluation activity, to optimise its 
alignment with domestic policy priorities in the light of the UK’s departure from the 
EU.

12.2. The results of the information and publicity measures of the Funds carried out under the 
communication strategy
Scottish Communication Strategy 

The Scottish Managing Authority (MA) has a Communication Strategy that sets out 
how information about the ESIF in Scotland for 2014-2020 will be communicated as 
well as publicity activity devised and delivered. It sets out the communications 
obligations of lead partners, key stakeholders and other interested parties.  It includes 
the key messages about the (ERDF and ESF activity and the communication channels 
used to disseminate this information. It sets out how the Scottish Government will 
provide information that is timely, clear, reliable and in a form compatible with the 
following EC Regulations:

 1303/2013, articles 115-117 and Annex XII
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 1304/2013, article 20 Youth Employment Initiative

 Commission Implementing Regulation 821/2014, chapter II and Annex II

Publicity and Information

Print, online and broadcast media continue to be used as a channel to promote ESIF 
activity to a wide audience.  The MA issues timely and accurate press releases focusing 
on strategic activity. Responsibility for this sits with the ESIF Communications Officer 
with support from the Governance Team.  Communications are broadcast via online 
blogging, Twitter and the Scottish Government website.

To reflect the new 2014-20 structure, lead partners are required to work in partnership 
with the MA to maximise media coverage about the awarding of funding for individual 
projects. Responsibility for coordinating this activity lies with the lead partner 
programme contact, lead partner communications staff and the ESIF Communications 
Officer. When a new operation is approved for funding, consideration is given to the 
opportunities to publicise the award, including Ministerial level announcements.   

The communications activities of the MA and lead partners raise awareness and 
understanding of the European Commission’s strategic priorities of Smart Growth, 
Sustainable Growth and Inclusive Growth.

 

ESIF Division Website and Social Media

The ESIF website is maintained and during calls for funding applications was kept up to 
date with application rounds, approvals and Lead Partner guidance. It is monitored 
regularly to ensure the published data is accurate and up to date.

Lead Partner and stakeholder distribution lists for email alerts are maintained, and those 
on the mailing list were emailed of any news updates published e.g. calls for 
applications and progress reports. Lead Partners and stakeholders were encouraged to 
follow our new blog to keep up to date with other ESIF 2014-20 activities such as 
announcements and case studies.  Existing and new communications channels such as 
Twitter were used to drive viewers to specific sections of the website to raise awareness 
of online information.

 

Annual Publicity Event 

The Scottish Government’s ESIF division is required by EC regulations to carry out an 
annual communications activity for each year of the ERDF and ESF programming 
period. Past activity has ranged from award ceremonies and road shows to stakeholder 
information days. In 2014 a new approach was taken which used digital technology (in 
the form of an online booklet) to promote and raise awareness not only of the 
achievements of the funds over the previous 12-month period, but also European 
funding achievements in Scotland over the previous seven years.

As activity for the 2014-2020 programmes was in very early stages during 2016, the 
Managing Authority took the decision to promote the work of the programmes at the 
Europe Day event in May. The MA took a stall at the well-attended event and 
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distributed promotional material highlighting the achievements of the 2007-13 
Programmes and publicising the aims of the 2014-20 Programme. The annual event in 
2017 will promote activity and achievements to date.

 

 

Publicity Requirements

The Scottish Government has published the ESIF 2014-2020 Programme Publicity 
Guidance in line with requirements set out in European Commission Regulation (EC) 
1303/2013.

The publicity requirements set out the minimum requirements which lead partners must 
adhere to when developing and delivering ESIF operations. These requirements are set 
by both the European Commission and the Scottish Government.

It is a condition of grant that any assistance received by a project from the European 
Union through ESIF is clearly and appropriately acknowledged in all publicity material 
publications, public procurement documents and events. The guidance covers how and 
when to acknowledge the European Union’s Structural Funds contribution, information 
about the correct use of logos and the technical specification relating to their use. A 
copy of the guidance, the relevant European Commission Regulations and the agreed 
European Structural Fund logos for Scotland is easily available on the Scottish 
Government website in a variety of approved formats and styles.

The publicity requirements underpin a partnership approach to communications activity 
between the MA and lead partners which is designed to maximise publicity 
opportunities.

 

Announcement of List of Operations 

A full list of approved operations is available from Scottish Government website at: 
http://www.gov.scot/Topics/Business-Industry/support/17404/esifoperations/ESF-
ERDFoperationsapproved

 

Visibility and Awareness

Since September 2016, the ESIF Communications Officer has been working closely 
with Scottish Government Digital colleagues in the redesign of the Scottish 
Government’s corporate identity to demonstrate our role as a digital Government 
leading a world class digital country.  This involved transitioning to a new website 
which required careful consideration in transferring content. This also involved the 
development of a new blog for European ESIF. 

The Communications Officer has worked closely with the Scottish Government web 
team to ensure web analysis can be carried out on a monthly basis, identifying any 
increased traffic to particular webpages after announcements, events, news releases, 
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social media posts and blog posts.

A combination of the Events and Content Planner, Hootsuite and Web Analytics will 
improve our social media presence.  Further communication activities will encourage 
and increase sharing between lead partners and ESIF colleagues by means of a quarterly 
newsletter and already created content for their social media posts. 

Press releases are an important way of engaging with the media and communicating 
messages to the general public. News releases have been published on the Scottish 
Government news pages for any European Funding announced by a Minister. News 
coverage following an announcement or launch event is monitored and recorded on our 
media monitoring table.
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13. ACTIONS TAKEN TO FULFILL EX-ANTE CONDITIONALITIES (ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013) (MAY BE INCLUDED IN 
REPORT TO BE SUBMITTED IN 2016 (SEE POINT 9 ABOVE). REQUIRED IN REPORT SUBMITTED IN 2017) OPTION: PROGRESS REPORT
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14. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE CONTENT 
AND OBJECTIVES OF THE OPERATIONAL PROGRAMME (ARTICLE 111(4), SECOND 
SUBPARAGRAPH, (A), (B), (C), (D), (G) AND (H), OF REGULATION (EU) NO 1303/2013)

14.1. Progress in the implementation of the integrated approach to territorial development, 
including development of regions facing demographic challenges and permanent or natural 
handicaps, sustainable urban development, and community led local development under the 
operational programme

Scotland’s approach differs from that originally envisaged by the Commission. The OPs 
for both the ERDF and ESF explain (in Section 4) that no funding has been allocated 
specifically to territorial development, because the ESIF will operate nationally in 
Scotland – but the territorial dimension has informed the specific targeting within 
national interventions, territorial delivery options around the Highlands and Islands, and 
the shaping of specific geographic interventions such as investment in broadband 
infrastructure. Although Scotland does not make use of the regulatory instruments for 
territorial delivery (i.e. Integrated Territorial Investments, Integrated actions for 
sustainable urban development, or Community-led local development), the programmes 
are focussed on supporting individuals, businesses and communities, recognising the 
relevant territorial issues that play a key role in the type of support or focus required. 
Examples of this approach include the following relevant activities:

Demographic challenge – the Highlands and Islands have operations under the 
Transition Region status for both programmes. Significant work was undertaken for the 
OP particularly around the Transition region to identify how best to tailor and deliver 
national interventions in an area with dispersed locations, low population density and 
high distance to services, lower and sometimes seasonally dependent wages, sparse 
population concentrations, and very particular sectoral and skills strengths around low 
carbon and tourism. This has determined how the transition regional allocation has been 
split across the thematic objectives, with a different profile than in more developed 
regions; as well as allowing for different remote delivery options e.g. around skills, and 
additional eligible activity e.g. around highly specialised business or innovation 
infrastructure.

Sustainable urban development – the Scottish programmes support activity which aligns 
with the spirit of the regulations, in particular under Thematic Objectives 1 (Smart 
Cities approach) and 6 (Green infrastructure).

Community led development - Scotland has an established system of Community 
Planning Partnerships (CPPs), which are wide groupings covering local authorities, 
health, social, justice and educational services, local third sector representatives and 
others. These are responsible for delivering a range of local outcomes agreed on a multi-
annual basis, including many areas where the ESIF also takes an interest. The OP 
intended that the use of CPPs and the third sector as a delivery method would determine 
the actions required to support labour mobility and employability directly, with 
leadership by the local area. In addition, support for community sustainability measures 
to enable communities to identify and tackle issues to combat poverty locally would 
prompt the consideration of territorial challenges and tailoring.
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14.2. Progress in the implementation of actions to reinforce the capacity of Member State 
authorities and beneficiaries to administer and use the Funds

The Management and Control System (MCS) sets out detailed guidance on how the 
financial and administrative aspects of the operational programme are to be delivered. 
The MCS is compliant with European Council Regulations.  Scottish Government 
Finance and Internal Audit (the Audit Authority) were closely involved in the approval 
of the MCS and designation of the MA and CA.  A specific hierarchy of delegated 
authority is in place and is set out within the MCS.  The MCS is reviewed on an annual 
basis and the Managing Authority’s and Certifying Authority’s implementation of the 
programme and adherence to the MCS is subject to review by the Audit Authority.

An additional direct reporting line for the Head of the Certifying Authority and Finance 
Team within the Division has been established to the Director of Finance as well as to 
the Head of (European Structural Funds) Division.  The Certifying Authority only 
submits expenditure declarations to the Commission following a detailed monitoring 
process.  There is regular monitoring to ensure that the financial control systems are 
operating effectively. 

Training is provided to staff to enable them to discharge their functions effectively. This 
has been important in ensuring that staff are clear on the development of new business 
processes in the 2014 - 2020 programmes and tasks required.

14.3. Progress in the implementation of any interregional and transnational actions

European Territorial Cooperation (ETC) programmes are supporting activities that are 
strategically aligned with the investment priorities of the Scottish ERDF programme, 
such as the Low Carbon Infrastructure Transition Fund operating under Priority 3:

FORESEA is a pioneering initiative that will help SMEs in North West Europe test 
ocean energy (OE) technology in real sea environments and prove power can be 
economically generated from the ocean. This transnational project, led by the world-
class European Marine Energy Centre (EMEC) facility in Orkney, brings together 
leading partners and facilities within the peripheral regions of Northern Scotland, 
Western Ireland, Western France and Western Holland, locations where the highest 
ocean energy resources in Europe exist. ETC investment is vital for the coordination of 
these test sites to enable longer-term testing and technology de-risking that aims to help 
secure €30 million investment into OE companies across the North West Europe region.

Aberdeen City Council is leading the HyTrEc consortium of high-profile sector 
organisations from the UK, Sweden, Germany, Netherlands and Norway that will begin 
to address the market failure caused by the high cost of fuel cell electric vehicles 
(FCEV) for fleet operators, and the need to make green hydrogen cheaper through more 
cost effective hydrogen production, storage and distribution. The need for collective 
European effort in FCEV has been fully recognised by the North Sea Region 
Programme; the HyTrEc collaboration builds on the success of an earlier phase of ETC 
support, and this latest award will be crucial in enabling the partners to pool their 
knowledge and expertise and work together to reduce the trialling time and subsequent 
cost of innovative new hydrogen vehicles to establish a unique transnational Centre of 
Excellence for hydrogen transport.
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14.4. Where appropriate, the contribution to macro-regional and sea basin strategies

As stipulated by the Regulation (EU) No 1303/2013, article 27(3) on the "content of programmes", article 
96(3)(e) on the "content, adoption and amendment of operational programmes under the Investment for 
growth and jobs goal", article 111(3), article (4)(d) on "implementation reports for the Investment for 
growth and jobs goal", and Annex 1, section 7.3 on "contribution of mainstream programmes to macro-
regional and sea-basin strategies, this programme contributes to MRS(s) and/or SBS:

Atlantic Strategy

UK Position

The UK holds the Presidency of the Atlantic Strategy Group in 2017.  This year the 
Atlantic Stakeholder Platform event is being hosted by the Scottish Government on 
Wednesday 8 November at the Strathclyde University Technical & Innovation Centre.  
There will be a further UK National event on the Atlantic Strategy and Action Plan to 
be hosted by the Welsh Government in September 2017 (date to be confirmed).

 

The UK supports the objectives of the Atlantic Strategy across a range of areas. In 
particular, the UK:

 Supports increasing the ability of the Atlantic area to innovate in research and 
technology;

 recognises the potential benefits of cooperation and sharing information;

 recognises that a number of marine sectors have strong growth potential 
includingaquaculture and biotechnology;

 recognises the vital importance of coastal destinations to the tourist economy.

Not all actions identified within the Atlantic Action Plan Communication are suitable 
for the UK, and all actions will be considered in the context of whether they will deliver 
the core priorities of contributing to growth, jobs and sustainable development.

 

Scottish Position

There is no dedicated funding allocated to the Atlantic Strategy and Action Plan, but it 
is supported through the individual ESI Funds operational programmes across the UK.  
In addition, there is also the Atlantic Area European Territorial Cooperation 
Programme, which has a total value of €140m (ERDF), of which €29.9m is from the 
UK’s ETC allocation.

Of the £205,178,650 total grant awarded towards 90 operations across the two 
programme areas, the Scottish ERDF Programmes anticipate that 29 operations, 
totalling £75,203,910.92, will contribute towards innovation in research and technology 
through those priorities which aim to support Strengthening research, technological 
development and innovation and Promoting research and innovation in, and adoption of, 
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low-carbon technologies.

  EU Strategy for the Baltic Sea Region (EUSBSR)
  EU Strategy for the Danube Region (EUSDR)
  EU Strategy for the Adriatic and Ionian Region (EUSAIR)
  EU Strategy for the Alpine Region (EUSALP)
  Atlantic Sea Basin Strategy (ATLSBS)
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ATLSBS

Priority(s) and objective(s) that the programme is relevant to:

 Priority Objective

 1 -  Promote entrepreneurship and 
innovation

1.1 - Sharing knowledge between 
higher education organisations, 
companies and research centers

 1 -  Promote entrepreneurship and 
innovation

1.2 - Enhancement of 
competitiveness and innovation 
capacities in the maritime economy 
of the Atlantic area

 1 -  Promote entrepreneurship and 
innovation

1.3 - Fostering adaptation and 
diversification of economic activities 
by promoting the potential of the 
Atlantic area

 2 -  Protect, secure and develop the 
potential of the Atlantic marine and 
coastal environment

2.1 - Improving maritime safety and 
security

 2 -  Protect, secure and develop the 
potential of the Atlantic marine and 
coastal environment

2.2 - Exploring and protecting marine 
waters and coastal zones

 2 -  Protect, secure and develop the 
potential of the Atlantic marine and 
coastal environment

2.3 - Sustainable management of 
marine resources

 2 -  Protect, secure and develop the 
potential of the Atlantic marine and 
coastal environment

2.4 - Exploitation of the renewable 
energy potential of the Atlantic area's 
marine and coastal environment

 3 -  Improve accessibility and 
connectivity

3.1 - Promoting cooperation between 
ports

 4 -  Create a socially inclusive and 
sustainable model of regional 
development

4.1 - Fostering better knowledge of 
social challenges in the Atlantic area

 4 -  Create a socially inclusive and 
sustainable model of regional 
development

4.2 - Preserving and promoting the 
Atlantic's cultural heritage
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Actions or mechanisms used to better link the programme with the Atlantic SBS

A. Are the Sea Basin Strategic coordinators (mainly National Coordinators, Priority Area 
Coordinators or members, and/or Objective coordinators or members) participating in the 
Monitoring Committee of the programme?

Yes      No  

B. In selection criteria, have extra points been attributed to specific measures supporting the 
ATLSBS?

Yes     No  

C. Has the programme invested EU funds in the ATLSBS?

Yes     No  

Does your programme plan to invest in the EUSAIR in the future? Please elaborate (1 specific sentence)

No

D. Obtained results in relation to the ATLSBS (n.a. for 2016)

n/a
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14.5. Progress in the implementation of actions in the field of social innovation, where appropriate

14.6. Progress in the implementation of measures to address the specific needs of geographical areas 
most affected by poverty or of target groups at highest risk of poverty discrimination or social 
exclusion, with special regard to marginalised communities and persons with disabilities, long term 
unemployment and young people not in employment including, where appropriate, the financial 
resources used

The Operational Programme recognises a wide range of challenges faced throughout 
Scotland, including those that impact on specific communities and other geographic 
areas.  Experience and innovation through previous programmes has helped to improve 
the effectiveness of interventions in the most remote and rural parts of the Programme 
area; and this is recognised and further built on in the aspirations of the current 
Programming Period.  Not only through improving access to digital connectivity, but 
also in ensuring that support is promoted and delivered in a range of media and formats 
to increase its impact across the whole programme area. 

Geographic barriers are overcome through the Operations such as the Resource Efficient 
Scotland Programme. Its central ethos is to deliver a national inclusive service, but it 
also recognises the importance of ensuring meaningful and effective engagement with 
businesses in more remote areas of Scotland.  Central to this is the accessibility of initial 
engagement, providing online and telephone support in addition to site visits and 
efficiency audits, ensuring that there are no unnecessary delays or barriers to remote 
areas accessing the service and receiving the initial support, which can be followed up 
with a more tailored programme. 

In addition it is important to work closely with key stakeholders in these areas to help 
achieve high levels of uptake; including the local domestic energy support centres, 
Highlands and Islands Enterprise, and local Business Gateway advisers.  As an example, 
one of the Resource Efficient Scotland team visited the Shetland Islands to meet with 
local businesses and other stakeholders to refresh and promote understanding of the 
Resource Efficient Scotland support available, and the range of potential benefits 
delivered through the support.  

The Programme includes targeted interventions not just for the most remote areas but 
also for those areas which are amongst the most challenged and deprived in Scotland.  
The Green Infrastructure Strategic Intervention specifically targets communities in the 
bottom 15% of the Scottish Index of Multiple Deprivation (SIMD), thus ensuring that 
the investment is addressing key issues around some of the most socially and 
economically challenged areas in the Programme area.  Introducing an additional 
Community Engagement Challenge Fund element to this Intervention has helped to 
extend this impact beyond the communities that have direct access to the areas where 
capital investment has been approved.
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15. FINANCIAL INFORMATION AT PRIORITY AXIS AND PROGRAMME LEVEL (ARTICLES 
21(2) AND 22(7) OF REGULATION (EU) NO 1303/2013)
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16. SMART, SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT)SMART, 
SUSTAINABLE AND INCLUSIVE GROWTH (OPTION PROGRESS REPORT)

Information on and assessment of the programme contribution to achieving the Union strategy for smart, 
sustainable and inclusive growth.Information on and assessment of the programme contribution to 
achieving the Union strategy for smart, sustainable and inclusive growth.
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17. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 
TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

Where the assessment of progress made with regard to the milestones and targets set out in the 
performance framework demonstrates that certain milestones and targets have not been achieved, Member 
States should outline the underlying reasons for failure to achieve these milestones in the report of 2019 
(for milestones) and in the final implementation report (for targets).
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Documents

Document title Document type Document date Local 
reference

Commission 
reference Files Sent date Sent By

Citizens' summary - ERDF 
AIR

Citizens' summary 29-Jun-2017 Ares(2017)32957
82

Citizens' summary - ERDF AIR 30-Jun-2017 nharvlui


