
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: Wednesday, 04 May 2022 20:30 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Cc: [REDACTED]@gov.scot>; [REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: Re: Cab Sec Schedule - 
 
Ok 

Sent from my iPhone 
 

On 4 May 2022, at 20:18, Maureen.Rooney@gov.scot wrote: 

  

Office are going to come back to us on that, they said tomorrow. 
Mo. 
  
Mo Rooney (she/her) 
Deputy Director, Strategic Commercial Interventions Division 
Scottish Government 
4th floor, Atlantic Quay 
150 Broomielaw, Glasgow 
01382 9[REDACTED] / 07[REDACTED] 
  
I am working from home, contactable by email, on my mobile, and on Teams.   

  
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: 04 May 2022 19:40 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Cc:[REDACTED]<[REDACTED]@gov.scot>; <[REDACTED]@gov.scot>;[REDACTED] 
[REDACTED] <[REDACTED]@gov.scot>; [REDACTED]<[REDACTED]@gov.scot> 
Subject: Re: Cab Sec Schedule - 
  
Thks - if we go onto 801 we may need more than 30 mins for the tour   
  
Was there a decision? 
  
D 

Sent from my iPhone 
 
 

On 4 May 2022, at 17:58, Maureen.Rooney@gov.scot wrote: 

  

David, 
  
Have spoken to Cab Sec’s office who were happy with proposed schedule.  I would 
suggest including [REDACTED]and[REDACTED] in the work force group – though 
they may have a preference for one to one time. 

[REDACTED]



  
Thanks, 
Mo. 
  
Mo Rooney (she/her) 
Deputy Director, Strategic Commercial Interventions Division 
Scottish Government 
4th floor, Atlantic Quay 
150 Broomielaw, Glasgow 
01382 9[REDACTED]/ 07[REDACTED] 
  
I am working from home, contactable by email, on my mobile, and on Teams.   

  
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: 04 May 2022 16:06 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Subject: FW: Cab Sec Schedule - 
  
  
  
From: [REDACTED] <[REDACTED]@fergusonmarine.com>  
Sent: 04 May 2022 15:17 
To: David Tydeman <david.tydeman@fergusonmarine.com> 
Subject: Cab Sec Schedule - 
  
HI David,  
  
Please see below schedule if you wish to discuss with Mo this afternoon.  

  
0900 – 0910 Introduction with CEO 
0910 - 0915 Change into PPE 
0915 – 0945 Yard Tour 
0945 - 1005 Chat with Workforce Group 
1005 – 1100 Deep Dive with SMT 
  
  
Kind regards,  
  
[REDACTED] 
[REDACTED] 
  
M: +44 (0)7[REDACTED] 
E: [REDACTED]@fergusonmarine.com 
 From: [REDACTED]@fergusonmarine.com>  
Sent: 04 May 2022 16:10 
To: [REDACTED]@gov.scot> 
Subject: RE: Cab Sec Visit 
 
Slight amendment – 
 
0900 – 0910 Introduction with CEO 



0910 - 0915 Change into PPE 
0915 – 0945 Yard Tour 
0945 - 1005 Chat with Workforce Group 
1005 – 1100 Deep Dive with SMT 
 
[REDACTED] 
 
From: [REDACTED] 
Sent: 04 May 2022 12:54 
To: [REDACTED]@gov.scot 
Subject: RE: Cab Sec Visit 
 
Hi [REDACTED],  
 
I have confirmed schedule with David below –  
 

0900 – 0910 Meet and Greet with CEO 

0910 -  0915 Change into PPE 

0915 – 0945 Yard Tour 

0945 - 1005 Chat with Workforce Group 

1005 – 1100 Deep Dive with SMT 

 

I can see there is a link in the diary entry for a template to be used however I can’t open it could 

you send me a copy?  

 

Many thanks,  

[REDACTED] 
 
From: [REDACTED]@gov.scot [REDACTED]@gov.scot>  
Sent: 03 May 2022 17:14 
To: [REDACTED] [REDACTED]@fergusonmarine.com> 
Subject: RE: Cab Sec Visit 
 

Hi [REDACTED],  
 
Ms Forbes is at the yard from 09:00-11:00 am, and wants a tour, deep dive with SMT and a 
quick chat with some workers.  
 
Could the draft agenda below work?, please tweak as necessary.  
 

0900 – 0910 Meet and Greet with CEO 

0910 -  0915 Change into PPE 

0915 – 0945 Yard Tour 

0945 - 1005 Chat with Workforce Group 

1005 – 1100 Deep Dive with SMT 

 
Attendees 
 

• Ms Forbes 

• Ms Forbes Private Secretary  



• Mr McKee? (I’m confirming if Mr McKee is able to attend- will let you know when I 
get a response).  

• Mr McKee Private Secretary?(pending Mr McKee confirming attendance)  

• Mo 
 

Thanks, 
[REDACTED] 
 
From: [REDACTED]<[REDACTED]@fergusonmarine.com>  
Sent: 03 May 2022 14:43 
To: [REDACTED] <[REDACTED]@gov.scot> 
Subject: Cab Sec Visit 
 
Hi [REDACTED],   
 
I’m just putting our schedule together for the Cab Sec visit next week and was looking for a little help 
-  
 
Is the visit for a deep dive meeting with the SMT only? (no staff group meetings?) 
 
Are attendees looking for a site tour?  
 
Do you have a list of attendees coming to FMPG?  
 
[REDACTED] 
Kind regards,  
 
[REDACTED] 
[REDACTED] 
M: +44 (0)7[REDACTED] 
E: [REDACTED]@fergusonmarine.com 
 

  



 
 
From: [REDACTED]  
Sent: Tuesday, 10 May 2022 12:22 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; Rooney M (Maureen) 
<Maureen.Rooney@gov.scot> 
Cc: [REDACTED] [REDACTED]@gov.scot>;[REDACTED] [REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>; [REDACTED]<[REDACTED]@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
 

Hi [REDACTED], 
 
Updated briefing attached. 
 
Thanks 
  
[REDACTED] 
From: [REDACTED]<[REDACTED]@gov.scot> On Behalf Of Cabinet Secretary for Finance and 
Economy 
Sent: Tuesday, 10 May 2022 11:15 
To: [REDACTED]<[REDACTED]@gov.scot>; Cabinet Secretary for Finance and Economy 
<CabSecFE@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Cc: [REDACTED] <[REDACTED]@gov.scot>;[REDACTED] <[REDACTED]@gov.scot>; [REDACTED] 
<[REDACTED]@gov.scot>; [REDACTED] <[REDACTED]@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
 

Thanks [REDACTED], 
 
Yes we would be very grateful if this could be incorporated into the briefing. 
 
Kind regards, 
[REDACTED] 
[REDACTED](she/her) 
Deputy Private Secretary to Cabinet Secretary for Finance and Economy – Kate Forbes 
The Scottish Government | St Andrew’s House, Regent Road, Edinburgh, EH1 3DG  
T: 0131 24[REDACTED] | M: 07[REDACTED] | E: CabSecFE@gov.scot 
 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a 

Minister relating to a decision, request or comment made by a Minister, or a note of a Ministerial 

meeting, must be filed appropriately by the recipient.  Private Offices do not keep official records of 

such e-mails or attachments.  

 

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 

Lobbying (Scotland) Act 2016.  See www.lobbying.scot 

 
From: [REDACTED] <[REDACTED]@gov.scot>  
Sent: 10 May 2022 11:00 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; Rooney M (Maureen) 
<Maureen.Rooney@gov.scot> 
Cc: [REDACTED]<[REDACTED]@gov.scot>; [REDACTED] <[REDACTED]@gov.scot>; [REDACTED] 



[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACTED]@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
 

Hi [REDACTED], 
 
Sorry for the delay, I was on leave yesterday. 
 
The risk assessment info we have communicated in this email chain is not in the briefing.  I 
can add it and send up a new version if required? 
 
Thanks 
 
[REDACTED] 
 
From: [REDACTED]<[REDACTED]@gov.scot> On Behalf Of Cabinet Secretary for Finance and 
Economy 
Sent: Monday, 09 May 2022 09:52 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; [REDACTED]<[REDACTED]@gov.scot>; 
Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Cc: [REDACTED]<[REDACTED]@gov.scot>;[REDACTED] <[REDACTED]@gov.scot>; 
[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACTED]@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
 

Hi Mo, [REDACTED], 
 
Thanks for clarifying. Is this info included in the briefing pack? 
 
[REDACTED] 
[REDACTED](she/her) 
Deputy Private Secretary to Cabinet Secretary for Finance and Economy – Kate Forbes 
The Scottish Government | St Andrew’s House, Regent Road, Edinburgh, EH1 3DG  
T: 0131 24[REDACTED] | M: 07[REDACTED] | E: CabSecFE@gov.scot 
 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, request 

or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient.  Private Offices do not 

keep official records of such e-mails or attachments.  

 

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the Lobbying (Scotland) Act 2016.  See 

www.lobbying.scot 

 
From: Rooney M (Maureen) <Maureen.Rooney@gov.scot>  
Sent: 09 May 2022 07:26 
To: [REDACTED]<[REDACTED]@gov.scot>; Cabinet Secretary for Finance and Economy 
<CabSecFE@gov.scot> 
Cc: [REDACTED] <[REDACTED]@gov.scot>;[REDACTED] <[REDACTED]@gov.scot>; 
[REDACTED]<[REDACTED]gov.scot>; [REDACTED] <[REDACTED]@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
 

[REDACTED], 
 



[REDACTED]makes the right points.  Trips are the main things - many being the ridges that 

will hold up the walls of corridors etc. The trip hazards are fairly well highlighted and now 

that there is no need to wear masks on the vessel (which causes safety glasses to steam up) 

things generally are easier to see.  

 

There tends not to be a significant sense of motion on the vessel (from being on the water). 

 

Mo. 

 

Sent with BlackBerry Work 

(www.blackberry.com) 

 

From: [REDACTED]<[REDACTED]@gov.scot> 

Date: Friday, 06 May 2022, 1:15 pm 

To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 

Cc: Rooney M (Maureen) <Maureen.Rooney@gov.scot>,[REDACTED]<[REDACTED]@gov.scot>, 

[REDACTED] <[REDACTED]@gov.scot>, [REDACTED] <[REDACTED]@gov.scot>, 

[REDACTED] <[REDACTED]@gov.scot> 

Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 

 

Collated  
Hi [REDACTED], 
  
The key point from David T is that there are no confined spaces or steep steps, but Ms 
Forbes should be careful around trip hazards which will be well identified. 
  
I’ve attached the risk assessment the yard sent over, however as I said below it covers 
everything from a workers perspective. 
  
Mo may be able to add more when she is back on Monday. 
  
Thanks 

  
[REDACTED] 

  
From: [REDACTED]<[REDACTED]@gov.scot> On Behalf Of Cabinet Secretary for Finance and 
Economy 
Sent: Friday, 06 May 2022 11:49 
To:[REDACTED]@gov.scot>; Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Cc: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; [REDACTED]<[REDACTED]@gov.scot>; 
[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACTED]@gov.scot>;[REDACTED] 
<[REDACTED]@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
  

Hi [REDACTED], 
  
Thanks for sending this on. Are there any of the risks in the risk assessment in 
particular that should be highlighted to cab sec in advance of the visit? 

  



Thanks, 
  
[REDACTED]  
[REDACTED] (she/her) 
Deputy Private Secretary to Cabinet Secretary for Finance and Economy – Kate Forbes 
The Scottish Government | St Andrew’s House, Regent Road, Edinburgh, EH1 3DG  
T: 0131 24[REDACTED] | M: 07[REDACTED] | E: CabSecFE@gov.scot 
  
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, request 

or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient.  Private Offices do not 

keep official records of such e-mails or attachments.  
  
Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the Lobbying (Scotland) Act 2016.  See 

www.lobbying.scot 
  
From: [REDACTED]@gov.scot>  
Sent: 06 May 2022 11:46 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Cc: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; [REDACTED]<[REDACTED]@gov.scot>; 
[REDACTED]<[REDACTED]@gov.scot>; 
[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
  

Hi [REDACTED]  
 

Apologies for the delay.  Please find attached the briefing pack for the visit to Ferguson 
Marine next week. 
  
In regard to the risk assessment.  David T has said he is happy to take Ms Forbes into the 
ship if she wants to.  She will be escorted the whole way with no heights or confined 
spaces.  The risks are from trips which will be well identified.  
  
David T says the tour can avoid hazardous fumes by not going near any type of hot work.  
  
The yard have sent over a 14 page risk assessment that I can share if you’d like?  The reason 
it’s so long is that covers every possibility when working at a Shipyard, so as Ms Forbes 
would only be taking a tour a lot of it doesn’t apply. 
  
A member of the team would be happy to chat this through with anyone in PO. 
  
Thanks 

  
[REDACTED]  
 
From: [REDACTED]  
Sent: Thursday, 05 May 2022 16:44 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
  

[REDACTED], 



  
Just waiting for the yard confirming the risk assessment and I will send up everything 
together. 
  
Thanks 

  
[REDACTED]  
 
From: [REDACTED]@gov.scot> On Behalf Of Cabinet Secretary for Finance and Economy 
Sent: Wednesday, 04 May 2022 15:42 
To: [REDACTED]@gov.scot> 
Cc: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
  

Hi [REDACTED], 
  
Thanks for this note. 
  
Happy to receive the briefing tomorrow afternoon. 
  
Many thanks, 
  
[REDACTED](he/him) 
Assistant Private Secretary (Diary) to Cabinet Secretary for Finance and Economy – Kate 
Forbes 
The Scottish Government | St Andrew’s House, Regent Road, Edinburgh, EH1 3DG  
  
E: CabSecFE@gov.scot 
  

 
  
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a 

Minister relating to a decision, request or comment made by a Minister, or a note of a Ministerial 

meeting, must be filed appropriately by the recipient.  Private Offices do not keep official records of 

such e-mails or attachments.  
  
Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 

Lobbying (Scotland) Act 2016.  See www.lobbying.scot 
  

  
From: [REDACTED]@gov.scot>  
Sent: 04 May 2022 15:39 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Subject: RE: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
  

Afternoon, 
  
There has been a slight delay in getting some of the information required for the briefing.  I 
will send over the document tomorrow afternoon. 
  
Apologies for the delay. 



  
Thanks 

  
[REDACTED] 

  
-----Original Appointment----- 
From: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>  
Sent: Tuesday, 05 April 2022 13:36 
To: Cabinet Secretary for Finance and Economy; Kate Forbes; [REDACTED];[REDACTED]; [REDACTED] 
Rooney M (Maureen); Dobson L (Leanne) 
Cc: David Tydeman; [REDACTED] 
Subject: 09:00 - 11:00 Visit: Ferguson Marine + Deep Dive with Senior Management 
When: Wednesday, 11 May 2022 09:00-11:00 (UTC+00:00) Dublin, Edinburgh, Lisbon, London. 
Where: Castle Rd, Port Glasgow PA14 5NG 
  

Hi, 
  
Confirming time in the diary for visit to Ferguson Marine yard and deep dive session 
with Senior Management Team. 
  
Please prepare briefing using the appropriate templates and guidance from Saltire and send 
to Private Office by 4PM on Wednesday 4th May. 
  
If this engagement is with a business or a business representative organisation please 
include the Business Engagement Mailbox (businessengagement@gov.scot) in your 
distribution list for the briefing and readout to allow this information to be included in the 
monthly and quarterly reports to Ministers of their engagements with business. 
  
Official support is expected at all meetings and engagements unless otherwise 
agreed with Private Office. Please note that there is a requirement for an official note of all 
meetings to be produced – this should be done by the most appropriate official supporting 
the Minister in line with published guidance. 
  
If diary timings do not match the event times you are providing in briefing then please flag 
this to Private Office immediately.  
  
If there will be external stakeholders attending a Scottish Government building (not 
Parliament), please submit visitor forms as appropriate.  
  
Please do not forward on this invite - if you require anyone else to be invited please let 
Private Office know.  
  
Please call to discuss if you have any queries or are likely to miss the deadline.   
  
Thank you very much, 
  
Finance and Economy PO 



From: [REDACTED]  
Sent: Thursday, 05 May 2022 12:45 
To: David Tydeman <david.tydeman@fergusonmarine.com> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: Cab Sec Visit - Risk Assessment  
 

Thanks David. 
 
Something by Monday possible on your end?  Not the end of the world if not, I can update 
Ms Forbes office. 
 
[REDACTED] 
 
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: Thursday, 05 May 2022 12:36 
To: [REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: Cab Sec Visit - Risk Assessment  
 
Understood, our head of safety has a risk assessment [REDACTED] from his previous employers, 
we’ll review it pdq and revert/check it for appropriateness 
 
d 
 
From: [REDACTED]@gov.scot <[REDACTED]@gov.scot>  
Sent: 05 May 2022 12:26 
To: David Tydeman <david.tydeman@fergusonmarine.com> 
Cc: [REDACTED]@gov.scot;[REDACTED]@gov.scot;[REDACTED]@gov.scot;[REDACTED]@gov.scot 
Subject: Cab Sec Visit - Risk Assessment  
Importance: High 
 

Afternoon David, 
  
I understand Mo touched on this in your recent catch up.  Ms Forbes office was looking for 
some sort if risk assessment to be carried out for her visit on Wednesday.  She wants to 
better understand the risks and decide her approach to the visit 
accordingly.  [REDACTED]  So perhaps things like getting on board 801 wouldn’t be 
appropriate for example? 
  
Grateful for your advice as soon as you can. 
  
Thanks 
  
[REDACTED]  
[REDACTED] | Strategic Commercial Interventions Division | Scottish Government 
Scottish Government | 4th Floor | 5 Atlantic Quay | 150 Broomielaw | Glasgow | G2 8LU 
: [REDACTED]@gov.scot : Tel: 0131 2[REDACTED]| 07[REDACTED] 
I am working from home, contactable by email, on my mobile, and by MS Teams. 
  



_____________________________________________ 
From: [REDACTED]  
Sent: Thursday, 05 May 2022 12:42 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; [REDACTED]@gov.scot>; 
[REDACTED]@gov.scot> 
Subject: RE: Cab Sec Visit Briefing 
 
  

Thanks all. 
 
Mo, couple questions in the briefing re one of the agenda items.  Grateful if could indicate 
the best approach and also review the rest of the brief. 
 
SCID - Ferguson Marine - Draft Briefing for Ms Forbes visit to yard - 11 May 2022 
(A37766500) 
 
I said to PO I would send up this afternoon. 
 
[REDACTED] 
 
_____________________________________________ 
From: Rooney M (Maureen) <Maureen.Rooney@gov.scot>  
Sent: Wednesday, 04 May 2022 17:48 
To: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: Cab Sec Visit Briefing 
 
 

[REDACTED], 
 
David T spoke to me about the visit this afternoon, and proposed schedule.  He was 
thinking broadly same as Perm Sec (10min with him, yard tour including 801, 
meeting with small group of workforce including shop stewards, then back to board 
room to meet SMT).   
 
I have just had a word with private office about practicalities in terms of what Cab 
Sec will and will not want to do, and observations of DT in terms of on-board risk 
assessment [REDACTED].  PO will come back to us tonight or tomorrow on this. 
 
They thought DT’s proposed itinerary sounded fine. 
 
Mo. 
 
Mo Rooney (she/her) 
Deputy Director, Strategic Commercial Interventions Division 
Scottish Government 
4th floor, Atlantic Quay 
150 Broomielaw, Glasgow 
01382 9[REDACTED] / 0[REDACTED] 
 
I am working from home, contactable by email, on my mobile, and on Teams.   



 

 
_____________________________________________ 
From: [REDACTED]@gov.scot>  
Sent: 04 May 2022 16:21 
To: [REDACTED] <[REDACTED]@gov.scot>; [REDACTED] <[REDACTED]@gov.scot>; Rooney M 
(Maureen) <Maureen.Rooney@gov.scot> 
Subject: RE: Cab Sec Visit Briefing 
 
 

Thanks [REDACTED].  Some very minor tweaks (didn’t bother tracking) to reflect 
latest positions.  
 
[REDACTED] 
_____________________________________________ 
From: [REDACTED]@gov.scot>  
Sent: 04 May 2022 14:45 
To: [REDACTED]@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot>; 
[REDACTED]@gov.scot> 
Subject: Cab Sec Visit Briefing 
 
 

All, 
 
Apologies for the delay I attach a draft of the briefing.  I’ve used the same agenda as the 
Perm Sec visit, seemed sensible. 
 
SCID - Ferguson Marine - Draft Briefing for Ms Forbes visit to yard - 11 May 2022 
(A37766500) 
 
[REDACTED] – your section is lifted from the Perm Sec briefing which I assume is still 
accurate? 
 
Deadline is 4pm today, but I’ll tell PO we will send it up tomorrow afternoon if ok. 
 
Thanks 
 
[REDACTED] 
 
[REDACTED]| Strategic Commercial Interventions Division | Scottish Government 
Scottish Government | 4th Floor | 5 Atlantic Quay | 150 Broomielaw | Glasgow | G2 8LU 
: [REDACTED]@gov.scot : Tel: 0131 2[REDACTED] | 07[REDACTED]  

I am working from home, contactable by email, on my mobile, and by MS Teams. 
 
From:[REDACTED]  
Sent: Tuesday, 03 May 2022 16:00 
To: [REDACTED] <[REDACTED]@gov.scot> 
Cc: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; [REDACTED] <[REDACTED]@gov.scot>; 
[REDACTED] <[REDACTED]@gov.scot> 
Subject: RE: Cab Sec Visit 



 

Hi [REDACTED], 
 
From looking at the invite sent out from PO it seems to be for a deep dive with 
SMT.  Attached email shows a tour was required also. 
 
I’m not sure there would be time to do a workers meet too?  Could you perhaps check with 
PO if Ms Forbes is looking for this and highlight time could be tight?  I suppose on the tour 
she may meet workers anyway. 
 
Unsure if[REDACTED] took this any further?  My emails don’t go any further if so. 
 
Attendees 
 

• Ms Forbes 

• Ms Forbes PS 

• Mr McKee? (check if he is able?) 

• Mr McKee PS? 

• Mo 
 
Thanks 
 
[REDACTED] 
 
 
From: [REDACTED] <[REDACTED]@gov.scot>  
Sent: Tuesday, 03 May 2022 15:32 
To: [REDACTED] <[REDACTED]@gov.scot> 
Subject: FW: Cab Sec Visit 
 
Hi [REDACTED],  
 
Could you please advise on the below asks from [REDACTED]  
 

• Is the visit for a deep dive meeting with the SMT only? (no staff group meetings?) 
 

• Are attendees looking for a site tour?  
 

• Do you have a list of attendees coming to FMPG?  
 
 
Thanks, 
[REDACTED] 
 
From: [REDACTED]@fergusonmarine.com>  
Sent: 03 May 2022 14:43 
To:[REDACTED]<[REDACTED]@gov.scot> 
Subject: Cab Sec Visit 
 



Hi [REDACTED],   
 
I’m just putting our schedule together for the Cab Sec visit next week and was looking for a little help 
-  
 
Is the visit for a deep dive meeting with the SMT only? (no staff group meetings?) 
 
Are attendees looking for a site tour?  
 
Do you have a list of attendees coming to FMPG?  
 
[REDACTED]  
 
Kind regards,  
 
[REDACTED] 
[REDACTED] 
M: +44 (0)[REDACTED] 
E: [REDACTED]@fergusonmarine.com 
 

 
 
Ferguson Marine | Newark Works | Castle Road | Port Glasgow | PA14 5NG | Scotland - 
www.fergusonmarine.com 
 

 
 
From: [REDACTED]<[REDACTED]@gov.scot>  
Sent: Thursday, 07 April 2022 11:40 
To: David Tydeman <david.tydeman@fergusonmarine.com> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Subject: RE: date for ms Frobes visit?? 
 
Thanks David – that’s noted. 
 
[REDACTED] 
_________________________________________________________________________________ 
 
[REDACTED] (he/him) 
Strategic Commercial Interventions Division | Covid Business Resilience And Support Directorate | The Scottish 
Government |  
Mob: 07[REDACTED] 

 
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: 07 April 2022 11:29 
To: [REDACTED]@gov.scot> 
Cc: 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; 



Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Subject: RE: date for ms Frobes visit?? 
 
I’d suggest 2 hours if possible, it can take an hour to get into PPE kit, walk around and back to 
change etc  (MSP’s took 1.5  hrs for this but that was partly because we were a large group 
 
thanks 
 
From: [REDACTED]@gov.scot[REDACTED]@gov.scot>  
Sent: 07 April 2022 11:20 
To: David Tydeman <david.tydeman@fergusonmarine.com> 
Cc: [REDACTED]@gov.scot; 
[REDACTED]@gov.scot;[REDACTED]@gov.scot;[REDACTED]@gov.scot;[REDACTED]@gov.scot 
Subject: RE: date for ms Frobes visit?? 
 
David 
 
Thank you for the confirmation of your availability for Ms Forbes visit on the 11th of May. 
 
I forwarded you the meeting invite from Cab Sec’s Private Office. Is the time allowed (one and half 
hours) adequate for the deep dive session and tour as requested by Ms Forbes?  Her Private Office 
have indicated that they could extend this time to a maximum of two hours. 
 
Thanks 
 
[REDACTED] 
_________________________________________________________________________________
_____ 
 
[REDACTED] (he/him) 
Strategic Commercial Interventions Division | Covid Business Resilience And Support Directorate | The Scottish 
Government |  
Mob: 07[REDACTED] 

 
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: 06 April 2022 11:55 
To:[REDACTED]@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Cc: 
[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACT
ED]@gov.scot>;[REDACTED]<[REDACTED]@gov.scot> 
Subject: RE: date for ms Frobes visit?? 
 
Apologies 
 
I had written down 11th April…. 
 
 
 
From: [REDACTED]@gov.scot[REDACTED]@gov.scot>  
Sent: 05 April 2022 12:00 
To: Maureen.Rooney@gov.scot; David Tydeman <david.tydeman@fergusonmarine.com> 
Cc: [REDACTED]@gov.scot;[REDACTED]@gov.scot;[REDACTED]@gov.scot;[REDACTED]@gov.scot 



 
Subject: RE: date for ms Frobes visit?? 
 
Mo 
 
The Cab Sec’s office has now confirmed that Ms Forbes would be available to visit the Ferguson 
Marine yard on Wednesday 11th May 09:30 – 11:00 and has noted that a tour/visit should be 
incorporated into this trip.  
 
Ms Forbes has also noted that if Mr McKee is free to attend then he is welcome to join. I am waiting 
to hear from Mr McKee’s office on whether he is able to join the visit on 11 May. 
 
Is this satisfactory for the yard? 
 
Thanks 
 
[REDACTED] 
_________________________________________________________________________________
_____ 
 
[REDACTED] (he/him) 
Strategic Commercial Interventions Division | Covid Business Resilience And Support Directorate | The Scottish 
Government |  
Mob: 07[REDACTED] 

 
From: Rooney M (Maureen) <Maureen.Rooney@gov.scot>  
Sent: 28 March 2022 11:26 
To: David Tydeman <david.tydeman@fergusonmarine.com> 
Cc: 
[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACT
ED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: date for ms Frobes visit?? 
 

[REDACTED],[REDACTED] 
On back of this morning’s Cab Sec call, grateful if your team could pick up with Cab 
Sec’s office on possible dates. 
 
Thanks, 
Mo. 
 
Mo Rooney (she/her) 
Deputy Director, Strategic Commercial Interventions Division 
Scottish Government 
4th floor, Atlantic Quay 
150 Broomielaw, Glasgow 
01382 9[REDACTED] / 07[REDACTED] 
 
I am working from home, contactable by email, on my mobile, and on Teams.   

 
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: 28 March 2022 11:24 



To: [REDACTED]@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Subject: date for ms Frobes visit?? 
 
I’ll flex to suit, this week possible I can flex wed/Thursday afterwards and into early evening if 
required 
 
Wed/thurs best next week because of staff comms Tuesday/MSP’s Monday 
 
Following week flexible 
 
Working hours are now 0645:1630 for most trades and to 1300 Friday,  
 
Let me know and I’ll set up the senior team as required 
 
regards 
 
David Tydeman 
CEO 
07[REDACTED] 
David.tydeman@fergusonmarine.com 
 
 
 
 

  
 

  

 

  
 



 

From: 

To: 

Cc: 

on behalf of Cabinet Secretary for Finance and Economy 

Rooney M (Maureen); Cabinet Secretary for Finance and Economy 

DG Economy; Director for Covid Business Resilience and Support
 

Subject: RE: Ferguson Marine - Cab Sec visit - 11th May 2022 - key points 

Date: Monday, 16 May 2022 09:43:42 

Attachments: image002.jpg 
 

Mo, 

 
Ms Forbes has noted and is content with the readout of her visit last week. 

 

thanks, 
 
 

 

 

Private Secretary to Cabinet Secretary for Finance and the Economy – Kate 

Forbes 

 
Scottish Government | Riaghaltas na h-Alba | St Andrew’s House | 4N.11 | Regent 

Road | Edinburgh | EH1 3DG 
 

Tel/Fòn: 0131  | Ext/Leudachan:  | Mobile/Fòn-laimhe:  

 
 

Email /Post-d: CabSecFE@gov.scot 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

From: Rooney M (Maureen) <Maureen.Rooney@gov.scot> 

Sent: 11 May 2022 16:25 

To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 

Cc: DG Economy <DGEconomy@gov.scot>; Director for Covid Business Resilience and Support 

<DirectorCOBRAS@gov.scot>; 

gov.scot>

ov.scot>;

gov.scot>

gov.scot>

gov.scot> 

Subject: Ferguson Marine - Cab Sec visit - 11th May 2022 - key points 

Many 

@g 

[REDACTED]

[REDACTED]
[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED] [REDACTED]
[REDACTED] [REDACTED] [REDACTED]
[REDACTED] [REDACTED]



PS/Cab Sec Finance and Economy, 

 
A short note below of key points of the Cabinet Secretary’s visit to Ferguson 

Marine today. 

 
SG attendees: Cabinet Secretary for Finance and Economy, DG Economy, 

Director for Covid Business Resilience and Support, Deputy Director for Strategic 

Commercial Interventions Division, PS/Cab Sec F&E 

 
The Cabinet Secretary undertook a visit of the Ferguson Marine site and the 

vessels, meeting with management and workforce representatives. Throughout 

the visit, the Cabinet Secretary communicated the following messages: 

• SG is committed to the workforce, the yard, and its future. 

• The vessels must be completed on budget. 

• Successful delivery of the ferries is key to the future of the yard. 

• Her belief in the skill and quality of the workforce. 

 
Meeting with workforce representatives 

Coordinated by [REDACTED] the Cabinet Secretary met with a number of 

workforce representatives. This was an open discussion. [REDACTED] noted the 

key role for the workforce in completion of the ferries and securing future for the 

yard.  He welcomed new Chief Executive, who he noted was willing to listen and 

respectful of the workforce’s skills and experience. He flagged efforts to mobilise 

the local community in the effort to secure a future pipeline of work for the yard. 

 
Concerns expressed re business being top-heavy and this not aiding a nimble 

commercial approach. Planning was noted as a concern of workforce. Workforce 

representatives reflected that there were indications of change under the new 

leadership, but they are not yet convinced of the extent of this change or the 

pace. 

 
It was proposed that union could have a role in liaising between workforce and 

management on the highlighting of issues identified and possible solutions. 

 
Meetings with management 

David Tydeman (CEO, ‘DT’) provided an overview of his delivery strategy for the 

ferries and his assessment of the challenges. There was discussion on progress 

towards delivery of the vessels, and a high level discussion re potential future 

work opportunities. The Cabinet Secretary met with a number of members of the 

management team on an introductory basis. 

 
Grateful for confirmation that the Cabinet Secretary is content that this a fair 
reflection of her discussions. 

 
Thanks, 

Mo. 

 
Mo Rooney (she/her) 

Deputy Director, Strategic Commercial Interventions Division 



Scottish Government 

4th floor, Atlantic Quay 

150 Broomielaw, Glasgow 

01382 9[REDACTED]/ 07[REDACTED] 

 
I am working from home, contactable by email, on my mobile, and on Teams. 



MINISTERIAL ENGAGEMENT BRIEFING:  
KATE FORBES, CABINET SECRETARY FOR FINANCE AND THE ECONOMY 
Briefing for Ferguson Marine Visit 
 

What Visit to Ferguson Marine for Deep Dive with Senior 
Management 

Where Ferguson Marine 
Castle Rd 
Port Glasgow 
PA14 5NG 
 

When 11 May 2022 
0900 – 1100 

Who David Tydeman – Ferguson Marine CEO 
 

Why An opportunity to revisit the yard, speak to workers and have a 
deep dive with the senior management team. 

Expected 
outcome 

The Cabinet Secretary will be able to see for herself how things 
are progressing at the yard.  She will also get the opportunity to 
speak face to face with the senior team. 

Supporting 
official  

Mo Rooney – Strategic Industrial Assets 
Tel: 07
 

Briefing contents Annex A: Agenda  
Annex B: Note of Permanent Secretary’s Visit to Yard 
Annex C: Schedule and Costs 
Annex D: Vessel Programme & MI Data 
Annex E: Future Work & Pathway to Productivity 
Annex F: Risk Assessment 
 

Media Handling Private Visit 

Local MSP 
contacted (Y/N) 

Officials have not contacted the local MSP.   

Dress code Safety clothing/equipment with be provided if required.  Sizes 
will be sorted with officials via email. 

Greeting Party 
and specific 
meeting point on 
arrival (if event is 
at a non SG 
Building) 

You will be greeted by Mo Rooney and David Tydeman at the 
front gates. 

 

[REDACTED]
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ANNEX A 
Agenda 
 
Indicative Timetable 
 
0900 – 0910 Introduction with CEO 
0910 – 0915 Change into PPE 
0915 – 0945 Yard Tour 
0945 – 1005 Chat with Workforce Group 
1005 – 1100 Deep Dive with SMT 
 
Agenda Items 
 

• Differences between 801 and 802 programmes 
 

The CEO will have members of the senior team available to talk through the 
differences in the programmes after you have seen the visible differences 
during the yard tour.   

 
801 is 5 years since keel laid, it has been built out of sequence, with the CEO 
referring to it as a refit project more than a new build.  802 has also been 
assembled – structural blocks - in a sequence that didn’t reflect good 
shipbuilding practice, however it is currently a relatively ‘empty’ steel hull and 
with good drawings and better planning.  The CEO believes the 802 
programme can now run in a more conventional shipbuilding way. 

 

• Areas of programme risk 
 

As you are aware the Chief Executive has developed a revised cost and 
schedule estimate of the new programme. There is programme risk in respect 
of both the schedule and the cost estimates.  
 
With regards to schedule, the FMPG team, working closely and directly with 
CMAL representatives on site, has reconsidered the assumptions behind the 
commissioning programme and has concluded that given the risk of further 
'unknown' legacy issues it will be prudent to make allowance to increase the 
commissioning period from 6 months to 8 months on 801 (The previous plan 
for a commissioning period of 6 months was predicated on working 24/7). 
 
With regards to cost, the FMPG team are currently undertaking a detailed 
scrutiny of the assumptions underpinning the revised cost estimate in order to 
provide SG/Ministers with assurance that the cost is deliverable. This is a 
work in progress and is a top priority for the FMPG senior management team. 
Finance Business Partners are working closely with the FMPG team and with 
CMAL representatives on site to ensure appropriate scrutiny of the assurance 
process and the revised cost. Key areas of risk are in relation to manhour 
forecasts and the maturity of information relating to sub-contractor costs.   
 
You may wish to ask for an update on the assurance work and the key areas 
of programme risk. You may also wish to reiterate the importance of 
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concluding this work as soon as possible to provide you with assurance over 
the revised programme and cost. 

 

• Management challenges and current plans 
 

David Tydeman will discuss the challenges and current plans in a 10 minute 
one to one during the visit. 

 

• “Empty slipway” 2023 when 802 launches - HR and management 
challenges 

 

If asked about direct award, you should note that the direct award of public 
funded vessels raises complex legal and procurement issues.  You are aware 
of the opportunities and challenges around direct award but no decisions have 
been taken around the potential award of any future vessel. 

 

• Future bids and opportunities 
 

 
You may wish to ask the CEO to update you on smaller scale potential 
opportunities   

[REDACTED]

[REDACTED]
[REDACTED]
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• Capex and yard improvements 
 

 Either way, robust 
evidence will be required to support any business case. 
 
Officials have engaged with the yard for some time with a view to 
commissioning a ‘pathway to productivity’ report through FMI (marine 
engineering consultants who completed a benchmarking exercise of the yard 
in late 2020/early 2021). This work would provide the evidence to support a 
business case on cost and nature of efficiency improvements needed in order 
to make the yard competitive. 

 

 
You may wish to assure the CEO that SG is committed to supporting 
development of a business case and appreciates the urgency of this work but 
that we have to make sure any request for funding is backed by robust 
evidence and that the viability of any future support is predicated on the yard 
delivering progress to the revised cost and schedule of 801 & 802.   

 

• AOB 
 

[REDACTED]
[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]
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ANNEX B 
Note of Permanent Secretary’s Visit to Yard 
 
SG Attendees: Permanent Secretary, Director for Covid Business Resilience and 
Support, Director for Economic Development, Deputy Director Strategic Commercial 
Interventions Division, Finance Business Partner. 
 
FMPG attendees: Chief Executive, Chief Financial Officer, Engineering Director, 
Operations Director, HR Director, Compliance Director.  Number of other members 
of FMPG staff involved in facilitating yard and vessel tour. 
 
KEY POINTS 
 
Permanent Secretary met with Ferguson Marine Chief Executive and members of his 
senior management team.  The conversation reflected on the following key points: 
 
Delivery of the vessels 
 

• Board deep dive scheduled for w/b 25 April, to consider lessons to be learned 
from process whereby management and Board recommitted to the previous 
delivery schedule in Dec 2021, yet in March 2022 stepped away from it so 
significantly. 
 

• Looking across the history of the ferries contracts, cost increases have arisen 
as a result of original assumed base cost of labour being too low (at point of 
initial contract bid in 2015), increase in labour cost due to management 
choices throughout the projects (including poor sequencing), and the 
associated cumulative overheads over time. 

 

• Improved data and metrics are a keen focus for the CEO.  Current tracking 
approach is by system and by zone.  Not presently as able to track overall 
progress as would like, but this is improving.  CEO expects to provide credible 
assurance on extent to which delivery is on track at end May 2022. 
 

• Permanent Secretary encouraged honesty over optimism. 
 
Capacity and capability 
 

• Challenges related to attracting and retaining the right skills, given the local 
competitors for these skills. 

 

• New management and leadership ethos being instilled in the business, 
including encouragement for mutual challenge. 

 

• Resource management in periods where skills might become under-utilised, 
including redeployment to yard upgrade projects, loans of staff to other 
companies, and undertaking work on behalf of other yards. 
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• CEO confirmed importance of increased rigour in planning and delivery, the 
value of improved relations with CMAL, and supporting senior team to work 
together as effectively as possible. 

 
Future work and capital investment 
 

• CEO outlined the yard’s key future work interests, and the nature of its 
preferred markets which are shaped by the yard’s skills, size, and options for 
configuration.   

• 

 

• Improving the yard’s competitiveness would require capital investment in 
upgrades.   

 

• Officials confirmed the desirability of an independent assessment of the 
capital upgrade requirements and that work was progressing to allow for this 
assessment to commence as soon as process would allow.  

 

• CEO flagged a window of opportunity to undertake yard upgrades in late 
summer/autumn 2022, and the need for approval and funding allocations for 
those upgrades to be confirmed in early course.   

  
Yard and vessels tour 
 

• Permanent Secretary toured the yard and vessel 801, meeting with key 
members of staff en route to: learn about the vessels, the challenges, and 
progress towards delivery; and to seek assurance on confidence level. 

 
Next steps for SG 
 

1. Officials to continue to work with FMPG management to progress and finalise 
programme and financial assurance work. 

2. Officials to progress at pace necessary approvals for the consultancy work 
required to establish the nature and cost of the capital upgrades required to 
bring the yard to a position of competitiveness. 
 

[REDACTED]
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Following the nationalisation of Ferguson Marine, the Turnaround Director was 
requested by the Scottish Government for a report on the conditions of the vessels, 
together with a revised programme and cost to complete the vessels. 
 
The report was published in December 2019 and set out the following programme 
for the vessels. 
 
Vessel 801 delivery range – October to December 2021 
Vessel 802 delivery range – July to October 2022 
 
In August 2020 the Turnaround Director submitted another report updating the 
progress since the December 2019 report.  This report summarised the actions 
taken Ferguson Marine during the COVID-19 lockdown, and to give an assessment 
of the impact of the lockdown on the project to deliver the ferries. 
 
Ferguson Marine closed for the lockdown on 24 March 2020 and remained closed 
until early June when, in line with Scottish Government guidelines and in close 
collaboration with the workforce, limited outdoor working was resumed under a pilot 
project to restart work at the yard.  This pilot allowed around 10% of yard workers to 
return to work with the level gradually increased through July.  In August, 
approximately 50% of the yard  workers have returned to work, supported by a 
skeleton crew of supervision and technical staff. 
 
65 Ferguson employees worked from home throughout the lockdown and, given the 
constraints, good progress was made on design, planning and other areas. The 
Design of the vessels reached a critical phase, requiring concentrated engineering 
effort to approve final designs. At the time with no immediate prospect of returning 
the engineers to their offices this had a direct impact on the timetable. 
 
Overall, by August 2020 the COVID lockdown had left the yard closed for 3 months 
and on severely restricted working for at least 3 further months.   
 
The Turnaround Director therefore updated the programme for the vessels to the 
following: 
 
Vessel 801 delivery range – April 2022 to June 2022 
Vessel 802 delivery range – December 2022 to February 2023 
 
On 24 June 2021 Ferguson Marine submitted a report to the Scottish Parliament’s 
Net Zero, Energy and Transport Committee as part of regular quarterly updates on 
progress as requested by the committee in their report on ferry procurement.  The 
report detailed the impact that COVID-19 and shortages of local skilled labour has 
had on delivery schedules and pandemic-related costs.  This report was the second 
update to the programme to deliver Vessels 801 & 802 and should be considered 
alongside the previous reports described above. 
 
The issues above at the time of writing created a total 15-week delay in the 
construction of both vessels.   
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As a result, the Turnaround Director updated the programme for the vessels to the 
following: 
 
Vessel 801 delivery range – July 2022 and September 2022 
Vessel 802 delivery range – April 2023 and July 2023. 
 
At the time of writing the June 2021 report, the COVID-19 pandemic caused six 
months of disruption in 2020 and productivity continued to be impacted due to a 
further shutdown in January 2021 and the introduction of additional COVID-19 safety 
measures.  The timeline impact of ongoing disruption was calculated at the time as 
seven weeks, with additional costs of £1 million, which reflects the update given to 
parliament in March 2021.  It brought the total COVID-19 costs to £4.3 million, 
which is treated as an exceptional item and does not affect the overall project 
budget. 
 
On 23 March 2022 the FMPG CEO wrote to the Net Zero, Energy and Transport 
Committee to update them on the further analysis undertaken in relation the legacy 
cabling issue and to provide an updated programme and costs to complete the 
vessels. 
 
The updated the programme for the vessels is the following: 
 
Vessel 801 delivery range – March 2023 and May 2023 
Vessel 802 delivery range – October 2023 and December 2023. 
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ANNEX D 
Vessel Programme & MI Data 
 
Differences in 801 and 802 programmes 
The CEO will have the Senior Management team available to talk through the 
differences in the programmes after you have seen the visible differences during the 
yard tour.   
 
801 is 5 years since keel laid, it has been built out of sequence, with the CEO 
referring to it as a refit project more than a new build.  802 has also been assembled 
– structural blocks - in a sequence that didn’t reflect good shipbuilding practice, 
however it is currently a relatively ‘empty’ steel hull and with good drawings and 
better planning.  The CEO believes the 802 programme can now run in a more 
conventional shipbuilding way. 
 
Areas of programme risk 
The Senior Management team will talk through the areas of risk in the programmes – 
e.g. level of integrity of design info needed to build 802 better than 801 and 
resourcing challenges. 
 
Management challenges and current plans 
The CEO can cover the top down view on this in the 10 minute one to one chat. 
 
Financial Assurance 
 
Headlines  
 

• Revised schedule submitted to Parliament has been developed with support 
from CMAL who have provided assurance that the revised dates are 
achievable. 

• Work is underway to provide assurance on the additional identified costs and 
provide assurance on the revised cost to complete. 

• The yard itself is still in the process of getting its own assurance on the new 
numbers, so it is unrealistic to expect SG to have this before they do. 
 

There is still information outstanding and further work to be done around the 
materials and labour profile of workers/subcontractors. Work is underway to assess 
the appropriateness of the assumptions underpinning the labour and material 
profiles, including the norm performance assumed in the new cost estimate vs the 
norm performance achieved to date.  
 
A key element that officials don’t yet have is a profile of costs between now and 
delivery of 801/802 and how this ties to key milestones and the programme for 
delivery. This will be key for SG (and FMPG) to track progress of the vessels to 
ensure we are able to identify and highlight slippage and potential cost over-runs 
early. [REDACTED]



11 
 

At this stage we are not able to provide sufficient assurance and confidence in the 
revised cost estimate. This assurance will take time as we assess the underlying 
assumptions underpinning the revised cost estimate with the yard’s finance and 
project team. Officials do have the buy in from senior Ferguson Marine management, 
including  CFO, George Crookston, and CEO David T, and (CMAL 
Secondee). This buy-in will be critical in providing the Scottish Government with a 
level of assurance on the revised cost. Officials will continue to push forward with 
this over the course of the next few weeks. 
 
 

[REDACTED]
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ANNEX E 
Future Work & Pathway to Productivity 
 
Top Lines 
 
Future of the yard 
 

• No decisions have been made regarding the future of the yard.  This will 
depend upon a number of factors, including how its future order book evolves. 

• We know the yard are actively pursuing opportunities for future vessel 
contracts.  Decision on which vessel opportunities to pursue are for the 
Ferguson Marine management and board of directors. 

 
Direct Award 
 

• 

• Direct award of contracts is only possible in strictly limited circumstances 
under public procurement rules. Breaching these rules could lead to a legal 
challenge costing the taxpayer and causing delay.  

• We will consider future contracts from public agencies on a case-by-case 
basis and whether any might be legally open to direct awards. 

 
Pathway to Productivity 
 

• SG is committed to supporting the development of a business case but we 
have to make sure any request for funding is backed by robust independent 
evidence.  

• We appreciate the urgency of this work and share the frustration in its delay.  I 
am assured by my officials that procurement and legal colleagues understand 
this urgency.  

• 

• [if pressed on the CEO’s view that we need funding agreed in the next 8 
weeks] Realistically, this work won’t be completed to meet your desired 
timescales but officials will work with you to ensure we are well placed to 
anticipate the key findings of the independent advice and consider the 
subsequent funding request as quickly as possible. 

 
Future Work Opportunities 

[REDACTED]

[REDACTED]

[REDACTED]
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Future Public Sector Orders 
 
Ferguson Marine will be able to bid for both major and small vessels in the coming 
years, including those delivered through the £580 million ferry investment 
programme announced in 2021. This will include up to seven new ships under phase 
one of the Small Vessel Replacement Programme. These vessels are expected to 
be within the target specification of Ferguson Marine but the timeline for their 
procurement is uncertain.  
 
Capital Investment/Pathway to Productivity 
 
Ferguson Marine have been clear for some time that in order to improve 
competitiveness and to deliver current contracts in the short term there is a need for 
capital investment in the yard. 
 
Recently there has been the ‘pathway to productivity’ conversations where we 
agreed with the yard that FMI (marine engineering consultants who completed a 
benchmarking exercise in late 2020/early 2021) would be in a strong position to 
provide the necessary assessment of measures to improve the yard. 
 
This work would ascertain the speed, cost, and efficiency improvements needed in 
order to make the yard competitive and efficient both for future contracts or in the 
interim to successfully deliver

[REDACTED]

[REDACTED]

[REDACTED]
[REDACTED]

[REDACTED]

[REDACTED]
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[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]
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[REDACTED]

[REDACTED]

[REDACTED]
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Annex F 
 
Risk Assessment 

 
 
 

 
 

[REDACTED]

[REDACTED]



FERGUSON MARINE– NOTE OF MEETING – 30 MAY 2022 
 
Participants 
Cabinet Secretary for Finance and Economy  
Minister for Business, Trade Tourism and Enterprise 
David Tydeman        CEO FMPG 
Louise Macdonald    DG Economy, Scottish Government 
Mo Rooney               DD SCID, Scottish Government 
[REDACTED]           Scottish Government 
[REDACTED]           Scottish Government 
[REDACTED]           Scottish Government 
Leanne Dobson 
[REDACTED]           Scottish Government  

 
Joined call at 11:03 
 
Mr Tydeman expressed concern around accepting figures without validation. 
 
Ms Forbes shared his concern and noted that the assurance figures were required 
by the end of June. Looking to learn if there were any obvious mitigations available.  
 
Mr Tydeman explained the costs for 801 were mainly due to contractor and 
essential equipment costs. Overheads and direct labour costs were under tight 
control. 
He suggested, due to the new rebuild strategy, the two vessels should be 
disconnected. He also indicated that reduction of certain roles had been identified as 
a means to reduce costs without affecting the work of the yard. 
 
Ms Forbes asked Mr Tydeman to work with the team in this connection and asked 
for an update on contractors. 
 
Mr Tydeman  apologised for an error in the March figures and indicated there were 
issues he was looking to resolve. He advised there was an undertaking to the Board 
to provide a list of the key contractors and the quantum involved. 
 
Ms Forbes asked about budget as she was not in a position to agree to increased 
costs. 
 
Mr Tydeman expressed tentative optimism around vessel 802 but wanted to validate 
the figures. He hoped by tomorrow (31 May) to scope out the 20 items that make up 
the budget. Design review and changing policy with vessel 802 hoped to enable a 
targeted agreed budget. 
 
Ms Forbes asked if he had any concerns about the timetable previously mentioned. 
 
Mr Tydeman confirmed he didn’t have concerns of a timetable of Spring 2023. He 
advised good progress was being made and the mechanical team was confident in 
the components. 
 
Ms Forbes asked the if there were issues with new employees settling in. 



 
Mr Tydeman expressed that the new Supply Chain Director had overseen 
considerable improvements at less cost and there was a good relationship with the 
shop steward 
 
Ms Rooney flagged the change in the Engineering Director. 
 
Mr Tydeman reassured the transition to the new Engineering Director had been 
good and there were no issues internally. 
 
Mr McKee asked if the concerns regarding the contractors were due to extra claims 
on hourly rates. 
 
Mr Tydeman indicated this was the case with some of the contractors.  
 
Mr McKee asked about disposing of the Planning Team. 
 
Mr Tydeman advised there were ongoing issues and a number of supervisors had 
returned to “the tools”. He also indicated issues had been identified at managerial 
level. 
 
Ms Forbes noted that the Report had identified several issues. 
 
Mr Tydeman believed the two new Non- Executive Directors would bring additional 
strengths to the Board on both the legal and ship building side. 
 
Ms Forbes asked about relations with other shipbuilders regarding innovation and 
collaboration. 
 
Mr Tydeman [REDACTED]  
 
Mr McKee asked about wider engagement for future work. 
 
Mr Tydeman felt this was an area that could be discussed more thoroughly at a 
different time. 
 
Ms Rooney advised that officials had been invited back to PAC on 9 June 2022. 
 
Ms Forbes closed by thanking everyone for attending. 
 
 
 
 
 



From: [REDACTED] 
Sent: Friday, 27 May 2022 12:08 
To: [REDACTED]@gov.scot>;[REDACTED]<[REDACTED]@gov.scot> 
Cc: [REDACTED]<[REDACTED]@gov.scot> 
Subject: RE: Cab Sec Monthly Call with DT - Monday 11am 

 
Thanks [REDACTED]. 
 
It could be an interesting call as DT’s latest monthly update alludes to the costs 
rising. 
 
[REDACTED] and likely me will also be on the call. 
 
[REDACTED] 
 
From: [REDACTED]@gov.scot>  
Sent: Friday, 27 May 2022 12:06 
To: 
[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACTED]@gov.scot> 
Cc: [REDACTED] <[REDACTED]@gov.scot> 
Subject: RE: Cab Sec Monthly Call with DT - Monday 11am 

 
Hi 
 
I have capacity if no one else does. 
 
[REDACTED] 
 
From:[REDACTED]@gov.scot>  
Sent: 27 May 2022 12:05 
To:[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACTED]@gov.sc
ot> 
Cc:[REDACTED]<[REDACTED]@gov.scot>;[REDACTED]<[REDACTED]@gov.sc
ot> 
Subject: Cab Sec Monthly Call with DT - Monday 11am 
 
Afternoon, 
 
Does anyone have scope to sit on the call Monday morning and take a high level 
note? 
 
Example from previous meetings can be found here - SCID - Ferguson Marine - 
Briefing for meeting with CEO and Chair - 17 May 2022 (A37963278) 
 
Thanks 
 
[REDACTED] 
 
[REDACTED]| Strategic Commercial Interventions Division | Scottish 
Government 



Scottish Government | 4th Floor | 5 Atlantic Quay | 150 Broomielaw | Glasgow | G2 
8LU 

: [REDACTED]@gov.scot : Tel: 0131 2[REDACTED] | 07[REDACTED]  

I am working from home, contactable by email, on my mobile, and by MS Teams. 
 
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: Thursday, 26 May 2022 19:45 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; Minister 
for Business, Trade, Tourism & Enterprise <MinisterBTTE@gov.scot>; John-Paul 
Marks <John-Paul.Marks@gov.scot> 
Cc: [REDACTED]@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot>; 
[REDACTED] <[REDACTED]@gov.scot>; Aitken R (Reuben) 
<Reuben.Aitken@gov.scot>; [REDACTED] <[REDACTED]@fergusonmarine.com>; 
[REDACTED]@fergusonmarine.com> 
Subject: RE: FMPG monthly update, April 22 

 
Dear all 
 
Herewith my second monthly report, dated tomorrow 
 
Apologies I have failed on the financial assurance and metrics promises. I will solve 
this in the coming weeks 
 
Headcount and % WIP numbers have remained fairly steady since my last report. 
Sickness levels remain unacceptably high. 
 
[REDACTED], please copy to the board members 
 
Sincerely 
 
David 
 
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: Thursday, 26 May 2022 17:21 
To: [REDACTED]@gov.scot> 
Subject: Re: Monthly Report and Financial Assurance Paper 
 
Will do 

Sent from my iPhone 
 

On 26 May 2022, at 16:42, [REDACTED]@gov.scot wrote: 

  
Hi David, 
  
I understand from Mo that you plan to submit a Financial Assurance paper/monthly 
report tomorrow that will be used in your catch up with Ms Forbes Monday. 
  



Can I ask that you copy me in on this please as Mo and [REDACTED] are on annual 
leave. 
  
Thanks 
 
[REDACTED]  
 
[REDACTED]| Strategic Commercial Interventions Division | Scottish 
Government 
Scottish Government | 4th Floor | 5 Atlantic Quay | 150 Broomielaw | Glasgow | G2 
8LU 
: [REDACTED]@gov.scot : Tel: 0131 2[REDACTED] | 07[REDACTED]  
I am working from home, contactable by email, on my mobile, and by MS Teams. 

  



From: Rooney M (Maureen) <Maureen.Rooney@gov.scot>  
Sent: Wednesday, 22 June 2022 18:41 
To: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>; Director for Covid 
Business Resilience and Support <DirectorCOBRAS@gov.scot> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: Urgent - Briefing for Cab Sec call with FMPG tomorrow 

 
For collective awareness, I made some adjustments and [REDACTED] has issued 
to private office. 
 
Mo Rooney (she/her) 
Deputy Director, Strategic Commercial Interventions Division 
Scottish Government 
4th floor, Atlantic Quay 
150 Broomielaw, Glasgow 
01382 9[REDACTED] / 07[REDACTED] 
 
I am working from home, contactable by email, on my mobile, and on Teams.   
 
From: [REDACTED]@gov.scot>  
Sent: 22 June 2022 16:45 
To: [REDACTED]@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot>; 
Director for Covid Business Resilience and Support <DirectorCOBRAS@gov.scot> 
Cc: [REDACTED]@gov.scot>; [REDACTED]@gov.scot> 
Subject: RE: Urgent - Briefing for Cab Sec call with FMPG tomorrow 

 
Copying to Reuben in Mo’s absence 
 

From: [REDACTED]@gov.scot>  
Sent: 22 June 2022 16:25 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Cc: [REDACTED]@gov.scot>; [REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: Urgent - Briefing for Cab Sec call with FMPG tomorrow 
Importance: High 

 
Mo, 
 
With thanks to [REDACTED] for adding substantial background on the financial 
assurance position.  I would be grateful if you could review the content before it is 
sent to Private Office. 
 
SCID - Ferguson Marine - Draft Briefing for meeting with CEO and Chair - 21 June 
2022 (A38587633) 
 
I’ll be logging off around 6pm.  If you’re not able to review before then, could you 
please send the briefing on this evening? 
 
Thanks 
 
[REDACTED] 



[REDACTED] | Strategic Commercial Interventions Division | Scottish 
Government 
Scottish Government | 4th Floor | 5 Atlantic Quay | 150 Broomielaw | Glasgow | G2 
8LU 

: [REDACTED]@gov.scot : Tel: 0131 2[REDACTED] | 07[REDACTED] 

I am working from home, contactable by email, on my mobile, and by MS Teams. 
 
From: [REDACTED]  
Sent: Friday, 24 June 2022 14:15 
To: [REDACTED]@gov.scot> 
Subject: RE: Note on meeting 23 March 

 
[REDACTED] 
Thanks, looks good.  I have tracked a few minor changes. 
 
I’d pass this to Mo and highlight that Louise is looking to be sent it also.  Not sure if 
she wants to see if before it goes to Cab Sec for approval. 
 
Thanks 
 
[REDACTED] 
 
From: [REDACTED]@gov.scot>  
Sent: Friday, 24 June 2022 13:48 
To: [REDACTED]@gov.scot> 
Subject: Note on meeting 23 March 

 
[REDACTED] 
 
As discussed find draft note on meeting yesterday. 
 
SCID - Ferguson Marine - Note on meeting with FMPG CEO and Chair - 23 March 
2022 details - Objective ECM (scotland.gov.uk) 
 
Best, 
[REDACTED] 
 
[REDACTED] | Finance and Business Support Officer 
Strategic Commercial Interventions Division  
Scottish Government 
 

E: [REDACTED]@gov.scot  
From: [REDACTED]  
Sent: Wednesday, 22 June 2022 17:52 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; Rooney 
M (Maureen) <Maureen.Rooney@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; Director for Covid Business 
Resilience and Support <DirectorCOBRAS@gov.scot>; [REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot>; [REDACTED]@gov.scot>; 



[REDACTED]@gov.scot>; [REDACTED]@gov.scot> 
Subject: RE: 10:00 - 10:30 Meeting: Fergusons Marine 

 
Hi [REDACTED], 
 
Sorry the delay, I attach the briefing for tomorrows call with Fergusons. 
 
Thanks 
 
[REDACTED] 
 
From: [REDACTED]  
Sent: Wednesday, 22 June 2022 16:32 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; Rooney 
M (Maureen) <Maureen.Rooney@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; Director for Covid Business 
Resilience and Support <DirectorCOBRAS@gov.scot>; [REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: 10:00 - 10:30 Meeting: Fergusons Marine 

 
Afternoon [REDACTED], 
 
Apologies for the delay.  We’ll get something over to you later on today, we’re 
finalising some material. 
 
Thanks 
 
[REDACTED] 
 
From: [REDACTED]@gov.scot> On Behalf Of Cabinet Secretary for Finance and 
Economy 
Sent: Wednesday, 22 June 2022 16:20 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; 
Director for Covid Business Resilience and Support <DirectorCOBRAS@gov.scot>; 
[REDACTED] [REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>; Cabinet Secretary for 
Finance and Economy <CabSecFE@gov.scot> 
Subject: 10:00 - 10:30 Meeting: Fergusons Marine 

 
Good afternoon all, 
 
Grateful if any papers or briefing for the Fergusons Call tomorrow can please be sent 
on to PO. 
 
Many thanks, 
 
[REDACTED] (he/him) 
Assistant Private Secretary (Diary) to Cabinet Secretary for Finance and Economy – 
Kate Forbes 



The Scottish Government | St Andrew’s House, Regent Road, Edinburgh, EH1 3DG  
 
E: CabSecFE@gov.scot 
 

 
 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a 

Minister relating to a decision, request or comment made by a Minister, or a note of a Ministerial 

meeting, must be filed appropriately by the recipient.  Private Offices do not keep official records of 

such e-mails or attachments.  

 

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 

Lobbying (Scotland) Act 2016.  See www.lobbying.scot 

 

 
-----Original Appointment----- 
From: [REDACTED] On Behalf Of Cabinet Secretary for Finance and Economy 
Sent: 24 January 2022 16:13 
To: Cabinet Secretary for Finance and Economy; Kate Forbes MSP 
(kate.forbes.msp@parliament.scot); Rooney M (Maureen); [REDACTED] 
[REDACTED] Director for Covid Business Resilience and Support; [REDACTED] 
Cc: david.tydeman@fergusonmarine.com; [REDACTED]; [REDACTED]; 
[REDACTED] 
Subject: 10:00 - 10:30 Meeting: Fergusons Marine 
When: 23 June 2022 10:00-10:30 (UTC+00:00) Dublin, Edinburgh, Lisbon, London. 
Where: MS Teams 

 
Hi, 
 
Setting up this regular Ferguson Marine meeting for every 6 weeks. This invite runs 
up to Summer Recess. 
 
Please find the Microsoft Teams link for this meeting noted below. 
 
Thanks, 
[REDACTED]  
 
From: [REDACTED]  
Sent: Wednesday, 22 June 2022 10:56 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Cc: 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[RE
DACTED]@gov.scot> 
Subject: RE: 23 June - Cab Call Briefing 
Importance: High 

 
[REDACTED], 
 
Noting Mo and [REDACTED] have out of offices on. 



Can you advise on wording to include regarding financial assurance for the briefing? 

Thanks 

[REDACTED] 
From: Rooney M (Maureen) <Maureen.Rooney@gov.scot>  
Sent: Tuesday, 21 June 2022 08:50 
To: [REDACTED]@gov.scot> 
Cc: 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[RE
DACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: 23 June - Cab Call Briefing 

[REDACTED], 

[REDACTED] and [REDACTED]are meeting the yard today so we should have 
clearer picture thereafter. 

Mo. 

Mo Rooney (she/her) 

Deputy Director, Strategic Commercial Interventions Division 
Scottish Government 
4th floor, Atlantic Quay 
150 Broomielaw, Glasgow 
01382 9[REDACTED] / 07[REDACTED] 
I am working from home, contactable by email, on my mobile, and on Teams. 

From: [REDACTED]@gov.scot>  
Sent: 20 June 2022 14:54 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: 23 June - Cab Call Briefing 

Hi Mo, 

I attach a draft briefing pack for Thursday’s call with DT and Robert.  

SCID - Ferguson Marine - Draft Briefing for meeting with CEO and Chair - 21 June 
2022 (A38587633) 

The financial assurance section has yet to be updated.  I understand conversations 
are ongoing around this - grateful for a steer on what to include.  Ideally I would like 
to send the briefing to PO by 10am Wednesday morning. 

Thanks 

[REDACTED] 



[REDACTED] | Strategic Commercial Interventions Division | Scottish 
Government 
Scottish Government | 4th Floor | 5 Atlantic Quay | 150 Broomielaw | Glasgow | G2 
8LU 

: [REDACTED]@gov.scot : Tel: 0131 2[REDACTED] | 07[REDACTED]

I am working from home, contactable by email, on my mobile, and by MS Teams. 

From: [REDACTED]  
Sent: Friday, 17 June 2022 13:48 
To: David Tydeman <david.tydeman@fergusonmarine.com> 
Cc: Robert Mackenzie <[REDACTED]@fergusonmarine.com>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; 
Rooney M (Maureen) <Maureen.Rooney@gov.scot> 
Subject: RE: Agenda for meeting with Ms Forbes - 21 June 

Hi David, 

This meeting has been moved today from what I can see.  It is now scheduled for 
1030-1100 on Thursday 23 June. 

Thanks 

[REDACTED] 

From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: Friday, 17 June 2022 13:23 
To: [REDACTED]@gov.scot> 
Cc: Robert Mackenzie <[REDACTED]@fergusonmarine.com>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: Agenda for meeting with Ms Forbes - 21 June 

What time is this call please - it has vanished from my calendar? 

From: [REDACTED]@gov.scot <[REDACTED]@gov.scot>  
Sent: 14 June 2022 15:37 
To: David Tydeman <david.tydeman@fergusonmarine.com>; 
Robert Mackenzie<[REDACTED]@fergusonmarine.com> 
Cc: [REDACTED]@gov.scot; [REDACTED]@gov.scot; [REDACTED]@gov.scot 
Subject: Agenda for meeting with Ms Forbes - 21 June 

Afternoon, 

We propose the agenda below for next week’s call.  Any additions or amendments, 
please let me know. 

Agenda 

• Financial Assurance



• June Update to Parliament’s NZET Committee

• Recent Staff Changes

• General Progress

• Future Work and Pathway to Productivity

• AOB

Thanks 

[REDACTED] 

[REDACTED] | Strategic Commercial Interventions Division | Scottish 
Government 
Scottish Government | 4th Floor | 5 Atlantic Quay | 150 Broomielaw | Glasgow | G2 
8LU 

: [REDACTED]@gov.scot : Tel: 0131 2[REDACTED] | 07[REDACTED]

I am working from home, contactable by email, on my mobile, and by MS Teams. 

From: [REDACTED]  
Sent: Wednesday, 15 June 2022 16:07 
To: [REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot> 
Subject: Cab Sec Call with DT and Chair - Briefing 

[REDACTED], 

The next Cab Sec call with the yard is in the diary for 21 June.  Financial Assurance 
will likely be the main topic of discussion. 

For the briefing, could you give me the latest position and some probing lines for Cab 
Sec to deploy please?  I’ve got an early draft sitting on objective with some previous 
Financial Assurance text in there. 

SCID - Ferguson Marine - Draft Briefing for meeting with CEO and Chair - 21 June 
2022 (A38587633) 

Appreciate there is a finance meeting in diary Friday afternoon where things may 
become clearer.  PO are looking for me to send the briefing up by 4pm Friday, 
however I can likely push this to Monday morning. 

Thanks 

[REDACTED] 
[REDACTED] | Strategic Commercial Interventions Division | Scottish 
Government 
Scottish Government | 4th Floor | 5 Atlantic Quay | 150 Broomielaw | Glasgow | G2 
8LU 

: [REDACTED]@gov.scot : Tel: 0131 2[REDACTED]| 07[REDACTED]

I am working from home, contactable by email, on my mobile, and by MS Teams. 



From: [REDACTED]  
Sent: Friday, 17 June 2022 12:34 
To: [REDACTED]@gov.scot>; [REDACTED]<[REDACTED]@gov.scot>; 
[REDACTED]@gov.scot> 
Subject: RE: 15:30 - 16:00 Meeting: Fergusons Marine Briefing  
 
[REDACTED], 
 
The next 6 weekly meeting has been moved to 23 June.  From your calendar it look 
like you may be in that day, if you’d like to observe? 
 
Thanks 
 
[REDACTED] 
 
From: [REDACTED]@gov.scot>  
Sent: Monday, 16 May 2022 15:48 
To: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: 15:30 - 16:00 Meeting: Fergusons Marine Briefing  
 
Hi [REDACTED], 
 
I’m off Tuesday-Thursday then then 30 May to 3 June as well. 
 
Cheers 
 
[REDACTED] 
 
From: [REDACTED]@gov.scot>  
Sent: 16 May 2022 15:40 
To: [REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot> 
Subject: RE: 15:30 - 16:00 Meeting: Fergusons Marine Briefing  
 
[REDACTED], 
 
The next monthly call between DT and Cab Sec is on 30 May if suitable? 
 
Will also keep [REDACTED] in mind for any ad hoc calls that arise.  There could be 
some this week around the potential DFM statement on Wednesday. 
 
Thanks 
 
[REDACTED] 
 
From: [REDACTED]@gov.scot>  
Sent: Monday, 16 May 2022 15:37 
To: [REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot> 
Subject: RE: 15:30 - 16:00 Meeting: Fergusons Marine Briefing  



 
Hi both 
 
Just a quick request that you invite [REDACTED] along as an observer to the next 
Ministerial meeting that presents itself, noting that he hasn’t yet the opportunity to do 
so.   
 
[REDACTED] is on leave tomorrow so the 6 weekly won’t work on this occasion. 
 
Thanks 
[REDACTED]  
 
From: [REDACTED]@gov.scot>  
Sent: 16 May 2022 15:31 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; 
Director for Covid Business Resilience and Support <DirectorCOBRAS@gov.scot>; 
Rooney M (Maureen) <Maureen.Rooney@gov.scot>; 
[REDACTED]<[REDACTED]@gov.scot> 
Subject: 15:30 - 16:00 Meeting: Fergusons Marine Briefing  
 
Afternoon, 
 
Please find a briefing attached for the 6 weekly meeting between Ms Forbes, and the 
FMPG CEO and Chair scheduled 17 May – 15:30-16:00 
 
Please let me know if further information is required ahead of the meeting. 
 
Best, 
[REDACTED] 
 
[REDACTED] | Finance and Business Support Officer 
Strategic Commercial Interventions Division  
Scottish Government 
 

E: [REDACTED]@gov.scot  
 
From: [REDACTED]  
Sent: Friday, 17 June 2022 12:32 
To: [REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot> 
Subject: RE: 6 Weekly Contribution 

 
Thank you both! 
 
From: [REDACTED]@gov.scot>  
Sent: Thursday, 16 June 2022 15:58 
To: [REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot> 
Subject: 6 Weekly Contribution 



 
Hi [REDACTED], 
 
Please see attached briefing for the 6 weekly. 
 
Cheers 
 
[REDACTED]  
 
[REDACTED](He/Him)  |  Policy Officer  |  Strategic Commercial Interventions 
Division  |  Scottish Government  |  5 Atlantic Quay  |  Glasgow  |  G2 
8LU  |  [REDACTED]@gov.scot 

I am working from home and can be reached via email and Microsoft teams 
 

  



 
 
From: [REDACTED]  
Sent: Friday, 17 June 2022 09:51 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; [REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: RE: Cab Sec/yard on 21 June 

 
Copying [REDACTED] for information. 
 
From: Rooney M (Maureen) <Maureen.Rooney@gov.scot>  
Sent: Thursday, 16 June 2022 20:38 
To: [REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: Cab Sec/yard on 21 June 

 
For awareness, this will be moving to slightly later in the week. 
 
Mo. 
 
Mo Rooney (she/her) 

Deputy Director, Strategic Commercial Interventions Division 
Scottish Government 
4th floor, Atlantic Quay 
150 Broomielaw, Glasgow 
01382 9[REDACTED]/ 07[REDACTED] 
 
I am working from home, contactable by email, on my mobile, and on Teams.   
 
From: [REDACTED]@gov.scot>  
Sent: Friday, 24 June 2022 15:43 
To: Aitken R (Reuben) <Reuben.Aitken@gov.scot>; Director for Covid Business 
Resilience and Support <DirectorCOBRAS@gov.scot> 
Cc: [REDACTED]@gov.scot>;[REDACTED]@gov.scot>; Rooney M (Maureen) 
<Maureen.Rooney@gov.scot>; [REDACTED]@gov.scot> 
Subject: Note of Ms Forbes meeting FMPG 

 
Hi Reuben, 
 
Find note of Ms Forbes meeting with the FMPG CEO and Chair from yesterday. In 
Mo’s absence are you able to approve this note. DG Economy office have been in 
touch asking if we can share the note with Louise today. 
 
Please let me know if any changes are required. 
 
Thanks, 
[REDACTED] 
 
[REDACTED] | Finance and Business Support Officer 
Strategic Commercial Interventions Division  



Scottish Government 
 

E: [REDACTED]@gov.scot  
 
 
From: [REDACTED]@gov.scot>  
Sent: Friday, 24 June 2022 17:39 
To: DG Economy <DGEconomy@gov.scot> 
Cc: [REDACTED]@gov.scot>;>; Rooney M (Maureen) 
<Maureen.Rooney@gov.scot>; Aitken R (Reuben) 
<Reuben.Aitken@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Subject: Ferguson Marine: Note of the meeting between Ms Forbes and the FMPG 
CEO and Chair. 
 
Hi, 
 
As requested find note of the meeting between Ms Forbes and the FMPG CEO and 
Chair. 
 
Best, 
[REDACTED]  
 
[REDACTED] | Finance and Business Support Officer 
Strategic Commercial Interventions Division  
Scottish Government 
 

E: [REDACTED]@gov.scot  
 

 
 



 

What 6-weekly meeting with David Tydeman, CEO of Ferguson 
Marine and Robert Mackenzie, Interim Chair of the Ferguson 
Marine Board of Directors. 
 
 

Where MS Teams – Join on your computer or mobile app  
Click here to join the meeting  
Or call in (audio only)  
+44 [REDACTED] United Kingdom, Edinburgh  
Phone Conference ID: [REDACTED] 
Find a local number | Reset PIN  
SCOTS Connect  
Learn More | Help | Meeting options  
 

When Thursday, 23 June 2022 
10:00-10:30 

Key Message(s) Reaffirm Scottish Government’s commitment to the vessels, 
the workforce and the yard, and your expectation of delivery 
within budget. 
 

Who David Tydeman, CEO of Ferguson Marine  
Robert Mackenzie, Interim Chair of the Ferguson Marine 
Board of Directors 
 

Why This is a continuation of the 6-weekly meetings with the CEO 
and Chair. The purpose of the meeting is to discuss the 
turnaround of the yard and progress against delivery of 801 
and 802. 

Supporting 
official  

Mo Rooney – Strategic Industrial Assets  
Tel: 07[REDACTED] 
[REDACTED]– Strategic Industrial Assets 
Tel: 07[REDACTED]    
[REDACTED] – Strategic Industrial Assets 
 

Briefing 
contents 

Annex A: Agenda 
Annex B: Background Briefing 
Annex C: Cost and Schedule Background 
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ANNEX A 
 
Agenda 

 
• Financial Assurance / update to Parliament 

 
- I’m aware that the Board is concerned that there may be a significant 
increase in costs associated with the build of the vessels.   
 
- To be very clear, there is no blank cheque for delivery of these ferries, 
and I expect you to work within your budget.  As a Board, I expect you 
to be considering all possible options to manage within your allocated 
budget.   
 
- An increase to the budget should not be the default option.  I will want 
to understand what you can achieve within your current budget and 
why you can’t achieve what you previously committed to deliver. 
 
- As great a degree of certainty as possible in your numbers is very 
important. 
 
- With regards to 801, there is a significant increase in manhours from 
the March 2022 update to the May 2022 update based on initial 
workings provided – does this change your confidence in the schedule 
for delivery of 801? 
 
- With regards to 802, I note there is significant risk around the labour 
and sub-contractor costs. What confidence do we have in the 
delivery schedule for 802 if the financial assurance process is at an 
immature stage? 

 
• Recent Staff Changes 

 

• General Progress 
 

• Future Work 
 
- The First Minister has requested advice on potential options for the 
yard’s future.  As part of this, I understand that officials are engaging 
with the yard to understand the resource profile as work on 801 and 
802 tapers off.  
 

• Pathway to productivity and capital investment 
 
- We recognise the importance of this report. SG is commissioning it 
directly, under open competition. 
 
- We anticipate the contract to be awarded by mid July 2022. The 
report should be finished in October 2022. 
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- We will need the yard’s access and expertise to support this work 
and turn the outcomes of the report into a business case that Ministers 
can consider in the context of wider capital expenditure pressures. 
 

• AOB 
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ANNEX B 
 

Background Briefing 
 
Financial Assurance 
 
Headlines  

 
• Ferguson Marine are working on a revised cost estimate for the programme to 

deliver 801 and 802. The yard has separated the two vessels in its internal 
reporting and is treating these as separate programmes at this stage. 

 
• We have not yet been formally provided with an updated schedule and cost. 

However, we understand from workings and conversations with FMPG Senior 
Management that they expect significant cost increases.  
 

• The yard has undertaken a detailed assurance exercise in respect of 801 and 
work to date suggests the revised costs for this vessel will increase from £59 
million to £79 million. There may be small deductions against this however we 
expect an overall potential increase in the region of £18-20 million to be notified 
to us by the Board when the yard have full confidence and the Board have 
approved. 
 

• The assurance work on 802 has not made significant progress and is still at an 
immature stage. It is anticipated that this work will take several weeks, if not 
months. The indications to date suggest that this will increase once the 
assurance work is complete. 
 

• Work is underway to scrutinise the additional costs currently identified and this 
scope of work will be extended to cover any additional increases notified to us 
in the coming days.  Officials do not currently have confidence that these 
numbers will not again shift in the coming days. 
 

• We propose in your lines to take above that this meeting (23/6/22) with the 
Chair and CEO be used as an opportunity to reinforce the need for delivery 
within budget and the expectation that the Board will consider all options to do 
so. 
 

801 
 
The yard has undertaken an extensive assurance exercise in respect of the cost 
estimate for delivering 801. This has included a detailed review of labour manhours, 
sub-contractor costs and overheads. The result of this assurance process is expected 
to be an increase in the cost of delivering the vessel, increasing from £59 million in 
March 2022 to £79 million in May 2022. The increase in cost of c£20 million can be 
summarised as: 

 
• Correcting misstated actual costs up to March 2022 - £7 million 

• Error in the March 2022 costs to complete spreadsheet - £3 million 
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• Additional costs to complete resulting from assurance exercise - £10 million 
(£8m subcontractors, £2 million Labour/Overheads) 
 

The estimated cost to complete 801 from 1 June 2022 is £19 million. There is still risk 
in these numbers, specifically around engineering change and management of sub-
contractors, however the yard has significantly greater assurance than it previously 
did. The yard and CMAL remain confident in the schedule for delivery of the vessel. 
 
802 
 
FMPG do not have assurance over the total cost to complete 802. The assurance work 
will take a number of weeks or months to obtain the same level of assurance to 801. 
 
Assurance work is ongoing. The cost to complete 802 as stated in the March 2022 
update was £36 million and this remains the estimated cost to complete. 
 
Early work indicates there is significant risk that these costs will increase by a 
significant amount. There is considerable risk in the direct labour and sub-contractor 
cost lines. 
 
There is also a risk that if no other work is secured all of the yard’s overheads would 
be allocated to 802 which could push the ‘programme cost’ for 802 up significantly.  
 
The yard remain confident in the schedule for delivery of the vessel, however the lack 
of assurance over labour hours and sub-contract scope of works would challenge this 
confidence. 
 
We are unable to offer any assurance over the costs of 802 at this stage, given the 
relatively immature stage of the yard’s own assurance process. 
 
 
Future Work Opportunities 
 
[REDACTED] 
 
[REDACTED] 
 
[REDACTED] 
 
[REDACTED] 
 
[REDACTED] 
 
[REDACTED] 
 
[REDACTED] 
 
[REDACTED]  
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Capital Investment and Efficiency Work 
 
[REDACTED] 
 
[REDACTED] 
 
The invitation to tender for the productivity review issued on 30 May 2022. The 
deadline for bids is 21 June 2022. We expect to award a contract by mid-July and for 
the work to conclude by the end of October. 
 

 
 
 
 
 
 
 

 
Future options for the yard 

 
Staff Changes 

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]
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[REDACTED]

[REDACTED]
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Ferguson Marine closed for the lockdown on 24 March 2020 and remained closed until 
early June when, in line with Scottish Government guidelines and in close 
collaboration with the workforce, limited outdoor working was resumed under a pilot 
project to restart work at the yard.  This pilot allowed around 10% of yard workers to 
return to work with the level gradually increased through July.  In August, 
approximately 50% of the yard  workers have returned to work, supported by a 
skeleton crew of supervision and technical staff. 
 
65 Ferguson employees worked from home throughout the lockdown and, given the 
constraints, good progress was made on design, planning and other areas. The 
Design of the vessels reached a critical phase, requiring concentrated engineering 
effort to approve final designs. At the time with no immediate prospect of returning the 
engineers to their offices this had a direct impact on the timetable. 
 
Overall, by August 2020 the COVID lockdown had left the yard closed for 3 months 
and on severely restricted working for at least 3 further months.   
 
The Turnaround Director therefore updated the programme for the vessels to the 
following: 
 
Vessel 801 delivery range – April 2022 to June 2022 
Vessel 802 delivery range – December 2022 to February 2023 
 
On 24 June 2021 Ferguson Marine submitted a report to the Scottish Parliament’s Net 
Zero, Energy and Transport Committee as part of regular quarterly updates on 
progress as requested by the committee in their report on ferry procurement.  The 
report detailed the impact that COVID-19 and shortages of local skilled labour has had 
on delivery schedules and pandemic-related costs.  This report was the second update 
to the programme to deliver Vessels 801 & 802 and should be considered alongside 
the previous reports described above. 
 
The issues above at the time of writing created a total 15-week delay in the 
construction of both vessels.   
 
As a result, the Turnaround Director updated the programme for the vessels to the 
following: 
 
Vessel 801 delivery range – July 2022 and September 2022 
Vessel 802 delivery range – April 2023 and July 2023. 
 
At the time of writing the June 2021 report, the COVID-19 pandemic caused six months 
of disruption in 2020 and productivity continued to be impacted due to a further 
shutdown in January 2021 and the introduction of additional COVID-19 safety 
measures.  The timeline impact of ongoing disruption was calculated at the time as 
seven weeks, with additional costs of £1 million, which reflects the update given to 
parliament in March 2021.  It brought the total COVID-19 costs to £4.3 million, which 
is treated as an exceptional item and does not affect the overall project budget. 
 
On 23 March 2022 the FMPG CEO wrote to the Net Zero, Energy and Transport 
Committee to update them on the further analysis undertaken in relation the legacy 
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cabling issue and to provide an updated programme and costs to complete the 
vessels. 
 
The updated the programme for the vessels is the following: 
 
Vessel 801 delivery range – March 2023 and May 2023 
Vessel 802 delivery range – October 2023 and December 2023. 
 
 

 



Ferguson Marine – Ms Forbes meeting with FMPG CEO and Chair 
23 June 2022 
10:00 – 10:30 

 
Attendees 
Kate Forbes MSP, Cabinet Secretary for Finance and Economy  
David Tydeman, CEO of Ferguson Marine Port Glasgow 
Robert MacKenzie, Interim Chair of Ferguson Marine Port Glasgow 
Reuben Aitken, Director, Covid Business Resilience and Support Directorate 
Mo Rooney, Deputy Director, Strategic Commercial Interventions Division 
[REDACTED], Senior Financial Business Partner 
[REDACTED], Financial Business Partner 
[REDACTED], Strategic Commercial Interventions Division 
[REDACTED], Strategic Commercial Interventions Division 
[REDACTED], Strategic Commercial Interventions Division 
[REDACTED], Strategic Commercial Interventions Division 
[REDACTED], Strategic Commercial Interventions Division 
 
 
DT gave an update on the ongoing financial assurance work. FMPG finance have 
been reviewing the assumptions behind the revised cost and schedule and how 
spend aligns to the vessels delivery with SG finance colleagues. 
 
The emerging outputs of the financial assurance exercise will be shared with the 
FMPG Board today.  The Board will consider options in terms of next steps. 
 
DT indicated that preliminary findings reveal; 240,000 hours are needed to complete 
801, there are design gaps which require addressing, and there is an increase in 
costs relating to major contractors. As a result of this the budget on 801 could 
increase by an estimated £21m. This figure was shared as a preliminary indication of 
the cost uncertainty.  DT reported that FMPG’s understanding of the numbers had 
been, and continued to evolve.  The final position was currently uncertain, with work 
still to be conducted to investigate further. The figure is also commercially sensitive 
and had not gone through a Board assurance process and so was provided in 
confidence at this stage.  
 
The indicative increase is the result of accounting corrections, a spreadsheet error 
from the FMPG finance team, and accruals previously understated. 
 
DT outlined the re-planning of the design and build strategy for 802. Re-planning 
allows for the opportunity to re-tender contract packages and forecast labour 
differently. DT suggested that until this re-planning is complete, it is difficult to 
confirm costs on 802. 
 
Ms Forbes indicated that DT and the FMPG Board need to have full confidence in 
the internal accounting and internal budget management regarding the final figures 
relating to the financial assurance work. Ms Forbes also underlined the budget 
constraints and the challenges of any additional budget being forthcoming for 
potential further cost overruns. 
 



DT agreed that more work was needed to have full confidence in the final figures, 
with estimates at this stage uncertain and requiring further scrutiny. 
RM confirmed the FMPG Board’s priority is to scrutinise this financial assurance 
work and provide certainty. 
 
Regarding future key dates, DT outlined that 801 will go into dry-dock on the 15 July, 
with dry-dock complete by 8 August. After dry-dock is completed DT stated he would 
have much more confidence in costs. Regarding 802, likewise, DT believes he will 
have more confidence on costs mid/late August.  External design experts are coming 
on site to work on 802 in the coming weeks. 
 
It was agreed that the September quarterly update to Parliament was a reasonable 
target to have full confidence in the financial assurance figures. DT estimated that 
the design re-work on 802 would take roughly 3 months, the result of which would be 
greater confidence in overall costs. 
 
Ms Forbes recognised that DT has made a number of positive improvements relating 
to FMPG.  
 
RA asked that DT keeps Scottish Government up to date as the cost analysis of 802 
develops, this would be useful in helping develop ongoing value for money 
assessments. 
 
DT went on to discuss opportunities [REDACTED], relating to potential future work, 
with discussions ongoing. 
 
 
 
 
 



From: [REDACTED]@gov.scot>  
Sent: Wednesday, 06 July 2022 11:45 
To: [REDACTED]@gov.scot>; Cabinet Secretary for Finance and Economy 
<CabSecFE@gov.scot> 
Cc: [REDACTED]@gov.scot>; [REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; Rooney M (Maureen) 
<Maureen.Rooney@gov.scot>; Director for Covid Business Resilience and Support 
<DirectorCOBRAS@gov.scot>; Minister for Business, Trade, Tourism & Enterprise 
<MinisterBTTE@gov.scot>; Minister for Transport <MinisterFT@gov.scot> 
Subject: RE: 18:00 - 18:30 Meeting: Ferguson Marine 

 
Hi [REDACTED] – just waiting for confirmation that Cab Sec is content with the note. 
 
[REDACTED] 
 
[REDACTED] 
Governance and Sponsorship/Strategic Commercial Interventions Division 
Scottish Government 
07[REDACTED] 
 
 

 
From: [REDACTED]@gov.scot>  
Sent: 05 July 2022 09:03 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; 
[REDACTED]@gov.scot> 
Cc: [REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; 
Rooney M (Maureen) <Maureen.Rooney@gov.scot>; Director for Covid Business 
Resilience and Support <DirectorCOBRAS@gov.scot>; Minister for Business, Trade, 
Tourism & Enterprise <MinisterBTTE@gov.scot>; Minister for Transport 
<MinisterFT@gov.scot> 
Subject: RE: 18:00 - 18:30 Meeting: Ferguson Marine 
 
Hi [REDACTED], 
 
We will send up the note as soon as possible.  My colleague who took the note is off 
ill at the moment. 
 
Thanks 
 
[REDACTED] 
 
From: [REDACTED] <[REDACTED]@gov.scot> On Behalf Of Cabinet Secretary 
for Finance and Economy 
Sent: Monday, 04 July 2022 12:44 
To: [REDACTED]@gov.scot>;[REDACTED]@gov.scot> 
Cc: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED] [REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; Rooney M (Maureen) 
<Maureen.Rooney@gov.scot>; Director for Covid Business Resilience and Support 



<DirectorCOBRAS@gov.scot>; Minister for Business, Trade, Tourism & Enterprise 
<MinisterBTTE@gov.scot>; Minister for Transport <MinisterFT@gov.scot> 
Subject: RE: 18:00 - 18:30 Meeting: Ferguson Marine 

 
[REDACTED], [REDACTED] 
 
Just a reminder that Ms Gilruth has asked for a read out of this meeting on Monday 
27 June. Copying in the Minister’s PO so they know this is in hand. 
 
Thanks 
 
[REDACTED] 
 
[REDACTED] | Interim Private Secretary to Cabinet Secretary for Finance and the 
Economy – Kate Forbes 
St Andrew’s House | Regent Road | Edinburgh | EH1 3DG | Tel: 0131 
24[REDACTED]| Mob: 07[REDACTED]| Email: CabSecFE@gov.scot 
 
Please check out the Minister’s updated Ministerial Preferences 
 
All e-mails and attachments sent by a Ministerial Private Office to any other official 
on behalf of a Minister relating to a decision, request or comment made by a 
Minister, or a note of a Ministerial meeting, must be filed appropriately by the 
recipient.  Private Offices do not keep official records of such e-mails or attachments.  
 
 
From: [REDACTED]@gov.scot> On Behalf Of Cabinet Secretary for Finance and 
Economy 
Sent: 27 June 2022 17:30 
To: [REDACTED]@gov.scot>; Cabinet Secretary for Finance and Economy 
<CabSecFE@gov.scot>; [REDACTED] [REDACTED]@gov.scot> 
Cc: 
[REDACTED]@gov.scot>[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[RE
DACTED]@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot>; 
Director for Covid Business Resilience and Support <DirectorCOBRAS@gov.scot>; 
Minister for Business, Trade, Tourism & Enterprise <MinisterBTTE@gov.scot> 
Subject: RE: 18:00 - 18:30 Meeting: Ferguson Marine 
 
Thanks [REDACTED] 
 
[REDACTED] | Interim Private Secretary to Cabinet Secretary for Finance and the 
Economy – Kate Forbes 
St Andrew’s House | Regent Road | Edinburgh | EH1 3DG | Tel: 0131 
24[REDACTED] | Mob: 07[REDACTED] | Email: CabSecFE@gov.scot 
 
Please check out the Minister’s updated Ministerial Preferences 
 
All e-mails and attachments sent by a Ministerial Private Office to any other official 
on behalf of a Minister relating to a decision, request or comment made by a 
Minister, or a note of a Ministerial meeting, must be filed appropriately by the 
recipient.  Private Offices do not keep official records of such e-mails or attachments.  



 
 
From: [REDACTED]@gov.scot>  
Sent: 27 June 2022 17:28 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; 
[REDACTED] [REDACTED]@gov.scot> 
Cc: 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[RE
DACTED]@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot>; 
Director for Covid Business Resilience and Support <DirectorCOBRAS@gov.scot>; 
Minister for Business, Trade, Tourism & Enterprise <MinisterBTTE@gov.scot> 
Subject: RE: 18:00 - 18:30 Meeting: Ferguson Marine 

 
[REDACTED]– I’m not sure if [REDACTED] is still around for today.  I’ll join the 
meeting just in case but can bow out if he joins. 
 
[REDACTED] 
 
[REDACTED] 
Governance and Sponsorship/Strategic Commercial Interventions Division 
Scottish Government 
07[REDACTED] 
 
 

 
From: [REDACTED]@gov.scot> On Behalf Of Cabinet Secretary for Finance and 
Economy 
Sent: 27 June 2022 17:21 
To: [REDACTED]@gov.scot>; Cabinet Secretary for Finance and Economy 
<CabSecFE@gov.scot> 
Cc: [REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>; 
[REDACTED]@gov.scot>; Rooney M (Maureen) <Maureen.Rooney@gov.scot>; 
Director for Covid Business Resilience and Support <DirectorCOBRAS@gov.scot>; 
Minister for Business, Trade, Tourism & Enterprise <MinisterBTTE@gov.scot> 
Subject: RE: 18:00 - 18:30 Meeting: Ferguson Marine 
 
[REDACTED] 
 
Just to flag that Ms Gilruth is no longer able to join this meeting today and has asked 
for a read out. Grateful if you could draft. 
 
Also Mr McKee is planning to join whilst he is travelling to an event. 
 
Thanks 
 
[REDACTED] 
 
[REDACTED] | Interim Private Secretary to Cabinet Secretary for Finance and the 
Economy – Kate Forbes 



St Andrew’s House | Regent Road | Edinburgh | EH1 3DG | Tel: 0131 
24[REDACTED] | Mob: 07[REDACTED] | Email: CabSecFE@gov.scot 
 
Please check out the Minister’s updated Ministerial Preferences 
 
All e-mails and attachments sent by a Ministerial Private Office to any other official 
on behalf of a Minister relating to a decision, request or comment made by a 
Minister, or a note of a Ministerial meeting, must be filed appropriately by the 
recipient.  Private Offices do not keep official records of such e-mails or attachments.  
 
 
From: [REDACTED]@gov.scot>  
Sent: 24 June 2022 15:58 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Cc:[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[
REDACTED]@gov.scot>;[REDACTED]@gov.scot>; Rooney M (Maureen) 
<Maureen.Rooney@gov.scot>; Director for Covid Business Resilience and Support 
<DirectorCOBRAS@gov.scot>; Minister for Business, Trade, Tourism & Enterprise 
<MinisterBTTE@gov.scot> 
Subject: RE: 18:00 - 18:30 Meeting: Ferguson Marine 

 
PS/Cabinet Secretary for Finance and Economy, 
 
You received the Ferguson Marine monthly update from the CEO yesterday. 
 
Policy officials have drafted the following bullets that Cab Sec may wish to deploy in 
the call. 
 

• I appreciate our last call was only a few days ago, however do you have an update on 
the Financial assurance work? 

• There has been a significant amount of staff turnover how is this affecting the yard? 

• What do you mean that dealing with the unknown unknowns is built into the plan? 

• When will the OOR process for category 1 issues be finished, will it be before the dry 
dock? 

• Do you anticipate any issues arising out of the dry dock? 

• How do you see the relationship with [REDACTED] will it affect 801 or 802? 
 
Thanks 
 
[REDACTED] 
 
-----Original Appointment----- 
From: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>  
Sent: Wednesday, 12 January 2022 10:59 
To: Cabinet Secretary for Finance and Economy; Kate Forbes; Rooney M 
(Maureen); [REDACTED]; [REDACTED]; McFarlane J (John) (Special Adviser); 
[REDACTED]; DG Economy; Director for Covid Business Resilience and Support; 
Higgins K (Kate); Dobson L (Leanne); Minister for Business, Trade, Tourism & 
Enterprise; Ivan.McKee.msp@parliament.scot; Mitchell E (Elinor); 
'david.tydeman@fergusonmarine.com' 



Cc: [REDACTED];[REDACTED]; 'Jenny Gilruth MSP'; Minister for Transport; 
[REDACTED] 
Subject: 18:00 - 18:30 Meeting: Ferguson Marine 
When: Monday, 27 June 2022 18:00-18:30 (UTC+00:00) Dublin, Edinburgh, Lisbon, 
London. 
Where: MS Teams 

 
Hi, 
 
Setting up regular catch up with Ferguson Marine each month. Sequenced to take 
place following the Monthly Report.  
 
Thanks, 
 
[REDACTED] 
 
From: Rooney M (Maureen) <Maureen.Rooney@gov.scot>  
Sent: Tuesday, 28 June 2022 10:24 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Cc: [REDACTED]@gov.scot>; Director for Covid Business Resilience and Support 
<DirectorCOBRAS@gov.scot>; [REDACTED]@gov.scot>; Dobson L (Leanne) 
<Leanne.Dobson@gov.scot>; McAllister C (Colin) <Colin.McAllister@gov.scot>; 
Higgins K (Kate) <Kate.Higgins@gov.scot> 
Subject: RE: Ferguson Marine - ahead of Cab Sec call this evening 

 
[REDACTED], 
 
Current iteration of letter attached.  The revised wording was shared with us at 
17h58 yesterday, 2 min before start of Cab Sec meeting. 
 
Mo. 
 
Mo Rooney (she/her) 

Deputy Director, Strategic Commercial Interventions Division 
Scottish Government 
4th floor, Atlantic Quay 
150 Broomielaw, Glasgow 
01382 9[REDACTED] / 07[REDACTED] 
 
I am working from home, contactable by email, on my mobile, and on Teams.   
 
From: [REDACTED]@gov.scot> On Behalf Of Cabinet Secretary for Finance and 
Economy 
Sent: 28 June 2022 09:38 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; Cabinet Secretary for 
Finance and Economy <CabSecFE@gov.scot> 
Cc: [REDACTED]@gov.scot>; Director for Covid Business Resilience and Support 
<DirectorCOBRAS@gov.scot>; [REDACTED]@gov.scot>; Dobson L (Leanne) 
<Leanne.Dobson@gov.scot>; McAllister C (Colin) <Colin.McAllister@gov.scot>; 



Higgins K (Kate) <Kate.Higgins@gov.scot> 
Subject: RE: Ferguson Marine - ahead of Cab Sec call this evening 
 
Mo, 
 
Can you please send over the further version of the attached letter which David 
referred to on the call yesterday evening. 
 
Just wondering when David sent the further amends as it would have been helpful if 
this had been flagged to PO ahead of the meeting. 
 
Thanks 
 
[REDACTED] 
 
[REDACTED] | Interim Private Secretary to Cabinet Secretary for Finance and the 
Economy – Kate Forbes 
St Andrew’s House | Regent Road | Edinburgh | EH1 3DG | Tel: 0131 
24[REDACTED] | Mob: 07[REDACTED] | Email: CabSecFE@gov.scot 
 
Please check out the Minister’s updated Ministerial Preferences 
 
All e-mails and attachments sent by a Ministerial Private Office to any other official 
on behalf of a Minister relating to a decision, request or comment made by a 
Minister, or a note of a Ministerial meeting, must be filed appropriately by the 
recipient.  Private Offices do not keep official records of such e-mails or attachments.  
 
 
From: Rooney M (Maureen) <Maureen.Rooney@gov.scot>  
Sent: 27 June 2022 12:34 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 
Cc: [REDACTED]@gov.scot>; Director for Covid Business Resilience and Support 
<DirectorCOBRAS@gov.scot>; [REDACTED]@gov.scot>; Dobson L (Leanne) 
<Leanne.Dobson@gov.scot>; McAllister C (Colin) <Colin.McAllister@gov.scot>; 
Higgins K (Kate) <Kate.Higgins@gov.scot> 
Subject: Ferguson Marine - ahead of Cab Sec call this evening 

 
PS/Cabinet Secretary, 
 
The Ferguson Marine Chief Executive has shared a draft of the yard’s planned letter 
to Committee with us.  This is attached for the Cabinet Secretary’s awareness ahead 
of the call.  Due to him being unavailable until this evening we have as yet been 
unable to have a conversation with him on this.   
 
Our key reflections are primarily in relation to the final paragraph.   
 

• We would suggest reframing the final paragraph to more appropriately reflect 
the nature of the ongoing assurance work (financial assurance and value for 
money assurance not being the same thing), and the role of the Board in that. 
 

• [REDACTED] 



 
Mo. 
 
Mo Rooney (she/her) 
Deputy Director, Strategic Commercial Interventions Division 
Scottish Government 
4th floor, Atlantic Quay 
150 Broomielaw, Glasgow 
01382 9[REDACTED] / 07[REDACTED] 
 
I am working from home, contactable by email, on my mobile, and on Teams.   
 
From: David Tydeman <david.tydeman@fergusonmarine.com>  
Sent: 23 June 2022 18:08 
To: Rooney M (Maureen) <Maureen.Rooney@gov.scot>; Aitken R (Reuben) 
<Reuben.Aitken@gov.scot> 
Subject: RE: draft revised NZET letter 
 
Slightly revised, will issue Tuesday after Cabsec call Monday evening 
 
rgds 
 
From: David Tydeman  
Sent: 23 June 2022 11:28 
To: Maureen.Rooney@gov.scot; Reuben.Aitken@gov.scot 
Cc: [REDACTED]@fergusonmarine.com> 
Subject: draft revised NZET letter 
 
As attached 
 
Comments welcome 
 
David Tydeman 
CEO 
07[REDACTED] 
David.tydeman@fergusonmarine.com 
 
 
 

Robert Mackenzie 



Notes of Meeting: Cab Sec Economy and Finance with Ferguson Marine on 27 
June 22 
 
On the call: 
 
Cabinet Secretary Economy and Finance 
 
Leanne Dobson (SPAD) 
 
Officials: 
 
DG Economy – Louise MacDonald (LM) 
Director COBRAs – Rueben Aitken (RA) 
Deputy Director SCID – Mo Rooney (MR) 
Economy Head of Corporate Support -  [REDACTED] 
Lead Governance & Support SCID – [REDACTED] 
Private Secretary Cab Sec – [REDACTED] 
 
Ferguson Marine: 
 
Chief Executive Officer - David Tydeman (DT) 
 
 
The Cabinet Secretary noted that DT had advised her on their previous call on 23 
June 22 of an anticipated increase in costs associated with the build of ferries 801 
and 802 – these costs have not yet been confirmed or approved by the Fergusons 
Board. 
 
DT indicated that, given the Board did not yet have confidence in the emerging costs 
position, it would not be possible to address this in any detail in his update letter to 
Parliament.  The Cabinet Secretary agreed that it would not be appropriate to share 
numbers publicly until these had been fully assured and approved by the FMPG 
Board. 
 
The Cabinet Secretary indicated that it was important that the financial assurance 
and costings work was robust, and the final figures were approved by the Board and 
provided to SG for consideration.  She emphasised the need for options for 
Fergusons to deliver within their budget. 
 
The Cabinet Secretary explored with DT the Board’s role in the process and next 
steps.  It was noted that the recruitment of a new, permanent Board Chair is 
ongoing.  DT confirmed that the emerging costs issue had been the subject of a 
deep dive discussion by the Board members on 23 June 22.  At this meeting the 
Board commissioned DT to undertake further work on the costs, noting SG’s request 
for the consideration of options to deliver within budget. 
 
The Cabinet Secretary asked that officials be kept updated on this work as it 
progresses. 
 
DT stated that support from SG officials on site is adding value. 
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From: [REDACTED]  
Sent: 28 June 2022 13:43 
To: [REDACTED]@thebank.scot; [REDACTED]@thebank.scot> 

Subject: Cabinet Secretary meeting with Sarah and David - 29 June 11:45 
 
Hi [REDACTED]and [REDACTED], 
 
I hope you are both very well this afternoon.  We have now submitted the briefing for 
this meeting to the Cab Sec – we have included all points raised for discussion.  If it 
helps this is the running order we presented to the Cab Sec – hopefully this can form 
a working agenda/running order for the meeting tomorrow. 
 

1. Impact on SG budget to all public bodies – including Bank 
2. Glasgow office location 
3. Portfolio, Pipeline and Engagement update from Bank 
4. FCA update from Bank 
5. 2030 Ambition 
6. AoB 

 
Please let me know if you need anything further and I will be more than happy to 
help. 
 
Thanks 
[REDACTED] 
 
[REDACTED] 
Senior Policy Officer  
Scottish National Investment Bank Shareholder Team 
Directorate for International Trade and Investment | Scottish Government 
 
My preference is sometimes to work out of normal hours, please note I do not expect 
others to do the sane. 
 
 
My preference is sometimes to work out of normal hours, please note I do not expect 
others to do the sane. 
 
From: [REDACTED]  
Sent: 28 June 2022 13:38 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot> 

Cc: Rollison R (Richard) 
<Richard.Rollison@gov.scot[REDACTED]@gov.scot[REDACTED]@gov.scot> 
Subject: Scottish National Investment Bank - Briefing - Cab Sec meeting with Bank 
SMT - 29 June 2022 (A38867207) 
 
Cabinet Secretary for Finance and Economy, 
 
Please find attached the briefing pack for your meeting with the Sarah Roughead 
and David Ritchie of the Bank on Wednesday 29 June – 11:45-12:15. 
 



FOI 202200325495 – Bank Shareholder/Sponsor Team FOI Contribution 

 

2 
 

If you require anything further please let me know. 
 
Very Best Wishes 
[REDACTED] 
 
[REDACTED] 
Senior Policy Officer  
Scottish National Investment Bank Shareholder Team 
Directorate for International Trade and Investment | Scottish Government 
 
My preference is sometimes to work out of normal hours, please note I do not expect 
others to do the sane. 
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MINISTERIAL ENGAGEMENT BRIEFING:  
KATE FORBES, CABINET SECRETARY FOR FINANCE AND THE ECONOMY 
Briefing for 29 June 2022  
 
 

Who Sarah Roughead, Chief Executive, Scottish National Investment 
Bank plc 
David Ritchie, Head of Partnerships and Engagement, Scottish 
National Investment Bank plc 
 
(Willie Watt is on leave)  

Why Quarterly meeting with Bank to address recent and upcoming 
topics of interest and concern. Brief discussion points shared 
with official and outlined below. 
 

When Wednesday 29 June – 11:45-12:15 via teams 

Expected 
outcome 

Discussion around current SG Budget and context for this 
with the Bank. 
 
Discussion around Glasgow office location for the Bank. 
 
Bank update on key issues; FCA authorisation, portfolio, 
pipeline and engagement – how these relate to 2030 
ambitions. 
 

Supporting 
officials  

Richard Rollison, Director, International Trade and 
Investment – Mobile 07[REDACTED] 
 
[REDACTED], Head of SNIB Shareholder Team 
 

Briefing 
contents 

ANNEX A: Discussion points 
ANNEX B: Context – Discussion Points 
ANNEX C: Context – If Raised 
 

Media 
Handling 

None required. 

Social Media None required. 
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ANNEX A 
Discussion Points 
The agenda that has been agreed with the Bank is as follows. 
 
1. Impact on SG budget to all public bodies – including Bank – the Bank has 

received detailed guidance on the below in writing, but you may wish to reiterate 
the challenging fiscal context. Further detail at Annex B. 

• Due to the budget challenges facing the Scottish Government and wider 
public sector as a result of inflation and the cost of living crisis, SG and public 
bodies need to look hard at their spend commitments for 2022/23 and to 
identify potential areas for savings.  

• [REDACTED] 

• [REDACTED] 
 
2. Glasgow office location – further detail is at Annex B, but key point is that we 

believe Bank has strong case for Glasgow office proposal. 

• Understand the Bank is looking to securing Glasgow location for Bank activity. 
Given wider fiscal context, could you share more detail on why using existing 
SG estate is not workable? 

 
3. Portfolio, Pipeline and Engagement update from Bank 

• Last Bank investment announcement was made on 9 May (Elasmogen), do 
the Bank expect to make any further announcements over the summer? 

 
4. FCA update from Bank – the Bank are progressing their FCA application. They 

need two letters of support from us, which have been drafted and are being 
finalized with the legal team in advance of your clearance. 

• Welcome progress on Stage 1 of the application and move to self-sufficency. 
 
5. 2030 Ambition – when the Permanent Secretary met with the Bank, he 

encouraged them to think about their 2030 ambition and in particular delivery of 
the missions. The Bank want to update you on their thinking. 

• Vital to see delivery of the core missions – as will be set out in strategic 
guidance letter, measuring impact will be key to ensuring strong case can be 
made for the Bank. 

 
6. AoB 
 

ANNEX B  
BRIEFING/CONTEXT – CORE DISCUSSION 
 
SG Budget/public bodies 
 
Due to the budget challenges facing the Scottish Government and wider public 
sector as a result of inflation and the cost of living crisis, SG and public bodies need 
to look hard at their spend commitments for 2022/23 and to identify potential areas 
for savings. This applies to the Bank’s Resource budget and, related to that, the 
resource income it receives as capitalised interest.   
 
[REDACTED] 
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Glasgow location lease 
 
The Bank had a commitment to staff to have a location in Glasgow [REDACTED]The 
Bank has therefore sourced a private office location which can be leased from now. 
Although space is available in floor 1 of Atlantic Quay 5, neither the Bank or 
Shareholder team believe this would appropriate given the need to maintain an “arm’s 
length” relationship with SG and a number of security and access issues (with 
associated costs) make this option unattractive.  This is subject to fuller advice to you. 
 
FCA Authorisation 
 
The Bank are planning to submit an application to become FCA authorised.  This 
authorisation would allow the Bank to form Bank managed funds through a number of 
joint investors. [REDACTED]  
 

• [REDACTED]  

• [REDACTED]  
Investment summary 
 
To date the Bank has delivered investment commitments of over £200 million to 16 
projects across all three of their missions, leveraging in over £450m of additional 
private funding.  The majority of these investments (8) have been had net zero as 
their primary mission.  Of the 16 investments – 13 have been with companies and 3 
into larger funds.  The last investment made was £3.5 million into Elasmogen on 9 
May. 
 

Annex C 

BRIEFING/CONTEXT – IF RAISED 

 

Additional Budget/Capitalised Interest 

 

In your previous meeting with the Bank, the Bank requested [REDACTED] 
  

[REDACTED]
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Cabinet Secretary for Finance & Economy meeting Scottish National 

Investment Bank (‘the Bank’)– 29 June 2022 – note of meeting 

 

In attendance 

 

(KF) Kate Forbes, Cabinet Secretary for Finance & Economy 

(SR) Sarah Roughead, CEO ad interim, the Bank 

(DR) David Ritchie, Director, Partnership & Engagement, the Bank 

(RR) Richard Rollison, Director DITI, SG 

[REDACTED], Team Leader, the Bank Shareholder Team, SG 

[REDACTED], the Bank Shareholder Team, SG 

[REDACTED], Deputy Private Secretary, MPO 

 

Pre-meeting discussion 

 

• Willie Watt’s Chairmanship due up in November 2023. ACTION: Shareholder 
Team to provide a note on the appointment procedure. 

• Bank CEO interviews timetabled for early September. 
 

Agenda 

 

Budget issues 

 

KF commented that she did not see the budget constraints being a reason for the 

Bank not being successful. The Bank has a key role in Scotland’s growth. 

 

SR was mindful of the challenges. Bank is acutely focused on value for money and 

continues to manage costs (most of the cost is staffing). RR commented that the 

Bank’s income was dependent on a range of factors and could not be guaranteed 

and it was therefore important to maintain  transparency with the Shareholder team / 

SG. [REDACTED]DR stressed that becoming self-sustainable is at the forefront of 

the Bank’s mind. KF agreed that raising more income would also help with the 

Bank’s autonomy. 

 

Glasgow premises 

 

[REDACTED] 

 

SR explained this was about the Bank’s ability to target the west coast and expand 

the staff talent pool. She emphasised this was more a ‘try before we buy’ and were 

looking for 12-15 desks and some meeting rooms. It was about building the identity 

and the brand. They had looked at vacant space in the SG estate but the FCA 

requirements need the staff space to be ‘sealed off’. However, in the longer term 

they could revisit the SG estate portfolio if they decide to go for a more permanent 
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premises in due course. DR emphasised the Bank was for the whole of Scotland and 

location in Glasgow would help address the place mission component. 

 

KF was keen to see more on the case to be put forward.  

 

Portfolio 

 

SR commented that the Bank has committed to over £200m in investments, with 3 

closing this week: 

• 1 addressing the Net Zero and Place missions 

• 1 tech investment 

• 1 turbine / tidal deal in the marine energy space which will hopefully create a 
new market and make the sector commercially viable. 

 

DR explained that a new Engagement Plan had been submitted to the Board which 

included wider engagement with the Enterprise networks and the public sector. The 

Board are supportive of this and the Bank is keen to draw on the expertise of the 

Board in this work. 

 

DR also explained that the Bank is now drawing insights from its investments and 

developing its thought leadership. It is increasing relationships with think tanks and 

organisations such as the SCDI and shaping a more positive narrative. It is 

becoming more strategic and increasing its visibility and becoming more active now. 

 

[REDACTED] The Bank is very much in line with the Scotland agenda and engaging 

with SG policy teams around commercial capital as opposed to grants. 

 

FCA update 

 

SR outlined a 2-stage FCA application. Stage 1 creating greater credibility and 

providing clarity on [REDACTED]outlined her support for this application, which she 

expected would continue from whoever covered her portfolio during her maternity 

leave. 
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From: [REDACTED]  
Sent: 18 May 2022 07:47 
To: [REDACTED]@gov.scot>; Cabinet Secretary for Finance and Economy 
<CabSecFE@gov.scot>;[REDACTED]@gov.scot> 
Cc: Director of International Trade and Investment <DirectorDITI@gov.scot>; 
Dobson L (Leanne) 
<Leanne.Dobson@gov.scot>;[REDACTED]@gov.scot>;[REDACTED]@gov.scot>;[
REDACTED]@gov.scot> 

Subject: RE: Briefing: Bank/Cab Sec Meeting - 17.30 Weds 18th 
 
Hi David and Team, 
 
Please find an updated briefing for the meeting between the Cab Sec and Bank, 
small changes to proposed running order of the agenda only. 
 
Thanks 

From: [REDACTED]@gov.scot>  
Sent: 17 May 2022 13:30 

To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; Storrie D 
[REDACTED]@gov.scot> 

Cc: Director of International Trade and Investment <DirectorDITI@gov.scot>; 
[REDACTED]@gov.scot>; Dobson L (Leanne) 
[REDACTED]@gov.scot>[REDACTED]@gov.scot>;[REDACTED]@gov.scot>[RED
ACTED]gov.scot> 

Subject: Briefing: Bank/Cab Sec Meeting - 17.30 Weds 18th 
 
Hi David and team, 
 
Please see briefing for meeting tomorrow between Cab Sec and the Bank, at 
5.30pm. 
 
Naturally very happy to support with any questions. 
 
All the best, 
[REDACTED]  
 
 
[REDACTED]  
Head of the Scottish National Investment Bank Shareholder Team 
Directorate for International Trade & Investment 
Scottish Government  
 
M: 07[REDACTED] 
 
I work Monday-Thursday. I sometimes respond to e-mails outwith normal working 
hours – that works for me but I understand it might not work for you. 
 

[REDACTED]
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MINISTERIAL ENGAGEMENT BRIEFING:  
KATE FORBES, CABINET SECRETARY FOR FINANCE AND THE ECONOMY 
Briefing for 18 May 2022  
 
 

Who Willie Watt, Chair, Scottish National Investment Bank plc 
Sarah Roughead, Chief Executive , Scottish National Investment 
Bank plc 

Why Quarterly meeting with Bank to address recent and upcoming 
topics of interest and concern. We suggest you use this meeting 
to set out expectations for the Bank’s strategy over the next year, 
which we will follow up with a Strategic Guidance Letter. 
 

When Wednesday 18 April – 17:30-18:15 via teams 

Expected 
outcome 

Update from Bank on recruitment, including new Chief 
Executive position. 
 
[REDACTED] the Bank strategy and how it expects to align 
with NSET. 
 
Further discussion on progress of Equality Strategy and 
identification of key areas of interest/concern.  
 
 

Supporting 
officials  

Richard Rollison, Director, International Trade and 
Investment – Mobile 07[REDACTED] 
 
[REDACTED], Head of SNIB Shareholder Team 
 

Briefing 
contents 

ANNEX A: Discussion points 
ANNEX B: Context – Discussion Points 
ANNEX C: Context – If Raised 

Media 
Handling 

None required. 

Social Media None required. 
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ANNEX A 
Annotated Agenda 
 
7. Overview of recent investments and activity (5 mins) 

• Great to see strong collaboration on comms around investment 
announcements – we want to help amplify Bank’s impact. 

 
8. Recruitment update (5 mins) 

• [REDACTED] 

• [REDACTED] 
 
 
9. Bank Strategy and NSET (25 mins) 

• It is essential the Bank has a clear strategy moving forward through the year 
ahead and over the next 5-10 years. Given the breadth of the missions, we 
expect this to involve trade-offs between which markets they prioritise in their 
investment. Although investment decisions are operationally independent, 
interpretation of the missions should be agreed with the shareholder. 

• A key aspect of this will be how the Bank measure the impact of its investment. 
This will help ensure the Bank is well-placed to demonstrate the impact it is 
delivering. [REDACTED]. 

• The crowding in of private finance is crucially important to achieving the goals 
set forward in NSET and my expectation is that the Bank will be at the forefront 
of this thinking and activity over the life of this Parliament and beyond. FCA 
authorization will be crucial to enabling this. 

• Fully integrating into the Scottish finance ecosystem requires that the Bank can 
work effectively alongside Scottish Government policy, other Scottish 
enterprise agencies and UK Government institutions. 

 
4.  Equality Strategy (10 mins) 

• Although staffing is a matter for the Bank, I want to be clear that ministers see 
equality as at the heart of the Bank’s delivery – that is why the requirement for 
a strategy is in the Bank’s underpinning legislation.  

• [REDACTED]What specific actions the Bank is looking at in order to address 
the equalities issues this has raised? 

 
 

 
 

 
 
 
 
 

ANNEX B  
BRIEFING/CONTEXT – CORE DISCUSSION 
 
Bank Strategy 
 
[REDACTED] 
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[REDACTED]. 
 
Equality Strategy 
The Bank were due to publish their equalities strategy this week, but have decided to 
pause it to reconsider where it may be possible for them to be more ambitious. This 
has largely been driven by the disappointing gender pay gap at the Bank, which is 
more than twice the Scotland average of 10.1% (at 23.1%). The Bank believe that this 
is caused by the need to recruit from a sector which has a high pay gap - the UK 
financial services as a whole has a pay gap of 32.2%. They also have a below average 
representation of disabled staff. While staffing is ultimately a matter for the Bank, we 
would nevertheless recommend pushing the Bank to set out what specific actions it 
will be taking to address the pay gap and any other equalities issues they have 
identified, and emphasise that you expect progress as they review the strategy over 
the next years. 
 
Recruitment 
[REDACTED]. 
 

Annex C 
BRIEFING/CONTEXT – IF RAISED 
 
Scotwind 
[REDACTED]. 
 
Additional Budget/Capitalised Interest 
 
[REDACTED] 
[REDACTED] 
 
Glasgow location lease 
 
The Bank are in the latter stages of scoping a Glasgow location for the Bank to operate 
from. The Bank has sourced a private office location which can be leased from June 
2022. Although space is available in floor 1 of Atlantic Quay 5, the Bank’s preference 
will be to maintain its own space to keep an “arm’s length” relationship with SG and a 
number of security and access issues (with associated costs) would need to be worked 
through. We therefore expect the private location to be the more reasonable option, 
but this is still subject to full advice and approval.  
 
 
From: [REDACTED]  
Sent: 17 May 2022 15:29 
To: Cabinet Secretary for Finance and Economy <CabSecFE@gov.scot>; 
[REDACTED]@gov.scot> 
Subject: RE: Briefing: Bank/Cab Sec Meeting - 17.30 Weds 18th 
 
Hi, 
 
Just as an FYI the Bank is meeting today at 15:30 to discuss the meeting with the 
Cab Sec.  Although unlikely they may raise some additional discussion points.   
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If this does occur – how best would we update the briefing?   
 
Thanks 
[REDACTED] 
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Summary of Bank quarterly meeting with Cab Sec 

 

18/5/22 

 

Attendees; 

Cabinet Secretary for Finance and Economy 

[REDACTED] – Private Secretary to Ms Forbes 

Richard Rollison – Director For DITI 

[REDACTED] – Head of Shareholder team 

[REDACTED] – Senior Policy Executive Shareholder team 

 

Willie Watt – Chair Scottish National Investment Bank 

Sarah Roughead – CEO ad interim Scottish National Investment Bank 

David Ritchie – Director Scottish National Investment Bank 

 

Summary; 

 

• Summary of recent investments into Circularity and Elasmogen – relay of 
investment details 

• [REDACTED] 

• [REDACTED] 

• NSET – Bank looking for best ways to contribute to NSET – Bank is more 
comfortable as a scale up driver of business.  [REDACTED] 

• [REDACTED]. 
 




