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Duns, Springfield PH2 (Springfield Homes) - P42521 BHA Apr-21 28 SR Yes May-21 Jul-22 0.000 0.000

Galashiels, High Buckholm PH1 - P43961 EHA Mar-20 11 SR Yes Mar-21 Jul-22 0.000 0.000

Galashiels, Coopersknowe - T33798 EHA Feb-20 69 SR Yes Nov-20 Nov-23 0.000 0.000

Galashiels, Oakwood - P44214 EHA Nov-20 4 SR Yes Jan-22 Jun-22 0.000 0.000

Kelso, Former High School Site PH1A (ECH) - P41557 EHA Mar-21 34 SR Yes Mar-21 Mar-23 0.750 0.000

Hawick, Elm Court (Remodelling) - P41553 EHA Dec-19 8 SR Yes Jul-20 Jun-22 0.000 0.000

Westruther, Edgar Road - P40350 EHA Mar-19 13 SR Yes Mar-21 Mar-23 0.000 0.000

Broughton, Springfield Brae - P40778 EHA Feb-20 11 SR Yes Jun-23 Nov-23 0.000 0.000

Chirnside, Main Street - P45103 EHA Oct-21 57 SR Mar-22 Mar-24 0.000 1.545

Denholm, Jedward Terrace PH2 - T35729 EHA Jan-20 12 SR Yes Mar-21 Mar-24 0.063 0.000

Earlston, High School Site PH1 - T35284 EHA Feb-22 32 SR Yes Mar-22 Aug-23 0.000 2.668

Earlston, High School Site PH2 - P45794 EHA Feb-22 32 SR Yes Mar-22 Aug-23 0.000 1.835

Galashiels, Gala Park (St Aidans Church Site) - P41007 EHA Nov-20 20 SR Yes Aug-22 Mar-24 0.000 1.114

Galashiels, High Buckholm PH2 - P44042 EHA Sep-21 69 SR Yes Nov-21 Dec-23 0.000 1.710

Galashiels, Woodside Place - T35722 EHA Mar-18 3 SR Yes Jun-22 Jan-23 0.000 0.000

Innerleithen, Peebles Road - P42439 EHA Feb-20 9 SR Yes Mar-21 Jul-23 0.100 0.000

Peebles, Tweedbridge Court - P40136 EHA Feb-20 22 SR Yes Mar-21 Jun-24 0.213 0.000

Selkirk, The Valley (former church site) - P42440 EHA Nov-20 4 SR Yes Mar-21 Mar-23 0.000 0.118

Cost overruns Peebles, Glensax Road - P42500 SBHA Dec-18 6 SR Feb-20 0.060

Cost overruns Kelso, Tweed Court - P42499 SBHA Dec-18 12 SR Feb-20 0.120

Waverley Housing OMPs 2021-22 - P42398 WH Jun-21 5 SR No Jun-21 Jun-22 0.000 0.060

Duns, Springfield PH3 (Springfield Homes) - P44505 BHA Jun-22 21 SR Yes Jul-22 Jul-23 0.000 1.382

HUSK PH1 (Coldstream) - P4???? BHA Dec-22 7 SR Yes Jan-23 Dec-23 0.000 0.300

Galashiels, Former College Site PH1 - P41562 EHA Jan-23 46 SR Yes Apr-23 Apr-25 0.000 0.118

Jedburgh, Howdenburn (ex-Primary School) - P44975 EHA Feb-23 71 SR Yes Jun-23 Aug-25 0.000 0.800

Kelso, Former High School Site PH1B (GN & WHC) - P44496 EHA Jul-22 16 SR Yes Aug-22 Nov-23 0.000 1.443

Hawick, Fairhurst Drive - P45779 SBHA Feb-23 11 SR Yes May-23 May-24 0.000 0.250

Hawick, Leishman Place - P45511 SBHA Feb-23 4 SR Yes May-23 May-24 0.000 0.171

HUSK PH1 (Hawick & Jedburgh) - P46021 SBHA Mar-23 16 SR Yes Apr-23 Mar-24 0.000 0.450

Newtown St Boswells, Whitefield Crescent - P44619 SBHA Mar-23 4 SR Yes Apr-23 Dec-23 0.000 0.100

SBHA OMPs 2022-23 - P46022 SBHA Mar-23 6 SR No Mar-23 Mar-23 0.000 0.150

Galashiels, Beech Avenue Ph1A (SR) - P41558 WH Aug-22 25 SR Yes Feb-23 Mar-24 0.000 0.750

Galashiels, Beech Avenue Ph1B (SR) - P41559 WH Feb-23 20 SR Yes Sep-23 31-Dec-24 0.000 0.000

Total Potential Planned Approvals 247

Selkirk, Heather Mill - P46023 SBHA Mar-23 70 SR Yes Apr-24 0.000 0.700

Tweedbank, Lowood (Aberlour) - P44620 SBHA Apr-23 4 SR Yes Apr-22 30-Nov-22 0.000 0.060

Total 15.904
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Eyemouth, Acredale PH4 - P44043 BHA May-23 30 SR Yes Jun-23 Jun-24 0.000 0.000

Eyemouth, The Avenue - P41598 BHA Jun-23 12 SR Yes Jul-23 Aug-24 0.000 0.000

Coldstream, Duns Road - P4???? EHA Feb-23 59 SR Yes Mar-23 Sep-24 0.000

Coldingham, Bogangreen, School Lane - P42062 EHA Feb-23 20 SR Yes Mar-23 Mar-24 0.000 0.000

Eddleston, Burnside - P4???? EHA Feb-23 6 SR Yes Mar-23 Jan-24 0.000 0.000

Hawick, Stirches (ECH) - P41555 EHA Nov-22 40 SR Yes Jan-23 Jan-25 0.000 0.700

Melrose, Dingle Bank - P4???? EHA Feb-23 7 SR Yes Mar-23 Jan-24 0.000

Lauder, Allanbank - P4???? SBHA Apr-23 27 SR Yes May-23 Mar-24 0.000 ?
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