
Official Sensitive 
First Minister 
Copy: Deputy First Minister of Scotland and Cabinet Secretary for Finance 
Cabinet Secretary for NHS Recovery, Health and Social Care 
 
Health Infrastructure/ Capital Investment – Deep Dive 
 
 
[Out of Scope] 
 



Official Sensitive 
Annex A 
Manifesto/Public Priorities    Risks / Comments 

[Out of Scope]  [Out of 
Scope]  

 [Out of Scope]  

National Treatment Centres  [Redacted 
s.30(b)(i)] 

 Policy commitment to increasing elective capacity to meet 
future population growth 

[Out of Scope]  [Out of 
Scope]  

 [Out of Scope]  

[Out of Scope]  [Out of 
Scope]    

[Out of Scope]  [Out of 
Scope]    

 



OFFICIAL SENSITIVE – ADVICE TO MINISTERS – NOT FOR RELEASE 

Alan Morrison - 42363  Mob - 07981 282 004 

HEALTH INFRASTRUCTURE PROJECTS FMQ 
 

 [Out of Scope]  
 This impacts all projects and there are no exceptions, [Out of Scope], 

National Treatment Centres and the Eye Pavilion are all affected.  
 [Out of Scope] 
TOP LINES 
There have been significant levels of construction inflation which has 
resulted in a reduction in our spending power.  
• [Out of Scope]  
• We are investing £314 million in 2024/25 in health infrastructure allowing all 

major projects in construction to be completed – [Out of Scope] the Golden 
Jubilee Expansion Phase 2. 

• In 2023 we opened two National Treatment Centres in NHS Fife and NHS 
Highland, with two further centres opening in 2024 in NHS Forth Valley and 
the Golden Jubilee Hospital. 

• [Out of Scope] 
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  From: [Redacted s.38(1)(b)] /[Redacted s.38(1)(b)]   
Directorate of Chief Operating Officer, NHS Scotland 

 
First Minister  
Deputy First Minister and Cabinet Secretary for Finance 
Cabinet Secretary for NHS Recovery, Health & Social Care 
 
PLANNED CARE RECOVERY (INCLUDING NATIONAL TREATMENT CENTRES) 
 
Priority and purpose 
 
1. Routine.  Following the meeting with the First Minister, Deputy First Minister and the 

Cabinet Secretary on 18 December, a subsequent submission was requested that 
set out the implications of the 2024/25 Scottish Budget for the planned care recovery 
plan and next phase of the National Treatment Centre (NTC) programme and 
communication thereof. 

 
Background  
 
2. [Redacted s.30(b)(i)].  As set out in the Budget this will require hard choices, greater 

efficiencies and savings to be made for health and social care.  [Redacted 
s.29(1)(a)] .  

 
3. The requirement for additional planned care capacity to fulfil Ministers’ commitment 

to reduce waiting lists year-on-year was set out in a submission on 6 October which 
highlighted [Redacted s.30(b)(i)] – in addition to the productive opportunities being 
taken forward through CfSD and the 20,000 additional procedures annually which 
the NTCs in construction or already opened will deliver.  [Redacted s.30(b)(i)]. 

 
4. As set out in previous submissions, the NTC programme was established in 2015 to 

increase capacity for planned care given the long term forecasts for increased 
demand.  Since 2015, there have been a series of significant events which have 
impacted on planned care and the NTC programme, including BREXIT, COVID, the 
war in Ukraine and rising inflation, construction and energy costs.  [Redacted 
s.30(b)(i)]. 

 
5. [Redacted s.30(b)(i)]. 
  
Planned Care Recovery 
 
6. [Redacted s.30(b)(i)]. This funding will be required to support the recurring baseline 

funding allocated to support NHS Boards for waiting times improvement (£103m), 
together with the funding of the five new NTC centres [Out of Scope]. [Redacted 
s.30(b)(i)].   
 

7. [Redacted s.30(b)(i)]. 
 

8. [Redacted s.30(b)(i)]: 
 

• [Redacted s.30(b)(i)]  
• [Redacted s.30(b)(i)] 



OFFICIAL SENSITIVE – ADVICE TO MINISTERS 

2 

• [Redacted s.30(b)(i)] 
 
9. [Out of Scope]    
 
10. [Redacted s.30(b)(i)]:   
 

• [Redacted s.30(b)(i)] 
• [Redacted s.30(b)(i)]  
• [Redacted s.30(b)(i)]  
• [Redacted s.30(b)(i)] 

 
11. [Out of Scope] 

 
12. Given the scenario we are now facing, [Redacted s.30(b)(i)]: 
 

• [Out of Scope] 
• [Redacted s.30(b)(i)]. 

 
National Treatment Centres 
 
13. The NHS Recovery Plan 2021-26 committed to the completion of the NTC programme 

and increased capacity for 40,000 additional procedures to be delivered annually. Five 
of the ten planned centres will be opened by the end of 2023/24 and will provide an 
additional 20,000 procedures per annum by 2025/26. It should be noted that the 
activity model was based on a Monday to Friday two theatre session day. 

 
14. [Redacted s.30(b)(i)]. 
 
15. [Redacted s.30(b)(i)]:  
 

• [Redacted s.30(b)(i)]. 
 

• [Redacted s.30(b)(i)]. 
 

16. [Redacted s.30(b)(i)]. 
 

Communications and handling 
 
17. [Redacted s.30(b)(i)]: 

• [Redacted s.30(b)(i)] 

• [Redacted s.30(b)(i)] 

• [Redacted s.30(b)(i)]. 
 

18. [Redacted s.29(1)(a)]   
 
19. In relation to the NTC programme this will remain a long term strategic 

commitment, unless not deemed VfM [Redacted s.29(1)(a)], [Redacted s.30(b)(i)]. 
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Financial and Legal Considerations 

20. [Redacted s.29(1)(a)]. 

21. [Redacted s.30(b)(i)]. 
 
Sensitivities and Risks 
 
22. [Redacted s.30(b)(i)].  

 
Quality Assurance 
 
23. This submission has been approved by Douglas McLaren, Deputy Chief Operating 

Officer. 
 
Summary & recommendation 
 
24. Ministers are invited to: 

• [Redacted s.30(b)(i)]  
• [Out of Scope]  
• [Redacted s.29(1)(a)]. 

 
[Redacted s.38(1)(b)]/ [Redacted s.38(1)(b)]   
Directorate of Chief Operating Officer, NHS Scotland 
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Cabinet Secretaries and 
Ministers Copy List For 

Action 

For 
Information 

Portfolio 
interest 

For 
Information 

Constituency 
interest 

For 
Information 

General 
awareness 

First Minister 
 
Deputy First Minister and 
Cabinet Secretary for Finance 
 
Cabinet Secretary for NHS 
Recovery, Health and Social 
Care  

X 
 

X 
 
 
x 

   

 
Officials Copy List 

DG Health and Social Care 
Chief Operating Officer 
Douglas McLaren, DCOO – Performance and Delivery  
[Redacted s.38(1)(b)]  – Performance and Delivery 
[Redacted s.38(1)(b)]  – Planned Care Policy 
[Redacted s.38(1)(b)]  – Planned Care Policy 
[Redacted s.38(1)(b)]  – Planned Care Policy 
[Redacted s.38(1)(b)]  – Strategic Performance 
[Redacted s.38(1)(b)]  – Planned Care Policy 
[Redacted s.38(1)(b)]  – Infrastructure Planning 
Alan Morrison – Infrastructure and Sustainability 
[Redacted s.38(1)(b)]  - Communications 
[Redacted s.38(1)(b)]  – Communications 
Communications NHS Recovery, Health and Social Care  
Strategic Briefing Unit for Health 
Jennie Gollan – SpAd 
Deputy Director Infrastructure and Investment 
[Redacted s.38(1)(b)]  – Infrastructure and Investment 
[Redacted s.38(1)(b)]  – Analytical Unit 
[Redacted s.38(1)(b)]  – Analytical Unit  
[Redacted s.38(1)(b)]  – Sponsorship & Infrastructure 
[Redacted s.38(1)(b)]  – Capacity Building & Recruitment 
Richard McCallum –Digital and Governance 
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Annex A 
 
[Out of Scope] 
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Impact of Inpatient / Daycase Productive Opportunities and NTC on Backlog 
 
IP/DC demand and capacity 
 
[Redacted s.29(1)(a)] 
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Annex B 
[Redacted s.29(1)(a)] 
 
Background 
 
[Out of Scope] 
 
The Scottish Government remains committed to reduce both waiting list sizes and 
average time for treatment.  In order to meet this objective, [Redacted s.29(1)(a)].  
 
[Redacted s.30(b)(i)]. 
 
[Out of Scope] 



Official Sensitive 

Emails from Deputy First Minister 

 

Email 01 Budget discussion: Health Infrastructure & NTC 

 

 

[Out of Scope] 

From: [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot> On Behalf Of Deputy First Minister and Cabinet 
Secretary for Finance 
Sent: Monday, February 19, 2024 11:15 AM 
To: Alan Morrison <Alan.Morrison@gov.scot>; First Minister <FirstMinister@gov.scot>; Cabinet 
Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Deputy First Minister 
and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Caroline Lamb 
<Caroline.Lamb@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; Heather Darling 
<Heather.Darling@gov.scot> 
Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; David 
Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; Deputy Director 
Infrastructure and Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted 
s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; Communications 
NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthandSocialCare@gov.scot> 
Subject: RE: Budget discussion: Health Infrastructure & NTC 

 

Morning all, 

 

Using this chain for ease.  

 

https://www.bbc.co.uk/news/uk-scotland-68227448 
 

DFM would like a note / additional lines on the above article published on BBC this 
morning.  

 

Grateful for conformation this has been picked up and for a response by COP 21 
Feb.  

 

Many thanks, 



Official Sensitive 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)]   

Deputy Private Secretary to the Deputy First Minister and Cabinet Secretary for 
Finance – Shona Robison MSP 

The Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

M: [Redacted s.38(1)(b)]   | Email: DFMCSF@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a 
Minister relating to a decision, request or comment made by a Minister, or a note of a Ministerial 
meeting, must be filed appropriately by the recipient. Private Offices do not keep official records of 
such e-mails or attachments. 

 

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 
Lobbying (Scotland) Act 2016. See www.lobbying.scot 

 

 
 

 

 

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Monday, February 5, 2024 1:21 PM 
To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; Caroline Lamb <Caroline.Lamb@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) 
@gov.scot>; Heather Darling <Heather.Darling@gov.scot> 
Cc: Colin McAllister <Colin.McAllister@gov.scot>; Luke Anderson <Luke.Anderson@gov.scot>; Jennie 
Gollan <Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot> 
Subject: RE: Budget discussion: Health Infrastructure & NTC 

 

Atached is a short paper in advance of Wednesday’s mee�ng. 

 



Official Sensitive 

I will prepare a 5 or 6 slide presenta�on to help frame the discussion, but happy to decide on the day 
whether it is necessary or not. 

 

Regards 

 

Alan 

 

 

Alan Morrison 
Health Infrastructure and Sustainability 

Scottish Government Health and Social Care Directorates 
0131 244 2363  

07981 282 004 

 

 

 

-----Original Appointment----- 
From: First Minister <FirstMinister@gov.scot>  
Sent: Monday, February 5, 2024 10:55 AM 
To: First Minister; First Minister; Cabinet Secretary for NHS Recovery, Health and Social Care; Deputy 
First Minister and Cabinet Secretary for Finance; Alan Morrison; Richard McCallum; DG Health & 
Social Care; Caroline Lamb; [Redacted s.38(1)(b)]  ; Heather Darling 
Cc: Colin McAllister; Luke Anderson; Jennie Gollan; David Hutchison; Callum McCaig 
Subject: Budget discussion: Health Infrastructure & NTC 
When: 07 February 2024 16:20-17:05 (UTC+00:00) Dublin, Edinburgh, Lisbon, London. 
Where: SAH 

 

Attached 2023-24 - DFM- Monklands Status - February 2024 
[Withheld under s.30 (b)(i)] 
 

Email 02  : RE: Meeting: FM / DFM / Mr Matheson - Health 
Infrastructure and National Treatment Centres  

 

[Out of Scope] 



Official Sensitive 

 

From: [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>  
Sent: Wednesday, February 7, 2024 10:25 AM 
To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot> 
Cc: Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Heather Darling 
<Heather.Darling@gov.scot>; Director of Budget and Public Spending 
<Directorofbudgetandpublicspending@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; 
Jamie MacDougall <Jamie.MacDougall@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; 
Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; 
John Burns <John.Burns@gov.scot> 
Subject: RE: Meeting: FM / DFM / Mr Matheson - Health Infrastructure and National Treatment 
Centres  

 

[Redacted s.38(1)(b)]   

Please find attached additional briefing for the DFM to support this afternoon’s discussion on 
Health Infrastructure. 

Thanks 

[Redacted s.38(1)(b)]   

 

From: [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot> On Behalf Of Deputy First Minister and Cabinet 
Secretary for Finance 
Sent: Monday, February 5, 2024 11:08 AM 
To: Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) 
@gov.scot>; Heather Darling <Heather.Darling@gov.scot> 
Cc: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot> 
Subject: Meeting: FM / DFM / Mr Matheson - Health Infrastructure and National Treatment Centres  

Good morning, 

The meeting between FM / DFM / Mr Matheson is now taking place 16:20 – 17:05 on 
Wednesday 7th February in St Andrew’s House to discuss Health Infrastructure and 
National Treatment Centres. I have asked FMPO to extend the invitation to you but 
please let me know if anybody else should be invited. 

We would be grateful if a briefing note could be prepared for DFM to speak to at this 
meeting. Please can we have this by 4pm tomorrow afternoon. 

Many thanks, 

[Redacted s.38(1)(b)]   

Assistant Private Secretary to the Deputy First Minister and Cabinet Secretary for 
Finance – Shona Robison MSP 



Official Sensitive 

The Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

Email: DFMCSF@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a 
Minister relating to a decision, request or comment made by a Minister, or a note of a Ministerial 
meeting, must be filed appropriately by the recipient. Private Offices do not keep official records of 
such e-mails or attachments. 

 

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 
Lobbying (Scotland) Act 2016. See www.lobbying.scot 

 

 
 

 

Attached Capital Budget - additional material for Health 
Deep Dive 070224 [Withheld under s.30 (b)(i)] 
 

Email 03 RE: Submission - Planned Care & NTCs 

 

From: [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot> On Behalf Of First Minister 
Sent: Monday, February 5, 2024 11:32 AM 
To: Douglas McLaren <Douglas.McLaren@gov.scot>; First Minister <FirstMinister@gov.scot>; Deputy 
First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary for NHS 
Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Colin McAllister <Colin.McAllister@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; 
Jennie Gollan <Jennie.Gollan@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <s.38(1)(b) @gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; John Burns 
<John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; Strategic Briefing Unit for Health <SBUHealth@gov.scot>; Deputy 
Director Infrastructure and Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; 
[Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Fiona Bennet <Fiona.Bennet@gov.scot> 
Subject: RE: Submission - Planned Care & NTCs 



Official Sensitive 

 

This email is for the official record and confirms a Ministerial Decision. This 
email must be placed in the official record (eRDM) by your team in line with 
SG records management policy. 

Dougie, 

 

The First Minister will discuss this with the DFM and Cab Sec during their Health 
Infrastructure meeting this week, [Redacted s.29(1)(a)]. [Redacted s.30(b)(i)]. In 
doing so this will allow us to say that we have to pause any further work on 
remaining NTCs given our Capital Budget has been cut by 10% but in order to meet, 
and exceed, our Recovery Plan targets of creating additional capacity we are putting 
£100m additional resource towards cutting waiting lists. 

 

[Redacted s.30(b)(ii)] 

 

Many thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)]   

Deputy Private Secretary 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted 
s.38(1)(b)]   

 

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the 
terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 

 

From: Douglas McLaren <Douglas.McLaren@gov.scot>  
Sent: Friday, January 26, 2024 4:38 PM 
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To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecNRHSC@gov.scot> 
Cc: David Hutchison <David.Hutchison@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
[Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; DG 
Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  
<s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<s.38(1)(b) @gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Strategic Briefing Unit for Health 
<SBUHealth@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <s.38(1)(b) @gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Fiona Bennet <Fiona.Bennet@gov.scot> 
Subject: Submission - Planned Care & NTCs 

 

PS FM / DFM / Cab Sec, 

 

Please find attached a routine submission on Planned Care Recovery (including NTCs) following the 
ministerial discussion on 18 Dec.  
 

Thanks,  

Dougie. 

 

Douglas McLaren | NHS Scotland Deputy Chief Operating Officer – Performance & Delivery | The 
Scottish Government | 2E St Andrew’s House, Regent Road, Edinburgh, EH1 3DG | 0785 496 7018 | 
douglas.mclaren@gov.scot 
 

PLEASE NOTE: I am sending this email at a time that suits my working arrangements, and am not seeking a 
response outwith your own normal working hours. 

 

Attached 03 SUBMISSION - FM DFM and Cab Sec - Planned 
Care 26.01.24 - FINAL 



Official Sensitive 
Cabinet Secretary for NHS Recovery, Health and Social Care 
 
Budget 2024-25 Baseline Multi-Year Capital Allocations 
 

[Out of Scope] 
 
 
4. Within that agreed allocation, the CSR priorities were to: 
 [Out of Scope] 
 Complete the National Treatment Centre (NTC) Programme (£320 million) 
 [Out of Scope] 
 

5. Shortly after the CSR was published, the 2021 SNP manifesto made a commitment to invest 
£10 billion in health infrastructure over the next decade, though it was noted that ‘the bulk of the 
new buildings will be delivered in the second half of the decade’: Connected to that policy was a 
manifesto commitment to invest in projects such as: 
 [Out of Scope]   
 Specialist facilities - the east of Scotland regional cancer centre, Edinburgh Eye Pavilion [Out 

of Scope] 
 Two further National Treatment Centres in Cumbernauld and Ayrshire. 

 
[Out of Scope] 

 
19. Separate briefing has been provided on the NTC programme, [Redacted s.30(b)(i)]. 
 
[Out of Scope] 
 
27. [Redacted s.30(b)(i)] 

 
 
Alan Morrison 
Deputy Director Health Infrastructure and Sustainability 
3 November 2023 
 
 



 Official Sensitive Annex 1 

 
Portfolio Allocation 

Activity 
Forecast Costs Baseline Allocation Portfolio Proposed Allocation 

2024-25 
£m 

2025-26 
£m 

2026-27 
£m 

2024-25 
£m 

2025-26 
£m 

2026-27 
£m 

2024-25 
£m 

2025-26 
£m 

2026-27 
£m 

[Out of Scope]  [Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]        

NTC Programme - NTC Lothian 
[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  0.0 0.0 0.0       

NTC Programme - NTC Grampian  
[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  0.0 0.0 0.0       

NTC Programme - Edinburgh Eye Pavilion 
[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  0.0 0.0 0.0       

NTC Programme - NTC Tayside, Perth Royal Infirmary 
[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  0.0 0.0 0.0       

NTC Programme - NTC Ayrshire and Arran 
[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  0.0 0.0 0.0       

NTC Programme - NTC Lanarkshire, Cumbernauld 
[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  

[Redacted 
s.30(b)(i)]  0.0 0.0 0.0       

[Out of Scope]  [Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

          
[Out of Scope]  [Out of 

Scope]  
[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]  

[Out of 
Scope]     

          
 



Official Sensitive 
Cabinet Secretary for NHS Recovery, Health and Social Care 
 
Major Capital Projects and Programmes Reporting 
 
Priority and Purpose 
1. To update the Cabinet Secretary on the latest position regarding reporting to the 

Parliament’s Public Audit Committee (PAC) on Major Capital Projects. 
 
Background 
2. The Scottish Government is due to provide the six monthly report to the Public Audit 

Committee on major capital projects at the end of January. For the first time, this report 
will formally report that all NHS capital projects in development have been paused and we 
expect there may be some Comms interest in this position.   

 
Current Position 
3. Following the publication of the Draft Capital Budget on 19 December 2023, the health 

portfolio’s capital allocation allows for formula capital to be maintained at 2023-24 levels, 
all major projects in construction to be completed ([Out of Scope] and Jubilee Phase 2), 
[Out of Scope].  
 

4. However, given the challenging settlement we are managing, the Scottish Government is 
not prepared to fund development costs for any new projects, [Redacted s.30(b)(i)]. The 
update to the PAC will inform them that all NHS projects in development have been 
stopped. This includes: 
 NHS Grampian – National Treatment Centre   
 NHS Lothian - National Treatment Centre   
 NHS Lothian - Reprovision of Eye Services (Eye Pavilion) 
 NHS Ayrshire and Arran - National Treatment Centre - Ayrshire and Arran 
 [Out of Scope]    
 

5. The report, for all projects, will say: 
 

‘In common with all health capital investment projects in development, this business case 
has been paused until the necessary capital funding to complete the project becomes 
available. The ongoing review of the infrastructure projects pipeline will determine whether 
this continues to be part of this reporting’. 

 
[Out of Scope] 
 

Quality Assurance 
8. The Deputy Director of Health Infrastructure and Sustainability has approved this 

submission. 
 
Conclusions and next Steps 
9. The Cabinet Secretary is asked to note that the Parliamentary Public Audit Committee will 

be sent an update on the progress of Major Capital Projects at the end of January, which 
will include a note that the projects in paragraph 4 have been paused. 

 
Alan Morrison 
Deputy Director Health Infrastructure and Sustainability 
16 January 2024 



Scottish Ministers, special advisers and the Permanent Secretary are 
covered by the terms of the Lobbying (Scotland) Act 2016.  See 
www.lobbying.scot 
 
St Andrew’s House, Regent Road, Edinburgh EH1 3DG 
www.gov.scot 


�  

 

Cabinet Secretary for NHS Recovery, Health and 
Social Care 
Michael Matheson MSP 
 
 
T: 0300 244 4000 
E: scottish.ministers@gov.scot 
 
 

 
 

Shona Robison 
Deputy First Minister and Cabinet Secretary for Finance 

8 November 2023 
 
Dear Shona, 
 
[Out of Scope] 
 
Delivery Plan  
We have been asked to start to prepare a delivery plan for our portfolio and rank the remaining 
spending commitments that are not funded through the baseline in order of priority. I have 
separated the investments that will provide improvements in the short term such as increased 
maintenance and the medium to longer term benefits such as the National Treatment Centre (NTC) 
programme  
 
[Out of Scope] 
 
Delivery Plan – Medium/Long Term Benefits 
 
[Out of Scope] 
 
 National Treatment Centre (NTC) Programme [Redacted s.30(b)(i)]  – separate briefing has 

provided, but the increased capacity in elective activity will not become evident until after 2028 
when the additional centres complete construction. 

 
[Out of Scope] 
 

MM 
 
 
 

http://www.lobbying.scot/
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1 The NTCs were to deliver additional capacity for CT and MRI, outpatients, main theatre, day surgery and short-
stay theatre procedures for specialties including orthopaedics, ophthalmology and general surgery.  
 

 
 Official Sensitive  
 

 From: [Redacted s.38(1)(b)]   
Directorate for Health and Social Care Finance and Governance  

First Minister  
Deputy First Minister  
Cabinet Secretary for NHS Recovery, Health and Social Care  
 
National Treatment Centre (NTC) Programme  
 
Priority and Purpose  
 
1. Priority – Routine. This update sets out the status of each of the NTC programmes not 

yet in construction and the additional activity associated with each option set out in the 6 
December submission.  

 
Purpose  

2. In October 2015, the Scottish Government announced a major capital investment to 
deliver a network of elective, diagnostic and treatment centres across Scotland. The 
original plan, was for six National Treatment Centres to be built in Lothian, Tayside, 
Grampian, Highland and two centres at the Golden Jubilee National Hospital. The original 
estimate was that these six Centres would cost £200 million in total and be completed by 
2021. Subsequent to the original announcement, the programme was expanded to 
include further centres in Forth Valley, Ayrshire and Arran, Lanarkshire and Fife as well 
as the replacement of the Eye Pavilion in Edinburgh1.  

 
3. Since the NTC programme was first initiated, there have been a number of significant 

events which have impacted on elective care and the capacity requirements within NHS 
Scotland – not least the Covid pandemic, Brexit and the global economic challenges, 
particularly in relation to Ukraine. In this context, it is also apparent that the Capital DEL 
settlement from the UK Government has given additional challenge.  

 
4. [Redacted s.30(b)(i)]   
 
5. [Redacted s.30(b)(i)]  
 
6. [Redacted s.30(b)(i)]  
 
7. A summary of the status of each of the NTC projects in development is set out in 

Appendix 1. Official Sensitive  
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Additional capacity under each option  
 
8. As requested a summary of the additional capacity under each of the options in the 
submission of 6 December is noted below:  
 
Option  Additional capacity  
[Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  
[Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  
[Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  
 
 
9. [Redacted s.30(b)(i)]. The optimisation of existing infrastructure and capacity remains a 

focus for all Boards and this will continue as a key element of the planned care 
programme. [Redacted s.30(b)(i)].  

 
Financial and Legal Considerations  
10. [Redacted s.30(b)(i)]  
 
Bute House Agreement Implications  
11. None.  
 
Sensitivities  
12. [Redacted s.30(b)(i)]  
 
Quality Assurance  
13. This Submission has been reviewed by the Director of Health and Social Care Finance, 

Digital & Governance.  
 
Conclusions and next Steps  
14. To be informed by discussion scheduled for 12 December.  
 
[Redacted s.38(1)(b)]  - NTC SRO (11 December 2023) 

2 [Redacted s.30(b)(i)]. The NHS Scotland Recovery plan was to have 40,000 addi�onal procedures being 
undertaken by 2025/26 in the NTCs.   

 

Status of each NTC project                                                                                       Annex 1 
 
At present the status of each of the individual projects is as follows:  
 
Projects in construction or 
complete NTC  

Status  Additional Activity Delivered  

Golden Jubilee Phase 1  Opened December 2020  12,500 ophthalmology 
procedures  

Highland  Opened April 2023  1,586 orthopaedic procedures  
Fife  Opened March 2023  546 orthopaedic procedures  
Golden Jubilee Phase 2  Provisional date – February 

2024  
Forecast 2,900 additional 
orthopaedic and general surgery 
procedures from 1 April 2024 
(rising to 3,500 from 1 April 
2025)  

Forth Valley  TBC (subject to resolution of 
NHS Assure actions)  

Existing commissioned theatres 
will deliver over 1,400 additional 
medical and surgical procedures 
in 2023/24. Once new ward 
opening NTC FV has the 
potential to undertake 1,000 – 
1,500 orthopaedics procedures  
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Projects not yet in 
construction NTC  

Stage  Forecast 
additional 
activity  

Lothian  
(Livingston)  

[Redacted s.30(b)(i)] [Redacted 
s.30(b)(i)] 

Tayside  
(Perth)  

[Redacted s.30(b)(i)] [Redacted 
s.30(b)(i)] 

A&A  
(Ayr – Carrick Glen)  

[Redacted s.30(b)(i)] [Redacted 
s.30(b)(i)] 

Grampian  
(Aberdeen)  

[Redacted s.30(b)(i)] [Redacted 
s.30(b)(i)] 

Dr Gray’s MRI  
(Elgin)  

[Redacted s.30(b)(i)] [Redacted 
s.30(b)(i)] 

Lanarkshire  
(Cumbernauld)  

[Redacted s.30(b)(i)] [Redacted 
s.30(b)(i)] 

Edinburgh Eye Pavilion  [Redacted s.30(b)(i)] [Redacted 
s.30(b)(i)] 

 

Cabinet 
Secretaries and 
Ministers Copy 
List  

For Action  For Information  
Portfolio interest  

For Information 
Constituency 
interest  

For Information 
General 
awareness  

First Minister  X  
Deputy First Minister  X  
Cabinet Secretary for NHS Recovery, Health and 
Social Care  

X  

 

 

Officials Copy List  
Permanent Secretary  
DG Health and Social 
Care  
Richard McCallum  
[Redacted s.38(1)(b)]  
Paul Mortimer  
John Burns  
Alison Cumming  
Daniel Hinze  
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Kat White  
Davie Hutchison  
Jennie Gollan  
Davie Hutchison  
Callum McCaig  
Nuala Gormley  
Jamie MacDougall  
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 From: [Redacted s.38(1)(b)]  

Directorate for Health and Social Care Finance and Governance  
First Minister  
Cabinet Secretary for NHS Recovery, Health and Social Care  
National Treatment Centre (NTC) Programme  
Priority and Purpose  
 
1. Priority – Routine. This submission sets out an update in relation to the National 

Treatment Centres not yet in construction and the proposed next steps that could be 
taken, based on the: 

 
 The need for the immediate priority to address current waiting lists and ensure 

system and resources are focused on tackling the immediate challenge, using 
current facilities as effectively and efficiently as possible; and  

 
 The fact that the Health and Social Care Portfolio does not have the capital 

[Redacted s.30(b)(i)] funding to take forward the next phase of the NTC programme 
and confirmation that additional funding will not allocated over the period of this 
spending review.  

 
Purpose  

2. Based on the need to focus resource on immediate waiting lists challenge and likely 
outcome of the capital spending review, this submission sets out the proposed next steps 
for the national treatment centre programme.  

 
3. The impact of the any change in timescale for the NTC programme could be mitigated by 

the commitment by Ministers to provide an additional £100 million per annum of revenue 
finance to source additional capacity to tackle waiting times. [Redacted s.30(b)(i)].  

 
Recommendations  

4. At the this point, further development and design work on the National Treatment Centres 
not yet in construction is not progressing due to the challenging capital and revenue 
position in the Health and Social Care Portfolio, with both budgets overcommitted in this 
financial year. For information a summary of the current status of each project is provided 
at Annex 1. [Redacted s.30(b)(i)].  

 
5. Following a discussion with the Deputy First Minister and Cabinet Secretary for NHS 

Recovery, Health and Social Care a number of actions were proposed:  
 
• [Redacted s.30(b)(i)].  
 

1 [Redacted s.30(b)(i)].  
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• [Redacted s.30(b)(i)].  
• [Redacted s.30(b)(i)].  

 
6. Since the NTC programme was first initiated, there have been a number of significant 

events which have impacted on elective care and the capacity requirements within NHS 
Scotland – not least the Covid pandemic, Brexit and the global economic challenges, 
particularly in relation to Ukraine. In this context, it is also apparent that the Capital DEL 
settlement from the UK Government has given additional challenge.  

 
7. Noting these factors, it would be an appropriate point to [Redacted s.30(b)(i)].  
 
8. If agreement of this decision, officials will meet with each of the Boards [Redacted 

s.30(b)(i)].  
 

Financial and Legal Considerations  
9. The change in timescale for the programme will impact on Boards in three ways 

[Redacted s.30(b)(i)]. The Scottish Government Health finance team will work with each 
Board to agree a plan to minimise the cost of pausing the programme and mitigate the 
financial risk where possible.  

 
Bute House Agreement Implications  

10. None.  
 

Sensitivities  
11. The sensitivities relate to the delaying of a Scottish Government policy to establish a 

network of National Treatment Centres. [Redacted s.30(b)(i)].  
 

Quality Assurance  
12. This Submission has been discussed with the Director of Health and Social Care Finance, 

Digital and Governance  
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Conclusions and next Steps  
 
14. The recommendations above are made in the context of the likely outcome of the 

Scottish Government capital spending review, [Redacted s.30(b)(i)].  
 
15. Officials would work with each Board impacted by the decision.  
 
[Redacted s.38(1)(b)]   
NTC SRO  
29 November  
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Annex 1  
Status of each NTC project  
 
At present the status of each of the individual projects is as follows: 
 

NTC  Stage  
Lothian  
(Livingston)  

[Redacted s.30(b)(i)] 

Tayside  
(Perth)  

[Redacted s.30(b)(i)] 

A&A  
(Ayr – Carrick Glen)  

[Redacted s.30(b)(i)] 

Grampian  
(Aberdeen)  

[Redacted s.30(b)(i)] 

Dr Gray’s MRI  
(Elgin)  

[Redacted s.30(b)(i)] 

Lanarkshire  
(Cumbernauld)  

[Redacted s.30(b)(i)] 

Edinburgh Eye Pavilion  [Redacted s.30(b)(i)] 
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 From: [Redacted s.38(1)(b)] 
Directorate for Health and Social Care Finance and Governance  

First Minister  
Deputy First Minister  
Cabinet Secretary for NHS Recovery, Health and Social Care  
 
National Treatment Centre (NTC) Programme  
 
Priority and Purpose  
 
1. Priority – Routine. This submission sets out a number of options for the National 

Treatment Centres not yet in construction and the trade-offs required.  
 

Purpose  
2. Based on the need to focus resource on immediate waiting lists challenge and likely 

outcome of the capital spending review, this submission sets out potential options for 
consideration.  

 
3. Under all the options in this submission [Redacted s.30(b)(i)].  
 
4. Since the NTC programme was first initiated, there have been a number of significant 

events which have impacted on elective care and the capacity requirements within NHS 
Scotland – not least the Covid pandemic, Brexit and the global economic challenges, 
particularly in relation to Ukraine. In this context, it is also apparent that the Capital DEL 
settlement from the UK Government has given additional challenge.  

 
5. Noting these factors, [Redacted s.30(b)(i)] 
 
6. [Redacted s.30(b)(i)]  
 
7. As noted previously, the impact of the any change in timescale for the NTC programme 

could be mitigated by the commitment by Ministers to provide an additional £100 million 
per annum of revenue finance to source additional capacity to tackle waiting times. This 
would be a vital reference point, given the next phase of the NTC programme will not 
deliver any additional capacity before the end of this parliamentary term.  

 
Options for consideration  
 
[Redacted s.30(b)(i)] 
 
8. [Redacted s.30(b)(i)] 
 
 
9. [Redacted s.30(b)(i)] 
 
 
10. [Redacted s.30(b)(i)] 
 
[Redacted s.30(b)(i)] 
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11. [Redacted s.30(b)(i)] 
  
2024/25  2025/26  2026/27  
Capital  15.4  30.6  4.8  
[Redacted 
s.30(b)(i)]1  

3.0  4.0  5.0  

 
1 [Redacted s.30(b)(i)] 
 
12. [Redacted s.30(b)(i)]  
 
13. [Redacted s.30(b)(i)].  
 
b.   [Redacted s.30(b)(i)] 
 
14. [Redacted s.30(b)(i)] 
 
 
 

  [Redacted s.30(b)(i)]  
15. [Redacted s.30(b)(i)] 
 

•   [Redacted s.30(b)(i)] 
 
•   [Redacted s.30(b)(i)]2.  

 
•   [Redacted s.30(b)(i)]  

 
a. [Redacted s.30(b)(i)]  
 

16. [Redacted s.30(b)(i)]  
 

b. [Redacted s.30(b)(i)] 
 
17. [Redacted s.30(b)(i)] 
 
2 [Redacted s.30(b)(i)]. 
 
Financial and Legal Considerations  
18. The change in timescale for the programme will impact on Boards in three ways 
[Redacted s.30(b)(i)]. The Scottish Government Health finance team will work with each 
Board to agree a plan to minimise the cost of pausing the programme and mitigate the 
financial risk where possible.  
 
Bute House Agreement Implications  
19. None.  
 
Sensitivities  
20. The sensitivities relate to the delaying of a Scottish Government policy to establish a 
network of National Treatment Centres. [Redacted s.30(b)(i)].  
 
Quality Assurance  
21. This Submission has been reviewed by Deputy First Minister and is based on advice 
provided by Scottish Government Central Finance and Scottish Government Health Finance.  
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Conclusions and next Steps  
22. Clarity on the NTC programme is required given the costs that Boards have already 
incurred in relation to these projects and that at this stage no further design or development 
work is progressing.  
 
23. The options above are made in the context of the likely outcome of the Scottish 
Government capital spending review and the trade-offs that may be possible. It is 
acknowledged that the above options may be impacted by budget allocations yet to be 
confirmed.  
 
24. The preferred option for the Health and Social Care Directorate is Option 3. This view is 
supported by the Deputy First Minister.  
 
25. [Redacted s.30(b)(i)]. 
 
[Redacted s.38(1)(b)]   
NTC SRO  
6 December 2023 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Annex 1  
Status of each NTC project  
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At present the status of each of the individual 
projects is as follows: NTC  

Stage  

Lothian  
(Livingston)  

[Redacted s.30(b)(i)] 

Tayside  
(Perth)  

[Redacted s.30(b)(i)] 

A&A  
(Ayr – Carrick Glen)  

[Redacted s.30(b)(i)] 

Grampian  
(Aberdeen)  

[Redacted s.30(b)(i)] 

Dr Gray’s MRI  
(Elgin)  

[Redacted s.30(b)(i)] 

Lanarkshire  
(Cumbernauld)  

[Redacted s.30(b)(i)] 

Edinburgh Eye Pavilion  [Redacted s.30(b)(i)] 
 

Cabinet 
Secretaries and 
Ministers Copy 
List  

For Action  For Information  
Portfolio interest  

For Information 
Constituency 
interest  

For Information 
General 
awareness  

First Minister  X  
Deputy First Minister  X  
Cabinet Secretary for NHS Recovery, Health and 
Social Care  

X  

 
Officials Copy List  
Permanent Secretary  
DG Health and Social 
Care  
Richard McCallum  
[Redacted s.38(1)(b)]  
Paul Mortimer  
John Burns  
Alison Cumming  
Daniel Hinze  
Kat White  
Davie Hutchison  
Jennie Gollan  
Davie Hutchison  
Callum McCaig  
Nuala Gormley  
Jamie MacDougall  
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WAITING TIMES FUNDING MEETING 

Deputy First Minister & Cabinet Secretary for Finance 
Cabinet Secretary for NHS Recovery, Health & Social Care 

Thursday 16 November 16:30 – 17:00 

 
AGENDA 

 
 
Item 1: POLICY AND FUNDING PROPOSITION 

 Background/reference papers enclosed: 
• [Out of Scope] 
• NTC programme (submission, 10-Oct) 
• [Out of Scope] 

 
Item 2: DELIVERY ASSURANCE  

 
 

[Out of Scope] 
Alignment with NTC programme – next phase 

  
[Out of Scope]         
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   From: [Redacted s.38(1)(b)] 
Directorate of Chief Operating Officer, NHS Scotland 

21 November 2023 
 
1. Cabinet Secretary for NHS Recovery, Health & Social Care 
2. Deputy First Minister 
 
NATIONAL TREATMENT CENTRE PROGRAMME / PLANNED CARE RECOVERY 
 
Priority and purpose 
 
1. Routine.  Following the meeting with the Deputy First Minister and the Cabinet 
Secretary on 20 November, a subsequent short submission was requested that set out 
the [Out of Scope] and proposed next steps in relation to the national treatment centre 
programme. 
 
Background  
 
2. The NHS Recovery Plan 2021-26 committed to the completion of the NTC 
programme and increased capacity for 40,000 additional procedures to be delivered by 
the end of this Parliamentary term.  Five of the ten planned centres will be opened by 
end 2023 and will provide an additional 20,000 procedures per annum by 2025/26.  
 
3. However, since the NTC programme was established in 2015 the capital costs 
have increased significantly [Redacted s.30(b)(i)]. There is no capacity in the health 
budget to progress any NTC not yet in construction either from a capital [Redacted 
s.30(b)(i)] perspective and [Redacted s.30(b)(i)] 
  
4. Following the FMs announcement last month regarding additional investment of 
£300 million over three years, this will provide the resources necessary to source the 
additional capacity required from 2024/25 to support the reduction of waiting lists and to 
stabilise and sustain service provision [Redacted s.30(b)(i)]. 

 
 
National Treatment Centre programme 
 
5. With the exception of NTC Lothian, all the NTC projects (not yet in construction) 
are at a point where they are paused at a key decision point (OBC or FBC) or where 
funding has not been allocated to fund further development costs (due to the budgetary 
position within the Directorate). These projects are NTC Tayside, NTC Grampian, Dr 
Gray’s Hospital (Elgin), NTC Lanarkshire, NTC Ayrshire and Arran and Edinburgh 
Replacement Eye Pavilion. 
 
6. Given the challenge at this point of funding being able to be allocated through the 
Capital Spending Review for the next phase of the NTC programme the following next 
steps are proposed:  
 
• [Redacted s.30(b)(i)]. 
 
• [Redacted s.30(b)(i)]. 
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• [Redacted s.30(b)(i)]. 
 
Planned Care – Recovery  
 
7. [Redacted s.30(b)(i)]. 
 
8. [Redacted s.30(b)(i)].  
 
[Out of Scope] 
 
Summary & recommendation 
 
16. Ministers are invited to: 
 

i. [Out of Scope]  
ii. [Out of Scope]  
iii. [Redacted s.30(b)(i)]  
iv. [Redacted s.30(b)(i)]  
v. [Out of Scope]   
vi. [Redacted s.30(b)(i)] 

 
[Redacted s.38(1)(b)]   
Head of Performance and Delivery 
Directorate of Chief Operating Officer, NHS Scotland 



OFFICIAL SENSITIVE – MINISTERIAL ADVICE 
 

From:  Cabinet Secretary for NHS Recovery, Health & Social Care 
      22 November 2023 

 
First Minister 
 
National Treatment Centre (NTC) Programme Update – Golden Jubilee Phase 2 
(GJ) and Forth Valley (FV) 
 
Priority and Purpose 
 
1. Routine. To advise the First Minister on the status of the National Treatment 

Centres at the Golden Jubilee (Phase 2) and Forth Valley, highlighting the risks in 
relation to these centres and the likely postponed opening until 2024.  

 
Recommendation 

 
2. Recommends that you note the current position set out. A further update will be 

provided as discussions progress with NHS FV and NHS GJ.  
 
Context and Issues 
 
3. The two remaining Centres in this phase of the NTC programme were scheduled 

to open by end 2023. NTC FV, [Redacted s.30(b)(i)].  GJ Phase 2[Redacted 
s.30(b)(i)].  

 
NTC Golden Jubilee Phase 2 
 
4. [Redacted s.30(b)(i)]   

 
5. [Redacted s.30(b)(i)].  

 
NTC Forth Valley  
 
6. [Redacted s.30(b)(i)]  

 
7. [Redacted s.30(b)(i)]  
 
8. [Redacted s.30(b)(i)]   

 
9. [Redacted s.30(b)(i)]  

 
Options Considered for additional procedures 
 
10. Despite the delay to the NTC, NHS GJ is ahead of plan in core activity for 23/24 

and will continue to maximise planned care activity until the end of March 2024.  
 

11. NHS FV’s original plan for 2023/24 was to deliver an additional 1,086 orthopaedic 
procedures. To date NHS FV have been using the previously commissioned new 
theatres to provide medical and surgical speciality support to other NHS 
Boards.  Whilst not formally opened as an NTC, the pathways to enable provision 
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of mutual support to other Boards are well established within NHS FV. This has 
resulted in NHS FV having undertaken a significant number of additional 
procedures (1,367) for a range of patients since the start of this financial year.   
 

12. Given the delay to the opening of the new ward, NHS FV are  
a. evaluating the potential to use existing ward capacity until the NTC opens; 
b. discussing with clinical teams the range of procedures that could be 

undertaken in FV Royal Hospital; and 
c. discussing, with NHS Greater Glasgow and Clyde, additional procedures 

that could be undertaken before 31 March 2024. 
 

13. In this respect, the delivery of additional capacity is being fulfilled at FV Royal 
Hospital, albeit the new ward once open will further enhance the range of 
procedures that can be undertaken in the already commissioned theatres. 
 
 
 

Bute House Agreement Implications 
 
14. The NTC programme has no implications for the Bute House Agreement.  
 
Verity House Agreement Implications 
 
15. The NTC programme has no implications for the Verity House Agreement. 
 
Financial and Legal Considerations 
 
16. There are no financial or legal considerations for the Scottish Government as a 

result of the NTC delays. 
 
Sensitivities 
 
17. The delayed opening of both facilities may be subject to Parliamentary scrutiny. 

Policy and media officials will develop reactive lines in case these are required; 
focusing on the 23/24 activity already being undertaken by NHS FV and the GJ.   
 

Conclusions and next Steps 
 
18. I have advised officials to continue working closely with both NHS FV and NHS 

GJ to agree a revised programme for the opening of the new facilities and ensure 
that further additional activity, where possible, can be delivered in this financial 
year.   

 
Michael Matheson 
Cabinet Secretary for NHS Recovery, Health and Social Care 
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Cabinet Secretaries and 
Ministers Copy List For 

Action 

For 
Information 
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interest 

For 
Information 

Constituency 
interest 

For 
Information 

General 
awareness 

Deputy First Minister 
 

 X   
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   From: [Redacted s.38(1)(b)]  
Directorate of Chief Operating Officer, NHS Scotland 

6 October 2023 
 
1. Cabinet Secretary for NHS Recovery, Health & Social Care 
2. First Minister and Deputy First Minister 
 
RECOVERY ROAD MAP – PLANNED CARE  
 
Priority and purpose 
 
1. [Out of Scope].    

 
Recommendation 
 
2. Ministers are invited to: 

i. [Out of Scope] 
ii. [Redacted s.30(b)(i)]. 
iii. [Redacted s.30(b)(i)]. 

 
Summary 
 
3. [Out of Scope] [Redacted s.30(b)(i)]   [Out of Scope] 
 
• Demand will continue to exceed capacity  
• Productive Opportunities and NTC capacity combined would not be enough to 

stop growth in the backlog for inpatients / daycase / cancer and waiting lists 
will continue to grow 

• The commitment to reduce waiting times year on year will not be met 
 

[Out of Scope] 
 
6. [Redacted s.30(b)(i)]. 
 
7. [Redacted s.30(b)(i)]. 
 
8. [Redacted s.30(b)(i)]: 
 

I. [Redacted s.30(b)(i)]  
II. [Redacted s.30(b)(i)].   

 
[Out of Scope] 
 
National Treatment Centres 
 
17. The NHS Recovery Plan 2021-26 committed to the completion of the NTC programme 

and increased capacity for 40,000 additional procedures to be delivered. Five of the 
ten planned centres will be opened by end 2023 and will provide an additional 20,000 
procedures per annum by 2025/26. See Annex D for detail. It should be noted that the 
activity model was based on a Monday to Friday 2 theatre session day. 
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18. [Redacted s.30(b)(i)]: 
 

NTC Est Capital Cost Est Revenue Cost 

Lothian (Livingston) [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  

Tayside (Perth) [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  

A&A (Ayr – Carrick Glen) [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  

Grampian (Aberdeen) [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  

Dr Gray’s MRI (Elgin) [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  

Lanarkshire (Cumbernauld) [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  

Edinburgh Eye Pavilion [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  

Total [Redacted s.30(b)(i)]  [Redacted s.30(b)(i)]  
 
19. The current waiting list funding is fully committed to supporting existing capacity 
and the operating costs of the five treatment centres which will be open by the end of this 
year (Golden Jubilee Phase 1 and 2, NTC Fife, Forth Valley and Highland).  
  
20. The scenario models show that there is a need to increase capacity now to reduce 
waiting times more immediately. This submission is proposing that we continue with the 
commitment to invest additional revenue funding. This would support maximising the 
capacity in the existing 5 NTCs as well as other regional and local capacity in Boards 
across Scotland. 
 
21. [Redacted s.30(b)(i)]. 
 
22. [Redacted s.30(b)(i)]. 
 
23. [Redacted s.30(b)(i)]. 
 
24. [Redacted s.30(b)(i)]. 
 

[Out of Scope]  

34. [Redacted s.30(b)(i)]. 

35. [Out of Scope]. 
 
Sensitivities and Risks 

36. [Out of Scope]. 

37. [Out of Scope].  

38. The FM’s prospectus in April committed by 2026 to have “delivered year on year 
reductions in waiting lists with new National Treatment Centres (NTCs) in NHS Highland, 
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NHS Forth Valley, NHS Golden Jubilee and further NTCs in development”. [Redacted 
s.30(b)(i)].  

39. [Redacted s.30(b)(i)]. 
 
[Out of Scope] 
 
40. Ministers are invited to: 
 

[Out of Scope]  
 

iii. [Redacted s.30(b)(i)] 
iv. [Redacted s.30(b)(i)] 

 
[Redacted s.38(1)(b)]   
Head of Performance and Delivery 
Directorate of Chief Operating Officer, NHS Scotland 
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ANNEX A 
Backlog 
 

[Out of Scope] 
 
 
 

ANNEX B 
IP/DC Impact on Backlog 
 
[Redacted s.30(b)(i)] 
 

ANNEX C 
Targeted Investment & Actions 
 
• [Out of Scope]  

 
• Maximise use of NTCs through extended sessions  

o Consider increased sessions per day / weekend such as 3 session days 
midweek and 2 sessions at weekend 

[Out of Scope]  
 
 

 
ANNEX D 

NTC Projected Activity 
 

 
 

[Redacted s.30(b)(i)]  
 
 

ANNEX E 
Sensitivities & Risks  

 
• [Out of Scope] 

 
Policy commitments 

• The proposals set out in this paper will pause the development of the next phase 
of the NTC programme and the PfG commitment to open 10 NTCs (plus the 
replacement Edinburgh Eye Pavilion) 

 
 



Official Sensitive 
From: [Redacted s.38(1)(b)]   

Directorate for Health and Social Care Finance and Governance 
     10 October 2023 

 
Cabinet Secretary for NHS Recovery, Health and Social Care 
 
National Treatment Centre Programme 
 

Priority and Purpose 
1. Priority – Routine. [Redacted s.30(b)(i)]. 
 

Purpose 
2. [Redacted s.30(b)(i)]: 
 

NTC Est Capital Cost Est Revenue Cost 

Lothian (Livingston) [Redacted s.30(b)(i)] [Redacted s.30(b)(i)] 

Tayside (Perth) [Redacted s.30(b)(i)] [Redacted s.30(b)(i)] 

A&A (Ayr – Carrick Glen) [Redacted s.30(b)(i)] [Redacted s.30(b)(i)] 

Grampian (Aberdeen) [Redacted s.30(b)(i)] [Redacted s.30(b)(i)] 

Dr Gray’s MRI (Elgin) [Redacted s.30(b)(i)] [Redacted s.30(b)(i)] 

Lanarkshire (Cumbernauld) [Redacted s.30(b)(i)] [Redacted s.30(b)(i)] 

Edinburgh Eye Pavilion [Redacted s.30(b)(i)] [Redacted s.30(b)(i)] 

Total [Redacted 
s.30(b)(i)] 

[Redacted s.30(b)(i)] 

 
Recommendation 

3. [Redacted s.30(b)(i)].  
 

4. [Redacted s.30(b)(i)]. 
 

5. Following a pause in the next phase of the NTC programme [Redacted s.30(b)(i)] 
 

6. [Redacted s.30(b)(i)]. 
  

Rationale for strategic review  
7. Since the NTC programme was first initiated, there have been a number of significant events 

which have impacted on elective care and the capacity requirements within NHS Scotland:  
 

• COVID pandemic – which has had a fundamental impact on the waiting lists for new 
outpatient appointments and treatment, with changes in unscheduled care significantly 
impacting on the level of ‘protected’ capacity available for elective care.  

 
• BREXIT – which has had an impact on the movement of labour, with a projected decline 

in Scotland’s working age population likely to impact on workforce supply in the medium 
to long term.  

 
• Ukraine (and global economic position) – which has had an impact on the supply and 

cost of key building materials; this together with general economic inflation has 
significantly increased the capital and running costs of the Centres not yet in 
construction.  
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8. In addition to the above there are also challenges in developing and growing the required 

workforce to support the next phase of the programme (which is predominately focused on 
Centres in the East and North East of Scotland) and the availability of capital and revenue 
funding to support the programme.  
 

9. [Redacted s.30(b)(i)] 
 
Financial and Legal Considerations 

10. [Redacted s.30(b)(i)]. 
 

Bute House Agreement Implications 
11. None. 
 

Sensitivities 
12. [Redacted s.30(b)(i)]. 

[Out of Scope] 
 
Conclusions and next Steps 

14. [Redacted s.30(b)(i)].  
 

15. In mitigation of this step,  
 
• [Out of Scope] 

 
• [Redacted s.30(b)(i)] 

 
[Redacted s.38(1)(b)]   
Senior Responsible Officer, National Treatment Centre Programme  
[Redacted s.38(1)(b)]   
 
Cabinet Secretaries and Ministers 
Copy List For 

Action 
For Information 
Portfolio 
interest 

For Information 
Constituency 
interest 

For Information 
General 
awareness 

Cabinet Secretary for NHS Recovery, 
Health and Social Care 
 

X 
 

   

 
Officials Copy List 

DG Health and Social Care 
Richard McCallum 
[Redacted s.38(1)(b)]   
Paul Mortimer 
John Burns 
Alison Cumming 
Daniel Hinze 
Kat White 
Jennie Gollan 
Nuala Gormley  
Jamie MacDougall 
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Emails from NTC SRO 

 

Email 01 FM submission - National Treatment Centre 
programme 

 

From: [Redacted s.38(1)(b)]  
Sent: Thursday, November 30, 2023 10:17 AM 
To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; 
Alan Morrison <Alan.Morrison@gov.scot>; John Burns <John.Burns@gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; David Hutchison 
<David.Hutchison@gov.scot>; Director of Budget and Public Spending 
<Directorofbudgetandpublicspending@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jamie MacDougall 
<Jamie.MacDougall@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; Permanent 
Secretary <PermanentSecretary@gov.scot> 
Subject: FM submission - National Treatment Centre programme 

 

FM / CS 

 

As requested please find attached an updated briefing in relation to the National 
Treatment Centres in construction.  

 

I shall be happy to provide any further information required. 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC - SRO 

 

Attached 09 2023-24 - Submission - National Treatment 
Centre decision - FM - 30 November - Final 
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Email 02 FOR CLEARANCE: Media query: NTCs on hold - P&J  

 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, January 23, 2024 6:30 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Kevin Pringle <Kevin.Pringle@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Paul 
Mor�mer <Paul.Mor�mer@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Communica�ons NHS Recovery, Health and 
Social Care <Communica�onsNHSRecoveryHealthAndSocialCare@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot> 
Subject: FOR CLEARANCE: Media query: NTCs on hold - P&J 

 

Cab Sec, PO 

 

Good evening 

 

The P&J have come on with a late query regarding the future of the NTC programme 
 
Officials, comms and spads have agreed on the following line, grateful to know if Mr 
Matheson is content please? Thanks  
 
Lines 
A Scottish Government spokesperson said:  

“As set out in our draft budget the capital funding position is extremely challenging. The UK 
Government did not inflation-proof its capital budget which has resulted in nearly a 10% real-
terms cut in the Scottish Government’s capital funding over the medium-term between 2023-
24 and 2027-28. Our emphasis for the immediate future will be on addressing backlog 
maintenance and essential equipment replacement. 

“Our Infrastructure Investment Plan (2021-22 to 2025-26) identified the priority health capital 
projects for funding within that period. As a result of the cut in our capital budget, a revised 
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pipeline of infrastructure investment will be published in Spring 2024. All due consideration 
will be given to what projects can be included within that revised plan to ensure it is 
affordable and deliverable. In the interim, boards have also been advised to pause any new 
capital projects.” 

 
 
Query 
 
A late update on this one but NHS Grampian have confirmed the new national 
treatment centre in Aberdeen is now on hold as a result of this freeze. Ellon and 
Banchory health centres are not relevant they say, as they didn’t yet have funding 
secured, so I’m leaving that aspect out.  
 
Capital spending update In December, the Scottish Government announced their 
budget and outlined a very challenging picture for public sector spending. One area 
which is seeing the impact of this very quickly is capital spending - spending on large 
building projects. Scottish Government have confirmed that, based on budget 
allocation for 2024/25 and medium-term funding outlook, work on the National 
Treatment Centre - Grampian Project, including an MRI for Dr Gray's Hospital, will 
not progress further at this time and all project activity will stop. This will be the 
position until there is certainty on funding. Plans to refurbish the mental health ward 
at Dr Gray's which were planned to take place at the same time as the MRI 
construction, will now be reviewed alongside wider NHS Grampian infrastructure 
investment plans.  
 
Clearly, this news is hugely disappointing, not only for those who have worked on 
this project, but for the wider organisation and for everyone living and working in 
Grampian. We want to emphasise our ongoing commitment to these projects, and 
we hope both will proceed at some point in the future. It is worth noting any capital 
funds we receive will be directed towards maintenance of the existing estate and 
essential equipment replacement programmes. 
 
It would be good to have comment from the government on what this means for the 
wider NTC plans.  
 

[Redacted s.38(1)(b)]   

Media Manager  

Scottish Government  

Communications Health and Social Care 

[Redacted s.38(1)(b)]   

 

Please note: my non-work day is a Monday 

Email 03 FOR MINISTERIAL CLEARANCE: Media Query - NHS 
NTCs & RAAC Projects 
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From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, January 17, 2024 5:16 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; Ross Ingebrigtsen 
<Ross.Ingebrigtsen@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot> 
Subject: FOR MINISTERIAL CLEARANCE: Media Query - NHS NTCs & RAAC Projects  

 

PO,  

 

We have received a query from The Times. The journalist has been following the 
NHS capital projects budget story and has specifically asked whether the remaining 
six of eleven NHS national treatment centres will be further delayed. He has also 
asked if there will be funding available for NHS buildings identified as having RAAC. 
He then followed up to ask about the Edinburgh eye pavilion. See full query details 
below.  

 

With thanks to policy I have drafted the below. [Redacted s.30(b)(i)].  

 

Spads are content.  

 

Grateful to know if Mr Matheson is content ASAP.  

 

Many thanks,  

[Redacted s.38(1)(b)]    



Official:Sensitive 

 

Lines  

“As set out in our draft budget the capital funding position is extremely challenging. 
The UK Government did not inflation-proof its capital budget which has resulted in 
nearly a 10% real-terms cut in the Scottish Government’s capital funding over the 
medium-term between 2023-24 and 2027-28. Our emphasis for the immediate future 
will therefore be on addressing backlog maintenance and essential equipment 
replacement. 

“Our Infrastructure Investment Plan (2021-22 to 2025-26) identified the priority health 
capital projects for funding within that period. As a result of the cut in our capital 
budget, a revised Infrastructure Investment Plan will be published in Spring 2024 and 
all due consideration will be given to what projects can be included within that 
revised Plan.  

 

“Our focus on the existing estate includes taking action to mitigate the risk of RAAC. 
Any RAAC found in the NHS estate is managed in line with the advice of the 
Institution of Structural Engineers.” 

 

 

Query  

 

I'm following this story up about cuts to the NHS capital budget and have the following ques�ons? I 
would be grateful for a response for a piece I am wri�ng for the Times today.  

Ministers halt NHS construction projects for 
 

 

In late September last year, Audit Scotland raised the ques�on of whether the remaining six of 
eleven NHS na�onal treatment centres, which were already delayed and awai�ng business approval 
cases, would go ahead. Given the Finance minister's statements regarding the capital budget, can 
you confirm these projects will be delayed further and will not start during this parliamentary term.  

 

Can you separately give me a statement regarding any projects that have been iden�fied under the 
process iden�fying those NHS buildings with RAACs, and whether there will be available funding for 
these ?  

 

 



Official:Sensitive 

Follow up query  

 

Can you also say this capital moratorium means for the idea of an eye pavilion in Edinburgh. 

 

[Redacted s.38(1)(b)]   

News | Media Manager 

Communications Health and Social Care 

The Scottish Government, St Andrew's House, Edinburgh  
Portfolio Media inquiries: 0300 244 9021 

www.gov.scot/news 
 

 

 

Email 04 FW: NTC - update on NTC Forth Valley and Golden 
Jubilee Phase 2 

 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Friday, November 17, 2023 11:53 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: FW: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

Hi [Redacted s.38(1)(b)], 

 

Please see request below from Jennie for immediate consideration. 

 

Kind regards, 

 

[Redacted s.38(1)(b)]   

 

https://twitter.com/scotgov
https://www.linkedin.com/company/thescottishgovernment
https://www.facebook.com/TheScottishGovernment
https://www.instagram.com/scotgov/
https://www.flickr.com/photos/scottishgovernment/
https://www.youtube.com/user/scottishgovernment
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[Redacted s.38(1)(b)]   

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)]   

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: Jennie Gollan <Jennie.Gollan@gov.scot>  
Sent: Friday, November 17, 2023 11:52 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: RE: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

Thanks. [Redacted s.38(1)(b)]   says there are meetings happening this week, so 
could you please send a chaser today to ask for an update following these 
meetings? If you could also ask for a note to be prepared for cab sec to send to FM 
(they can probably just repurpose much of below) 

 

Jennie 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Friday, November 17, 2023 11:50 AM 
To: Jennie Gollan <Jennie.Gollan@gov.scot> 
Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: FW: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

Hi Jennie, 

 

Latest below. 

 

Kind regards, 
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[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, November 14, 2023 5:50 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: RE: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

[Redacted s.38(1)(b)] 

 

Thanks for note. 

 

[Redacted s.33(1)(b)]. Until these discussions are complete and actions agreed we 
do not have a revised programme. We continue to press for a plan and new date for 
opening and will advise as soon as we have a confirmed position.  

 

Kind regards 

 

[Redacted s.38(1)(b)]   

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Tuesday, November 14, 2023 3:56 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
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Cc: John Burns <John.Burns@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; [Redacted s.38(1)(b)] Morrison <Alan.Morrison@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot> 
Subject: RE: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

 

 

Hi [Redacted s.38(1)(b)] 

 

Mr Matheson has noted, thanks. He asks, when do we expect NTC FV to be ready? 

 

Grateful for a response ASAP please. 

 

Kind regards, 

 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, Room 1.E.10 St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, November 14, 2023 9:31 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Richard McCallum 
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<Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health 
& Social Care <DGHSC@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot> 
Subject: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

CS 

 

[Redacted s.33(1)(b)] The impact of these further issues is likely to result in both 
centres not opening until 2024. 

 

We continue to work with both Boards to confirm revised programmes and will 
provide a further update at the earliest opportunity. 

 

[Redacted s.38(1)(b)] 

NTC - SRO 

 

Priority and Purpose 

 

1. ROUTINE – to advise the Cabinet Secretary on the status of the programme 
for the National Treatment Centres at Golden Jubilee (Phase 2) and Forth 
Valley and to highlight the specific risks in relation to these centres which is 
now likely to delay opening until 2024. Whilst there is a delay to the opening 
of both centres, NHS Forth Valley will deliver additional procedures in this 
financial year using the previously commissioned new theatres and Golden 
Jubilee are ahead of plan in core activity in the current year. 

 

Recommendation 

 

2. Officials recommend that you note the position set out below and that a 
further update will be provided following further discussions with NHS Forth 
Valley and Golden Jubilee Phase 2 in relation to revised programmes.  

 

Context and Issues 

 

3. The two remaining Centres in this phase of the NTC programme were 
scheduled to open by December 2023[Redacted s.33(1)(b)] 
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NTC Forth Valley 

 

4. The Forth Valley NTC (new ward) was due to open in December 2023 and we 
have been working closely with the Board as the programme has progressed. 
 

5. [Redacted s.33(1)(b)]. 
 

6. As the project progresses through the latter stages of construction, the Board 
continues to work closely with NHS Assure to ensure that the building meets 
the required standards. In this respect, [Redacted s.33(1)(b)]  At this stage the 
impact on the programme of any changes that maybe required are unknown 
and may take several weeks to conclude. There is a clear understanding from 
all parties of the importance to concluding on this matter. It is however 
anticipated that the new NTC ward will not now open in December 2023.  
 

7. Whilst the original plan for 2023/24 was to deliver any additional 1,086 
orthopaedic procedures, NHS Forth Valley have been using the previously 
commissioned new theatres to provide support to other NHS Boards across 
medical and surgical specialties. Whilst not formally opened as an NTC, the 
pathways to enable provision of mutual support to other Boards are well 
established within NHS Forth Valley. This has resulted in NHS Forth Valley 
having undertaken a significant number of additional procedures (1,367) for a 
range of patients since the start of this financial year. Discussions are also 
ongoing with NHS Greater Glasgow and Clyde in relation to other procedures 
which could be undertaken before 31 March 2024. In this respect the delivery 
of additional capacity is being fulfilled at Forth Valley Royal Hospital, albeit the 
new ward once open will further enhance the range of procedures that can be 
undertaken in the already commissioned theatres. 
 

8. Final plans for the opening of the new ward will be confirmed following a risk 
assessment of options supported by guidance from technical advisors and 
NHS Assure.  
 

Golden Jubilee Phase 2 

 
9. We had previously advised of a delay to the opening of the Phase 2 building 

from 1 to 15 December. Since the last update the Board have flagged a 
further potential risk to the opening of the Centre by end of 2023. [Redacted 
s.33(1)(b)]. This further delay, which is unavoidable, may mean first patient 
treatment does not occur until early 2024. Officials will update as soon as we 
have a fuller understanding of the impact which we hope to be in a position to 
do following a meeting scheduled later this week. 

 

Conclusions and next steps 

 

Commented [ES1]: Bit of a concern as above that we are 
no�ng building concerns that impact companies. 

Commented [TS2R1]: Can we edit this to so�en language 
to say installa�on delays and this work is being progress 
rather than point the finger?  Has Alan g offered a view? 
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10. The Cabinet Secretary is invited to note the update regarding the Forth Valley 
NTC and Golden Jubilee Phase 2 projects and actions being taken. Officials 
will work closely with both Boards to agree a revised programme for the 
opening of the new facilities and to ensure that further additional activity 
where possible can be delivered in this financial year. 

 

Email 05 FW: NTC FV and Golden Jubilee Phase 2 - update 

 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Wednesday, November 29, 2023 12:34 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot> 
Cc: Jennie Gollan <Jennie.Gollan@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, Health 
and Social Care <CabSecNRHSC@gov.scot> 
Subject: FW: NTC FV and Golden Jubilee Phase 2 - update 

 

Hi [Redacted s.38(1)(b)], 

 

Please see FM feedback below. 

 

Kind regards, 

 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
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Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister 
Sent: Wednesday, November 29, 2023 11:02 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; First 
Minister <FirstMinister@gov.scot> 
Cc: Jennie Gollan <Jennie.Gollan@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - update 

 

[Redacted s.38(1)(b)], 

 

The First Minister has noted. He added it should go without saying that we require 
these projects to be opened at the earliest, and safest, opportunity.  

 

Many thanks, 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted s.38(1)(b)] 

 

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the 
terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Wednesday, November 22, 2023 5:13 PM 
To: First Minister <FirstMinister@gov.scot> 
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Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Jennie 
Gollan <Jennie.Gollan@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot> 
Subject: NTC FV and Golden Jubilee Phase 2 - update 

 

FMPO 

cc DFMPO 

 

Please find attached a routine submission to advise the First Minister on the status of 
the National Treatment Centres at the Golden Jubilee (Phase 2) and Forth Valley, 
highlighting the risks in relation to these centres and the likely postponed opening 
until 2024.  

 

Kind regards, 

 

[Redacted s.38(1)(b)] 

 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

Email 06 Health Capital Position 

 

 

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Thursday, December 21, 2023 6:09 PM 
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To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; Caroline Lamb <Caroline.Lamb@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Kevin Pringle <Kevin.Pringle@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
Subject: Health Capital Position 

 

[Redacted s.38(1)(b)] 

 

I thought it was important that I update the Cabinet Secretary on the latest posi�on on our capital 
investment programme following the publica�on of the Dra� Budget.  

 

[Out of Scope] 

 

[Redacted s.30(b)(i)]  we may receive follow up ques�ons looking to clarify the situa�on on whether 
we are progressing with the Eye Pavilion, [Out of Scope], the wider NTC programme and other health 
projects in development. 

 

[Out of Scope] 

 

Regards 

 

Alan  

 

Alan Morrison 
Health Infrastructure and Sustainability 

Scottish Government Health and Social Care Directorates 
0131 244 2363  

07981 282 004 

 

Email 07 NTC FV and GJ Phase 2 - update on projects in 
construction  



Official:Sensitive 

 

 

From: [Redacted s.38(1)(b)]  
Sent: Thursday, March 21, 2024 12:45 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; Alan 
Morrison <Alan.Morrison@gov.scot>; Paul Mor�mer <Paul.Mor�mer@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Jennie 
Gollan <Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot> 
Subject: NTC FV and GJ Phase 2 - update on projects in construc�on 

 

CS 

 

As requested please find below a further update on the status of NTC Forth Valley 
and Golden Jubilee Phase 2 projects following review meetings with officials this 
week. 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC - SRO 

 

Priority and Purpose 

 

1. ROUTINE – to update the Cabinet Secretary on the status of the programme 
for the National Treatment Centres at Golden Jubilee (Phase 2) and Forth 
Valley and advise on the outcome of review meetings undertaken this week. 

 

Recommendation 

 

2. Officials recommend that you note the position set out below and that a 
further update will be provided following the completion of the work set out 
below. 

 

Context and Issues 
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NTC Forth Valley 
 

3. [Redacted s.33(1)(b)]. 
 

4. [Redacted s.30(b)(i)].  
 

5. Given the delay in completion of the new ward facility, NHS FV have utilised the 
previously commissioned new theatres and NTC funded workforce capacity to 
provide support to other NHS Boards across a range of medical and surgical 
specialties. A plan to access temporary bed space on the FVRH site which will 
provide 60% of the activity agreed for NTC-FV, has been developed and the 
steps to create the physical capacity have been put in place in March. The 
enactment of the plan will be determined by the pressures for unscheduled care 
on site and access to beds across the site. It is proposed that the Board will 
pilot the patient pathway prior to acceptance of NHSGGC patients.  

 

Golden Jubilee Phase 2 
 

6. [Redacted s.33(1)(b)].  
 

7. [Redacted s.30(b)(i)]  The Board are also assessing the impact on activity that 
the delay may have and considering options to mitigate the loss of capacity. 

 
Conclusions and next steps 

 

8. The Cabinet Secretary is invited to note the update regarding the Forth Valley 
NTC and Golden Jubilee Phase 2 projects and actions being taken. Officials 
will continue to work closely with both Boards to agree revised programmes 
for both facilities and to implement mitigating actions. A further update will be 
provided following completion of the work highlighted above. 

 

Email 08 NTC FV and Golden Jubilee Phase 2 - project 
updates 
 

From: [Redacted s.38(1)(b)]  
Sent: Thursday, March 14, 2024 1:07 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Alan Morrison <Alan.Morrison@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; 
John Burns <John.Burns@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; David Hutchison 
<David.Hutchison@gov.scot>; Paul Mor�mer <Paul.Mor�mer@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: NTC FV and Golden Jubilee Phase 2 - project updates 

Commented [ES3]: First �me this will be public 
informa�on 

Commented [TS4R3]: That is a posi�ve at least 
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CS 

 

As requested please find below an update on the status of NTC Forth Valley and 
Golden Jubilee Phase 2 projects which are part of the national treatment centre 
programme. 

 

A further update will be provided following meetings with the respective Boards 
scheduled for next week. 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC - SRO 

 

Priority and Purpose 

 

1. ROUTINE – to advise the Cabinet Secretary on the status of the programme 
for the National Treatment Centres at Golden Jubilee (Phase 2) and Forth 
Valley. Whilst there is a delay to the opening of NTC FV, Forth Valley have 
delivered significant additional procedures in this financial year using the 
theatre capacity previously commissioned and opened as part of the NTC 
programme. 

 

Recommendation 

 

2. Officials recommend that you note the position set out below and that a 
further update will be provided following further discussions with NHS Forth 
Valley and Golden Jubilee project leads scheduled for week commencing 18 
March 2024.  

 

Context and Issues 

 

NTC Golden Jubilee Phase 2 
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3. The extension to the existing Golden Jubilee hospital will add new operating 
theatres (orthopaedics and general surgery), additional endoscopy and 
decontamination capacity and is largely complete. 

 
4. [Redacted s.33(1)(b)].  
 
5. [Redacted s.33(1)(b)].  

 
6. Officials are scheduled to discuss the outcome of the latest water sampling 

next week, after which a further update can be provided. 
 

NTC Forth Valley  
 
7. The NTC FV (new ward), originally due to open in September 2023, 

[Redacted s.33(1)(b)].  
 

8. [Redacted s.33(1)(b)] 
 

9. Whilst not formally opened as an NTC, the pathways to enable provision of 
mutual support to other Boards are well established within NHS FV and this 
has resulted in NHS FV undertaking a significant number of additional 
procedures for a range of patients since the start of this financial year. In this 
respect, the delivery of additional capacity is already being fulfilled at FV 
Royal Hospital, albeit the new ward once open will further enhance the range 
of procedures that can be undertaken in the already commissioned theatres.  

 
Conclusions and next steps 

 

10. The Cabinet Secretary is invited to note the update regarding the Forth Valley 
NTC and Golden Jubilee Phase 2 projects and mitigating actions being taken. 
Officials will continue to work closely with NHS Forth Valley to agree a 
programme for the opening of the new ward and will continue to work with 
both Boards to ensure that additional activity where possible can be delivered 
in this financial year. A further update will be provided following the respective 
meetings with each Board scheduled for next week. 

 

Email 09 NTC FV and Golden Jubilee Phase 2 - update 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Wednesday, November 22, 2023 5:13 PM 
To: First Minister <FirstMinister@gov.scot> 
Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Jennie 
Gollan <Jennie.Gollan@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot> 
Subject: NTC FV and Golden Jubilee Phase 2 - update 
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FMPO 

cc DFMPO 

 

Please find attached a routine submission to advise the First Minister on the status of 
the National Treatment Centres at the Golden Jubilee (Phase 2) and Forth Valley, 
highlighting the risks in relation to these centres and the likely postponed opening 
until 2024.  

Kind regards, 

[Redacted s.38(1)(b)] 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

Attached 13 Submission - NTC programme - November 2023 

 

Email 10 NTC FV and Golden Jubilee Phase 2 – update 

 

 

From: [Redacted s.38(1)(b)]  
Sent: Tuesday, November 21, 2023 9:35 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Douglas 
McLaren <Douglas.McLaren@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: NTC FV and Golden Jubilee Phase 2 - update 

 

CS 
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As requested I have noted below an update on NTC FV and Golden Jubilee Phase 
2. We will continue to work closely with both Boards and provide further updates as 
actions are progressed and a revised programme agreed. We would also highlight 
the additional activity that is being undertaken in the recently commissioned theatres 
at Forth Valley which is providing significant additional capacity to Boards across 
Scotland already.  

 

Kind regards 

 

[Redacted s.38(1)(b)] 

 

Priority and Purpose 

 

1. ROUTINE – to advise the Cabinet Secretary on the status of the programme 
for the National Treatment Centres at Golden Jubilee (Phase 2) and Forth 
Valley and to highlight the specific risks in relation to these centres which is 
now likely to delay opening until 2024. Whilst there is a delay to the opening 
of both centres, NHS Forth Valley will deliver additional procedures in this 
financial year using the previously commissioned new theatres and Golden 
Jubilee are ahead of plan in core activity in the current year. 

 

Recommendation 

 

2. Officials recommend that you note the position set out below and that a 
further update will be provided following further discussions with NHS Forth 
Valley and Golden Jubilee Phase 2 in relation to revised programmes.  

 

Context and Issues 

 

3. The two remaining Centres in this phase of the NTC programme were 
scheduled to open by December 2023. [Redacted s.33(1)(b)]. 

 

NTC Forth Valley 

 

4. The Forth Valley NTC (new ward) was due to open in December 2023 and we 
have been working closely with the Board as the programme has progressed. 
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5. As indicated in the earlier briefing on 9 October we highlighted [Redacted 
s.33(1)(b)]. 

 

6. [Redacted s.30(b)(i)] [Redacted s.33(1)(b)].  
 

7. [Redacted s.30(b)(i)]  [Redacted s.33(1)(b)]. [Redacted s.30(b)(i)]. 
 

8. There is a clear understanding from all parties of the importance to concluding 
on this matter and identifying a solution and/or mitigating actions. It is 
however anticipated that the new NTC ward will not now open in December 
2023.  
 

9. Whilst the original plan for 2023/24 was to deliver any additional 1,086 
orthopaedic procedures, NHS Forth Valley have been using the previously 
commissioned new theatres to provide support to other NHS Boards across 
medical and surgical specialties. Whilst not formally opened as an NTC, the 
pathways to enable provision of mutual support to other Boards are well 
established within NHS Forth Valley. This has resulted in NHS Forth Valley 
having undertaken a significant number of additional procedures (1,367) for a 
range of patients since the start of this financial year.  
 

10. Given the delay to the opening of the new ward, NHS Forth Valley are actively 
evaluating the potential to use existing ward capacity until the new facility is 
open. Discussions are ongoing with the respective clinical teams in NHS Forth 
Valley to review this option which could increase the range of procedures that 
could be undertaken [Redacted s.30(b)(i)]. In this respect the delivery of 
additional capacity is being fulfilled at Forth Valley Royal Hospital, albeit the 
new ward once open will further enhance the range of procedures that can be 
undertaken in the already commissioned theatres. 
 

11. Final plans for the opening of the new ward will be confirmed following a risk 
assessment of options supported by guidance from technical advisors and 
NHS Assure. Officials will be receiving weekly updates on progress with the 
above actions. 
 

Golden Jubilee Phase 2 

 
12. We had previously advised of a delay to the opening of the Phase 2 building 

from 1 to 15 December. Since the last update the Board have flagged a 
further potential risk to the opening of the Centre by end of 2023. [Redacted 
s.33(1)(b)].  
 

Conclusions and next steps 

 

13. The Cabinet Secretary is invited to note the update regarding the Forth Valley 
NTC and Golden Jubilee Phase 2 projects and actions being taken. Officials 
will work closely with both Boards to agree a revised programme for the 
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opening of the new facilities and to ensure that further additional activity 
where possible can be delivered in this financial year. 

 

Email 11 NTCs - timelines for opening - Cab Sec advice 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Tuesday, March 12, 2024 8:23 AM 
To: Alan Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot> 
Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; Jennie 
Gollan <Jennie.Gollan@gov.scot>; DG Health & Social Care <DGHSC@gov.scot> 
Subject: NTCs - timelines for opening - Cab Sec advice 

 

Hi all, 

Mr Gray would like advice on progress for the opening of NTC Forth Valley and 
phase 2 of the Golden Jubilee. 

I’d be grateful if you can share the latest dates and expected timelines (plus some 
background on the projects and why they were delayed) this week please. 

Thanks, 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)]  

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Neil Gray 
MSP 

Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

CabSecforNRHSC@gov.scot  

[Redacted s.38(1)(b)] 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

Email 12 RE: 16:30 - 17:00 Meeting: DFM / Mr Matheson - 
Waiting Lists 
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From: Douglas McLaren <Douglas.McLaren@gov.scot>  
Sent: Tuesday, November 14, 2023 4:48 PM 
To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary 
for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; John Burns 
<John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; David 
Hutchison <David.Hutchison@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Director of 
Budget and Public Spending <Directorofbudgetandpublicspending@gov.scot> 
Cc: Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: RE: 16:30 - 17:00 Meeting: DFM / Mr Matheson - Waiting Lists 

 

Please see attached proposed agenda and three background papers for Thursday’s meeting. 

 

Thanks, 

Dougie. 

 

Douglas McLaren | NHS Scotland Deputy Chief Operating Officer – Performance & Delivery | The 
Scottish Government | 2E St Andrew’s House, Regent Road, Edinburgh, EH1 3DG | 0785 496 7018 | 
douglas.mclaren@gov.scot 
 

PLEASE NOTE: I am sending this email at a time that suits my working arrangements, and am not seeking a 
response outwith your own normal working hours. 

 

-----Original Appointment----- 
From: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>  
Sent: Friday, October 13, 2023 1:32 PM 
To: Deputy First Minister and Cabinet Secretary for Finance; 'shona.robison.msp@parliament.scot'; 
John Burns; [Redacted s.38(1)(b)]; [Redacted s.38(1)(b)]; Callum McCaig; David Hutchison; DG Health 
& Social Care; Director of Budget and Public Spending 
Cc: Cabinet Secretary for NHS Recovery, Health and Social Care; Douglas McLaren 
Subject: 16:30 - 17:00 Meeting: DFM / Mr Matheson - Waiting Lists 
When: 16 November 2023 16:30-17:00 (UTC+00:00) Dublin, Edinburgh, Lisbon, London. 
Where: Microsoft Teams Meeting 

 

Setting up this meeting as requested to discuss the attached submission. 

 

Please prepare an agenda and provide Private Office with any relevant supporting 
materials by 4pm on Friday 10th November . 

 

It is the responsibility of supporting policy officials to produce a minute or 
note of Ministerial meetings for the corporate record – this should be submitted 
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to Private Office within 5 working days of the meeting in line with published 
guidance.  

 

Please do not forward on this invite - if you require anyone else to be invited, please 
let Private Office know.  

 

Please call to discuss if you have any queries or are likely to miss the deadline.  

 

Thank you very much, 

 

DFM Private Office 

 

________________________________________________________________________________  

Microsoft Teams meeting  

Join on your computer, mobile app or room device  

Click here to join the meeting  

Meeting ID: 362 344 722 295  
Passcode: aZpfov  

Download Teams | Join on the web 

SCOTS Connect - Please note - You must have the explicit permission of the organiser to record 
this meeting and its attendees, using any technology.  

Learn more | Help | Meeting options  

________________________________________________________________________________  

 

Attached 11 DFM & Cab Sec - Waiting Times Funding 
Meeting Agenda 16 November 2023, 14 Cab Sec Submission 
- Waiting Times Proposition Paper - September 2023 (004) 
(002), 15 2023-24 - Ministers - National Treatment Centre 
decision - October v1 & 07 2023-24 - Cabinet Secretary 
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Health - Response to Deputy First Minster - Capital Review - 
8 November 2023 

 

Email 13 RE: Briefing - National Treatment Centres 

 

From: [Redacted s.38(1)(b)]  
Sent: Thursday, November 2, 2023 12:23 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot> 
Subject: RE: Briefing - National Treatment Centres 

 

Thanks  

The submission I provided on 30 October covers the main points for discussion. If 
there are any further questions arising from this submission I will be delighted to 
respond in advance of the meeting. 

Kind regards  

[Redacted s.38(1)(b)] 

 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Thursday, November 2, 2023 12:16 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Cabinet 
Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: RE: Briefing - National Treatment Centres 

 

Thank you [Redacted s.38(1)(b)]   

 

A meeting has been scheduled for 15:00 -15:30 on 7th November 2023. 

I would be grateful if I could commission briefing papers to support this meeting and 
arrange official support. It would be appreciated if said briefing could with PO by 
COP 4th November.  
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We would appreciate if this ask could be acknowledged as lifted. 

Kind regards, 

[Redacted s.38(1)(b)]   
Diary Secretary 

Office of Cabinet Secretary for NHS Recovery, Health and Social Care, Michael Matheson MSP 

Scottish Government, Room 1.E.10 St Andrews House, Regent Road, Edinburgh, EH1 3DG 

E-mail: <CabSecNRHSC@gov.scot> 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a 
Minister relating to a decision, request or comment made by a Minister, or a note of a Ministerial 
meeting, must be filed appropriately by the recipient. Private Offices do not keep official records of 
such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Thursday, November 2, 2023 11:29 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot> 
Subject: RE: Briefing - National Treatment Centres 

 

[Redacted s.38(1)(b)] 

 

Thanks would suggest myself (as NTC SRO), Richard McCallum and Alan Morrison 
but to also extend invite to Caroline (DG) and John (Chief Operating Officer) as they 
may wish to join the meeting. 

 

Kind regards 

[Redacted s.38(1)(b)]   

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Thursday, November 2, 2023 11:24 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Director of Budget and Public 
Spending <Directorofbudgetandpublicspending@gov.scot>; Deputy Director Infrastructure and 
Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; Nuala Gormley 
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<Nuala.Gormley@gov.scot>; Jamie MacDougall <Jamie.MacDougall@gov.scot> 
Subject: RE: Briefing - National Treatment Centres 

 

Hi [Redacted s.38(1)(b)]  , 

 

Mr Matheson is content to have a meeting with officials. Grateful if you can send a 
list of suitable officials to PO and we will arrange/commission briefing if required 
once the date is set. 

 

Kind regards, 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Monday, October 30, 2023 10:40 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Director of Budget and Public 
Spending <Directorofbudgetandpublicspending@gov.scot>; Deputy Director Infrastructure and 
Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; Nuala Gormley 
<Nuala.Gormley@gov.scot>; Jamie MacDougall <Jamie.MacDougall@gov.scot> 
Subject: Briefing - National Treatment Centres 

 

CS 
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Please find attached the requested submission setting out the position regarding the 
next phase of NTCs not yet in construction. This cover the NTCs in Lothian, 
Lanarkshire, Ayrshire & Arran, Tayside and Grampian plus the MRI project at Dr 
Gray’s Hospital (linked to NTC Grampian) and the replacement Eye Pavilion. 

 

Redacted s.30(b)(i)] 

 

We would welcome the opportunity to discuss. 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC – Senior Responsible Officer 

 

Email 14 : RE: Briefing Pack - Cabinet Secretary media 
interview - 20 February 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, February 20, 2024 10:58 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecforNRHSC@gov.scot> 
Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Strategic Briefing Unit for Health 
<SBUHealth@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Fiona Bennett 
<Fiona.Bennett@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot> 
Subject: RE: Briefing Pack - Cabinet Secretary media interview - 20 February 

 

[Redacted s.38(1)(b)],  

As requested, just picking out the key topics here. 

I think it would be useful for the Cab Sec to read the lines below. 
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CAPITAL SPENDING  

. 

[Out of Scope] 

Despite these challenges, we have made significant progress with the National 
Treatment Centres programme in the last year. We opened NTCs Fife and Highland 
last Spring, and NTC Forth Valley and the second phase expansion of NTC Golden 
Jubilee Hospital will open this year. 

Thanks  

Richard  

[Out of Scope] 

Email 15 RE: For action - Ministerial Budget Workshops - 
November 2023 

[Out of Scope] 

 

Attached 07 2023-24 - Cabinet Secretary Health - Response 
to Deputy First Minster - Capital Review - November 2023 
 

Email 16  RE: FOR CLEARANCE: Media query: NTCs on hold - 
P&J 

 

[Out of Scope] 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, January 23, 2024 6:30 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Kevin Pringle <Kevin.Pringle@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 



Official:Sensitive 

@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Paul 
Mor�mer <Paul.Mor�mer@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Communica�ons NHS Recovery, Health and 
Social Care <Communica�onsNHSRecoveryHealthAndSocialCare@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot> 
Subject: FOR CLEARANCE: Media query: NTCs on hold - P&J 

 

Cab Sec, PO 

 

Good evening 

 

The P&J have come on with a late query regarding the future of the NTC programme 
 
Officials, comms and spads have agreed on the following line, grateful to know if Mr 
Matheson is content please? Thanks  
 
Lines 
A Scottish Government spokesperson said:  

“As set out in our draft budget the capital funding position is extremely challenging. The UK 
Government did not inflation-proof its capital budget which has resulted in nearly a 10% real-
terms cut in the Scottish Government’s capital funding over the medium-term between 2023-
24 and 2027-28. Our emphasis for the immediate future will be on addressing backlog 
maintenance and essential equipment replacement. 

“Our Infrastructure Investment Plan (2021-22 to 2025-26) identified the priority health capital 
projects for funding within that period. As a result of the cut in our capital budget, a revised 
pipeline of infrastructure investment will be published in Spring 2024. All due consideration 
will be given to what projects can be included within that revised plan to ensure it is 
affordable and deliverable. In the interim, boards have also been advised to pause any new 
capital projects.” 

 
 
Query 
 
A late update on this one but NHS Grampian have confirmed the new national 
treatment centre in Aberdeen is now on hold as a result of this freeze. Ellon and 
Banchory health centres are not relevant they say, as they didn’t yet have funding 
secured, so I’m leaving that aspect out.  
 
Capital spending update In December, the Scottish Government announced their 
budget and outlined a very challenging picture for public sector spending. One area 
which is seeing the impact of this very quickly is capital spending - spending on large 
building projects. Scottish Government have confirmed that, based on budget 
allocation for 2024/25 and medium-term funding outlook, work on the National 
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Treatment Centre - Grampian Project, including an MRI for Dr Gray's Hospital, will 
not progress further at this time and all project activity will stop. This will be the 
position until there is certainty on funding. Plans to refurbish the mental health ward 
at Dr Gray's which were planned to take place at the same time as the MRI 
construction, will now be reviewed alongside wider NHS Grampian infrastructure 
investment plans.  
 
Clearly, this news is hugely disappointing, not only for those who have worked on 
this project, but for the wider organisation and for everyone living and working in 
Grampian. We want to emphasise our ongoing commitment to these projects, and 
we hope both will proceed at some point in the future. It is worth noting any capital 
funds we receive will be directed towards maintenance of the existing estate and 
essential equipment replacement programmes. 
 
It would be good to have comment from the government on what this means for the 
wider NTC plans.  
 
 

[Redacted s.38(1)(b)]   

Media Manager  

Scottish Government  

Communications Health and Social Care 

[Redacted s.38(1)(b)]   

Please note: my non-work day is a Monday 

 

 

 

Email 17 RE: FOR MINISTER CLEARANCE PLEASE: Delays to 
NHS capital projects - Global, The Sun, Record, The Times, 
Daily Mail, STV, Healthcare Design & Management, Daily 
Express - by 4.50pm 

 

 

[Out of Scope] 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Monday, February 19, 2024 5:08 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; 
Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot> 
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Cc: Communica�ons NHS Recovery, Health and Social Care 
<Communica�onsNHSRecoveryHealthandSocialCare@gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; Alison Strath <Alison.Strath@gov.scot>; Fiona Bennet 
<Fiona.Bennet@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Paul Mor�mer <Paul.Mor�mer@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Emily Mackintosh 
<Emily.Mackintosh@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: FOR MINISTER CLEARANCE PLEASE: Delays to NHS capital projects - Global, The Sun, Record, 
The Times, Daily Mail, STV, Healthcare Design & Management, Daily Express - by 4.50pm 

 

Private Office 

CC/Deputy First Minister and Cabinet Secretary for Finance 

 

With help from SpAds and officials we’ve updated the capital funding lines, below, as 
a response to queries from Global Radio, the Sun, Record, Times, STV, Heathcare 
Design and Management and the Express.  

 

Grateful to know if the Minister is content. 

 

Best wishes 

[Redacted s.38(1)(b)]   

 

Response 

 

A Scottish Government spokesperson said: 
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“The UK Government did not inflation-proof its capital budget which has resulted in 
nearly a 10% real-terms cut in the Scottish Government’s capital funding over the 
medium-term between 2023-24 and 2027-28. 

 

“The result of this cut is that new health capital projects have currently been paused. 
Our emphasis for the immediate future will be on addressing backlog maintenance 
and essential equipment replacement. 

 

“We are investing £314 million in 2024/25 in health infrastructure allowing all major 
projects in construction to be completed – this includes the [Out of Scope]  the 
Golden Jubilee Expansion Phase 2. 

 
“In 2023 we opened two National Treatment Centres in NHS Fife and NHS Highland, 
with two further centres opening in 2024 in NHS Forth Valley and the Golden Jubilee 
Hospital.”  
 

 

[Redacted s.38(1)(b)]   

News | Media Manager 

Communica�ons Health and Social Care 

The Sco�sh Government, St Andrew's House, Edinburgh  
Mobile: [Redacted s.38(1)(b)]  | Por�olio Media inquiries: 0300 244 9021 

 
 

www.gov.scot/news 
 

 

 

[Out of Scope] 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Monday, February 19, 2024 5:08 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; 
Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot> 
Cc: Communica�ons NHS Recovery, Health and Social Care 
<Communica�onsNHSRecoveryHealthandSocialCare@gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  

https://twitter.com/scotgov
https://www.linkedin.com/company/thescottishgovernment
https://www.facebook.com/TheScottishGovernment
https://www.instagram.com/scotgov/
https://www.flickr.com/photos/scottishgovernment/
https://www.youtube.com/user/scottishgovernment
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<Redacted s.38(1)(b) @gov.scot>; Alison Strath <Alison.Strath@gov.scot>; Fiona Bennet 
<Fiona.Bennet@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Paul Mor�mer <Paul.Mor�mer@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Emily Mackintosh 
<Emily.Mackintosh@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: FOR MINISTER CLEARANCE PLEASE: Delays to NHS capital projects - Global, The Sun, Record, 
The Times, Daily Mail, STV, Healthcare Design & Management, Daily Express - by 4.50pm 

 

Private Office 

CC/Deputy First Minister and Cabinet Secretary for Finance 

 

With help from SpAds and officials we’ve updated the capital funding lines, below, as 
a response to queries from Global Radio, the Sun, Record, Times, STV, Heathcare 
Design and Management and the Express.  

 

Grateful to know if the Minister is content. 

 

Best wishes 

[Redacted s.38(1)(b)]   

 

 

Response 

 

A Scottish Government spokesperson said: 
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“The UK Government did not inflation-proof its capital budget which has resulted in 
nearly a 10% real-terms cut in the Scottish Government’s capital funding over the 
medium-term between 2023-24 and 2027-28. 

 

“The result of this cut is that new health capital projects have currently been paused. 
Our emphasis for the immediate future will be on addressing backlog maintenance 
and essential equipment replacement. 

 

“We are investing £314 million in 2024/25 in health infrastructure allowing all major 
projects in construction to be completed – [Out of Scope]  and the Golden Jubilee 
Expansion Phase 2. 

 
“In 2023 we opened two National Treatment Centres in NHS Fife and NHS Highland, 
with two further centres opening in 2024 in NHS Forth Valley and the Golden Jubilee 
Hospital.”  
 

 

[Redacted s.38(1)(b)]   

News | Media Manager 

Communica�ons Health and Social Care 

The Sco�sh Government, St Andrew's House, Edinburgh  
Mobile: [Redacted s.38(1)(b)]| Por�olio Media inquiries: 0300 244 9021 

 
 

www.gov.scot/news 
 

 

 

 

 

Email 18 RE: FOR MINISTER CLEARANCE PLEASE: Media 
query - pause of Elective Surgery Unit - Perth Royal 
Infirmary - Tay FM 

https://twitter.com/scotgov
https://www.linkedin.com/company/thescottishgovernment
https://www.facebook.com/TheScottishGovernment
https://www.instagram.com/scotgov/
https://www.flickr.com/photos/scottishgovernment/
https://www.youtube.com/user/scottishgovernment
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[Out of Scope] 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Monday, February 19, 2024 7:11 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
Cc: Communica�ons NHS Recovery, Health and Social Care 
<Communica�onsNHSRecoveryHealthandSocialCare@gov.scot>; Mairi Macpherson 
<Mairi.Macpherson@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Alan 
Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; Fiona Bennet 
<Fiona.Bennet@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Paul Mor�mer 
<Paul.Mor�mer@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; John Burns <John.Burns@gov.scot>; DG Health & Social 
Care <DGHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Emily Mackintosh 
<Emily.Mackintosh@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: FOR MINISTER CLEARANCE PLEASE: Media query - pause of Elec�ve Surgery Unit - Perth 
Royal Infirmary - Tay FM 

 

Private Office 
 
Tay FM have asked for a response to criticism from Murdo Fraser on the pausing of 
the development of Perth National Treatment Centre: 
 
We have a line from Murdo Fraser about the elective surgery unit at Perth Royal 
Infirmary being put on hold. 
Murdo is referencing the elective surgery unit on hold after the news that all new 
NHS building projects in Scotland have been put on hold due to budget constraints. 
Murdo said that the government has broken its promise to the people of Perthshire 
after it the project was pledged a number of years ago. 
 
With help from SpAds and officials we’ve drafted the response, below. 
 
Grateful to know if the Minister is content. 
 
best wishes 
[Redacted s.38(1)(b)]   
 
Response 
 
A Scottish Government spokesperson said: 
 
“As set out in our draft budget the capital funding position is extremely challenging. 
The UK Government did not inflation-proof its capital budget which has resulted in 
nearly a 10% real-terms cut in the Scottish Government’s capital funding over the 
medium-term between 2023-24 and 2027-28. Our emphasis for the immediate future 
will be on addressing backlog maintenance and essential equipment replacement. 
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“Our Infrastructure Investment Plan (2021-22 to 2025-26) identified the priority health 
capital projects for funding within that period. As a result of the cut in our capital 
budget following the UK Government’s Autumn Statement, a revised Infrastructure 
Investment Plan will be published this spring and all due consideration will be given 
to what projects can be included within that revised Plan. In the interim, boards have 
also been advised to pause any new capital projects.” 
 
Thanks 
 
[Redacted s.38(1)(b)]  
 
Senior Media Manager | Communications Health | Scottish Government 
Tel – 0131-244-3069 / 07467 447 253 | [Redacted s.38(1)(b)]@gov.scot  
 
 

Email 19 RE: FOR MINISTERIAL CLEARANCE: Media Query - 
Ellon Health Centre - P&J 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, January 23, 2024 4:49 PM 
To: Kevin Pringle <Kevin.Pringle@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot> 
Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: RE: FOR MINISTERIAL CLEARANCE: Media Query - Ellon Health Centre - P&J 

 

Hi Kevin,  

 

See below. We’ve now been asked about the impact on NTCs. I am going to policy 
with it now and will be back in touch with proposed lines.  

 

Thanks,  

[Redacted s.38(1)(b)]    

 

Capital spending update In December, the Scottish Government announced their 
budget and outlined a very challenging picture for public sector spending. One area 
which is seeing the impact of this very quickly is capital spending - spending on large 
building projects. Scottish Government have confirmed that, based on budget 
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allocation for 2024/25 and medium-term funding outlook, work on the National 
Treatment Centre - Grampian Project, including an MRI for Dr Gray's Hospital, will 
not progress further at this time and all project activity will stop. This will be the 
position until there is certainty on funding. Plans to refurbish the mental health ward 
at Dr Gray's which were planned to take place at the same time as the MRI 
construction, will now be reviewed alongside wider NHS Grampian infrastructure 
investment plans.  

 

Clearly, this news is hugely disappointing, not only for those who have worked on 
this project, but for the wider organisation and for everyone living and working in 
Grampian. We want to emphasise our ongoing commitment to these projects, and 
we hope both will proceed at some point in the future. It is worth noting any capital 
funds we receive will be directed towards maintenance of the existing estate and 
essential equipment replacement programmes. 

 

 

[Redacted s.38(1)(b)]   

News | Media Manager 

Communications Health and Social Care 

The Scottish Government, St Andrew's House, Edinburgh  
Portfolio Media inquiries: 0300 244 9021 

 
 

www.gov.scot/news 
 

 

 

[Out of Scope] 

 

Email 20 RE: Golden Jubilee Ortho Visit - Monday 6 
November 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Thursday, November 2, 2023 12:00 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 

https://twitter.com/scotgov
https://www.linkedin.com/company/thescottishgovernment
https://www.facebook.com/TheScottishGovernment
https://www.instagram.com/scotgov/
https://www.flickr.com/photos/scottishgovernment/
https://www.youtube.com/user/scottishgovernment
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Cc: Douglas McLaren <Douglas.McLaren@gov.scot>; John Burns <John.Burns@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: RE: Golden Jubilee Ortho Visit - Monday 6 November 

 

Good Afternoon [Redacted s.38(1)(b)],    

Mr Matheson has indicated he is content to postpone the visit to Golden Jubilee in 
light of the below and has noted the potential risk to the opening of the NTC. 

Kind regards, 

[Redacted s.38(1)(b)]   
Diary Secretary 

Office of Cabinet Secretary for NHS Recovery, Health and Social Care, Michael Matheson MSP 

Scottish Government, Room 1.E.10 St Andrews House, Regent Road, Edinburgh, EH1 3DG 

E-mail: <CabSecNRHSC@gov.scot> 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a 
Minister relating to a decision, request or comment made by a Minister, or a note of a Ministerial 
meeting, must be filed appropriately by the recipient. Private Offices do not keep official records of 
such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 4:43 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Douglas McLaren <Douglas.McLaren@gov.scot>; John Burns <John.Burns@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: Golden Jubilee Ortho Visit - Monday 6 November 

 

P/S Cabinet Secretary for NHS Recovery, Health and Social Care 

 

[Out of Scope]   

 

In addition, with regards to the NTC Programme, Golden Jubilee Phase 2, they have 
�lagged a further potential risk to the opening of the Centre by end of 2023. [Redacted 
s.30(b)(i)]. With opening planned for 15 December this further delay which is 
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unavoidable may mean �irst patient treatment does not occur until 2024. Of�icials will 
update as soon as we have a fuller understanding of the impact which we hope to be in a 
position to do next week. 

 

Grateful for an update on Mr Mathesons preference for the Monday visit and we will 
take that forward as necessary. 

 

Best wishes 

[Redacted s.38(1)(b)]   

[Redacted s.38(1)(b)]   

Head of Planned Care Policy 

Mobile: [Redacted s.38(1)(b)]    

 

Please note: I work Monday (am) and Tuesday –Thursday (all day) 

 

Email 21 RE: Major capital projects and programmes 
reporting - draft report for AO agreement 

 

[Out of Scope] 

 

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Thursday, January 11, 2024 2:38 PM 
To: DG Health & Social Care <DGHSC@gov.scot> 
Cc: Richard McCallum <Richard.McCallum@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot> 
Subject: RE: Major capital projects and programmes reporting - draft report for AO agreement 

[Redacted s.38(1)(b)]   

My team provided the updates, so I am content with the reported posi�on, but there are a couple of 
issues that are worth highligh�ng: 

 There are minor delays and / cost increases in a number of projects – NTCs in Forth 
Valley and Jubilee, [Out of Scope]. Obviously it is not great, but the changes are not 
significant. 

 [Out of Scope]  
 Projects being paused – for a number of projects we are saying ‘In common with all 

health capital investment projects in development, this business case has 
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been paused until the necessary capital funding to complete the project 
becomes available. The ongoing review of the infrastructure projects pipeline 
will determine whether this continues to be part of this reporting’. This includes 
the NTCs in Grampian, Lothian, Ayrshire plus the Eye Pavilion and Barra. [Redacted 
s.30(b)(i)] 

 [Out of Scope]. 
The Public Audit Commitee will take evidence from officials (not Ministers) on 7 March, I would be 
surprised if an invita�on is not extended to myself or Richard to atend that session. 

The highlighted sec�on above is obviously the key passage. The Cabinet Secretary is aware of the 
situa�on (as he cleared Richard’s post-budget leter), but I can arrange a short briefing for him and 
SpAds on this mater, if you think it would be helpful. 

Regards 

Alan 

[Out of Scope]  

 

Attached 06 2023-24 - Cabinet Secretary Health - Major 
Projects report to PAC - January 2024 
 

Email 22 RE: National Treatment Centres - Forth Valley and 
Golden Jubilee Phase 2 revised programmes 

 

From: [Redacted s.38(1)(b)]  
Sent: Thursday, November 9, 2023 2:32 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: RE: National Treatment Centres - Forth Valley and Golden Jubilee Phase 2 revised 
programmes 

 

[Redacted s.38(1)(b)] 

Thanks for the note – I was proposing to provide a further update following ongoing 
discussion with FV and GJ. We are due to have another round of discussions 
tomorrow and can provide an update on Monday if that would be in order 

 

Kind regards 

 

[Redacted s.38(1)(b)] 
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From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Thursday, November 9, 2023 2:28 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie 
Gollan <Jennie.Gollan@gov.scot> 
Subject: RE: National Treatment Centres - Forth Valley and Golden Jubilee Phase 2 revised 
programmes 

 

Hi [Redacted s.38(1)(b)], 

 

Appreciate there have been various chains and a discussion on this topic recently, 
however, I’d be grateful if you can share a note specifically on the delays for FV and 
GJ. Once Cab Sec has had sight this may be used to update the FM on the latest 
position. 

 

Thanks, 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Tuesday, October 10, 2023 2:49 PM 
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To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: National Treatment Centres - Forth Valley and Golden Jubilee Phase 2 revised 
programmes 

 

Hi [Redacted s.38(1)(b)], 

 

Mr Matheson has noted, thanks. He states that this is too long a delay and can we 
look at having this shortened? 

 

Grateful for a reply as soon as possible please. 

 

Kind regards, 

 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, Room 1.E.10 St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Monday, October 9, 2023 2:15 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
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Cc: John Burns <John.Burns@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: National Treatment Centres - Forth Valley and Golden Jubilee Phase 2 revised 
programmes 

 

[Redacted s.38(1)(b)] 

 

Many thanks for the follow up question. If the remedial work was required to be 
undertaken we do not have a firm revised programme yet from the contractor. Based 
on initial discussions, if this option was pursued the opening of the NTC at Forth 
Valley would likely be delayed to March / April 2024. We will however revert back as 
soon as we have a confirmed plan and position from Forth Valley 

 

Thanks 

 

[Redacted s.38(1)(b)] 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Monday, October 9, 2023 2:00 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: National Treatment Centres - Forth Valley and Golden Jubilee Phase 2 revised 
programmes 

 

Thanks [Redacted s.38(1)(b)], 

 

Mr Matheson has asked how long will this delay the FV NTC? 

 

Thanks, 

[Redacted s.38(1)(b)] 

[Redacted s.38(1)(b)] 
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Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Monday, October 9, 2023 11:25 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: National Treatment Centres - Forth Valley and Golden Jubilee Phase 2 revised programmes 

 

CS 

 

See below an update on the two remaining NTC centres in construction – 
highlighting a risk to the Forth Valley NTC opening date (and steps being 
progressed) and revision to opening date for GJ Phase 2. 

 

Kind regards 

 

[Redacted s.38(1)(b)] – NTC Senior Responsible Officer 

 

Priority and Purpose 

 

11. ROUTINE – to advise the Cabinet Secretary on the status of the programme 
for the National Treatment Centres at Golden Jubilee (Phase 2) and Forth 
Valley and to highlight the specific risk in relation to the Forth Valley new ward 
being opened by end of December 2023.  
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Recommendation 

 

12. Officials recommend that you note the position set out below and that a 
further update will be provided following further discussions with [Redacted 
s.30(b)(i)] 

 

Context and Issues 

 

13. The two remaining Centres in this phase of the NTC programme are 
scheduled to open by December. [Redacted s.33(1)(b)] 

 

NTC Forth Valley 

 
14. The Forth Valley NTC was due to open in December 2023. [Redacted 

s.33(1)(b)]. 
 

15. This review has identified two main options: 
 

• [Redacted s.33(1)(b)] 
 

• [Redacted s.33(1)(b)]. 
 

16. [Redacted s.33(1)(b)]. 
 

17. Final plans for the opening of the new ward and activity for 2023/24 will be 
confirmed following a risk assessment of options supported by guidance from 
technical advisors and NHS Assure.  
 
Golden Jubilee Phase 2 

 
18. [Redacted s.33(1)(b)]. This will impact on the NHS Golden Jubilee 

commissioning period and requires the operational date to be rescheduled 
from 1st December to 15th December 2023. 

 

Conclusions and next steps 

 

19. The Cabinet Secretary is invited to note the update regarding the Forth Valley 
NTC and Golden Jubilee Phase 2 projects and mitigating actions being taken. 
Officials will work closely with NHS Forth Valley to agree a programme for the 
opening of the new ward and to ensure that a plan is agreed regarding the 
activity that can be delivered to support NHS Greater Glasgow and Clyde. 
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Email 23 RE: Note from DFM - Capital Spending Review - 
NHS Recovery, Health and Social Care 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Wednesday, November 8, 2023 9:47 AM 
To: Alan Morrison <Alan.Morrison@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot> 
Cc: Minister for Public Health & Women's Health <MinisterPHWH@gov.scot>; Minister for Social 
Care, Mental Wellbeing & Sport <MinisterSCMWS@gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Paul 
Mor�mer <Paul.Mor�mer@gov.scot>; John Burns <John.Burns@gov.scot> 
Subject: RE: Note from DFM - Capital Spending Review - NHS Recovery, Health and Social Care 

 

Hi Alan, 

 

For awareness, the note has been sent to DFM this morning. 

 

Kind regards, 

 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 



Official:Sensitive 

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Tuesday, November 7, 2023 5:37 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Minister for Public Health & Women's Health <MinisterPHWH@gov.scot>; Minister for Social 
Care, Mental Wellbeing & Sport <MinisterSCMWS@gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Paul 
Mor�mer <Paul.Mor�mer@gov.scot>; John Burns <John.Burns@gov.scot> 
Subject: RE: Note from DFM - Capital Spending Review - NHS Recovery, Health and Social Care 

 

Louise 

 

Following our discussion with the Cabinet Secretary, I have updated the response to DFM which 
reflects the following changes he requested: 

 I have expanded on why we need a certain level of capital to deliver short term 
benefits – maintenance, equipment replacement, support services etc 

 [Redacted s.30(b)(i)] 
 [Redacted s.30(b)(i)]. 

 

Regards 

 

Alan 

 

Alan Morrison 
Health Infrastructure and Sustainability 

Sco�sh Government Health and Social Care Directorates 
0131 244 2363  

07981 282 004 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Tuesday, November 7, 2023 2:05 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Alan 
Morrison <Alan.Morrison@gov.scot> 
Cc: Minister for Public Health & Women's Health <MinisterPHWH@gov.scot>; Minister for Social 
Care, Mental Wellbeing & Sport <MinisterSCMWS@gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Paul 
Mor�mer <Paul.Mor�mer@gov.scot>; John Burns <John.Burns@gov.scot> 
Subject: RE: Note from DFM - Capital Spending Review - NHS Recovery, Health and Social Care 
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Hi Alan, 

 

Following up on this – Mr Matheson has reconsidered and would like this to be 
amended.  

 

The Cab Sec is not content with points 18, 19 or 20 – NTCs are a priority (as noted 
by the FM) so it needs to be redrafted to reflect [Out of Scope]. It therefore follows 
that the recommendation also needs redrafted please. 

 

In addition, can this be worked into a submission or response format to go to DFM 
please? 

 

Many thanks for your help on this. 

 

Thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)]   

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

[Out of Scope]  

Attached 05 2023-24 - Cabinet Secretary briefing - Health 
Multi-Year Capital Budget - November 2023 
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Email 24 RE: NTC - update on NTC Forth Valley and Golden 
Jubilee Phase 2 

 

From: [Redacted s.38(1)(b)]  
Sent: Friday, November 17, 2023 12:02 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: RE: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

[Redacted s.38(1)(b)] / Jennie 

 

Thanks for note and will prepare an update to submission when I have the further 
feedback from meetings which are happening in FV today. [Redacted s.33(1)(b)]. 

We have met with GJ team this week and have a latest position from them and an 
indicative revised plan. 

 

Will forward on the revised update on Monday.  

 

Kind regards 

[Redacted s.38(1)(b)]   

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Friday, November 17, 2023 11:53 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: FW: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

Hi [Redacted s.38(1)(b)]  , 

 

Please see request below from Jennie for immediate consideration. 

 

Kind regards, 
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[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: Jennie Gollan <Jennie.Gollan@gov.scot>  
Sent: Friday, November 17, 2023 11:52 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: RE: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

Thanks. [Redacted s.38(1)(b)]   says there are meetings happening this week, so 
could you please send a chaser today to ask for an update following these 
meetings? If you could also ask for a note to be prepared for cab sec to send to FM 
(they can probably just repurpose much of below) 

 

Jennie 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Friday, November 17, 2023 11:50 AM 
To: Jennie Gollan <Jennie.Gollan@gov.scot> 
Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: FW: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

Hi Jennie, 

 

Latest below. 
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Kind regards, 

 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, November 14, 2023 5:50 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: RE: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

[Redacted s.38(1)(b)] 

 

Thanks for note. 

 

There are further meetings ongoing this week between NHS FV, [Redacted 
s.33(1)(b)]. Until these discussions are complete and actions agreed we do not have 
a revised programme. We continue to press for a plan and new date for opening and 
will advise as soon as we have a confirmed position.  

 

Kind regards 

 

[Redacted s.38(1)(b)]   

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Tuesday, November 14, 2023 3:56 PM 
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To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health 
& Social Care <DGHSC@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot> 
Subject: RE: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

 

 

Hi [Redacted s.38(1)(b)]   

 

Mr Matheson has noted, thanks. He asks, when do we expect NTC FV to be ready? 

 

Grateful for a response ASAP please. 

 

Kind regards, 

 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, Room 1.E.10 St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, November 14, 2023 9:31 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  
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<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health 
& Social Care <DGHSC@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot> 
Subject: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2 

 

CS 

 

As requested a further update on the programmes for NTC FV and Golden Jubilee 
Phase 2 is noted below. [Redacted s.33(1)(b)]. The impact of these further issues is 
likely to result in both centres not opening until 2024. 

 

We continue to work with both Boards to confirm revised programmes and will 
provide a further update at the earliest opportunity. 

 

[Redacted s.38(1)(b)] 

NTC - SRO 

 

Priority and Purpose 

 

1. ROUTINE – to advise the Cabinet Secretary on the status of the programme 
for the National Treatment Centres at Golden Jubilee (Phase 2) and Forth 
Valley and to highlight the specific risks in relation to these centres which is 
now likely to delay opening until 2024. Whilst there is a delay to the opening 
of both centres, NHS Forth Valley will deliver additional procedures in this 
financial year using the previously commissioned new theatres and Golden 
Jubilee are ahead of plan in core activity in the current year. 

 

Recommendation 

 

2. Officials recommend that you note the position set out below and that a 
further update will be provided following further discussions with NHS Forth 
Valley and Golden Jubilee Phase 2 in relation to revised programmes.  

 

Context and Issues 

 

3. The two remaining Centres in this phase of the NTC programme were 
scheduled to open by December 2023. [Redacted s.33(1)(b)]. 
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NTC Forth Valley 

 

4. The Forth Valley NTC (new ward) was due to open in December 2023 and we 
have been working closely with the Board as the programme has progressed. 
 

5. As indicated in the earlier briefing on 9 October we highlighted the technical 
compliance issues [Redacted s.33(1)(b)]. 

 

6. As the project progresses through the latter stages of construction, the Board 
continues to work closely with NHS Assure to ensure that the building meets 
the required standards. [Redacted s.33(1)(b)].  
 

7. Whilst the original plan for 2023/24 was to deliver any additional 1,086 
orthopaedic procedures, NHS Forth Valley have been using the previously 
commissioned new theatres to provide support to other NHS Boards across 
medical and surgical specialties. Whilst not formally opened as an NTC, the 
pathways to enable provision of mutual support to other Boards are well 
established within NHS Forth Valley. This has resulted in NHS Forth Valley 
having undertaken a significant number of additional procedures (1,367) for a 
range of patients since the start of this financial year. Discussions are also 
ongoing with NHS Greater Glasgow and Clyde in relation to other procedures 
which could be undertaken before 31 March 2024. In this respect the delivery 
of additional capacity is being fulfilled at Forth Valley Royal Hospital, albeit the 
new ward once open will further enhance the range of procedures that can be 
undertaken in the already commissioned theatres. 
 

8. Final plans for the opening of the new ward will be confirmed following a risk 
assessment of options supported by guidance from technical advisors and 
NHS Assure.  
 

Golden Jubilee Phase 2 

 
9. We had previously advised of a delay to the opening of the Phase 2 building 

from 1 to 15 December. Since the last update the Board have flagged a 
further potential risk to the opening of the Centre by end of 2023. [Redacted 
s.33(1)(b)]. This further delay, which is unavoidable, may mean first patient 
treatment does not occur until early 2024. Officials will update as soon as we 
have a fuller understanding of the impact which we hope to be in a position to 
do following a meeting scheduled later this week. 

 

Conclusions and next steps 

 

10. The Cabinet Secretary is invited to note the update regarding the Forth Valley 
NTC and Golden Jubilee Phase 2 projects and actions being taken. Officials 
will work closely with both Boards to agree a revised programme for the 
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opening of the new facilities and to ensure that further additional activity 
where possible can be delivered in this financial year. 

 

Email 25 RE: NTC FV and Golden Jubilee Phase 2 - project 
updates 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, March 20, 2024 10:38 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - project updates 

 

[Redacted s.38(1)(b)]   

 

The results of [Redacted s.30(b)(i)]  will be reviewed today by the local project team 
and contractors and we are meeting at 9am tomorrow to discuss the outcome and 
whether we can progress to the commissioning phase. 

 

Will aim to provide a short note following the meeting and send across tomorrow 
morning. 

 

Thanks 

 

 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Wednesday, March 20, 2024 10:26 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecforNRHSC@gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - project updates 

 

Thanks [Redacted s.38(1)(b)] , 

 

Did the meeting yesterday (highlighted below) go ahead, and if so[Redacted 
s.30(b)(i)] 
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Thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)]   

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Neil Gray 
MSP 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

CabSecforNRHSC@gov.scot  

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, March 20, 2024 10:14 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - project updates 

 

[Redacted s.38(1)(b)]   

Many thanks for the follow up to the CS note.  

 

Meetings are being held with both Forth Valley and Golden Jubilee this week after 
which I was proposing to issue a further update on the two remaining NTC projects. 
This should be available by Tuesday next week. 

We have also agreed to provide a regular monthly update on all capital projects in 
construction and are aiming to issue this in the first week on each month. 

Hoping the above approach is in order. 

Kind regards 

[Redacted s.38(1)(b)]   
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From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Tuesday, March 19, 2024 7:23 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecforNRHSC@gov.scot> 
Cc: Alan Morrison <Alan.Morrison@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; 
John Burns <John.Burns@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; David Hutchison 
<David.Hutchison@gov.scot>; Paul Mor�mer <Paul.Mor�mer@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - project updates 

 

Hi [Redacted s.38(1)(b)] , 

 

Appreciate [Redacted s.38(1)(b)] came back directly confirming Mr Gray had noted 
the below, however, I’d be grateful for sight of the further update on next steps 
please. The Cab Sec is keen to see urgent movement on both NTCs as soon as 
possible. 

 

Thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)]   

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Neil Gray 
MSP 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

CabSecforNRHSC@gov.scot  

[Redacted s.38(1)(b)] 

 

 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Thursday, March 14, 2024 1:56 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
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Health and Social Care <CabSecforNRHSC@gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - project updates 

 

Hi [Redacted s.38(1)(b)] , 

 

Mr Gray has noted, thanks and states that we need to see movement in both as 
soon as possible, please. 

 

Kind regards, 

 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Neil Gray 
MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecforNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Thursday, March 14, 2024 1:09 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
Subject: FW: NTC FV and Golden Jubilee Phase 2 - project updates 

 

Apologies resent to the new address 

 

KR 

 

From: [Redacted s.38(1)(b)]  
Sent: Thursday, March 14, 2024 1:07 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
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Cc: Alan Morrison <Alan.Morrison@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; 
John Burns <John.Burns@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; David Hutchison 
<David.Hutchison@gov.scot>; Paul Mor�mer <Paul.Mor�mer@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: NTC FV and Golden Jubilee Phase 2 - project updates 

 

CS 

 

As requested please find below an update on the status of NTC Forth Valley and 
Golden Jubilee Phase 2 projects which are part of the national treatment centre 
programme. 

 

A further update will be provided following meetings with the respective Boards 
scheduled for next week. 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC - SRO 

 

Priority and Purpose 

 

1. ROUTINE – to advise the Cabinet Secretary on the status of the programme 
for the National Treatment Centres at Golden Jubilee (Phase 2) and Forth 
Valley. Whilst there is a delay to the opening of NTC FV, Forth Valley have 
delivered significant additional procedures in this financial year using the 
theatre capacity previously commissioned and opened as part of the NTC 
programme. 

 

Recommendation 

 

2. Officials recommend that you note the position set out below and that a 
further update will be provided following further discussions with NHS Forth 
Valley and Golden Jubilee project leads scheduled for week commencing 18 
March 2024.  
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Context and Issues 

 

NTC Golden Jubilee Phase 2 
 
3. The extension to the existing Golden Jubilee hospital will add new operating 

theatres (orthopaedics and general surgery), additional endoscopy and 
decontamination capacity and is largely complete. 

 
4. [Redacted s.33(1)(b)].  
 
5. [Redacted s.33(1)(b)].  

 
6. [Redacted s.33(1)(b)]. 

 
NTC Forth Valley  
 
7. The NTC FV (new ward), originally due to open in September 2023, has been 

[Redacted s.33(1)(b)].  
 

8. Since the last project update discussions in relation to required changes have 
been progressed with representatives from Portakabin, Forth Health, NHS 
Assure and NHS FV [Redacted s.33(1)(b)]. 
 

9. Whilst not formally opened as an NTC, the pathways to enable provision of 
mutual support to other Boards are well established within NHS FV and this 
has resulted in NHS FV undertaking a significant number of additional 
procedures for a range of patients since the start of this financial year. In this 
respect, the delivery of additional capacity is already being fulfilled at FV 
Royal Hospital, albeit the new ward once open will further enhance the range 
of procedures that can be undertaken in the already commissioned theatres.  

 
Conclusions and next steps 

 

10. The Cabinet Secretary is invited to note the update regarding the Forth Valley 
NTC and Golden Jubilee Phase 2 projects and mitigating actions being taken. 
Officials will continue to work closely with NHS Forth Valley to agree a 
programme for the opening of the new ward and will continue to work with 
both Boards to ensure that additional activity where possible can be delivered 
in this financial year. A further update will be provided following the respective 
meetings with each Board scheduled for next week. 

 

Email 26 RE: NTC FV and Golden Jubilee Phase 2 - update 

From: [Redacted s.38(1)(b)]  
Sent: Wednesday, November 29, 2023 1:18 PM 
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To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - update 

 

[Redacted s.38(1)(b)] 

 

Thanks for passing on and we will provide further updates as we are advised on 
progress from the project teams. 

 

Kind regards 

 

[Redacted s.38(1)(b)]   

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Wednesday, November 29, 2023 12:34 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot> 
Cc: Jennie Gollan <Jennie.Gollan@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, Health 
and Social Care <CabSecNRHSC@gov.scot> 
Subject: FW: NTC FV and Golden Jubilee Phase 2 - update 

 

Hi [Redacted s.38(1)(b)], 

 

Please see FM feedback below. 

 

Kind regards, 

 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 
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E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister 
Sent: Wednesday, November 29, 2023 11:02 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; First 
Minister <FirstMinister@gov.scot> 
Cc: Jennie Gollan <Jennie.Gollan@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - update 

 

[Redacted s.38(1)(b)], 

 

The First Minister has noted. He added it should go without saying that we require 
these projects to be opened at the earliest, and safest, opportunity.  

 

Many thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)]   

Deputy Private Secretary 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted s.38(1)(b)]   

 

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the 
terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 
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From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Wednesday, November 22, 2023 5:13 PM 
To: First Minister <FirstMinister@gov.scot> 
Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Jennie 
Gollan <Jennie.Gollan@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot> 
Subject: NTC FV and Golden Jubilee Phase 2 - update 

 

FMPO 

cc DFMPO 

 

Please find attached a routine submission to advise the First Minister on the status of 
the National Treatment Centres at the Golden Jubilee (Phase 2) and Forth Valley, 
highlighting the risks in relation to these centres and the likely postponed opening 
until 2024.  

 

Kind regards, 

 

[Redacted s.38(1)(b)] 

 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecNRHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

 

From: [Redacted s.38(1)(b)]  
Sent: Wednesday, November 22, 2023 2:46 PM 
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To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Jennie Gollan <Jennie.Gollan@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - update 

 

[Redacted s.38(1)(b)] 

 

Thanks for confirmation and as requested we have put this update to the CS in a 
form he may now wish to share with FM 

 

Kind regards 

 

Alan 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Wednesday, November 22, 2023 12:15 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Douglas 
McLaren <Douglas.McLaren@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: NTC FV and Golden Jubilee Phase 2 - update 

 

 

 

Hi 

 

Mr Matheson has noted, thanks. 

 

Kind regards, 

 

[Redacted s.38(1)(b)] 
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[Redacted s.38(1)(b)] 

Deputy Private Secretary - Cabinet Secretary for NHS Recovery, Health and Social Care, Michael 
Matheson MSP 

Scottish Government, Room 1.E.10 St Andrews House, Regent Road, Edinburgh, EH1 3DG 

Tel: [Redacted s.38(1)(b)] 

E-mail: CabSecHSC@gov.scot 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf 
of a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, November 21, 2023 9:35 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Douglas 
McLaren <Douglas.McLaren@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: NTC FV and Golden Jubilee Phase 2 - update 

 

CS 

 

As requested I have noted below an update on NTC FV and Golden Jubilee Phase 
2. We will continue to work closely with both Boards and provide further updates as 
actions are progressed and a revised programme agreed. We would also highlight 
the additional activity that is being undertaken in the recently commissioned theatres 
at Forth Valley which is providing significant additional capacity to Boards across 
Scotland already.  

 

Kind regards 

 

Alan 

 

Priority and Purpose 

 

1. ROUTINE – to advise the Cabinet Secretary on the status of the programme 
for the National Treatment Centres at Golden Jubilee (Phase 2) and Forth 
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Valley and to highlight the specific risks in relation to these centres which is 
now likely to delay opening until 2024. Whilst there is a delay to the opening 
of both centres, NHS Forth Valley will deliver additional procedures in this 
financial year using the previously commissioned new theatres and Golden 
Jubilee are ahead of plan in core activity in the current year. 

 

Recommendation 

 

2. Officials recommend that you note the position set out below and that a 
further update will be provided following further discussions with NHS Forth 
Valley and Golden Jubilee Phase 2 in relation to revised programmes.  

 

Context and Issues 

 

3. The two remaining Centres in this phase of the NTC programme were 
scheduled to open by December 2023. [Redacted s.33(1)(b)]. The note below 
sets out the risk relating to the opening of the Forth Valley NTC and the likely 
further delay to the planned opening date for the Golden Jubilee Phase 2. 

 

NTC Forth Valley 

 

4. The Forth Valley NTC (new ward) was due to open in December 2023 and we 
have been working closely with the Board as the programme has progressed. 
 

5. As indicated in the earlier briefing on 9 October we highlighted the technical 
compliance [Redacted s.33(1)(b)]. 

 

6. As the project progresses through the latter stages of construction, the Board 
continues to work closely with NHS Assure to ensure that the building meets 
the required standards. [Redacted s.33(1)(b)].  
 

7. [Redacted s.33(1)(b)]. 
 

8. There is a clear understanding from all parties of the importance to concluding 
on this matter and identifying a solution and/or mitigating actions. It is 
however anticipated that the new NTC ward will not now open in December 
2023.  
 

9. Whilst the original plan for 2023/24 was to deliver any additional 1,086 
orthopaedic procedures, NHS Forth Valley have been using the previously 
commissioned new theatres to provide support to other NHS Boards across 
medical and surgical specialties. Whilst not formally opened as an NTC, the 
pathways to enable provision of mutual support to other Boards are well 
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established within NHS Forth Valley. This has resulted in NHS Forth Valley 
having undertaken a significant number of additional procedures (1,367) for a 
range of patients since the start of this financial year.  
 

10. Given the delay to the opening of the new ward, NHS Forth Valley are actively 
evaluating the potential to use existing ward capacity until the new facility is 
open. Discussions are ongoing with the respective clinical teams in NHS Forth 
Valley to review this option which could increase the range of procedures that 
could be undertaken. NHS Forth Valley are also continuing discussions with 
NHS Greater Glasgow and Clyde in relation to other procedures which could 
be undertaken before 31 March 2024. In this respect the delivery of additional 
capacity is being fulfilled at Forth Valley Royal Hospital, albeit the new ward 
once open will further enhance the range of procedures that can be 
undertaken in the already commissioned theatres. 
 

11. Final plans for the opening of the new ward will be confirmed following a risk 
assessment of options supported by guidance from technical advisors and 
NHS Assure. Officials will be receiving weekly updates on progress with the 
above actions. 
 

Golden Jubilee Phase 2 

 
12. We had previously advised of a delay to the opening of the Phase 2 building 

from 1 to 15 December. Since the last update the Board have flagged a 
further potential risk to the opening of the Centre by end of 2023. [Redacted 
s.33(1)(b)]. 

 

Conclusions and next steps 

 

13. The Cabinet Secretary is invited to note the update regarding the Forth Valley 
NTC and Golden Jubilee Phase 2 projects and actions being taken. Officials 
will work closely with both Boards to agree a revised programme for the 
opening of the new facilities and to ensure that further additional activity 
where possible can be delivered in this financial year. 

 

Attached 13 Submission – NTC programme – November 
2023 
 

Email 27 Re: SPAD VIEW: media query: NTC check 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 7:12 PM 
To: Jennie Gollan <Jennie.Gollan@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
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Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: Re: SPAD VIEW: media query: NTC check 

 

Thanks for note 

 

Briefing was provided to Cab Sec on 9 October re the poten�al for a delay to the opening of FV NTC 
beyond December. 

We con�nue to work closely with the Board and have a formal review mee�ng set for next week. 

We have also briefed CS today on the GJ Phase 2 where we were no�fied on Monday [Redacted 
s.30(b)(i)]. We did a site visit yesterday and should have a further update next week once a second 
round of water sampling is undertaken 

KR 

[Redacted s.38(1)(b)]  

 

From: Jennie Gollan <Jennie.Gollan@gov.scot> 
Sent: Wednesday, November 1, 2023 6:21:51 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot> 
Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: RE: SPAD VIEW: media query: NTC check  

 
[Redacted s.30(b)(i)] 
 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: 01 November 2023 17:02 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: SPAD VIEW: media query: NTC check 
 
No issues with suggested drafting and happy with the proposal 
 
Have a nice evening and thanks for your support  
 
[Redacted s.38(1)(b)]   
 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 4:44 PM 
To: Jennie Gollan <Jennie.Gollan@gov.scot> 
Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot> 
Subject: SPAD VIEW: media query: NTC check 
Thanks [Redacted s.38(1)(b)], 
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Jennie – NHS Forth Valley have let us know of an approach from [Redacted 
s.38(1)(b)] this week who has asked for an update on their National Treatment 
Centre.  
Dawn has contacted most Boards, including Ayrshire & Arran, Lanarkshire, NHS 
Golden Jubilee and Grampian for similar updates.  
Forth Valley have advised they intend to state in their response that their centre will 
only fully open in the new year – missing the commitment to be open before the end 
of 2023.  
We have suggested they tweak their response as below, any issues with this? 
Tweaked response:  
The additional staffing required to deliver new and enhanced capacity to reduce 
national waiting lists is in already place. Patients are already being seen in the 
existing theatres with additional staffing as part of the first phase of the project. It will 
be fully completed when the new building is operational and this is expected to 
happen early in the new year - further enhancing the range of procedures that can 
be offered to patients in the Forth Valley National Treatment Centre. 
Forth Valley intended response: 
The additional staffing required to deliver new and enhanced capacity to reduce 
national waiting lists is in already place and NHS Forth Valley have been providing 
treatment to patients in other Board areas in line with the national clinical pathway 
throughout this financial year. The new modular ward which is expected to open early in 
the new year will further enhance the range of procedures that can be offered to 
patients in the Forth Valley National Treatment Centre. 
Thanks 
[Redacted s.38(1)(b)]  
Senior Media Manager | Communications Health | Scottish Government 
Tel – [Redacted s.38(1)(b)] | [Redacted s.38(1)(b)]@gov.scot  
 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 4:05 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot> 
Subject: FW: media query: NTC check 
 
Should had said in the earlier email that we have briefed the Cab Sec on the issues 
relating to FV and the fact that the opening of the ward is likely to be delayed beyond 
end of December. [Redacted s.33(1)(b)]. 
 
Thanks 
 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 3:52 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: media query: NTC check 
 
Thanks [Redacted s.38(1)(b)],  
 
Just bringing in [Redacted s.38(1)(b)]  as we think we need to make Spads and Cab 
Sec aware of the issues here.  
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Could we suggest some amends to the FV response, perhaps along the lines of the 
below? 
 
The additional staffing required to deliver new and enhanced capacity to reduce 
national waiting lists is in already place. Patients are already being seen in the 
existing theatres with additional staffing as part of the first phase of the project. It will 
be fully completed when the new building is operational and this is expected to 
happen early in the new year - further enhancing the range of procedures that can 
be offered to patients in the Forth Valley National Treatment Centre. 
 
Thanks 
[Redacted s.38(1)(b)]    
 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 1:13 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: media query: NTC check 
 
[Redacted s.38(1)(b)]   
 
The NTC at Forth Valley comprises additional theatres commissioned in the existing 
Forth Valley Royal Hospital and these are open and have been staffed to provide 
additional capacity for patients across NHS Scotland.  
The NTC will be complete and officially opened when the new ward block is 
commissioned as an extension to the Hospital. It was been procured as a modular 
ward – which is largely built off site and then put together on site in a series of 
stages. 
 
The key point for NTC FV is that patients from across Scotland are already being 
seen in Forth Valley hospital using the enhanced staffing capacity and that once the 
ward is open this will allow the activity to be directed toward orthopaedic patients 
which is our priority group at this point.  
 
FV will be able to share details of the current procedures being undertaken and the 
extent of Boards accessing this. 
 
Hope this helps 
 
[Redacted s.38(1)(b)]   
 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 12:55 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot> 
Cc: Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
Subject: RE: media query: NTC check 
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Thanks [Redacted s.38(1)(b)], 
Forth Valley comms have shared their intended response to [Redacted s.38(1)(b)]. 
Are we happy with this? What is a modular ward? Also they mention this opening in 
the new year – do we think the NTC will see its first patients in December? 
The additional staffing required to deliver new and enhanced capacity to reduce 
national waiting lists is in already place and NHS Forth Valley have been providing 
treatment to patients in other Board areas in line with the national clinical pathway 
throughout this financial year. The new modular ward which is expected to open early in 
the new year will further enhance the range of procedures that can be offered to 
patients in the Forth Valley National Treatment Centre. 
Thanks  
Dawn Thompson 
  
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 11:30 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot> 
Cc: Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
Subject: RE: media query: NTC check 
 
The current position is that  

1. There is a review of all capital projects ongoing at present across Scottish 
Government 

2. The outcome of this review will confirm the position regarding future funding 
for health and social care infrastructure investment, including the National 
Treatment Centres. 

3. The confirmation of funding should then create certainty regarding the NTC 
programme – dates for opening of any new Centres will be agreed at the point 
the full business case is agreed. 

Thanks 
 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 10:52 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot> 
Cc: Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
Subject: RE: media query: NTC check 
Thanks [Redacted s.38(1)(b)], 
Another issue to flag – [Redacted s.38(1)(b)] has contacted NHS Ayrshire and Arran 
for an update on their NTC plans: 
Hi [Redacted s.38(1)(b)] and team, 



Official:Sensitive 

I hope you're well. I wondered if you could please tell me what the latest estimate for 
the NTC being open to patients is? I'm asking all boards where NTCs are being 
planned. 
They have issued the below lines, is there anything in here that is new and not 
already in the public domain? I expect we will get approached by [Redacted 
s.38(1)(b)] for comment once she has all her responses.  

Thanks 

[Redacted s.38(1)(b)]  
Senior Media Manager | Communications Health | Scottish Government 
Tel – [Redacted s.38(1)(b)]   | [Redacted s.38(1)(b)]@gov.scot  

National Treatment Centre Ayrshire & Arran  
Statement by Nicola Graham, Director of Infrastructure and Support Service 

The Full Business Case (FBC) for the National Treatment Centre Ayrshire & Arran was due to be 

submitted for approval at the Ayrshire and Arran NHS Board meeting in May this year. 

However, following consultation with the Scottish Government Health Directorates Capital 

Investment Group (CIG), this was deferred.  

We do not currently have a new date for the FBC to be submitted to Board. Following Board 

approval, the FBC will be submitted to CIG. FBC approval by CIG is required to allow the building 

contract to be awarded and the project delivered.  

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 10:08 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot> 
Cc: Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
Subject: RE: media query: NTC check 
Hi [Redacted s.38(1)(b)]   – I believe there is a meeting next Friday with Forth Valley, 
and we can updated thereafter, I don’t think we have a firm date as yet given but Alan 
will be able to confirm. 
Thanks 
[Redacted s.38(1)(b)]   
[Redacted s.38(1)(b)]   
Head of Planned Care Policy 
Mobile: [Redacted s.38(1)(b)]   
Please note: I work Monday (am) and Tuesday –Thursday (all day) 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 10:05 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot> 
Cc: Communications NHS Recovery, Health and Social Care 



Official:Sensitive 

<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
Subject: RE: media query: NTC check 
Hi, can I just piggy back on this to see if there’s any update on when a potential 
official opening of Forth Valley NTC might happen? I think we had it pencilled in for 
mid-November.  
Thanks 
[Redacted s.38(1)(b)]  
 [Redacted s.38(1)(b)]   
Team Leader Communications Health and Social Care 
Scottish Government 
[Redacted s.38(1)(b)]   
[Redacted s.38(1)(b)]@gov.scot 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 10:04 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted 
s.38(1)(b@gov.scot> 
Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Communications NHS Recovery, Health 
and Social Care <CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
Subject: RE: media query: NTC check 
Thanks [Redacted s.38(1)(b)] – nothing contentious in there from my opinion – copying 
Alan to ensure he is also content. 
Thanks 
[Redacted s.38(1)(b)]   
[Redacted s.38(1)(b)]   
Head of Planned Care Policy 
Mobile: [Redacted s.38(1)(b)]  
Please note: I work Monday (am) and Tuesday –Thursday (all day) 
 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 1, 2023 9:59 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted 
s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Communications NHS Recovery, Health 
and Social Care <CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
Subject: media query: NTC check 
 
Hi folks, 
Couple of things to flag today re NTCs, firstly this ask from NHS Grampian comms – 
are you happy with this holding response to the query outlined in the email below? 
 
'We are currently in the process of updating the web pages. The latest information on 
our NTC project is summarised in this newsletter: ntc-g_newsletter_issue_5.pdf 
(nhsgrampian.org) and we hope to have further updates to share in the next few weeks.' 
 
Thanks  
[Redacted s.38(1)(b)]  
Senior Media Manager | Communications Health | Scottish Government 



Official:Sensitive 

Tel – 07464981475| [Redacted s.38(1)(b)]@gov.scot  
 

[Out of Scope] 

Email 28 RE: Submission - National Treatment Centres 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Thursday, November 23, 2023 5:31 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Subject: RE: Submission - National Treatment Centres 

 

Thanks [Redacted s.38(1)(b)]   

[Redacted s.38(1)(b)] – copied for ease of reference. 

[Redacted s.38(1)(b)]   

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Thursday, November 23, 2023 5:00 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: Submission - National Treatment Centres 

[Redacted s.38(1)(b)]   

Many thanks. 

The note that came from [Redacted s.38(1)(b)] on Tuesday at 18.03 covers the 
implications for the next phase of the NTC programme following discussion with 
DFM and CS that afternoon. This submission was to form the basis of discussion 
with FM. 

Hoping this addresses the requirement but happy to draft a separate paper if 
required. 

Kind regards 

[Redacted s.38(1)(b)]   

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Thursday, November 23, 2023 2:25 PM 
To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary 
for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot> 
Cc: Permanent Secretary <PermanentSecretary@gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard McCallum 



Official:Sensitive 

<Richard.McCallum@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Director of Budget and 
Public Spending <Directorofbudgetandpublicspending@gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; Nuala Gormley 
<Nuala.Gormley@gov.scot>; Jamie MacDougall <Jamie.MacDougall@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot> 
Subject: RE: Submission - National Treatment Centres 

Hi [Redacted s.38(1)(b)], 

Just following up on the below for completeness. Many thanks again for the note to 
FM this morning on FV and Golden Jubilee. I’d be grateful if a note to FM can be 
worked up on the below – outlining wider long-term implications around capital 
investment in the NTC programme. 

Grateful for sight early next week please. Any issues please let me know. 

Thanks, 

[Redacted s.38(1)(b)]   

[Redacted s.38(1)(b)]   

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

[Redacted s.38(1)(b)] 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

From: [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot> On Behalf Of Deputy First Minister and 
Cabinet Secretary for Finance 
Sent: Monday, November 20, 2023 1:49 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Deputy First Minister and Cabinet Secretary 
for Finance <DFMCSF@gov.scot> 
Cc: Permanent Secretary <PermanentSecretary@gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Director of Budget and 
Public Spending <Directorofbudgetandpublicspending@gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; Nuala Gormley 
<Nuala.Gormley@gov.scot>; Jamie MacDougall <Jamie.MacDougall@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot> 
Subject: RE: Submission - National Treatment Centres 

All, 



Official:Sensitive 

DFM has noted the below comments from the FM.  

DFM would like a very clear note drafted on the implications of this decision – it may 
be worth raising this ask from DFM on the call later this afternoon, to clarify exactly 
what she is looking for.  

Many thanks, 

[Redacted s.38(1)(b)]   

[Redacted s.38(1)(b)]   

Deputy Private Secretary to the Deputy First Minister and Cabinet Secretary for 
Finance – Shona Robison MSP 

The Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

M: [Redacted s.38(1)(b)] | Email: DFMCSF@gov.scot 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a 
Minister relating to a decision, request or comment made by a Minister, or a note of a Ministerial 
meeting, must be filed appropriately by the recipient. Private Offices do not keep official records of 
such e-mails or attachments. 

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 
Lobbying (Scotland) Act 2016. See www.lobbying.scot 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Friday, November 17, 2023 5:48 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Deputy First Minister and Cabinet 
Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot> 
Cc: Permanent Secretary <PermanentSecretary@gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Director of Budget and 
Public Spending <Directorofbudgetandpublicspending@gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; Nuala Gormley 
<Nuala.Gormley@gov.scot>; Jamie MacDougall <Jamie.MacDougall@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot> 
Subject: RE: Submission - National Treatment Centres 

Thanks [Redacted s.38(1)(b)], 

The First Minister has had sight of this submission. 

He is clear that the £100m announced is for additional resource spending - we 
should ensure this is spent entirely on helping to reduce the backlogs, so the 
additional Capital required for the National Treatment Centres needs to be made 
available. 



Official:Sensitive 

[Redacted s.30(b)(i)] 

Grateful if the above can be considered from a health perspective. I’ll be back in 
touch with further info on Monday evening. 

Thanks, 

[Redacted s.38(1)(b)] 

[Redacted s.38(1)(b)] 

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

[Redacted s.38(1)(b)] 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, November 15, 2023 10:25 AM 
To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary 
for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Permanent Secretary <PermanentSecretary@gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Director of Budget and 
Public Spending <Directorofbudgetandpublicspending@gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; Nuala Gormley 
<Nuala.Gormley@gov.scot>; Jamie MacDougall <Jamie.MacDougall@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot> 
Subject: Submission - National Treatment Centres 

DFM / CS 

Please find attached a submission in relation to the National Treatment Centre 
programme in advance of the scheduled meeting tomorrow to discuss planned care. 
This submission replaces the earlier document that was circulated yesterday. 

Kind regards 

[Redacted s.38(1)(b)] 

NTC - SRO 

 

 



Official:Sensitive 

Email 29 RE: Submission - NTC programme - recommended 
next steps and trade offs 

 

From: [Redacted s.38(1)(b)]  
Sent: Monday, December 11, 2023 5:18 PM 
To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Director of Budget and Public Spending 
<Directorofbudgetandpublicspending@gov.scot>; [Redacted s.38(1)(b)]<Redacted 
s.38(1)(b@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: Submission - NTC programme - recommended next steps and trade offs 

 

FM / DFM / CS 

 

Please find attached a short submission responding to the queries noted below. 

 

Hoping the attached is of assistance and have attached the original submission for 
ease of reference 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC - SRO 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister 
Sent: Monday, December 11, 2023 2:26 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; First Minister <FirstMinister@gov.scot>; 
Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; Alan 
Morrison <Alan.Morrison@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Director of Budget 
and Public Spending <Directorofbudgetandpublicspending@gov.scot>; Douglas McLaren 



Official:Sensitive 

<Douglas.McLaren@gov.scot> 
Subject: RE: Submission - NTC programme - recommended next steps and trade offs 

 

Thanks [Redacted s.38(1)(b)], 

 

I’m happy to amend to a hybrid meeting but given both Ministers will be in SAH if 
there are any officials able to attend in person that would be preferable. The diary 
team will issue a Teams link now for those who are only able to dial in and I’ll share 
your update with the First Minister when received later. 

 

[Redacted s.38(1)(b)] – as below do let me know re. someone attending for Finance. 

 

Many thanks, 

[Redacted s.38(1)(b)] 

[Redacted s.38(1)(b)] 

Deputy Private Secretary 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted s.38(1)(b)] 

 

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the 
terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Monday, December 11, 2023 1:10 PM 
To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; Alan 
Morrison <Alan.Morrison@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Director of Budget 
and Public Spending <Directorofbudgetandpublicspending@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot> 
Subject: RE: Submission - NTC programme - recommended next steps and trade offs 

 



Official:Sensitive 

[Redacted s.38(1)(b)]   

 

Due to various meetings being attended by colleagues outwith SAH tomorrow – 
could this meeting be arranged by Teams. That would be really appreciated. 

 

Officials who would attend would be – myself, Richard McCallum, John Burns, 
Douglas McLaren and Alan Morrison ([Redacted s.38(1)(b)]  if you wish for any of the 
Central Finance team to attend happy for you to advise FM office) 

 

We will forward an update later today responding to the queries FM raised on Friday 

 

Thanking you in advance for your support 

 

Kind regards 

 

[Redacted s.38(1)(b)]  

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister 
Sent: Monday, December 11, 2023 12:04 PM 
To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Deputy 
First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Director of Budget and Public Spending 
<Directorofbudgetandpublicspending@gov.scot>; [Redacted s.38(1)(b)]<Redacted 
s.38(1)(b@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: Submission - NTC programme - recommended next steps and trade offs 

 

[Redacted s.38(1)(b)], 

 

As discussed given the FM and Mr Matheson are already meeting in SAH tomorrow 
we’ll extend this session to allow for a discussion on NTCs (1700-1720).  
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I’d be grateful if officials can confirm who will join please? 

 

DFMPO – let me know if DFM would also like to attend. 

 

Many thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)]   

Deputy Private Secretary 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted s.38(1)(b)] 

 

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the 
terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister 
Sent: Friday, December 8, 2023 7:21 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; First Minister <FirstMinister@gov.scot>; 
Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Director of Budget and Public Spending 
<Directorofbudgetandpublicspending@gov.scot>; [Redacted s.38(1)(b)]<Redacted 
s.38(1)(b@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: Submission - NTC programme - recommended next steps and trade offs 

 



Official:Sensitive 

This email is for the official record and confirms a Ministerial Decision. This 
email must be placed in the official record (eRDM) by your team in line with 
SG records management policy. 

[Redacted s.38(1)(b)], [Redacted s.38(1)(b)] 

 

The First Minister would like the Cab Sec and officials to talk him through more of the 
detail of the proposed approaches outlined in the submission. [Redacted s.30(b)(i)]. 
He has asked what is the status of the other NTCs outstanding, and how do we 
handle what will be (another) commitment we are seen to be rolling back from? 

 

I expect this meeting may need to take place next week given budget implications 
but grateful if finance officials could confirm and we’ll prioritise the meeting 
accordingly. 

 

Many thanks, 

[Redacted s.38(1)(b)]   

[Redacted s.38(1)(b)]   

Deputy Private Secretary 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted s.38(1)(b)] 

 

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the 
terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Friday, December 8, 2023 5:51 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; First Minister <FirstMinister@gov.scot>; 
Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary for 
NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 



Official:Sensitive 

McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Director of Budget and Public Spending 
<Directorofbudgetandpublicspending@gov.scot>; [Redacted s.38(1)(b)]<Redacted 
s.38(1)(b@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: Submission - NTC programme - recommended next steps and trade offs 

 

This email is for the official record and confirms a Ministerial Decision. This 
email must be placed in the official record (eRDM) by your team in line with 
SG records management policy. 

Hi Redacted s.38(1)(b)], 

 

For completeness, Mr Matheson is content with this note. 

 

Thanks, 

Redacted s.38(1)(b)]   

 

Redacted s.38(1)(b)]   

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Wednesday, December 6, 2023 3:34 PM 
To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 



Official:Sensitive 

<CabSecNRHSC@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Director of Budget and Public Spending 
<Directorofbudgetandpublicspending@gov.scot>; [Redacted s.38(1)(b)]<Redacted 
s.38(1)(b@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: Submission - NTC programme - recommended next steps and trade offs 

 

FM  

 

As requested I have attached a submission following recent discussions with DFM 
and CS [Redacted s.30(b)(i)]. 

 

I hope that the attached addresses the feedback from earlier submissions and would 
happy to respond to any further comments or queries you may have. 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC SRO 

Attached 09 2023-24 - Submission - National Treatment 
Centre decision - FM - 30 November – Final & 10 2023-24 - 
Submission to FM - National Treatment Centre decision - 
final - 6 December 

 

Email 30 RE: Submission - Planned Care & NTCs 
From: [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot> On Behalf Of Deputy First Minister and 
Cabinet Secretary for Finance 
Sent: Tuesday, February 6, 2024 8:26 AM 
To: First Minister <FirstMinister@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; Deputy 
First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary for NHS 
Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Colin McAllister <Colin.McAllister@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; 



Official:Sensitive 

Jennie Gollan <Jennie.Gollan@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; 
Strategic Briefing Unit for Health <SBUHealth@gov.scot>; Deputy Director Infrastructure and 
Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted 
s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Richard McCallum <Richard.McCallum@gov.scot>; Fiona Bennet <Fiona.Bennet@gov.scot> 
Subject: RE: Submission - Planned Care & NTCs 

 

This email is for the official record and confirms a Ministerial Decision. This 
email must be placed in the official record (eRDM) by your team in line with 
SG records management policy. 

Dougie/[Redacted s.38(1)(b)], 

 

DFM has had sight of the submission, and the First Ministers comments below.  

 

[Redacted s.30(b)(i)]   

 

Grateful for clarity in a timely manner.  

 

Many thanks, 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary to the Deputy First Minister and Cabinet Secretary for 
Finance – Shona Robison MSP 

The Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

M: [Redacted s.38(1)(b)] | Email: DFMCSF@gov.scot 

 



Official:Sensitive 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a 
Minister relating to a decision, request or comment made by a Minister, or a note of a Ministerial 
meeting, must be filed appropriately by the recipient. Private Offices do not keep official records of 
such e-mails or attachments. 

 

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 
Lobbying (Scotland) Act 2016. See www.lobbying.scot 

 

 
 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister 
Sent: Monday, February 5, 2024 11:32 AM 
To: Douglas McLaren <Douglas.McLaren@gov.scot>; First Minister <FirstMinister@gov.scot>; Deputy 
First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary for NHS 
Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Colin McAllister <Colin.McAllister@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; 
Jennie Gollan <Jennie.Gollan@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; 
Strategic Briefing Unit for Health <SBUHealth@gov.scot>; Deputy Director Infrastructure and 
Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted 
s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Richard McCallum <Richard.McCallum@gov.scot>; Fiona Bennet <Fiona.Bennet@gov.scot> 
Subject: RE: Submission - Planned Care & NTCs 

 

This email is for the official record and confirms a Ministerial Decision. This 
email must be placed in the official record (eRDM) by your team in line with 
SG records management policy. 

Dougie, 

 

The First Minister will discuss this with the DFM and Cab Sec during their Health 
Infrastructure meeting this week, Redacted s.30(b)(i)]. 

 

Many thanks, 



Official:Sensitive 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Deputy Private Secretary 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted s.38(1)(b)] 

 

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the 
terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 

 

From: Douglas McLaren <Douglas.McLaren@gov.scot>  
Sent: Friday, January 26, 2024 4:38 PM 
To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecNRHSC@gov.scot> 
Cc: David Hutchison <David.Hutchison@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Alan Morrison <Alan.Morrison@gov.scot>; Strategic Briefing Unit for Health <SBUHealth@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted 
s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Richard McCallum <Richard.McCallum@gov.scot>; Fiona Bennet <Fiona.Bennet@gov.scot> 
Subject: Submission - Planned Care & NTCs 

 

PS FM / DFM / Cab Sec, 

 



Official:Sensitive 

Please find atached a rou�ne submission on Planned Care Recovery (including NTCs) following the ministerial 
discussion on 18 Dec.  
 

Thanks,  

Dougie. 

 

Douglas McLaren | NHS Scotland Deputy Chief Operating Officer – Performance & Delivery | The 
Scottish Government | 2E St Andrew’s House, Regent Road, Edinburgh, EH1 3DG | 0785 496 7018 | 
douglas.mclaren@gov.scot 
 

PLEASE NOTE: I am sending this email at a time that suits my working arrangements, and am not seeking a 
response outwith your own normal working hours. 

Attached 03 SUBMISSION - FM DFM and Cab Sec - Planned 
Care 26.01.24 - FINAL 

Email 31 RE: Topical Q S6T-01801 - 20/02 
From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Tuesday, February 20, 2024 11:48 AM 
To: Alan Morrison <Alan.Morrison@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecforNRHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; 
Richard McCallum <Richard.McCallum@gov.scot>; Shiree [Redacted s.38(1)(b)]lly <Shiree.[Redacted 
s.38(1)(b)]lly@gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: RE: Topical Q S6T-01801 - 20/02 

 

Thanks [Redacted s.38(1)(b)], 

 

Can the version on the tracker be updated to the below answer please: 

 

The twin challenge of a UK Government cut to our capital grant over the next five 
years and unprecedented levels of inflation caused by Brexit, Ukraine and the 
handling of the UK economy has impacted our ability to fund capital projects. 

 

The 10% real terms cut to our capital budget is equivalent to a reduction of around 
£540 million a year by 2027-28, and a cumulative reduction of £1.6 billion over the 
period. 

 



Official:Sensitive 

Unfortunately this has meant that all NHS capital projects, including the National 
Treatment Centre in Ayr, will be paused. Our emphasis now has to be on addressing 
backlog maintenance and essential equipment replacement. 

 

All capital projects are now under review and I expect the Deputy First Minister to set 
out the results of that review in the coming weeks. The Deputy First Minister will also 
be writing to the Chancellor ahead of the Budget asking him to reverse the cuts to 
our capital investment budget. 

 

We’re also waiting for final confirmation of the supplementary for this Q. This will 
likely focus on finance – [Redacted s.38(1)(b)] can you provide an answer to 
the below please as soon as possible and any additional relevant background 
points. 

 

TBC: As the Cab Sec has touched on, the UK Government’s disastrous autumn 
statement slashed the Scottish Government’s capital budget. The UK Government’s 
reckless spending decisions will have a substantial impact on capital investment and 
it is clear that we need to see the Chancellor rectify this in his spring budget. Can the 
Cab Sec provide any update regarding the Scottish Government’s latest 
engagement with the UK Government in this regard? 

 

Thanks, 

[Redacted s.38(1)(b)] 

 

[Redacted s.38(1)(b)] 

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Neil Gray 
MSP 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

CabSecforNRHSC@gov.scot  

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  



Official:Sensitive 

 

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Tuesday, February 20, 2024 10:55 AM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Shiree [Redacted s.38(1)(b)]lly <Shiree.[Redacted 
s.38(1)(b)]lly@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: RE: Topical Q S6T-01801 - 20/02 

 

[Redacted s.38(1)(b)] 

 

Our emails crossed. 

 

Atached is the sub we put up to Mr Matheson on the whole system plan, but for a more condensed 
summary see paras 8-11 in the FM deep dive briefing I sent over. [Redacted s.30(b)(i)]. 

 

[Out of Scope] 

 

We share the Cabinet Secretary’s concern about capacity and produc�vity and have highlighted the 
risks associated with an equipment base that is in desperate need of modernisa�on. If addi�onal 
money was to become available, we would priori�se spend on replacing equipment, upgrading 
digital systems and undertaking essen�al maintenance, all of which would help produc�vity and 
capacity.  

 

Regards 

 

[Redacted s.38(1)(b)]   

 

[Out of Scope] 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Monday, February 19, 2024 5:40 PM 
To: Alan Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot> 
Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; DG 



Official:Sensitive 

Health & Social Care <DGHSC@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
Subject: Topical Q S6T-01801 - 20/02 
Importance: High 

 

Hi all, 

 

As discussed with Alan, we have received the below topical Q which will be 
answered tomorrow at 1410: 

 

1. Carol Mochan: To ask the Scottish Government whether it will provide an 
update on the reported decision to delay the progress of all new NHS capital 
projects for up to two years, including the Ayr National Treatment Centre. (S6T-
01801) 

 

I’d be grateful for an answer, widespread background info on this topic and any 
potential follow-up Qs you think may be asked. Grateful for sight ASAP please. 

 

Thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)] 

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Neil Gray 
MSP 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

CabSecforNRHSC@gov.scot  

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 



Official:Sensitive 

Attached 01 2023-24 - First Minister - Deep Dive - Health 
Capital Investment - February 2024 

Email 32 RE: Waiting Times / NTC proposals 

 

[Out of Scope] 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Wednesday, December 6, 2023 2:16 PM 
To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary 
for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Deputy 
Director Infrastructure and Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; 
Alan Morrison <Alan.Morrison@gov.scot>; David Hutchison <David.Hutchison@gov.scot> 
Subject: RE: Wai�ng Times / NTC proposals 

 

Hi all, 

 

Mr Matheson would like this note to be further updated following his discussion this 
afternoon with the DFM on path to balance. 

 

Alan – can you please link in with Richard to update the note to go to the FM on our 
NTC position/proposal? 

 

Thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)] 

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 



Official:Sensitive 

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

[Out of Scope] 

From: [Redacted s.38(1)(b)]  
Sent: Tuesday, December 5, 2023 6:33 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Jennie 
Gollan <Jennie.Gollan@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Director 
of Budget and Public Spending <Directoro�udgetandpublicspending@gov.scot>; Deputy Director 
Infrastructure and Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot> 
Subject: RE: Wai�ng Times / NTC proposals 

 

[Redacted s.38(1)(b)]   

Many thanks for the note.  

 

In terms of the proposed allocations the only further comments we would add are: 

 

• [Redacted s.30(b)(i)]. 
 

• [Out of Scope] 
 

• As noted in the draft NTC submission [Redacted s.30(b)(i)]  
 

Hope the above is of assistance and shall be happy to respond to any further queries 

 

Kind regards 

 

[Redacted s.38(1)(b)]   

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Tuesday, December 5, 2023 4:25 PM 



Official:Sensitive 

To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Deputy 
First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Deputy Director Infrastructure 
and Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot> 
Subject: RE: Wai�ng Times / NTC proposals 

 

Thanks [Redacted s.38(1)(b)]  , 

 

This is with the Cab Sec for consideration. I’d be grateful if you can confirm if 
anything has changed/needs updated following the allocations? 

 

Thanks, 

[Redacted s.38(1)(b)]   

 

 

[Redacted s.38(1)(b)] 

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Monday, December 4, 2023 4:21 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 



Official:Sensitive 

Cc: John Burns <John.Burns@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted 
s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Deputy 
First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Deputy Director Infrastructure 
and Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot> 
Subject: RE: Wai�ng Times / NTC proposals 

 

DFM / CS 

 

As per request below I have attached a draft note (which could form the basis of a 
submission to FM) which may be of assistance in setting out the limited range of 
trade-offs that we have available. The note combines discussions reflected in the 
overall Scottish Government capital programme review (Option one and Option two) 
and the actions agreed following the recent meeting we had in relation to the next 
stages of the programme (Option three).  

 

The option of undertaking the strategic review as proposed we still believe would 
provide the opportunity to consider the current programme in the context of 
operational requirements since 2015 and also the change in capital position. 

 

I have agreed with colleagues in central finance that we could develop a final joint 
submission on options following any further feedback from discussions. 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC SRO 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Thursday, November 30, 2023 12:33 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Deputy First Minister and Cabinet 
Secretary for Finance <DFMCSF@gov.scot> 
Subject: RE: Wai�ng Times / NTC proposals 



Official:Sensitive 

 

Thanks [Redacted s.38(1)(b)], 

 

Mr Matheson has considered, and also highlighted the request from FM on trade-offs 
which he wants to be taken forward to ensure that the FM is provided with the full 
range of options and the implications of each. 

 

I can confirm Cab Sec and the DFM wish a paper to be worked up covering the 
points in Jennie’s email for FM to consider. Grateful for sight of the note by COP 
Monday and PO will send. 

 

Thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)] 

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Monday, November 27, 2023 9:55 AM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot> 
Subject: RE: Wai�ng Times / NTC proposals 

 

Thanks Jennie 



Official:Sensitive 

 

And apologies for not adding you to cc list. 

 

[Redacted s.30(b)(i)]  

 

Hope this context is helpful. 

 

[Redacted s.38(1)(b)]   

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Friday, November 24, 2023 2:12 PM 
To: Jennie Gollan <Jennie.Gollan@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot> 
Subject: RE: Wai�ng Times / NTC proposals 

 

Jennie, 

 

Thanks for your feedback and apologies you were omited. Tracy is out of office for the rest 
of today but we can pick this up on Monday and respond.  

 

Thanks,  

 

[Redacted s.38(1)(b)], Team Leader – Planned Care Policy & Performance, Directorate for Chief 
Operating Officer, NHS Scotland | Scottish Government | 5 Atlantic Quay, 150 Broomielaw, Glasgow 
G2 8LU 

e: [Redacted s.38(1)(b)]@gov.scot | m: [Redacted s.38(1)(b)]  

 

 

 

From: Jennie Gollan <Jennie.Gollan@gov.scot>  
Sent: Friday, November 24, 2023 1:40 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; 



Official:Sensitive 

[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: RE: Wai�ng Times / NTC proposals 

 

Hi,  

 

Thank you for adding me and sharing the note, Louise.  

 

I have previously asked to be copied in to every sub on the NTC programme so I’m 
not sure why I’ve been omitted again.  

 

[Redacted s.30(b)(i)]If not, could officials please follow up with finance officials to get 
an idea of timescale.  

 

Once he has that paper I suggest the DFM/Cab Sec should ask for a meeting with 
the FM to discuss so that next steps can be decided. 

 

Jennie 

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
Sent: Friday, November 24, 2023 1:21 PM 
To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot> 
Subject: RE: Wai�ng Times / NTC proposals 

 

Thanks all, 

 

Adding Jennie to the chain. 

 



Official:Sensitive 

Thanks, 

[Redacted s.38(1)(b)]   

 

[Redacted s.38(1)(b)] 

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

[Redacted s.38(1)(b)] 

 

 
All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, November 21, 2023 6:03 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: Wai�ng Times / NTC proposals 

 

Ps/Cabinet Secretary 

 

CC: as above 

 

Please see submission requested following meeting with Cab Sec and DFM on 20 
November. If the Cab Sec is content we will send this on to DFM. 

 

Thank you 

 

[Redacted s.38(1)(b)]    

 



Official:Sensitive 

Email 33 Submission - National Treatment Centres 

 

From: [Redacted s.38(1)(b)]  
Sent: Wednesday, November 15, 2023 10:24 AM 
To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary 
for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: Permanent Secretary <PermanentSecretary@gov.scot>; DG Health & Social Care 
<DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Director of Budget and 
Public Spending <Directorofbudgetandpublicspending@gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; Nuala Gormley 
<Nuala.Gormley@gov.scot>; Jamie MacDougall <Jamie.MacDougall@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot> 
Subject: Submission - National Treatment Centres 

 

DFM / CS 

 

Please find attached a submission in relation to the National Treatment Centre 
programme in advance of the scheduled meeting tomorrow to discuss planned care. 
This submission replaces the earlier document that was circulated yesterday. 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC - SRO 

Attached 09 2023-24 - Submission - National Treatment 
Centre decision - FM - 30 November - Final 
 

Email 34 Submission - NTC programme - recommended next 
steps and trade offs 

 

 

From: [Redacted s.38(1)(b)]  
Sent: Wednesday, December 6, 2023 3:34 PM 



Official:Sensitive 

To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecNRHSC@gov.scot> 
Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Director of Budget and Public Spending 
<Directorofbudgetandpublicspending@gov.scot>; [Redacted s.38(1)(b)]<Redacted 
s.38(1)(b@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; Douglas McLaren 
<Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: Submission - NTC programme - recommended next steps and trade offs 

 

FM  

 

As requested I have attached a submission following recent discussions with DFM 
and CS that set out a range of options in relation to the NTC programme and linked 
to the £100m pa revenue investment proposed over the next 3 years. 

 

I hope that the attached addresses the feedback from earlier submissions and would 
happy to respond to any further comments or queries you may have. 

 

Kind regards 

 

[Redacted s.38(1)(b)] 

NTC SRO 

Attached 09 2023-24 - Submission to FM - National 
Treatment Centre decision - final - 6 December 

Email 35 Submission - Planned Care & NTCs 

 

 

From: Douglas McLaren <Douglas.McLaren@gov.scot>  
Sent: Friday, January 26, 2024 4:38 PM 
To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecNRHSC@gov.scot> 
Cc: David Hutchison <David.Hutchison@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 



Official:Sensitive 

[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; 
[Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted 
s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Alan Morrison <Alan.Morrison@gov.scot>; Strategic Briefing Unit for Health <SBUHealth@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)]  <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted 
s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Richard McCallum <Richard.McCallum@gov.scot>; Fiona Bennet <Fiona.Bennet@gov.scot> 
Subject: Submission - Planned Care & NTCs 

 

PS FM / DFM / Cab Sec, 

 

Please find atached a rou�ne submission on Planned Care Recovery (including NTCs) following the ministerial 
discussion on 18 Dec.  
 

Thanks,  

Dougie. 

 

Douglas McLaren | NHS Scotland Deputy Chief Operating Officer – Performance & Delivery | The 
Scottish Government | 2E St Andrew’s House, Regent Road, Edinburgh, EH1 3DG | 0785 496 7018 | 
douglas.mclaren@gov.scot 
 

PLEASE NOTE: I am sending this email at a time that suits my working arrangements, and am not seeking a 
response outwith your own normal working hours. 

 

Attached 03 SUBMISSION - FM DFM and Cab Sec - Planned 
Care 26.01.24 - FINAL 

 

Email 36 Waiting Times / NTC proposals 
 

 

 



Official:Sensitive 

From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  
Sent: Tuesday, November 21, 2023 6:03 PM 
To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
Cc: John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; 
Douglas McLaren <Douglas.McLaren@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> 
Subject: Wai�ng Times / NTC proposals 

Ps/Cabinet Secretary 

 

          CC: as above 

 

Please see submission requested following meeting with Cab Sec and DFM on 20 
November.  If the Cab Sec is content we will send this on to DFM. 

 

Thank you 

 

[Redacted s.38(1)(b)]   

Attached 12 DFM and Cab Sec submission - waiting times - 
NTC paper - Nov 2023 



 

Infrastructure Investment 
Plan 2021-22 to 2025-26 
 
Major capital projects progress 
update (December 2023) 



 

Major capital projects progress update   
   
[Out of Scope] 
 

Sector:  Health   
   
[Out of Scope] 
 
 
Project:  National Waiting Times Centre Board – Hospital Expansion 
Programme – Phase 2   
   
Business case approved stages:  Project is the second phase of the Golden Jubilee 
Foundation Hospital Expansion Programme (forms part of the National Treatment Centres  
Programme). The FBC for project outlined that the total cost will be £80.9 million and that it is 
estimated to be completed in December 2022 and operational on a phased basis up to end of 
March 2023 (Frameworks Scotland is procurement route for project).  
     
Progress at March 2023:  No change to cost since the last report (as reported in March 2022 
update, the total cost of the project is estimated at £82.5 million).  
  
The estimated completion date is now September 2023 with the operational date now 
December 2023. [Redacted s.33(1)(b)] 
 
Progress at December 2023:  No change to cost since the last report.  
 
The estimated operational date is now February 2024, which is later than previously reported. 
This is due to delays relating to the assurance of the technical commissioning of systems 
within the building.  
  
Contact for public enquiries:  email: [Redacted s.38(1)(b)]@gjnh.scot.nhs.uk  
 
[Out of Scope] 
 
 
Project:  NHS Forth Valley - National Treatment Centre   
   
Business case approved stages:  Project to increase Elective Care capacity is scheduled to 
be completed by end of 2022. The investment case was approved through the Scottish 
Government in 2019. Revenue costs around £9 million with capital costs around £10 million 
subject to final confirmation (forms part of the National Treatment Centres Programme).  
     
Progress at March 2023:  No change to cost since the last report (as reported in September 
2022 update, the capital costs were confirmed as £11.1 million).  
  

Commented [CA1]: Changed to 33(1)(b) as per 
Dougie's instructions 



 

The estimated project completion is now anticipated to be June 2023 with an operational date 
in August 2023. This is later than previously reported and is due to the quality assurance 
process and development of the detailed commissioning strategy. The revised dates by the 
principal contractor are subject to NHS Assure status. 
 
Progress at December 2023:  No change to cost since the last report.  
 
The estimated project completion is now anticipated to be in 2024 but there is no confirmed 
date as yet. [Redacted s.33(1)(b)] 
 
Contact for public enquiries:  email: [Redacted s.38(1)(b)]@nhs.scot  
 
 
[Out of Scope] 
 
 
Project:  NHS Grampian – National Treatment Centre   
   
Business case approved stages:  Development of elective care facilities in NHS Grampian 
including modern and fit for purpose outpatient and ambulatory care facilities, supporting a 
‘one-stop’ model of outpatient provision (forms part of the National Treatment Centres 
Programme). The OBC outlined that the total project cost is estimated at £52 million and that 
the project is planned to be operational in June 2024 (Frameworks Scotland is procurement 
route for project).  
    
Progress at March 2023:  No change to status of project since last report (as reported in 
September 2021 update, work on the FBC was paused pending the outcome of a clinically led 
review of the scope of the project).  
  
The clinically led review has been undertaken and cost and timings will be updated when work 
on FBC has concluded.  
 
Progress at December 2023:  In common with all health capital investment projects in 
development, this business case has been paused until the necessary capital funding to 
complete the project becomes available. The ongoing review of the infrastructure projects 
pipeline will determine whether this continues to be part of this reporting.  
 
Contact for public enquiries:  email: gram.nhsgrampianfeedback@nhs.scot  
   
   
Project:  NHS Lothian - National Treatment Centre   
   
Business case approved stages:  National Treatment Centre at St John’s Hospital in 
Livingston (forms part of the National Treatment Centres Programme). The OBC outlined that 
the total cost of the project will be £70.9 million and that it will be operational by spring 2023 
(Frameworks Scotland is procurement route for project).  
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Progress at March 2023:  The FBC is still under development and updated costs and delivery 
dates will be confirmed as the FBC is further developed. Revised project cost estimates will 
reflect current market conditions and revised requirements, which will drive a significant 
increase in forecast costs that will be confirmed through the business case process.  
 
Progress at December 2023:  In common with all health capital investment projects in 
development, this business case has been paused until the necessary capital funding to 
complete the project becomes available. The ongoing review of the infrastructure projects 
pipeline will determine whether this continues to be part of this reporting.  
   
Contact for public enquiries:  email: Lothian.Communications@nhslothian.scot.nhs.uk  
   
  
Project:  NHS Lothian - Reprovision of Eye Services   
   
Business case approved stages:  Project to re-provide eye services including those currently 
being delivered from the Princess Alexandra Eye Pavilion, Edinburgh (forms part of the 
National Treatment Centres Programme). The OBC outlined that the total project cost is £112.5 
million and that project is anticipated to be operational by December 2026 (Frameworks 
Scotland is procurement route for project).  
     
Progress at March 2023:  No change to cost since the last report (as reported in September 
2021 update, project is estimated to commence construction in June 2024).  
  
The FBC is still under development and project cost estimates will be revised to reflect the 
impact of inflation, net zero carbon targets, plot change and updated clinical brief to align with 
national treatment targets.  
 
Progress at December 2023:  In common with all health capital investment projects in 
development, this business case has been paused until the necessary capital funding to 
complete the project becomes available. The ongoing review of the infrastructure projects 
pipeline will determine whether this continues to be part of this reporting.  
  
Contact for public enquiries:  email: Lothian.Communications@nhslothian.scot.nhs.uk  
 
 
Project:  NHS Ayrshire & Arran - National Treatment Centre - Ayrshire & 
Arran   
   
Business case approved stages:  Project will provide additional capacity that will deal with 
Orthopaedic procedures and reduce backlog of treatments in the west of Scotland (forms part 
of the National Treatment Centres Programme). The project is designed to progress through 
an accelerated Scottish Capital Investment Manual process and, in lieu of an OBC, an 
economic appraisal has been submitted and approved. Projected costs and timings of project 
were provided in September 2022 update (see below). 



 

     
Progress at March 2023:  No change to cost or timing since last report (as reported in 
September 2022 update, the costs are £22 million and project is estimated to be operational in 
2025).  
  
The project is progressing to FBC which will be submitted to the Scottish Government Health 
Portfolio Capital Investment Group (CIG) towards the end of spring 2023. The costs and the 
programme delivery reflecting the greater scope and market rates which are subject to ongoing 
inflationary pressures, will be updated as part of the FBC process.  
 
Progress at December 2023:  In common with all health capital investment projects in 
development, this business case has been paused until the necessary capital funding to 
complete the project becomes available. The ongoing review of the infrastructure projects 
pipeline will determine whether this continues to be part of this reporting. 
  
Contact for public enquiries:  email: [Redacted s.38(1)(b)]@aapct.scot.nhs.uk  
 
[Out of Scope] 
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     From: [Redacted s.38(1)(b)]   
      Infrastructure & Investment Division 
      17 January 2024 
 
Deputy First Minister and Cabinet Secretary for Finance 
 
INFRASTRUCTURE INVESTMENT PLAN 2021-22 TO 2025-26 – SIX-MONTHLY MAJOR 
CAPITAL PROJECTS UPDATE 
 
[Out of Scope] 
 
 
 
 
 

 



2 
 

     ANNEX A 
 
IIP MAJOR CAPITAL PROJECTS PROGRESS UPDATE - DECEMBER 2023 - PROJECT 
VARIANCES 
 
 
Sector  Project IIP Major Capital Projects Progress Update 

(December 2023) 
  

[Out of 
Scope] 

[Out of Scope] 
 

[Out of Scope] 
 

Health NHS Forth Valley - 
National Treatment 
Centre   
 

In Construction 
 
Project completion is now anticipated to be 
in 2024 but there is no confirmed date as 
yet, which is later than the previously 
reported June 2023. This is due to assurances 
around a number of construction issues.   
 

[Out of 
Scope] 
 

[Out of Scope] 
 

[Out of Scope] 
 

 
[Out of Scope] 
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Annex B 
 
Proposed SCANCE item on Major Capital Projects Progress Update 
 
The Scottish Government will publish its next Major Capital Projects Progress Update 
report on [day], X January.  This will set out progress in the delivery of infrastructure 
projects with a value over £5 million, which have agreed outline business cases (OBCs) or 
equivalent. It will set out that a number of projects which were included in the 2021 
Infrastructure Investment Plan may be paused or cancelled in the ongoing review of the 
infrastructure pipeline. This specifically relates to five projects within the Health sector, four 
of which form part of the National Treatment Centres Programme. In addition to these five 
projects, [Out of Scope] will no longer be included within the report going forward due to 
funding not being available for its Health and Social Care element. 
 
This report would normally be published as a package with the Project Pipeline report (major 
projects without agreed OBCs) and the Programme Pipeline (all infrastructure programmes 
with a value over £20 million). These reports will not be published at this time as the content 
of them is dependent on agreement of multi-year capital allocations. This may lead to 
criticism from the Parliament and wider stakeholders including Audit Scotland. The full suite 
of reports is intended to be published in May / June 2024 – at the next scheduled update of 
the material.  
 
 
 



Official Sensitive 
First Minister 
Copy: Deputy First Minister of Scotland and Cabinet Secretary for Finance 
Cabinet Secretary for NHS Recovery, Health and Social Care 
 
Health Infrastructure/ Capital Investment – Deep Dive – Follow Up 

Priority and Purpose 
 
[Out of Scope] 

 
Background 

Following the publication of the Scottish Government’s Draft Budget 2024-25 and knowing the 
likely capital settlement in the following two years, it was necessary for the Scottish Government 
to instruct NHS Boards to pause development on all unfunded capital projects. This impacted 
developments at [Out of Scope], Eye Pavilion, [Out of Scope], the National Treatment Centres 
and others. 

 
[Out of Scope] 

 
 Option 5 – National Treatment Centres (NTC) Programme 

1. Separate briefing has been provided on the NTC programme, which has highlighted revenue 
and workforce challenges, but has been included here for completeness: 

 
 2024-25 2025-26 2026-27 2027-28 2028-29 2029-30 2030-31 

 £m £m £m £m £m £m £m 

National Treatment Centres 
[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

 
2. To date, we have incurred [Redacted s.30(b)(i)] in project and design and development fees to 

progress each of the remaining NTC projects (and the replacement Eye Pavilion). A further 
[Redacted s.30(b)(i)] would require to be incurred on project teams costs and design and 
development fees to progress these projects to full business case stage. 

 
[Out of Scope] 



Official Sensitive 
Annex A 
 
 2024-25 2025-26 2026-27 2027-28 2028-29 2029-30 2030-31 

[Out of Scope] £m £m £m £m £m £m £m 

[Out of Scope] 
[Out of 
Scope] 

[Out of 
Scope] 

[Out of 
Scope] 

[Out of 
Scope] 

[Out of 
Scope] 

[Out of 
Scope] 

[Out of 
Scope] 

National Treatment Centres        

NHS Ayrshire and Arran - NTC 
[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)]     

NHS Grampian - NTC 
[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)]    

NHS Grampian - NTC - Dr Grays  
[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)]     

NHS Lanarkshire - NTC 
[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)]    

NHS Lothian - NTC 
[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)]   

NHS Tayside - NTC 
[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)]   

 
[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

        

Total 
[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

[Redacted 
s.30(b)(i)] 

 



NOTE TO FIRST MINISTER AND DEPUTY FIRST MINISTER 
 
Update on Health and Social Care Path to Balance 2024-25 Budget 
 
[Out of Scope] 

 
1. Waiting times and productivity  

 
• Waiting Times resource funding for 24-25 totals c.£210 million including NTCs, 

[Out of Scope]. 
• [Redacted s.30(b)(i)] 
• Intense collaborative work with Boards continues to further optimise productivity 

and capacity across NOP and TTG, support clinicians to work flexibly and safely, 
and develop national plans for specialisms with longest waits, such as Ortho.   

• On NTCs, given work on the remaining five NTCs has paused due to the portfolio 
budget position, we propose a swift strategic review of future elective care capacity 
(including infrastructure and workforce) to conclude by end-June, whilst rapidly 
exploring a lower-cost alternative model for NTC Ayrshire & Arran. 

• Further detail is provided in the submission to FM, DFM and Mr Matheson, dated 
26-Jan. 



PRE-RELEASE STATISTICS: OFFICIAL SENSITIVE until 09:30 on 27 February 2024 

   
   From:  [Redacted s.38(1)(b)]  
  Health and Social Care Analysis  
  22 February 2024 
 
Cabinet Secretary for NHS Recovery, Health and Social Care 
Minister for Public Health and Women’s Health 
 
HEALTH AND SOCIAL CARE STATISTICS – RELEASED AT 09:30 ON 27 FEBRUARY 2024 
 
[Out of Scope] 
 
Annex 2: Acute Hospital Activity and NHS Beds Information, February 2024 Release 
 
Link to publication: Show all releases - Publications - Public Health Scotland 
 
[Out of Scope] 
 
Contacts Analyst: [Redacted s.38(1)(b)] ([Redacted s.38(1)(b)]@gov.scot), [Redacted s.38(1)(b)] ([Redacted 
s.38(1)(b)]@gov.scot) 
 
Policy: [Redacted s.38(1)(b)] ([Redacted s.38(1)(b)]), [Redacted s.38(1)(b)] ([Redacted s.38(1)(b)]), 
[Redacted s.38(1)(b)] ([Redacted s.38(1)(b)]) 
 
Communications: [Redacted s.38(1)(b)] ([Redacted s.38(1)(b)]@gov.scot) 
    
[Out of Scope] 
 
This release includes the NHS Fife and NHS Highland National Treatment Centre (NTC) (external website) 
locations. As not all NTCs have a unique location code, and may be an expansion of an existing location, it is 
not currently possible to accurately differentiate between NTC activity and additional activity carried out 
within an NHS Board. Therefore, NTC figures reported may not be reflective of all NTC activity. 
 
Next update: May 2024 
 
 
[Out of Scope] 
 

 
• We have increased capacity through the creation of a network of National Treatment Centres (NTCs) 

to provide capacity for more over 20,000 additional surgeries and procedures in 2024/25. 
 

• Two new National Treatment Centres opened in 2023 – NTC Fife in March and NTC Highland in April 
– with NTC Forth Valley and the second Phase of the NHS Golden Jubilee opening in 2024.  

 
[Out of Scope] 



First Minister / Cabinet 
Secretary Meeting 

5 March 2024 



What’s 
different…

• Through post covid recovery, NHS Scotland sites are beginning to improve the volume of 4 joint 
theatre lists, with the 2 NTCs (GJ and Highland) proving the impact of these high volume centres
where elective and unscheduled flows are separated

• [Out of Scope]



What next…
Key Actions

key focus on:
[Out of Scope]
• Maximise capacity through NTCs / NECU
[Out of Scope]



Planned Care 
Modelling

• [Out of Scope]

• [Redacted s.30(b)(i)] s.30(b)(i)
• [Out of Scope]



RESTRICTED 

1 

Ministerial Engagement Briefing: Cabinet Secretary for NHS Recovery, Health 
and Social Care 

VISIT TO EAST LOTHIAN COMMUNITY HOSPITAL 
11 DECEMBER 2023, 09:30 – 10:30 

 
[Out of Scope] 
 
 

ANNEX C 
Top Lines – Planned Care 

[Out of Scope] 
 
We’ve opened two National Treatment Centres this year in NHS Fife and NHS 
Highland, with two further centres opening in the coming months in NHS Forth 
Valley and the Golden Jubilee Hospital.  
 The four National Treatment Centres opening this financial year are planning 

to deliver over 20,000 additional procedures by 2024/25. 
  
[Out of Scope] 
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Deputy First Minister and Cabinet Secretary for Finance 
Cabinet Secretary for NHS Recovery, Health and Social Care 
  
2023-24 PATH TO BALANCE UPDATE 
  
[Out of Scope] 
  
     Capital 
 
[Out of Scope] 
  
1. The portfolio is currently managing a capital pressure of £100 million (up from £50 

million), due to unavoidable health and safety work (including £25 million on fire 
rectification at the Queen Elizabeth University Hospital), and the continued impact 
of inflationary pressures and post construction design changes on project costs 
(Baird and Anchor £20 million, Monklands £20 million). New commitments above 
those included in the capital spending review (£10 million, including the costs of 
two new National Treatment Centres) are also adding pressure to the capital 
position. 

  
 
[Out of Scope] 
 

• Delaying or fully stepping back from commitments on (two new) NTCs and or 
[Out of Scope] – delaying or entirely stepping back from both would generate 
in-year, as well as future years savings. Considered high risk, in particular in 
relation to Monklands with current facilities not considered fit for purpose. These 
projects are also high profile and therefore any delay or withdrawal would attract 
significant criticism. 

 
[Out of Scope] 
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[Out of scope] 

 

Annex A – RESPONSE TO THE COMMITTEE’S RECOMMENDATIONS  

[Out of Scope] 

Committee Recommendation 

45. The Committee would ask the Scottish Government to set out what specific actions it intends to take as part of the 2024-25 budget to 
address challenges around staff recruitment, training and retention in the health and social care sectors.  
Response to Committee’s Recommendation 

[Out of Scope] 
 
The Scottish Government will continue to implement the National Workforce Strategy for Health and Social Care, to achieve our vision of a sustainable, 
skilled workforce with attractive career choices where all are respected and valued for the work they do. We have supported targeted recruitment in 
support of our National Treatment Centre programme and have supported Boards with a significant level of international recruitment.  We are also 
working collaboratively with our Health Boards to identify specific recruitment challenges by specialism and geography and consider mitigations. A clear 
focus and purpose in that is to reduce reliance on off-framework agency staffing.  
 
[Out of Scope] 
 

 

[Out of Scope] 

  



 
 [Out of Scope] 

Q2. Is the budget able to support the <insert capital project>? [Out of Scope] National Treatment 
Centres (various), [Out of Scope] Eye Pavilion (Edinburgh) 

• Global challenges – Covid, Brexit, Ukraine and supply chain issues have created an unprecedented 

increase in costs of health capital projects. 

• The UK Government have not inflation-proofed their capital budget which is forecast to result in a 9.8% 

real terms cut in our capital funding over the medium term between 2023-24 and 2027-28. 

• That has inevitably led to some difficult decisions on what capital projects will be progressed. Given the 

challenging settlement we are managing, we will not be funding development costs for any new 

projects, as we do not anticipate starting construction of any new project over the next two years at 

least. 

• Capital budgets will be directed towards maintenance of the existing estate and essential equipment 

and digital replacement. 

 

[Out of Scope] 
 
  



 
Annex 14 

WAITING TIMES (SCHEDULED CARE / PLANNED CARE) 

BACKGROUND 

• The Waiting Times budget for 2023-24 supports the recurring baseline funding allocated to support 

NHS Boards with waiting times improvement, together with the funding of the four new NTC centres 

and the Regional Treatment Centre (Stracathro), cancer improvement and additional diagnostic 

capacity. This funding is effectively fully committed as core capacity.  

• [Out of Scope] 

• However, with no new further additional investment (e.g. the £100m pa proposed in Oct), demand 

will continue to exceed capacity for IP/DC and cancer. The combined capacity released through 

implementation of the productive opportunities and NTC capacity will not be enough to stop growth 

in the backlog for IP/DC and cancer meaning the commitment set out in the FM policy prospectus in 

April 2023 to reduce waiting times year on year will not be met. 
[Out of Scope] 

Q & A  
 
Q1. What has happened to the National Treatment Centre (NTC) programme? 

• As set out in the draft Scottish Government budget the capital funding position is extremely challenging 

due to UK government cuts and our emphasis for the immediate future will be on addressing backlog 

maintenance and essential equipment replacement. 

• We will bring forward a revised Infrastructure Investment Plan in the spring this will outline the SG 

position regarding the National Treatment Centres and Eye Pavilion replacement, alongside the 

medium term financial strategy, at which point we would hope that fiscal outlook will be clearer. 

• However, given the current uncertainty regarding availability of funding, regrettably we have instructed 

Health Boards to pause any further development work on the Eye Pavilion project and NTCs not yet in 

construction, until capital funding becomes more certain. 

• Despite these challenges we have made significant progress with the programme in the last year and 

.NTCs continue to be a key action, as outlined in the NHS Recovery Plan, to take waiting times within 

planned care.  

• NTC-Fife and NTC-Highland opened in Spring last year and will together deliver almost 2,000 

orthopaedic procedures this financial year for patients across Scotland. NTC-Highland will also host 

NHS Highland’s eye care service, and will increase capacity for ophthalmic procedures, including 

cataract surgery.  

• NTC-Forth Valley and the second phase expansion of the Golden Jubilee will open this year. The NTC 

programme in its entirety is expected to increase capacity and deliver over 20,000 additional 

procedures by 2024/205. 



 
[Out of Scope] 



 

Annex 20 

WORKFORCE REFORM:  REFORMING PUBLIC SERVICES & REDUCING THE HEALTH AND SOCIAL 
CARE WORKFORCE  
 

Top Lines 

[Out of Scope] 

• Whilst we have yet to publish a formal update to the strategy, we have made significant progress in 

a number of areas including significant expansion of undergraduate and postgraduate medical 

education,  the recruitment of over 1,000 international nurses, midwives and AHPs, made progress 

with our commitments to recruit 800 new GPs by 2027, and have successfully recruited staff across 

the spectrum of clinical professions to our national treatment centres.   

 

[Out of Scope] 

 

 



 Official:Sensitive  
 

1 
[Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] 
[Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)] 

 

DEBATE: ENDING NHS LONG WAITS 

Engagement title  Ending NHS Long Waits 

Engagement timing  17 January 2024 

Venue and full address  Scottish Parliament 

[Out of Scope]  [Out of Scope] 

Annexes  

 

 

 [Out of Scope] 
 
Annex 7 – National Treatment Centres 
 
[Out of Scope] 

 
[Out of Scope] 



   
 

2 
[Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted 
s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)] 

 

 

 

 

 

 

 



   
 

3 
[Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] 
[Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)] 

Annex 5 

Finance (resource and capital) 
[Out of Scope] 

Health spending  
 
[Out of Scope] 

Q Is the budget able to support the <insert capital project>? Possible projects include Monklands 
(Lanarkshire), National Treatment Centres (various), [Out of Scope], Eye Pavilion (Edinburgh) 

• Global challenges – Covid, Brexit, Ukraine and supply chain issues have created an unprecedented 

increase in costs of health capital projects. 

• The UK Government have not inflation-proofed their capital budget which is forecast to result in a 9.8% 

real terms cut in our capital funding over the medium term between 2023-24 and 2027-28. 

• That has inevitably led to some difficult decisions on what capital projects will be progressed. Given the 

challenging settlement we are managing, we will not be funding development costs for any new 

projects, as we do not anticipate starting construction of any new project over the next two years at 

least. 

• Capital budgets will be directed towards maintenance of the existing estate and essential equipment 

and digital replacement. 

 

[Out of Scope] 

 

 

 

 

 

  



   
 

4 
[Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] 
[Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)] 

Annex 6 

WORKFORCE & PAY  

[Out of Scope] 
NTC WORKFORCE  

There has been positive recruitment progress for NTC sites due to go-live this year.  

• NHS Forth Valley and Golden Jubilee Phase 2 are making good progress with recruitment to their NTCs and 
are utilising a range of strategies, including domestic and international recruitment campaigns, to ensure the 
sites have the necessary staff. 

• Official Statistics in Development, collated by NHS Education for Scotland (NES) show that at 30 September 
2023, close to 600 people were employed in an NTC. Consistent with other NHS Scotland sites, this includes 
a mix of both new and experienced NHS Scotland staff, which is reflective of our commitment to ensure 
clinical safety and operational efficiency, as well as our desire to retain existing NHS Scotland staff in roles 
which best suit their personal circumstances. 

• Recruitment progress has been shared with Audit Scotland who are content that we are on track for the sites 
due to go live in 2024. 

 
[Out of Scope] 

Annex 7 

NATIONAL TREATMENT CENTRES 

We’ve opened two National Treatment Centres this year in NHS Fife and NHS Highland, with two 
further centres opening in the coming months in NHS Forth Valley and the Golden Jubilee Hospital.  
 The four National Treatment Centres opening this financial year are planning to deliver over 20,000 

additional procedures by 2024/25. 
 In 2022/23 the National Eye Centre at Golden Jubilee, and is now treating over 12,000 patients and 

delivering over 8,700 cataract procedures per annum. 
 The new centres will provide eight orthopaedic theatres; an inpatient/day-case ward; three endoscopy 

rooms and two general theatres. 
 NTC-Fife plans include around 500 orthopaedic procedures this year, rising to more than 700 by 

2025/2026. 
 NTC-Highland has created new capacity for over 1,500 orthopaedic procedures this year for patients in 

Highland, Tayside and Grampian, including hip and knee replacements and additional future 
ophthalmology following recruitment of staff. 

 Whilst the new ward is being constructed at Forth Valley, the additional theatres already commissioned 
and opened are delivering a range of additional medical and surgical procedures to Boards across 
Scotland. 

 
NATIONAL TREATMENT CENTRE – PROGRAMME PAUSE 
The NHS Recovery Plan 2021-26 committed to the completion of the NTC programme and increased 
capacity for 40,000 additional procedures to be delivered. Five of the ten planned centres will be 
opened by the end of 2023/24 and will provide an additional 20,000 procedures per annum by 2025/26.  



   
 

5 
[Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] 
[Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)] 

 The NTC programme was established in 2015 to increase capacity for planned care given the long term 
forecasts for increased demand.  Since 2015, there have been a series of significant events which have 
impacted on planned care and the NTC programme, including BREXIT, COVID, the war in Ukraine and 
rising inflation, construction and energy costs.   

 As a result, the capital costs have increased significantly with the next phase of the programme now 
estimated to require in excess of £800 million capital funding and £114 million of revenue funding.  

 There is no capacity in the health budget for 2024/25 to progress any NTC not yet in construction either 
from a capital or revenue perspective and further workforce recruitment, design and development work 
has been paused until funding for the next phase is confirmed. 

 
As the next phase of new NTCs will not add significant additional capacity during this parliamentary 
term we are re-assessing our approach to planned care.  
 The Strategic review of future elective care capacity (including infrastructure and workforce) will consider 

how best to address short and medium term requirements.  
 The review will conclude in the summer of 2024.  

 
NATIONAL TREATMENT CENTRE DELAYS (PHASE 2 DELAYS) 
Golden Jubilee Phase 2: delayed due to abnormal water samples coming back with indications out with 

normal scope; action to address the source of the abnormal samples has been undertaken and further 
testing will progress later this month. This has had an impact on the commissioning programme for the 
hospital, with first patient treatment now expected in February / March 2024. Officials will update as soon 
as we have a fuller understanding of the impact which we hope to be in a position to do soon. 

Forth Valley: A Key Stage Assurance Review (KSAR) identified a number of issues that require 
rectification which the Forth Valley Project team have been working on resolving  over recent months. 

NTC FV (new ward), originally due to open in Sept 2023, was delayed due to incorrect installation of the 
‘wrapping’ of pipework, and. NHS Assure also highlighted potential risk in relation to fire compliance, 
primarily relating to smoke containment, which could impact patients in the event of evacuation.   

NHS Forth Valley committed to developing an action plan to address observations raised by NHS Assure, 
supported by the wider project team. The Board has provided assurance on a number of observations, 
however work continues to resolve those still outstanding.  

Final plans for the opening of the new ward will be confirmed following a risk assessment of options 
supported by guidance from technical advisors and NHS Assure. Officials will continue to engage with 
NHS FV weekly to monitor progress. 

 
Patient safety is always top priority and the reason for establishing NHS Scotland Assure was to 
improve how we manage risk in the healthcare built environment across Scotland.  
 In February 2023, we formally notified NHS Boards that they cannot open a new facility without NHS 

Scotland Assure support.  
 

Forth Valley has resolved many of the issues highlighted within their KSAR and we are working 
closely with the Board to open the new inpatient ward at the earliest opportunity.  
• Patients from other  Boards are being treated in the additional two recently commissioned operating 

theatres at Forth Valley Royal Hospital with the support of the additional staff recruited to the new NTC. 
This activity has provided access to priority patients on cancer waiting lists and long waiting elective care 
patients. 



   
 

6 
[Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] 
[Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)] 

• Included in the areas highlighted were concerns with pipework and fire compliance, the Board is 
committed to address identified issues.  

• The NHS Assure process has been established to ensure that new infrastructure meets the required 
standards and to support Boards hold contractors to account for delivering against the specific 
requirements set by the NHS. 

• NHS Forth Valley has established robust governance arrangements to oversee the project. 
• The Board and Scottish Government will continue to work closely with NHS Assure to ensure that 

outstanding issues are resolved as quickly as possible. 
 

We are working closely with the Golden Jubilee on the opening of Phase 2 of its National Treatment 
Centre.  

• As part of the recent commissioning process, water samples for the new build, were identified as out with 
normal scope and further disinfection for that building is needed to rectify the issue.  

• [Redacted s.30(b)(i)] 
• We have met with NHS Golden Jubilee and NHS Assure and will confirm the new opening date once 

the results of further water sampling are known. 
• The Board and Scottish Government will continue to work closely with NHS Assure to ensure that 

outstanding issues are resolved as quickly as possible. 
• NHS Golden Jubilee phase 1 continues to provide a national resource to accelerate treatment for a 

range of high volume elective specialities, including orthopaedics and ophthalmology. 
 
 
[Out of Scope] 



 

7 
[Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] 
[Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)] 
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[Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] 
[Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)] 

Annex 16 

WAITING TIMES (SCHEDULED CARE / PLANNED CARE) 

BACKGROUND 

• [Out of Scope] 

• The Waiting Times budget for 2023-24 supports the recurring baseline funding allocated to support 

NHS Boards with waiting times improvement (£103m), together with the funding of the five new NTC 

centres [Out of Scope].   

• [Out of Scope]   

• However, with no new further additional investment, demand will continue to exceed capacity for 

IP/DC and cancer. The combined capacity released through implementation of the productive 

opportunities and NTC capacity will not be enough to stop growth in the backlog for IP/DC and 

cancer meaning the commitment set out in the FM policy prospectus in April 2023 to reduce waiting 

times year on year will not be met. 

 

[Out of Scope] 

1 NHS WAITING TIMES 
[Out of Scope] 

 
INCREASING DAY SURGERY PROCEDURES – for specific specialities is already being progressed.  
• The four National Treatment Centres are planning to deliver over 20,000 additional procedures by 

2024/25. 
 
[Out of Scope] 

 
Q & A  
 
Q1. What has happened to the National Treatment Centre (NTC) programme? 
 
• NTCs continue to be a key action, as outlined in the NHS Recovery Plan, to take waiting times within 

planned care.  
• Activity in the NTCs will initially focus on supporting the treatment of the longest waiting patients in 

some of the most challenged specialities across Scotland. 
• NTC-Fife and NTC-Highland opened in March and April of 2023. 

• NTC-Fife will deliver almost 500 orthopaedic procedures this year, rising to more than 700 by 2025/26. 

• NTC-Highland will create new capacity for over 1,500 orthopaedic procedures this year for patients in 

Highland and Grampian, including hip and knee replacements. The centre will also host NHS 



 

9 
[Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)], [Redacted s.38(1)(b)] 
[Redacted s.38(1)(b)], [Redacted s.38(1)(b)] [Redacted s.38(1)(b)] 

Highland’s eye care service, and will increase capacity for ophthalmic procedures, including cataract 

surgery.  

• The NTC programme in its entirety is expected to increase capacity and deliver over 20,000 additional 

procedures by 2024/205. 

 

[Out of Scope]
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BRIEFING FOR DEPUTY FIRST MINISTER AND CABINET SECRETARY FOR 
FINANCE AND CABINET SECRETARY FOR HEALTH AND SOCIAL CARE 
 
SCOTTISH GOVERNMENT DEBATE: SCOTLAND’S PUBLIC SERVICE VALUES 
 
[Out of Scope] 
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2 
 

BRIEFING FOR DEPUTY FIRST MINISTER AND CABINET SECRETARY FOR 
FINANCE AND CABINET SECRETARY FOR HEALTH AND SOCIAL CARE  
  
SCOTTISH GOVERNMENT DEBATE: SCOTLAND’S PUBLIC SERVICE VALUES  
  
[Out of Scope]  
 
ANNEX D: NHS RECOVERY AND REFORM  
 
• [Out of Scope] 
 
 
PLANNED CARE 
NHS Scotland’s Centre for Sustainable Delivery is playing a central role in 
working with Health Boards to ensure that they are able to continually identify 
new ways to increase capacity, and to respond to demand through service 
innovation and redesign. 
• The National Treatment Centres (NTCs) Programme is the single biggest 

increase in planned care capacity ever created in NHS Scotland. In Spring last 
year, two new NTCs opened in Fife and Highland. NTC Forth Valley and the 
second phase expansion of NTC Golden Jubilee will open in early 2024.  

• These centres will provide additional and protected capacity and infrastructure for 
orthopaedic, ophthalmic and diagnostic procedures and help meet the needs of 
our aging population. 

 
[Out of Scope] 
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1 
 

SPEAKING NOTE FOR OPENING ‘SCOTLAND’S PUBLIC SERVICE VALUES’ 
DEBATE, THURSDAY 11 JANUARY 2024 
 
1,837 WORDS, 11.5 MINUTES (12 MINUTES ALLOCATED) 
 
[Out of Scope] 

 
• For example, we have invested £193 million in our National Treatment 

Centres programme. We opened two new centres in Fife and 

Highland in spring last year and two further centres will open or 

expand early this year. Together these centres are planning to deliver 

over 20,000 additional procedures by 2024/25 which will improve 

patient outcomes.  

 
[Out of Scope] 
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OPENING STATEMENT (5 pages) 
      
[Out of Scope] 

 
National Treatment Centres 
  
This is supported by the National Treatment Centre programme. 

We opened two National Treatment Centres last year in NHS 

Fife and NHS Highland, with two further centres opening in the 

coming months in NHS Forth Valley and the Golden Jubilee 

Hospital. These new centres will provide eight orthopaedic 

theatres; an inpatient/day-case ward; three endoscopy rooms 

and two general theatres. 

 

As the Scottish Government's ability to fund capital projects has 

been affected by a reduction in the amount of capital grant from 

the UK Government over the next two years we are now re-

assessing our approach to planned care.   

 

To determine how we do this we will establish the Strategic 

review of future elective care capacity (including infrastructure 

and workforce) and consider how best to address short and 

medium term requirements.  The review will conclude in the 

summer of 2024. 

 
[Out of Scope] 
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Interview Brief – Winter Pressures / NHS Reform 
 
[Out of Scope] 
 
NATIONAL TREATMENT CENTERS 
We’ve opened two National Treatment Centres this year in NHS Fife and NHS 
Highland, with two further centres opening in the coming months in NHS Forth 
Valley and the Golden Jubilee Hospital.  
 The four National Treatment Centres opening this financial year are planning to 

deliver over 20,000 additional procedures by 2024/25. 
 In 2022/23 the National Eye Centre at Golden Jubilee, and is now treating over 

12,000 patients and delivering over 8,700 cataract procedures per annum. 
 The new centres will provide eight orthopaedic theatres; an inpatient/day-case 

ward; three endoscopy rooms and two general theatres. 
 NTC-Fife plans include around 500 orthopaedic procedures this year, rising to more 

than 700 by 2025/2026. 
 NTC-Highland has created new capacity for over 1,500 orthopaedic procedures this 

year for patients in Highland, Tayside and Grampian, including hip and knee 
replacements and additional future ophthalmology following recruitment of staff. 

 Whilst the new ward is being constructed at Forth Valley, the additional theatres 
already commissioned and opened are delivering a range of additional medical and 
surgical procedures to Boards across Scotland. 

 
[Out of Scope] 
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Mandate Letter 
Commitment 

RAG rating Summary of key progress 
since MLs agreed 

Upcoming 
milestones (or work 
due to be completed 
by March 2026?)  

Risks to Delivery Actions being taken to mitigate risks 

Listed in order 
as per letter. 

Green: Successful 
delivery appears likely. 
Amber: Issues affecting 
the project exist, but 
these can be resolved. 
Red: Issues are not 
resolvable in time or with 
cost, delivery seems 
unlikely.  
Blue: Delivered 
 

     

Waiting Times   [Out of Scope]    
Continue our 
relentless focus 
on reducing 
waiting times 
and NHS 
backlogs. 

[Redacted s.30(b)(i)] [Out of Scope]  [Out of Scope]  [Out of Scope]  
 

• Productive Opportunities and National 
Treatment Centres (NTC) capacity 
combined would not be enough to stop 
growth in the backlog for inpatients / 
daycase / cancer and waiting lists will 
continue to grow 

 
[Out of Scope]  

[Out of Scope] 
 
 

Agree with each 
NHS Board 
2023-24 activity 
trajectories and 
supporting plans 
which will be 
used to monitor 
performance 
and from July 
2023 onwards 
monitor board 
performance 
weekly. 

[Redacted s.30(b)(i)] [Out of Scope]  [Out of Scope]  [Out of Scope]  
• Productive Opportunities and NTC 

capacity combined would not be 
enough to stop growth in the backlog 
for inpatients / daycase / cancer and 
waiting lists will continue to grow 

• [Out of Scope] 
 
 

[Out of Scope]  
 
NTC Funding letters have been sent to request activity to date 
and predicated activity to end March 2024 as well as financial 
costs incurred and anticipated.  

Provide ongoing 
targeted 
improvement 
support for NHS 
Boards who 
require it from 
the Centre for 
Sustainable 
Delivery, to 
ensure that 
productivity 
enhancements - 
such as 
maximising 
regional working 

Redacted s.30(b)(i)] 
 

 [Out of Scope]  
 

[Out of Scope]  [Out of Scope]  
• [Redacted s.30(b)(i)]  
• [Out of Scope] 
 
 

[Out of Scope]  
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Mandate Letter 
Commitment 

RAG rating Summary of key progress 
since MLs agreed 

Upcoming 
milestones (or work 
due to be completed 
by March 2026?)  

Risks to Delivery Actions being taken to mitigate risks 

and reducing 
variation - are 
being deployed 
efficiently and 
effectively. 
Work with 
Boards 
to protect 
planned care, to 
match demand 
with available 
capacity across 
Scotland, and 
ensure that 
National 
Treatment 
Centres (NTC) 
are fully 
operational. 
 

Redacted s.30(b)(i)] 
 

Redacted s.30(b)(i)] 
 
[Out of Scope] 

Demand and capacity 
for NTC’s is currently 
being agreed and will 
be finalised by end 
January 2023.  
Golden Jubilee Phase 
1 and phase 2 have 
already been 
allocated (December 
2023) 
 
[Out of Scope]  

[Out of Scope]  [Out of Scope] 

[Out of Scope]  [Out of Scope]  [Out of Scope]  [Out of Scope]  [Out of Scope]  [Out of Scope]  
National 
Treatment 
Centre in Forth 
Valley to open in 
September 
2023, and NTC 
Golden Jubilee 
Phase 2 in 
December of 
2023. Activity 
plans for 
additional 
procedures will 
be part year 
estimated at 
1,040 in 
2023/24, rising 
to over 4,000 in 
2024/25. 
 

[Redacted s.30(b)(i)] [Redacted s.33(1)(b)]  
 
However both have used 
the additional staffing now 
in place to deliver enhanced 
capacity – GJ are ahead of 
planned activity for current 
year and FV have offered 
extended support via the 
NECU facility throughout 
this year.  

Whilst the planned 
additional 1,040 
orthopaedic procedures will 
not be met, the total number 
of procedures across other 
specialties will exceed the 
target. We anticipate the 
number of orthopaedic 
procedures to be lower in 
23/24 but there is an 
Orthopaedic Procedures 
Plan which will be in place 
following the £300m over 3 
years announcement which 
will seek to address long 

[Redacted 
s.33(1)(b)]  
 
[Redacted s.30(b)(i)] 
 

[Redacted s.33(1)(b)] 
 
[Redacted s.30(b)(i)] 

NTC Programme Board are overseeing and providing support 
as required in conjunction with NHS Assure to resolve the 
technical issues. 
 
GJ have a workforce strategy to optimise recruitment and are 
supported by SG Workforce.  Detailed trackers and review in 
place to monitor progress and respond to risks. 
 
[Redacted s.30(b)(i)] 
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Mandate Letter 
Commitment 

RAG rating Summary of key progress 
since MLs agreed 

Upcoming 
milestones (or work 
due to be completed 
by March 2026?)  

Risks to Delivery Actions being taken to mitigate risks 

waits for orthopaedic 
treatment.  

The number of Orthopaedic 
procedures we can deliver 
is subject to revised 
programme plans once 
building issues are resolved 
– this will be updated once 
known.   

 
 

NTC Fife and 
NTC Highland 
to deliver 2,058 
additional 
procedures in 
2023/24. 
Golden Jubilee 
Phase I is 
planning to 
deliver 12,500 
procedures in 
2023/24 with 
additional 
ophthalmology 
activity due to 
commence in 
NTC Highland 
from autumn 
2023.  
 

[Redacted s.30(b)(i)] All three centres remain on 
target to deliver agreed 
activity for 2023/24. 
 
April to end November 
2023 
Ophthalmology activity – 
9,849 
Trauma and Orthopaedics – 
2,456 
 

Early discussion 
between NTCs and 
Boards about future 
years activity and 
allocations – to be 
agreed by planned 
care team.   
 
Upcoming 
milestones – 
discussion with 
Highland re 
Ophthalmology 
activity 
commencement. 

If there isn’t clear design of national 
pathways (low probability) then the flow of 
patients to these Centres may reduce 
resulting in full capacity not being 
achieved (high detrimental impact)   
 
 
 

[Redacted s.30(b)(i)] 

[Out of Scope] [Out of Scope] [Out of Scope] [Out of Scope] [Out of Scope] [Out of Scope] 
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1 
 

MINISTERIAL ENGAGEMENT BRIEFING: NEIL GRAY 
 
[Out of Scope] 

ANNEX A  
 

[Out of Scope] 
 

PLANNED CARE WAITING TIMES  
[Out of Scope] 
Key Achievements  

 [Out of Scope].   
 We have opened two National Treatment Centres (NTCs) this year in NHS Fife and NHS 

Highland, with NHS Forth Valley and the Golden Jubilee Hospital  Phase 2 opening in the 
near future; which will deliver 20,000 additional procedures in 2024/25. 

 [Out of Scope] 
 
NHS GG&C PLANNED CARE ACTIVITY  
 

• [Out of Scope] 
• NHS GG&C will benefit from the use of Forth Valley National Treatment Centre, where 

patients with long orthopaedic waits will be treated. The delay to the opening of Forth 
Valley National Treatment Centre has had an impact on NHS GG&C’s activity.  
 

[Out of Scope] 
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Cabinet Secretary for NHS Recovery, Health and Social Care 
 
 

1 
 

What Key information for incoming Cabinet Secretary on priorities 
across Health & Social Care 

[Out of Scope] [Out of Scope] 

[Out of Scope] [Out of Scope] 

[Out of Scope] [Out of Scope] 

 
 

Directorate for Health and Social Care Finance, Digital and Governance 
(Director: Richard McCallum)                                                                      Annex A                                                               

• [Out of Scope]. 
 
Capital and Infrastructure: 
• Based on current funding levels, the health capital budget settlement requires us 

to follow a do-minimum, maintenance only programme of investment, complete 
the projects in construction ([Out of Scope] and first four National Treatment 
Centres), [Out of Scope]. 

• [Out of Scope] 
 
 
Directorate of Chief Operating Officer, NHS Scotland (Chief Operating Officer: 
John Burns),  National Clinical Director (Jason Leitch)            Annex B                         
  
 
Performance & Delivery Division  
 
Key areas of Work 
 
Planned Care – Deliver year on year reductions in waiting lists  
 
Boards will submit their 2024/25 Planned Care Plans by 7 March identifying their  
activity by speciality for the year ahead. Recognising the requirement to reduce the  
scale of the deficit to bring the system closer towards financial balance, Boards plans 
will evidence how they will maximise all productive opportunities and efficiencies to 
create capacity, increase activity and implement minimum standards to support 
recovery. 
The Plan sets out high level priorities for planned care and cancer, these priorities are 
in line with 2023/24 and will support delivery of the key strategic aims: 

• [Out of Scope] 
• Deliver year on year reductions in waiting lists with new National Treatment 

Centres (NTCs) 
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Cabinet Secretary for NHS Recovery, Health and Social Care 
 
 

2 
 

• [Out of Scope] 
• [Out of Scope] 

 
There will be a key focus on demonstrating how Boards will Stop growth through 
implementation of key actions, productive opportunities and maximising capacity 
through NTCs that will bring additions and removals back into balance through 
accelerating transformation including a key focus on introducing alternative workforce 
models. 
We will work with CFSD to develop and deliver National Plans for [Out of Scope], 
National Treatment Centres, [Out of Scope] based on evidence, cost and impact.  
 

[Out of Scope] 

 

Key Achievements  
 
 [Out of Scope]   

 We have opened two National Treatment Centres (NTCs) this year in NHS Fife and 
NHS Highland, with NHS Forth Valley and the Golden Jubilee Hospital  Phase 2 
opening in the near future; which will deliver 20,000 additional procedures in 
2024/25. 

 [Out of Scope]  

 
[Out of Scope] 
 
Key Policy Commitments  
  

5. Additionally the following key workforce growth and planning 
commitments are set out in the workforce strategy and/or the NHS Recovery 
Plan): [Out of Scope] b) recruit 1500 staff to national treatment 
centres/planned care; [Out of Scope]  
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As part of the winter planning process, boards are expected to maintain planned care 
activity for both outpatients and inpatient/day-case procedures as much as possible. In 
2023 we opened National Treatment Centres (NTCs) in Fife and Highland, providing 
significant protected capacity for orthopaedic and ophthalmic activity. NTC Forth Valley 
and the second phase of NTC Golden Jubilee will open in 2024, providing additional 
ring-fenced beds for planned activity. 
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1 
 

 Building a New Scotland: Health and Social 
Care in an Independent Scotland
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2 
 

[Out of Scope]  
 

Chapter 3 – Maintaining Scotland’s Health and Social Care Services 
 
 [Out of Scope] 
 
a) General healthcare and services 

 
[Out of Scope] 
 
As set out in our NHS Recovery Plan, work is underway to improve services across 
the board and reduce the backlog of care. Our key commitments include: supporting 
NHS capacity to meet ongoing healthcare needs, including the opening of National 
Treatment Centres [Out of Scope].  
 
The Recovery Plan annual report shows that we are making progress with our 
commitments. We are on track to open four National Treatment Centres in the next 
year, [Out of Scope].  
 
[Out of Scope] 
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SUNDAY SHOW: IFS report on NHS  

Engagement title  Sunday Show  

Engagement timing  11 February 2024 

Venue and full address  Pre-record 

Background/Purpose  Publication of the IFS report on NHS and 
Conservatives paper on health  

Attendees  Cabinet Secretary for NHS Recovery, Health and Social 
Care 

Annexes  

 

 

 [Out of Scope]  
 
Annex 4 – National Treatment Centres 
Annex 5 – Finance (resource and capital) 
Annex 6 – Workforce & Pay 
 
[Out of Scope]  
 

 

[Out of Scope] 

 

Annex 2 

WAITING TIMES (SCHEDULED CARE / PLANNED CARE) 

BACKGROUND 

• [Out of Scope]  
• The Waiting Times budget for 2023-24 supports the recurring baseline funding allocated to 

support NHS Boards with waiting times improvement (£103m), together with the funding of the 
five new NTC centres and the Regional Treatment Centre (Stracathro), cancer improvement and 
additional diagnostic capacity. This funding is effectively fully committed as core capacity.   

• [Out of Scope]  
• However, with no new further additional investment, demand will continue to exceed capacity for 

IP/DC and cancer. [Redacted s.30(b)(i)].  
• [Out of Scope]   
 

Planned Care Plans – 2024/25 

[Out of Scope]  
• Deliver year on year reductions in waiting lists with new National Treatment Centres (NTCs) 
• [Out of Scope] 
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There will be a key focus on demonstrating how Boards will stop growth through implementation of 
key actions, productive opportunities and maximising capacity through NTCs that will bring additions 
and removals back into balance through accelerating transformation including a key focus on 
introducing alternative workforce models. 

We will work with the Centre for Sustainable Delivery to develop and deliver National Plans for [Out 
of Scope], National Treatment Centres [Out of Scope] based on evidence, cost and impact.  
 

 

 

[Out of Scope] 
 
Key Achievements  
 [Out of Scope]    
 We have opened two National Treatment Centres (NTCs) this year in NHS Fife and NHS 

Highland, with NHS Forth Valley and the Golden Jubilee Hospital  Phase 2 opening in the near 
future; which will deliver 20,000 additional procedures in 2024/25. 

 [Out of Scope]  
 

[Out of Scope] 

NHS WAITING TIMES 
 
[Out of Scope] 
 
INCREASING DAY SURGERY PROCEDURES – for specific specialities is already being 
progressed.  
• The four National Treatment Centres are planning to deliver over 20,000 additional procedures 

by 2024/25. 
 
[Out of Scope] 
 

Annex 4 

NATIONAL TREATMENT CENTRES 

We’ve opened two National Treatment Centres this year in NHS Fife and NHS Highland, with 
two further centres opening in the coming months in NHS Forth Valley and the Golden 
Jubilee Hospital.  
 The four National Treatment Centres opening this financial year are planning to deliver over 

20,000 additional procedures by 2024/25. 
 In 2022/23 the National Eye Centre at Golden Jubilee, and is now treating over 12,000 patients 

and delivering over 8,700 cataract procedures per annum. 
 The new centres will provide eight orthopaedic theatres; an inpatient/day-case ward; three 

endoscopy rooms and two general theatres. 
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 NTC-Fife plans include around 500 orthopaedic procedures this year, rising to more than 700 by 
2025/2026. 

 NTC-Highland has created new capacity for over 1,500 orthopaedic procedures this year for 
patients in Highland, Tayside and Grampian, including hip and knee replacements and additional 
future ophthalmology following recruitment of staff. 

 Whilst the new ward is being constructed at Forth Valley, the additional theatres already 
commissioned and opened are delivering a range of additional medical and surgical procedures 
to Boards across Scotland. 

 
NATIONAL TREATMENT CENTRE – FUTURE 
The NHS Recovery Plan 2021-26 committed to the completion of the NTC programme and 
increased capacity for 40,000 additional procedures to be delivered. Five of the ten planned 
centres will be opened by the end of 2023/24 and will provide an additional 20,000 procedures 
per annum by 2025/26.  
 The NTC programme was established in 2015 to increase capacity for planned care given the 

long term forecasts for increased demand.  Since 2015, there have been a series of significant 
events which have impacted on planned care and the NTC programme, including BREXIT, 
COVID, the war in Ukraine and rising inflation, construction and energy costs.   

 Whilst the NTC programme remains a strategic commitment, our immediate priority is in reducing 
the waiting list size and re-focus on developing national, regional and local action plans to improve 
access.  We will also undertake a review to look at and improve capacity across Scotland and 
ensure it meets future demands.   
 

NATIONAL TREATMENT CENTRE DELAYS (PHASE 2 DELAYS) 
Golden Jubilee Phase 2: [Redacted s.33(1)(b)]. This has had an impact on the commissioning 

programme for the hospital, with first patient treatment now expected in February / March 2024. 
Officials will update as soon as we have a fuller understanding of the impact which we hope to 
be in a position to do soon. 

Forth Valley: A Key Stage Assurance Review (KSAR) identified a number of issues that require 
rectification which the Forth Valley Project team have been working on resolving  over recent 
months. 

[Redacted s.33(1)(b)]  
[Redacted s.30(b)(i)]  
Final plans for the opening of the new ward will be confirmed following a risk assessment of options 

supported by guidance from technical advisors and NHS Assure. Officials will continue to engage 
with NHS FV weekly to monitor progress. 

 
Patient safety is always top priority and the reason for establishing NHS Scotland Assure 
was to improve how we manage risk in the healthcare built environment across Scotland.  
 In February 2023, we formally notified NHS Boards that they cannot open a new facility without 

NHS Scotland Assure support.  
 

Forth Valley has resolved many of the issues highlighted within their KSAR and we are 
working closely with the Board to open the new inpatient ward at the earliest opportunity.  
• Patients from other  Boards are being treated in the additional two recently commissioned 

operating theatres at Forth Valley Royal Hospital with the support of the additional staff recruited 
to the new NTC.  

• [Redacted s.30(b)(i)]  
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• The NHS Assure process has been established to ensure that new infrastructure meets the 
required standards and to support Boards hold contractors to account for delivering against the 
specific requirements set by the NHS. 

• NHS Forth Valley has established robust governance arrangements to oversee the project. 
• The Board and Scottish Government will continue to work closely with NHS Assure to ensure 

that outstanding issues are resolved as quickly as possible. 
 

We are working closely with the Golden Jubilee on the opening of Phase 2 of its National 
Treatment Centre.  

• As part of the recent commissioning process, water samples for the new build, were identified 
as out with normal scope and further disinfection for that building is needed to rectify the issue.  

• [Redacted s.30(b)(i)]. 
• We have met with NHS Golden Jubilee and NHS Assure and will confirm the new opening date 

once the results of further water sampling are known. 
• The Board and Scottish Government will continue to work closely with NHS Assure to ensure 

that outstanding issues are resolved as quickly as possible. 
• NHS Golden Jubilee phase 1 continues to provide a national resource for a range of high volume 

elective specialities, including orthopaedics and ophthalmology. 
Q. What has happened to the National Treatment Centre (NTC) programme? 
• NTCs continue to be a key action, as outlined in the NHS Recovery Plan, to take waiting times 

within planned care.  
• NTC-Fife and NTC-Highland opened in March and April of 2023. 
• NTC-Fife will deliver almost 500 orthopaedic procedures this year, rising to more than 700 by 

2025/26. 
• NTC-Highland will create new capacity for over 1,500 orthopaedic procedures this year for 

patients in Highland and Grampian, including hip and knee replacements. The centre will also 
host NHS Highland’s eye care service, and will increase capacity for ophthalmic procedures, 
including cataract surgery. The NTC programme in its entirety is expected to increase capacity 
and deliver over 20,000 additional procedures by 2024/205. 

Annex 5 

Finance (resource and capital) 

 

[Out of Scope] 
 

Q Is the budget able to support the <insert capital project>? Possible projects include[Out of 
Scope], National Treatment Centres (various), [Out of Scope], Eye Pavilion (Edinburgh) 

• Global challenges – Covid, Brexit, Ukraine and supply chain issues have created an 
unprecedented increase in costs of health capital projects. 

• As set out in our draft budget the capital funding position is extremely challenging, with a UK 
Government cut of some 10% in our capital budget over the next five years. That has inevitably 
led to some difficult decisions on what capital projects will be progressed. 

• Our focus for the immediate future will be on addressing backlog maintenance and essential 
equipment replacement. 

• Our Infrastructure Investment Plan (2021-22 to 2025-26) identified the priority health capital 
projects for funding within that period. As a result of the 10% cut in our capital budget, a 
revised Infrastructure Investment Plan will be published in Spring 2024 and all due 
consideration will be given to what projects can be included within that revised Plan.  
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Annex 6 

WORKFORCE & PAY 

WORKFORCE 

 
NTC WORKFORCE  

There has been positive recruitment progress for NTC sites due to go-live this year.  

• NHS Forth Valley and Golden Jubilee Phase 2 are making good progress with recruitment 
to their NTCs and are utilising a range of strategies, including domestic and international 
recruitment campaigns, to ensure the sites have the necessary staff. 

• Official Statistics in Development, collated by NHS Education for Scotland (NES) show that 
at 30 September 2023, close to 600 people were employed in an NTC. Consistent with 
other NHS Scotland sites, this includes a mix of both new and experienced NHS Scotland 
staff, which is reflective of our commitment to ensure clinical safety and operational 
efficiency, as well as our desire to retain existing NHS Scotland staff in roles which best suit 
their personal circumstances. 

• Recruitment progress has been shared with Audit Scotland who are content that we are on 
track for the sites due to go live in 2024. 

 

[Out of Scope] 
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NHS IN SCOTLAND 

 

SBIU     1 
 

[Out of Scope] 
 
CAPITAL FUNDING 
 
The UK Government has not inflation-proofed their Capital Budget which 
is forecast to result in a 10% real terms cut in our capital funding over 
the medium term between 2023-24 and 2027-28. 
 [Out of Scope] 
 We are investing £314 million in 2024/25 in health infrastructure allowing 

all major projects in construction to be completed – this includes [Out of 
Scope] and the Golden Jubilee Expansion Phase 2. 

 In 2023 we opened two National Treatment Centres in NHS Fife and 
NHS Highland, with two further centres opening in 2024 in NHS Forth 
Valley and the Golden Jubilee Hospital. 

 
 
[Out of Scope] 
 
NATIONAL HEALTH AND SOCIAL CARE WORKFORCE STRATEGY 
 
In March 2022 we published the National Workforce Strategy for Health 
and Social Care in Scotland. We have taken, and continue to take, 
several big steps to achieve our overall vision for “A sustainable, skilled 
workforce with attractive career choices and fair work where all are 
respected and valued for the work they do”. 
 Since the publication of the Strategy, we have accomplished a number 

of achievements: 
- [Out of Scope] 
- progress with recruitment to National Treatment Centres in 

addition to  NTC Fife opening on 20 March 2023 and NTC 
Highland on 17 April 2023. NTC Forth Valley and NTC Golden 
Jubilee are due to open in the coming months; 

- [Out of Scope]  
 

[Out of Scope] 
 
NHS PERFORMANCE & RECOVERY  
 
[Out of Scope] 
 
PROGRESS AGAINST NHS RECOVERY PLAN 
The latest Annual Update to the NHS Recovery Plan was published in 
Dec 2023 noting that many of our commitments in the Recovery Plan had 
been completed. 
Our £1bn NHS Recovery Plan has delivered a significant reduction in the 
number of two-year outpatient waits.  
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NHS IN SCOTLAND 

 

SBIU     2 
 

 [Out of Scope].  
 The new National Treatment Centre opened in Inverness (18 Apr 2023) - 

equipped with 24 beds, five operating theatres and 13 consulting rooms, the 
facility will help to transform the experience for patients undergoing a range 
of orthopaedic and ophthalmology procedures in the North of Scotland. 

 [Out of Scope]. 
 
NATIONAL TREATMENT CENTRES 
Report suggests: Following the 2024/25 budget, the Scottish Government 
indicated that NHS boards should pause the development of any projects 
not yet passed certain development milestones, including six NTCs. 
 The National Treatment Centres (NTCs) Programme is the single biggest 

increase in planned care capacity ever created in NHS Scotland. 
 We have made significant progress with NTC programme in the last year; 

opening NTCs in Fife and Highland in Spring 2023, with NHS Forth Valley 
and the Golden Jubilee Hospital Phase 2 opening in 2024.  

 Combined, these new centres will provide eight orthopaedic theatres; an 
inpatient/day-case ward; three endoscopy rooms and two general theatres 
and deliver annual activity of 20,000 procedures from 2024/25. 

 This protected planned care will deliver orthopaedic, ophthalmology, 
diagnostics and general surgery procedures.  

 As a result of the almost 10% cut in our capital budget from the UK 
Government, we are having to revise our pipeline of infrastructure investment 
and we do not expect National Treatment Centres in Ayrshire and Arran, 
Grampian, Lanarkshire, Lothian and Tayside to be progressed in the short to 
medium term. 

 
WAITING TIMES 
 
[Out of Scope] 
 
We have taken steps to address the backlog of planned care. 
 We have increased capacity through the creation of a network of National 

Treatment Centres, providing more than 20,000 additional surgeries and 
procedures each year. 

 
[Out of Scope] 
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SCOTTISH CONSERVATIVES NHS PLAN 

[Out of Scope] 

WAITING TIMES 

[Out of Scope] 
 
Our current focus remains on ensuring activity is maximised for this 
and the next financial year; we continue to work with Boards and the 
Centre for Sustainable Delivery (CfSD) to embed productive 
opportunities. 
 In 2024/25 we will develop and deliver National Plans for [Out of Scope] 

NTCs, [Out of Scope] based on evidence, cost and impact.  
 [Out of Scope].  
 

[Out of Scope] 
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BRIEFING FOR CABINET SECRETARY FOR HEALTH AND SOCIAL CARE AND 
MINISTER FOR SOCIAL CARE, MENTAL WELLBEING AND SPORT 
 
[Out of Scope] 
 
Annex J: Briefing – NHS Recovery and Reform 
 
[Out of Scope] 
 
Annex J 
 
Briefing – NHS RECOVERY PLAN 
 

[Out of Scope] 

 
NATIONAL TREATMENT CENTRE – FUTURE 
Three National Treatment Centres are already open with the second phase of 
the Golden Jubilee and NTC Forth Valley opening in 2024. These five NTCs will 
provide an additional 20,000 procedures per annum by 2025/26.  

• The NTC programme was established in 2015 to increase capacity for 
planned care given the long term forecasts for increased demand.  Since 
2015, there have been a series of significant events which have impacted on 
planned care and the NTC programme, including BREXIT, COVID, the war in 
Ukraine and rising inflation, construction and energy costs.   

• Whilst the NTC programme remains a strategic commitment, our immediate 
priority is in reducing the waiting list size and re-focus on developing national, 
regional and local action plans to improve access.    

 
Q. What has happened to the National Treatment Centre (NTC) programme- the 
NHS Recovery Plan committed to increased capacity of over 40,000 
procedures and 10 new NTCs? 

• NTCs continue to be a key action, as outlined in the NHS Recovery Plan, to 
tackle waiting times within planned care.  

• NTC-Fife and NTC-Highland opened in March and April of 2023.  
• By the end of March NTC Fife will have delivered almost 500 orthopaedic 

procedures and NTC Highland will have delivered over 1,500 orthopaedic 
procedures for patients in Highland and Grampian. 

• NTC Highland will also host NHS Highland’s eye care service, and will 
increase capacity for ophthalmic procedures, including cataract surgery.  

• The five NTCs are expected to increase capacity and deliver over 20,000 
additional procedures by 2024/205. 

• Four National Treatment Centres (NTCs) are opening in this phase, which will 
support delivery of year on year reductions in waiting lists by providing 
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significant new and protected capacity for orthopaedics, general surgery, 
ophthalmology and endoscopy. The National Eye Centre at NHS Golden 
Jubilee is on target to deliver more than 12,000 ophthalmology procedures in 
2023-24, with NTC Fife and NTC Highland together due to deliver more than 
1,800 orthopaedic procedures in this financial year 

[Out of Scope] 
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MEDIA BRIEFING FOR CABINET SECRETARY FOR NHS RECOVERY, HEALTH 
AND SOCIAL CARE 
 

Statement title  Cabinet Secretary for Health – Interview with ITV Border 
 

Debate timing 
 

 Date/time: Tuesday 20 February at 12.30 on camera ‘as live’ 

Background/Purpose 
 

 • Wide range briefing across HSC to prepare for media 
interview on health and social care. 
 

Annexes  
 
 

 Annex 1 – Record and Achievements 
Annex 2 – Hot Topics/Key Issues FMQ lines) 
Annex 3 - Reform 
 
Annex A – Finance 
[Out of Scope] 
Annex C – Planned Care/Operations 
[Out of Scope] 
 
Pack Compiled by SBIU 
 

Official Support 
 

 Comms Officer TBC 
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ANNEX 1 – RECORD AND ACHIEVEMENTS 
 
[Out of Scope] 
 
PROGRESS AGAINST NHS RECOVERY PLAN 
We have made significant progress with the National Treatment Centres 
programme in the last year. We opened NTCs Fife and Highland last Spring, and 
NTC Forth Valley and the second phase expansion of NTC Golden Jubilee 
Hospital will open this year.  
 These four National Treatment Centres are planning to deliver over 20,000 

additional procedures by 2024/25. 
 In 2022/23 the National Eye Centre at Golden Jubilee, treated over 12,000 patients 

and delivered over 8,700 cataract procedures. 
 To provide additional scanning capacity seven days a week, we have funded 7 MRI 

and 3 CT scanners which are on track to deliver an additional 60,000 procedures 
by the end of this financial year. 

 
ANNEX 2 – TOP LINES ON HOT TOPICS 
 
[Out of Scope] 
 
Despite these challenges, we have made significant progress with the National 
Treatment Centres programme in the last year.  
We opened NTCs Fife and Highland last Spring, and NTC Forth Valley and the 
second phase expansion of NTC Golden Jubilee Hospital will open this year.  
 
[Out of Scope] 

ANNEX C – PLANNED CARE/OPERATIONS 

 [Out of Scope] 
 The Waiting Times budget for 2023-24 supports the recurring baseline funding 

allocated to support NHS Boards with waiting times improvement (£103m), 
together with the funding of the five new NTC centres and the Regional 
Treatment Centre (Stracathro), cancer improvement and additional diagnostic 
capacity. This funding is effectively fully committed as core capacity.   

 [Out of Scope] 
 
[Out of Scope] 
 
We have taken steps to address the backlog of planned care. 
 We have increased capacity through the creation of a network of National 

Treatment Centres, providing more than 20,000 additional surgeries and 
procedures each year. 

 
[Out of Scope] 
 
NATIONAL TREATMENT CENTRES (NTC) WORKFORCE 
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The Scottish Government is continuing to provide a range of recruitment 
support, training and development activity to assist Health Boards in securing 
an appropriate mix of experienced and newly qualified staff for their National 
Treatment Centres (NTCs).  
 As at 30 September 2023, close to 600 people were employed in an NTC, of 

which around 32% were undertaking their first role in NHS Scotland.  
 We keep under active review the total number of staff that we will ultimately 

need to recruit to our National Treatment Centres and to support the overall 
ambition to increase planned care activity and reduce waiting times, as set out 
in the NHS Recovery Plan. 

 

[Out of Scope] 

PAUSING OF NTCS 

24 Jan: Various media outlets report NHS Grampian has announced that some of 
its health projects are being paused until it has certainty over funding. 
18 Jan: The Times (Scotland) reports significant NHS building projects are to be on 
hold for at least two years in Scotland. 
Nb. Due to the current uncertainty regarding availability of funding, we have 
instructed Health Boards to pause any further development work on NTC projects, 
until capital funding becomes more certain. 

As set out in the draft Scottish Government budget, the capital funding position 
is extremely challenging due to UK government cuts. 
 The UK Government did not inflation-proof its capital budget which has resulted in 

nearly a 10% real-terms cut in the Scottish Government’s capital funding between 
2023-24 and 2027-28. 

 Our emphasis for the immediate future will be on addressing backlog maintenance 
and essential equipment replacement. 

 As a result of the cut in our capital budget, a revised pipeline of infrastructure 
investment will be published in Spring 2024.  

 All due consideration will be given to what projects can be included within that 
revised Plan to ensure it is affordable and deliverable. 

Despite these challenges, we have made significant progress with the National 
Treatment Centres programme in the last year. We opened NTCs Fife and  
Highland last Spring, and NTC Forth Valley and the second phase expansion 
of NTC Golden Jubilee Hospital will open this year.  
 These National Treatment Centres are planning to deliver over 20,000 additional 

procedures by 2024/25. 
 In 2022/23 the National Eye Centre at Golden Jubilee, treated over 12,000 patients 

and delivered over 8,700 cataract procedures. 
 The new centres will provide eight orthopaedic theatres; an inpatient/day-case 

ward; three endoscopy rooms and two general theatres. 
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 NTC-Fife plans include around 500 orthopaedic procedures this financial year, 
rising to more than 700 by 2025/2026. 

 NTC-Highland will create new capacity for over 1,500 orthopaedic procedures this 
financial year for patients in Highland, Tayside and Grampian, including hip and 
knee replacements.  

 
The Scottish Government is continuing to provide a range of recruitment 
support, training and development activity to assist Health Boards in securing 
an appropriate mix of experienced and newly qualified staff for their National 
Treatment Centres (NTCs).  
 As at 30 September 2023, close to 600 people were employed in an NTC, of 

which around 32% were undertaking their first role in NHS Scotland.  
 We keep under active review the total number of staff that we will ultimately need 

to recruit to our National Treatment Centres and to support the overall ambition to 
increase planned care activity and reduce waiting times, as set out in the NHS 
Recovery Plan. 

 
[Out of Scope] 
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ADDITIONAL BRIEFING FOR CABINET SECRETARY FOR HEALTH AND 
SOCIAL CARE AND 

MINISTER FOR SOCIAL CARE, MENTAL WELLBEING AND SPORT 

General Practice Debate 

[Out of Scope] 
 
NATIONAL TREATMENT CENTRE DELAYS 
Our ability to fund capital projects has been affected by the twin 
challenge of a lower than expected amount of capital grant to be 
received from UK Government over the next two years and 
unprecedented levels of inflation.  
 To manage this a review of capital projects across Scotland is currently 

underway and once concluded will clarify the funding available for future 
health and social care infrastructure projects, including the remaining 
national treatment centres.  

 We’ve opened two National Treatment Centres this year in NHS Fife 
and NHS Highland, with two further centres opening in 2024 in NHS 
Forth Valley and the Golden Jubilee Hospital.  

 The five National Treatment Centres opening are planning to deliver 
over 20,000 additional procedures from 2024/25. 

 The new centres will provide eight orthopaedic theatres; an 
inpatient/day-case ward; three endoscopy rooms and two general 
theatres. 

 In 2022/23 the National Eye Centre at Golden Jubilee, treated over 
12,000 patients and delivered over 8,700 cataract procedures. 

 NTC-Fife plans include around 500 orthopaedic procedures in 
2023/2024, rising to more than 700 by 2025/2026. 

 NTC-Highland will deliver over 1,500 orthopaedic procedures by the 
end of March 2024 and in 2024/25 will treat patients from Highland, 
Tayside and Grampian. 

 
Previously we have used the following lines: 
 As a result of the almost 10% cut in our capital budget from the UK 

Government, we are having to revise our pipeline of infrastructure 
investment and we do not expect National Treatment Centres in 
Ayrshire and Arran, Grampian, Lanarkshire, Lothian and Tayside to be 
progressed in the short to medium term.  
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Defensive line on activity from the Recovery Plan 
 The figure of 40,000 additional activities from the 2021 recovery plan is 

dependent on all National Treatment Centres in development being 
operational, therefore we expect the additional annual activity from the 
programme to be 20,000 from 2024/25. 

 
 
NHS CAPITAL FUNDING 
 [Out of Scope] 
 That has inevitably led to some difficult decisions on what capital 

projects will be progressed. In common with all health capital 
investment projects in development, the National Treatment Centres 
have been paused until the necessary capital funding to complete the 
project becomes available.  

 [Out of Scope]  
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[Out of Scope] 
 
CAPITAL FUNDING 
 
[Out of Scope] 
 
The UK Government has not inflation-proofed their Capital Budget which 
is forecast to result in a 10% real terms cut in our capital funding over 
the medium term between 2023-24 and 2027-28. 
 [Out of Scope]. 
 We are investing £314 million in 2024/25 in health infrastructure allowing 

all major projects in construction to be completed – this includes the 
Baird and Anchor Hospitals in Aberdeen, Parkhead Health Centre and 
the Golden Jubilee Expansion Phase 2. 

 In 2023 we opened two National Treatment Centres in NHS Fife and 
NHS Highland, with two further centres opening in 2024 in NHS Forth 
Valley and the Golden Jubilee Hospital. 

 [Out of Scope].   
 
 
 
NHS PERFORMANCE & RECOVERY  
 
[Out of Scope] 
 
 
PROGRESS AGAINST NHS RECOVERY PLAN 
[Out of Scope] 
  [Out of Scope] 
 The new National Treatment Centre opened in Inverness (18 Apr 2023) - 

equipped with 24 beds, five operating theatres and 13 consulting rooms, the 
facility will help to transform the experience for patients undergoing a range 
of orthopaedic and ophthalmology procedures in the North of Scotland. 

 [Out of Scope] 
 
NATIONAL TREATMENT CENTRES 
Report suggests: Following the 2024/25 budget, the Scottish Government 
indicated that NHS boards should pause the development of any projects 
not yet passed certain development milestones, including six NTCs. 
 The National Treatment Centres (NTCs) Programme is the single biggest 

increase in planned care capacity ever created in NHS Scotland. 
 We have made significant progress with NTC programme in the last year; 

opening NTCs in Fife and Highland in Spring 2023, with NHS Forth Valley 
and the Golden Jubilee Hospital Phase 2 opening in 2024.  
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 Combined, these new centres will provide eight orthopaedic theatres; an 
inpatient/day-case ward; three endoscopy rooms and two general theatres 
and deliver annual activity of 20,000 procedures from 2024/25. 

 This protected planned care will deliver orthopaedic, ophthalmology, 
diagnostics and general surgery procedures.  

 As a result of the almost 10% cut in our capital budget from the UK 
Government, we are having to revise our pipeline of infrastructure investment 
and we do not expect National Treatment Centres in Ayrshire and Arran, 
Grampian, Lanarkshire, Lothian and Tayside to be progressed in the short to 
medium term. 

 
WAITING TIMES 
 
[Out of Scope] 

 
 
We have taken steps to address the backlog of planned care. 
 We have increased capacity through the creation of a network of National 

Treatment Centres, providing more than 20,000 additional surgeries and 
procedures each year. 

 [Out of Scope] 
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ANNEX A 
[Out of Scope] 
 
Times Health Commission Recommendations - Scottish Government Response  
 

Times Report Recommendation Scottish Government response 
 

1 [Out of Scope] [Out of Scope] 
2 Tackle waiting lists by 

introducing a national 
programme of weekend High-
Intensity Theatre (HIT) lists 
once a month in 50 hospitals to 
get through a week’s worth of 
planned operations in a day and 
create seven-day surgical hubs. 
 

We are working with Health Boards on detailed annual plans to demonstrate how waiting 
lists will be managed to see reductions, improved productivity and clear evidence on how 
this will help free additional capacity.  
 
The Centre for Sustainable Delivery (CfSD) is working with Boards to accelerate 
implementation of high impact changes, including Active Clinical Referral Treatment 
(ACRT) and Patient Initiated Review (PIR), freeing up additional capacity in the NHS 
system. In addition we have increased capacity through the creation of a network of 
National Treatment Centres, providing more than 20,000 additional surgeries and 
procedures each year. 
 
We are also developing ‘Once for Scotland’ pathways, harnessing all opportunities to 
deliver patient care in the right place and closer to home, this includes maximising day-case 
procedures to avoid any unnecessary stays in hospital.    
 
The Centre for Sustainable Delivery is contributing to the reduction of elective waiting lists 
by significantly improving the productivity with which high volume, low-complexity 
procedures are carried out. It is also looking at the Right Procedure, Right Place - Moving 
as many ‘local anaesthetic’ procedures out of main theatres to procedure room and 
outpatient setting to free up capacity for complex surgery.   This work will take in to 
account a number of factors given pressures across the system, particularly with staffing, 
ensuring that solutions achieve improved efficiency and are cost effective. 
 

3 [Out of Scope] [Out of Scope] 
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4 [Out of Scope] [Out of Scope] 
5 [Out of Scope] [Out of Scope] 
6 [Out of Scope] [Out of Scope] 
7 [Out of Scope] [Out of Scope] 
8 [Out of Scope] [Out of Scope] 
9 [Out of Scope] [Out of Scope] 
10 [Out of Scope] [Out of Scope] 
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MINISTERIAL ENGAGEMENT BRIEFING: Neil Gray MSP  
 
[Out of Scope] 

 
 
 
 
 
 
 
 
 
 
 
 

[Out of Scope] 
 

MONKLANDS UNIVERSITY HOSPITAL – CAPITAL BUILD  
Background: 
 
[Out of Scope]  
 
We do not anticipate starting construction of any new project over the next two years at least due 
to funding constraints. This impacts all projects and there are no exceptions, so Monklands, 
National Treatment Centres and the Eye Pavilion are both affected.  
 
 
[Out of Scope]  
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From: Scottish Government Health Finance – Infrastructure Leads  
 
Cabinet Secretary for NHS Recovery, Health and Social Care  
 
Health Projects in construction  
 
Priority and Purpose  
1. [Out of Scope]   
 

 
 
National Treatment Centres  
7. The NTC programme was established in 2015 to increase capacity for planned care 

given the long term forecasts for increased demand. Since 2015, there have been a 
series of significant events which have impacted on planned care and the NTC 
programme, including BREXIT, COVID, the war in Ukraine and rising inflation, 
construction and energy costs.  

 
8. As a result, the capital costs have increased significantly with the next phase of the 

programme [Redacted s.30(b)(i)]. This pause impacts on the NTCs planned for 
Lothian, Grampian, Tayside, Lanarkshire and Ayrshire & Arran as well as the 
replacement Eye Pavilion (Edinburgh) and new MRI facility (Dr Gray’s Hospital, 
Elgin).  

 
9. Three National Treatment Centres have however been opened (Golden Jubilee 

Phase 1 (Eye Centre), NTC Fife and NTC Highland), with Golden Jubilee Phase 2 
and NTC Forth Valley due to open in 2024 providing additional annual capacity of 
20,000 procedures.  

 
a. NTC Golden Jubilee Phase 2 

 
The extension to the existing Golden Jubilee hospital will add five new operating 
theatres (orthopaedics and general surgery), additional endoscopy and 
decontamination capacity and is largely complete.  
 
As part of the commissioning process[Redacted s.33(1)(b)].  
 
[Redacted s.33(1)(b)].  
 
b. NTC Forth Valley  
 
The NTC FV (new ward), originally due to open in September 2023[Redacted 
s.33(1)(b)].  
 
[Redacted s.33(1)(b)]. 
 
Whilst not formally opened as an NTC, the pathways to enable provision of mutual 
support to other Boards are well established within NHS FV and this has resulted in 
NHS FV undertaking a significant number of additional procedures for a range of 
patients since the start of this financial year. In this respect, the delivery of additional 
capacity is already being fulfilled at FV Royal Hospital, albeit the new ward once open 

[Out of Scope]  
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will further enhance the range of procedures that can be undertaken in the already 
commissioned theatres. 

 
[Out of Scope]  
 
Alan Morrison, Deputy Director of Health Infrastructure and Sustainability  
Alan Gray, NTC Programme SRO  
29 February 2024  
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Key actions of the plan include creating network of National Treatment Centres (NTCs) 
to provide additional and protected capacity for orthopaedic, ophthalmic and diagnostic 
procedures. We opened two new NTCs in Fife and Highland in Spring last year and 
NTC-Forth Valley and the second phase expansion of NTC-Golden Jubilee will open in 
2024. These Centres are planning to deliver over 20,000 additional procedures by 
2024/25, including hip and knee surgeries. 
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Our National Treatment Centres (NTCs) Programme is the single biggest increase in planned care 
capacity ever created in NHS Scotland. Two NTCs have already opened this year in NHS Fife and 
NHS Highland, and two more Centres will open in Forth Valley and the Golden Jubilee in the coming 
months. These Centres will deliver eight orthopaedic theatres; an inpatient/day-case ward; three 
endoscopy rooms and two general theatres. 
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BRIEFING FOR CABINET SECRETARY FOR NHS RECOVERY, HEALTH AND 
SOCIAL CARE 
 

[Out of Scope] 

 

ANNEX C – PLANNED CARE/OPERATIONS 

 [Out of Scope] The Waiting Times budget for 2023-24 supports the recurring 
baseline funding allocated to support NHS Boards with waiting times 
improvement (£103m), together with the funding of the five new NTC centres 
[Out of Scope]. This funding is effectively fully committed as core capacity.   

 [Out of Scope]. 
 
[Out of Scope] 
 
We have taken steps to address the backlog of planned care. 
 We have increased capacity through the creation of a network of National 

Treatment Centres, providing more than 20,000 additional surgeries and 
procedures each year. 

 
[Out of Scope] 
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BRIEFING FOR CABINET SECRETARY FOR NHS RECOVERY, HEALTH AND SOCIAL CARE  
Meeting with leadership team from NHS Lothian  
[Out of Scope] 
 
 
NHS Lothian: overview 
[Out of Scope] and St John’s Hospital in Livingston, which is the planned site for the Board’s National 
Treatment Centre (currently paused due to capital budget constraints, alongside other new infrastructure 
commitments inc. a new cancer centre and the Edinburgh Eye Pavilion replacement). 
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ANNEX B: FINANCE 
 
Key Points/Suggested Questions 
• [Out of Scope]  
• Capital infrastructure pause: recognise this impacts a range of local developments; notably the planned 

National Treatment Centre at St John’s Hospital in Livingston, replacements for the Edinburgh Eye 
Pavilion and the Royal Edinburgh Hospital (mental health), and a new cancer centre.  

 
[Out of Scope] 
 
NHS Lothian Briefing: Capital Infrastructure Investment  
In addition to constraints applied to revenue funding, the December letter also stated that capital funding 
beyond the formula allocation would not be available for a minimum of 2 years. A number of significant 
projects required to maintain and enhance capacity for NHS Lothian’s future ([Out of Scope],  PAEP, Lothian 
NTC, The Cancer Centre) will now be placed in abeyance with immediate effect. [Redacted s.30(b)(i)].  
 
[Out of Scope]  
 
• A National Treatment Centre at St John’s Hospital, Livingston, to meet the First Minister’s 2015 pledge to 
provide additional facilities to focus on scheduled diagnostics and treatment;  
• [Out of Scope]   
• And a replacement facility for the Princess Alexandra Eye Pavilion.  
 
[Out of Scope] 
Planned Care 
 
• [Out of Scope].   
• Use of National Treatment Centre capacity in Fife expected to have a positive impact on the number of 

patients waiting. 
• Board would like its National Treatment Centre at St John’s fast-tracked. 
 
[Out of Scope] 
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[Out of Scope]  
 

ANNEX A 
 
 

 A VISION FOR HEALTH AND SOCIAL CARE IN SCOTLAND  
& NHS ACUTE SERVICES REFORM 

 
KEY ADDITIONAL INFORMATION 
 
Factual Information and Analysis 
 
33. [Out of Scope] Scottish Labour will continue to criticise the running of the NHS, 
pointing to missed waiting time targets, the progress of National Treatment Centres 
and the National Care Service and will likely publish its own plans in the run up to the 
expected General Election in the autumn. 
 
[Out of Scope]  

 
 

ANNEX H 
SUMMARY OF REFORM ACTIVITY 

 
 
 
Prevention & early intervention 
 
[Out of Scope] 
 
Planned Care Reform 
18. National Treatment Centres (NTCs) Programme is the single biggest increase 
in planned care capacity ever created in NHS Scotland.  We have made significant 
progress with the NTC programme in the last year; opening NTCs in Fife and Highland 
in Spring 2023, with NHS Forth Valley and the Golden Jubilee Hospital Phase 2 
opening in 2024. Combined, these new centres will provide eight orthopaedic theatres; 
an inpatient/day-case ward; three endoscopy rooms and two general theatres and 
deliver annual activity of 20,000 procedures from 2024/25.  
 
19. We will continue to work closely with the Centre for Sustainable Delivery (CfSD) 
to implement all productivity opportunities that will tackle the backlog of new outpatient 
appointments. For inpatient/day case treatment, the 24/25 Planned Care Plans, due 
in March 2024, will identify annual national capacity including fallow capacity by Board. 
SG will work with Boards on a regional and national basis to fully utilise this capacity 
(staff, theatres, equipment) to reduce long waits. We will develop and implement 
evidence based national action plans for [Out of Scope], NTCs and [Out of Scope]  
during 24/25 to maximise capacity across Scotland and reduce waiting times.   
 

ANNEX I 
ENABLING CHANGE:  

Digital, Innovation and Workforce 
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26. The National Health and Social Care Workforce Strategy was launched on 11 
March 2022.  The strategy is underpinned by a long-term vision for a “sustainable, 
skilled workforce, with attractive career choices and fair work, where all are 
valued for the work that they do”.  The vision is supported by a 5-pillar 
methodological framework: plan, attract, train, employ, nurture; it is presupposed that 
sustained action is needed across each of the five pillars.  Further to the introduction 
of the strategy there has been progress with a number of the short-medium term 
actions within the strategy’s action plan, particularly in relation to expansion in medical 
training, delivering overall workforce growth (including recruitment to the 4 extant 
National Treatment Centres 
 
[Out of Scope] 
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Cabinet Secretary for NHS Recovery, Health and Social Care meeting with 
Gillian Mackay MSP, Scottish Green Party - 06 March 2023  

 
[Out of Scope] 
 
Planned Care Reform  
 
17. National Treatment Centres (NTCs) Programme is the single biggest increase in 

planned care capacity ever created in NHS Scotland.  We have made significant 
progress with the NTC programme in the last year; opening NTCs in Fife and 
Highland in Spring 2023, with NHS Forth Valley and the Golden Jubilee Hospital 
Phase 2 opening in 2024. 
 
[Out of Scope] 
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Emails from Cabinet Secretary 

 

Email 01 Submission - Planned Care & NTCs 01 Feb 24 12:17 

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of First Minister 
 Sent: Thursday, February 1, 2024 12:17 PM 
 To: Humza Yousaf <Humza.Yousaf@gov.scot> 
 Subject: FW: Submission - Planned Care & NTCs 

  

For consideration. 

  

This advice follows on from the NTCs discussion with DFM and Cab Sec before 
Christmas and covers handling for pausing the NTC programme. Worth noting a deep 
dive on health infrastructure and capital funding has now been set up for next week with 
DFM and the Cab Sec following your asks on Friday. Neither have commented on the 
below yet but this may be helpful to review in advance of that meeting.  

  

You are invited to: 

• [Redacted s.30(b)(i)] 
• [Redacted s.30(b)(i)] 
• [Redacted s.30(b)(i)]. 

  

[Redacted s.38(1)(b)]   

Deputy Private Secretary 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted s.38(1)(b)] 

  

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

  

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  



Official : Sensitive 

  

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the terms 
of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 

  

From: Douglas McLaren <Douglas.McLaren@gov.scot>  
Sent: Friday, January 26, 2024 4:38 PM 
 To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecNRHSC@gov.scot> 
 Cc: David Hutchison <David.Hutchison@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; John Burns 
<John.Burns@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <[Redacted 
s.38(1)(b)]@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; Strategic Briefing Unit for Health <SBUHealth@gov.scot>; Deputy 
Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot[Redacted s.38(1)(b)] <[Redacted 
s.38(1)(b)]@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Fiona Bennett <Fiona.Bennett@gov.scot> 
 Subject: Submission - Planned Care & NTCs 

  

PS FM / DFM / Cab Sec, 

  

Please find attached a routine submission on Planned Care Recovery (including NTCs) following the 
ministerial discussion on 18 Dec.  
  

Thanks,  

Dougie. 

  

Douglas McLaren | NHS Scotland Deputy Chief Operating Officer – Performance & Delivery | The 
Scottish Government | 2E St Andrew’s House, Regent Road, Edinburgh, EH1 3DG | 0785 496 7018 | 
douglas.mclaren@gov.scot 
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PLEASE NOTE: I am sending this email at a time that suits my working arrangements, and am not seeking a 
response outwith your own normal working hours. 

  

Attached 03 SUBMISSION - FM DFM and Cab Sec - Planned 
Care 26.01.24 – FINAL 

  

Email 02 AfC Review - Note to FM & DFM 

  

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Deputy First Minister and 
Cabinet Secretary for Finance 
 Sent: Monday, February 5, 2024 10:55 AM 
 To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; First 
Minister <FirstMinister@gov.scot> 
 Cc: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot> 
 Subject: RE: AfC Review - Note to FM & DFM 

  

[Redacted s.38(1)(b)], 

DFM has noted. 

Kind regards, 

[Redacted s.38(1)(b)]  

[Redacted s.38(1)(b)]   

Deputy Private Secretary to the Deputy First Minister and Cabinet Secretary for Finance – 
Shona Robison MSP 

The Scottish Government  

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG  

E: DFMCSF@gov.scot  

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister 
relating to a decision, request or comment made by a Minister, or a note of a Ministerial meeting, must be 
filed appropriately by the recipient. Private Offices do not keep official records of such e-mails or 
attachments.  

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 
Lobbying (Scotland) Act 2016. See www.lobbying.scot 
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From[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Cabinet Secretary for NHS 
Recovery, Health and Social Care 
 Sent: Wednesday, January 24, 2024 2:01 PM 
 To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot> 
 Subject: RE: AfC Review - Note to FM & DFM 

Thanks Jennifer, 

Please see attached response from Mr Matheson to FM. As requested, I’ve also 
attached the latest letter shared with Matt and Colin of 18 January. Meetings with both 
will take place this week. 

Thanks, 

[Redacted s.38(1)(b)]   

[Redacted s.38(1)(b)]   

Private Secretary to the Cabinet Secretary for NHS Recovery, Health and Social Care – Michael 
Matheson 

Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 
[Redacted s.38(1)(b)] <[Redacted s.38(1)(b)] 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of First Minister 
 Sent: Friday, January 19, 2024 3:13 PM 
 To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; First 
Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot> 
 Subject: RE: AfC Review - Note to FM & DFM 

This email is for the official record and confirms a Ministerial Decision. This 
email must be placed in the official record (eRDM) by your team in line with SG 
records management policy. 

Afternoon [Redacted s.38(1)(b)] , 

FM is content with the approach outlined by Mr Matheson. [Redacted s.30(b)(i)] 

[Out of Scope] 
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Grateful if a response to FMs queries above can be given.  

Many thanks, 

[Redacted s.38(1)(b)]    

[Redacted s.38(1)(b)]   

Deputy Private Secretary to the First Minister 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG  

M: [Redacted s.38(1)(b)] 

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a 
decision, request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the 
recipient. Private Offices do not keep official records of such e-mails or attachments.  

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the Lobbying (Scotland) Act 2016. 

See www.lobbying.scot 

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Cabinet Secretary for NHS 
Recovery, Health and Social Care 
 Sent: Thursday, January 18, 2024 2:13 PM 
 To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot> 
 Cc: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
 Subject: AfC Review - Note to FM & DFM 

FM/ DFM 

Please see note attached from Mr Matheson setting out the proposed approach to the 
AfC Review. 

[Out of Scope] 

Regards, 

[Redacted s.38(1)(b)]   

Deputy Private Secretary to Cabinet Secretary for NHS Recovery, Health and Social Care – 
Michael Matheson 

Scottish Government  

E: MinisterMWSC@gov.scot 

M: [Redacted s.38(1)(b)] 
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All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of 
a Minister relating to a decision, request or comment made by a Minister, or a note of a 
Ministerial meeting, must be filed appropriately by the recipient. Private Offices do not keep 
official records of such e-mails or attachments.  

  

Email 03 RE: Budget discussion: Health Infrastructure & NTC 

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Deputy First Minister and 
Cabinet Secretary for Finance 
 Sent: Thursday, February 22, 2024 3:37 PM 
 To: Alan Morrison <Alan.Morrison@gov.scot>; Deputy First Minister and Cabinet Secretary for 
Finance <DFMCSF@gov.scot>; First Minister <FirstMinister@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Caroline Lamb 
<Caroline.Lamb@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Heather 
Darling <Heather.Darling@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecforNRHSC@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
David Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Director 
of Budget and Public Spending <Directorofbudgetandpublicspending@gov.scot>; Chief Financial 
Officer <cfo@gov.scot>; Scottish Budget Mailbox <ScottishBudget@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

Hi Alan, 

  

Thanks for your quick response – adding Alison Cumming, CFO and the Budget 
Mailbox for their awareness. 

  

The Deputy First Minister would like to be clear that we cannot be in a position where 
Monklands is not provided funding, and would like re-visit this following the Spring 
Budget on the 6 March.  
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Many thanks, 

[Redacted s.38(1)(b)] 

  

[Redacted s.38(1)(b)] 

Deputy Private Secretary to the Deputy First Minister and Cabinet Secretary for Finance – 
Shona Robison MSP 

The Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

M: [Redacted s.38(1)(b)] | Email: DFMCSF@gov.scot 

  

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister 
relating to a decision, request or comment made by a Minister, or a note of a Ministerial meeting, must be 
filed appropriately by the recipient. Private Offices do not keep official records of such e-mails or 
attachments. 

  

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 
Lobbying (Scotland) Act 2016. See www.lobbying.scot 

  

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Thursday, February 22, 2024 11:32 AM 
 To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; First Minister 
<FirstMinister@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; Caroline Lamb <Caroline.Lamb@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; 
Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
David Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthandSocialCare@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

[Redacted s.38(1)(b)] 
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Note as requested.  

  

I have added the Cabinet Secretary for Health’s new mailbox to the copy list, [Out of Scope], I am 
assuming it is appropriate to keep him up to date on the position. 

  

Regards 

Alan 

  

Alan Morrison 
 Health Infrastructure and Sustainability 

Scottish Government Health and Social Care Directorates 
 0131 244 2363  

07981 282 004 

  

[Out of Scope] 

  

 

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Monday, February 19, 2024 6:21 PM 
 To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; First Minister 
<FirstMinister@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; Caroline Lamb <Caroline.Lamb@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; 
Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
David Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 
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[Redacted s.38(1)(b)] 

  

Latest lines now included. 

  

Regards 

  

Alan  

  

  

Alan Morrison 
 Health Infrastructure and Sustainability 

Scottish Government Health and Social Care Directorates 
 0131 244 2363  

07981 282 004 

  

 From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Deputy First Minister and 
Cabinet Secretary for Finance 
 Sent: Monday, February 19, 2024 6:17 PM 
 To: Alan Morrison <Alan.Morrison@gov.scot>; Deputy First Minister and Cabinet Secretary for 
Finance <DFMCSF@gov.scot>; First Minister <FirstMinister@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Caroline Lamb 
<Caroline.Lamb@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Heather 
Darling <Heather.Darling@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecforNRHSC@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
David Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthandSocialCare@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

Alan, 
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Can I check this FMQ has been updated with the most recent lines attached? 

  

Thanks, 

[Redacted s.38(1)(b)] 

  

[Redacted s.38(1)(b)] 

Deputy Private Secretary to the Deputy First Minister and Cabinet Secretary for Finance – 
Shona Robison MSP 

The Scottish Government  

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG  

M: [Redacted s.38(1)(b)] E: DFMCSF@gov.scot  

  

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister 
relating to a decision, request or comment made by a Minister, or a note of a Ministerial meeting, must be 
filed appropriately by the recipient. Private Offices do not keep official records of such e-mails or 
attachments.  

  

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 
Lobbying (Scotland) Act 2016. See www.lobbying.scot 

   

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Communications NHS 
Recovery, Health and Social Care 
 Sent: Monday, February 19, 2024 3:27 PM 
 To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS 
Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Caroline Lamb 
<Caroline.Lamb@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Heather 
Darling <Heather.Darling@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
David Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
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<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

Adding comms colleagues 

  

[Redacted s.38(1)(b)] 

Senior Media Manager 

Communications Health and Social Care 

Scottish Government 

M: [Redacted s.38(1)(b)] 

  

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Monday, February 19, 2024 3:05 PM 
 To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; First Minister 
<FirstMinister@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; Caroline Lamb <Caroline.Lamb@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; 
Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
David Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthandSocialCare@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

[Redacted s.38(1)(b)] 

  

Briefing as requested. 
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Regards 

  

Alan 

  

  

Alan Morrison 
 Health Infrastructure and Sustainability 

Scottish Government Health and Social Care Directorates 
 0131 244 2363  

07981 282 004 

 

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Monday, February 19, 2024 2:18 PM 
 To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; First Minister 
<FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecNRHSC@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; DG Health & 
Social Care <DGHSC@gov.scot>; Caroline Lamb <Caroline.Lamb@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Heather Darling <Heather.Darling@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
David Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

No problem [Redacted s.38(1)(b)], I will be sending it over shortly. 

  

alan 

  

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Deputy First Minister and 
Cabinet Secretary for Finance 
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 Sent: Monday, February 19, 2024 2:15 PM 
 To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS 
Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Caroline Lamb 
<Caroline.Lamb@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Heather 
Darling <Heather.Darling@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
David Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthandSocialCare@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

@Alan Morrison/Colleagues,  

  

Apologies, DFM has now asked if she could have the below by 17:00 today, prior to her 
Stage 2 Budget Finance and Public Administration session tomorrow morning. 

  

Grateful for conformation this has been picked up.  

  

Many thanks, 

[Redacted s.38(1)(b)] 

  

[Redacted s.38(1)(b)] Lumsden 

Deputy Private Secretary to the Deputy First Minister and Cabinet Secretary for Finance – 
Shona Robison MSP 

The Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

M: [Redacted s.38(1)(b)] | Email: DFMCSF@gov.scot 

  



Official : Sensitive 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister 
relating to a decision, request or comment made by a Minister, or a note of a Ministerial meeting, must be 
filed appropriately by the recipient. Private Offices do not keep official records of such e-mails or 
attachments. 

  

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 
Lobbying (Scotland) Act 2016. See www.lobbying.scot 

  

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Deputy First Minister and 
Cabinet Secretary for Finance 
 Sent: Monday, February 19, 2024 11:15 AM 
 To: Alan Morrison <Alan.Morrison@gov.scot>; First Minister <FirstMinister@gov.scot>; Cabinet 
Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Deputy First 
Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; Caroline Lamb 
<Caroline.Lamb@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Heather 
Darling <Heather.Darling@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
David Hutchison <David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; 
Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthandSocialCare@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

Morning all, 

  

Using this chain for ease.  

  

https://www.bbc.co.uk/news/uk-scotland-68227448 
  

DFM would like a note / additional lines on the above article published on BBC this 
morning.  

  

Grateful for conformation this has been picked up and for a response by COP 21 Feb.  
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Many thanks, 

[Redacted s.38(1)(b)] 

  

[Redacted s.38(1)(b)] Lumsden 

Deputy Private Secretary to the Deputy First Minister and Cabinet Secretary for Finance – 
Shona Robison MSP 

The Scottish Government 

St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

M: [Redacted s.38(1)(b)] | Email: DFMCSF@gov.scot 

  

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister 
relating to a decision, request or comment made by a Minister, or a note of a Ministerial meeting, must be 
filed appropriately by the recipient. Private Offices do not keep official records of such e-mails or 
attachments. 

  

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the 
Lobbying (Scotland) Act 2016. See www.lobbying.scot 

   

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Monday, February 5, 2024 1:21 PM 
 To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; DG Health & Social 
Care <DGHSC@gov.scot>; Caroline Lamb <Caroline.Lamb@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; Heather Darling <Heather.Darling@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; Luke Anderson <Luke.Anderson@gov.scot>; 
Jennie Gollan <Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; 
Callum McCaig <Callum.Mccaig@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

Attached is a short paper in advance of Wednesday’s meeting. 
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I will prepare a 5 or 6 slide presentation to help frame the discussion, but happy to decide on the day 
whether it is necessary or not. 

  

Regards 

  

Alan 

  

  

Alan Morrison 
 Health Infrastructure and Sustainability 

Scottish Government Health and Social Care Directorates 
 0131 244 2363  

07981 282 004 

  

  

  

-----Original Appointment----- 
 From: First Minister <FirstMinister@gov.scot>  
Sent: Monday, February 5, 2024 10:55 AM 
 To: First Minister; First Minister; Cabinet Secretary for NHS Recovery, Health and Social Care; Deputy 
First Minister and Cabinet Secretary for Finance; Alan Morrison; Richard McCallum; DG Health & Social 
Care; Caroline Lamb; Jack Causley; Heather Darling 
 Cc: Colin McAllister; Luke Anderson; Jennie Gollan; David Hutchison; Callum McCaig 
 Subject: Budget discussion: Health Infrastructure & NTC 
 When: 07 February 2024 16:20-17:05 (UTC+00:00) Dublin, Edinburgh, Lisbon, London. 
 Where: SAH 

  

Attached 02 Health Infrastructure FMQ - February 2024  
  

Email 04 RE: FM Commission - Advice on Health Capital and 
progressing projects 
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From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Wednesday, February 28, 2024 5:43 PM 
 To: First Minister <FirstMinister@gov.scot> 
 Cc: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary 
for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; Colin McAllister 
<Colin.McAllister@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; David Hutchison 
<David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; Deputy Director 
Infrastructure and Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul 
Mortimer <Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; Heather Darling <Heather.Darling@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Caroline Lamb <Caroline.Lamb@gov.scot>; Director of Budget and Public 
Spending <Directorofbudgetandpublicspending@gov.scot>; Chief Financial Officer 
<cfo@gov.scot>; Scottish Budget Mailbox <ScottishBudget@gov.scot>; Communications NHS 
Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot> 
 Subject: RE: FM Commission - Advice on Health Capital and progressing projects 

  

[Redacted s.38(1)(b)] 

  

Please find an attached paper which outlines what would be required to take forward a number health 
capital projects. It is not really possible to progress any capital project without additional funding as we 
do not anticipate having any flexibility next year, but we appreciate that funding is limited. If the FM 
would like to discuss further, then myself, Caroline and Richard would be best placed to advise from the 
health portfolio. I have added Alison Cumming, the CFO and the Scottish Budget Mailbox as I am sure 
Exchequer colleagues would also want to be part of any conversation. 

  

Regards 

Alan 

  

Alan Morrison 
 Health Infrastructure and Sustainability 



Official : Sensitive 

Scottish Government Health and Social Care Directorates 
 0131 244 2363  

07981 282 004 

  

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of First Minister 
 Sent: Thursday, February 22, 2024 3:37 PM 
 To: Alan Morrison <Alan.Morrison@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot> 
 Cc: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecforNRHSC@gov.scot>; Colin McAllister <Colin.McAllister@gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthandSocialCare@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; DG 
Health & Social Care <DGHSC@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Heather Darling <Heather.Darling@gov.scot> 
 Subject: FM Commission - Advice on Health Capital and progressing projects 

  

Alan, 

  

As discussed following budget discussions between the First Minister and Deputy First 
Minister, the First Minister has asked that a note be prepared on Health capital and 
options which would ensure that projects could get under way despite the reduction in 
capital allocation. I’d be grateful if further advice could be prepared and sent to the FM, 
DFM and the Cab Sec please? 

  

Many thanks, 

[Redacted s.38(1)(b)] 

  

[Redacted s.38(1)(b)] 

Deputy Private Secretary 
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Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted s.38(1)(b)] 

  

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

  

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

  

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the terms 
of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 

  

Attached 19 2023-24 - First Minister - Deep Dive - Health 
Capital Options - February 2024 

  

 

  

Email 05 RE: Major infrastructure projects – report 

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>  
Sent: Wednesday, January 24, 2024 12:42 PM 
 To: First Minister <FirstMinister@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot> 
 Cc: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Daniel Hinze 
<Daniel.Hinze@gov.scot>; Katherine White <Katherine.White@gov.scot> 
 Subject: RE: Major infrastructure projects - report 

  

Hi [Redacted s.38(1)(b)] 

  

Please find attached the submission that we put to DFM and a copy of the full major 
capital projects report. 
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Regards 

[Redacted s.38(1)(b)] 

  

[Redacted s.38(1)(b)]| Infrastructure and Investment Division | The Scottish Government 

3-C (South) Victoria Quay Edinburgh EH6 6QQ | Tel: 0131 2441563 | Mob: [Redacted s.38(1)(b)] 

[Redacted s.38(1)(b)]@gov.scot 

  

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of First Minister 
 Sent: Wednesday, January 24, 2024 12:31 PM 
 To: Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot> 
 Cc: First Minister <FirstMinister@gov.scot> 
 Subject: Major infrastructure projects - report 

  

Hi [Redacted s.38(1)(b)],  

  

As per my teams message earlier today, FM would like sight of report on major 
infrastructure projects as soon as possible – I’d be grateful if you could share a copy 
with us.  

  

Many thanks, 

[Redacted s.38(1)(b)] 

  

[Redacted s.38(1)(b)]  

Deputy Private Secretary/Diary Manager to the First Minister 

Office of the First Minister 

5th Floor | St Andrew’s House | Regent Road | Edinburgh | EH1 3DG 

Email: FirstMinister@gov.scot 
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All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a 
decision, request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the 
recipient. Private Offices do not keep official records of such e-mails or attachments.  

  

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the Lobbying (Scotland) Act 2016. 

See www.lobbying.scot 

  

Attached 2023 - 17 November Update - IIP Major Capital 
Projects Progress Update - December 2023 (FINAL) - to APS & 
18 2023 - November Update - IIP Major Capital Projects 
reporting six-monthly update (December 2023) - Note to DFM 
(DRAFT) 

  

Email 06 RE: Submission - Planned Care & NTCs Duplicate 

[Out of Scope]   

Attached 03 SUBMISSION - FM DFM and Cab Sec - Planned 
Care 26.01.24 - FINAL 

  

Email 07 RE: Submission - Planned Care & NTCs 

  

  

From: Douglas McLaren <Douglas.McLaren@gov.scot>  
Sent: Friday, January 26, 2024 4:38 PM 
 To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecNRHSC@gov.scot> 
 Cc: David Hutchison <David.Hutchison@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b) 
@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b) 
@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)] <Redacted 
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s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b) @gov.scot>; Alan Morrison 
<Alan.Morrison@gov.scot>; Strategic Briefing Unit for Health <SBUHealth@gov.scot>; Deputy 
Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Richard 
McCallum <Richard.McCallum@gov.scot>; Fiona Bennett <Fiona.Bennett@gov.scot> 
 Subject: Submission - Planned Care & NTCs 

  

PS FM / DFM / Cab Sec, 

  

Please find attached a routine submission on Planned Care Recovery (including NTCs) following the 
ministerial discussion on 18 Dec.  
  

Thanks,  

Dougie. 

  

Douglas McLaren | NHS Scotland Deputy Chief Operating Officer – Performance & Delivery | The 
Scottish Government | 2E St Andrew’s House, Regent Road, Edinburgh, EH1 3DG | 0785 496 7018 | 
douglas.mclaren@gov.scot 

  

PLEASE NOTE: I am sending this email at a time that suits my working arrangements, and am not seeking a 
response outwith your own normal working hours. 

  

Attached 03 SUBMISSION - FM DFM and Cab Sec - Planned 
Care 26.01.24 - FINAL 

 

Email 08 RE: URGENT - Visit before travelling Cabinet - 11 
December 

[Out of Scope] 
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Attached 23 Cab Sec - Visit to East Lothian Community 
Hospital ELCH - 11 Dec 2023  

 

Email 09 RE: DFM Note to the Cabinet Secretary for NHS 
Recovery, Health & Social Care - 2023/24 Path to Balance 
[Out of Scope] 

Attached 24 Health Portfolio - Ministerial briefing - 2023- 24 
Path to Balance 

 

Email 10 Re: Scottish Labour Party Debate: Health 170124 

[Out of Scope] 

 

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Minister for Parliamentary 
Business 
 Sent: Monday, January 15, 2024 5:24 PM 
 To: Minister for Parliamentary Business <MinisterforPB@gov.scot>; Cabinet Secretary for NHS 
Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; Minister for Social Care, Mental 
Wellbeing & Sport <MinisterSCMWS@gov.scot>; Minister for Public Health & Women's Health 
<MinisterPHWH@gov.scot> 
 Cc: Jennie Gollan <Jennie.Gollan@gov.scot>; Gavin Corbett <Gavin.Corbett@gov.scot>; Colin 
McAllister <Colin.McAllister@gov.scot>; Spads Admin <Spads_Admin@gov.scot> 
 Subject: RE: Scottish Labour Party Debate: Health 170124 

Hi all, 

Please find below a copy of the motion for the debate on Wednesday 17 January. 

*S6M-11874 Jackie Baillie: Ending NHS Long Waits—That the Parliament is alarmed 
that almost one in six people in Scotland are languishing on NHS waiting lists for tests 
or treatment; notes that the Scottish Government has failed to meet its own target, set 
out in July 2022 by the current First Minister, to eliminate the longest waits in planned 
care, with a staggering 80,000 people currently waiting over a year to be seen; 
recognises that the Scottish National Party administration’s flagship network of National 
Treatment Centres has been beset by delays; is concerned that the NHS is facing a 
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workforce crisis, with 6,800 NHS vacancies that are unfilled, while agency costs have 
rocketed in recent years, and calls on the Scottish Ministers to set out a clear plan and 
timetable for when all long waits for planned care will be eradicated, and provide an 
update on the timescales and final costs for all the promised National Treatment 
Centres. 

Following the meeting this evening, please:  

• confirm who will open and close the debate immediately.  
• circulate a full draft amendment – agreed with the Scottish Green Party – to 

respective Ministers and Special Advisers and the Minister for Parliamentary 
Business no later than 9am on Tuesday. I appreciate this deadline is normally so 
the draft amendment can be discussed at Cabinet, noting that Cabinet took 
place today, however I’d still be grateful for sight of the draft amendment by this 
time, please. 

• submit a final, cleared amendment – agreed with the Scottish Green Party – to 
the Minister for Parliamentary Business no later than 3pm on Tuesday to be 
lodged with parliament.  

Thanks, 

[Redacted s.38(1)(b)] 

[Redacted s.38(1)(b)] 

Private Secretary to the Minister for Parliamentary Business – George Adam MSP 

T: [Redacted s.38(1)(b)]| M: [Redacted s.38(1)(b)] | E: MinisterforPB@gov.scot 

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating 
to a decision, request or comment made by a Minister, or a note of a Ministerial meeting, must be filed 
appropriately by the recipient. Private Offices do not keep official records of such e-mails or attachments.  

Scottish Ministers, Special advisers and the Permanent Secretary are covered by the terms of the Lobbying 
(Scotland) Act 2016. See www.lobbying.scot 

[Out of Scope] 

 

Email 11 FW: Submission - Planned Care & NTCs 

  

 From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Cabinet Secretary for 
NHS Recovery, Health and Social Care 
 Sent: Tuesday, February 13, 2024 11:32 AM 
 To: Neil Gray <Neil.Gray@gov.scot> 
 Subject: FW: Submission - Planned Care & NTCs 
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Cab sec – for awareness on planned care as per discussion. 

  

Thanks, 

[Redacted s.38(1)(b)] 

  

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of First Minister 
 Sent: Monday, February 5, 2024 11:32 AM 
 To: Douglas McLaren <Douglas.McLaren@gov.scot>; First Minister <FirstMinister@gov.scot>; 
Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary for 
NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; David Hutchison 
<David.Hutchison@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; DG 
Health & Social Care <DGHSC@gov.scot>; John Burns <John.Burns@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Strategic 
Briefing Unit for Health <SBUHealth@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; Fiona Bennett 
<Fiona.Bennett@gov.scot> 
 Subject: RE: Submission - Planned Care & NTCs 

  

This email is for the official record and confirms a Ministerial Decision. This 
email must be placed in the official record (eRDM) by your team in line with SG 
records management policy. 

Dougie, 

  

The First Minister will discuss this with the DFM and Cab Sec during their Health 
Infrastructure meeting this week, [Redacted s.30(b)(i)]. 
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He added that there is a discussion to be had about how we present any pause in NTCs 
which he will also raise during the meeting. 

  

Many thanks, 

[Redacted s.38(1)(b)] 

  

[Redacted s.38(1)(b)] 

Deputy Private Secretary 

Office of the First Minister 

5th Floor | St Andrews House | Regent Road | Edinburgh | EH1 3DG | [Redacted s.38(1)(b)] 

  

The First Minister’s box closes at 2pm, Monday to Friday. Further details, including preferences, can be found here. 

  

All e-mails and attachments sent by a Ministerial Private Office to any other official on behalf of a Minister relating to a decision, 
request or comment made by a Minister, or a note of a Ministerial meeting, must be filed appropriately by the recipient. Private 
Offices do not keep official records of such e-mails or attachments.  

  

Please note Scottish Ministers, Special advisers and the Permanent Secretary to the Scottish Government are covered by the terms 
of the Lobbying (Scotland) Act 2016. See www.lobbying.scot for information. 

  

From: Douglas McLaren <Douglas.McLaren@gov.scot>  
Sent: Friday, January 26, 2024 4:38 PM 
 To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
<DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecNRHSC@gov.scot> 
 Cc: David Hutchison <David.Hutchison@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; John Burns 
<John.Burns@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Alan Morrison 
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<Alan.Morrison@gov.scot>; Strategic Briefing Unit for Health <SBUHealth@gov.scot>; Deputy 
Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; Fiona Bennett 
<Fiona.Bennett@gov.scot> 
 Subject: Submission - Planned Care & NTCs 

  

PS FM / DFM / Cab Sec, 

  

Please find attached a routine submission on Planned Care Recovery (including NTCs) following the 
ministerial discussion on 18 Dec.  
  

Thanks,  

Dougie. 

  

Douglas McLaren | NHS Scotland Deputy Chief Operating Officer – Performance & Delivery | The 
Scottish Government | 2E St Andrew’s House, Regent Road, Edinburgh, EH1 3DG | 0785 496 7018 | 
douglas.mclaren@gov.scot 

  

PLEASE NOTE: I am sending this email at a time that suits my working arrangements, and am not seeking a 
response outwith your own normal working hours. 

   

Attached 03 SUBMISSION - FM DFM and Cab Sec - Planned 
Care 26.01.24 – FINAL 

  

Email 12  RE: Budget discussion: Health Infrastructure & NTC 

  

From: Alan Morrison <Alan.Morrison@gov.scot>  
Sent: Monday, February 5, 2024 1:21 PM 
 To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social 
Care <CabSecNRHSC@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance 
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<DFMCSF@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; DG Health & Social 
Care <DGHSC@gov.scot>; Caroline Lamb <Caroline.Lamb@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; Heather Darling <Heather.Darling@gov.scot> 
 Cc: Colin McAllister <Colin.McAllister@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; David Hutchison 
<David.Hutchison@gov.scot>; Callum McCaig <Callum.Mccaig@gov.scot>; Deputy Director 
Infrastructure and Investment <DeputyDirectorInfrastructureAndInvestment@gov.scot>; Paul 
Mortimer <Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> 
 Subject: RE: Budget discussion: Health Infrastructure & NTC 

  

Attached is a short paper in advance of Wednesday’s meeting. 

  

I will prepare a 5 or 6 slide presentation to help frame the discussion, but happy to decide on the day 
whether it is necessary or not. 

  

Regards 

Alan 

Alan Morrison 
 Health Infrastructure and Sustainability 

Scottish Government Health and Social Care Directorates 
 0131 244 2363  

07981 282 004 

  

-----Original Appointment----- 
 From: First Minister <FirstMinister@gov.scot>  
Sent: Monday, February 5, 2024 10:55 AM 
 To: First Minister; First Minister; Cabinet Secretary for NHS Recovery, Health and Social Care; Deputy 
First Minister and Cabinet Secretary for Finance; Alan Morrison; Richard McCallum; DG Health & Social 
Care; Caroline Lamb; Jack Causley; Heather Darling 
 Cc: Colin McAllister; Luke Anderson; Jennie Gollan; David Hutchison; Callum McCaig 
 Subject: Budget discussion: Health Infrastructure & NTC 
 When: 07 February 2024 16:20-17:05 (UTC+00:00) Dublin, Edinburgh, Lisbon, London. 
 Where: SAH 
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Attached 01 2023-24 - First Minister - Deep Dive - Health 
Capital Investment - February 2024 

Email 13 FW: Budget discussion: Health Infrastructure & NTC 

[Out of Scope] 

ATTACHED 02 Health Infrastructure FMQ - February 2024 

  

Email 14 RE: Briefing Pack - Cabinet Secretary media interview - 
20 February 

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>  
Sent: Tuesday, February 20, 2024 10:58 AM 
 To: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecforNRHSC@gov.scot> 
 Cc: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Strategic Briefing Unit for Health 
<SBUHealth@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; John Burns <John.Burns@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Fiona Bennett <Fiona.Bennett@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot> 
 Subject: RE: Briefing Pack - Cabinet Secretary media interview - 20 February 

  

[Redacted s.38(1)(b)],  

As requested, just picking out the key topics here. 

I think it would be useful for the Cab Sec to read the lines below. 

CAPITAL SPENDING  

[Out of Scope] 

Despite these challenges, we have made significant progress with the National 
Treatment Centres programme in the last year. We opened NTCs Fife and Highland last 
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Spring, and NTC Forth Valley and the second phase expansion of NTC Golden Jubilee 
Hospital will open this year. 

[Out of Scope] 

We have taken steps to address the backlog of planned care. We have increased 
capacity through the creation of a network of National Treatment Centres, providing 
more than 20,000 additional surgeries and procedures each year. 

[Out of Scope] 

Thanks  

[Redacted s.38(1)(b)] 

 

[Out of Scope]     

 

Email 15 RE: FOR MINISTER CLEARANCE PLEASE: Delays to NHS 
capital projects - Global, The Sun, Record, The Times, Daily 
Mail, STV, Healthcare Design & Management, Daily Express - by 
4.50pm 

  

[Out of Scope] 

 

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>  
Sent: Monday, February 19, 2024 5:08 PM 
 To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; 
Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot> 
 Cc: Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthandSocialCare@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Alison Strath <Alison.Strath@gov.scot>; 
Fiona Bennett <Fiona.Bennett@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; 
Richard McCallum <Richard.McCallum@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
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s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Emma Stewart <Emma.Stewart2@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Emily Mackintosh 
<Emily.Mackintosh@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
 Subject: FOR MINISTER CLEARANCE PLEASE: Delays to NHS capital projects - Global, The Sun, Record, 
The Times, Daily Mail, STV, Healthcare Design & Management, Daily Express - by 4.50pm 

  

Private Office 

CC/Deputy First Minister and Cabinet Secretary for Finance 

  

With help from SpAds and officials we’ve updated the capital funding lines, below, as a 
response to queries from Global Radio, the Sun, Record, Times, STV, Heathcare 
Design and Management and the Express.  

  

Grateful to know if the Minister is content. 

  

Best wishes 

[Redacted s.38(1)(b)]  

  

Response 

  

A Scottish Government spokesperson said: 

 [Out of Scope]  

“We are investing £314 million in 2024/25 in health infrastructure allowing all major 
projects in construction to be completed – [Out of Scope] nad the Golden Jubilee 
Expansion Phase 2. 
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“In 2023 we opened two National Treatment Centres in NHS Fife and NHS Highland, with 
two further centres opening in 2024 in NHS Forth Valley and the Golden Jubilee Hospital.”  
  

  

[Redacted s.38(1)(b)] 

News | Media Manager 

Communications Health and Social Care 

The Scottish Government, St Andrew's House, Edinburgh  
Mobile: [Redacted s.38(1)(b)]| Portfolio Media inquiries: [Redacted s.38(1)(b)] 

 

www.gov.scot/news 

  

Email 16 RE: Scottish Liberal Democrats - 21 February 

 

[Out of Scope] 

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>  
Sent: Monday, February 19, 2024 6:12 PM 
 To: Stephen Gallagher <Stephen.Gallagher@gov.scot>; Tim Mcdonnell 
<Tim.Mcdonnell@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care 
<CabSecforNRHSC@gov.scot>; Susan Gallacher <Susan.Gallacher@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Gavin Gray 
<Gavin.Gray@gov.scot> 
 Cc: Jennie Gollan <Jennie.Gollan@gov.scot>; DG Health & Social Care <DGHSC@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot> 
 Subject: RE: Scottish Liberal Democrats - 21 February 

First draft of an amendment: 
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As an amendment to motion S6M-[Out of Scope] [welcomes that our £1bn NHS Recovery Plan 
has delivered a significant reduction in the number of two-year outpatient waits and that by 2026, we 
will have delivered improvements in workforce planning, attraction, training, employment and 
wellbeing, progressing towards a sustainable, skilled health and care workforce, welcomes the new 
National Treatment Centre opened in Inverness - equipped with 24 beds, five operating theatres and 13 
consulting rooms, the facility will help to transform the experience for patients undergoing a range of 
orthopaedic and ophthalmology procedures in the North of Scotland; [Out of Scope]  

 

Kind regards 
[Redacted s.38(1)(b)] 

 

[Out of Scope] 

 

Attached 39 February Debate - Briefing - Improving Access To 
Primary Care 

 
 

Email 17 Re: FOR MINISTER CLEARANCE PLEASE: Hip op 
waiting times statement - ITV News - Time sensitive - 3.30  
   

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> On Behalf Of Cabinet Secretary for NHS 
Recovery, Health and Social Care 
 Sent: Wednesday, February 21, 2024 3:44 PM 
 To: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Cabinet Secretary for NHS Recovery, 
Health and Social Care <CabSecforNRHSC@gov.scot> 
 Cc: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Fiona Bennett <Fiona.Bennett@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
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s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Deputy Director of Health Workforce, Planning and Development 
<DeputyDirectorHWPD@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; First Minister FMQs 
<FirstMinisterFMQs@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Shiree 
Donnelly <Shiree.Donnelly@gov.sco>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Emily Mackintosh <Emily.Mackintosh@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
 Subject: RE: FOR MINISTER CLEARANCE PLEASE: Hip op waiting times statement - ITV News - Time 
sensitive - 3.30  

  

Hi [Redacted s.38(1)(b)],  

  

Mr Gray has asked can we please add in something around the two NTCs coming this 
year which will add capacity and support for patients across Scotland by 20,000. Once 
this has been added he is content for the lines to issue. 

  

Regards, 

  

[Redacted s.38(1)(b)] 

Deputy Private Secretary to Cabinet Secretary for NHS Recovery, Health and Social Care - Neil 
Gray MSP 

Scottish Government  

E: MinisterMWSC@gov.scot 

M: [Redacted s.38(1)(b)] 
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From: Neil Gray <Neil.Gray@gov.scot>  
Sent: Wednesday, February 21, 2024 3:41 PM 
 To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Subject: Re: FOR MINISTER CLEARANCE PLEASE: Hip op waiting times statement - ITV News - Time 
sensitive - 3.30  

  

Can we please add the two NTCs coming this year which will add capacity and support for patients 
across Scotland by 20,000  

  

Otherwise content to clear with thanks  

 

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> on behalf of Cabinet Secretary for NHS 
Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Sent: Wednesday, February 21, 2024 3:34:38 PM 
 To: Neil Gray <Neil.Gray@gov.scot> 
 Subject: FW: FOR MINISTER CLEARANCE PLEASE: Hip op waiting times statement - ITV News - Time 
sensitive - 3.30  

Lines to clear. 
[Redacted s.38(1)(b)]   
Deputy Private Secretary to Cabinet Secretary for NHS Recovery, Health and Social Care - Neil 
Gray MSP 
Scottish Government  
E: MinisterMWSC@gov.scot 
M: [Redacted s.38(1)(b)] 
From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>  
Sent: Wednesday, February 21, 2024 3:34 PM 
 To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Cc: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Fiona Bennett <Fiona.Bennett@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
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s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; Deputy Director of Health Workforce, Planning and Development 
<DeputyDirectorHWPD@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
[Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted 
s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted 
s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; First Minister FMQs 
<FirstMinisterFMQs@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; Shiree 
Donnelly <Shiree.Donnelly@gov.sco>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>; 
Emily Mackintosh <Emily.Mackintosh@gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> 
 Subject: FOR MINISTER CLEARANCE PLEASE: Hip op waiting times statement - ITV News - Time sensitive 
- 3.30  
Private Office 
With help from SpAds and officials we’ve drafted a response, below, to a query from ITV 
News – they’ve asked for it by 3.30pm today if possible – asking what the Scottish 
Government is doing about waitingtimes. 
Grateful to know if the Minister is content. 
 
Best wishes 
Susan 
RESPONSE  
 
A Scottish Government spokesperson said: 
 
“We are absolutely committed to driving down waiting times. We have increased 
investment in frontline NHS boards by more than half a billion pounds in the draft 
Budget - a real terms increase of almost 3% - but we know that to ensure the best care 
for everyone, we need to invest in services at the same time as reforming the way they 
are delivered. 
 
“We are working with NHS Boards to reduce long waits, which have been exacerbated 
by the impacts of the pandemic. The commitments set out in our £1bn NHS Recovery 
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Plan support an increase in inpatient, day-case, and outpatient activity through the 
implementation of sustainable improvements and new models of care.  
“We have opened two new National Treatment Centres in Fife and Highland in Spring 
2023, providing additional and protected capacity across Scotland. ” 
Query 
Our case study in Dumfries and Galloway says she's been told she might have to wait at least eighteen 
months for hip and knee replacements. A letter from NHS Dumfries and Galloway suggests she'll have to 
wait 'in excess of a year'. 
Could I get a comment on what the Scottish Government is doing to bring down waiting lists? 
[Redacted s.38(1)(b)]   
News | Media Manager 
Communications Health and Social Care 
The Scottish Government, St Andrew's House, Edinburgh  
Mobile: [Redacted s.38(1)(b)]  | Portfolio Media inquiries: 0300 244 9021 
www.gov.scot/news 
 
  

  

Email 18 RE: URGENT - 11 am Wednesday - Scottish Liberal 
Democrats - 21 February 

 [Out of Scope] 

 ATTACHED 41 ADDITIONAL BRIEFING GENERAL PRACTICE 
DEBATE 

  

Email 19 Running Issues (Health) - Wednesday 21st February 

   

From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot>  
Sent: Wednesday, February 21, 2024 8:21 AM 
 To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Cc: Communications NHS Recovery, Health and Social Care 
<CommunicationsNHSRecoveryHealthAndSocialCare@gov.scot>; [Redacted s.38(1)(b)] 
<Redacted s.38(1)(b)@gov.scot>; [Redacted s.38(1)(b)] <Redacted s.38(1)(b)@gov.scot> 
 Subject: Running Issues (Health) - Wednesday 21st February  
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Good morning PO,  

  

Please see the latest health running issues and lines below ahead of Mr Gray’s media 
visit this morning.  

  

We will be in touch with any relevant wider issues asap.  

  

Running Issues  

  

[Out of Scope] 

 

NHS CAPITAL FUNDING 

There has been various queries on the pause on NHS capital projects due to funding cuts with a 
particular focus this week, following BBC’s coverage.  

All new NHS building projects in Scotland put on hold - BBC News 

A Scottish Government spokesperson said: 

“The UK Government did not inflation-proof its capital budget which has resulted in nearly a 10% real-
terms cut in the Scottish Government’s capital funding over the medium-term between 2023-24 and 
2027-28. 

“The result of this cut is that new health capital projects have currently been paused. Our emphasis for 
the immediate future will be on addressing backlog maintenance and essential equipment replacement. 

“We are investing £314 million in 2024/25 in health infrastructure allowing all major projects in 
construction to be completed – this includes the Baird and Anchor Hospitals in Aberdeen, Parkhead 
Health Centre and the Golden Jubilee Expansion Phase 2. 

“In 2023 we opened two National Treatment Centres in NHS Fife and NHS Highland, with two further 
centres opening in 2024 in NHS Forth Valley and the Golden Jubilee Hospital.” 

  

[Out of Scope] 

  

  

[Redacted s.38(1)(b)] 
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News | Media Manager 

Communications Health and Social Care 

The Scottish Government, St Andrew's House, Edinburgh  
Portfolio Media inquiries: [Redacted s.38(1)(b)] 

  

  

www.gov.scot/news 

Email 20 CS Submission - briefing note on capital projects in 
construction 

  

From: [Redacted s.38(1)(b)]<[Redacted s.38(1)(b)]@gov.scot>  
Sent: Thursday, February 29, 2024 9:10 AM 
 To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Cc: DG Health & Social Care <DGHSC@gov.scot>; Richard McCallum 
<Richard.McCallum@gov.scot>; Alan Morrison <Alan.Morrison@gov.scot>; Paul Mortimer 
<Paul.Mortimer@gov.scot>; Deputy Director Infrastructure and Investment 
<DeputyDirectorInfrastructureAndInvestment@gov.scot>; Callum McCaig 
<Callum.Mccaig@gov.scot>; David Hutchison <David.Hutchison@gov.scot>; Jennie Gollan 
<Jennie.Gollan@gov.scot>; Douglas McLaren <Douglas.McLaren@gov.scot>; John Burns 
<John.Burns@gov.scot> 
 Subject: CS Submission - briefing note on capital projects in construction 

  

CS 

  

Please find attached a short briefing on each of the capital projects in construction. 
These projects in total represent c£400m of investment in new health and care facilities 
across NHS Scotland. We would propose to provide a quarterly routine update on these 
projects for information. 

  

Kind regards 

  

[Redacted s.38(1)(b)]  
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Attached 45 CS Submission - capital projects in construction- 
February 2024 (final) 

 

 
Email 21 Re: For clearance: Media query - Rise in use 
of private healthcare - Scotsman 
  
[Out of Scope] 

 
From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b) @gov.scot> on behalf of Cabinet Secretary for NHS 
Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Sent: Friday, March 8, 2024 7:25:57 PM 
 To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Subject: FW: For clearance: Media query - Rise in use of private healthcare - Scotsman  
  
Cab Sec, for clearance, thanks: 
  
From: [Redacted s.38(1)(b)] <Redacted s.38(1)(b) @gov.scot>  
Sent: Friday, March 8, 2024 7:21 PM 
 To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> 
 Subject: For clearance: Media query - Rise in use of private healthcare - Scotsman 
  
Cabinet Secretary, PO. 
  
[Out of Scope] 
  
[Redacted s.38(1)(b)].   
  
Draft response 
A Scottish Government spokesperson said: 
  
“We are committed to eradicating long waits, which have been exacerbated by the 
pandemic, to ensure all people receive the treatment they need as soon as possible. 
[Out of Scope] 
  



Official : Sensitive 

“To increase capacity for orthopaedic, ophthalmic and diagnostic activity, we have 
opened two National Treatment Centres, with a further two centres opening this year. 
These centres will provide capacity for more than 20,000 additional surgeries each 
year.” 
  
[Out of Scope] 
   
[Redacted s.38(1)(b)]   
Media Manager| News: Finance and the Economy 
  
The Scottish Government, St Andrew's House, Edinburgh  
m: [Redacted s.38(1)(b)]   
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	From: Jennie Gollan <Jennie.Gollan@gov.scot>  Sent: Friday, November 17, 2023 11:52 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Subject: RE: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Friday, November 17, 2023 11:50 AM To: Jennie Gollan <Jennie.Gollan@gov.scot> Cc: Cabinet Secretary for NHS Reco...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Tuesday, November 14, 2023 5:50 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Subject: RE: NTC - update on NTC Forth Valley and Golden Jubil...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Tuesday, November 14, 2023 3:56 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Tuesday, November 14, 2023 9:31 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: John Burns <John.Burns@gov.scot>; Jennie Gollan <Jennie.Go...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister Sent: Wednesday, November 29, 2023 11:02 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; First Minister <FirstMinister@g...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Wednesday, November 22, 2023 5:13 PM To: First Minister <FirstMinister@gov.scot> Cc: Cabinet Secretary for NHS R...
	-----Original Appointment----- From: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>  Sent: Friday, October 13, 2023 1:32 PM To: Deputy First Minister and Cabinet Secretary for Finance; 'shona.robison.msp@parliament.scot'; Jo...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Thursday, November 2, 2023 12:16 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Cc: DG Health & S...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Thursday, November 2, 2023 11:29 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <Joh...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Thursday, November 2, 2023 11:24 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretar...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Monday, October 30, 2023 10:40 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: DG Health & Social Care <DGHSC@gov.scot>; John Burns <John....
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Tuesday, January 23, 2024 6:30 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: Kevin Pringle <Kevin.Pringle@gov.scot>; Jennie Gollan <Jenn...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Monday, February 19, 2024 5:08 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance <DF...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Monday, February 19, 2024 5:08 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance <DF...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Monday, February 19, 2024 7:11 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> Cc: Communications NHS Recovery, Health and Social Care <Com...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 4:43 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: Douglas McLaren <Douglas.McLaren@gov.scot>; John Burns <J...
	From: Alan Morrison <Alan.Morrison@gov.scot>  Sent: Thursday, January 11, 2024 2:38 PM To: DG Health & Social Care <DGHSC@gov.scot> Cc: Richard McCallum <Richard.McCallum@gov.scot>; Paul Mortimer <Paul.Mortimer@gov.scot>; [Redacted s.38(1)(b)]  <Redac...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Thursday, November 9, 2023 2:28 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@g...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Tuesday, October 10, 2023 2:49 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary ...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Monday, October 9, 2023 2:15 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: John Burns <John.Burns@gov.scot>; Alan Morrison <Alan.Morriso...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Monday, October 9, 2023 2:00 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary fo...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Monday, October 9, 2023 11:25 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: John Burns <John.Burns@gov.scot>; Alan Morrison <Alan.Morris...
	From: Alan Morrison <Alan.Morrison@gov.scot>  Sent: Tuesday, November 7, 2023 5:37 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: Minister for Public Health & Women's Health <MinisterPHWH@gov.scot>; Minist...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Tuesday, November 7, 2023 2:05 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@go...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Friday, November 17, 2023 11:53 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Cc: Cabinet Secret...
	From: Jennie Gollan <Jennie.Gollan@gov.scot>  Sent: Friday, November 17, 2023 11:52 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Subject: RE: NTC - update on NTC Forth Valley and Golden Jubilee Phase 2
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Friday, November 17, 2023 11:50 AM To: Jennie Gollan <Jennie.Gollan@gov.scot> Cc: Cabinet Secretary for NHS Reco...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Tuesday, November 14, 2023 5:50 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Subject: RE: NTC - update on NTC Forth Valley and Golden Jubil...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Tuesday, November 14, 2023 3:56 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Tuesday, November 14, 2023 9:31 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: John Burns <John.Burns@gov.scot>; Jennie Gollan <Jennie.Go...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Wednesday, March 20, 2024 10:26 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, March 20, 2024 10:14 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> Subject: RE: NTC FV and Golden Jubilee Phase 2 - project up...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Tuesday, March 19, 2024 7:23 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary fo...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Thursday, March 14, 2024 1:09 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot> Subject: FW: NTC FV and Golden Jubilee Phase 2 - project updates
	From: [Redacted s.38(1)(b)]  Sent: Thursday, March 14, 2024 1:07 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: Alan Morrison <Alan.Morrison@gov.scot>; Richard McCallum <Richard.McCallum@gov.scot>; John Bu...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Wednesday, November 29, 2023 12:34 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; DG Health & So...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister Sent: Wednesday, November 29, 2023 11:02 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; First Minister <FirstMinister@g...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Wednesday, November 22, 2023 5:13 PM To: First Minister <FirstMinister@gov.scot> Cc: Cabinet Secretary for NHS R...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Tuesday, November 21, 2023 9:35 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: John Burns <John.Burns@gov.scot>; DG Health & Social Care ...
	From: Jennie Gollan <Jennie.Gollan@gov.scot> Sent: Wednesday, November 1, 2023 6:21:51 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b...
	[Redacted s.30(b)(i)]
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: 01 November 2023 17:02 To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot> Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Su...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 4:44 PM To: Jennie Gollan <Jennie.Gollan@gov.scot> Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) ...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 4:05 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Subject: FW: media query: NTC check
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 3:52 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Subject: RE: media query: NTC...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 1:13 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Subject: RE: media query: NTC check
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 12:55 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redact...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 11:30 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redact...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 10:52 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redact...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 10:08 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redact...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 10:05 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redact...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 10:04 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 1, 2023 9:59 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s....
	[Redacted s.38(1)(b)]
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Thursday, November 23, 2023 5:00 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Su...
	[Redacted s.38(1)(b)]
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Thursday, November 23, 2023 2:25 PM To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot...
	From: [Redacted s.38(1)(b)]<Redacted s.38(1)(b@gov.scot> On Behalf Of Deputy First Minister and Cabinet Secretary for Finance Sent: Monday, November 20, 2023 1:49 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Friday, November 17, 2023 5:48 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Deputy First Minis...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, November 15, 2023 10:25 AM To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care <CabSec...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Monday, December 11, 2023 1:10 PM To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: John Burns <John.B...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister Sent: Monday, December 11, 2023 12:04 PM To: First Minister <FirstMinister@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov....
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister Sent: Friday, December 8, 2023 7:21 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.3...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Friday, December 8, 2023 5:51 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; First Minister <Fir...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Wednesday, December 6, 2023 3:34 PM To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary for NHS R...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of First Minister Sent: Monday, February 5, 2024 11:32 AM To: Douglas McLaren <Douglas.McLaren@gov.scot>; First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet...
	From: Douglas McLaren <Douglas.McLaren@gov.scot>  Sent: Friday, January 26, 2024 4:38 PM To: First Minister <FirstMinister@gov.scot>; Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot>; Cabinet Secretary for NHS Recovery, Health...
	Please find attached a routine submission on Planned Care Recovery (including NTCs) following the ministerial discussion on 18 Dec.
	From: Alan Morrison <Alan.Morrison@gov.scot>  Sent: Tuesday, February 20, 2024 10:55 AM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecforNRHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(1)...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Monday, February 19, 2024 5:40 PM To: Alan Morrison <Alan.Morrison@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Wednesday, December 6, 2023 2:16 PM To: Deputy First Minister and Cabinet Secretary for Finance <DFMCSF@gov.scot...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Tuesday, December 5, 2023 4:25 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary ...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Monday, December 4, 2023 4:21 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redact...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Thursday, November 30, 2023 12:33 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; [Redacted s.38(...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Monday, November 27, 2023 9:55 AM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Jennie Gollan <Jennie.Gollan@gov.scot>; Cabinet Secretary for NHS Recovery, Health and So...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Friday, November 24, 2023 2:12 PM To: Jennie Gollan <Jennie.Gollan@gov.scot>; Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; [Redacted s.38(1)(b)] ...
	From: Jennie Gollan <Jennie.Gollan@gov.scot>  Sent: Friday, November 24, 2023 1:40 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot>; [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> Cc: John Burns <John.Bu...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot> On Behalf Of Cabinet Secretary for NHS Recovery, Health and Social Care Sent: Friday, November 24, 2023 1:21 PM To: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>; Cabinet Secretary ...
	From: [Redacted s.38(1)(b)]  <Redacted s.38(1)(b) @gov.scot>  Sent: Tuesday, November 21, 2023 6:03 PM To: Cabinet Secretary for NHS Recovery, Health and Social Care <CabSecNRHSC@gov.scot> Cc: John Burns <John.Burns@gov.scot>; [Redacted s.38(1)(b)]  <...
	Please find attached a routine submission on Planned Care Recovery (including NTCs) following the ministerial discussion on 18 Dec.

	17 2023 - November Update - IIP Major Capital Projects Progress Update - December 2023 Redacted
	Major capital projects progress update
	Sector:  Health
	[Out of Scope]
	Project:  National Waiting Times Centre Board – Hospital Expansion Programme – Phase 2
	[Out of Scope]
	Project:  NHS Forth Valley - National Treatment Centre
	[Out of Scope]
	Project:  NHS Grampian – National Treatment Centre
	Project:  NHS Lothian - National Treatment Centre
	Project:  NHS Lothian - Reprovision of Eye Services
	Project:  NHS Ayrshire & Arran - National Treatment Centre - Ayrshire & Arran
	[Out of Scope]



	18  - IIP Major Capital Projects reporting six-monthly update (Dec 2023) - Note to DFM Redacted
	19 2023-24 - First Minister - Deep Dive - Health Capital Options - February 2024 Redacted
	First Minister
	Copy: Deputy First Minister of Scotland and Cabinet Secretary for Finance
	Cabinet Secretary for NHS Recovery, Health and Social Care
	Health Infrastructure/ Capital Investment – Deep Dive – Follow Up
	Priority and Purpose
	[Out of Scope]
	Background
	Following the publication of the Scottish Government’s Draft Budget 2024-25 and knowing the likely capital settlement in the following two years, it was necessary for the Scottish Government to instruct NHS Boards to pause development on all unfunded ...
	[Out of Scope]
	2. To date, we have incurred [Redacted s.30(b)(i)] in project and design and development fees to progress each of the remaining NTC projects (and the replacement Eye Pavilion). A further [Redacted s.30(b)(i)] would require to be incurred on project te...
	[Out of Scope]


	20 240131 NOTE TO FIRST MINISTER AND DEPUTY FIRST MINISTER Redacted
	21 ASDHD - Ministerial Statistics Briefing - 2024-02-27 Redacted
	22 FM Session - 6 March - Final Redacted
	First Minister / Cabinet Secretary Meeting �5 March 2024 �
	�What’s different…�
	What next…�Key Actions
	Slide Number 4

	23 Cab Sec - Visit to East Lothian Community Hospital ELCH - 11 Dec 2023 Redacted
	Ministerial Engagement Briefing: Cabinet Secretary for NHS Recovery, Health and Social Care

	24 Health Portfolio - Ministerial briefing - 2023- 24 Path to Balance Redacted
	2023-24 PATH TO BALANCE UPDATE

	25 2024-25 - HSC and Sport Committee - Scottish Budget - Briefing   15 January 2024 - Redacted
	 The Waiting Times budget for 2023-24 supports the recurring baseline funding allocated to support NHS Boards with waiting times improvement, together with the funding of the four new NTC centres and the Regional Treatment Centre (Stracathro), cancer improvement and additional diagnostic capacity. This funding is effectively fully committed as core capacity. 
	 However, with no new further additional investment (e.g. the £100m pa proposed in Oct), demand will continue to exceed capacity for IP/DC and cancer. The combined capacity released through implementation of the productive opportunities and NTC capacity will not be enough to stop growth in the backlog for IP/DC and cancer meaning the commitment set out in the FM policy prospectus in April 2023 to reduce waiting times year on year will not be met.

	26 Debate- Health - Briefing - Main Pack - 17 January 2024 (2) - Redacted
	 [Out of Scope]
	 The Waiting Times budget for 2023-24 supports the recurring baseline funding allocated to support NHS Boards with waiting times improvement (£103m), together with the funding of the five new NTC centres [Out of Scope].  
	[Out of Scope]
	1 NHS WAITING TIMES

	27 DFM - Briefing - Scotland's Public Service Values - Debate - 11 January 2023 - Redacted
	28 DFM - Scotland's Public Service Values - Debate - Final OpeningSpeaking Note -11 Jan 2023 - Redacted
	29 Opening Speech - Labour Debate - Jan 2024 - Redacted
	OPENING STATEMENT (5 pages)

	30 Interview Brief - Winter Pressures NHS Reform Redacted
	31 Mandate Letter Review - Progress Overview - HSC - January Update Redacted
	32 Extract from Briefing - Cab Sec visit to QEUH - 14 Feb 2024 Redacted
	33 Extract from Briefing for CS - Health and Social Care Priorities Redacted
	34 Extract from Draft Response-202400397458 Redacted
	35 Extract - Building a New Scotland- Health and Social Care in an Independent Scotland - 060224 Redacted
	[Out of Scope]
	Chapter 3 – Maintaining Scotland’s Health and Social Care Services
	a) General healthcare and services


	36 Extract from Sunday Show Health Briefing - 10 Feb 2024 Redacted
	 [Out of Scope]
	 The Waiting Times budget for 2023-24 supports the recurring baseline funding allocated to support NHS Boards with waiting times improvement (£103m), together with the funding of the five new NTC centres and the Regional Treatment Centre (Stracathro)...
	NHS WAITING TIMES

	37 Extract from Brief - NHS in Scotland report  - February 2024 Redacted
	38 Extract from CAB SEC BRIEFING - Conservatives NHS Plan - Feb 2024 Redacted
	39 Extract from February Debate - Briefing - Improving Access To Primary Care Redacted
	40 Extract from MEDIA BRIEFING Cabinet Secretary 20 February Redacted
	ANNEX 1 – RECORD AND ACHIEVEMENTS

	41 Extract from ADDITIONAL BRIEFING GENERAL PRACTICE DEBATE Redacted
	42 Extract from NHS in Scotland report briefing - 22 February 2024 REVISED Redacted
	43 Extract from PS minute - Emma Brodick MSP - Micase - 202400397799  Redacted
	44 Extract from Cabinet Secretary briefing - RCDS Lanarkshire visit 29 Feb 2024 UPDATED Redacted
	45 Extract from CS Submission - capital projects in construction- February 2024 (final) Redacted
	46 Extract from Draft Response-202400399875 (2) Redacted
	47 Extract from Response-202300389989 Redacted
	48 Extract from Cabinet Secretary HSC - Briefing Pack - Prosper event 6 March Redacted
	49 Extract from Cabinet Secretary meeting with Lothian - 11 March 2024 draft v Redacted
	50 Extract from HSC Reform Cabinet Paper v1.0 Redacted
	33. [Out of Scope] Scottish Labour will continue to criticise the running of the NHS, pointing to missed waiting time targets, the progress of National Treatment Centres and the National Care Service and will likely publish its own plans in the run up...
	[Out of Scope]
	18. National Treatment Centres (NTCs) Programme is the single biggest increase in planned care capacity ever created in NHS Scotland.  We have made significant progress with the NTC programme in the last year; opening NTCs in Fife and Highland in Spri...
	19. We will continue to work closely with the Centre for Sustainable Delivery (CfSD) to implement all productivity opportunities that will tackle the backlog of new outpatient appointments. For inpatient/day case treatment, the 24/25 Planned Care Plan...
	26. The National Health and Social Care Workforce Strategy was launched on 11 March 2022.  The strategy is underpinned by a long-term vision for a “sustainable, skilled workforce, with attractive career choices and fair work, where all are valued for ...
	[Out of Scope]

	51 Extract from Speaking points on Reform Cabinet Paper - SGP Meeting 2 - Copy Redacted
	52 Collated Emails from CabSec Redacted
	Please find attached a routine submission on Planned Care Recovery (including NTCs) following the ministerial discussion on 18 Dec.
	Please find attached a routine submission on Planned Care Recovery (including NTCs) following the ministerial discussion on 18 Dec.
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