Week Start	Real World Location	Activity	Activity Start Date Time	Activity End Date Time	Traffic Management	Activity Contractor(s)
01/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	01/10/2018 00:00	01/10/2018 06:30	Lane Closure	BEAR Scotland
01/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	01/10/2018 19:30	01/10/2018 23:59	Lane Closure	BEAR Scotland
01/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	02/10/2018 00:00	02/10/2018 06:30	Lane Closure	BEAR Scotland
01/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	02/10/2018 19:30	02/10/2018 23:59	Lane Closure	BEAR Scotland
01/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	03/10/2018 00:00	03/10/2018 06:30	Lane Closure	BEAR Scotland
01/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	03/10/2018 19:30	03/10/2018 23:59	Lane Closure	BEAR Scotland
01/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	04/10/2018 00:00	04/10/2018 06:30	Lane Closure	BEAR Scotland
01/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	04/10/2018 19:30	04/10/2018 23:59	Lane Closure	BEAR Scotland
01/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	05/10/2018 00:00	05/10/2018 06:30	Lane Closure	BEAR Scotland
08/10/2018	A90 BP Garage to Myrekirk Rnbt SB - Lane Closure	Landscape Maintenance	07/10/2018 19:30	07/10/2018 23:59	Lane Closure	BEAR Scotland
01/10/2018	A90 Dundee to Aberdeen - MLC Vergeworks	Landscape Maintenance	01/10/2018 07:30	01/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
01/10/2018	A90 Dundee to Aberdeen - MLC Vergeworks	Landscape Maintenance	02/10/2018 07:30	02/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
01/10/2018	A90 Dundee to Aberdeen - MLC Vergeworks	Landscape Maintenance	03/10/2018 07:30	03/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
01/10/2018	A90 Dundee to Aberdeen - MLC Vergeworks	Landscape Maintenance	04/10/2018 07:30	04/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
01/10/2018	A90 Dundee to Aberdeen - MLC Vergeworks	Landscape Maintenance	05/10/2018 07:30	05/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	01/10/2018 00:00	01/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	01/10/2018 19:30	01/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	02/10/2018 00:00	02/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	02/10/2018 19:30	02/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	03/10/2018 00:00	03/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	03/10/2018 19:30	03/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	04/10/2018 00:00	04/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	04/10/2018 19:30	04/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	05/10/2018 00:00	05/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	05/10/2018 19:30	05/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	06/10/2018 00:00	06/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	06/10/2018 19:30	06/10/2018 23:59	Lane Closure	Tayside Contracts
08/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	07/10/2018 00:00	07/10/2018 06:30	Lane Closure	Tayside Contracts
08/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	07/10/2018 19:30	07/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Kingsway Dundee - Vergeworks	Landscape Maintenance	01/10/2018 07:30	01/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
01/10/2018	A90 Kingsway Dundee - Vergeworks	Landscape Maintenance	02/10/2018 07:30	02/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
01/10/2018	A90 Kingsway Dundee - Vergeworks	Landscape Maintenance	03/10/2018 07:30	03/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
01/10/2018	A90 Kingsway Dundee - Vergeworks	Landscape Maintenance	04/10/2018 07:30	04/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	01/10/2018 00:00	01/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	01/10/2018 19:30	01/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	02/10/2018 00:00	02/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	02/10/2018 19:30	02/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	03/10/2018 00:00	03/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	03/10/2018 19:30	03/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	04/10/2018 00:00	04/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	04/10/2018 19:30	04/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	05/10/2018 00:00	05/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	05/10/2018 19:30	05/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	06/10/2018 00:00	06/10/2018 06:30	Lane Closure	Tayside Contracts
01/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	06/10/2018 19:30	06/10/2018 23:59	Lane Closure	Tayside Contracts
08/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	07/10/2018 00:00	07/10/2018 06:30	Lane Closure	Tayside Contracts
08/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	07/10/2018 19:30	07/10/2018 23:59	Lane Closure	Tayside Contracts
01/10/2018	A90 Opposite Tesco Kingsway Dundee NB - Convoy	Carriageway Patching	02/10/2018 19:30	02/10/2018 23:59	Convoy Working	BEAR Scotland
01/10/2018	A90 Opposite Tesco Kingsway Dundee NB - Convoy	Carriageway Patching	03/10/2018 00:00	03/10/2018 06:30	Convoy Working	BEAR Scotland
08/10/2018	A90 After Strathmartine Road Rnbt SB - Convoy Works	Carriageway Patching	10/10/2018 19:30	10/10/2018 23:59	Convoy Working	BEAR Scotland
08/10/2018	A90 After Strathmartine Road Rnbt SB - Convoy Works	Carriageway Patching	11/10/2018 00:00	11/10/2018 06:30	Convoy Working	BEAR Scotland
08/10/2018	A90 Dundee City - Vergeworks	Landscape Maintenance	08/10/2018 07:30	08/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
08/10/2018	A90 Dundee City - Vergeworks	Landscape Maintenance	11/10/2018 07:30	11/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
08/10/2018	A90 Dundee City - Vergeworks	Landscape Maintenance	12/10/2018 07:30	12/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland

15/10/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Lining Works	14/10/2018 19:30	14/10/2018 23:59	Portable Traffic Lights (TTLS)	WJ Road Markings
15/10/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Resurfacing	14/10/2018 19:30	14/10/2018 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
15/10/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Lining Works	14/10/2018 19:30	14/10/2018 23:59	Portable Traffic Lights (TTLS)	WJ Road Markings
15/10/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Resurfacing	14/10/2018 19:30	14/10/2018 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	14/10/2018 19:30	14/10/2018 23:59	Lane Closure	Tayside Contracts
08/10/2018	A90 Old Glamis Road Rnbt SB - Lane Closure	Gully/ironwork repairs	08/10/2018 19:30	08/10/2018 23:59	Lane Closure	BEAR Scotland
08/10/2018	A90 Old Glamis Road Rnbt SB - Lane Closure	Gully/ironwork repairs	09/10/2018 00:00	09/10/2018 06:30	Lane Closure	BEAR Scotland
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	14/10/2018 19:30	14/10/2018 23:59	Lane Closure	Tayside Contracts
08/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	08/10/2018 00:00	08/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
08/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	08/10/2018 19:30	08/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
08/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	09/10/2018 00:00	09/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
08/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	09/10/2018 19:30	09/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
08/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	10/10/2018 00:00	10/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
08/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	10/10/2018 19:30	10/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
08/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	11/10/2018 00:00	11/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
08/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	11/10/2018 19:30	11/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
08/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	12/10/2018 00:00	12/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
08/10/2018	A90 Perth to Dundee - Vergeworks	Grass Cutting	10/10/2018 07:30	10/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
08/10/2018	A90 Perth to Dundee - Vergeworks	Grass Cutting	11/10/2018 07:30	11/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	15/10/2018 00:00	15/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	15/10/2018 19:30	15/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	16/10/2018 00:00	16/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	16/10/2018 19:30	16/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	17/10/2018 00:00	17/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	17/10/2018 19:30	17/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	18/10/2018 00:00	18/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	18/10/2018 19:30	18/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	19/10/2018 00:00	19/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	19/10/2018 19:30	19/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	20/10/2018 00:00	20/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	20/10/2018 19:30	20/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	21/10/2018 00:00	21/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 approach to Forfar Rd Kingsway Dundee SB - Lane Closure	Third Party Works	21/10/2018 19:30	21/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Dundee City - Vergeworks	Grass Cutting	15/10/2018 07:30	15/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Dundee City - Vergeworks	Grass Cutting	16/10/2018 07:30	16/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Dundee City - Vergeworks	Grass Cutting	17/10/2018 07:30	17/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Dundee City - Vergeworks	Grass Cutting	18/10/2018 07:30	18/10/2018 19:00	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Dundee to Aberdeen NB - MLC	Grass Cutting	15/10/2018 00:00	15/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Dundee to Aberdeen NB - MLC	Grass Cutting	15/10/2018 19:30	15/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Dundee to Aberdeen NB - MLC	Grass Cutting	16/10/2018 00:00	16/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Dundee to Aberdeen NB - MLC	Grass Cutting	16/10/2018 19:30	16/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Dundee to Aberdeen NB - MLC	Grass Cutting	17/10/2018 00:00	17/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Dundee to Aberdeen NB - MLC	Grass Cutting	17/10/2018 19:30	17/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Dundee to Aberdeen NB - MLC	Grass Cutting	18/10/2018 00:00	18/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Dundee to Aberdeen NB - MLC	Grass Cutting	18/10/2018 19:30	18/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Dundee to Aberdeen NB - MLC	Grass Cutting	19/10/2018 00:00	19/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Emmock Rnbt SB - Lane Closure	Lighting Works	18/10/2018 20:00	18/10/2018 23:59	Lane Closure	BEAR Scotland
15/10/2018	A90 Emmock Rnbt SB - Lane Closure	Lighting Works	19/10/2018 00:00	19/10/2018 04:00	Lane Closure	BEAR Scotland
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	15/10/2018 00:00	15/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	15/10/2018 19:30	15/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	16/10/2018 00:00	16/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	16/10/2018 19:30	16/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	17/10/2018 00:00	17/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	17/10/2018 19:30	17/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	18/10/2018 00:00	18/10/2018 06:30	Lane Closure	Tayside Contracts

15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	18/10/2018 19:30	18/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	19/10/2018 00:00	19/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	19/10/2018 19:30	19/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	20/10/2018 00:00	20/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	20/10/2018 19:30	20/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	21/10/2018 00:00	21/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	21/10/2018 19:30	21/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Liff Road to Myrekirk Rnbt SB - Lane Closure	Lighting Works	15/10/2018 00:00	15/10/2018 06:30	Lane Closure	BEAR Scotland
15/10/2018	A90 Liff Road to Myrekirk Rnbt SB - Lane Closure	Lighting Works	15/10/2018 19:30	15/10/2018 23:59	Lane Closure	BEAR Scotland
15/10/2018	A90 Liff Road to Myrekirk Rnbt SB - Lane Closure	Lighting Works	16/10/2018 00:00	16/10/2018 06:30	Lane Closure	BEAR Scotland
15/10/2018	A90 Liff Road to Myrekirk Rnbt SB - Lane Closure	Lighting Works	16/10/2018 19:30	16/10/2018 23:59	Lane Closure	BEAR Scotland
15/10/2018	A90 Liff Road to Myrekirk Rnbt SB - Lane Closure	Lighting Works	17/10/2018 00:00	17/10/2018 06:30	Lane Closure	BEAR Scotland
15/10/2018	A90 Liff Road to Myrekirk Rnbt SB - Lane Closure	Lighting Works	17/10/2018 19:30	17/10/2018 23:59	Lane Closure	BEAR Scotland
15/10/2018	A90 Liff Road to Myrekirk Rnbt SB - Lane Closure	Lighting Works	18/10/2018 00:00	18/10/2018 06:30	Lane Closure	BEAR Scotland
15/10/2018	A90 Old Glamis Rd Rnbt to Pitkerro Rnbt NB - Vergeworks	Footway Works	15/10/2018 09:30	15/10/2018 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Old Glamis Rd Rnbt to Pitkerro Rnbt NB - Vergeworks	Footway Works	16/10/2018 00:00	16/10/2018 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Old Glamis Rd Rnbt to Pitkerro Rnbt NB - Vergeworks	Footway Works	17/10/2018 00:00	17/10/2018 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Old Glamis Rd Rnbt to Pitkerro Rnbt NB - Vergeworks	Footway Works	18/10/2018 00:00	18/10/2018 18:00	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Old Glamis Rd Rnbt to Pitkerro Rnbt SB - Vergeworks	Footway Works	15/10/2018 09:30	15/10/2018 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Old Glamis Rd Rnbt to Pitkerro Rnbt SB - Vergeworks	Footway Works	16/10/2018 00:00	16/10/2018 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Old Glamis Rd Rnbt to Pitkerro Rnbt SB - Vergeworks	Footway Works	17/10/2018 00:00	17/10/2018 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Old Glamis Rd Rnbt to Pitkerro Rnbt SB - Vergeworks	Footway Works	18/10/2018 00:00	18/10/2018 18:00	No Obstruction on Carriageway or Footway	BEAR Scotland
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	15/10/2018 00:00	15/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	15/10/2018 19:30	15/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	16/10/2018 00:00	16/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	16/10/2018 19:30	16/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	17/10/2018 00:00	17/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	17/10/2018 19:30	17/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	18/10/2018 00:00	18/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	18/10/2018 19:30	18/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	19/10/2018 00:00	19/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	19/10/2018 19:30	19/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	20/10/2018 00:00	20/10/2018 06:30	Lane Closure	Tayside Contracts
15/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	20/10/2018 19:30	20/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	21/10/2018 00:00	21/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	21/10/2018 19:30	21/10/2018 23:59	Lane Closure	Tayside Contracts
15/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	15/10/2018 00:00	15/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	15/10/2018 19:30	15/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	16/10/2018 00:00	16/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	16/10/2018 19:30	16/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	17/10/2018 00:00	17/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	17/10/2018 19:30	17/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	18/10/2018 00:00	18/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	18/10/2018 19:30	18/10/2018 23:59	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Perth to Aberdeen - MLC	Landscape Maintenance	19/10/2018 00:00	19/10/2018 06:30	Mobile Lane Closures	BEAR Scotland
15/10/2018	A90 Prior to Manor Drive NB - Lane Closure	Footway Works	15/10/2018 09:30	15/10/2018 15:30	Lane Closure	BEAR Scotland
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	22/10/2018 00:00	22/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	22/10/2018 19:30	22/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	23/10/2018 00:00	23/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	23/10/2018 19:30	23/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	24/10/2018 00:00	24/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	24/10/2018 19:30	24/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	25/10/2018 00:00	25/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	25/10/2018 19:30	25/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	26/10/2018 00:00	26/10/2018 06:30	Lane Closure	Tayside Contracts

22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	26/10/2018 19:30	26/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	27/10/2018 00:00	27/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	27/10/2018 19:30	27/10/2018 23:59	Lane Closure	Tayside Contracts
29/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	28/10/2018 00:00	28/10/2018 06:30	Lane Closure	Tayside Contracts
29/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	28/10/2018 19:30	28/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	22/10/2018 00:00	22/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	22/10/2018 19:30	22/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	23/10/2018 00:00	23/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	23/10/2018 19:30	23/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	24/10/2018 00:00	24/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	24/10/2018 19:30	24/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	25/10/2018 00:00	25/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	25/10/2018 19:30	25/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	26/10/2018 00:00	26/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	26/10/2018 19:30	26/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	27/10/2018 00:00	27/10/2018 06:30	Lane Closure	Tayside Contracts
22/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	27/10/2018 19:30	27/10/2018 23:59	Lane Closure	Tayside Contracts
29/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	28/10/2018 00:00	28/10/2018 06:30	Lane Closure	Tayside Contracts
29/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	28/10/2018 19:30	28/10/2018 23:59	Lane Closure	Tayside Contracts
22/10/2018	A90 Perth to Aberdeen - MLC	Structural Repairs	22/10/2018 07:30	22/10/2018 19:00	Mobile Lane Closures	BEAR Scotland
22/10/2018	A90 Perth to Aberdeen - MLC	Structural Repairs	23/10/2018 07:30	23/10/2018 19:00	Mobile Lane Closures	BEAR Scotland
22/10/2018	A90 Perth to Aberdeen - MLC	Structural Repairs	24/10/2018 07:30	24/10/2018 19:00	Mobile Lane Closures	BEAR Scotland
22/10/2018	A90 Perth to Aberdeen - MLC	Structural Repairs	25/10/2018 07:30	25/10/2018 19:00	Mobile Lane Closures	BEAR Scotland
22/10/2018	A90 Perth to Aberdeen - MLC	Structural Repairs	26/10/2018 07:30	26/10/2018 19:00	Mobile Lane Closures	BEAR Scotland
22/10/2018	A90 Start of Clepington Road Offslip NB - Lane Closure	Gully/ironwork repairs	25/10/2018 19:30	25/10/2018 23:59	Lane Closure	BEAR Scotland
22/10/2018	A90 Start of Clepington Road Offslip NB - Lane Closure	Gully/ironwork repairs	26/10/2018 00:00	26/10/2018 06:30	Lane Closure	BEAR Scotland
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee NB - Lane Closures	Traffic Loops	29/10/2018 00:00	29/10/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee NB - Lane Closures	Traffic Loops	29/10/2018 19:30	29/10/2018 23:59	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee NB - Lane Closures	Traffic Loops	30/10/2018 00:00	30/10/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee NB - Lane Closures	Traffic Loops	30/10/2018 19:30	30/10/2018 23:59	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee NB - Lane Closures	Traffic Loops	31/10/2018 00:00	31/10/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee NB - Lane Closures	Traffic Loops	31/10/2018 19:30	31/10/2018 23:59	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee NB - Lane Closures	Traffic Loops	01/11/2018 00:00	01/11/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee SB - Lane Closures	Traffic Loops	29/10/2018 00:00	29/10/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee SB - Lane Closures	Traffic Loops	29/10/2018 19:30	29/10/2018 23:59	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee SB - Lane Closures	Traffic Loops	30/10/2018 00:00	30/10/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee SB - Lane Closures	Traffic Loops	30/10/2018 19:30	30/10/2018 23:59	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee SB - Lane Closures	Traffic Loops	31/10/2018 00:00	31/10/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee SB - Lane Closures	Traffic Loops	31/10/2018 19:30	31/10/2018 23:59	Lane Closure	Lochwynd
29/10/2018	A90 Claverhouse Road Jnct Forfar Road Dundee SB - Lane Closures	Traffic Loops	01/11/2018 00:00	01/11/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Forfar Rd to Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	29/10/2018 00:00	29/10/2018 06:30	Lane Closure	Tayside Contracts
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	29/10/2018 00:00	29/10/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	29/10/2018 00:00	29/10/2018 06:30	Lane Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	29/10/2018 19:30	29/10/2018 23:59	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	29/10/2018 19:30	29/10/2018 23:59	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	30/10/2018 00:00	30/10/2018 06:30	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	30/10/2018 00:00	30/10/2018 06:30	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	30/10/2018 19:30	30/10/2018 23:59	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	30/10/2018 19:30	30/10/2018 23:59	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	31/10/2018 00:00	31/10/2018 06:30	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	31/10/2018 00:00	31/10/2018 06:30	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	31/10/2018 19:30	31/10/2018 23:59	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	31/10/2018 19:30	31/10/2018 23:59	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	01/11/2018 00:00	01/11/2018 06:30	Road Closure	Lochwynd
29/10/2018	A90 Forfar Road Jnct Kingsway Dundee - Lane Closures	Traffic Loops	01/11/2018 00:00	01/11/2018 06:30	Road Closure	Lochwynd

29/10/2018	A90 Mryekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	31/10/2018 19:30	31/10/2018 23:59	Lane Closure	BEAR Scotland
29/10/2018	A90 Mryekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	01/11/2018 00:00	01/11/2018 06:30	Lane Closure	BEAR Scotland
29/10/2018	A90 Old Glamis Road to Forfar Rd Jnct Kingsway Dundee NB - Lane Closure	Third Party Works	29/10/2018 00:00	29/10/2018 06:30	Lane Closure	Tayside Contracts
05/11/2018	A90 Old Glamis Rd SB - Lane Closure	Carriageway Patching	05/11/2018 19:30	05/11/2018 23:59	Lane Closure	BEAR Scotland
05/11/2018	A90 Old Glamis Rd SB - Lane Closure	Carriageway Patching	06/11/2018 00:00	06/11/2018 06:30	Lane Closure	BEAR Scotland
12/11/2018	A90 Approach to Old Glamis Rd Rnbt SB - Road Closure	Resurfacing	14/11/2018 19:30	14/11/2018 23:59	Road Closure	BEAR Scotland
12/11/2018	A90 Approach to Old Glamis Rd Rnbt SB - Road Closure	Resurfacing	15/11/2018 00:00	15/11/2018 06:30	Road Closure	BEAR Scotland
12/11/2018	A90 Approach to Old Glamis Rd Rnbt SB - Road Closure	Resurfacing	15/11/2018 19:30	15/11/2018 23:59	Road Closure	BEAR Scotland
12/11/2018	A90 Approach to Old Glamis Rd Rnbt SB - Road Closure	Resurfacing	16/11/2018 00:00	16/11/2018 06:30	Road Closure	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Lining Works	13/11/2018 19:30	13/11/2018 23:59	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Resurfacing	13/11/2018 19:30	13/11/2018 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Lining Works	14/11/2018 00:00	14/11/2018 06:30	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Resurfacing	14/11/2018 00:00	14/11/2018 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Lining Works	14/11/2018 19:30	14/11/2018 23:59	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Resurfacing	14/11/2018 19:30	14/11/2018 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Lining Works	15/11/2018 00:00	15/11/2018 06:30	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Resurfacing	15/11/2018 00:00	15/11/2018 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Lining Works	15/11/2018 19:30	15/11/2018 23:59	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Resurfacing	15/11/2018 19:30	15/11/2018 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Lining Works	16/11/2018 00:00	16/11/2018 06:30	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee NB - Lane Closure & TTL	Resurfacing	16/11/2018 00:00	16/11/2018 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Lining Works	13/11/2018 19:30	13/11/2018 23:59	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Resurfacing	13/11/2018 19:30	13/11/2018 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Lining Works	14/11/2018 00:00	14/11/2018 06:30	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Resurfacing	14/11/2018 00:00	14/11/2018 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Lining Works	14/11/2018 19:30	14/11/2018 23:59	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Resurfacing	14/11/2018 19:30	14/11/2018 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Lining Works	15/11/2018 00:00	15/11/2018 06:30	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Resurfacing	15/11/2018 00:00	15/11/2018 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Lining Works	15/11/2018 19:30	15/11/2018 23:59	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Resurfacing	15/11/2018 19:30	15/11/2018 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Lining Works	16/11/2018 00:00	16/11/2018 06:30	Portable Traffic Lights (TTLS)	WJ Road Markings
12/11/2018	A90 Emmock Rnbt Dundee SB - Lane Closure & TTL	Resurfacing	16/11/2018 00:00	16/11/2018 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
12/11/2018	A90 Kingsway Adjacent to Peter Vardy Car Store NB - Convoy Works	Carriageway Patching	15/11/2018 19:30	15/11/2018 23:59	Convoy Working	BEAR Scotland
12/11/2018	A90 Kingsway Adjacent to Peter Vardy Car Store NB - Convoy Works	Carriageway Patching	16/11/2018 00:00	16/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Clepington Rd Onslip Kingsway Dundee SB - Slip Closure	Carriageway Patching	21/11/2018 19:30	21/11/2018 23:59	Road Closure	BEAR Scotland
19/11/2018	A90 Clepington Rd Onslip Kingsway Dundee SB - Slip Closure	Carriageway Patching	22/11/2018 00:00	22/11/2018 06:30	Road Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	19/11/2018 00:00	19/11/2018 06:30	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	19/11/2018 19:30	19/11/2018 23:59	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	20/11/2018 00:00	20/11/2018 06:30	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	20/11/2018 19:30	20/11/2018 23:59	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	21/11/2018 00:00	21/11/2018 06:30	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	21/11/2018 19:30	21/11/2018 23:59	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	22/11/2018 00:00	22/11/2018 06:30	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	22/11/2018 19:30	22/11/2018 23:59	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	23/11/2018 00:00	23/11/2018 06:30	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	23/11/2018 19:30	23/11/2018 23:59	Lane Closure	BEAR Scotland
19/11/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	24/11/2018 00:00	24/11/2018 06:30	Lane Closure	BEAR Scotland
19/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	19/11/2018 09:30	19/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
19/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	20/11/2018 09:30	20/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
19/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	21/11/2018 09:30	21/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
19/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	22/11/2018 09:30	22/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
19/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	23/11/2018 09:30	23/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
19/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	19/11/2018 09:30	19/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
19/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	20/11/2018 09:30	20/11/2018 15:30	Mobile Lane Closures	BEAR Scotland

19/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	21/11/2018 09:30	21/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
19/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	22/11/2018 09:30	22/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
19/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	23/11/2018 09:30	23/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
19/11/2018	A90 Dundee to Perth SB -MLC	Traffic Management Training	19/11/2018 20:00	19/11/2018 22:00	Mobile Lane Closures	A-Plant Lux
19/11/2018	A90 Dundee to Perth SB -MLC	Traffic Management Training	20/11/2018 20:00	20/11/2018 22:00	Mobile Lane Closures	A-Plant Lux
19/11/2018	A90 Dundee to Perth SB -MLC	Traffic Management Training	21/11/2018 20:00	21/11/2018 22:00	Mobile Lane Closures	A-Plant Lux
19/11/2018	A90 Dundee to Perth SB -MLC	Traffic Management Training	22/11/2018 20:00	22/11/2018 22:00	Mobile Lane Closures	A-Plant Lux
19/11/2018	A90 Emmock Rnbt Dundee NB - Contraflow	Lining Works	19/11/2018 00:00	19/11/2018 06:30	Contraflow	WJ Road Markings
19/11/2018	A90 Emmock Rnbt Dundee NB - Contraflow	Resurfacing	19/11/2018 00:00	19/11/2018 06:30	Contraflow	BEAR Scotland
19/11/2018	A90 Emmock Rnbt Dundee NB - Contraflow	Lining Works	19/11/2018 19:30	19/11/2018 23:59	Contraflow	WJ Road Markings
19/11/2018	A90 Emmock Rnbt Dundee NB - Contraflow	Resurfacing	19/11/2018 19:30	19/11/2018 23:59	Contraflow	BEAR Scotland
19/11/2018	A90 Emmock Rnbt Dundee NB - Contraflow	Lining Works	20/11/2018 00:00	20/11/2018 06:30	Contraflow	WJ Road Markings
19/11/2018	A90 Emmock Rnbt Dundee NB - Contraflow	Resurfacing	20/11/2018 00:00	20/11/2018 06:30	Contraflow	BEAR Scotland
19/11/2018	A90 Emmock Rnbt Dundee SB - Contraflow	Lining Works	19/11/2018 00:00	19/11/2018 06:30	Contraflow	WJ Road Markings
19/11/2018	A90 Emmock Rnbt Dundee SB - Contraflow	Resurfacing	19/11/2018 00:00	19/11/2018 06:30	Contraflow	BEAR Scotland
19/11/2018	A90 Emmock Rnbt Dundee SB - Contraflow	Lining Works	19/11/2018 19:30	19/11/2018 23:59	Contraflow	WJ Road Markings
19/11/2018	A90 Emmock Rnbt Dundee SB - Contraflow	Resurfacing	19/11/2018 19:30	19/11/2018 23:59	Contraflow	BEAR Scotland
19/11/2018	A90 Emmock Rnbt Dundee SB - Contraflow	Lining Works	20/11/2018 00:00	20/11/2018 06:30	Contraflow	WJ Road Markings
19/11/2018	A90 Emmock Rnbt Dundee SB - Contraflow	Resurfacing	20/11/2018 00:00	20/11/2018 06:30	Contraflow	BEAR Scotland
19/11/2018	A90 Kingsway Adjacent to Peter Vardy Car Store NB - Convoy Works	Carriageway Patching	20/11/2018 19:30	20/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Adjacent to Peter Vardy Car Store NB - Convoy Works	Carriageway Patching	21/11/2018 00:00	21/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	19/11/2018 00:00	19/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	19/11/2018 00:00	19/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	19/11/2018 19:30	19/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	19/11/2018 19:30	19/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	20/11/2018 00:00	20/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	20/11/2018 00:00	20/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	20/11/2018 19:30	20/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	20/11/2018 19:30	20/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	21/11/2018 00:00	21/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	21/11/2018 00:00	21/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	21/11/2018 19:30	21/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	21/11/2018 19:30	21/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	22/11/2018 00:00	22/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	22/11/2018 00:00	22/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	22/11/2018 19:30	22/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	22/11/2018 19:30	22/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	23/11/2018 00:00	23/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	23/11/2018 00:00	23/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	23/11/2018 19:30	23/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	23/11/2018 19:30	23/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	24/11/2018 00:00	24/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	24/11/2018 00:00	24/11/2018 06:30	Convoy Working	BEAR Scotland
19/11/2018	A90 Myrekirk Rnbt NB - Convoy Works	Carriageway Patching	21/11/2018 19:30	21/11/2018 23:59	Convoy Working	BEAR Scotland
19/11/2018	A90 Myrekirk Rnbt NB - Convoy Works	Carriageway Patching	22/11/2018 00:00	22/11/2018 06:30	Convoy Working	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	26/11/2018 09:30	26/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	27/11/2018 09:30	27/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	28/11/2018 09:30	28/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	29/11/2018 09:30	29/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	30/11/2018 09:30	30/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	26/11/2018 09:30	26/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	27/11/2018 09:30	27/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	28/11/2018 09:30	28/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	29/11/2018 09:30	29/11/2018 15:30	Mobile Lane Closures	BEAR Scotland
26/11/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	30/11/2018 09:30	30/11/2018 15:30	Mobile Lane Closures	BEAR Scotland

26/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	26/11/2018 19:30	26/11/2018 23:59	Convoy Working	BEAR Scotland
26/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Lining Works	26/11/2018 19:30	26/11/2018 23:59	Convoy Working	BEAR Scotland
26/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	26/11/2018 19:30	26/11/2018 23:59	Convoy Working	BEAR Scotland
26/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Kerbing Works	27/11/2018 00:00	27/11/2018 06:30	Convoy Working	BEAR Scotland
26/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Lining Works	27/11/2018 00:00	27/11/2018 06:30	Convoy Working	BEAR Scotland
26/11/2018	A90 Kingsway Past BP Garage NB - Convoy Works	Resurfacing	27/11/2018 00:00	27/11/2018 06:30	Convoy Working	BEAR Scotland
26/11/2018	A90 Perth to Aberdeen - Vergeworks	Structural Repairs	26/11/2018 09:30	26/11/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/11/2018	A90 Perth to Aberdeen - Vergeworks	Structural Repairs	27/11/2018 09:30	27/11/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/11/2018	A90 Perth to Aberdeen - Vergeworks	Structural Repairs	28/11/2018 09:30	28/11/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/11/2018	A90 Perth to Aberdeen - Vergeworks	Structural Repairs	29/11/2018 09:30	29/11/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/11/2018	A90 Perth to Aberdeen - Vergeworks	Structural Repairs	30/11/2018 09:30	30/11/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	03/12/2018 09:30	03/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	04/12/2018 09:30	04/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	05/12/2018 09:30	05/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	06/12/2018 09:30	06/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen NB - MLC	Drainage Works	07/12/2018 09:30	07/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	03/12/2018 09:30	03/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	04/12/2018 09:30	04/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	05/12/2018 09:30	05/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	06/12/2018 09:30	06/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Dundee to Aberdeen SB - MLC	Drainage Works	07/12/2018 09:30	07/12/2018 15:30	Mobile Lane Closures	BEAR Scotland
03/12/2018	A90 Perth to Aberdeen - Vergeworks	Structural Repairs	07/12/2018 09:30	07/12/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/12/2018	A90 After Emmock Rnbt NB - Lane Closure	Gully/ironwork repairs	10/12/2018 00:00	10/12/2018 06:30	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	10/12/2018 00:00	10/12/2018 06:30	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	10/12/2018 19:30	10/12/2018 23:59	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	11/12/2018 00:00	11/12/2018 06:30	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	11/12/2018 19:30	11/12/2018 23:59	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	12/12/2018 00:00	12/12/2018 06:30	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	12/12/2018 19:30	12/12/2018 23:59	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	13/12/2018 00:00	13/12/2018 06:30	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	13/12/2018 19:30	13/12/2018 23:59	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/12/2018 00:00	14/12/2018 06:30	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/12/2018 19:30	14/12/2018 23:59	Lane Closure	BEAR Scotland
10/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	15/12/2018 00:00	15/12/2018 06:30	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	16/12/2018 19:30	16/12/2018 23:59	Lane Closure	BEAR Scotland
10/12/2018	A90 Dundee to Aberdeen - Vergeworks	Structural Repairs	10/12/2018 09:30	10/12/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/12/2018	A90 Dundee to Aberdeen - Vergeworks	Structural Repairs	11/12/2018 09:30	11/12/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/12/2018	A90 Dundee to Aberdeen - Vergeworks	Structural Repairs	12/12/2018 09:30	12/12/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/12/2018	A90 Dundee to Aberdeen - Vergeworks	Structural Repairs	13/12/2018 09:30	13/12/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/12/2018	A90 Dundee to Aberdeen - Vergeworks	Structural Repairs	14/12/2018 09:30	14/12/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	17/12/2018 00:00	17/12/2018 06:30	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	17/12/2018 19:30	17/12/2018 23:59	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	18/12/2018 00:00	18/12/2018 06:30	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	18/12/2018 19:30	18/12/2018 23:59	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	19/12/2018 00:00	19/12/2018 06:30	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	19/12/2018 19:30	19/12/2018 23:59	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	20/12/2018 00:00	20/12/2018 06:30	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	20/12/2018 19:30	20/12/2018 23:59	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	21/12/2018 00:00	21/12/2018 06:30	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	21/12/2018 19:30	21/12/2018 23:59	Lane Closure	BEAR Scotland
17/12/2018	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	22/12/2018 00:00	22/12/2018 06:30	Lane Closure	BEAR Scotland
17/12/2018	A90 Dundee to Aberdeen - Vergeworks	Structural Repairs	17/12/2018 09:30	17/12/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
17/12/2018	A90 Dundee to Aberdeen - Vergeworks	Structural Repairs	18/12/2018 09:30	18/12/2018 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
17/12/2018	A90 Morrisons Underpass Forfar Rd - Vergeworks	Painting Works	19/12/2018 19:30	19/12/2018 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
17/12/2018	A90 Morrisons Underpass Forfar Rd - Vergeworks	Painting Works	20/12/2018 00:00	20/12/2018 06:30	No Obstruction on Carriageway or Footway	BEAR Scotland

17/12/2018	A90 Myrekirk Rnbt Dundee NB - Lane losure	Carriageway Patching	19/12/2018 19:30	19/12/2018 23:59	Lane Closure	BEAR Scotland
17/12/2018	A90 Myrekirk Rnbt Dundee NB - Lane losure	Carriageway Patching	20/12/2018 00:00	20/12/2018 06:30	Lane Closure	BEAR Scotland
17/12/2018	A90 Myrekirk Rnbt NB - Lane Closure	Barrier Repair	17/12/2018 00:00	17/12/2018 06:30	Lane Closure	BEAR Scotland
24/12/2018	A90 Glamis Offslip NB - Lane Closure	Gully/ironwork repairs	27/12/2018 09:30	27/12/2018 15:30	Lane Closure	BEAR Scotland
07/01/2019	A90 After Clepington Rd OB SB - Lane Closure	Carriageway Patching	08/01/2019 19:30	08/01/2019 23:59	Lane Closure	BEAR Scotland
07/01/2019	A90 After Clepington Rd OB SB - Lane Closure	Carriageway Patching	09/01/2019 00:00	09/01/2019 06:30	Lane Closure	BEAR Scotland
07/01/2019	A90 Approach to Emmock Rnbt SB - Lane Closure	Barrier Repair	10/01/2019 19:30	10/01/2019 23:59	Lane Closure	BEAR Scotland
07/01/2019	A90 Approach to Emmock Rnbt SB - Lane Closure	Barrier Repair	11/01/2019 00:00	11/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	17/01/2019 19:30	17/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	18/01/2019 00:00	18/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/01/2019 00:00	14/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/01/2019 00:00	14/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/01/2019 19:30	14/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/01/2019 19:30	14/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	15/01/2019 00:00	15/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	15/01/2019 00:00	15/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	15/01/2019 19:30	15/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	15/01/2019 19:30	15/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	16/01/2019 00:00	16/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	16/01/2019 00:00	16/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	16/01/2019 19:30	16/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	16/01/2019 19:30	16/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	17/01/2019 00:00	17/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	17/01/2019 00:00	17/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	17/01/2019 19:30	17/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	17/01/2019 19:30	17/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	18/01/2019 00:00	18/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	18/01/2019 00:00	18/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	18/01/2019 19:30	18/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	18/01/2019 19:30	18/01/2019 23:59	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	19/01/2019 00:00	19/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	19/01/2019 00:00	19/01/2019 06:30	Lane Closure	BEAR Scotland
14/01/2019	A90 Dundee City - Vergeworks	Landscape Maintenance	14/01/2019 09:30	14/01/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
14/01/2019	A90 Dundee City - Vergeworks	Landscape Maintenance	15/01/2019 09:30	15/01/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
14/01/2019	A90 Dundee City - Vergeworks	Landscape Maintenance	16/01/2019 09:30	16/01/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
14/01/2019	A90 Dundee City - Vergeworks	Landscape Maintenance	17/01/2019 09:30	17/01/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
14/01/2019	A90 Dundee City - Vergeworks	Landscape Maintenance	18/01/2019 09:30	18/01/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
21/01/2019	A90 After Emmock Rnbt SB- Lane Closure	Barrier Repair	23/01/2019 19:30	23/01/2019 23:59	Lane Closure	BEAR Scotland
21/01/2019	A90 After Emmock Rnbt SB- Lane Closure	Barrier Repair	24/01/2019 00:00	24/01/2019 06:30	Lane Closure	BEAR Scotland
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	21/01/2019 09:00	21/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	22/01/2019 09:00	22/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	23/01/2019 09:00	23/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	24/01/2019 09:00	24/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	25/01/2019 09:00	25/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	21/01/2019 09:00	21/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	22/01/2019 09:00	22/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	23/01/2019 09:00	23/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	24/01/2019 09:00	24/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	25/01/2019 09:00	25/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	21/01/2019 00:00	21/01/2019 06:30	Lane Closure	BEAR Scotland
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	21/01/2019 19:30	21/01/2019 23:59	Lane Closure	BEAR Scotland
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	22/01/2019 00:00	22/01/2019 06:30	Lane Closure	BEAR Scotland
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	22/01/2019 19:30	22/01/2019 23:59	Lane Closure	BEAR Scotland
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	23/01/2019 00:00	23/01/2019 06:30	Lane Closure	BEAR Scotland
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	23/01/2019 19:30	23/01/2019 23:59	Lane Closure	BEAR Scotland

21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	24/01/2019 00:00	24/01/2019 06:30	Lane Closure	BEAR Scotland
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	24/01/2019 19:30	24/01/2019 23:59	Lane Closure	BEAR Scotland
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	25/01/2019 00:00	25/01/2019 06:30	Lane Closure	BEAR Scotland
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	25/01/2019 19:30	25/01/2019 23:59	Lane Closure	BEAR Scotland
21/01/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	26/01/2019 00:00	26/01/2019 06:30	Lane Closure	BEAR Scotland
21/01/2019	A90 Kingsway East NB - MLC	Gully Emptying	22/01/2019 19:30	22/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East NB - MLC	Gully Emptying	23/01/2019 00:00	23/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East NB - MLC	Gully Emptying	23/01/2019 19:30	23/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East NB - MLC	Gully Emptying	24/01/2019 00:00	24/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East NB - MLC	Gully Emptying	24/01/2019 19:30	24/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East NB - MLC	Gully Emptying	25/01/2019 00:00	25/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East SB - MLC	Gully Emptying	22/01/2019 19:30	22/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East SB - MLC	Gully Emptying	23/01/2019 00:00	23/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East SB - MLC	Gully Emptying	23/01/2019 19:30	23/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East SB - MLC	Gully Emptying	24/01/2019 00:00	24/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East SB - MLC	Gully Emptying	24/01/2019 19:30	24/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Kingsway East SB - MLC	Gully Emptying	25/01/2019 00:00	25/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
21/01/2019	A90 Opposite Jet Garage Forfor Road Dundee SB - Lane Closure	Barrier Repair	22/01/2019 19:30	22/01/2019 23:59	Lane Closure	BEAR Scotland
21/01/2019	A90 Opposite Jet Garage Forfor Road Dundee SB - Lane Closure	Barrier Repair	23/01/2019 00:00	23/01/2019 06:30	Lane Closure	BEAR Scotland
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	28/01/2019 09:00	28/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	29/01/2019 09:00	29/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	30/01/2019 09:00	30/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	31/01/2019 09:00	31/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	01/02/2019 09:00	01/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	28/01/2019 09:00	28/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	29/01/2019 09:00	29/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	30/01/2019 09:00	30/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	31/01/2019 09:00	31/01/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	01/02/2019 09:00	01/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
28/01/2019	A90 Kingsway NB - MLC	Sweeping	28/01/2019 00:00	28/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	28/01/2019 19:30	28/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	29/01/2019 00:00	29/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	29/01/2019 19:30	29/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	30/01/2019 00:00	30/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	30/01/2019 19:30	30/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	31/01/2019 00:00	31/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	31/01/2019 19:30	31/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	01/02/2019 00:00	01/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	01/02/2019 19:30	01/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway NB - MLC	Sweeping	02/02/2019 00:00	02/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	28/01/2019 00:00	28/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	28/01/2019 19:30	28/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	29/01/2019 00:00	29/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	29/01/2019 19:30	29/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	30/01/2019 00:00	30/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	30/01/2019 19:30	30/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	31/01/2019 00:00	31/01/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	31/01/2019 19:30	31/01/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	01/02/2019 00:00	01/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	01/02/2019 19:30	01/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Kingsway SB - MLC	Sweeping	02/02/2019 00:00	02/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	28/01/2019 00:00	28/01/2019 06:30	Lane Closure	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	28/01/2019 19:30	28/01/2019 23:59	Lane Closure	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	29/01/2019 00:00	29/01/2019 06:30	Lane Closure	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	29/01/2019 19:30	29/01/2019 23:59	Lane Closure	BEAR Scotland

28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	30/01/2019 00:00	30/01/2019 06:30	Lane Closure	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	30/01/2019 19:30	30/01/2019 23:59	Lane Closure	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	31/01/2019 00:00	31/01/2019 06:30	Lane Closure	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	31/01/2019 19:30	31/01/2019 23:59	Lane Closure	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	01/02/2019 00:00	01/02/2019 06:30	Lane Closure	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	01/02/2019 19:30	01/02/2019 23:59	Lane Closure	BEAR Scotland
28/01/2019	A90 Myrekirk Rnbt SB - Lane Closure	Gully/ironwork repairs	02/02/2019 00:00	02/02/2019 06:30	Lane Closure	BEAR Scotland
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	04/02/2019 09:00	04/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	05/02/2019 09:00	05/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	06/02/2019 09:00	06/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	07/02/2019 09:00	07/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	08/02/2019 09:00	08/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	04/02/2019 09:00	04/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	05/02/2019 09:00	05/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	06/02/2019 09:00	06/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	07/02/2019 09:00	07/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	08/02/2019 09:00	08/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	04/02/2019 09:30	04/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	05/02/2019 09:30	05/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	06/02/2019 09:30	06/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	07/02/2019 09:30	07/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	08/02/2019 09:30	08/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	04/02/2019 09:30	04/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	05/02/2019 09:30	05/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	06/02/2019 09:30	06/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	07/02/2019 09:30	07/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	08/02/2019 09:30	08/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Perth to Forfar - Vergeworks	Grass Cutting	04/02/2019 09:30	04/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Perth to Forfar - Vergeworks	Grass Cutting	05/02/2019 09:30	05/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Perth to Forfar - Vergeworks	Grass Cutting	06/02/2019 09:30	06/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Perth to Forfar - Vergeworks	Grass Cutting	07/02/2019 09:30	07/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/02/2019	A90 Perth to Forfar - Vergeworks	Grass Cutting	08/02/2019 09:30	08/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	11/02/2019 09:00	11/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	12/02/2019 09:00	12/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	13/02/2019 09:00	13/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	14/02/2019 09:00	14/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd NB - Vergeworks	Lighting Works	15/02/2019 09:00	15/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	11/02/2019 09:00	11/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	12/02/2019 09:00	12/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	13/02/2019 09:00	13/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	14/02/2019 09:00	14/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Between Old Glamis Rd and Forfar Rd SB - Vergeworks	Lighting Works	15/02/2019 09:00	15/02/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	11/02/2019 19:30	11/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	12/02/2019 00:00	12/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	12/02/2019 19:30	12/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	13/02/2019 00:00	13/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	13/02/2019 19:30	13/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	14/02/2019 00:00	14/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	14/02/2019 19:30	14/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	15/02/2019 00:00	15/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	15/02/2019 19:30	15/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip NB - Lane Closure	Sign Installation/Repairs	16/02/2019 00:00	16/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	11/02/2019 19:30	11/02/2019 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	12/02/2019 00:00	12/02/2019 06:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	12/02/2019 19:30	12/02/2019 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland

11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	13/02/2019 00:00	13/02/2019 06:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	13/02/2019 19:30	13/02/2019 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	14/02/2019 00:00	14/02/2019 06:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	14/02/2019 19:30	14/02/2019 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	15/02/2019 00:00	15/02/2019 06:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	15/02/2019 19:30	15/02/2019 23:59	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Clepington Rd Offlsip SB - Vergeworks	Sign Installation/Repairs	16/02/2019 00:00	16/02/2019 06:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	11/02/2019 19:30	11/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	12/02/2019 00:00	12/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	12/02/2019 19:30	12/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	13/02/2019 00:00	13/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	13/02/2019 19:30	13/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/02/2019 00:00	14/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/02/2019 19:30	14/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	15/02/2019 00:00	15/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	15/02/2019 19:30	15/02/2019 23:59	Lane Closure	BEAR Scotland
11/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	16/02/2019 00:00	16/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	11/02/2019 09:30	11/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	12/02/2019 09:30	12/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	13/02/2019 09:30	13/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	14/02/2019 09:30	14/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	15/02/2019 09:30	15/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	11/02/2019 09:30	11/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	12/02/2019 09:30	12/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	13/02/2019 09:30	13/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	14/02/2019 09:30	14/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	15/02/2019 09:30	15/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Kingsway Tesco Offslip SB - Lane Closure	Gully/ironwork repairs	11/02/2019 00:00	11/02/2019 06:30	Lane Closure	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen NB - Vergeworks	Grass Cutting	11/02/2019 09:30	11/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen NB - Vergeworks	Grass Cutting	12/02/2019 09:30	12/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen NB - Vergeworks	Grass Cutting	13/02/2019 09:30	13/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen NB - Vergeworks	Grass Cutting	14/02/2019 09:30	14/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen NB - Vergeworks	Grass Cutting	15/02/2019 09:30	15/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen SB - Vergeworks	Grass Cutting	11/02/2019 09:30	11/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen SB - Vergeworks	Grass Cutting	12/02/2019 09:30	12/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen SB - Vergeworks	Grass Cutting	13/02/2019 09:30	13/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen SB - Vergeworks	Grass Cutting	14/02/2019 09:30	14/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/02/2019	A90 Perth to Aberdeen SB - Vergeworks	Grass Cutting	15/02/2019 09:30	15/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	24/02/2019 19:30	24/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Cookston Underpass Brechin SB - Lane Closure	Barrier Repair	18/02/2019 19:30	18/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Cookston Underpass Brechin SB - Lane Closure	Barrier Repair	19/02/2019 00:00	19/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	18/02/2019 00:00	18/02/2019 16:30	Mobile Lane Closures	BEAR Scotland
18/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	18/02/2019 19:30	18/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
18/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	19/02/2019 00:00	19/02/2019 16:30	Mobile Lane Closures	BEAR Scotland
18/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	19/02/2019 19:30	19/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
18/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	20/02/2019 00:00	20/02/2019 16:30	Mobile Lane Closures	BEAR Scotland
18/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	20/02/2019 19:30	20/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
18/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	21/02/2019 00:00	21/02/2019 16:30	Mobile Lane Closures	BEAR Scotland
18/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	21/02/2019 19:30	21/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
18/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	22/02/2019 00:00	22/02/2019 16:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	24/02/2019 19:30	24/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	24/02/2019 19:30	24/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	24/02/2019 19:30	24/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
18/02/2019	A90 Kingsaway Coupar Angus Rnbt SB - Convoy Works	Carriageway Patching	21/02/2019 19:30	21/02/2019 23:59	Convoy Working	BEAR Scotland
18/02/2019	A90 Kingsaway Coupar Angus Rnbt SB - Convoy Works	Carriageway Patching	22/02/2019 00:00	22/02/2019 06:30	Convoy Working	BEAR Scotland

18/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	18/02/2019 09:30	18/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	19/02/2019 09:30	19/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	20/02/2019 09:30	20/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	21/02/2019 09:30	21/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	22/02/2019 09:30	22/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	18/02/2019 09:30	18/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	19/02/2019 09:30	19/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	20/02/2019 09:30	20/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	21/02/2019 09:30	21/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	22/02/2019 09:30	22/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90 Prior to Douglastown Offslip SB - Convoy Works	Carriageway Patching	21/02/2019 19:30	21/02/2019 23:59	Convoy Working	BEAR Scotland
18/02/2019	A90 Prior to Douglastown Offslip SB - Convoy Works	Carriageway Patching	22/02/2019 00:00	22/02/2019 06:30	Convoy Working	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Footway Works	18/02/2019 00:00	18/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Kerbing Works	18/02/2019 00:00	18/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Footway Works	18/02/2019 19:30	18/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Kerbing Works	18/02/2019 19:30	18/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Footway Works	19/02/2019 00:00	19/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Kerbing Works	19/02/2019 00:00	19/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Footway Works	19/02/2019 19:30	19/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Kerbing Works	19/02/2019 19:30	19/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Footway Works	20/02/2019 00:00	20/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Kerbing Works	20/02/2019 00:00	20/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Footway Works	20/02/2019 19:30	20/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Kerbing Works	20/02/2019 19:30	20/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Footway Works	21/02/2019 00:00	21/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Kerbing Works	21/02/2019 00:00	21/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Footway Works	21/02/2019 19:30	21/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Kerbing Works	21/02/2019 19:30	21/02/2019 23:59	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Footway Works	22/02/2019 00:00	22/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Kerbing Works	22/02/2019 00:00	22/02/2019 06:30	Lane Closure	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	18/02/2019 09:30	18/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	19/02/2019 09:30	19/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	20/02/2019 09:30	20/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	21/02/2019 09:30	21/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	22/02/2019 09:30	22/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	18/02/2019 09:30	18/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	19/02/2019 09:30	19/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	20/02/2019 09:30	20/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	21/02/2019 09:30	21/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/02/2019	A90/A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	22/02/2019 09:30	22/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	25/02/2019 00:00	25/02/2019 06:30	Lane Closure	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	25/02/2019 19:30	25/02/2019 23:59	Lane Closure	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	26/02/2019 00:00	26/02/2019 06:30	Lane Closure	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	26/02/2019 19:30	26/02/2019 23:59	Lane Closure	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	27/02/2019 00:00	27/02/2019 06:30	Lane Closure	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	27/02/2019 19:30	27/02/2019 23:59	Lane Closure	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	28/02/2019 00:00	28/02/2019 06:30	Lane Closure	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	28/02/2019 19:30	28/02/2019 23:59	Lane Closure	BEAR Scotland
25/02/2019	A90 Approach to Myrekirk Rnbt SB - Lane Closure	Cyclic Maintenance	01/03/2019 00:00	01/03/2019 06:30	Lane Closure	BEAR Scotland
25/02/2019	A90 Charlotte St Kingsway NB - Convoy Works	Carriageway Patching	25/02/2019 19:30	25/02/2019 23:59	Convoy Working	BEAR Scotland
25/02/2019	A90 Charlotte St Kingsway NB - Convoy Works	Carriageway Patching	26/02/2019 00:00	26/02/2019 06:30	Convoy Working	BEAR Scotland
25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	25/02/2019 19:30	25/02/2019 23:59	Lane Closure	BEAR Scotland
25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	26/02/2019 00:00	26/02/2019 06:30	Lane Closure	BEAR Scotland
25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	26/02/2019 19:30	26/02/2019 23:59	Lane Closure	BEAR Scotland
25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	27/02/2019 00:00	27/02/2019 06:30	Lane Closure	BEAR Scotland

25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	27/02/2019 19:30	27/02/2019 23:59	Lane Closure	BEAR Scotland
25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	28/02/2019 00:00	28/02/2019 06:30	Lane Closure	BEAR Scotland
25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	28/02/2019 19:30	28/02/2019 23:59	Lane Closure	BEAR Scotland
25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	01/03/2019 00:00	01/03/2019 06:30	Lane Closure	BEAR Scotland
25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	01/03/2019 19:30	01/03/2019 23:59	Lane Closure	BEAR Scotland
25/02/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	02/03/2019 00:00	02/03/2019 06:30	Lane Closure	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	25/02/2019 00:00	25/02/2019 16:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	25/02/2019 19:30	25/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	26/02/2019 00:00	26/02/2019 16:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	26/02/2019 19:30	26/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	27/02/2019 00:00	27/02/2019 16:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	27/02/2019 19:30	27/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	28/02/2019 00:00	28/02/2019 16:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	28/02/2019 19:30	28/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	01/03/2019 00:00	01/03/2019 16:30	Mobile Lane Closures	BEAR Scotland
04/03/2019	A90 Dundee to Stonehaven NB - MLC	Gully Emptying	03/03/2019 19:30	03/03/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	25/02/2019 00:00	25/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	25/02/2019 19:30	25/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	26/02/2019 00:00	26/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	26/02/2019 19:30	26/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	27/02/2019 00:00	27/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	27/02/2019 19:30	27/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	28/02/2019 00:00	28/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	28/02/2019 19:30	28/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd NB - MLC	Gully Emptying	01/03/2019 00:00	01/03/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	25/02/2019 00:00	25/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	25/02/2019 19:30	25/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	26/02/2019 00:00	26/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	26/02/2019 19:30	26/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	27/02/2019 00:00	27/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	27/02/2019 19:30	27/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	28/02/2019 00:00	28/02/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	28/02/2019 19:30	28/02/2019 23:59	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Forfar Rd SB - MLC	Gully Emptying	01/03/2019 00:00	01/03/2019 06:30	Mobile Lane Closures	BEAR Scotland
25/02/2019	A90 Kingsaway Coupar Angus Rnbt SB - Convoy Works	Carriageway Patching	25/02/2019 19:30	25/02/2019 23:59	Convoy Working	BEAR Scotland
25/02/2019	A90 Kingsaway Coupar Angus Rnbt SB - Convoy Works	Carriageway Patching	26/02/2019 00:00	26/02/2019 06:30	Convoy Working	BEAR Scotland
25/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	25/02/2019 09:30	25/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	26/02/2019 09:30	26/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	27/02/2019 09:30	27/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	28/02/2019 09:30	28/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	01/03/2019 09:30	01/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	25/02/2019 09:30	25/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	26/02/2019 09:30	26/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	27/02/2019 09:30	27/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	28/02/2019 09:30	28/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	01/03/2019 09:30	01/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Footway Works	25/02/2019 08:00	25/02/2019 16:00	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Kerbing Works	25/02/2019 08:00	25/02/2019 16:00	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Footway Works	26/02/2019 08:00	26/02/2019 16:00	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Stathmartine Crossing NB - Lane Closure	Kerbing Works	26/02/2019 08:00	26/02/2019 16:00	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Footway Works	25/02/2019 08:00	25/02/2019 16:00	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Kerbing Works	25/02/2019 08:00	25/02/2019 16:00	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Footway Works	26/02/2019 08:00	26/02/2019 16:00	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Stathmartine Crossing SB - Lane Closure	Kerbing Works	26/02/2019 08:00	26/02/2019 16:00	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Strathmartine Rnbt SB - Layby Closure	Lighting Works	25/02/2019 09:30	25/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland

25/02/2019	A90 Strathmartine Rnbt SB - Layby Closure	Lighting Works	26/02/2019 09:30	26/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
25/02/2019	A90 Strathmartine Rnbt SB - Layby Closure	Lighting Works	27/02/2019 09:30	27/02/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	04/03/2019 19:30	04/03/2019 23:59	Lane Closure	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	05/03/2019 00:00	05/03/2019 06:30	Lane Closure	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	05/03/2019 19:30	05/03/2019 23:59	Lane Closure	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	06/03/2019 00:00	06/03/2019 06:30	Lane Closure	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	06/03/2019 19:30	06/03/2019 23:59	Lane Closure	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	07/03/2019 00:00	07/03/2019 06:30	Lane Closure	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	07/03/2019 19:30	07/03/2019 23:59	Lane Closure	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	08/03/2019 00:00	08/03/2019 06:30	Lane Closure	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	08/03/2019 19:30	08/03/2019 23:59	Lane Closure	BEAR Scotland
04/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	09/03/2019 00:00	09/03/2019 06:30	Lane Closure	BEAR Scotland
04/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	04/03/2019 09:30	04/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	05/03/2019 09:30	05/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	06/03/2019 09:30	06/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	07/03/2019 09:30	07/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	08/03/2019 09:30	08/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	04/03/2019 09:30	04/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	05/03/2019 09:30	05/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	06/03/2019 09:30	06/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	07/03/2019 09:30	07/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	08/03/2019 09:30	08/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
04/03/2019	A90 Kingsway NB - Vergeworks	Third Party Works	05/03/2019 09:00	05/03/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/03/2019	A90 Kingsway NB - Vergeworks	Third Party Works	06/03/2019 09:00	06/03/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/03/2019	A90 Kingsway NB - Vergeworks	Third Party Works	07/03/2019 09:00	07/03/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/03/2019	A90 Kingsway SB - Vergeworks	Third Party Works	05/03/2019 09:00	05/03/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/03/2019	A90 Kingsway SB - Vergeworks	Third Party Works	06/03/2019 09:00	06/03/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/03/2019	A90 Kingsway SB - Vergeworks	Third Party Works	07/03/2019 09:00	07/03/2019 17:00	No Obstruction on Carriageway or Footway	Siemens
04/03/2019	A90 Muirfield Cres Kingsway SB - Lane Closure	Carriageway Patching	05/03/2019 19:30	05/03/2019 23:59	Lane Closure	BEAR Scotland
04/03/2019	A90 Muirfield Cres Kingsway SB - Lane Closure	Carriageway Patching	06/03/2019 00:00	06/03/2019 06:30	Lane Closure	BEAR Scotland
11/03/2019	A90 After Coupar Angus Onslip NB - Lane Closure	Carriageway Patching	12/03/2019 19:30	12/03/2019 23:59	Lane Closure	BEAR Scotland
11/03/2019	A90 After Coupar Angus Onslip NB - Lane Closure	Carriageway Patching	13/03/2019 00:00	13/03/2019 06:30	Lane Closure	BEAR Scotland
11/03/2019	A90 After Strathmartine Rnbt SB - Lane Closure	Carriageway Patching	13/03/2019 19:30	13/03/2019 23:59	Lane Closure	BEAR Scotland
11/03/2019	A90 After Strathmartine Rnbt SB - Lane Closure	Carriageway Patching	14/03/2019 00:00	14/03/2019 06:30	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	11/03/2019 19:30	11/03/2019 23:59	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	12/03/2019 00:00	12/03/2019 06:30	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	12/03/2019 19:30	12/03/2019 23:59	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	13/03/2019 00:00	13/03/2019 06:30	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	13/03/2019 19:30	13/03/2019 23:59	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/03/2019 00:00	14/03/2019 06:30	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	14/03/2019 19:30	14/03/2019 23:59	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	15/03/2019 00:00	15/03/2019 06:30	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	15/03/2019 19:30	15/03/2019 23:59	Lane Closure	BEAR Scotland
11/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	16/03/2019 00:00	16/03/2019 06:30	Lane Closure	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	11/03/2019 19:30	11/03/2019 23:59	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	12/03/2019 00:00	12/03/2019 06:30	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	12/03/2019 19:30	12/03/2019 23:59	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	13/03/2019 00:00	13/03/2019 06:30	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	13/03/2019 19:30	13/03/2019 23:59	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	14/03/2019 00:00	14/03/2019 06:30	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	14/03/2019 19:30	14/03/2019 23:59	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	15/03/2019 00:00	15/03/2019 06:30	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	15/03/2019 19:30	15/03/2019 23:59	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Emmock Rnbt to Forfar NB - MLC	Lining Works	16/03/2019 00:00	16/03/2019 06:30	Mobile Lane Closures	BEAR Scotland
11/03/2019	A90 Fiddes Service Station SB - Lane Closure	Barrier Repair	12/03/2019 09:30	12/03/2019 15:30	Lane Closure	BEAR Scotland

11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	11/03/2019 19:30	11/03/2019 23:59	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	11/03/2019 19:30	11/03/2019 23:59	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	11/03/2019 19:30	11/03/2019 23:59	Road Closure	Siemens
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	12/03/2019 00:00	12/03/2019 06:30	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	12/03/2019 00:00	12/03/2019 06:30	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	12/03/2019 00:00	12/03/2019 06:30	Road Closure	Siemens
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	12/03/2019 19:30	12/03/2019 23:59	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	12/03/2019 19:30	12/03/2019 23:59	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	12/03/2019 19:30	12/03/2019 23:59	Road Closure	Siemens
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	13/03/2019 00:00	13/03/2019 06:30	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	13/03/2019 00:00	13/03/2019 06:30	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	13/03/2019 00:00	13/03/2019 06:30	Road Closure	Siemens
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	13/03/2019 19:30	13/03/2019 23:59	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	13/03/2019 19:30	13/03/2019 23:59	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	13/03/2019 19:30	13/03/2019 23:59	Road Closure	Siemens
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	14/03/2019 00:00	14/03/2019 06:30	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	14/03/2019 00:00	14/03/2019 06:30	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	14/03/2019 00:00	14/03/2019 06:30	Road Closure	Siemens
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	14/03/2019 19:30	14/03/2019 23:59	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	14/03/2019 19:30	14/03/2019 23:59	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	14/03/2019 19:30	14/03/2019 23:59	Road Closure	Siemens
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	15/03/2019 00:00	15/03/2019 06:30	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	15/03/2019 00:00	15/03/2019 06:30	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	15/03/2019 00:00	15/03/2019 06:30	Road Closure	Siemens
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	15/03/2019 19:30	15/03/2019 23:59	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	15/03/2019 19:30	15/03/2019 23:59	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	15/03/2019 19:30	15/03/2019 23:59	Road Closure	Siemens
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	16/03/2019 00:00	16/03/2019 06:30	Road Closure	WJ Road Markings
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	16/03/2019 00:00	16/03/2019 06:30	Road Closure	BEAR Scotland
11/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	16/03/2019 00:00	16/03/2019 06:30	Road Closure	Siemens
11/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	11/03/2019 09:30	11/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	12/03/2019 09:30	12/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	13/03/2019 09:30	13/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	14/03/2019 09:30	14/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/03/2019	A90 Kingsway Dundee NB - Vergeworks	Sign Installation/Repairs	15/03/2019 09:30	15/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	11/03/2019 09:30	11/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	12/03/2019 09:30	12/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	13/03/2019 09:30	13/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	14/03/2019 09:30	14/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
11/03/2019	A90 Kingsway Dundee SB - Vergeworks	Sign Installation/Repairs	15/03/2019 09:30	15/03/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road NB - Lane Closure	Landscape Maintenance	19/03/2019 21:00	19/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road NB - Lane Closure	Landscape Maintenance	20/03/2019 00:00	20/03/2019 05:00	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road NB - Lane Closure	Landscape Maintenance	20/03/2019 21:00	20/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road NB - Lane Closure	Landscape Maintenance	21/03/2019 00:00	21/03/2019 05:00	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road NB - Lane Closure	Landscape Maintenance	21/03/2019 21:00	21/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road NB - Lane Closure	Landscape Maintenance	22/03/2019 00:00	22/03/2019 05:00	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road SB - Lane Closure	Landscape Maintenance	19/03/2019 21:00	19/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road SB - Lane Closure	Landscape Maintenance	20/03/2019 00:00	20/03/2019 05:00	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road SB - Lane Closure	Landscape Maintenance	20/03/2019 21:00	20/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road SB - Lane Closure	Landscape Maintenance	21/03/2019 00:00	21/03/2019 05:00	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road SB - Lane Closure	Landscape Maintenance	21/03/2019 21:00	21/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Claverhouse Road to Top of Forfar Road SB - Lane Closure	Landscape Maintenance	22/03/2019 00:00	22/03/2019 05:00	Lane Closure	BEAR Scotland
18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	18/03/2019 19:30	18/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	19/03/2019 00:00	19/03/2019 06:30	Lane Closure	BEAR Scotland
18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	19/03/2019 19:30	19/03/2019 23:59	Lane Closure	BEAR Scotland

18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	20/03/2019 00:00	20/03/2019 06:30	Lane Closure	BEAR Scotland
18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	20/03/2019 19:30	20/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	21/03/2019 00:00	21/03/2019 06:30	Lane Closure	BEAR Scotland
18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	21/03/2019 19:30	21/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	22/03/2019 00:00	22/03/2019 06:30	Lane Closure	BEAR Scotland
18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	22/03/2019 19:30	22/03/2019 23:59	Lane Closure	BEAR Scotland
18/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	23/03/2019 00:00	23/03/2019 06:30	Lane Closure	BEAR Scotland
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	18/03/2019 00:00	18/03/2019 06:30	Road Closure	WJ Road Markings
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	18/03/2019 00:00	18/03/2019 06:30	Road Closure	BEAR Scotland
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	18/03/2019 00:00	18/03/2019 06:30	Road Closure	Siemens
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	18/03/2019 19:30	18/03/2019 23:59	Road Closure	WJ Road Markings
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	18/03/2019 19:30	18/03/2019 23:59	Road Closure	BEAR Scotland
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	18/03/2019 19:30	18/03/2019 23:59	Road Closure	Siemens
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	19/03/2019 00:00	19/03/2019 06:30	Road Closure	WJ Road Markings
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	19/03/2019 00:00	19/03/2019 06:30	Road Closure	BEAR Scotland
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	19/03/2019 00:00	19/03/2019 06:30	Road Closure	Siemens
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	19/03/2019 19:30	19/03/2019 23:59	Road Closure	WJ Road Markings
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	19/03/2019 19:30	19/03/2019 23:59	Road Closure	BEAR Scotland
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	19/03/2019 19:30	19/03/2019 23:59	Road Closure	Siemens
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	20/03/2019 00:00	20/03/2019 06:30	Road Closure	WJ Road Markings
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	20/03/2019 00:00	20/03/2019 06:30	Road Closure	BEAR Scotland
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	20/03/2019 00:00	20/03/2019 06:30	Road Closure	Siemens
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	20/03/2019 19:30	20/03/2019 23:59	Road Closure	WJ Road Markings
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	20/03/2019 19:30	20/03/2019 23:59	Road Closure	BEAR Scotland
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	20/03/2019 19:30	20/03/2019 23:59	Road Closure	Siemens
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Lining Works	21/03/2019 00:00	21/03/2019 06:30	Road Closure	WJ Road Markings
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Resurfacing	21/03/2019 00:00	21/03/2019 06:30	Road Closure	BEAR Scotland
18/03/2019	A90 Forfar Road Jnct to Claverhouse Jnct Dundee NB - Road Closure	Traffic Loops	21/03/2019 00:00	21/03/2019 06:30	Road Closure	Siemens
18/03/2019	A90 Kingswasy at Forfar Rd NB - Lane Closure	Utility Works	22/03/2019 19:30	22/03/2019 23:59	Lane Closure	Keir MG
18/03/2019	A90 Kingswasy at Forfar Rd NB - Lane Closure	Utility Works	23/03/2019 00:00	23/03/2019 06:30	Lane Closure	Keir MG
25/03/2019	A90 Clepington Road NB - Lane Closure	Sign Installation/Repairs	25/03/2019 19:30	25/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Clepington Road NB - Lane Closure	Sign Installation/Repairs	26/03/2019 00:00	26/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Clepington Road NB - Lane Closure	Sign Installation/Repairs	26/03/2019 19:30	26/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Clepington Road NB - Lane Closure	Sign Installation/Repairs	27/03/2019 00:00	27/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Clepington Road Offslip SB - Lane Closure	Sign Installation/Repairs	25/03/2019 00:00	25/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Clepington Road Offslip SB - Lane Closure	Sign Installation/Repairs	25/03/2019 19:30	25/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Clepington Road Offslip SB - Lane Closure	Sign Installation/Repairs	26/03/2019 00:00	26/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	25/03/2019 19:30	25/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	26/03/2019 00:00	26/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	26/03/2019 19:30	26/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	27/03/2019 00:00	27/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	27/03/2019 19:30	27/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	28/03/2019 00:00	28/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	28/03/2019 19:30	28/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	29/03/2019 00:00	29/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	29/03/2019 19:30	29/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Coupar Angus Rnbt to Buttars Rd Kingsway Dundee SB - Lane Closure	Lighting Works	30/03/2019 00:00	30/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	27/03/2019 19:30	27/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	28/03/2019 00:00	28/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	28/03/2019 19:30	28/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	29/03/2019 00:00	29/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	29/03/2019 19:30	29/03/2019 23:59	Lane Closure	BEAR Scotland
25/03/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	30/03/2019 00:00	30/03/2019 06:30	Lane Closure	BEAR Scotland
25/03/2019	A90 Opposite Kingsway Tesco NB - Convoy Works	Carriageway Patching	26/03/2019 19:30	26/03/2019 23:59	Convoy Working	BEAR Scotland
25/03/2019	A90 Opposite Kingsway Tesco NB - Convoy Works	Carriageway Patching	27/03/2019 00:00	27/03/2019 06:30	Convoy Working	BEAR Scotland

01/04/2019	A90 After Muirfield Cres Kingsway SB - Slip Closure	Carriageway Patching	05/04/2019 19:30	05/04/2019 23:59	Lane Closure	BEAR Scotland
01/04/2019	A90 After Muirfield Cres Kingsway SB - Slip Closure	Carriageway Patching	06/04/2019 00:00	06/04/2019 06:30	Lane Closure	BEAR Scotland
01/04/2019	A90 Cookston Overbridge SB - Lane Closure	Carriageway Patching	02/04/2019 19:30	02/04/2019 23:59	Lane Closure	BEAR Scotland
01/04/2019	A90 Cookston Overbridge SB - Lane Closure	Carriageway Patching	03/04/2019 00:00	03/04/2019 06:30	Lane Closure	BEAR Scotland
01/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	01/04/2019 09:30	01/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	02/04/2019 09:30	02/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	03/04/2019 09:30	03/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	04/04/2019 09:30	04/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	05/04/2019 09:30	05/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	01/04/2019 09:30	01/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	02/04/2019 09:30	02/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	03/04/2019 09:30	03/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	04/04/2019 09:30	04/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	05/04/2019 09:30	05/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	01/04/2019 19:30	01/04/2019 23:59	Lane Closure	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	02/04/2019 00:00	02/04/2019 06:30	Lane Closure	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	02/04/2019 19:30	02/04/2019 23:59	Lane Closure	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	03/04/2019 00:00	03/04/2019 06:30	Lane Closure	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	03/04/2019 19:30	03/04/2019 23:59	Lane Closure	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	04/04/2019 00:00	04/04/2019 06:30	Lane Closure	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	04/04/2019 19:30	04/04/2019 23:59	Lane Closure	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	05/04/2019 00:00	05/04/2019 06:30	Lane Closure	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	05/04/2019 19:30	05/04/2019 23:59	Lane Closure	BEAR Scotland
01/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	06/04/2019 00:00	06/04/2019 06:30	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	07/04/2019 19:30	07/04/2019 23:59	Lane Closure	BEAR Scotland
01/04/2019	A90 Outside House No 48 Kingsway SB - Lane Closure	Carriageway Patching	05/04/2019 19:30	05/04/2019 23:59	Lane Closure	BEAR Scotland
01/04/2019	A90 Outside House No 48 Kingsway SB - Lane Closure	Carriageway Patching	06/04/2019 00:00	06/04/2019 06:30	Lane Closure	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven - Vergeworks	Inspections	01/04/2019 09:30	01/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven - Vergeworks	Inspections	02/04/2019 09:30	02/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven - Vergeworks	Inspections	03/04/2019 09:30	03/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven - Vergeworks	Inspections	04/04/2019 09:30	04/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven - Vergeworks	Inspections	05/04/2019 09:30	05/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven NB - Slip Closures	Gully Emptying	01/04/2019 00:00	01/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven NB - Slip Closures	Gully Emptying	01/04/2019 19:30	01/04/2019 23:59	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven NB - Slip Closures	Gully Emptying	02/04/2019 00:00	02/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven NB - Slip Closures	Gully Emptying	02/04/2019 19:30	02/04/2019 23:59	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven NB - Slip Closures	Gully Emptying	03/04/2019 00:00	03/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven NB - Slip Closures	Gully Emptying	03/04/2019 19:30	03/04/2019 23:59	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven NB - Slip Closures	Gully Emptying	04/04/2019 00:00	04/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven NB - Slip Closures	Gully Emptying	04/04/2019 19:30	04/04/2019 23:59	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven NB - Slip Closures	Gully Emptying	05/04/2019 00:00	05/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven SB - Slip Closures	Gully Emptying	01/04/2019 00:00	01/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven SB - Slip Closures	Gully Emptying	01/04/2019 19:30	01/04/2019 23:59	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven SB - Slip Closures	Gully Emptying	02/04/2019 00:00	02/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven SB - Slip Closures	Gully Emptying	02/04/2019 19:30	02/04/2019 23:59	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven SB - Slip Closures	Gully Emptying	03/04/2019 00:00	03/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven SB - Slip Closures	Gully Emptying	03/04/2019 19:30	03/04/2019 23:59	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven SB - Slip Closures	Gully Emptying	04/04/2019 00:00	04/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven SB - Slip Closures	Gully Emptying	04/04/2019 19:30	04/04/2019 23:59	Mobile Lane Closures	BEAR Scotland
01/04/2019	A90 Perth to Stonehaven SB - Slip Closures	Gully Emptying	05/04/2019 00:00	05/04/2019 06:30	Mobile Lane Closures	BEAR Scotland
08/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	08/04/2019 09:30	08/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	09/04/2019 09:30	09/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	10/04/2019 09:30	10/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	11/04/2019 09:30	11/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/04/2019	A90 Kingsway NB - Vergeworks	Landscape Maintenance	12/04/2019 09:30	12/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland

08/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	08/04/2019 09:30	08/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	09/04/2019 09:30	09/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	10/04/2019 09:30	10/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	11/04/2019 09:30	11/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/04/2019	A90 Kingsway SB - Vergeworks	Landscape Maintenance	12/04/2019 09:30	12/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	08/04/2019 00:00	08/04/2019 06:30	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	08/04/2019 19:30	08/04/2019 23:59	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	09/04/2019 00:00	09/04/2019 06:30	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	09/04/2019 19:30	09/04/2019 23:59	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	10/04/2019 00:00	10/04/2019 06:30	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	10/04/2019 19:30	10/04/2019 23:59	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	11/04/2019 00:00	11/04/2019 06:30	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	11/04/2019 19:30	11/04/2019 23:59	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	12/04/2019 00:00	12/04/2019 06:30	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	12/04/2019 19:30	12/04/2019 23:59	Lane Closure	BEAR Scotland
08/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	13/04/2019 00:00	13/04/2019 06:30	Lane Closure	BEAR Scotland
15/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	14/04/2019 19:30	14/04/2019 23:59	Lane Closure	BEAR Scotland
08/04/2019	A90 Prior to St Combs Jnct - TTL	Carriageway Patching	10/04/2019 08:00	10/04/2019 17:00	Portable Traffic Lights (TTLS)	BEAR Scotland
08/04/2019	A90 Prior to St Combs Jnct - TTL	Carriageway Patching	11/04/2019 08:00	11/04/2019 17:00	Portable Traffic Lights (TTLS)	BEAR Scotland
08/04/2019	A90 Prior to St Combs Jnct - TTL	Carriageway Patching	12/04/2019 08:00	12/04/2019 17:00	Portable Traffic Lights (TTLS)	BEAR Scotland
15/04/2019	A90 Claverhouse Road to Emmock Rnbt NB - Road Part of a Diversion Route	Road Part of a Diversion Route	15/04/2019 09:30	15/04/2019 15:30	No Obstruction on Carriageway or Footway	BT Openreach
15/04/2019	A90 Claverhouse Road to Emmock Rnbt NB - Road Part of a Diversion Route	Road Part of a Diversion Route	16/04/2019 09:30	16/04/2019 15:30	No Obstruction on Carriageway or Footway	BT Openreach
15/04/2019	A90 Claverhouse Road to Emmock Rnbt NB - Road Part of a Diversion Route	Road Part of a Diversion Route	17/04/2019 09:30	17/04/2019 15:30	No Obstruction on Carriageway or Footway	BT Openreach
15/04/2019	A90 Dundee City NB - Vergeworks	Landscape Maintenance	15/04/2019 09:30	15/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City NB - Vergeworks	Landscape Maintenance	16/04/2019 09:30	16/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City NB - Vergeworks	Landscape Maintenance	17/04/2019 09:30	17/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City NB - Vergeworks	Landscape Maintenance	18/04/2019 09:30	18/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City NB - Vergeworks	Landscape Maintenance	19/04/2019 09:30	19/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	15/04/2019 09:30	15/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	16/04/2019 09:30	16/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	17/04/2019 09:30	17/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	18/04/2019 09:30	18/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City SB - Vergeworks	Landscape Maintenance	15/04/2019 09:30	15/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City SB - Vergeworks	Landscape Maintenance	16/04/2019 09:30	16/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City SB - Vergeworks	Landscape Maintenance	17/04/2019 09:30	17/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City SB - Vergeworks	Landscape Maintenance	18/04/2019 09:30	18/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City SB - Vergeworks	Landscape Maintenance	19/04/2019 09:30	19/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	15/04/2019 09:30	15/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	16/04/2019 09:30	16/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	17/04/2019 09:30	17/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	18/04/2019 09:30	18/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	19/04/2019 19:30	19/04/2019 23:59	Lane Closure	BEAR Scotland
15/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	20/04/2019 00:00	20/04/2019 06:30	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	21/04/2019 19:30	21/04/2019 23:59	Lane Closure	BEAR Scotland
15/04/2019	A90 Prior to Emmock Rnbt SB - Lane Closure	Gully/ironwork repairs	16/04/2019 19:30	16/04/2019 23:59	Lane Closure	BEAR Scotland
15/04/2019	A90 Prior to Emmock Rnbt SB - Lane Closure	Gully/ironwork repairs	17/04/2019 00:00	17/04/2019 06:30	Lane Closure	BEAR Scotland
15/04/2019	A90 Trinity OB SB - Lane Closure	Barrier Repair	19/04/2019 09:30	19/04/2019 15:30	Lane Closure	BEAR Scotland
15/04/2019	A90A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	15/04/2019 09:30	15/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	16/04/2019 09:30	16/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	17/04/2019 09:30	17/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	18/04/2019 09:30	18/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Dundee to Aberdeen NB - Vergeworks	Grass Cutting	19/04/2019 09:30	19/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	15/04/2019 09:30	15/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	16/04/2019 09:30	16/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	17/04/2019 09:30	17/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland

15/04/2019	A90A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	18/04/2019 09:30	18/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Dundee to Aberdeen SB - Vergeworks	Grass Cutting	19/04/2019 09:30	19/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen NB - Vergeworks	Landscape Maintenance	15/04/2019 09:30	15/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen NB - Vergeworks	Landscape Maintenance	16/04/2019 09:30	16/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen NB - Vergeworks	Landscape Maintenance	17/04/2019 09:30	17/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen NB - Vergeworks	Landscape Maintenance	18/04/2019 09:30	18/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen NB - Vergeworks	Landscape Maintenance	19/04/2019 09:30	19/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen SB - Vergeworks	Landscape Maintenance	15/04/2019 09:30	15/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen SB - Vergeworks	Landscape Maintenance	16/04/2019 09:30	16/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen SB - Vergeworks	Landscape Maintenance	17/04/2019 09:30	17/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen SB - Vergeworks	Landscape Maintenance	18/04/2019 09:30	18/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
15/04/2019	A90A92 Perth to Aberdeen SB - Vergeworks	Landscape Maintenance	19/04/2019 09:30	19/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/04/2019	A90 Clepington Offslip NB - Slip Closure	Lining Works	26/04/2019 19:30	26/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Clepington Offslip NB - Slip Closure	Resurfacing	26/04/2019 19:30	26/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Clepington Offslip NB - Slip Closure	Traffic Loops	26/04/2019 19:30	26/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Clepington Offslip NB - Slip Closure	Lining Works	27/04/2019 00:00	27/04/2019 06:30	Road Closure	BEAR Scotland
22/04/2019	A90 Clepington Offslip NB - Slip Closure	Resurfacing	27/04/2019 00:00	27/04/2019 06:30	Road Closure	BEAR Scotland
22/04/2019	A90 Clepington Offslip NB - Slip Closure	Traffic Loops	27/04/2019 00:00	27/04/2019 06:30	Road Closure	BEAR Scotland
22/04/2019	A90 Clepington Offslip NB - Slip Closure	Lining Works	27/04/2019 19:30	27/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Clepington Offslip NB - Slip Closure	Resurfacing	27/04/2019 19:30	27/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Clepington Offslip NB - Slip Closure	Traffic Loops	27/04/2019 19:30	27/04/2019 23:59	Road Closure	BEAR Scotland
29/04/2019	A90 Clepington Offslip NB - Slip Closure	Lining Works	28/04/2019 00:00	28/04/2019 06:30	Road Closure	BEAR Scotland
29/04/2019	A90 Clepington Offslip NB - Slip Closure	Resurfacing	28/04/2019 00:00	28/04/2019 06:30	Road Closure	BEAR Scotland
29/04/2019	A90 Clepington Offslip NB - Slip Closure	Traffic Loops	28/04/2019 00:00	28/04/2019 06:30	Road Closure	BEAR Scotland
29/04/2019	A90 Clepington Offslip NB - Slip Closure	Lining Works	28/04/2019 19:30	28/04/2019 23:59	Road Closure	BEAR Scotland
29/04/2019	A90 Clepington Offslip NB - Slip Closure	Resurfacing	28/04/2019 19:30	28/04/2019 23:59	Road Closure	BEAR Scotland
29/04/2019	A90 Clepington Offslip NB - Slip Closure	Traffic Loops	28/04/2019 19:30	28/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Lining Works	26/04/2019 19:30	26/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Resurfacing	26/04/2019 19:30	26/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Traffic Loops	26/04/2019 19:30	26/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Lining Works	27/04/2019 00:00	27/04/2019 06:30	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Resurfacing	27/04/2019 00:00	27/04/2019 06:30	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Traffic Loops	27/04/2019 00:00	27/04/2019 06:30	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Lining Works	27/04/2019 19:30	27/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Resurfacing	27/04/2019 19:30	27/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Traffic Loops	27/04/2019 19:30	27/04/2019 23:59	Road Closure	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Lining Works	28/04/2019 00:00	28/04/2019 06:30	Road Closure	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Resurfacing	28/04/2019 00:00	28/04/2019 06:30	Road Closure	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Traffic Loops	28/04/2019 00:00	28/04/2019 06:30	Road Closure	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Lining Works	28/04/2019 19:30	28/04/2019 23:59	Road Closure	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Resurfacing	28/04/2019 19:30	28/04/2019 23:59	Road Closure	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip NB - Slip Closure	Traffic Loops	28/04/2019 19:30	28/04/2019 23:59	Road Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Lining Works	26/04/2019 19:30	26/04/2019 23:59	Convoy Working	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Resurfacing	26/04/2019 19:30	26/04/2019 23:59	Convoy Working	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Traffic Loops	26/04/2019 19:30	26/04/2019 23:59	Convoy Working	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Lining Works	27/04/2019 00:00	27/04/2019 06:30	Convoy Working	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Resurfacing	27/04/2019 00:00	27/04/2019 06:30	Convoy Working	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Traffic Loops	27/04/2019 00:00	27/04/2019 06:30	Convoy Working	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Lining Works	27/04/2019 19:30	27/04/2019 23:59	Convoy Working	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Resurfacing	27/04/2019 19:30	27/04/2019 23:59	Convoy Working	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Traffic Loops	27/04/2019 19:30	27/04/2019 23:59	Convoy Working	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Lining Works	28/04/2019 00:00	28/04/2019 06:30	Convoy Working	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Resurfacing	28/04/2019 00:00	28/04/2019 06:30	Convoy Working	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Traffic Loops	28/04/2019 00:00	28/04/2019 06:30	Convoy Working	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Lining Works	28/04/2019 19:30	28/04/2019 23:59	Convoy Working	BEAR Scotland

29/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Resurfacing	28/04/2019 19:30	28/04/2019 23:59	Convoy Working	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Convoy Works	Traffic Loops	28/04/2019 19:30	28/04/2019 23:59	Convoy Working	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lining Works	27/04/2019 06:30	27/04/2019 19:30	Lane Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	27/04/2019 06:30	27/04/2019 19:30	Lane Closure	BEAR Scotland
22/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Traffic Loops	27/04/2019 06:30	27/04/2019 19:30	Lane Closure	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lining Works	28/04/2019 06:30	28/04/2019 19:30	Lane Closure	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	28/04/2019 06:30	28/04/2019 19:30	Lane Closure	BEAR Scotland
29/04/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Traffic Loops	28/04/2019 06:30	28/04/2019 19:30	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	22/04/2019 00:00	22/04/2019 06:30	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	22/04/2019 19:30	22/04/2019 23:59	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	23/04/2019 00:00	23/04/2019 06:30	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	23/04/2019 19:30	23/04/2019 23:59	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	24/04/2019 00:00	24/04/2019 06:30	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	24/04/2019 19:30	24/04/2019 23:59	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	25/04/2019 00:00	25/04/2019 06:30	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	25/04/2019 19:30	25/04/2019 23:59	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	26/04/2019 00:00	26/04/2019 06:30	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	26/04/2019 19:30	26/04/2019 23:59	Lane Closure	BEAR Scotland
22/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	27/04/2019 00:00	27/04/2019 06:30	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	28/04/2019 19:30	28/04/2019 23:59	Lane Closure	BEAR Scotland
29/04/2019	A90 After Emmock Rnbt NB - Convoy Works	Carriageway Patching	30/04/2019 19:30	30/04/2019 23:59	Convoy Working	BEAR Scotland
29/04/2019	A90 After Emmock Rnbt NB - Convoy Works	Carriageway Patching	01/05/2019 00:00	01/05/2019 06:30	Convoy Working	BEAR Scotland
29/04/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	29/04/2019 09:30	29/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	30/04/2019 09:30	30/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	01/05/2019 09:30	01/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	02/05/2019 09:30	02/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	03/05/2019 09:30	03/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	29/04/2019 09:30	29/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	30/04/2019 09:30	30/04/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	01/05/2019 09:30	01/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	02/05/2019 09:30	02/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	03/05/2019 09:30	03/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
29/04/2019	A90 Emmock Rnbt to Tealing NB - Road Part of a Diversion Route	Road Part of a Diversion Route	03/05/2019 09:30	03/05/2019 15:30	No Obstruction on Carriageway or Footway	BT Openreach
29/04/2019	A90 Emmock Rnbt to Tealing SB - Road Part of a Diversion Route	Road Part of a Diversion Route	03/05/2019 09:30	03/05/2019 15:30	No Obstruction on Carriageway or Footway	BT Openreach
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	29/04/2019 00:00	29/04/2019 06:30	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	29/04/2019 19:30	29/04/2019 23:59	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	30/04/2019 00:00	30/04/2019 06:30	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	30/04/2019 19:30	30/04/2019 23:59	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	01/05/2019 00:00	01/05/2019 06:30	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	01/05/2019 19:30	01/05/2019 23:59	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	02/05/2019 00:00	02/05/2019 06:30	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	02/05/2019 19:30	02/05/2019 23:59	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	03/05/2019 00:00	03/05/2019 06:30	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	03/05/2019 19:30	03/05/2019 23:59	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	04/05/2019 00:00	04/05/2019 06:30	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	05/05/2019 19:30	05/05/2019 23:59	Lane Closure	BEAR Scotland
29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	29/04/2019 19:30	29/04/2019 23:59	Convoy Working	BEAR Scotland
29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	30/04/2019 00:00	30/04/2019 06:30	Convoy Working	BEAR Scotland
29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	30/04/2019 19:30	30/04/2019 23:59	Convoy Working	BEAR Scotland
29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	01/05/2019 00:00	01/05/2019 06:30	Convoy Working	BEAR Scotland
29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	01/05/2019 19:30	01/05/2019 23:59	Convoy Working	BEAR Scotland
29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	02/05/2019 00:00	02/05/2019 06:30	Convoy Working	BEAR Scotland
29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	02/05/2019 19:30	02/05/2019 23:59	Convoy Working	BEAR Scotland
29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	03/05/2019 00:00	03/05/2019 06:30	Convoy Working	BEAR Scotland
29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	03/05/2019 19:30	03/05/2019 23:59	Convoy Working	BEAR Scotland

29/04/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	04/05/2019 00:00	04/05/2019 06:30	Convoy Working	BEAR Scotland
06/05/2019	A90 Clepington OB NB - Lane Closure	Gully/ironwork repairs	06/05/2019 19:30	06/05/2019 23:59	Lane Closure	BEAR Scotland
06/05/2019	A90 Clepington OB NB - Lane Closure	Gully/ironwork repairs	07/05/2019 00:00	07/05/2019 06:30	Lane Closure	BEAR Scotland
06/05/2019	A90 Kingsaway Coupar Angus Offslip SB - Slip Closure	Resurfacing	07/05/2019 19:30	07/05/2019 23:59	Road Closure	BEAR Scotland
06/05/2019	A90 Kingsaway Coupar Angus Offslip SB - Slip Closure	Resurfacing	08/05/2019 00:00	08/05/2019 06:30	Road Closure	BEAR Scotland
06/05/2019	A90 Kingsaway Coupar Angus Rnbt SB - Convoy Works	Resurfacing	07/05/2019 19:30	07/05/2019 23:59	Convoy Working	BEAR Scotland
06/05/2019	A90 Kingsaway Coupar Angus Rnbt SB - Convoy Works	Resurfacing	08/05/2019 00:00	08/05/2019 06:30	Convoy Working	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	06/05/2019 00:00	06/05/2019 06:30	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	06/05/2019 19:30	06/05/2019 23:59	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	07/05/2019 00:00	07/05/2019 06:30	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	07/05/2019 19:30	07/05/2019 23:59	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	08/05/2019 00:00	08/05/2019 06:30	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	08/05/2019 19:30	08/05/2019 23:59	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	09/05/2019 00:00	09/05/2019 06:30	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	09/05/2019 19:30	09/05/2019 23:59	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	10/05/2019 00:00	10/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	12/05/2019 19:30	12/05/2019 23:59	Lane Closure	BEAR Scotland
06/05/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	07/05/2019 19:30	07/05/2019 23:59	Convoy Working	BEAR Scotland
06/05/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Traffic Loops	07/05/2019 19:30	07/05/2019 23:59	Convoy Working	BEAR Scotland
06/05/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	08/05/2019 00:00	08/05/2019 06:30	Convoy Working	BEAR Scotland
06/05/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Traffic Loops	08/05/2019 00:00	08/05/2019 06:30	Convoy Working	BEAR Scotland
06/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	06/05/2019 09:30	06/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
06/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	07/05/2019 09:30	07/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
06/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	08/05/2019 09:30	08/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
06/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	09/05/2019 09:30	09/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
06/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	10/05/2019 09:30	10/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
06/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	11/05/2019 09:30	11/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	12/05/2019 09:30	12/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	13/05/2019 09:30	13/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	14/05/2019 09:30	14/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	15/05/2019 09:30	15/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	16/05/2019 09:30	16/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	17/05/2019 09:30	17/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	13/05/2019 09:30	13/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	14/05/2019 09:30	14/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	15/05/2019 09:30	15/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	16/05/2019 09:30	16/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	17/05/2019 09:30	17/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
13/05/2019	A90 Emmock Rnbt NB - Lane Closure	Barrier Repair	13/05/2019 19:30	13/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Emmock Rnbt NB - Lane Closure	Barrier Repair	14/05/2019 00:00	14/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Emmock Rnbt SB - Lane Closure	Barrier Repair	13/05/2019 19:30	13/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Emmock Rnbt SB - Lane Closure	Barrier Repair	14/05/2019 00:00	14/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Kingsway Mains Loan to Grahams St NB - Lane Closure	Landscape Maintenance	14/05/2019 19:30	14/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Kingsway Mains Loan to Grahams St NB - Lane Closure	Landscape Maintenance	15/05/2019 00:00	15/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Kingsway Mains Loan to Grahams St NB - Lane Closure	Landscape Maintenance	15/05/2019 19:30	15/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Kingsway Mains Loan to Grahams St NB - Lane Closure	Landscape Maintenance	16/05/2019 00:00	16/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Kingsway Mains Loan to Grahams St SB - Lane Closure	Landscape Maintenance	14/05/2019 19:30	14/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Kingsway Mains Loan to Grahams St SB - Lane Closure	Landscape Maintenance	15/05/2019 00:00	15/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Kingsway Mains Loan to Grahams St SB - Lane Closure	Landscape Maintenance	15/05/2019 19:30	15/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Kingsway Mains Loan to Grahams St SB - Lane Closure	Landscape Maintenance	16/05/2019 00:00	16/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	13/05/2019 00:00	13/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	13/05/2019 19:30	13/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	14/05/2019 00:00	14/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	14/05/2019 19:30	14/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	15/05/2019 00:00	15/05/2019 06:30	Lane Closure	BEAR Scotland

13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	15/05/2019 19:30	15/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	16/05/2019 00:00	16/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	16/05/2019 19:30	16/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	17/05/2019 00:00	17/05/2019 06:30	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	17/05/2019 19:30	17/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	18/05/2019 00:00	18/05/2019 06:30	Lane Closure	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	19/05/2019 19:30	19/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Offslip to Toucks Jnct NB - Slip Closure	Inspections	14/05/2019 19:30	14/05/2019 23:59	Road Closure	BEAR Scotland
13/05/2019	A90 Offslip to Toucks Jnct NB - Slip Closure	Inspections	15/05/2019 00:00	15/05/2019 06:30	Road Closure	BEAR Scotland
13/05/2019	A90 Offslip to Toucks Jnct NB - TTL	Inspections	14/05/2019 19:30	14/05/2019 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
13/05/2019	A90 Offslip to Toucks Jnct NB - TTL	Inspections	15/05/2019 00:00	15/05/2019 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
13/05/2019	A90 Prior to Strathmartin Rnbt NB - Lane Closure	Gully/ironwork repairs	14/05/2019 19:30	14/05/2019 23:59	Lane Closure	BEAR Scotland
13/05/2019	A90 Prior to Strathmartin Rnbt NB - Lane Closure	Gully/ironwork repairs	15/05/2019 00:00	15/05/2019 06:30	Lane Closure	BEAR Scotland
20/05/2019	A90 Emmock Rnbt NB - Road Closure	Resurfacing	20/05/2019 00:00	20/05/2019 06:30	Road Closure	BEAR Scotland
20/05/2019	A90 Emmock Rnbt NB - TTL	Resurfacing	20/05/2019 00:00	20/05/2019 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
20/05/2019	A90 Emmock Rnbt NB - TTL	Resurfacing	20/05/2019 19:30	20/05/2019 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
20/05/2019	A90 Emmock Rnbt NB - TTL	Resurfacing	21/05/2019 00:00	21/05/2019 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
20/05/2019	A90 Emmock Rnbt SB - Road Closure	Resurfacing	20/05/2019 19:30	20/05/2019 23:59	Road Closure	BEAR Scotland
20/05/2019	A90 Emmock Rnbt SB - Road Closure	Resurfacing	21/05/2019 00:00	21/05/2019 06:30	Road Closure	BEAR Scotland
20/05/2019	A90 Emmock Rnbt SB - TTL	Resurfacing	20/05/2019 00:00	20/05/2019 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
20/05/2019	A90 Emmock Rnbt SB - TTL	Resurfacing	20/05/2019 19:30	20/05/2019 23:59	Portable Traffic Lights (TTLS)	BEAR Scotland
20/05/2019	A90 Emmock Rnbt SB - TTL	Resurfacing	21/05/2019 00:00	21/05/2019 06:30	Portable Traffic Lights (TTLS)	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	20/05/2019 00:00	20/05/2019 06:30	Lane Closure	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	20/05/2019 19:30	20/05/2019 23:59	Lane Closure	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	21/05/2019 00:00	21/05/2019 06:30	Lane Closure	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	21/05/2019 19:30	21/05/2019 23:59	Lane Closure	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	22/05/2019 00:00	22/05/2019 06:30	Lane Closure	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	22/05/2019 19:30	22/05/2019 23:59	Lane Closure	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	23/05/2019 00:00	23/05/2019 06:30	Lane Closure	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	23/05/2019 19:30	23/05/2019 23:59	Lane Closure	BEAR Scotland
20/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	24/05/2019 00:00	24/05/2019 06:30	Lane Closure	BEAR Scotland
27/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	26/05/2019 19:30	26/05/2019 23:59	Lane Closure	BEAR Scotland
20/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	20/05/2019 09:30	20/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
20/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	21/05/2019 09:30	21/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
20/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	22/05/2019 09:30	22/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
20/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	23/05/2019 09:30	23/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
20/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	24/05/2019 09:30	24/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
20/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	25/05/2019 09:30	25/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Stratmartine Footbridge SB - Layby Closure	Barrier Repair	26/05/2019 09:30	26/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	27/05/2019 09:30	27/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	28/05/2019 09:30	28/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	29/05/2019 09:30	29/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	30/05/2019 09:30	30/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	31/05/2019 09:30	31/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	27/05/2019 09:30	27/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	28/05/2019 09:30	28/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	29/05/2019 09:30	29/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	30/05/2019 09:30	30/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	31/05/2019 09:30	31/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - MLC	Grass Cutting	27/05/2019 09:30	27/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - MLC	Grass Cutting	28/05/2019 09:30	28/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - MLC	Grass Cutting	29/05/2019 09:30	29/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - MLC	Grass Cutting	30/05/2019 09:30	30/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - MLC	Grass Cutting	31/05/2019 09:30	31/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - Vergeworks	Grass Cutting	27/05/2019 09:30	27/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland

27/05/2019	A90 Dundee to Portlethen NB - Vergeworks	Structural Repairs	27/05/2019 09:30	27/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - Vergeworks	Grass Cutting	28/05/2019 09:30	28/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - Vergeworks	Structural Repairs	28/05/2019 09:30	28/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - Vergeworks	Grass Cutting	29/05/2019 09:30	29/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - Vergeworks	Structural Repairs	29/05/2019 09:30	29/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - Vergeworks	Grass Cutting	30/05/2019 09:30	30/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - Vergeworks	Grass Cutting	31/05/2019 09:30	31/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen NB - Vergeworks	Grass Cutting	01/06/2019 09:30	01/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - MLC	Grass Cutting	27/05/2019 09:30	27/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - MLC	Grass Cutting	28/05/2019 09:30	28/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - MLC	Grass Cutting	29/05/2019 09:30	29/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - MLC	Grass Cutting	30/05/2019 09:30	30/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - MLC	Grass Cutting	31/05/2019 09:30	31/05/2019 15:30	Mobile Lane Closures	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - Vergeworks	Grass Cutting	27/05/2019 09:30	27/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - Vergeworks	Structural Repairs	27/05/2019 09:30	27/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - Vergeworks	Grass Cutting	28/05/2019 09:30	28/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - Vergeworks	Structural Repairs	28/05/2019 09:30	28/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - Vergeworks	Grass Cutting	29/05/2019 09:30	29/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - Vergeworks	Structural Repairs	29/05/2019 09:30	29/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - Vergeworks	Grass Cutting	30/05/2019 09:30	30/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - Vergeworks	Grass Cutting	31/05/2019 09:30	31/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Dundee to Portlethen SB - Vergeworks	Grass Cutting	01/06/2019 09:30	01/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	27/05/2019 00:00	27/05/2019 06:30	Lane Closure	BEAR Scotland
27/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	27/05/2019 19:30	27/05/2019 23:59	Lane Closure	BEAR Scotland
27/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	28/05/2019 00:00	28/05/2019 06:30	Lane Closure	BEAR Scotland
27/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	28/05/2019 19:30	28/05/2019 23:59	Lane Closure	BEAR Scotland
27/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	29/05/2019 00:00	29/05/2019 06:30	Lane Closure	BEAR Scotland
27/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	29/05/2019 19:30	29/05/2019 23:59	Lane Closure	BEAR Scotland
27/05/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	30/05/2019 00:00	30/05/2019 06:30	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	02/06/2019 19:30	02/06/2019 23:59	Lane Closure	BEAR Scotland
27/05/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	27/05/2019 19:30	27/05/2019 23:59	Lane Closure	BEAR Scotland
27/05/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	28/05/2019 00:00	28/05/2019 06:30	Lane Closure	BEAR Scotland
27/05/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	28/05/2019 19:30	28/05/2019 23:59	Lane Closure	BEAR Scotland
27/05/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	29/05/2019 00:00	29/05/2019 06:30	Lane Closure	BEAR Scotland
27/05/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	29/05/2019 19:30	29/05/2019 23:59	Lane Closure	BEAR Scotland
27/05/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	30/05/2019 00:00	30/05/2019 06:30	Lane Closure	BEAR Scotland
27/05/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	30/05/2019 19:30	30/05/2019 23:59	Lane Closure	BEAR Scotland
27/05/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	31/05/2019 00:00	31/05/2019 06:30	Lane Closure	BEAR Scotland
03/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	02/06/2019 19:30	02/06/2019 23:59	Lane Closure	BEAR Scotland
27/05/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	27/05/2019 09:30	27/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	28/05/2019 09:30	28/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	29/05/2019 09:30	29/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	30/05/2019 09:30	30/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	31/05/2019 09:30	31/05/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
27/05/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	01/06/2019 09:30	01/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
03/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	02/06/2019 09:30	02/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
03/06/2019	A90 after Myrekirk Rndt Kingsway Dundee NB - Vergeworks	Third Party Works	03/06/2019 07:30	03/06/2019 23:59	No Obstruction on Carriageway or Footway	Scottish Water
03/06/2019	A90 after Myrekirk Rndt Kingsway Dundee NB - Vergeworks	Third Party Works	04/06/2019 00:00	04/06/2019 23:59	No Obstruction on Carriageway or Footway	Scottish Water
03/06/2019	A90 after Myrekirk Rndt Kingsway Dundee NB - Vergeworks	Third Party Works	05/06/2019 00:00	05/06/2019 23:59	No Obstruction on Carriageway or Footway	Scottish Water
03/06/2019	A90 after Myrekirk Rndt Kingsway Dundee NB - Vergeworks	Third Party Works	06/06/2019 00:00	06/06/2019 23:59	No Obstruction on Carriageway or Footway	Scottish Water
03/06/2019	A90 after Myrekirk Rndt Kingsway Dundee NB - Vergeworks	Third Party Works	07/06/2019 00:00	07/06/2019 23:59	No Obstruction on Carriageway or Footway	Scottish Water
03/06/2019	A90 after Myrekirk Rndt Kingsway Dundee NB - Vergeworks	Third Party Works	08/06/2019 00:00	08/06/2019 23:59	No Obstruction on Carriageway or Footway	Scottish Water
10/06/2019	A90 after Myrekirk Rndt Kingsway Dundee NB - Vergeworks	Third Party Works	09/06/2019 00:00	09/06/2019 23:59	No Obstruction on Carriageway or Footway	Scottish Water
03/06/2019	A90 Clepington Rd Offslip NB - Vergeworks	Third Party Works	03/06/2019 08:00	03/06/2019 23:59	No Obstruction on Carriageway or Footway	Keir MG
03/06/2019	A90 Clepington Rd Offslip NB - Vergeworks	Third Party Works	04/06/2019 00:00	04/06/2019 23:59	No Obstruction on Carriageway or Footway	Keir MG

03/06/2019	A90 Clepington Rd Offslip NB - Vergeworks	Third Party Works	05/06/2019 00:00	05/06/2019 23:59	No Obstruction on Carriageway or Footway	Keir MG
03/06/2019	A90 Clepington Rd Offslip NB - Vergeworks	Third Party Works	06/06/2019 00:00	06/06/2019 23:59	No Obstruction on Carriageway or Footway	Keir MG
03/06/2019	A90 Clepington Rd Offslip NB - Vergeworks	Third Party Works	07/06/2019 00:00	07/06/2019 16:15	No Obstruction on Carriageway or Footway	Keir MG
03/06/2019	A90 Coupar Angus Offslip SB - Lane Closure	Gully/ironwork repairs	03/06/2019 00:00	03/06/2019 06:30	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	03/06/2019 00:00	03/06/2019 06:30	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	03/06/2019 19:30	03/06/2019 23:59	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	04/06/2019 00:00	04/06/2019 06:30	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	04/06/2019 19:30	04/06/2019 23:59	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	05/06/2019 00:00	05/06/2019 06:30	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	05/06/2019 19:30	05/06/2019 23:59	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	06/06/2019 00:00	06/06/2019 06:30	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	06/06/2019 19:30	06/06/2019 23:59	Lane Closure	BEAR Scotland
03/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	07/06/2019 00:00	07/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	09/06/2019 19:30	09/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 after Myrekirk Rndt Kingsway Dundee NB - Vergeworks	Third Party Works	10/06/2019 00:00	10/06/2019 17:00	No Obstruction on Carriageway or Footway	Scottish Water
10/06/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	10/06/2019 09:30	10/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	11/06/2019 09:30	11/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	12/06/2019 09:30	12/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	13/06/2019 09:30	13/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	14/06/2019 09:30	14/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	10/06/2019 09:30	10/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	11/06/2019 09:30	11/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	12/06/2019 09:30	12/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	13/06/2019 09:30	13/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	14/06/2019 09:30	14/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
10/06/2019	A90 Emmock Rnbt to Moatmill NB - Convoy Works	Inspections	11/06/2019 19:30	11/06/2019 23:59	Convoy Working	BEAR Scotland
10/06/2019	A90 Emmock Rnbt to Moatmill NB - Convoy Works	Inspections	12/06/2019 00:00	12/06/2019 06:30	Convoy Working	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	10/06/2019 00:00	10/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	10/06/2019 19:30	10/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	11/06/2019 00:00	11/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	11/06/2019 19:30	11/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	12/06/2019 00:00	12/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	12/06/2019 19:30	12/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	13/06/2019 00:00	13/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	13/06/2019 19:30	13/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	14/06/2019 00:00	14/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	16/06/2019 19:30	16/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	10/06/2019 19:30	10/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	11/06/2019 00:00	11/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	11/06/2019 19:30	11/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	12/06/2019 00:00	12/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	12/06/2019 19:30	12/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	13/06/2019 00:00	13/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	13/06/2019 19:30	13/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	14/06/2019 00:00	14/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	14/06/2019 19:30	14/06/2019 23:59	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	15/06/2019 00:00	15/06/2019 06:30	Lane Closure	BEAR Scotland
10/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	15/06/2019 19:30	15/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	16/06/2019 00:00	16/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	16/06/2019 19:30	16/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Approach to Emmock Rnbt Dundee NB - Lane Closure	Gully/ironwork repairs	18/06/2019 19:30	18/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Approach to Emmock Rnbt Dundee NB - Lane Closure	Gully/ironwork repairs	19/06/2019 00:00	19/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Approaching Pitroddie Jnct NB - Lane Closure	Sign Installation/Repairs	17/06/2019 09:30	17/06/2019 15:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Between Forfar Road and Old Glamis Road NB - Lane Closure	Third Party Works	23/06/2019 19:30	23/06/2019 23:59	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road SB - Lane Closure	Third Party Works	23/06/2019 19:30	23/06/2019 23:59	Lane Closure	Tayside Contracts

17/06/2019	A90 Claverhouse Forfar Road Dundee SB - Lane Closure	Carriageway Patching	17/06/2019 19:30	17/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Claverhouse Forfar Road Dundee SB - Lane Closure	Carriageway Patching	18/06/2019 00:00	18/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	17/06/2019 00:00	17/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	17/06/2019 19:30	17/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	18/06/2019 00:00	18/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	18/06/2019 19:30	18/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	19/06/2019 00:00	19/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	19/06/2019 19:30	19/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	20/06/2019 00:00	20/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	20/06/2019 19:30	20/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	21/06/2019 00:00	21/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus NB - Lane Closure	Lighting Works	23/06/2019 19:30	23/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Old Glamis SB - Lane Closure	Drainage Works	17/06/2019 00:00	17/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Strathmartine Footbridge SB - Lane Closure	Barrier Repair	17/06/2019 00:00	17/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Strathmartine Footbridge SB - Lane Closure	Barrier Repair	17/06/2019 19:30	17/06/2019 23:59	Lane Closure	BEAR Scotland
17/06/2019	A90 Strathmartine Footbridge SB - Lane Closure	Barrier Repair	18/06/2019 00:00	18/06/2019 06:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	17/06/2019 00:00	17/06/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
17/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	17/06/2019 09:30	17/06/2019 15:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	18/06/2019 09:30	18/06/2019 15:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	19/06/2019 09:30	19/06/2019 15:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	20/06/2019 09:30	20/06/2019 15:30	Lane Closure	BEAR Scotland
17/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	21/06/2019 09:30	21/06/2019 15:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee NB - Lane Closure	Third Party Works	24/06/2019 00:00	24/06/2019 06:30	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee NB - Lane Closure	Third Party Works	24/06/2019 19:30	24/06/2019 23:59	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee NB - Lane Closure	Third Party Works	25/06/2019 00:00	25/06/2019 06:30	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee NB - Lane Closure	Third Party Works	25/06/2019 19:30	25/06/2019 23:59	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee NB - Lane Closure	Third Party Works	26/06/2019 00:00	26/06/2019 06:30	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	24/06/2019 00:00	24/06/2019 06:30	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	24/06/2019 19:30	24/06/2019 23:59	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	25/06/2019 00:00	25/06/2019 06:30	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	25/06/2019 19:30	25/06/2019 23:59	Lane Closure	Tayside Contracts
24/06/2019	A90 Between Forfar Road and Old Glamis Road Kingsway Dundee SB - Lane Closure	Third Party Works	26/06/2019 00:00	26/06/2019 06:30	Lane Closure	Tayside Contracts
24/06/2019	A90 Claverhouse to Fintry Rnbt NB - Lane Closure	Inspections	24/06/2019 19:30	24/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Claverhouse to Fintry Rnbt NB - Lane Closure	Inspections	25/06/2019 00:00	25/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Claverhouse to Fintry Rnbt NB - Lane Closure	Inspections	26/06/2019 19:30	26/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Claverhouse to Fintry Rnbt NB - Lane Closure	Inspections	27/06/2019 00:00	27/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Claverhouse to Fintry Rnbt SB - Lane Closure	Inspections	25/06/2019 19:30	25/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Claverhouse to Fintry Rnbt SB - Lane Closure	Inspections	26/06/2019 00:00	26/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Claverhouse to Fintry Rnbt SB - Lane Closure	Inspections	26/06/2019 19:30	26/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Claverhouse to Fintry Rnbt SB - Lane Closure	Inspections	27/06/2019 00:00	27/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus Kingsway Dundee NB - Lane Closure	Lighting Works	24/06/2019 00:00	24/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus Kingsway Dundee NB - Lane Closure	Lighting Works	24/06/2019 19:30	24/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus Kingsway Dundee NB - Lane Closure	Lighting Works	25/06/2019 00:00	25/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus Kingsway Dundee NB - Lane Closure	Lighting Works	25/06/2019 19:30	25/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus Kingsway Dundee NB - Lane Closure	Lighting Works	26/06/2019 00:00	26/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus Kingsway Dundee NB - Lane Closure	Lighting Works	26/06/2019 19:30	26/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus Kingsway Dundee NB - Lane Closure	Lighting Works	27/06/2019 00:00	27/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus Kingsway Dundee NB - Lane Closure	Lighting Works	27/06/2019 19:30	27/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Coupar Angus Kingsway Dundee NB - Lane Closure	Lighting Works	28/06/2019 00:00	28/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	27/06/2019 19:30	27/06/2019 23:59	Convoy Working	BEAR Scotland
24/06/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Traffic Loops	27/06/2019 19:30	27/06/2019 23:59	Convoy Working	BEAR Scotland
24/06/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Resurfacing	28/06/2019 00:00	28/06/2019 06:30	Convoy Working	BEAR Scotland
24/06/2019	A90 Liff Road to Myrekirk Rnbt SB - Convoy Works	Traffic Loops	28/06/2019 00:00	28/06/2019 06:30	Convoy Working	BEAR Scotland
24/06/2019	A90 Opposite Peter Vardy NB - Convoy Works	Carriageway Patching	24/06/2019 19:30	24/06/2019 23:59	Convoy Working	BEAR Scotland
24/06/2019	A90 Opposite Peter Vardy NB - Convoy Works	Carriageway Patching	25/06/2019 00:00	25/06/2019 06:30	Convoy Working	BEAR Scotland

24/06/2019	A90 Strathmartine Footbridge SB - Lane Closure	Barrier Repair	26/06/2019 19:30	26/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Lane Closure	Barrier Repair	27/06/2019 00:00	27/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Lane Closure	Barrier Repair	27/06/2019 19:30	27/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Lane Closure	Barrier Repair	28/06/2019 00:00	28/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Lane Closure	Barrier Repair	28/06/2019 19:30	28/06/2019 23:59	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Lane Closure	Barrier Repair	29/06/2019 00:00	29/06/2019 06:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	24/06/2019 09:30	24/06/2019 15:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	25/06/2019 09:30	25/06/2019 15:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	26/06/2019 09:30	26/06/2019 15:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	27/06/2019 09:30	27/06/2019 15:30	Lane Closure	BEAR Scotland
24/06/2019	A90 Strathmartine Footbridge SB - Layby Closure	Barrier Repair	28/06/2019 09:30	28/06/2019 15:30	Lane Closure	BEAR Scotland
01/07/2019	A90 After Emmock Rnbt NB - Lane Closure	Gully/ironwork repairs	01/07/2019 19:30	01/07/2019 23:59	Lane Closure	BEAR Scotland
01/07/2019	A90 After Emmock Rnbt NB - Lane Closure	Gully/ironwork repairs	02/07/2019 00:00	02/07/2019 06:30	Lane Closure	BEAR Scotland
01/07/2019	A90 Clepington Offslip SB - Slip Closure	Gully/ironwork repairs	02/07/2019 19:30	02/07/2019 23:59	Road Closure	BEAR Scotland
01/07/2019	A90 Clepington Offslip SB - Slip Closure	Gully/ironwork repairs	03/07/2019 00:00	03/07/2019 06:30	Road Closure	BEAR Scotland
01/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	01/07/2019 08:00	01/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
01/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	02/07/2019 00:00	02/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
01/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	03/07/2019 00:00	03/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
01/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	04/07/2019 00:00	04/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
01/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	05/07/2019 00:00	05/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
01/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	06/07/2019 00:00	06/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
08/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	07/07/2019 00:00	07/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
01/07/2019	A90 north of Myrekirk Rnbt Dundee NB - Vergeworks	Utility Works	01/07/2019 08:00	01/07/2019 17:00	No Obstruction on Carriageway or Footway	Powertek Utilities
01/07/2019	A90 Strathmartine Footbridge Kingsway Dundee SB - Layby Closure	Barrier Repair	01/07/2019 09:30	01/07/2019 15:30	Lane Closure	BEAR Scotland
08/07/2019	A90 B9127 Douglastown Onslip NB - Slip Closure	Carriageway Patching	11/07/2019 19:30	11/07/2019 23:59	Road Closure	BEAR Scotland
08/07/2019	A90 B9127 Douglastown Onslip NB - Slip Closure	Carriageway Patching	12/07/2019 00:00	12/07/2019 06:30	Road Closure	BEAR Scotland
08/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	08/07/2019 09:30	08/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	09/07/2019 09:30	09/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	10/07/2019 09:30	10/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	11/07/2019 09:30	11/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	12/07/2019 09:30	12/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	08/07/2019 09:30	08/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	09/07/2019 09:30	09/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	10/07/2019 09:30	10/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	11/07/2019 09:30	11/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	12/07/2019 09:30	12/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk NB - MLC	Grass Cutting	08/07/2019 09:30	08/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk NB - MLC	Grass Cutting	09/07/2019 09:30	09/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk NB - MLC	Grass Cutting	10/07/2019 09:30	10/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk NB - MLC	Grass Cutting	11/07/2019 09:30	11/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk NB - MLC	Grass Cutting	12/07/2019 09:30	12/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk SB - MLC	Grass Cutting	08/07/2019 09:30	08/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk SB - MLC	Grass Cutting	09/07/2019 09:30	09/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk SB - MLC	Grass Cutting	10/07/2019 09:30	10/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk SB - MLC	Grass Cutting	11/07/2019 09:30	11/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Dundee to Laurencekirk SB - MLC	Grass Cutting	12/07/2019 09:30	12/07/2019 15:30	Mobile Lane Closures	BEAR Scotland
08/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	08/07/2019 00:00	08/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
08/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	09/07/2019 00:00	09/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
08/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	10/07/2019 00:00	10/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
08/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	11/07/2019 00:00	11/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
08/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	12/07/2019 00:00	12/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
08/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	13/07/2019 00:00	13/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
15/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	14/07/2019 00:00	14/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
15/07/2019	A90 Approaching Graham St Kingsway NB - Lane Closure	Third Party Works	15/07/2019 20:00	15/07/2019 23:59	Lane Closure	Q Free
15/07/2019	A90 Approaching Graham St Kingsway NB - Lane Closure	Third Party Works	16/07/2019 00:00	16/07/2019 03:00	Lane Closure	Q Free

15/07/2019	A90 Approaching Graham St Kingsway NB - Lane Closure	Third Party Works	16/07/2019 20:00	16/07/2019 23:59	Lane Closure	Q Free
15/07/2019	A90 Approaching Graham St Kingsway NB - Lane Closure	Third Party Works	17/07/2019 00:00	17/07/2019 03:00	Lane Closure	Q Free
15/07/2019	A90 Clepington Onslip SB - Lane Closure	Barrier Repair	15/07/2019 19:30	15/07/2019 23:59	Lane Closure	BEAR Scotland
15/07/2019	A90 Clepington Onslip SB - Lane Closure	Barrier Repair	16/07/2019 00:00	16/07/2019 06:30	Lane Closure	BEAR Scotland
15/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	15/07/2019 00:00	15/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
15/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	16/07/2019 00:00	16/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
15/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	17/07/2019 00:00	17/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
15/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	18/07/2019 00:00	18/07/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
15/07/2019	A90 Forfar Rd Between Fintry Drive and Fountainbleai Drive SB - Road Part of a Div	Advanced signage/diversion on ve	19/07/2019 00:00	19/07/2019 16:00	No Obstruction on Carriageway or Footway	Tayside Contracts
22/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	22/07/2019 09:30	22/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	23/07/2019 09:30	23/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	24/07/2019 09:30	24/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	25/07/2019 09:30	25/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/07/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	26/07/2019 09:30	26/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	22/07/2019 09:30	22/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	23/07/2019 09:30	23/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	24/07/2019 09:30	24/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	25/07/2019 09:30	25/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
22/07/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	26/07/2019 09:30	26/07/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
05/08/2019	A90 Arbuckles to Swallow Rnbt NB - Convoy Works	Resurfacing	06/08/2019 19:30	06/08/2019 23:59	Convoy Working	BEAR Scotland
05/08/2019	A90 Arbuckles to Swallow Rnbt NB - Convoy Works	Resurfacing	07/08/2019 00:00	07/08/2019 06:30	Convoy Working	BEAR Scotland
05/08/2019	A90 Arbuckles to Swallow Rnbt NB - Convoy Works	Resurfacing	07/08/2019 19:30	07/08/2019 23:59	Convoy Working	BEAR Scotland
05/08/2019	A90 Arbuckles to Swallow Rnbt NB - Convoy Works	Resurfacing	08/08/2019 00:00	08/08/2019 06:30	Convoy Working	BEAR Scotland
05/08/2019	A90 Arbuckles to Swallow Rnbt NB - Convoy Works	Resurfacing	08/08/2019 19:30	08/08/2019 23:59	Convoy Working	BEAR Scotland
05/08/2019	A90 Arbuckles to Swallow Rnbt NB - Convoy Works	Resurfacing	09/08/2019 00:00	09/08/2019 06:30	Convoy Working	BEAR Scotland
05/08/2019	A90 Arbuckles to Swallow Rnbt NB - Convoy Works	Resurfacing	09/08/2019 19:30	09/08/2019 23:59	Convoy Working	BEAR Scotland
05/08/2019	A90 Arbuckles to Swallow Rnbt NB - Convoy Works	Resurfacing	10/08/2019 00:00	10/08/2019 06:30	Convoy Working	BEAR Scotland
05/08/2019	A90 north of Myrekirk Rnbt Dundee NB - Vergeworks	Utility Works	05/08/2019 08:00	05/08/2019 17:00	No Obstruction on Carriageway or Footway	Powertek Utilities
05/08/2019	A90 north of Myrekirk Rnbt Dundee NB - Vergeworks	Utility Works	06/08/2019 08:00	06/08/2019 17:00	No Obstruction on Carriageway or Footway	Powertek Utilities
05/08/2019	A90 north of Myrekirk Rnbt Dundee NB - Vergeworks	Utility Works	07/08/2019 08:00	07/08/2019 17:00	No Obstruction on Carriageway or Footway	Powertek Utilities
05/08/2019	A90 north of Myrekirk Rnbt Dundee NB - Vergeworks	Utility Works	08/08/2019 08:00	08/08/2019 17:00	No Obstruction on Carriageway or Footway	Powertek Utilities
05/08/2019	A90 north of Myrekirk Rnbt Dundee NB - Vergeworks	Utility Works	09/08/2019 08:00	09/08/2019 17:00	No Obstruction on Carriageway or Footway	Powertek Utilities
12/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	12/08/2019 09:30	12/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
12/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	13/08/2019 09:30	13/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
12/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	14/08/2019 09:30	14/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
12/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	15/08/2019 09:30	15/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
12/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	16/08/2019 09:30	16/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
12/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	12/08/2019 09:30	12/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
12/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	13/08/2019 09:30	13/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
12/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	14/08/2019 09:30	14/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
12/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	15/08/2019 09:30	15/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
12/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	16/08/2019 09:30	16/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
19/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	19/08/2019 08:00	19/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	20/08/2019 00:00	20/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	21/08/2019 00:00	21/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	22/08/2019 00:00	22/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	23/08/2019 00:00	23/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	24/08/2019 00:00	24/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	25/08/2019 00:00	25/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	19/08/2019 08:00	19/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	20/08/2019 00:00	20/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	21/08/2019 00:00	21/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	22/08/2019 00:00	22/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	23/08/2019 00:00	23/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
19/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	24/08/2019 00:00	24/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts

26/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	25/08/2019 00:00	25/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	26/08/2019 00:00	26/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	27/08/2019 00:00	27/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	28/08/2019 00:00	28/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	29/08/2019 00:00	29/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Macalpine Rd NB - Signage	Advanced signage/diversion on ve	30/08/2019 00:00	30/08/2019 16:00	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	26/08/2019 00:00	26/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	27/08/2019 00:00	27/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	28/08/2019 00:00	28/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	29/08/2019 00:00	29/08/2019 23:59	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Approach to Old Glamis Rd SB - Signage	Advanced signage/diversion on ve	30/08/2019 00:00	30/08/2019 16:00	No Obstruction on Carriageway or Footway	Tayside Contracts
26/08/2019	A90 Douglastown NB - Lane Closure	Carriageway Patching	26/08/2019 19:30	26/08/2019 23:59	Lane Closure	BEAR Scotland
26/08/2019	A90 Douglastown NB - Lane Closure	Carriageway Patching	27/08/2019 00:00	27/08/2019 06:30	Lane Closure	BEAR Scotland
26/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	26/08/2019 09:30	26/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	27/08/2019 09:30	27/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	28/08/2019 09:30	28/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	29/08/2019 09:30	29/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	30/08/2019 09:30	30/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	26/08/2019 09:30	26/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	27/08/2019 09:30	27/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	28/08/2019 09:30	28/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	29/08/2019 09:30	29/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	30/08/2019 09:30	30/08/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
26/08/2019	A90 North of Emmock Rnbt NB - Lane Closure	Speed camera	30/08/2019 20:00	30/08/2019 23:59	Lane Closure	Jenoptik Traffic Solutions U
26/08/2019	A90 North of Emmock Rnbt NB - Lane Closure	Speed camera	31/08/2019 00:00	31/08/2019 06:00	Lane Closure	Jenoptik Traffic Solutions U
26/08/2019	A90 Stathmartine to Tesco Offslip SB - Convoy Works	Inspections	27/08/2019 19:30	27/08/2019 23:59	Convoy Working	BEAR Scotland
26/08/2019	A90 Stathmartine to Tesco Offslip SB - Convoy Works	Inspections	28/08/2019 00:00	28/08/2019 06:30	Convoy Working	BEAR Scotland
26/08/2019	A90 Tesco Offslip to Clepington Onslip SB - Convoy Works	Inspections	28/08/2019 19:30	28/08/2019 23:59	Convoy Working	BEAR Scotland
26/08/2019	A90 Tesco Offslip to Clepington Onslip SB - Convoy Works	Inspections	29/08/2019 00:00	29/08/2019 06:30	Convoy Working	BEAR Scotland
02/09/2019	A90 After Swallow Rnbt NB - Lane Closure	Carriageway Patching	05/09/2019 19:30	05/09/2019 23:59	Lane Closure	BEAR Scotland
02/09/2019	A90 After Swallow Rnbt NB - Lane Closure	Carriageway Patching	06/09/2019 00:00	06/09/2019 06:30	Lane Closure	BEAR Scotland
09/09/2019	A90 Approach to Swallow Rnbt NB - Lane Closure	Gully/ironwork repairs	09/09/2019 19:30	09/09/2019 23:59	Lane Closure	BEAR Scotland
09/09/2019	A90 Approach to Swallow Rnbt NB - Lane Closure	Gully/ironwork repairs	10/09/2019 00:00	10/09/2019 06:30	Lane Closure	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	09/09/2019 19:30	09/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	09/09/2019 19:30	09/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	10/09/2019 00:00	10/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	10/09/2019 00:00	10/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	10/09/2019 19:30	10/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	10/09/2019 19:30	10/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	11/09/2019 00:00	11/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	11/09/2019 00:00	11/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	11/09/2019 19:30	11/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	11/09/2019 19:30	11/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	12/09/2019 00:00	12/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	12/09/2019 00:00	12/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	12/09/2019 19:30	12/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	12/09/2019 19:30	12/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	13/09/2019 00:00	13/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	13/09/2019 00:00	13/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	13/09/2019 19:30	13/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	13/09/2019 19:30	13/09/2019 23:59	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Inspections	14/09/2019 00:00	14/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Resurfacing	14/09/2019 00:00	14/09/2019 06:30	Convoy Working	BEAR Scotland
09/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	09/09/2019 09:30	09/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
09/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	10/09/2019 09:30	10/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland

09/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	11/09/2019 09:30	11/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
09/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	12/09/2019 09:30	12/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
09/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	13/09/2019 09:30	13/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
09/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	09/09/2019 09:30	09/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
09/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	10/09/2019 09:30	10/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
09/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	11/09/2019 09:30	11/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
09/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	12/09/2019 09:30	12/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
09/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	13/09/2019 09:30	13/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
09/09/2019	A90 Emmoch Rnbt to Claverhouse Jnct SB - Vergeworks	Utility Works	11/09/2019 08:00	11/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
09/09/2019	A90 Emmoch Rnbt to Claverhouse Jnct SB - Vergeworks	Utility Works	12/09/2019 08:00	12/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
09/09/2019	A90 Emmoch Rnbt to Claverhouse Jnct SB - Vergeworks	Utility Works	13/09/2019 08:00	13/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
16/09/2019	A90 Emmoch Rnbt to Claverhouse Jnct SB - Vergeworks	Utility Works	16/09/2019 08:00	16/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
16/09/2019	A90 Emmoch Rnbt to Claverhouse Jnct SB - Vergeworks	Utility Works	17/09/2019 08:00	17/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
16/09/2019	A90 Emmoch Rnbt to Claverhouse Jnct SB - Vergeworks	Utility Works	18/09/2019 08:00	18/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
16/09/2019	A90 Forfar Road to Claverhouse Jnct NB - Vergeworks	Utility Works	18/09/2019 08:00	18/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
16/09/2019	A90 Forfar Road to Claverhouse Jnct NB - Vergeworks	Utility Works	19/09/2019 08:00	19/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
16/09/2019	A90 Forfar Road to Claverhouse Jnct NB - Vergeworks	Utility Works	20/09/2019 08:00	20/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
23/09/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	24/09/2019 19:30	24/09/2019 23:59	Lane Closure	BEAR Scotland
23/09/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	25/09/2019 00:00	25/09/2019 06:30	Lane Closure	BEAR Scotland
23/09/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	25/09/2019 19:30	25/09/2019 23:59	Lane Closure	BEAR Scotland
23/09/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	26/09/2019 00:00	26/09/2019 06:30	Lane Closure	BEAR Scotland
23/09/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	26/09/2019 19:30	26/09/2019 23:59	Lane Closure	BEAR Scotland
23/09/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	27/09/2019 00:00	27/09/2019 06:30	Lane Closure	BEAR Scotland
23/09/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	27/09/2019 19:30	27/09/2019 23:59	Lane Closure	BEAR Scotland
23/09/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	28/09/2019 00:00	28/09/2019 06:30	Lane Closure	BEAR Scotland
23/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	23/09/2019 09:30	23/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	24/09/2019 09:30	24/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	25/09/2019 09:30	25/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	26/09/2019 09:30	26/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	27/09/2019 09:30	27/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	23/09/2019 09:30	23/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	24/09/2019 09:30	24/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	25/09/2019 09:30	25/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	26/09/2019 09:30	26/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	27/09/2019 09:30	27/09/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
23/09/2019	A90 Forfar Road to Claverhouse Jnct NB - Vergeworks	Utility Works	23/09/2019 08:00	23/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
23/09/2019	A90 Forfar Road to Claverhouse Jnct NB - Vergeworks	Utility Works	24/09/2019 08:00	24/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
23/09/2019	A90 Forfar Road to Claverhouse Jnct NB - Vergeworks	Utility Works	25/09/2019 08:00	25/09/2019 18:00	No Obstruction on Carriageway or Footway	SGN
23/09/2019	A90 Prior to Macalpine Rd Kingsway Dundee SB - Convoy Works	Carriageway Patching	25/09/2019 19:30	25/09/2019 23:59	Convoy Working	BEAR Scotland
23/09/2019	A90 Prior to Macalpine Rd Kingsway Dundee SB - Convoy Works	Carriageway Patching	26/09/2019 00:00	26/09/2019 06:30	Convoy Working	BEAR Scotland
23/09/2019	A90 Prior to Tesco Offslip Kingsway Dundee SB - Lane Closure	Carriageway Patching	25/09/2019 19:30	25/09/2019 23:59	Lane Closure	BEAR Scotland
23/09/2019	A90 Prior to Tesco Offslip Kingsway Dundee SB - Lane Closure	Carriageway Patching	26/09/2019 00:00	26/09/2019 06:30	Lane Closure	BEAR Scotland
23/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	25/09/2019 06:00	25/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
23/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	26/09/2019 00:00	26/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
23/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	27/09/2019 00:00	27/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
23/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	28/09/2019 00:00	28/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
30/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	29/09/2019 00:00	29/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
23/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	25/09/2019 06:00	25/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
23/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	26/09/2019 00:00	26/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
23/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	27/09/2019 00:00	27/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
23/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	28/09/2019 00:00	28/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
30/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	29/09/2019 00:00	29/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
30/09/2019	A90 Clepington Offslip SB - Slip Closure	Lining Works	02/10/2019 19:30	02/10/2019 23:59	Road Closure	BEAR Scotland
30/09/2019	A90 Clepington Offslip SB - Slip Closure	Lining Works	03/10/2019 00:00	03/10/2019 06:30	Road Closure	BEAR Scotland
30/09/2019	A90 Forfar Rd at Fintry Drive Rnbt SB - Lane Closure	Utility Works	02/10/2019 21:00	02/10/2019 23:59	Lane Closure	BT Openreach

30/09/2019	A90 Forfar Rd at Fintry Drive Rnbt SB - Lane Closure	Utility Works	03/10/2019 00:00	03/10/2019 06:00	Lane Closure	BT Openreach
30/09/2019	A90 Forfar Rd at Fintry Drive Rnbt SB - Lane Closure	Utility Works	03/10/2019 21:00	03/10/2019 23:59	Lane Closure	BT Openreach
30/09/2019	A90 Forfar Rd at Fintry Drive Rnbt SB - Lane Closure	Utility Works	04/10/2019 00:00	04/10/2019 06:00	Lane Closure	BT Openreach
30/09/2019	A90 Mains Loan Jnct SB - Lane Closure	Carriageway Patching	30/09/2019 19:30	30/09/2019 23:59	Lane Closure	BEAR Scotland
30/09/2019	A90 Mains Loan Jnct SB - Lane Closure	Carriageway Patching	01/10/2019 00:00	01/10/2019 06:30	Lane Closure	BEAR Scotland
30/09/2019	A90 Myrekirk Rnbt NB - Lane Closure	Carriageway Patching	30/09/2019 19:30	30/09/2019 23:59	Lane Closure	BEAR Scotland
30/09/2019	A90 Myrekirk Rnbt NB - Lane Closure	Carriageway Patching	01/10/2019 00:00	01/10/2019 06:30	Lane Closure	BEAR Scotland
30/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	30/09/2019 00:00	30/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
30/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	01/10/2019 00:00	01/10/2019 18:30	No Obstruction on Carriageway or Footway	Contraflow Ltd
30/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	30/09/2019 00:00	30/09/2019 23:59	No Obstruction on Carriageway or Footway	Contraflow Ltd
30/09/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	01/10/2019 00:00	01/10/2019 18:30	No Obstruction on Carriageway or Footway	Contraflow Ltd
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	07/10/2019 00:00	07/10/2019 06:30	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	07/10/2019 19:30	07/10/2019 23:59	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	08/10/2019 00:00	08/10/2019 06:30	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	08/10/2019 19:30	08/10/2019 23:59	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	09/10/2019 00:00	09/10/2019 06:30	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	09/10/2019 19:30	09/10/2019 23:59	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	10/10/2019 00:00	10/10/2019 06:30	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	10/10/2019 19:30	10/10/2019 23:59	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	11/10/2019 00:00	11/10/2019 06:30	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	11/10/2019 19:30	11/10/2019 23:59	Lane Closure	BEAR Scotland
07/10/2019	A90 After Coupar Angus Onslip to Strathmartine Rnbt NB - Lane Closure	Lighting Works	12/10/2019 00:00	12/10/2019 06:30	Lane Closure	BEAR Scotland
07/10/2019	A90 Claverhouse Jnct Forfar Rd NB - Lane Closure	Carriageway Patching	08/10/2019 19:30	08/10/2019 23:59	Lane Closure	BEAR Scotland
07/10/2019	A90 Claverhouse Jnct Forfar Rd NB - Lane Closure	Carriageway Patching	09/10/2019 00:00	09/10/2019 06:30	Lane Closure	BEAR Scotland
07/10/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	07/10/2019 09:30	07/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	08/10/2019 09:30	08/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	09/10/2019 09:30	09/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	10/10/2019 09:30	10/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Dundee City NB - Vergeworks	Grass Cutting	11/10/2019 09:30	11/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	07/10/2019 09:30	07/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	08/10/2019 09:30	08/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	09/10/2019 09:30	09/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	10/10/2019 09:30	10/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Dundee City SB - Vergeworks	Grass Cutting	11/10/2019 09:30	11/10/2019 15:30	No Obstruction on Carriageway or Footway	BEAR Scotland
07/10/2019	A90 Emmock to Moatmill NB - Lane Closure	Gully/ironwork repairs	10/10/2019 19:30	10/10/2019 23:59	Lane Closure	BEAR Scotland
07/10/2019	A90 Emmock to Moatmill NB - Lane Closure	Gully/ironwork repairs	11/10/2019 00:00	11/10/2019 06:30	Lane Closure	BEAR Scotland
07/10/2019	A90 Emmock to Moatmill NB - Lane Closure	Gully/ironwork repairs	11/10/2019 19:30	11/10/2019 23:59	Lane Closure	BEAR Scotland
07/10/2019	A90 Emmock to Moatmill NB - Lane Closure	Gully/ironwork repairs	12/10/2019 00:00	12/10/2019 06:30	Lane Closure	BEAR Scotland
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	07/10/2019 08:00	07/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	08/10/2019 00:00	08/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	09/10/2019 00:00	09/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	10/10/2019 00:00	10/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	11/10/2019 00:00	11/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	12/10/2019 00:00	12/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
14/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt NB - Signage	Advanced signage/diversion on ve	13/10/2019 00:00	13/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	07/10/2019 08:00	07/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	08/10/2019 00:00	08/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	09/10/2019 00:00	09/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	10/10/2019 00:00	10/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	11/10/2019 00:00	11/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
07/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	12/10/2019 00:00	12/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction
14/10/2019	A90 Swallow Rnbt to Myrekirk Rnbt SB - Signage	Advanced signage/diversion on ve	13/10/2019 00:00	13/10/2019 23:59	No Obstruction on Carriageway or Footway	Advance Construction